

## Status Report of permissions for Construction under section 46 of the MPT Act

Sl. No.	Name of Applicant	Date of Application	Status as on 31.08.2016
1.	A.P.Gupta	16.06.2014	Reply to KoPT's letter dated 27.08.2016 awaited.
2.	Radu Housing Complex Pvt.Ltd.	12.07.2014	Meeting on 09.09.2016 is scheduled.
3.	Anant Charitable Mission	16.07.2014	Permission is under process.
4.	Kalyan Gupta	22.07.2014	Reply to KoPT's letter dated 27.08.2016 awaited.
5.	Swarn Ganga Reality Ltd.	08.08.2014	Reply to KoPT's letter dated 30.08.2016 awaited.
6.	Sanjay Kumar Gupta (Rani Seth)	03.12.2014	Awaited for compliance of NGT Order dated 13.05.2016.
7.	Eclat Swimming Club	09.01.2015	The applicant expressed inability to comply with KoPT guidelines. Permission denied.
8.	Leonard Exports Ltd.	22.01.2015	Reply to KoPT's letter dated 29.08.2016 awaited.
9.	IRC Commercial Pvt.Ltd.	22.01.2015	Reply to KoPT's letter dated 29.08.2016 awaited.
10.	Eastern Railway, Azimgunj	24.03.2015	Permission under process.
11.	PHE, Bally.	30.03.2015	Reply to KoPT's letter dated 29.08.2016 awaited.
12.	Nilanjan Ghosh	08.05.2015	Reply to KoPT's letter dated 27.08.2016 awaited.
13.	Jatipura Real Estate	23.06.2015	Reply to KoPT's letter dated 29.08.2016 awaited.
14.	Kamakhya Prasad Chatterjee	10.06.2015	Permission under process.
15.	PHE, Barasat.	23.09.2015	Permission under process.
16.	Radha Gobinda Jew	08.12.2015	Reply to KoPT's letter dated 27.08.2016 awaited.
17.	KMDA (Pujali)	26.08.2016	Reply to KoPT's letter dated 29.08.2016 awaited.