

Status Report of permissions for Construction under section 46 of the MPT Act  
As on 07.08.2017

Sl. No.	Name of Applicant	Date of Application	Status
1.	A.P.Gupta	16.06.2014	Joint inspection for ascertaining the HTL Mark carried out on 20.07.2017. Inspection Report is awaited.
2.	Radu Housing Complex Pvt.Ltd.	12.07.2014	Reply to KoPT's letter dated 02.06.2017 awaited. Party has intimated that they will file necessary documents afresh shortly.
3.	Kalyan Gupta	22.07.2014	Joint inspection for ascertaining the HTL Mark carried out on 20.07.2017. Inspection Report is awaited.
4.	Swarn Ganga Reality Ltd.	08.08.2014	Party has submitted revised documents on 03.08.2017 which are under examination.
5.	Sanjay Kumar Gupta (Rani Seth)	03.12.2014	Reply to KoPT's letter dated 30.06.2017 awaited. Party has intimated that they will file necessary documents afresh shortly.
6.	IRC Commercial Pvt.Ltd.	22.01.2015	Permission under process.
7.	Jatipura Real Estate	23.06.2015	Party has intimated that they will file necessary documents afresh shortly.
8.	KMDA (Pujali)	26.08.2016	Reply to KoPT's letter dated 10 <sup>th</sup> April, 2017 awaited.
9.	HRBC (Falta, Raipur, Burul)	21.09.2016	Party has intimated that they will file necessary documents afresh shortly.
10.	HRBC , Noorpur	01.10.2016	Reply to KoPT's letter dated 27.02.2017 awaited. Party has intimated that they will file necessary documents shortly
11.	HRBC, Shibpur	11.01.2017	Reply to KoPT's letter dated 27.02.2017 awaited. Party has intimated that they will file necessary documents shortly
12.	Dynamic Infracon Pvt Ltd	13.02.2017	Revised Documents / Drawings submitted by the party on 26.07.2017 is under examination.
13.	North Brook Jute Co.Ltd.	13.05.2017.	Reply to KoPT's letter dated 03.05.2017 awaited. Joint Inspection is to be held on 07.08.2017.Party has only submitted Processing Fees.
14.	Suman Forwarding Agency Pvt.Ltd.	03.05.2017	Documents submitted on 05.07.2017 are under examination.