

Status Report of permissions for Construction under section 46 of the MPT Act

As on 13.07.2017

Sl. No.	Name of Applicant	Date of Application	Status
1.	A.P.Gupta	16.06.2014	Party has submitted Bank Protection Study Report, EIA/EMP Report and Engineering Drawings on 19.05.2017. Documents and drawings are under examination.
2.	Radu Housing Complex Pvt.Ltd.	12.07.2014	Reply to KoPT's letter dated 02.06.2017 awaited.
3.	Kalyan Gupta	22.07.2014	Party has submitted Bank Protection Study Report, EIA/EMP Report and Engineering Drawings on 19.05.2017. Documents and drawings are under examination.
4.	Swarn Ganga Reality Ltd.	08.08.2014	Reply to KoPT's letter dated 27.02.2017 awaited.
5.	Sanjay Kumar Gupta (Rani Seth)	03.12.2014	Reply to KoPT's letter dated 30.06.2017 awaited.
6.	IRC Commercial Pvt.Ltd.	22.01.2015	Permission under process.
7.	Jatipura Real Estate	23.06.2015	Party has intimated that they will file necessary documents afresh shortly.
8.	KMDA (Pujali)	26.08.2016	Reply to KoPT's letter dated 10 th April, 2017 awaited.
9.	HRBC (Falta, Raipur, Burul)	21.09.2016	Permission under process.
10.	HRBC , Noorpur	01.10.2016	Reply to KoPT's letter dated 27.02.2017 awaited. Party has intimated that they will file necessary documents shortly
11.	HRBC, Shibpur	11.01.2017	Reply to KoPT's letter dated 27.02.2017 awaited. Party has intimated that they will file necessary documents shortly
12.	Dynamic Infracon Pvt Ltd	13.02.2017	Party has submitted revised drawings on 26.04.2017as advised in joint inspection.
13.	North Brook Jute Co.Ltd.	13.05.2017.	Reply to KoPT's letter dated 03.05.2017 awaited. Party has only submitted Processing Fees.
14.	Suman Forwarding Agency Pvt.Ltd.	03.05.2017	Documents submitted on 05.07.2017 are under examination.