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NOTICE INVITING E-TENDER 
E-Tender under two part system (Part I: Techno-Commercial Bid and Part II: Price Bid) are invited on 
behalf of Haldia Dock Complex (HDC), Kolkata Port Trust (KoPT), from the intending bidders, fulfilling 
following Pre-qualification Criteria, for Design/Manufacture, supply, delivery, testing, installation & 
commissioning of PLC system, including all components & accessories, for up-gradation / replacement 
of existing PLC system, installed at Coal Ship Loader-1, at Coal Handling Plant, in Plant & Equipment 
Division, under Haldia Dock Complex, Kolkata Port Trust, at Haldia 
1.1 Pre-qualification Criteria : 

Any firm fulfilling the following criteria will be considered eligible. 
 

1.1.1 The intending bidder must be designer or manufacturer of PLC system / supplier of 
equipments (like cranes / ship-loaders /ship un-loaders/ Stackers / Re-claimers / Stackers 
cum Re-claimers) along with PLC system. 

1.1.2 The bidder must possess experience of having successfully executed contracts for  similar 
works (i.e. design / manufacture and /or supply, delivery, erection & commissioning of PLC 
System to different  Government / Private organizations / institutions etc., during the period 
of last 7 years, ending on 31.03.2017, as follows : 
i)    3 (Three) similar completed works each costing not less than the amount of INR 

20,95,200.00 (Rupees Twenty Lakh Ninety Five Thousand Two Hundred Forty) only.  
                                                        Or 
ii)   2 (Two) similar completed works each costing not less than the amount of INR 

26,19,000.00 (Rupees Twenty Six Lakhs Nineteen Thousand) only  
                                                               Or 
iii)   1(One) similar completed work costing not less than the amount of INR 41,90,400.00 

(Rupees Forty One Lakh Ninety Thousand Four Hundred) only 
1.1.3  Criteria with respect to financial capability : 

The Average Annual Financial Turnover of the bidding firm during the last three years, 
ending on 31st March, 2016 or latest, should be at least INR 15,71,400.00 (Rupees Fifteen 
Lakhs Seventy One Thousand Four Hundred) only. 
 

Documentary evidence, in support of the above shall have to be furnished in the form of 
Audited Balance Sheets and Profit & Loss Accounts for the last three financial years, ending 
31.03.2016. The Auditor, in such case, must be a qualified Chattered Accountant.  No self-
declared document(s) would be accepted for this purpose. 

In absence of audited Balance Sheet and Profit & Loss Account for the last financial 
year ending 31.03.2016, a certification regarding financial turnover (for the last 
financial year ending 31.03.2016) shall have to be submitted from the statutory 
auditor of the company / firm. As soon as the audited Balance Sheet and Profit & 
Loss Account would become available, the same should be submitted immediately.  

1.1.4  Mode of submission of documents in respect of Pre-qualification Criteria : All 
documents in support of Pre-qualification Criteria as per Clause No. 1.1 must be signed by 
the bidder under their official seal, scanned and uploaded. 

1.2 Submission of other documents : 
Besides documents in respect of Pre-qualification Criteria, the following documents should 
also be signed under their official seal, scanned and uploaded by Individual Firm or Lead 
Partner – 
1.2.1 Recent Profession Tax Payment Challan, if applicable. 
1.2.2 Valid Trade Licence. 
1.2.3 Service Tax Registration No. & Form: ST-2. 
1.2.4 Valid NSIC Certificate for MSEs along with DIC’s (DISTRICT INDUSTRIES 

CENTRE) Certificate, if applicable. 
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1.2.5 Copy of Valid certificate from RPFC and ESIC indicating respective code no(s) of EPF & 
ESI. 

1.2.6 Form of Tender, duly filled in, signed and stamped by the competent authority of the 
bidder as per Annexure – V. 

1.2.7 Preamble of PRICE SCHEDULE as per Annexure – VI. 
1.2.8 UN-PRICED PRICE SCHEDULE as per Annexure – VII. 
1.2.9 A declaration to be furnished as per Annexure – VIII. 
1.2.10 General information about the bidders as per the specified format in Annexure – IX. 
1.2.11 Copy of Partnership Deed in case of a Partnership Firm. 
1.2.12 Memorandum of Association and Articles of Association and Certificate of 

Incorporation/Partnership Deed etc. /or any such relevant document as applicable. 
1.2.13 Power of Attorney from the competent authority of the bidding firm, in connection with 

Clause No. 2.10. 
1.2.14 Catalogues, drawings, technical specification sheets, operating and maintenance manuals, 

performance evaluation certificates etc. All documents shall be in English language. 
1.2.15 All other required documents as mentioned in this Tender Document.  
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SCHEDULE OF TENDER (SOT) 
 

1 Name of work Design/Manufacture, supply, delivery, testing, 
installation & commissioning of PLC system, including 
all components & accessories, for up-gradation / 
replacement of existing PLC system, installed at Coal 
Ship Loader-1, at Coal Handling Plant, in Plant & 
Equipment Division, under Haldia Dock Complex, 
Kolkata Port Trust, at Haldia 

2 E-Tender No.  KoPT/Haldia Dock Complex/P&E Div/4/17-18/ET/38 
3 Reference Tender No. SDM(P&E)/T/ 03 /2017-18 
4 Availability of the Tender Document    The Tender Document (in full) may be seen from any one 

of the following Websites, 
i) Kolkata Port Trust (KoPT) : 

http://www.kolkataporttrust.gov.in 
ii) Central Public Procurement Portal (CPPP) : 

http://eprocure.gov.in  
iii) MSTC Limited : 

http://www.mstcecommerce.com/eprochome/kopt 
Corrigenda or clarifications, if any, shall also be hosted on 
the above mentioned websites. 

5 Mode of tender e-Procurement System  
(Online Part I - Techno-Commercial Bid and Part II - Price 
Bid)  through the following website of MSTC Limited: 
http://www.mstcecommerce.com/eprochome/kopt 
Although the bidders may see the Tender Document 
from the websites as mentioned under Sl. No. 4, 
above, but the intending bidders can only submit 
their offer electronically through the abovementioned 
website of MSTC Limited. No physical tender would 
be accepted by Haldia Dock Complex, Kolkata Port 
Trust. 

6 Bid Document Fee The intending bidders should submit Bid Document Fee 
of INR 1000/- (Rupees One Thousand only) to Haldia 
Dock Complex along with their offer otherwise their offer 
will be summarily rejected. 
The bidders are advised to deposit Bid Document Fee 
using the Axis Bank Payment Gateway only. No other 
method of payment of Bid Document Fee  shall be 
accepted. 
The Bidders would be able to access the payment 
gateway from the Vendor log in page of the MSTC 
ecommerce site                  (www.mstcecommerce.com→ 
e-Procurement →Psu / Govt depts→Kolkata Port Trust ) 
under the icon: “ HDC EMD/Tender Fee Payment”.  
Clicking this icon will take the bidders to the Axis bank 
gateway. Alternatively the Bidders can also access the 
gateway by from Axis bank easy pay site 
(https://easypay.axisbank.co.in→ Others→Haldia Dock 
Complex) 
For making payment of EM through the gateway, the 
bidders will be required to provide the User ID (the ID 
used by the bidders for submitting e-tender of HDC) and 
Bid ID (the e- tender number of the tender for which the 
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payment is to be made).  
The method of use of the gateway is indicted in 
Annexure-XX with the tender.  
Tenderers should deposit Earnest Money before filling 
and submission of bids. 
Details of Earnest money remitted should be entered by 
the participating vendor/contractor in the space provided 
in the e-tender as indicated hereunder : 
a) Name of remitting vendor/contractor : 
b) E- Tender No. :  
c) Amount remitted : 
d) Remittance Bank Details: 
e) URN No.:   
f) Date of payment: 

7 Earnest Money Deposit The intending bidders should submit Earnest Money of 
INR 1,04,760.00 (Indian Rupees One Lakh Four 
Thousand  Seven Hundred Sixty) only to Haldia Dock 
Complex along with their offer otherwise their offer will be 
summarily rejected. 
The bidders are advised to deposit Earnest Money using 
the Axis Bank Payment Gateway only. No other 
method of payment of EM shall be accepted. 
The Bidders would be able to access the payment 
gateway from the Vendor log in page of the MSTC 
ecommerce site                  (www.mstcecommerce.com→ 
e-Procurement →Psu / Govt depts→Kolkata Port Trust ) 
itself under the icon: “ HDC EMD/Tender Fee Payment” 
.  Clicking this icon will take the bidders to the Axis bank 
gateway. Alternatively the Bidders can also access the 
gateway by from Axis bank easy pay site 
(https://easypay.axisbank.co.in→ Others→Haldia Dock 
Complex) 
For making payment of EM through the gateway, the 
bidders will be required to provide the User ID (the ID 
used by the bidders for submitting e-tender of HDC) and 
Bid ID (the e- tender number of the tender for which the 
payment is to be made).  
The method of use of the gateway is indicted in 
Annexure-XX with the tender.  
Tenderers should deposit Earnest Money before filling 
and submission of bids. 
Details of Earnest money remitted should be entered by 
the participating vendor/contractor in the space provided 
in the e-tender as indicated hereunder : 
a) Name of remitting vendor/contractor : 
b) E- Tender No. :  
c) Amount remitted : 
d) Remittance Bank Details: 
e) URN No.:   
f) Date of payment: 

8 Exemption  Micro & Small Enterprises (MSEs) registered with NSIC 
(under single point registration scheme), having valid 
NSIC Certificate for MSEs along with DIC’s (DISTRICT 
INDUSTRIES CENTRE) Certificate, are exempted from 
depositing Bid Document Fee and Earnest Money. 
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In such case, scanned copies of valid NSIC Certificate for 
MSEs along with DIC’s (DISTRICT INDUSTRIES 
CENTRE) Certificate have to be uploaded along with the 
bid. 
Micro & Small Enterprises (MSEs) registered with NSIC 
intends to participate in the tender, for the items they are 
not registered with NSIC, then they will have to deposit 
full amount of Bid Document Fee and Earnest Money 
Deposit as per NIT. Otherwise their offer for those items 
will not be considered. 

9 Transaction Fee Rs. 3,012.00 (Rupees Three Thousand Twelve) only 
has to be paid towards Transaction Fee including Service 
Tax & Cess @15 % in favour of MSTC LIMITED by 
NEFT/RTGS (Please refer to Clause. No. 4 of Annexure – 
I).  
 

10 Date of NIT available to parties to 
download 

From 24.04.2017 

11 Pre-Bid Meeting starting date & time. 09.05.2017 at 11:00 Hrs. (Pre-Bid Meeting will be off 
line.) 
 

12 Pre-Bid Meeting closing date & time 09.05.2017 at 15:00 Hrs. 
 

13 Last date of submission of EMD & 
Bid Document Fee through 
RTGS/NEFT to HDC, KoPT 

Upto 15:30 hrs. on 25.05.2017 (The bidder has to 
ensure submission of UTR in respect of EMD & Bid 
Document Fee during submission of the bid on line). 
 

14 Last date of submission of 
Transaction fee through RTGS/NEFT 
in favour of MSTC Limited, Kolkata. 
 

Three working days before the last date of closing of 
online bidding for the e-tender. 

15 Date of starting of e-Tender for 
online  submission  of  Techno- 
Commercial  Bid  and  Price  Bid  at 
the following website of MSTC 
Limited: 
http://www.mstcecommerce.com/eprochome/kopt 
 

12.05.2017 at 11:00 Hrs. 

16 Date of closing of online e-tender for 
submission of Techno-Commercial 
Bid and Price Bid. 

Upto 15:45 Hrs on 25.05.2017 

17 Date & time of opening of Part-I (i.e. 
Techno-Commercial Bid) 
Date of opening of Part II i.e. Price 
Bid of the Techno-Commercially 
qualified bidder(s) would be 
informed separately. 

After 16:00 Hrs on 25.05.2017 
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Annexure-XX 
PROCEDURE OF PAYMENT OF EARNEST MONEY AND BID DOCUMENT FEE OF TENDERS OF 

HALDIA DOCK COMPLEX THROUGH AXIS BANK GATEWAY 
1. The Bidders would be able to access the payment gateway from the Vendor log in page of the MSTC 

ecommerce site (www.mstcecommerce.com→ e-Procurement →Psu / Govt depts→Kolkata Port 
Trust ) under the icon: “HDC EMD/Tender Fee Payment” .  Clicking this icon will take the bidders to 
the Axis bank gateway.  
Alternatively, the Bidders can also access the gateway by from Axis bank easypay website site 
(https://easypay.axisbank.co.in→ Others→Haldia Dock Complex) 

2. The Bidder will be required to mention the Bidder’s ID (The ID used by the Bidder for logging in the 
MSTC Website) and Bid Id ( E-tender Number of the Tender against which the Bidders intend to 
submit Bid) and then Click ‘VALIDATE’. 

3. A webpage will populate where the Bidder will be required to select: Earnest Money   Or   Bid 
Document Fee, then indicate his Mobile Number and the CAPTHA displayed in the webpage. 

4. Depending on the selection, another webpage will come up. 
5. In case of selection of Earnest Money, The bidder will be required to select the option of With or 

Without Bank Guarantee. In case of Bids, where there is no option to pay through BG, the Bidders 
should select the option ‘Without’.  

 In case of any tender, where there is an option to pay a part of EM through Bank Guarantee and the 
Bidders wants to avail that option, the bidder should select ‘With”. 

6. The Bidder will be required to mention their Bank Account Number, IFSC Code of his Bank, and the 
Name of the Account, insert the Captha mentioned in the web page and then ‘SUBMIT’. In case of 
Bid Document Fee payment, Bank Account Number would not be required.  
An URN Number will be generated. Bidders may keep note of this URN Number for all future 
reference.  

7. Another webpage will come up and the Bidder will have the option to select payment methods from – 
(i) Internet Banking and (ii) NEFT/RTGS after agreeing with the terms and conditions by clicking the 
dialogue box appearing in the webpage. 

8. In case of selection of Internet Banking, the bidder will be required to select any Bank of their choice 
and depending on the selection the bidder will then be guided to the webpage of the respective 
Bank. After validating the payment in the respective bank, the system will return to the Axis Bank 
Payment gateway. 

9. In case of selection of RTGS/NEFT, the webpage will generate a payment advice.  
The Bank Account Number, IFSC Code of the Bank, Name of the payee i.e  Haldia Dock Complex 
and the amount to be paid  will be indicated in the said payment advice. The Bidders will also get an 
SMS and Email detailing the same. 
The Bidder will be required to mention the same correctly in the Bank challan which is 
required to be filled up for payment by RTGS/NEFT in the bank from where they intend to 
make the payment.  
The Bidders should note that Bank A/C number of HDC mentioned in the Payment advice will 
change for each and every transaction and hence for each and every payment the entire process 
from the beginning will have to be followed for generation of a URN Number. 

10. For payment of Bid Document fee, identical process is to be followed.  
11. The Bidders will be able to know the status of their payment by using the ‘Enquire URN’ facility by 

mentioning the URN Number in the Axis Bank login page. Until such time the payment is credited to 
HDC’s A/C the system will show the status as ‘Pending’.  

12. The Bidders should note that until such time the status remains ‘Pending’, the payment is not made 
to HDC and mere generation of URN Number will not signify payment of EM or Bid Document Fee. 
Hence, if the status remains ‘Pending’ after some time of submitting the RTGS/NEFT payment 
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request at their Bank, then the bidder should contact their Bank to enquire about the status of 
RTGS/NEFT request. 

13. In case of any problem relating to use of the payment gateway the bidder should contact the tender 
inviting authorities whose phone number and email address is mentioned in the e-tender.  
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ANNEXURE – I 
Important instructions for E-procurement 

Bidders are requested to read the terms & conditions of this tender before submitting your online tender.  
 

1 
Process of E-tender :  
A) Registration: The process involves vendor’s registration with MSTC e-procurement 
portal which is free of cost. Only after registration, the vendor(s) can submit his/their bids 
electronically. Electronic Bidding for submission of Technical Bid as well as Commercial 
Bid will be done over the internet. The Vendor should possess Class III signing type digital 
certificate.  Vendors are to make their own arrangement for bidding from a P.C. connected 
with Internet.  MSTC is not responsible for making such arrangement. (Bids will not be 
recorded without Digital Signature).   

 
SPECIAL NOTE: THE TECHNICAL BID AND THE COMMERCIAL BID HAS TO BE 
SUBMITTED ON-LINE AT www.mstcecommerce.com/eprochome/.......... 
1).Vendors are required   to register themselves online with www.mstcecommerce.com→ 
e-Procurement →PSU/Govt depts→ Select ………….. Logo->Register as Vendor -- Filling 
up details and creating own user id and password→ Submit. 
2).   Vendors will receive a system generated mail confirming their registration in their 
email    which has been provided during filling the registration form. 
 
In case of any clarification, please contact Shri S Mukherjee, DM(e-Commerce) / Ms S 
Maity, AM(e-Commerce)/ MSTC, (before the scheduled time of the e- tender).  
 
Contact persons of Haldia Dock Complex: 

1. Shri K. Mukhopadhay, 
Designation:- Sr. Dy. Manager(P&E) 
Mobile No: +91 94340 62312 
e-mail :- koushikm.hdc@nic.in  

2. Shri C.Kandar, 
Designation:- Dy. Manager(P&E) 
Mobile No: +91 94340 31337 
e-mail :- ckandar.hdc@nic.in  

Landline: (03224) 252 713 / FAX : (03224) 252 135 
 
Contact person (MSTC Ltd):  

1. Shri S Mukherjee, DM(e-Commerce) – smukherjee@mstcindia.co.in 
2. Ms S Maity, AM(e-Commerce) – smaity@mstcindia.co.in 

 
Google hangout ID- (for text chat)- mstceproc@gmail.com 
 
B) System Requirement: 
i)    Windows 7 or above Operating System 
ii)    IE-7 and above Internet browser. 
iii)   Signing type digital signature  
iv) Latest updated JRE 8 (x86 Offline) software to be downloaded and installed in the 
system.  
 
To disable “Protected Mode” for DSC to appear in The signer box following settings may 
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be applied. 
 Tools => Internet Options =>Security => Disable protected Mode If enabled- i.e, 

Remove the tick from the tick box mentioning “Enable Protected Mode”. 
 Other Settings: 

Tools => Internet Options => General => Click On Settings under “browsing history/ 
Delete Browsing History” => Temporary Internet Files => Activate “Every time I Visit the 
Webpage”. 
 
To enable ALL active X controls  and disable ‘use pop up blocker’ under Tools→Internet 
Options→ custom level (Please run IE settings from the page www.mstcecommerce.com 
once) 

2 
The Techno-commercial Bid and the Price Bid shall have to be submitted online at 
www.mstcecommerce.com/eprochome/........... Tenders will be opened electronically on 
specified date and time as given in the Tender.  

3 
All entries in the tender should be entered in online Technical & Commercial Formats 
without any ambiguity. 

4 
Special Note towards Transaction fee:  
The vendors shall pay the transaction fee using “Transaction Fee Payment” Link under 
“My Menu” in the vendor login. The vendors have to select the particular tender from the 
event dropdown box. The vendor shall have the facility of making the payment either 
through NEFT or Online Payment. On selecting NEFT, the vendor shall generate a 
challan by filling up a form. The vendor shall remit the transaction fee amount as per the 
details printed on the challan without making change in the same. On selecting Online 
Payment, the vendor shall have the provision of making payment using its Credit/ Debit 
Card/ Net Banking. Once the payment gets credited to MSTC’s designated bank account, 
the transaction fee shall be auto authorized and the vendor shall be receiving a system 
generated mail. 
Transaction fee is non-refundable. 
A vendor will not have the access to online e-tender without making the payment towards 
transaction fee. 
NOTE 
Bidders are advised to remit the transaction fee well in advance before the closing time of 
the event so as to give themselves sufficient time to submit the bid.  

5 Information about tenders /corrigendum uploaded shall be sent by email only during the 
process till finalization of tender. Hence the vendors are required to ensure that their 
corporate email I.D. provided is valid and updated at the time of registration of vendor with 
MSTC.  Vendors are also requested to ensure validity of their DSC (Digital Signature 
Certificate). 

6 E-tender cannot be accessed after the due date and time mentioned in NIT. 
7 Bidding in e-tender : 

a) Vendor(s) need to submit necessary EMD, Tender fees and Transaction fees (If 
ANY) to be eligible to bid online in the e-tender. Tender fees and Transaction fees 
are non refundable. No interest will be paid on EMD. EMD of the unsuccessful 
vendor(s) will be refunded by the tender inviting authority.  

b) The process involves Electronic Bidding for submission of Technical and 
Commercial Bid. 

c) The vendor(s) who have submitted transaction fee can only submit their Technical 
Bid and Commercial Bid through internet in MSTC website 
www.mstcecommerce.com → e-procurement →PSU/Govt depts→ Login under 
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..........→My menu→ Auction Floor Manager→ live event →Selection of the live 
event  

d) The vendor should allow running JAVA application. This exercise has to be done 
immediately after opening of Bid floor. Then they have to fill up Common 
terms/Commercial specification and save the same. After that click on the 
Technical bid. If this application is not run then the vendor will not be able to 
save/submit his Technical bid.  

e) After filling the Technical Bid, vendor should click ‘save’ for recording their 
Technical bid. Once the same is done, the Commercial Bid link becomes active 
and the same has to filled up and then vendor should click on “save” to record their 
Commercial bid. Then once both the Technical bid & Commercial bid has been 
saved, the vendor can click on the “Final submission” button to register their bid 

f) Vendors are instructed to use Attach Doc button to upload documents. Multiple 
documents can be uploaded.  

g) In all cases, vendor should use their own ID and Password along with Digital 
Signature at the time of submission of their bid. 

h) During the entire e-tender process, the vendors will remain completely anonymous 
to one another and also to everybody else. 

i) The e-tender floor shall remain open from the pre-announced date & time and for 
as much duration as mentioned above.  

j) All electronic bids submitted during the e-tender process shall be legally binding on 
the vendor. Any bid will be considered as the valid bid offered by that vendor and 
acceptance of the same by the Buyer will form a binding contract between Buyer 
and the Vendor for execution of supply.  

k) It is mandatory that all the bids are submitted with digital signature certificate 
otherwise the same will not be accepted by the system.  

l) Buyer reserves the right to cancel or reject or accept or withdraw or extend the 
tender in full or part as the case may be without assigning any reason thereof.  

m) No deviation of the terms and conditions of the tender document is acceptable. 
Submission of bid in the e-tender floor by any vendor confirms his acceptance of 
terms & conditions for the tender. 

8 Any order resulting from this tender shall be governed by the terms and conditions 
mentioned therein.  

9 No deviation to the technical and commercial terms & conditions are allowed. 
10 The tender inviting authority has the right to cancel this e-tender or extend the due date of 

receipt of bid(s) without assigning any reason thereof. 
11 Vendors are requested to read the vendor guide and see the video in the page 

www.mstcecommerce.com/eprochome  to familiarize them with the system before 
bidding. 

 
12. The bidders must upload all the documents required as per terms of NIT.  Any other 

document uploaded which is not required as per the terms of the NIT shall not be 
considered. 

13 The bid will be evaluated based on the filled-in technical & commercial formats. 

14. The documents uploaded by bidder(s) will be scrutinized. In case any of the information 
furnished by the bidder is found to be false during scrutiny, EMD of defaulting bidder(s) will 
be forfeited.  Punitive action including suspension and banning of business can also be 
taken against defaulting bidders. 
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15. Necessary addendum/ corrigendum (if any) of tender would only be hosted in the e-
tendering portal of MSTC Ltd.   

16. Micro & Small Enterprises (MSEs) registered with NSIC (under single point registration 
scheme), having valid NSIC Certificate for MSEs along with DIC’s (DISTRICT 
INDUSTRIES CENTRE) Certificate, are exempted from depositing Bid Document Fee and 
Earnest Money. 

17. Micro & Small Enterprises (MSEs) registered with NSIC under Single Point Registration 
Scheme (SPRS) are eligible to get the benefits under new Public Procurement policies for 
MSEs as notified by Govt. of India, Ministry of Micro, Small & Medium Enterprises (MSME) 
vide Gazette Notification, dated 26.03.2012.  

When splitting of tender quantity is not possible purely on technical ground, Trustees 
reserve the right not to negotiate price with  MSE if their price is within the band of  
L1+15% in comparison with L1 price of non-MSE for consideration of  award of order for 
20% of tender quantity against any item as per new public procurement policy. 

18. If Micro & Small Enterprises (MSEs) registered with NSIC intends to participate in the 
tender, for the items they are not registered with NSIC, then they will have to deposit cost 
of Tender Document, full amount of Earnest Money as per NIT. Otherwise their offer for 
those items will not be considered. 

19. Copy of valid NSIC Certificate for MSEs along with DIC’s (DISTRICT INDUSTRIES 
CENTRE) Certificate has to be furnished along with the bid.  

20. Due date of submission of tender will not be extended under any situation. 
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ANNEXURE – II 
2 OTHER INSTRUCTIONS TO THE TENDERERS 

2.1 Language of Tender and Interpretation of the Tender Document and Other Documents :  
2.1.1 Tender Document means all pages of this book including all pages of General Conditions of 

Contract of Kolkata Port Trust, May 1993. All pages of subsequent addenda (if applicable) 
are also part of the Tender Document. 

2.1.2 The Tender Documents are drawn up in English and filling up of the required documents by 
the Tenderer should also be only in English and the interpretation(s) shall be in English. All 
correspondence and documents relating to the tender, exchanged between the Tenderer 
and HDC, shall be in the English Language only. The interpretation(s) of the accepting 
authority shall be final and binding on the bidder.  

2.1.3 Any clarification with regard to interpretation or ambiguity, discovered or pointed out after 
the uploading of the Tender Document, as to the meaning, conditions, instructions or 
Annexure contained in the Tender Documents shall be valid when such a clarification is 
made by the authority issuing NIT, through a written document and such clarification / 
amendment shall form part and parcel of the Tender Document.  

2.1.4 The various documents comprising of the full set of Tender Document are complimentary to 
one another and are to be taken as parts of a whole and mutually explanatory to each 
other. If stipulation to the various tender conditions are found to be in variance to each 
other in any respect, one will override other in order of precedence in the descending order 
as given below  : 
(i) Description in “Price Schedule”. 
(ii) Special Conditions of Contract. 
(iii) General Conditions of Contract of Kolkata Port Trust, May 1993. 

2.2 Intending bidders have to bear all the costs or expenses incurred by them in connection with the 
preparation and submission of their bids or for any other expenses incurred in connection with 
such bidding. 

2.3 The bidder shall quote his price through on-line (through MSTC portal only) as per the Price 
Schedule in the Price Bid (Part-II), without any condition or deviation. 

2.4 E-Tender Document shall neither be issued by post nor sold. 
2.5 Tenderers are not permitted to alter/change/delete/modify any clause of the tender document 

downloaded from the website. If any deviation / discrepancy is found after submission of tender, 
the submitted offer will be summarily rejected. 

2.6 Pre-Bid Techno-Commercial Conference (To be held Off-line mode only) : 
2.6.1 Intending bidders and/or their authorized representative(s) are invited to attend the Pre-Bid 

Techno-Commercial Conference, which will be held on the date stipulated in the ‘NOTICE 
INVITING E-TENDER’, at the Office of Plant & Equipment Division, Haldia Dock 
Complex; Kolkata Port Trust; 1st Floor, Operational Administrative Building; 
Chiranjibpur, PO:  Chiranjibpur, Haldia ;  Dist.: Purba Medinipur ; PIN – 721 604 ; 
West Bengal. 

2.6.2 The purpose of this Pre-Bid Techno-Commercial Conference will be to clarify issues (in 
connection with this tender) that may be raised at that stage. 

2.6.3 Intending bidders may like to visit the worksite at HDC, during working days (i.e. excluding 
Sundays, Saturdays and Trustees’ holidays) within 10:00 hrs to 16:00 hrs. before 
attending the Pre-Bid Techno-Commercial Conference. To visit worksite necessary Gate 
Pass for entering into the Dock area, if required, will be issued to the bidder and/ or their 
authorized representative(s), on chargeable basis, on the basis of written request of the 
intending bidder(s), as per the prevailing procedure of HDC, KoPT. Without taking prior 
approval from the appropriate authority of HDC, KoPT, no photograph in any form can be 
taken by the intending bidders during site visit. 
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2.6.4 Intending bidders are requested to submit their queries, in connection with this tender, in 
writing, in advance to HDC, KoPT so as to enable HDC, KoPT to prepare clarifications and 
make Pre-Bid Conference meaningful. Changes, if any, proposed by the bidders, will be 
discussed and if felt necessary HDC, KoPT’s response would be communicated, well in 
advance before the last date of submission of tender.  

2.6.5 Any modification to the Tender Document, which may become necessary as a result of the 
Pre-Bid Techno-Commercial Conference or due to any other reason, shall be made through 
issuance of an Addendum. This Addendum, so issued, would form part of the Tender 
Document and will remain binding all the bidders and the same should be accepted and 
submitted by all the bidders along with their Techno-Commercial Bid.  

2.6.6 The bidders are advised to attend the Pre-Bid Techno-Commercial Conference. However, 
non-attendance at the Pre-Bid Techno-Commercial Conference will not be a cause for 
disqualification of a bidder.  

2.6.7 No further Pre-Bid Techno-Commercial Conference will be arranged for the intending 
bidder, who fails to attend the aforementioned Pre-Bid Techno-Commercial Conference. 
The outcome of this Pre-Bid Techno-Commercial Conference will be displayed on the 
websites; all the participating bidders shall have to act accordingly. 

2.7 Earnest Money Deposit (EMD) : 
2.7.1 Method of Paying EMD : 

As per the methodology stipulated in the ‘NOTICE INVITING E-TENDER’, the intending 
tenderer must deposit Earnest Money amounting to INR 1,04,760.00 (Indian Rupees One 
Lakh Four Thousand Seven Hundred Sixty) only. 
Failing to deposit the Earnest Money, as per the above details, shall make the Tender 
liable for rejection. 

2.7.2 Exemption : 
As mentioned in the ‘NOTICE INVITING E-TENDER’, Micro & Small Enterprises (MSEs) 
registered with NSIC (under single point registration scheme), having valid NSIC Certificate 
for MSEs along with DIC’s (DISTRICT INDUSTRIES CENTRE) Certificate, are exempted 
from depositing Bid Document Fee and Earnest Money. 
In such case, scanned copies of valid NSIC Certificate for MSEs along with DIC’s 
(DISTRICT INDUSTRIES CENTRE) Certificate have to be uploaded along with the bid. 
Micro & Small Enterprises (MSEs) registered with NSIC intends to participate in the tender, 
for the items they are not registered with NSIC, then they will have to deposit full amount of 
Bid Document Fee and Earnest Money Deposit as per NIT. Otherwise their offer for those 
items will not be considered. 

2.7.3 Forfeiture of EMD : 
Earnest Money may be liable for forfeiture at the option of the Trustees, if the Bidder 
withdraws his offer after the schedule date of submission of offer and before expiry of the 
validity period of the offer; and / or, alters / amends any terms and / or condition and / or 
quoted rate(s), after the schedule date of submission of offer and before expiry of the 
validity period of the offer (excepting when option to do the same has been specifically 
granted by the HDC, KoPT in writing) making it unacceptable to HDC, KoPT and / or, in 
case of successful bidder, fails to carry out the work or to perform / observe any of the 
conditions of the Contract; and / or, fails to carry out the work or to perform / observe any of 
the conditions of the Contract.  For the purpose of this provision, the validity period shall 
include any / all extension thereof agreed by the bidder in writing. The Trustees shall also 
be at liberty to deduct any of their dues from Earnest Money. 

2.7.4 Refund of EMD : 
Earnest Money Deposit of unsuccessful bidders shall be refunded or released as the case 
may be to the unsuccessful Bidders, without any interest, within 7 (Seven) days after 
opening of Price bid (Part  – II) of the e-Tender document. 
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Earnest Money Deposit of the successful bidder shall be released / refunded after 
submission of Security Deposit, without any interest. 

2.8 Method of Submission of Tender : 
2.8.1 Tenderers submitted bids, without requisite Earnest Money and/or Bid Document Fee, are 

liable to be rejected, excepting in case of Micro & Small Enterprises (MSEs) registered with 
NSIC (under single point registration scheme) having valid DIC’s certificate, for the item(s), 
for which the tender is invited. 

2.8.2 For submission of Techno-Commercial Bid (i.e. Part – I), the participating bidder would 
have to sign / fill (wherever applicable) the documents / Annexure / formats etc. [as 
mentioned under Clause No. 1.1 of NOTICE INVITING E-TENDER (i.e. Pre-
qualification Criteria) and Clause No. 1.2 of NOTICE INVITING E-TENDER (i.e. 
Submission of other documents)] under their official seal, scan and upload in the website 
of MSTC Limited (i.e. http://www.mstcecommerce.com/eprochome/kopt). 
The bidder will have to produce the original documents or any additional documents, 
if sought for by HDC, KoPT. 

2.8.3 Price Bid (i.e. Part –II) contains the Price Schedule. Price Bid has to be submitted online 
without any condition or deviation. The bidders are required to quote the rates of all the 
items. In case of non-availability of rate of any of the items, the respective offer will 
be treated as non-responsive and will be rejected. 

2.8.4 Bidders have to submit offers based upon Terms & Conditions of the tender without any 
deviation. Should it, however, become unavoidable, deviations should be suggested during 
Pre-Bid Meeting. HDC, KoPT reserves the right to accept or reject the suggested 
deviations.  

2.9 Declaration to be submitted by the Tenderers : 
The bidder should give the following declarations under their letter head along with the techno-
commercial offer as per Annexure – VIII of this Tender Document: 
2.9.1 A declaration, so that, the bidder has examined carefully, read, understood and accept all 

the Terms & Conditions of the instant tender including Price Schedule, Special Conditions 
of Contract, Scope of Work, General Conditions of Contract, May 1993 of Kolkata Port 
Trust. The bidder would execute and complete the work required to be performed in 
accordance with all these Terms & Conditions of the instant tender. 

2.9.2 A declaration, that the bidders are required to quote the rates of all the items. In case of 
non-availability of rate of any of the items, the offer of the bidder will be treated as non-
responsive and will be rejected. 

2.9.3 A declaration, that there is no deviation from the Terms & Conditions of the instant Tender 
Document. 

2.9.4 A declaration that the bidder has deposited requisite Earnest Money & Bid document fee.  
                                                                                OR 

The bidder has submitted documentary evidences for Micro & Small Enterprises (MSES) 
registered with NSIC (Under single point registration scheme) as per tender conditions. 

2.9.5 A declaration, that the bidder has not been banned/de-listed/debarred by any Govt./Quasi-
Govt./Public Sector Undertaking in India. 

2.9.6 The authorized signatory of the bidding firm should give a declaration that the bidder/his 
partner/any director of their concern/ company is not associated with any other firm bidding 
for the instant work. 

2.9.7 A declaration, that the bidder has not altered /deleted /added any Terms & Conditions in the 
tender document. 

2.9.8 A declaration that, price quoted only in the Price Bid [Part – II], strictly as per “Price 
Schedule”, without any extraneous condition. There is no change in the Format of Un-
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priced “Price Schedule”. Except in the Price Bid the price is not mentioned / disclosed in 
any other place of tender/offer. 

2.10 Authority in signing the documents for submission of Tender / Offer : 
All documents to be uploaded by the bidder should be signed under official seal by –  
2.10.1 In case the Tender is submitted by a Proprietorship Firm, the same should be signed 

either by Proprietor or other person, holding a valid Power of Attorney from the Proprietor, 
in connection with this Tender. The signature of such Power of Attorney holder should be 
attested by the Proprietor.  

2.10.2 In case the Tender is submitted by a Partnership Firm, the same should be signed either 
by partner, holding valid Power of Attorney from the partners, in connection with this 
Tender.  The signature of such Power of Attorney holder should be attested by the 
partners. 

2.10.3 In case the Tender is submitted by a Limited Company, the same should be signed by 
person holding valid Power of Attorney executed in his favour (in connection with this 
Tender) and the signature of such Power of Attorney holder should also be attested, in 
accordance with the constitution of the Limited Company.  

2.11 Validity of Tender : 
The tender shall remain valid for acceptance for a period of 180 days from the actual date of 
opening of Techno-Commercial Bid. Prior to the expiry of the Tender validity period, HDC, KoPT 
may ask to extend the period of validity for a specific time. The request and the response, thereto, 
shall be made in writing.  However, in the event of the bidder agreeing to the request, he shall not 
be permitted to modify his tender (excepting when option to do the same has been specifically 
granted by the HDC, KoPT, in writing). 

2.12 The bidder to inform himself fully :  
2.12.1 This Tender Document (covering all instructions, Special Conditions of Contract and 

Scope of Work and General Conditions of Contract of Kolkata Port Trust, May, 1993, 
along with latest amendment etc.) should be read in conjunction with any addendum 
which may be issued subsequently.  

2.12.2 The bidder shall be deemed to have examined the Tender Document [covering all 
instructions, Special Conditions of Contract, Scope of Work and General Conditions of 
Contract of Kolkata Port Trust, May, 1993, etc.] and visited the worksite and surroundings 
and to have obtained all necessary information in all the matters whatsoever that might 
influence while carrying out the work as per the conditions of the tender and to satisfy 
himself to sufficiency of his tender, etc. The bidder is advised to acquaint himself with the 
job involved at the site, like means of transport, laws and bye laws in force from 
Government of West Bengal and Govt. of India and other statutory bodies from time to 
time. The bidder shall be deemed to have examined and collected all necessary 
information as to risk, contingencies and other circumstances, which may influence or 
affect the tender.  

2.12.3 Failure to comply with the requirement of the Tender submission will be at the bidder’s 
own risk. Tender(s) / Offer(s) of the bidder(s), which are not responsive to the requirement 
of the Tender Document, will be rejected.  

2.12.4 Bidder shall bear all costs associated with the preparation and submission of his tender 
and HDC, KoPT will in no case be responsible or liable for these costs, regardless of the 
conduct or outcome of the tendering process.  

2.12.5 Before attending the Pre-Bid Techno-Commercial Conference and/or submission of 
tender, on the basis of formal written request, necessary Gate Pass for entering into the 
Dock area will be issued to the bidder and / or their authorized representative(s) on 
payment of necessary charges, to visit the worksite. The bidder will be fully responsible 
for any injury (whether fatal or otherwise) to himself or his representative(s), for any loss 
or damage to property, or for any other loss, damage, costs and expenses whatsoever 
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caused which but for the granting of such permission would not have arisen. The bidder 
will be liable to indemnify the Employer against any loss or damage to the property of the 
Employer or neighbouring property which may be caused due to any act of bidder or his 
representative(s).  

2.13 Amendments : 
2.13.1 At any time, prior to the last date for submission of tenders, HDC, KoPT reserves the right 

to amend and modify the Tender Document, by issuing Addenda.  
2.13.2 Any Addendum thus issued shall form part of the Tender Document and shall be 

communicated to all concerned through the websites, prior to the last date for submission 
of the tender. Such Addendum so carried out shall form part of the tender and shall be 
binding upon the bidders. 

2.14 Errors in the Tender Document : 
2.14.1 All documents to be submitted with the Techno-Commercial Bid, should be signed, 

stamped, scanned and uploaded as per Clause No. 1.1 & Clause No. 1.2 of ‘NOTICE 
INVITING E-TENDER’. 

2.14.2 The bidder shall submit complete tender and the same shall be without alterations, 
interlineations or erasure effect except those to accord that instructions issued by HDC, 
KoPT or as may be necessary to correct errors made by the bidders. Person signing the 
Tender shall, put his signature against all such cancellations, alterations or amendments. 
The said Tender Document (in full) is to be scanned & uploaded as part of techno-
commercial offer. 

2.14.3 The bidders are required to quote the rates of all the items. In case of non-
availability of rate of any of the items, the respective offer will be treated as non-
responsive and will be rejected.  

2.15 Acceptance of Tender:  
HDC, KoPT shall reserve the right not to accept the lowest tender or any tender and reserve the 
right to accept the tender in part or full or to cancel the tender as a whole without assigning any 
reason.  
Cost on this account, if any, shall not be reimbursed. Participation in e-tendering process by any 
bidder or opening of techno-commercial bid of any bidder shall not construe that such bidder is 
considered automatically qualified. 

2.16 Opening of Bids: 
2.16.1 Only Part -I i.e. Techno-Commercial Bid(s) would be opened on-line on the date and time, 

as stipulated in the ‘NOTICE INVITING E-TENDER’. 
2.16.2 Part -II i.e. Price Bid(s) of only those bidder(s) who are found techno-commercially 

qualified, would be opened on a later date, with prior intimation to all concerned. 
2.16.3 In case of unscheduled Holiday / Bandh on the date of opening of e-Tender, the same will 

be opened on the next working day, at the same time & venue. 
2.17  Scrutiny of e-Tenderers : 

2.17.1 After opening of the Techno-Commercial Bid, the documents submitted by the bidder(s), 
shall be carefully examined to ascertain that whether all the bidders have submitted the 
Earnest Money Deposit, Bid Document Fee and all required documents as mentioned in 
the Tender Document. 

2.17.2 In connection with scrutiny, evaluation and comparison of tenders, HDC, KoPT may ask 
bidder individually for clarifications. Request for clarification and response thereto shall be 
communicated in writing. No change in price or substance of the tender shall be sought, 
offered or permitted nor the bidder be permitted to withdraw the tender before the expiry of 
the Validity Period of the tenders in the process of clarifications. 

2.17.3 HDC, KoPT may seek any other detail(s) / document(s) in subsequent course to ascertain 
and get confirmed about the competence of the bidder. 
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2.17.4 The Trustees reserve the right to disqualify a tender in case they are satisfied that any 
prize, commission, gift or advantage has been given, promised or offered by or on behalf of 
any bidder, to any officer, employee or representative of the Trustees or to any person on 
his or their behalf in relation to the acceptance of the tender. 

2.17.5 If on scrutiny, Techno-Commercial Bid of any bidder is found not acceptable to HDC, 
KoPT, the Price Bid part of such bidder will not be opened. “Price Bid” part of other 
bidder(s), who are techno-commercially qualified bidders, will be opened on a subsequent 
date as per procedure. Decision of the HDC, KoPT in this regard shall be final and binding 
on the bidder. 

2.17.6 During Techno-Commercial evaluation, i.e. evaluation of Part - I of tender, an offer shall be 
considered non-responsive, in case :- 
(i) requisite Earnest Money is not deposited,   
(ii) requisite Bid Document Fee is not paid,   
(iii) valid NSIC Certificate for MSEs along with DIC’s (DISTRICT INDUSTRIES CENTRE) 

Certificate is not submitted in case of exemption from depositing Bid Document Fee 
and Earnest Money.  

(iv)  Any indication of quoted price anywhere in the uploaded documents required for 
Techno-Commercial offer. 

(v) does not meet the Pre-Qualification Criteria as stipulated in the NIT. 
(vi) The bidder submits conditional offer / impose own terms and conditions / does not 

accept tender terms and conditions completely.  
(vii) The bidder provides misleading or false information in the statements and documents 

submitted.  
(viii) Record of unsatisfactory performance during the last seven years, such as 

abandoning of work or rescinding of contract for which the reasons are attributable to 
the non-performance of the contractor or inordinate delays in completion or financial 
bankruptcy etc.  

           The decision of Haldia Dock Complex, Kolkata Port Trust, in this regard shall be 
final and binding on the Bidder.    

2.18 Evaluation Criteria: 
2.18.1 Evaluation with respect to Priced Price Schedule. 

2.18.1.1 Price to be quoted strictly in accordance with Clause Nos. 2.8.3 and 3.10. 
2.18.1.2 The Price Bid will be evaluated only for the bidders, who have qualified in the 

Techno-Commercial Bid. 
2.18.1.3 While evaluating the Price Bid, the unit rates (excluding Service Tax, VAT/ CST, 

Excise Duty and other statutory taxes, levies & Cesses thereon) quoted by the 
bidders for different items as mentioned in the Price Schedule shall be taken into 
account and the same will be multiplied by the respective quantity against 
different items and thereafter total summation will be done. The selection of the 
lowest bidder will be made on the basis of sum total cost. 

2.18.1.4 While evaluating the Price Bid, any extraneous condition will not be considered 
and the tender shall be liable for outright rejection, if any extraneous condition is 
found in the offer of the bidding firm.  

2.18.1.5 In case two or more bidders quoting the same Price and their offers become the 
lowest offer, the respective bidders will be given chance to submit their fresh 
price bid, subject to condition that the fresh price so quoted must be less than the 
price quoted by the respective bidder earlier.  

2.18.1.6 The bidder, who quoted lowest total cost, shall be considered for award of 
contract. 

2.18.1.7 For Micro & Small Enterprises (MSEs) registered with NSIC: 
                            If illegible for this kind of job, the benefits as per prevailing norms will be 

extended to MSEs registered with NSIC as per New Public procurement Policy 
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as notified by the Government of India, Ministry of Micro, small & medium 
enterprises (MSME) in The Gazette of India vide No. 503, dated 26.03.2012.  

2.18.1.8 When splitting of tender quantity is not possible purely on technical ground, 
Trustees reserve the right not to negotiate price with  MSE if their price is within 
the band of  L1+15% in comparison with L1 price of non-MSE for consideration of  
award of order for 20% of tender quantity against any item as per new public 
procurement policy. 

2.18.2 While evaluating tenders, regard would be paid to National Defence and Security 
considerations. 

2.19 Award of Contract :  
2.19.1 The successful bidder who’s bid is accepted by HDC, KoPT (please refer to Clause No. 

2.18) shall be duly informed in writing, prior to expiration of the tender validity period, that 
their tender has been accepted. This notification of award of contract will be treated as 
Order Letter and will constitute the formation of the contract. Within 15 days of receipt of 
intimation regarding acceptance of their bid, the successful bidder shall have to submit 
Draft Agreement, in the format as in Annexure – X and within a week thereafter the 
Contract Agreement shall be signed between Kolkata Port Trust and the successful 
bidder. For this, the successful bidder has to submit, at their own cost, required Stamp 
Papers and Dummy Papers and three sets of documentary transactions between them 
and Kolkata Port Trust, till finalization of the contract. This Agreement should be signed by 
the representative of the successful bidder, authorized through a Power of Attorney 
(specimen signature of the Authorized Representative must be attested) in this regard.  

2.19.2 Kolkata Port Trust reserve the right to accept or reject the tender in part or as a whole and 
do not bind themselves to accept the lowest tender or any tender, without assigning any 
reason and no damage claim whatsoever will be payable by Kolkata Port Trust in this 
regard. Mere participation in e-tender by any bidder or opening of techno-commercial bid of 
any bidder shall not construe that such bidder is considered automatically qualified for 
award of contract. Such qualification may also include information regarding performance 
of bidder from any other source.  

2.20 Stamp Duty and Other Expanses :  
All costs, charges and expenses etc. to be incurred in connection with Contract Agreement / Bank 
Guarantee(s) etc. including Stamp Duty in connection with contract shall be borne by the 
successful bidder. 

****** 
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ANNEXURE – III 

3 SPECIAL CONDITIONS OF CONTRACT 
3.1 Definition and Interpretation : 

For definitions of different words used in this Tender Document, KoPT’s General Conditions of 
Contract, May 1993 are to be followed. 

3.2 Additions and Alternations : 
3.2.1 HDC, KoPT shall have power and authority from time to time, and at all times to make 

amendments or additions or alterations or changes in the Scope of Work and give such 
further instructions and directions as may appear necessary and proper to HDC, KoPT for 
the guidance of the contractor and good and efficient execution of the work.  

3.2.2 The contractor shall receive, obey and be bound by the same according to the true intent 
and meaning thereof as if the same had been mentioned or referred to in the Scope of 
Work etc.  

3.2.3 HDC, KoPT may also vary or alter the levels or positions of any of the work contemplated 
by approved specification or may order any of the work contemplated thereby to be 
omitted, with or without substitution of any other work in lieu thereof, or may order any 
work or any portion of work executed or partially executed, to be removed, changed or 
altered, if required.  

3.2.4 HDC, KoPT may order that other work shall be substituted in lieu thereof and any 
difference in the cost occasioned by any such diminution or alteration so ordered and 
directed shall be added to or deducted from the amount specified by the contractor and 
where the rates are not specified, then a suitable rate backed up by rate analysis shall be 
submitted by the contractor and agreed upon between the contractor and HDC, KoPT. 
In the event of disagreement, HDC, KoPT shall fix such rates or prices as shall in their 
opinion, be reasonable and proper having regard to the circumstances. 

3.3 Access to Site : 
The contractor shall have to abide by the rules and regulations of HDC, KoPT, which may be 
varied time to time, in respect of entry / exit and movement in the premises. Necessary Gate 
Pass for entering into the Dock area will be issued for the personnel, equipment, machineries, 
materials etc. of the contractor for execution of the instant work on payment of necessary 
charges as per rules then prevailing, on the basis of written request from the contractor.  

Haldia Dock Complex is presently in the process of introducing RFID based Dock Entry Permits 
and the present system of issuing paper permits will be phased out. With a view to strengthen 
security of the dock, it has been decided that photocopy of proof of identity has to be submitted 
for one-time registration of all the individuals seeking man permits. The following documents will 
be considered as a valid proof of identity.  

 Passport (Relevant pages with photo & address) 
 Driving License. 
 Voter ID Card (EPIC). 
 AADHAAR (UID). 
 Income Tax PAN Card.  
Please note that document substantiating proof of identity is required to be submitted once for 
each individual. For getting subsequent permits, the sponsoring firms may quote ID number and 
type of ID of the individual which was submitted initially for registration.   
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3.4 Contract Document Mutually Explanatory : 
3.4.1 The several documents forming the contract are to be taken as mutually explanatory of 

one another and should anything appear in one, which is not described in the other, no 
advantage shall be taken of any such omission.  

3.4.2 In case, any discrepancies or inconsistencies however appear or should any 
misunderstandings arise as to the meaning and of the specifications or drawings or as to 
the dimensions or the quality of the materials or the due and proper execution of the work 
or as to the measurement or quality and valuation of the work executed under this 
contract or as extra thereupon, the same shall be explained by the Engineer or his 
authorized representative.  

3.4.3 The explanation of Engineer or his authorized representative shall be final and binding 
upon the contractor and the contractor shall execute the work according to such 
explanations, and without extra charge or deductions to/from the prices specified in the 
Price Schedule and do all such work and things as may be necessary for the proper 
completion of the work as implied by the specification and drawings, even though such 
work and things are not specifically shown and described therein.   

3.5 TOTAL COMPLETION TIME: The contractor will have to complete the tendered job in all respects 
and handover the complete installations, after commissioning of the same, within 3 (three) 
months, from the date of placement of order. Any delay on the part of HDC, KoPT for the job, 
which is under the Scope of HDC, KoPT, will be suitably taken care of. 

 

Bar Chart for execution of the total work (from commencement to completion of work, indicating 
individual activities with commencement & completion date for each activity) should have to be 
submitted by the contractor within 15 (Fifteen) days from the date of placement of the order. 
The Bar Chart shall be used for monitoring of progress of the work. 

3.6 Tender Price, Taxes, Duties and other Statutory Levies etc. : 
3.6.1 Price to be quoted only in the Price Bid (priced Price Schedule), through on-line, should 

be strictly as per “Price Schedule”, without any extraneous condition. There should 
not be any change in the Format of un-priced “Price Schedule”. Except in the Price Bid 
(quoted through on-line), the price must not be mentioned / disclosed in any other place of 
tender/offer.  

3.6.2 The bidders are required to quote the rates of all the items. In case of non-
availability of rate of any of the items, the respective offer will be treated as non-
responsive and will be rejected. 

3.6.3 Quoted price as per “Price Schedule” should be inclusive of all incidental charges but 
exclusive of Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies & 
Cesses threreon. The same will be paid extra on submission of relevant document for 
availing credit (please refer to Clause No. 3.8 & 3.9), if and as applicable. 

3.6.4 Except where otherwise expressly provided, the successful bidder shall provide all 
required things necessary in connection with the contract work, although everything may 
not be fully specified and although there may be errors and omissions in the 
specifications. 

3.7 Price Variation : 
3.7.1 The quoted price should be firm and fixed, till completion of the contract period, including 

extension of completion period, if any, except variation in statutory taxes, duties, cess and 
levies, as applicable from time.  

3.7.2 In case of any upward variation in any taxes, duties, cess and other statutory levies etc. 
and/or new introduction of any taxes, duties and other statutory levies etc. of 
Central/State Government, which will be applicable to this Contract, Trustees will consider 
reimbursement of payment made against such increase of taxes, duties against 
documentary evidence of such payment made. In case of any downward revision in any 
taxes, duties and other statutory levies etc. and/or withdrawal/ abolition of any taxes, 
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duties and other statutory levies etc. the contractor will give due rebate, as would be 
effected by such revision or withdrawal/ abolition. 

 

3.8 EXCISE DUTY, SERVICE TAX, VAT/CST, OTHER STATUTORY TAXES, LEVIES & CESSES:-   
3.8.1 Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies & Cesses thereon, 

for execution of the tendered job, will be paid extra, on submission of relevant document 
for availing credit, if & as applicable.  

3.8.2 However, for recovery of any charges by HDC/KoPT from the contractor, Service Tax, as 
applicable on the amount of liquidated damage as well as other recovery i.e. damage, 
penalty, land rent, etc. shall be deducted from contractors’ bill at applicable rates and the 
same will not be reimbursed by HDC/KoPT.  

3.8.3 Taxes, Duties & Other levies  
The bidder should quote landed price including all charges (excluding Service Tax, VAT/ 
CST, Excise Duty and other statutory taxes, levies & Cesses threreon), including 
insurance, transportation, packing, forwarding and all other incidentals required for 
execution of the contract in all respect. Variation (upward / downward) in taxes & duties 
and statutory levies etc due to change in Govt. Regulations only shall be considered, 
provided such change has taken place within the completion date of the Contract. 

3.8.4 HDC/ KoPT do not enjoy any concession regarding Sales Tax and do not provide any ‘C’ 
or ‘D’ Form in this regard.  Hence, accordingly the amount of VAT or C.S.T. shall be 
applicable. The rates of VAT or C.S.T., if applicable & considered in the quoted rate, has 
to be mentioned.  

3.8.5 Deduction of Sales / Turnover Tax on works contract, Income Tax shall be made by the 
Employer from each certificate of payment to the Contractor at the prevailing rates or 
such other rates as may be specified by the Government from time to time, on the gross 
amount of the Contractor’s bill for payment. 

3.9 Goods & Services Tax (GST) :  
Any modification (addition/ deletion/ alteration including implementation of GST) in taxes or duties 
in future by the GOI will be applicable & addressed separately at the material time. Therefore, the 
detailed tax break-up considered in the quoted price should also be submitted by the bidders 
along with their price bid in order to assess the impact of future tax levied, if any on the contract 
price. Any offer without the detailed tax break-up, if becomes the lowest price-bid and is accepted 
by KoPT with or without any negotiation of price, shall not be entitled for reimbursement of any 
additional amount due to modification of taxes or duties. Any recovery due on account of any 
modification in taxes or duties shall be made by KoPT from the amount payable under the 
contract.  

3.10 PAYMENT TERMS: 
3.10.1 Against Supply at HDC site (BOQ item sl. no. 1): 

3.10.1.1 Payment for 80% amount of each item (as per the approved billing schedule) 
will be made against receipt of the respective material in good condition at HDC 
site and submission of bills, along with Custodian Certificate and other 
relevant documents like Inspection Reports, Challans etc. Payment will be 
made against this stage once in a month. 

3.10.1.2 Payment for 10% amount for the total value of the supply portion will be made 
within 1 (one) month from the date of receipt of all the materials at site against 
starting of erection work and submission of Performance Bank Guarantee, of 
equivalent amount, valid up to commissioning of the job. 

3.10.1.3 Payment for 10% amount will be made after completion of all jobs as per contract 
and on verification of performance of the supplied PLC system, duly certified by 
the Engineer in regard to satisfactory operation of supplied PLC system, with 



  

Page 24  

respect to loading of 1,00,000 MT through the Coal Shiploader No. 1 or after 
expiry of 1 (one) month from the date of actual completion of the job, whichever is 
earlier. 

3.10.2 Against Dismantling, Installation, Testing & Commissioning (BOQ item sl. no. 2): 
3.10.2.1 Payment for 60% amount of each item (as per the approved billing schedule) 

will be made against successful completion of installation of the respective item 
(as per the approved billing schedule) and submission of bills, along with 
Certificate regarding successful installation. Payment will be made against this 
stage once in a month. 

3.10.2.2 Payment for 30% amount of each item (as per the approved billing schedule) 
will be made after successful completion of Testing & Commissioning of the 
respective item (as per the approved billing schedule) and submission of bills, 
along with Certificate(s) regarding successful testing & commissioning. Payment 
will be made against this stage once in a month. 

3.10.2.3 Payment for 10% amount will be made after completion of all jobs as per contract 
and on verification of performance of the supplied PLC system, duly certified by 
the Engineer in regard to satisfactory operation of supplied PLC system, with 
respect to loading of 1,00,000 MT through the Coal Shiploader No. 1 or after 
expiry of 1 (one) month from the date of actual completion of the job, whichever is 
earlier. 

3.10.3 Billing Schedule, containing the break-up of prices for various components, for the 
jobs for the stages, as mentioned above in clause nos. 3.10.1 & 3.10.2 above is to be 
submitted by the contractor within 21 (Twenty One) days from the date of placement of 
order, for approval of HDC, KoPT. 

3.10.4 As per existing norms, HDC will make payment directly to the contractor’s designated bank 
account. For this purpose, the contractor will have to furnish the following information, 
regarding their banker, which must be submitted in their offer: a) Name of the banker, b) 
Savings/Current Account Number, c) Banker’s Branch Code and address, d) MICR Code, 
e) IFS Code. 

3.10.5 The amount of Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies & 
Cesses thereon, will be paid by HDC, KoPT, on production of relevant document for 
availing credit, if & as applicable. 

3.10.6 Income Tax Deduction : 
Income Tax, if any, as per the relevant provision of the Income Tax Act shall be deducted 
at source from any payment payable to the contractor. 

3.10.7 No Interest on account of Delayed Payments : 
Any claim for interest will not be entertained by HDC with respect to any payment or 
balance which may be in their hands owing to any disputes between HDC and the 
contractor or with respect to any delay on the part of HDC in making payment.  

3.10.8 For non-fulfilment of any obligation under the contract, HDC reserves the right to withhold 
the payments due to the contractor in part or full till such period as HDC may consider 
necessary for due performance by the Contractor.  

 

3.11 Taxes, Labour Laws and other Regulations:  
3.11.1 The Contractor shall fulfill all legal obligations in respect of the contract. HDC shall accept 

no liability whatsoever in the matter and also in case of accident, if any.  
3.11.2 The Contractor shall be fully and exclusively liable for the payment of any and all taxes 

now or hereafter imposed, increased or modified and all taxes now in force and hereafter 
imposed, increased or modified from time to time in respect of the above job and all 
contributions and taxes for unemployment compensation, insurance and old age pensions 
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and amenities now or hereafter imposed by any law of the Government /local bodies 
which are imposed with respect to or covered by the wages , salaries  or other 
compensations paid to the persons employed by the Contractor. The Trustees shall have 
no liability whatsoever concerning the employees of the Contractor. The Contractor shall 
keep the trustees indemnified against all losses or damage or liability arising out of or 
imposed in the course of employing the persons or out of his relation with his personnel. 
The Contractor shall make regular and full payment or wages / salaries and other 
payments due to his employees and furnish necessary proof whenever required by the 
Trustees. The Contractor shall be liable to pay any increase of wages / salaries of his 
personnel during the contractual period.  

3.11.3 The Contractor shall be responsible for the compliance with all acts, laws and regulations 
as applicable with regard to the performance of work including the Minimum Wages Act, 
Contract Labour (Regulation and Abolition) Act, 1970, Industrial Dispute Act, 1947, 
Factory Act, 1948, Workmen’s Compensation Act, 1923, ESI Act, 1948, Payment of 
Wages Act, 1936, Bonus Act, Employees Provident Fund and [Misc. Provisions] Act, 
1952, Apprentices Act, 1961, Shops & Establishments Act, Dock Worker’s (Safety, Health 
& Welfare), 1986 and such other applicable Central / State Acts or Statutes not herein 
specifically mentioned but having direct or indirect application in this contract and take 
such steps as may be deemed  necessary in this regard.  

3.11.4 If, as a result of the contractors failure, negligence, omission, default or non-observance 
of any provisions of any law, KoPT is called upon by any authority to pay reimburse or is 
required to pay or reimburse any amount, KoPT shall be entitled to deduct the same from 
any moneys due or that become due to the Contractor under this contract or any other 
contract or otherwise recover from the Contractor any sums, which KoPT is required or 
called upon to pay or reimburse  on behalf of the Contractor. All registration and statutory 
inspection fees, in connection with labour engagement, with respect to this contract, shall 
have to be paid by the Contractor.  

3.11.5 The Contractor shall have to comply with the ESI Act applicable to their engaged 
employees as follows:- 
i) The contractor must have EPF & ESI Code Nos. He shall pay his contribution (i.e. 

employer’s contribution) on account of ESI & EPF w.r.t. the contract labours 
deployed by him, as per statutory requirement. The contractor shall also deduct the 
contract labours’ contribution (i.e. employees’ contribution) on account of ESI & EPF 
from their wages, as per statutory requirement. The contractor shall then deposit 
both the aforesaid contributions i.e. the employer’s and employees’ contributions, 
with the respective authorities, as statutorily required. 

ii) All intending bidders, at the time of tender, shall disclose all necessary documents as 
to whether they are covered under the ESI Act or not. 

iii) In case they are covered under the ESI Act, they have to furnish the details of 
registration, failing which, their tender would be liable to be cancelled. 

iv) In case they are not covered under the ESI Act or is exempted, they would have to 
furnish necessary documents along with an affidavit affirmed before a 1st Class 
Judicial Magistrate to that effect. 

v) The said affidavit, as submitted by the bidder, shall be vetted by the Legal 
Department on case-to-case basis. 

vi) In case they are not covered under the ESI Act, they must additionally indemnify 
HDC, KoPT against all damages and accident occurring to his personnel in a Non-
Judicial Stamp Paper. The same should be submitted by the successful bidder after 
opening of the tender. The Proforma Indemnify Bond shall have to be collected by 
the successful bidder from the office of the Sr. Dy. Manager (Admn.), HDC after 
opening of the tender. 
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3.11.6 The Contractor shall defend, indemnify and hold Trustees harmless from any liability or 
penalty, which may be imposed by the Central / State Government or local authorities by 
reason of any regulations or requirements and also from all claims, suits arising out or by 
reason of the work provided by this contract including any liability that may arise out of 
any accident whether brought by the employees of the Contractor or by the third parties or 
by the Central or State Government authority or any sub-division thereof. 

3.12 FORCE MAJEURE : 
            In the event of either party rendered unable by Force Majeure to perform any obligation required 

to be performed by them under the Contract, relevant obligation of the party affected by such 
Force Majeure shall upon notification to the other party be suspended for the period which Force 
Majeure events lasts. The cost and loss sustained by the either party shall be borne by the 
respective parties. 

 The term “Force Majeure” as employed shall mean the events as below:  
 (i)  riot (unless solely restricted to or perpetuated by employees of the Contractor or his 

 subcontractors / suppliers or occurring outside India) so far as it is uninsurable; 
(ii)  war, hostilities (whether war be declared or Not), invasion, directed to or by India or act of 

foreign enemies, directed to India;   
 (iii)  rebellion, revolutions, insurrection, or military or usurped power, or civil war in India; 
 (iv)   fire, flood, cyclone, hurricane and acts of God.  

 Time of performance shall be extended by the period of delay, which is directly caused by the 
Force Majeure. Upon the occurrence of such cause and upon its termination, the party alleging that 
it has been rendered unable as aforesaid shall Notify the other party in writing immediately but not 
later than forty eight hours of the alleged are beginning and ending thereof, giving full particulars 
and satisfactory evidence in support of his claim. 

 Time of performance of the relative obligation suspended by the Force Majeure shall stand 
extended by the period for which such event lasts and affects the relative obligation directly. Such 
extension of time shall be without prejudice to the provision that time is essence of the Contract 
and any other terms and conditions related to time of completion as may be provided elsewhere in 
the Contract. 
If the work is affected by Force Majeure lasting for more than 60 days at a stretch, the parties to 
the Contract shall settle the issue mutually. 

3.13 Liquidated Damage:  

If any, will be followed under Clause No. 8 of General Conditions of Contract, May, 1993 
considering total completion time, as mentioned before.    

3.14 QUALITY ASSURANCE PLAN , INSPECTION AND TESTING: 
3.14.1 Quality Assurance Plan (QAP) & Field Quality Assurance Plan (FQAP): The 

Contractor would have to submit Quality Assurance Plan (s) [QAP] & Field Quality 
Assurance Plan (FQAP) for acceptance by HDC, KoPT, within 15 (Fifteen) days from 
the date of issue of order. The QAP & FQAP shall, contain:  
(a) List of the tests and inspections proposed to be done to ensure quality. 
(b) List of the standards to be followed for execution of the work as well as tests and 

inspections. 
(c) One set of the standards to be followed for the execution of the work / test and 

inspection shall have to be submitted, by the Contractor along with the QAP for 
reference, to Haldia Dock Complex. 

3.14.2 Inspection And Testing:  
3.14.2.1 The contractor must offer all facilities to Third Party Inspection (TPI) agency, for 

design appraisal/ drawing recommendation, technical inspection and testing 
of the materials/equipments, at contractor’s own risk, cost and arrangement.  
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3.14.2.2 HDC, KoPT shall appoint Third Party Inspection (TPI) Agency from any one of 
Lloyd’s / DNV / ABS / BV / IRS (who are having their offices in India as well as 
carrying out inspection outside India), for carrying out inspection & testing of the 
tendered job, as per Quality Assurance Plan (QAP), at HDC, KoPT’s own cost 
& arrangement. Authorized representative of HDC/KoPT may witness inspection & 
testing process during inspection & testing by Third Party Inspection Agency. 

3.14.3 The scope of the Third Party Inspection Agency includes : 
3.14.3.1 Design appraisal / Drawing recommendation of the supplied PLC System & its 

components, as stipulated in the Tender, including calculation checking, as per 
design parameters. The design parameters of offered PLC System shall have to 
be submitted to the TPI agency, with copy(ies) to HDC,KoPT, within 15 days from 
the date of receipt of order letter 

3.14.3.2 Approval of Quality Assurance Plan (based on Technical Specification & Scope 
of Work), as submitted by the contractor. Based on the approved QAP (Quality 
Assurance Plan) & FQAP (Field Quality Assurance Plan), Technical Specification 
& Scope of Work, inspection will be carried out by the Third Party Inspection 
Agency. 

3.14.3.3 The inspection & testing may take place at contractor’s premises before despatch 
or at HDC’s site after delivery, at the discretion of Sr. Dy. Manager (P&E), HDC 
and as per QAP & FQAP.  
3.14.3.3.1 At manufacturer’s premises –  

i) Visual verification of item description, Part No./Cat No./Make etc. 
along with internal Test Certificate of the manufacturer and Factory 
Acceptance Test at manufacturer’s premises. 

ii) Functional/Operational checking/testing of the items and 
activeness.   

3.14.3.3.2 At HDC site –  
i) Verification for the Erection of the items at site at the existing panel 

of Coal Ship Loader No. 1. 
ii) I/O test for PLC Panel (Simulation Test) including SCADA System. 
iii) Checking of the connection of Module/Desktop etc. with the existing 

field devices & cables. 
iv) Checking of all operations like Long Travel, Boom Luff, Boom 

Shuttle & Boom Conveyor etc. through PLC System and also 
SCADA. Commissioning of Desktop, PLC System & SCADA 
System.  

3.14.4 The Contractor shall submit an inspection/test offer compatible with the approved QAP  
(Quality Assurance Plan) & FQAP (Field Quality Assurance Plan). The Contractor shall 
offer inspection / tests offer to Third Party Inspection (TPI) Agency, at least 7 days, in 
advance. 

3.14.5 Haldia Dock Complex’s right to inspect, test and where necessary, reject the Goods after 
the Goods’ arrival in Haldia Dock Complex’s premises shall in no way be limited or waived 
by reason of the Goods having previously been inspected, tested and passed by Haldia 
Dock Complex or its representative prior to the Goods’ shipment from the place of origin. 

3.14.6 Haldia Dock Complex reserves the right to subject any part / component / equipment for re-
test and on written instruction from Haldia Dock Complex, the Contractor shall arrange for 
the re-test and the cost shall be borne by the Contractor. In case of unsatisfactory test 
results, the part / component / equipment shall be rejected and the Contractor shall be 
responsible for replacement of the item at his own cost and also bear the cost of the re-
test.  

3.14.7 The Engineer [i.e. Sr. Dy. Manager (P&E), HDC] or his authorized representative, on giving 
7 (seven) days notice in writing to the contractor, setting out any ground of objections, in 
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respect of the work, shall be at liberty to reject all or any material or workmanship in the 
subject of any of the said grounds of objection, which are not in accordance with the 
contract. 

3.14.8 In case of sub-letting to other contractors or manufacturers or suppliers by the contractor, 
the Engineer [i.e. Sr. Dy. Manager (P&E), HDC] will reserve the right as follows: 

(i) that inspection and / or testing will be carried at the sub- contractor’s  works  or  
(ii) that inspection will be carried out at site or 
(iii) that inspection will be waived subject to the contractor furnishing a certificate of 

compliance with specification by a competent authority recognized by national/ 
international institutes. 

3.14.9 Notwithstanding the fact that the materials or part of system or the whole system has 
passed the inspection, the contractor is not relieved from his obligations to conform to the 
quality, workmanship, guaranteeing the performance etc., as per the contract.  

3.14.10 Before any electrical system is put to use, the contractor shall carry out all the tests as per 
Indian Electricity Rules, 1956, with latest amendments if any, for electrical installations.  

3.15 Defect Liability Period:  
3.15.1 Defect Liability Period’ shall mean a period, which starts from the actual date of handing 

over of the installation to HDC, KoPT, after successful commissioning, which will continue 
till expiry of 12 (Twelve) months. 

3.15.2 The Contractor shall be responsible for making good, within 3 (Three) days of the date of 
notification of any defect and/or damage, at his expense, any defect in or damage to any 
portion of the works, which may appear or occur, during defect liability period(including 
extension, if any) and which arises either: 
(i) from any defective materials, workmanship or design or 
(ii) from any act or omission of the Contractor done or omitted during the said period. 

3.15.3 If the defect and/or damage cannot be made good by the Contractor within the stipulated 
period, as mentioned above, and the equipment remains out of commission beyond such 
stipulated period, then the defect liability period may be suitably extended.   

3.15.4 Free of cost comprehensive maintenance should be carried out by the contractor, 
including routine, preventive & breakdown maintenance, during the defect liability period 
or extensions thereof, if any. 

 

3.16 SECURITY DEPOSIT:- 
3.16.1 The Contractor shall have to deposit a sum of 10% of the total contract value  in the form 

of Demand draft / Banker’s Cheque issued by any Nationalized Bank/ Scheduled Bank in 
India, as Security Deposit, within 15 days from the date of placement of order. Otherwise, 
the contractor may submit to Sr. Dy. Manager (P&E) a Performance Bond in the form of 
Irrevocable Guarantee from any Nationalized Bank/ Scheduled Bank in India as Security 
Deposit within 15 days from the date of placement of order, in the Proforma annexed to 
KoPT’s General Condition of Contract for a sum equivalent to 10 % of the contract value, 
which shall be valid till successful expiry of the Defect Liability Period, with a claim period 
of three months thereafter. In all cases, any dispute regarding the Bank Guarantee will be 
adjudicated under the jurisdiction of Kolkata High Court. Interest / charge, whatsoever in 
nature, shall not be paid by HDC/KoPT on the amount of Security Deposit. 
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In case of Bank Guarantee from any Nationalized Bank/ Scheduled Bank in India, outside 
West Bengal, it shall be routed through from any Branch/Branches in West Bengal of 
corresponding Nationalized Bank/ Scheduled Bank and such corresponding Bank shall 
confirm the same and standby for all the commitments under the Bank Guarantee. In all 
cases, any dispute regarding Bank Guarantee will be adjudicated under the jurisdiction of 
Calcutta High Court.  

3.16.2 Termination of contract due to failure to submit Security Deposit  
Failure of the successful tenderer to submit the required Security Deposit shall constitute 
sufficient grounds for termination of the contract and forfeiting the Earnest Money 
Deposit. 

3.16.3 Revalidation of Security Deposit Bank Guarantee  
The contractor is required to revalidate the Security Deposit Bank Guarantee, till 3 (three) 
months after expiry of the defect liability period/ extended defect liability period or 
contractual obligations, as per provisions of the contract.     

3.16.4 Forfeiture of Security Deposit Bank Guarantee 
                     The Security Deposit Bank Guarantee (SDBG) shall be liable to be forfeited at the option 

of the HDC, KoPT, if the Contractor fails to carry out the work or to perform/ observe any 
of the conditions of the Contract. HDC, KoPT shall be at liberty to deduct/ recover any of 
their dues from the Security Deposit Bank Guarantee. 

3.16.5 Cost of obtaining & keeping the Security Deposit Bank Guarantee valid to be borne by the 
contractor 

               The cost of obtaining security deposit bank guarantee or any other Bank Guarantee and/ 
or the revalidation thereof whenever required has to be borne by the Contractor and it 
shall be their sole responsibility to arrange for timely revalidation of such Bank Guarantee, 
failing which and for non-fulfilment of any contractual obligation by the Contractor, Sr. Dy. 
Manager (P&E), HDC and/ or HDC, KoPT shall be at liberty to raise claim/ demand under 
the Security Deposit Bank Guarantee and en-cash the same unilaterally. Interest/ charge 
of whatsoever in nature shall  not be paid by HDC, KoPT on the amount of Security 
Deposit Bank Guarantee held by HDC, KoPT, at any stage. 

3.16.6 Return of Security Deposit Bank Guarantee 
The Bank Guarantee submitted by the contractor towards the performance of the 
contract, will be returned to the contractor without any interest after successful completion 
of the contract (including Defect Liability Period and fulfilment of all contractual 
obligations), to the satisfaction of HDC, KoPT and on making an application thereof, along 
with “No Claim Certificate”, without any interest.    

3.17 In case of any disagreement or dispute between the HDC, KoPT authorities and the contractor 
arising out of or due to the terms and conditions of contract agreement, HDC, KoPT shall have the 
discretion for settlement of such disputes by appointing a Sole Arbitrator and the award so made 
by the Arbitrator shall be final and binding on the both parties. Jurisdiction shall be Kolkata/ Haldia 
only for any dispute.  

3.18 Non-assignability: 
No part of the contract or any share of interest therein shall in any manner or degree be 
transferred or assigned or sublet by the Contractor directly or indirectly to any person, firm or 
company whatsoever. 
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3.19 CONTRACT AGREEMENT:- 
The successful Tenderer will be notified in writing of the acceptance of his tender. The “Tenderer” 
then becomes the “Contractor” and he shall forthwith take steps to execute the Contract 
Agreement within 30 (thirty) days from the date of issue of order letter and fulfill all his 
obligations as required by the Contract. The representative(s) of the contractor, signing the 
Agreement on behalf of the contractor, should be authorized through a Power of Attorney 
[specimen signature of the authorized representative(s) should be attested] in this regard. Formats 
of the Agreement and Power of Attorney are annexed with the Tender Document. 

 

3.20 Completeness of Contract: Any fittings, accessories or apparatus which may not have been 
specifically mentioned in the Bill of Quantities, Scope of Work & Technical Specification etc. but 
which are necessary in the equipment of similar installation or for the efficient working after 
installation shall be deemed to be included in the contract and shall be furnished by the contractor, 
within the contract price.  

3.21 Safety:  
3.21.1 The Contractor shall have to ensure safety of all their working personnel to the fullest 

compliance of the provisions of general safety rules / regulations including Dock Workers’ 
(Safety, Health & Welfare) Regulations, 1986, as applicable. The Contractor shall be 
responsible for the safety of its workmen and employees.  

3.21.2 The Contractor shall be solely responsible for consequences arising out of non-
compliance or violation of safety rules / Regulation. 

3.21.3 The Contractor shall have to provide (at their own expenses) all required Personal 
Protection Equipments (PPE) & Safety Gears for all personnel & labourers engaged 
during the work and in case of their failing to do so, KoPT shall provide the same and 
recover the cost thereof from any amount due, or which may become due to the 
Contractor or from any amount lying with them or under their control. 

3.22 Accidents:  
3.22.1 The Contractors shall have to provide medical treatment, as applicable to his staff and 

labourers, in case of “Accidents on Duty” which will, inter alia, include his obligations 
under the Workmen’s Compensation Act, 1923, including all amendments thereof. 

3.22.2 KoPT shall in no manner be liable to the Contractor or any person engaged/ employed by 
them or any other person, for injuries or death caused as a result of accidents occurred, 
either within or outside the site of work, under the contract. The Contractor shall be 
responsible for such contingencies and will make good all claims for compensation, claim 
by their personnel/ workmen or the families of the sufferer(s), as the case may be, or as 
per the decision of the appropriate authority or the tribunal or all other involved persons. 

3.23 GATE PASS/ DOCK PERMIT:  
Entry Permits may be necessary for the workmen and for the movement of transport vehicles for 
this work.  In the interest of work, necessary entry Permits will be issued on payment of 
applicable charges by the Trustee’s for the workmen, vehicles /lorries/trucks etc. for entering into 
the Dock area /restricted area /work-site for execution of work / testing of materials at the 
Departmental laboratory, against application by the contractor as per prescribed proforma of HDC, 
KoPT, after the same is examined and approved by the Engineer [i.e. Sr. Dy. Manager (P&E), 
HDC]. The entry permit will be issued as per requirement following latest Permit Scheme of Haldia 
Dock Complex. All existing rules, including any amendments thereto, in future, will have to be 
complied with by the contractor. 

Haldia Dock Complex is presently in the process of introducing RFID based Dock Entry Permits 
and the present system of issuing paper permits will be phased out. With a view to strengthen 
security of the dock, it has been decided that photocopy of proof of identity has to be submitted for 
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one-time registration of all the individuals seeking man permits. The following documents will be 
considered as a valid proof of identity.  

 Passport (Relevant pages with photo & address) 
 Driving License. 
 Voter ID Card (EPIC). 
 AADHAAR (UID). 
 Income Tax PAN Card.  
Please note that document substantiating proof of identity is required to be submitted once for 
each individual. For getting subsequent permits, the sponsoring firms may quote ID number and 
type of ID of the individual which was submitted initially for registration.   

3.24    WATER SUPPLY,  ELECTRICITY & USE OF LAND:  
3.24.1 WATER, if available, may be provided to the contractor at the Contractor’s site office, 

store, workshop, etc, in connection with this tender, on chargeable basis, as per 
prevailing rates at HDC/KoPT. For this, the Contractor shall have to make all 
arrangements, including installation and laying of pipelines from the source(s) 
identified by HDC/KoPT, at their cost.  
However, supply of water if required for dismantling, erection, testing, commissioning, 
(required to be carried out at site) will be supplied from KoPT’s source(s), free of cost. 
The Contractor shall have to make all arrangements for installation & laying of 
pipelines, at their cost, from the source(s) identified by HDC/KoPT. 

              HDC/KoPT do not guarantee uninterrupted supply of water and the Contractor shall not be 
compensated for any delay or irregularity in supplying water. The Contractor shall have to 
arrange for the supply of water at his own cost during such periods. 

         [ 

3.24.2 Supply of Electricity : 
Supply of electricity at the Contractor’s site office, store, workshop, etc. will be on 
chargeable basis.  The Contractor shall have to make all arrangements, including 
installation of energy meter and laying of cables from the source(s) identified by 
KoPT, at their cost. The Contractor will be responsible for maintenance and calibration 
of the energy meter also. Electricity charges will be determined on the basis of 
Chargeable Unit (kWh) [actual Unit (kWh) consumed (recorded through energy meter) 
plus 3% on actual Unit consumed (for cost of transformation loss)] and applicable rate of 
West Bengal State Electricity Distribution Company Limited (WBSEDCL). Billing will 
be done on the basis of Electricity charges and overhead charges @ 19.25% [on the 
aforesaid Electricity charges] as per the notifications of Tariff Authority of Major Ports 
(TAMP). 
The electricity consumption charges [based on the prevailing rates of WBSEDCL, as 
may be amended from time to time] shall have to be paid by the Contractor immediately, 
on receipt of the bill from Manager (Finance), Haldia Dock Complex. All payment on this 
account should be updated, otherwise the pending bill amount, along with late payment 
surcharge, will be recovered from the Contractor’s bill(s).  

KoPT do not guarantee uninterrupted supply of electricity and the Contractor shall not be 
compensated for any delay or irregularity in supplying electricity. The Contractor shall 
have to arrange for the electricity at his own cost during such periods. 

However, supply of electricity for installation, testing & commissioning for PLC system and 
dismantling of the existing components of PLC System & other associated work, if any, to 
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be carried out at site, will be made from HDC/KoPT’s source(s), free of cost. The 
Contractor shall have to make all arrangements for laying of cables from the source(s) 
identified by HDC/KoPT, at their own cost. 

3.24.3 USE OF LAND: The Contractor shall be allowed to use a suitable land (open space), 
which in the opinion of KoPT may be absolutely necessary for the proper and efficient 
execution of works. For this, a token lump sum licence fee of INR 10.00 per month or 
part thereof will be charged during pendancy of the contract and extension thereof, if 
any.  
On completion of work or termination of the contract, the Contractor shall have to clear 
away all their tools, plants, rubbish and other materials, within a fortnight and hand over 
vacant and peaceful possession of the same to KoPT, in a tidy and clean condition.  The 
same license fee (INR 10.00 per month or part thereof) will be applicable for this 
additional period (if any) for clearing the space.  If the Contractor fails to clear the space 
and handover the same to the Employer in a clean and tidy condition, within the period 
mentioned above, KoPT’s “Schedule of Rate” will be applicable for the period beyond 
that.   

The Contractor shall be allowed to erect any temporary structures on this land for office, 
store, workshop etc. and make all suitable arrangement for water supply, electricity 
supply and sanitary arrangements for the same, at their own cost. 
In case the Contractor is interested in taking covered space, office room, etc. of KoPT 
for the purpose of making a site office and store in the port area, the same may also be 
allotted subject to availability. The rents for such covered spaces or office room of KoPT, 
to be allotted to the Contractor, shall have to be paid by the Contractor, as per the 
‘Schedule of Rent of KoPT, prevailing at that time. In addition to the rent, water 
consumption charges & electricity consumption charges (if electricity / water is 
supplied from HDC/KoPT sources) and other applicable charges, as per the notifications 
of Tariff Authority of Major Ports (TAMP), have to be paid by the Contractor. The 
Contractor will be responsible for installation, maintenance and calibration of the water 
meter also. 

 [ 

3.25    PRICING OF BILL OF QUANTITY & RATES:  
3.25.1 Price is to be quoted through on-line bidding as per Price Schedule [Bill of Quantities] of 

the e-tender document. The Bidder shall indicate on the prescribed Bill of Quantity, the 
landed prices of all the goods and services at Haldia Dock Complex. It must include all 
charges (except Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies & 
Cesses thereon), fees, insurance, transportation, packing, forwarding and all other 
incidentals required for execution of the contract in all respect. Variation (upward / 
downward) in taxes & duties and statutory levies, cess etc due to change in Govt. 
Regulations only shall be considered, provided such change has taken place within the 
original completion date of the contract.  

3.25.2 The Contractor shall have to submit the Billing schedule containing the break-up prices of 
different items of the Bill of Quantity in the following prescribed format within 30 days 
from the date of issue of Order. The contractor shall ensure that the break-up prices are 
rational, reasonable and approved by the HDC/KoPT for effecting stage payments.  

3.26   DISQUALIFICATIONS: 
3.26.1 The Trustees reserve the right to disqualify a Tender in case they are satisfied that any 

bribe, commission, gift or advantage has been given, promised or offered by or on behalf 
of the Tenderers to any officer, employees or representative of the Trustees or to any 
person on his or their behalf in relation to the acceptance of the Tender. 
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3.26.2 If it is found that two or more persons, who are connected with one another financially or 
as principal and agent or master and servant have tendered separately under different 
names for the same contract without disclosing their connections or it is found that the 
same person has submitted more than one Tender for the same work under different 
names, the tenders may be rejected or any contract entered into under such conditions 
shall also be liable to be cancelled at any time during its performance.   

3.27 VARIATION AND ITS VALUATION : 
No escalation/variation will be allowed during the contract period or extension if any, except 
statutory taxes, duties, levies, cess etc.  

3.28 CONTRACT LABOUR LAWS: 
The Contractor must comply with the provisions of Contract labour Regulation & Abolition) Act – 
1970 and Contract Labour (Regulation & Abolition) Central Rules – 1971 and the rules framed 
there under with all modifications/amendments being enforced from time-to-time. 
The Contractor shall indicate maximum number of workmen to be engaged on any day for 
execution of the work. He shall have to obtain a regular/permanent license as per sec 12 (1) of the 
Contract Labour Act. 
Further, whenever a contract work has commenced or completed, the contractor has to intimate 
the same to the Assistant Labour Commissioner (Central)/ labour Enforcement Office (Central) in 
Form IV – A, within 15 days of such commencement or completion. 
Also, as per “Building & Other Construction Workers (Regulation of Employment & Conditions of 
Service) Act – 1996 and Central Rule 1998, contractors engaging ten (10) or more building workers 
in any building or other construction works has to obtain a certificate of registration without fail 
under the referred act. 
The contractor has to arrange for displaying the name of the Regional Labour Commissioner 
(Central), Asst. Labour Commissioner (Central) & Labour Enforcement Officer (Central) at his work 
site(s). 
The contractor shall inform the Principal Engineer of the Contract, the date, time & venue of 
disbursement to be made by him to his workers. 
The contractor shall also be required to put up a notice at the site of work mentioning the date, time 
& venue of disbursement to be made by him to his workers and he or his authorized representative 
shall have to be present during period of disbursement.   

3.29    ASSIGNMENT AND SUB- CONTRACTING : 
3.29.1 The contractor shall not sub-contract the whole of the work.  Unless otherwise stated in 

the contract, the contractor shall not sub-contract any part of the work, without prior 
consent of Sr. Dy. Manager (P&E), HDC.  Any such consent shall not relieve the 
contractor from any liability or obligations under the contract and they shall be responsible 
for : 
a) the acts, defaults and neglect of any sub-contractor, their agents, servants or 

workmen as fully as if these were the acts, defaults or neglects of the contractor, 
their agents, servants or workmen, 

b) their full and entire responsibility of the contract and for active superintendence of 
the work by him despite being sublet. 

Provided that the Contractor shall not be required to obtain such permission for – 

i. the provision of labour engaged on piecework basis / daily rate basis. 
ii. the purchase of materials which are in accordance with the standards specified in 

the contract, or 
iii. the subcontracting of any part of the works for which the subcontractor is named in 

the contract. 



  

Page 34  

The contractor shall be responsible for observance by all sub-contractors of Labour Laws 
applicable in India and all other provisions of the contract. 
However, no participating bidder will be allowed to act as a Sub-Contractor of the 
Successful Bidder (Contractor). 

3.29.2 In the event of the contractor contravening this condition, HDC,KoPT shall be entitled to 
terminate the contract forthwith and award a fresh contract to some other parties at risk 
and cost of the Contractor, who shall be liable for any loss or damage, which HDC may 
sustain in consequence to arising out of such replacement of the contractor. 

3.29.3 The contractor shall not assign their right and interest in these presents nor assume a 
fresh partner or partners, dissolve the partnership existing between them in reference to 
this contract, without the prior written permission of HDC.   

 

3.30   COMPLIANCE WITH E.P.F & M. P. ACT: 
  The successful contractor will have to comply with provision of EPF & MP Act –1952 (along with 

amendments, if any), issued from time to time. 

 If asked for by the Employer, the contractor will be required to submit photocopy of all payment 
challans and produce the original for verification to the representative of the principal employer, 
i.e. Sr. Dy. Manager (P&E), HDC. 

 

3.31  COMPLIANCE WITH E.S.I. ACT: 
The contractor will have to comply with provisions of “Employer's State Insurance Act – 1948” 
along with amendments (if any) issued from time-to-time. He shall obtain ESI registration and 
shall deduct employees’ contribution as applicable percentage of the wages of each of the 
employees’ and shall deposit the same together with employer’s contribution as applicable 
percentage of such total wages payable to the employees or at such rates as fixed by the 
competent authority from time to time. 

In case, where an employee is not covered under ESIC Scheme (or contribution not paid for him 
regularly) and meet an accident during and arising out of his employment, the contractor being 
the immediate employer shall be liable to pay him suitable compensation. 

However, the Tenderer may note the followings: 

i) All intending tenderer shall disclose all necessary documents as to whether they are covered 
under ESI Act or not. 

ii) In case they are covered under ESI Act, they have to furnish the details of registration, failing 
which their tender would be liable to be cancelled. 

iii) In case they are not covered under ESI Act or exempted, they would furnish necessary 
documents along with an affidavit affirmed before a first-class judicial Magistrate to that 
effect. 

iv) The affidavit as submitted by the tenderers shall be vetted by the Legal Department, Kolkata 
Port Trust on case-to-case basis. 

In case the contractor is not covered under the ESI Act, then he must additionally indemnify 
KoPT against all damages and accident occurring to his labourer.   
 

The contractor will be required to submit Xerox of all payment challans and produce the original 
for verification to the representative of the principal employer, i.e. Sr. Dy. Manager (P&E). 
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3.32  INDEMNIFICATIONS: 
The successful bidder shall be deemed to indemnify and keep indemnified the Trustees from and 
against all actions, claims, demands and liabilities whatsoever under and in respect of the breach 
of any of the provisions of any law, rules or regulations having the force of law, including but not 
limited to – 

(a) The Minimum Wages Act, 1948. 
(b) The Dock Workers (Regulation Of Employment) Act, 1948 
(c) The Building And Other Construction Workers (Regulation of Employment & Conditions of 

Service) Act, 1996 
(d) The Dock Workers’ Safety, Health & Welfare Act , 1986 
(e) The Payment of Wages Act, 1936. 
(f) The Workmen’s Compensation Act, 1923. 
(g) The Employees Provident Fund Act, 1952. 
(h) The Contract Labour (Regulation and Abolition) Act, 1970; Rules 1971. 
(i) The Payment of Bonus Act, 1965. 
(j) The Payment of Gratuity Act, 1972. 
(k) The Equal Remuneration Act, 1976. 
(l) The Employees State Insurance Act, 1948 & Employees State Insurance (Amendment) Act 

,1989 
(m) Child Labour (Prohibition and Regulation) Act, 1986. 
(n) The Maternity Benefits Act 1961 
(o) Interstate Migrant Workmen (Regulation Of Employment & Conditions Of Service) Act , 1979. 
(p) Motor Vehicle Act, latest revision. 
 

 

3.33   SAFETY & ENVIRONMENT: 
The contractor shall adhere to safe construction practice, guard against hazardous and unsafe 
working conditions and follow all safety precautions for prevention of injury or accidents and 
safeguarding life and property. The contractor shall comply with relevant provisions of Dock 
Workers (Safety, Health and Welfare) Act – 1986 and Dock Workers (Safety, Health and Welfare) 
Regulation – 1990 and Safety Officer of the Trustees or Safety Inspectors shall be afforded all 
facilities for inspection of the works, tools, plant, machineries, equipments etc. wherever so 
required. The contractor shall further comply with any instruction issued by Sr. Dy. 
Manager(P&E),HDC, Trustees’ Safety Officer, Safety Inspector in regards to safety which may 
relate to temporary, enabling or permanent works, working of tools, plants, machineries, 
equipments, means of access or any other aspect. 

The contractor shall provide all necessary first aid measures, rescue and life saving equipment to 
be available in proper condition. 

The contractor shall provide PPEs (Personal Protective Equipments) such as helmet, safety shoe 
etc. to all workers and shall also provide job specific PPEs e.g. safety belts for working at heights; 
protective face and eye shield, goggles, hand gloves for welding/gas cutting works; protective 
foot wear and gloves for hot works; facemasks, gloves and overalls for painting works, mixing 
and handling materials etc., as directed by Sr. Dy. Manager (P&E),HDC. 

All safety rules shall be strictly followed while working on live electrical systems or installations as 
stipulated in the relevant safety codes. 
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Use of hoisting machines and tackles including their attachments, construction tools, machineries 
and equipments shall comply with the relevant safety codes. 

Before allowing workers in sewers, manholes, any duct or covered channel etc., the manhole 
covers shall have to be kept open and ventilated at least one hour in advance and necessary 
safety torches/lamps should be inserted first before allowing entry to the worker. Suitable hand 
gloves and other safety gear will be provided to the worker during handling/removing of slushes 
sludge etc. without any extra cost. 

           The contractor shall adopt all the above safety measures at his own cost & arrangement. 

            The contractor shall also ensure that – 

i) No damage is caused to plants and vegetations unless the same is required for execution of 
the project proper. 

ii) The work shall not pollute any source of water/land/air surrounding the work site so as to 
affect adversely the quality or appearance thereof or cause injury or death to animal and plant 
life. 

iii) His office & labour hutment etc. shall be maintained in a clean and hygienic condition 
throughout the period of their use and different effluents of the labour hutment shall have to 
be disposed off suitably. 

 

3.34 WAY BILL: 
For bringing the materials at site, for interstate transfer of materials, if Way Bill is required, the 
same will be provided by HDC, KoPT, on written request from the contractor. However, the 
contractor has to plan the transportation of materials, so as to minimize the use of way bills. 
 

3.35 PACKING & FORWARDING:  
The contractor should take adequate care during packing and forwarding of different components, 
parts of the PLC System and its accessories, so that the same are not damaged/ dented during 
transportation towards site of work, from outside locations. 

3.36 The contractor should arrange safety and security of the materials, under his custody at site of 
work, at his own risk, cost and arrangement. The above terms and conditions should be read in 
conjunction with other terms and conditions as detailed in the enclosed General Conditions of 
Contract, Special Notes, Scope of Work, Technical Specification, Bill of Quantities and all other 
stipulations of the Tender Document. 

 

3.37 RISK PURCHASE :  
If the contractor fails to execute the contract fully or partly after obtaining the order from HDC, 
KoPT, the contract may be terminated and the work may be carried out by engaging other agency 
for full portion or remaining portion of the work. The cost incurred by HDC, KoPT, in such case will 
have to be borne by the contractor. This will be governed by relevant clause (no. 8.3) of General 
Conditions of Contract of Trustees, May 1993, with latest amendments thereto. 
 

3.38 HINDRANCE REGISTER 
‘Hindrance Register’ will have to be maintained at site, by the contractor, as per the format at 
Annexure – T.  
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3.39 Other Terms and Conditions : 

Notwithstanding anything contained herein, the contract will generally be guided by the General 
Conditions of Contract (GCC) of Kolkata Port Trust, duly approved by the Board of Trustees in 
May, 1993, as well as the Major Port Trust Act, 1963, and subsequent amendments thereof, if any, 
unless otherwise specified. 

******  
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ANNEXURE - IV 

4.  Detailed Scope of Work for PLC System at Coal Ship Loader No. 1 
      

 The Scope of successful bidder shall include the following: 

4.1 Design, Engineering, Manufacture, Factory Testing, Supply, Transportation to site, Storage ,lifting 
at installation site and handling at site, Erection & Testing, obtaining approval from statutory 
authorities, commissioning of new PLC System in an integrated manner and handing over the 
installation to Haldia Dock Complex in a ready to switch ON condition of Coal Ship Loader No. 1. 

4.2 Supply, Transportation to site, lifting Erection, Testing and commissioning of Hot standby of PLC 
System including Power supply, Processor, RIO head and Ethernet option of Coal Ship Loader No. 
1. 

4.3 Supply, Transportation to site, Erection, Testing and commissioning of SCADA system of Coal 
Ship Loader No. 1. 

4.4 Dismantling the old PLC System of Coal Ship Loader No. 1 and deposition of same at Ore & Coal 
Handling Plant Store with proper acknowledgement. 

4.5 Replacement of old field terminals by fuse base terminals of Coal Ship Loader No. 1. 
4.6 Supply, Transportation to site, Erection, Testing and commissioning of 24 V DC and 48 V DC 

digital input/output modules as per requirement of the system of Coal Ship Loader No. 1.    
4.7 The contractor should develop control logic & software for the new installed PLC System of Coal 

Ship Loader No.1.  
4.8 Issue of compatibility & fitment certificate of the system of Coal Ship Loader No. 1. 
4.9 Commissioning of the PLC System with the use of our existing UPS, Field devices & cables of 

Coal Ship Loader No. 1.  
4.10 The new PLC System should be installed & commissioned at the existing panel of Coal Ship 

Loader No. 1 using the existing cables & field devices. 
4.11 Commissioning of all operations like long travel, boom shuttle, boom luff & boom conveyor from 

Operators cabin, control post & control desk. 
4.12 Supply, Transportation to site, Erection, Testing and commissioning of Desktop for workstation 

including software & license.  
4.13 Arrangement of Training for 10 nos. Engineer/Supervisor and 15 nos. Technician/ helper for 

Operation & maintenance of the installed PLC System. 
4.14 Warranty of 12 months from date of commissioning of the installed PLC System.  
4.15 All hardware materials required for commissioning of PLC system of Coal Ship Loader No. 1 

should be under the scope of supply of the successful bidder.  
4.16 The successful bidder should give a declaration that spares of the supplied PLC system would be 

available at least for 5 (Five) years, at least after expiry of defect liability period /warranty period. 
4.17 The bidder should visit the site and study the available drawing, the operational logic & interlocking 

arrangements of Coal Ship Loader no 1, prior to quotation. The bidder should quote considering all 
and no excuse would be entertained afterwards.  

4.18 Bidder’s quotation shall include catalogues, drawings, technical specification sheets, operating and 
maintenance manuals, performance evaluation certificates etc. All documents shall be in English 
language. 

4.19 The bidder should submit three sets of As Built drawings for the supplied system and submit three 
sets of Operation Manual, Maintenance Manual & Spare Parts Manual 
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Technical Specification of required PLC System at Coal Ship Loader No. 1 
Sl. 
No. Description / Technical specification Make Qty. 

(Nos.) Remarks 

1. Processor  

140 CPU 67160 Quantum or equivalent  

Schneider Electric or any 
reputed make 

2  

2. Power supply 

140 CPS 12420, 115 / 230 V AC, 11 A 
or equivalent 

Schneider Electric or any 
reputed make 

4  

3. Power supply 

5 A, I/P: 240 V AC, O/P: 48 V DC 

Quint – PS 100-240 AC / 48 V DC / 5 

Phoenix or any reputed make 1  

4. Power supply 

5 A, I/P: 100-240 V AC, O/P: 24 V DC 

Quint – PS 100-240 AC / 24 V DC / 5 

Phoenix or any reputed make 1  

5. RIO Head S9081 CHANNEL 

140 CRP 93100 or equivalent 

Schneider Electric or any 
reputed make 

2  

6. RIO Adaptor 

140 CRA 93100 Quantum or equivalent 

Schneider Electric or any 
reputed make 

1  

7. Backplane Expander Module  

140 XBE 10000 or equivalent 

Schneider Electric or any 
reputed make 

2  

8. Ethernet Option Module, 100 M 

140 NOE 77101 RJ 45 connection 
Ethernet  10/100,I/O Scanner or 
equivalent   

Schneider Electric or any 
reputed make 

2  

9. 8 CH A IP Module  

140 ACI 03000, 1 to 5 V / 4 to 20 mA or 
equivalent   

Schneider Electric or any 
reputed make 

1  

10. 4 CH A OP Module  

140 ACO 02000, 4 to 20 mA or 
equivalent   

Schneider Electric or any 
reputed make 

2  

11. 2 CH Counter Module  

140 EHC 20200 High speed CTR or 
equivalent   

Schneider Electric or any 
reputed make 

2  

12. Digital Input  

140 DDI 35300 24 V DC IN or 
equivalent   

Schneider Electric or any 
reputed make 

2  

13. 16 PT DIG I/P Module  

140 DDI 84100, 10 to 60 V DC or 
equivalent   

Schneider Electric or any 
reputed make 

13  
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14. 32 PT Discrete O/P Module 

140 DDO 35300 24 V DC OUT or 
equivalent   

Schneider Electric or any 
reputed make 

4  

15. 8 CH Ethernet Switch or equivalent   Any reputed make 1  

16. Backplane 6 Slot  

140 AXBP 00600 or equivalent   

Any reputed make 2  

17. Backplane 16 Slot  

140 XBP 01600 or equivalent   

Any reputed make 2  

18. Relay Module with Omrion Relay with 
base 

8 CH, 24 V DC, 1 C/O Relay or 
equivalent   

UPLN or any reputed make 16  

19. PLC Splitter, Modicon MA-0186-100  Modicon or any reputed 
make  

1  

20. PLC Tap, Modicon MA-0185-100 Modicon or any reputed 
make  

1  

21. PLC Trunk Terminator, 52-0422-000 Modicon or any reputed 
make  

1  

22. Transformer 

600 VA, Shielded  

Primary Volt: 0 – 230 V AC 

Secondary volt: 36 V 

Taps at 3 & 20   

TIE/Unitech or any reputed 
make 

1  

Sl. 
No. 

Description / Technical specification Make 
Qty. 

(Nos.) 
Remarks 

23. Transformer 

600 VA, 1 PH, Shield, 1 Sec., Front 
Terminal: Primary Volt: 0 – 230 - 240 V 
AC  

Secondary 18 Taps, 3, 20 

TIE/Unitech or any reputed 
make 

1  

24. Doide Bridge 10 A 

I/P: 0 – 36 V AC, 1 PH 

O/P: 0 – 48 V DC 

Semikron or any reputed 
make. 

1  

25. Doide Bridge 25 A 

I/P: 0 – 18 V AC, 1 PH 

O/P: 0 – 24 V DC 

Semikron or any reputed 
make. 

1  

26. MCB, C – Series, 16 A, 2 P, 415 V AC Hager / MDS / S&S or any 
reputed make 

1  

27. MCB, C – Series, 4 A, 2 P, 415 V AC Hager / MDS / S&S or any 7  
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reputed make 

28. MCB, C – Series, 25 A, 2 P, 415 V AC Hager / MDS / S&S or any 
reputed make 

1  

29. MCB, C – Series, 2 A, 1 P, 240 V AC Hager / MDS / S&S or any 
reputed make 

2  

30. MCB, C – Series, 10 A, 2 P, 415 V AC Hager / MDS / S&S or any 
reputed make 

2  

31. Fuse, HF 10 A In HC Fuse Base L&T or any reputed make 1  

32. Fuse Base, Type:HC  L&T or any reputed make 1  

33. Fuse, HF 16 A In HC Fuse Base L&T or any reputed make 1  

34. Fuse Base, Type: HC  L&T or any reputed make 1  

35. Lamp 11 W, CFL with holder  

Model : UTILITE 

Philips or any reputed make 2  

36. LED Lamp, Green, 240 V AC, 22.5 DIA, 
2 PLBR 3 L 240 V AC 

Teknic or any reputed make  1  

37. Electrolytic Capacitor, 22000 MFD, 100 
V 

ALCON orany reputed make. 1  

38. Electrolytic Capacitor, 22000 MFD, 63 V ALCON orany reputed make. 1  

39. Terminal, 2.5 Sq mm Elmex / Connectwell / 
Phoenix or any reputed make 

556  

40. Terminal, Glass Fuse 500 mA Elmex / Connectwell / 
Phoenix or any reputed make 

16  

41. Terminal, Glass Fuse 100 mA Elmex / Connectwell / 
Phoenix or any reputed make 

286  

42. Switch – Door Light Push to OFF 

Type: RS3 OR PB902 (White) 

ESSEN /IEC or any reputed 
make 

2  

43. Socket Switch with 10 A Fuse Anchor/Roma or any reputed 
make 

1  

 

NOTE: All necessary components, fittings & accessories, spares required for complete execution of the job are to 
be supplied & installed, even if the same are not specifically mentioned in the Tender document. No extra cost 
would be borne by HDC,KoPT. 
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ANNEXURE – V 

 
[DOCUMENT TO BE DOWNLOADED, FILLED IN UNDER BIDDER’S LETTERHEAD, SIGNED, 

SCANNED AND UPLOADED] 

 
THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA 

FORM OF TENDER 
 

 

 
CONTRACT NO. :……………………………... 

 
To 
……………………………………………………. 
……………………………………………………. 
……………………………………………………. 
……………………………………………………. 
 
     I/We …………………………………………………………………………………………... 
of ………………………………………………………………………………………………….. 
having examined the site of works, inspected the drawings and read the specifications, General and 
Special Conditions of Contract and Conditions of Tender, hereby Tender and undertake to execute and 
complete all the works required to be performed in accordance with the specifications, Bill of Quantities, 
General and Special Conditions of Contract and Drawings prepared by or on behalf of the Trustees and 
at the rates and prices set out in the annexed Bill of Quantities within ……………………….. month/week 
from the date of Order to commence the work and in the event of our Tender being accepted in full or in 
part, I/we also undertake to enter into a Contract Agreement in the form hereto annexed with such 
alterations or additions thereto which may be necessary to give effect to the acceptance of the Tender 
and incorporating such specification, Bill of Quantities, Drawings and Special and General Condition of 
Contract and I/we hereby agree that until such Contract Agreement is executed, the said specifications, 
Bill of Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in writing 
by or on behalf of the Trustees shall be the Contract. 
 
 I/We require………………………………….days/months the preliminary time to arrange and 

procure the materials required by the work from the date of acceptance of Tender before I/we 
could commence the work. 

 
                (*   This should be scored out in the case of Labour Contracts) 
 
 
 
 
I/we have deposited the stipulated Earnest Money vide transaction No. 
……………………………………………..dated……………………………..from………………………………
………………..Branch of………………………………………………….Bank. 
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I/we agree that the period for which the Tender shall remain open for acceptance shall not be less than 
180 days. 
 
 

                                                                                  Signature of Tenderer 
        (Seal of the Tenderer) 

 
 
 
WITNESS : 
Signature : ………………………………….. 
 Name of the 
Name : ………………………………………. Tenderer : ………………………………… 
(In Block Letters)                         
Address : ……………………………………. 
………………………………………………… 
………………………………………………… 
…………………………………………………. 

Date : ………………………………………... 
 
Address : ……………………………………. 
……………………………………………….. 

Occupation : …………………………………. 
 

……………………………………………….. 

�   Strike out which are not applicable. 
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ANNEXURE – VI 
 

[DOCUMENT TO BE DOWNLOADED, FILLED IN, SIGNED, SCANNED AND UPLOADED] 
 

PREAMBLE OF PRICE SCHEDULE 
 

1 Price to be quoted only in the Price Bid (priced Price Schedule) should strictly as per “Price 
Schedule”, without any extraneous condition. There should not be any change in the Format of 
un-priced “Price Schedule”. Except in the Price Bid, the price must not be not mentioned/disclosed 
in any other place of tender/offer. 

2 The bidders are required to quote the rates of all the items. In case of non-availability of rate 
of any of the items, the respective offer will be treated as non-responsive and will be 
rejected.  

3 Quoted price should be inclusive of all incidental charges but exclusive of Service Tax, VAT/ CST, 
Excise Duty & other statutory taxes, levies and Cesses thereon. The same will be paid extra on 
submission of relevant document for availing credit, if & as applicable. 

4 Except where otherwise expressly provided, the successful bidder shall provide all required things 
necessary in connection with the contract work, although everything may not be fully specified and 
although there may be errors and omissions in the specifications. 

5 Other than the statutory Taxes, Duties Levies etc. quoted price should be remain firm during the 
currency of the contract. 

6 Work under Price Schedule to be followed as per ‘Scope of Work’, Terms & Conditions, payment 
terms etc. as mentioned in the Tender Document. 

 
 

Signature of the Tenderer 
with Official Seal 
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ANNEXURE – VII 
[DOCUMENT TO BE DOWNLOADED, FILLED IN, SIGNED, SCANNED AND UPLOADED] 

UNPRICED 

PRICE SCHEDULE 

Job: Design/Manufacture, supply, delivery, testing, installation & commissioning of PLC system, 
including all components & accessories, for up-gradation / replacement of existing PLC system, 
installed at Coal Ship Loader-1, at Coal Handling Plant, in Plant & Equipment Division, under 
Haldia Dock Complex, Kolkata Port Trust, at Haldia 

 
Sl. 
No. 

Description of items Unit Qty Unit Rate (in 
INR) 

Amount (in INR) 

1. Design / Manufacture, Supply, 
delivery & testing of PLC system, 
including all components & 
accessories, required for up-
gradation / replacement of existing 
PLC system, installed at Coal Ship 
Loader-1, at Coal Handling Plant, in 
Haldia, under Haldia Dock Complex, 
Kolkata Port Trust, as per Scope of 
Work, Technical Specifications and 
Terms & Conditions of Tender 
Document 

Set    1 

 

 

 

 

INR (in figures): 

 

 

 

INR (in Words) 

INR (in figures): 

 

 

 

INR (in Words) 

2. Dismantling of old PLC system 
along with components & 
accessories and Installation, Testing 
& Commissioning of supplied PLC 
system, including all components & 
accessories, at Coal Ship Loader-1, 
at Coal Handling Plant, in Haldia, 
under Haldia Dock Complex, 
Kolkata Port Trust, as per Scope of 
Work, Technical Specifications and 
Terms & Conditions of Tender 
Document 

Set    1 

 

 

 

 

INR (in figures): 

 

 

 

INR (in Words) 

INR (in figures): 

 

 

 

INR (in Words) 

Note (1): Price should be quoted FOR destination (HDC site) basis, including all charges (excluding 
Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies & Cesses thereon). 

Note (2): Rate & Amount of Service Tax, VAT/ CST, Excise Duty and other statutory taxes, levies &  
Cesses thereon, considered in the rates, has to be indicated in price part only. 

Note (3): This is a sample of BOQ, bidders are requested not to quote here and quote online only 
through MSTC website. 

 

Signature of the Tenderer 
with Official Seal 
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ANNEXURE – VIII 
[DOCUMENT TO BE DOWNLOADED, FILLED IN UNDER BIDDER’S LETTERHEAD, SIGNED, 

SCANNED AND UPLOADED] 
DECLARATION OF THE BIDDER 

Sr. Dy. Manager (P&E),          
Haldia Dock Complex, 
Kolkata Port Trust 
 
Sub: Tender for design/manufacture, supply, delivery, testing, installation & commissioning of PLC 
system, including all components & accessories, for up-gradation / replacement of existing PLC 
system, installed at Coal Ship Loader-1, at Coal Handling Plant, in Plant & Equipment Division, under 
Haldia Dock Complex, Kolkata Port Trust, at Haldia 
 
E-TENDER NO: KoPT/Haldia Dock Complex/P&E Div/4/17-18/ET/38 

 
1. I / we have examined carefully, read, understood and accepted all the Terms & Conditions of the 

instant tender including Price Schedule, Special Conditions of Contract, Scope of Work, General 
Conditions of Contract, May 1993 of Kolkata Port Trust. I / we hereby tender and undertake to 
execute and complete the work required to be performed in accordance with all these Terms & 
Conditions of the instant tender. 

 
2. We have quoted the rates of all the items. In case of non-availability of rate of any of the items, our 

offer will be treated as non-responsive and will be rejected. 
 
3. I/We declare that my/our offer has no deviation from the Terms & Conditions of the instant Tender 

Document. 
 

4. I /We have deposited requisite Earnest Money & Bid document fee.  
                                                       OR 

I /We have submitted documentary evidences for Micro & Small Enterprises (MSES) registered with 
NSIC (Under single point registration scheme) as per tender conditions. 

 
[Please strike out the alternative which is not applicable in your case out of the following two and 
initial the same]. 

 
5. I/We, on behalf of my/our concern / company hereby declare that I/we or my/our associates have not 

been banned or de-listed or debarred by any Government or Quasi Government Agencies or Public 
Sector Undertaking in India. 

 
6. I/We, on behalf of my/our concern / company hereby declare that I/ any partner /any director of 

my/our concern / company is not associated with any other firm bidding for the instant work 
 
7. I/We have not altered /deleted /added any Terms & Conditions in the tender document.  
 
8. I/We, on behalf of my/our concern / company hereby declare that, price quoted only in the Price Bid 

[Part – II], strictly as per the “Price Schedule”, without any extraneous condition. There is no 
change in the format of Un-priced Price Schedule. Except in the Price Bid, the price has not been 
mentioned/ disclosed in any other place of our tender/offer 

 
 

Signature of the Tenderer 
with Official Seal 
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ANNEXURE – IX 
[DOCUMENT TO BE DOWNLOADED, FILLED IN, SIGNED, SCANNED AND UPLOADED] 

GENERAL INFORMATION OF THE BIDDER 
 
 
The bidders must submit the information in this format.   
 
 

1  Full name of the firm ( IN CAPITAL LETTERS ).  

2  Major area of business  

3 a ) Address of Registered Office / Head Office.  
 
 
 

 

 b ) Name of the contact person at Head Office. 
 

 

 c ) Telephone Number(s). 
 

 

 d ) FAX Number(s).  
 

 

 e ) E–mail Address(es). 
 

 

 f ) Website Address(es), if any. 
 

 

 g ) Place of Incorporation / Registration. 
 

 

 h ) Year of Incorporation / Registration.  
4 a) Address of the Branch Office, if any.  

 
 

 b) Name of the contact person at Branch Office. 
 
 

 

 c) Telephone Number(s). 
 

 

 d) FAX Number(s). 
 

 

 e) E–mail Address(es). 
 

 

5  Whether the Tenderer is a   Proprietorship Firm  
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or Partnership Firm or Limited Company. 
 

6  Turnover of the Tenderer for the last 3 Financial 
Years (ending on 31.03.2016). 

 

 i ) 2013 – 14  

 ii ) 2014 – 15  

 iii ) 2015 – 16   

7  Details of the Banker(s):  

 a)  Name of the Banker(s), in full.  

 b)  Address(es) of the Banker(s).    

 c)  Telephone Number(s). 
 

 

 d)  FAX Number(s).  

 e)  E–mail Address(es).  

 f)  Name(s) of the contact person(s).  

8  Details of Income Tax, Service Tax and 
Professional Tax 
( if applicable ): 

 

 a) Permanent Income Tax Account No. (PAN).  

 b) Service Tax Registration No.  

 c) Professional Tax Registration No., if applicable.  

9  Trade License No.   

10  Reference No. of NSIC Certificate for MSEs 
along with DIC’s (DISTRICT INDUSTRIES 
CENTRE) Certificate, if applicable. 

 

Note: In case of ‘Non-applicability’ regarding the above, if any, reason(s) should be clearly 
furnished along with supporting documents. 

 

 
 

Signature of the Tenderer 
with Official Seal 
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ANNEXURE – X 
 

THE BOARD OF TRUSTEES FOR THE PORT OF CALCUTTA 
FORM OF AGREEMENT 

 
 (To be submitted on Non-Judicial Stamp Paper of worth not less than Rs.50.00) 

 
Tender for design / manufacture, supply, delivery, testing, installation & commissioning of PLC 
system, including all components & accessories, for up-gradation / replacement of existing PLC 
system, installed at Coal Ship Loader-1, at Coal Handling Plant, in Plant & Equipment Division, 
under Haldia Dock Complex, Kolkata Port Trust, at Haldia 
 
Ref: Order No.  ………………………………………….dated ……………………………….. 

 

This Agreement made this ………………….. day of ……….. , Two Thousand …………. ,  

 
BETWEEN  
The Board of Trustees for the Port of Kolkata, a body corporate -- constituted by the Major Port 
Trust Act, 1963 (hereinafter called the ‘Trustees’, which expression shall unless excluded by or 
repugnant to the context be deemed to include their successors in office) of the one part  

AND  
………………………………………………………………………………….. (hereinafter called the 
“Contractor”, which expression shall unless excluded by or repugnant to the context be deemed to 
include its heirs, executors, administrators, representatives and assignees or successors in office) 
of the other part  

[Together hereinafter the “Parties”] 
WHEREAS  
The Trustees are desirous that certain works should be executed by the Contractor, viz. work of 
hiring of diving equipment / gears for Haldia Dock Complex, Kolkata Port Trust and 
Completion of such work and remedying any defects therein.   
NOW  THIS AGREEMENT WITNESSETH as follows :  

1. In this Agreement words expression shall have the same meanings as are respectively 
assigned to them in General Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 
this Agreement viz. 
(a) The said Tender / offer. 
(b) The Letter of Acceptance of the Tender /offer,  
(c) The General Conditions of Contract. 
(d) Special Conditions of Contract, if any. 
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(e) The Conditions of Tender. 
(f) The Specification. 
(g) The Drawings. 
(h) The priced Bill of Quantities. 
(i) The Trustees’ Price Schedule and Prices (if any). 
(j) All correspondence, by which the contract is added, amended, varied or modified 

in any way by mutual consent. 
3. In Consideration of the payments to be made by the Trustees to the Contractor as 

hereinafter mentioned, the Contractor hereby covenant with the Trustees to Design, 
Execute and Complete the work and remedy any defects therein, in conformity with the 
provisions of the Contract, in all respects. 

4. The Trustees hereby covenants to pay to the Contractor in consideration of such Design, 
Execution and Completion of the work and the remedying of defects therein, the 
Contract Prices at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed the day and 
year first before written.   

The parties hereunto affixed their respective Common Seals (or have hereunto set their respective 
hands and seals).  
 
For and on behalf of  

HALDIA DOCK COMPLEX 
KOLKATA PORT TRUST 

(TRUSTEES) 

SEAL 
In presence of 

 

For and on behalf of 
 

(CONTRACTOR) 
 

SEAL 
In presence of 
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ANNEXURE – L 

 

(Documents to be downloaded, filled up on Rupees Ten Non-Judicial Stamp Paper, signed, 
scanned and uploaded) 

[PROFORMA OF AFFIDAVIT TO BE SUBMITTED & UPLOADED, BY BIDDERS, NOT 
HAVING ESI REGISTRATION] 

 
BEFORE THE IST CLASS JUDICIAL MAGISTRATE AT…………………….. 

AFFIDAVIT 

 

 I____________________________ son of ____________________ aged about 

____________ years, by faith _______________, by occupation________________, residing at 

____________________________, do hereby solemnly affirm and declare as follows: 

1. THAT I am the proprietor/ partner / director of ___________________________ having 

office at __________________ and carrying on business on the said name and style.  

(In case the above Deponent is an enlisted Contractor at Kolkata Port Trust, the same should be 

mentioned in the affidavit). 

1. THAT my aforesaid Firm is exempted from E.S.I. Act and the said Firm has not valid E.S.I. 

Registration.  

2. THAT  the present affidavit is to be filed before the Kolkata Port Trust as per the Clause 

No.____________  of the e-Tender No.__________________ issued by the Kolkata Port 

Trust  in respect of the work ( the work is to be mentioned). 

That the statements made above are all true to the best of my knowledge and belief.  

         DEPONENT 

 

Identified by me 
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ANNEXURE – T 

 
FORMAT FOR HINDRANCE REGISTER 
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General Conditions of Contract 

 

Forms And Agreements 
 

 

 

 

 

 

 

 

Sanctioned by the Trustees under Resolution No. 92 

of the 6th Meeting held on 27th May, 1993 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CALCUTTA PORT TRUST 

CALCUTTA DOCK SYSTEM 

& HALDIA DOCK COMPLEX 

MAY, 1993 
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1.    DEFINITIONS 

 

 

1.0 In the contract, as here in after defined, the following 

words and expressions shall have the meaning herein 

assigned to them, except where the context otherwise 

required. 

 

1.1 “Employer” or “Board” or “Trustees” means of the Board 

of Trustees for the Port of Calcutta, a body corporate 

under Section 3 of the Major Port Trusts Act, 1963, 

including their successors, representatives and assigns. 

Employer 

1.2 
“Chairman” means the Chairman of the Board and 

includes the person appointed to act in his place under 

Sections 14 and 14A of the Major Port Trusts Act, 1963. 

Chairman 

1.3 “Contractor” means the person or persons, Firm or 

Company whose tender/offer has been accepted by 

the Trustees and includes the Contractor’s 

representatives, heirs, successor and assigns, if any, 

permitted by the Board/Chairman. 

Contractor 

1.4 “Engineer” means the Board’s official who has invited 

the tender on its behalf and includes the Chief Engineer, 

the Chief Mechanical Engineer, the Senior Executive 

Engineer, the Chief Hydraulic Engineer, the Deputy Chief 

Engineer, the Deputy Chief Mechanical Engineer, the 

Senior Resident Engineer, the Manager (Infrastructure & 

Civic Facilities), the Manager (Plant & Equipment), the 

Deputy Manager (Infrastructure & Civic Facilities) and 

the Deputy Manager (Plant & Equipment) or other official 

as may be appointed from time to time by the Employer, 

with written notification to the Contractor, to act as 

Engineer for the purpose of the Contract, in place of the 

“Engineer” so designated. 

Engineer 

1.5 “Engineer’s Representative” means any subordinate or 

Assistant to the Engineer or any other official appointed 

from time to time by the Engineer to perform the duties 

set forth in Clauses 2.4 to 2.6 hereof. 

Engineer’s 

Representative 

1.6 “Work” means the work to be executed in accordance 

with the Contract and includes authorised “Extra Works” 

and ‘Excess Works” and “Temporary Works”. 

 

Works 

D E F I N I T I O N S 
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1.7 

 

“Temporary Works” means all temporary works of every 

kind required in or about the execution, completion or 

maintenance of the works and includes (without thereby 

limiting the foregoing definitions) all temporary 

erections, scaffolding, ladders, timbering, soaking vats, 

site offices, cement and other godowns, platforms and 

bins for stacking building materials, gantries, temporary 

tracks and roads, temporary culverts and mixing 

platforms. 

Temporary works 

1.8 “Extra Works” means those works required by the 

Engineer for completion of the Contract which were not 

specifically and separately included in the schedule of 

items of the works i.e. (Bill of Quantities) of the tender. 

“Excess Works” means the required quantities of work in 

excess of the provision made against any item of the bill 

of Quantities. 

Extra works and 

Excess works 

1.9 “Specifications” means the relevant and appropriate 

Bureau of Indian Standard’s specifications (latest 

revisions) for materials and workmanship unless stated 

otherwise in the Tender. 

Specification 

 

 

1.10 

“Drawings” means the drawings referred to in the Tender 

and specification and any modification of such 

drawings approved in writing by the Engineer and such 

other drawings as may from time to time be furnished or 

approved in writing by the Engineer. 

Drawings 

1.11 

 

 “Contract” means and includes the General and 

Special Conditions of Contract, Specifications, Drawings, 

priced Bill of Quantities, the Tender / Offer, the letter of 

acceptance of the Tender/Offer, the Contract 

Agreement, if separately entered into and the Schedule 

of Rates and Price, if any, adopted by the Trustees at 

their discretion. 

Contract 

1.12 “Constructional Plant” means all appliances or things of 

whatsoever nature required in or about the execution, 

completion or maintenance of the works or temporary 

works and includes (without thereby limiting the 

foregoing definition) all machinery and tools but does 

not include materials or other things intended to form or 

forming part of the permanent works. 

Constructional 

Plant 

1.13 “Site” means the land, and other places, on, under, in or 

through which the works are to be executed or carried 

out and any other Lands or places provided by the 

Trustees for the purpose of the Contract. 

Site 
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1.14 “Contract Price” means the sum named in the letter of 

acceptance of the Tender/Offer of the Contractor, 

subject to such additions thereto and deductions 

therefrom as may be made by the Engineer under the 

provisions here in after contained. 

Contract Price 

1.15 “Month” means English Calendar Month. Month 

1.16 “Excepted Risks” are riot in so far as it is uninsurable, 

war, invasion, act of foreign enemies, hostilities (whether 

war be declared or not), Civil War, rebellion, revolution, 

insurrection or military or usurped power or use or 

occupation by the Trustees of any portion of the works in 

respect of which a certificate of completion has been 

issued (all of which are herein collectively referred to as 

the excepted risks). 

Excepted Risks 

 

1.17 Word importing the singular only, also includes the plural 

and vice-versa where the context so requires. 

Singular/Plural 

1.18 The heading and marginal notes in these General 

Conditions of Contract shall not be deemed to be part 

thereof or be taken into consideration in the 

interpretation or construction thereof or of the contract. 

Headings/ 

Marginal Notes. 

1.19 Unless otherwise stipulated the word “Cost” shall be 

deemed to include overhead costs of the Contractor, 

whether on or off the site.  

Cost 

 

2.0 DUTIES & POWERS OF ENGINEER & ENGINEER’S 

RESENTATIVE. 

 

2.1 The Contractor shall execute, compete and maintain 

the works in terms of the contract to the entire 

satisfaction of the Engineer and shall comply with the 

Engineer’s direction on any matter whatsoever. 

Engineer’s 

Authority 

2.2 The Contractor shall take instructions from the Engineer 

and subject to limitation of Clause 2.5 hereof, from the 

Engineer’s Representative. 

Authority of 

Engineer’s 

Representative 

2.3 The Engineer shall have full power and authority : 

(a) to supply to the contractor from time to time during 

the progress of the works such further drawings and 

instructions as shall be necessary for the purpose of 

proper and adequate execution and maintenance of 

the works and the contractor shall carry out and be 

bound by the same.  

Engineer’s Power 
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(b) to alter or modify the specification of any material 

and workmanship and to inspect the work at any 

time.  

(c) to order for any variation, alteration and modification 

of the work and for extra works. 

(d) to issue certificates as per contract. 

(e) to settle the claims & disputes of the Contractor and 

Trustees, as the first referee.  

 (f) to grant extension of completion time.  

2.4 

 

The Engineer’s Representative shall : 

(i) watch and supervise the works. 

(ii) test and examine any material to be used or 

workmanship employed in connection with the 

work. 

(iii) have power to disapprove any material and 

workmanship not in accordance with the contract 

and the contractor shall comply with his direction 

in this regard.  

(iv) take measurements of work done by the 

contractor for the purpose of payment or 

otherwise.  

(v) order demolition of defectively done work for its 

reconstruction all by the Contractor at his own 

expense. 

(vi) have powers to issue alteration order not implying 

modification of design and extension of 

completion time of the work and, 

(vii)   have such other powers and authorities vested in 

the Engineer, which have been delegated to him in 

writing by the Engineer under intimation to the 

Contractor. 

Power of 

Engineer’s 

Representative. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.5 Provided always that the Engineer’s Representative shall 

have no power : 

(a) to order any work involving delay or any extra 

payment by the Trustees, 

(b)    to make variation of or in the works; and  

(c)  to relieve the Contractor of any of his duties or 

obligations under the Contract.  
 

 

Limitation of 

Engineer’s 

Representative’s 

Power 
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2.6 Provided also as follows:  

(a) Failure of Engineer’s Representative to disapprove 

any work or materials shall not prejudice the power 

of the Engineer thereafter to disapprove such work or 

materials and to order the pulling down, removal, 

breaking-up thereof and re-constructing at the 

contractor’s cost and the contractor shall have no 

claim to compensation for the loss sustained by him.  

(b) If the contractor shall be dissatisfied by reason of any 

decision of the Engineer’s Representative, he shall be 

entitled to refer the matter to the Engineer who shall 

thereupon confirm, reverse or vary such decision.  

(c) Any written instructions or written approval given by 

the Engineer’s Representative to the contractor, 

within the terms of delegation of power and authority 

vested in the Engineer to his Representative in 

writing, shall bind the contractor and the Trustees as 

though it had been given by the Engineer, who may 

from time to time make such delegation.  

Engineer’s 

Overriding 

Power 

3.0 THE TENDER/OFFER AND ITS PRE-REQUISITES  
 

3.1 The Contractor shall, before making out and submitting 

his tender/offer, be deemed to have inspected and 

examined the site, fully considered all factors, risks and 

contingencies, which will have direct and indirect 

impact on his expenses and profit from the work and 

shall be specifically deemed to have taken the 

following aspects into consideration: 

The tender must 

encompass all 

relevant 

aspects/ issues.  

 

 (a) The form and nature of the site and its surroundings 

including their sub-surface, hydrological, tidal and 

climatic conditions, the means of access to the site 

and all other local conditions, including the likely 

charges and costs for temporary way-leave, if any, 

required for the work.  

Site & Local 

condition. 

 

 

 

 (b) The drawings, specifications, the nature and extent 

of work to be executed and the quality, quantity and 

availability of the required materials and labour for 

the work and the need to execute the work to the 

entire satisfaction of the Engineer, and also by 

complying with the General and Special Conditions 

of Contract.  

Drawing/Specifi

cation/ Nature & 

extent of work to 

be done. 

 (c) The accommodation required for the workmen and 

site office, mobilisation/demobilisation and storage 

of all plant, equipment and Construction materials. 

Accommodation 

for Contractor’s 

men/materials.  
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(d) The sources and means of procurement of water for 

drinking, washing and execution of work, and 

source and availability of electrical power, all at 

Contractor’s cost.  

Water for 

drinking etc. 

/Electrical 

power. 

 
(e) Payment of taxes and duties and compliance of all 

applicable statutes, ordinances and law together 

with the rules made thereunder, the rules, regulations 

and bye-laws of public bodies or any local or other 

authority by the Contractor, keeping the Trustees 

indemnified against penalties and liabilities of every 

kind arising from the Contractor’s failure in such 

compliance. 

Payment of 

Taxes/duties 

and observance 

of all statutes. 

 

 (f)  Payment of all kinds of stamp-duty for executing the 

agreement or for any legal instrument including 

Bank Guarantees and Indemnity Bonds.  

Payment of 

Stamp Duty 

by the 

Contractor.  

3.2 The Contractor’s tender shall be in ink on the Tender 

Forms supplied by the Trustees, unless stipulated 

otherwise in the Notice Inviting the Tender and shall be 

faultless in figures and free from erasing. Corrections, if 

any, shall only be made by scoring out and initialling of 

the revised figure. 

 

3.3 If required by the Engineer or the Trustees, the 

Contractors in their tender or subsequently, shall 

disclose the names of their owners/partners/share 

holders at the required points of time. The failure in this 

regard shall be treated as a breach and a contract, if 

entered into, shall be liable to be cancelled.  

Disclosure of 

Owner’s name. 

 

3.4 

 

(a) Unless otherwise stipulated in the Notice Inviting 

Tender / Offer, every tender must be submitted with 

Earnest Money of the amount calculated as per the 

following scale. 

Earnest  

Money and 

Security Deposit. 

Amount of Earnest Money   Estimated 

Value of 

Work 
For Works Contract For Contract of 

Supplying Materials 

or Equipment only. 

Scale of E. M. 

Deposit 

 Up to Rs. 

1,00,000.00 
5% of the estimated 

value of work 

1% of the estimated 

value of work. 

 

 Over 

Rs. 

1,00,000.00 

2% of the estimated 

value of work subject 

to a maximum of Rs. 

20,000/- and 

minimum of Rs. 

5,000/-. 

½% of the estimated 

value of work subject 

to a maximum of Rs. 

10,000/- and 

minimum of Rs. 

1,000/-. 
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(b) Earnest Money shall be deposited with the Trustees’ 

treasurer in cash or by Banker’s Cheque of any 

Calcutta Branch of a Nationalised Bank of India 

drawn in favour of Calcutta Port Trust or in the form of 

any “Account Payee” Draft of any Nationalised Bank 

of India drawn in favour of “Calcutta Port Trust” and 

payable at Calcutta/Haldia, as the case may be, 

and the receipt granted therefor be kept attached to 

the Tender/Offer in the Sealed Cover.  

Method of 

Paying E.M. 

 

 
(c) Earnest Money of unaccepted tender shall be 

refunded without any interest through A/c. Payee 

Cheque drawn on a Nationalised Bank of Calcutta / 

Haldia. 

Refund of E.M. 

 

 
(d) The enlisted (registered ) Contractors of the Trustees 

who have deposited fixed Security with the Trustees’ 

FA & CAO / Manager (Finance) according to his Class 

of Registration, shall be exempt from depositing the 

Earnest Money, as per the following scale : 

Exemption from 

E.M. to Regd. 

Firms 

 Class of 

Registration 

Amount of 

Fixed Security 

Financial Limit of Each 

Tender 

 

 A Rs. 10,000/- Any tender priced up to 

Rs.2,00,000/- 

 

 B Rs. 5,000/- Any tender priced up to 

Rs.1,00,000/- 

 

 C Rs. 2,500/- Any tender priced up to 

Rs.50,000/- 

 

 
(e)  (i) Tender submitted without requisite Earnest    

Money may be liable to rejection.  

  (ii)  If before expiry of the validity period of his 

Tender/Offer, the tenderer amends his quoted 

rates or tender/offer making them unacceptable 

to the Trustees and/or withdraws his tender/offer, 

the Earnest Money deposited shall be liable to 

forfeiture at the option of the Trustees. 

Tender with- 

out EM liable to 

rejection. 

 

Forfeiture of 

E.M. before  

Acceptance of 

offer. 

 

 
(f)  The Earnest Money of accepted tender/offer shall be 

retained by the Trustees as part of the Security 

Deposit, for which a separate Treasury Receipt shall 

be issued to the Contractor after cancellation of the 

previous Receipt of Earnest Money.  

E.M. to be 

converted to 

part S.D. 
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(g) Balance security for works contract shall be 

recovered by deduction from all progressive Bill 

(including final Bill, if necessary) @ 10% of the gross 

value of work in each such bill, so that the total 

recovery may not exceed the quantum computed as 

per the under noted percentages of the total value of 

work actually done up to the stage of completion. 

Mode of  

recovery of 

balance S.D. 

 

 Value of Work % of Security 

Deposit for 

works 

contract. 

% of Security 

Deposit For 

contract of 

supply- 

ing materials 

& equipment 

only. 

Scale of S.D. 

recovery. 

 For works up to 

Rs.10,00,000/-. 

 

10% (Ten 

percent) 

1% (One 

percent) 

 

 For works costing more 

than Rs.10,00,000/- and 

up to Rs.20,00,000/- 

10% on first 

Rs.10,00,000/- 

+7½% on the 

balance. 

1% on first 

Rs.10,00,000/- 

+ ½% on the 

balance. 

 

 For works costing more 

than Rs.20,00,000/- 

10% on first 

Rs.10,00,000/- 

+ 7 ½% on the 

next 

Rs.10,00,000/- 

+ 5%  on the 

balance.  

 

1% on first 

Rs.10,00,000/- 

+ ½% on the 

next 

Rs.10,00,000/- 

+ ¼% on the 

balance. 

 

 
(h) Balance Security for Contract of supplying materials 

and equipment computed in terms of the 

percentages given above, shall have to be 

deposited with the Trustees’ Treasurer in advance 

and within 30 days from the date of placement of 

supply order, either in cash or by A/c. Payee Draft of 

a Nationalised Bank of India drawn in favour of 

Calcutta Port Trust and payable at Calcutta/Haldia, 

as the case may be.  

S.D. for supply 

contracts to be 

deposited in 

advance. 

 

 
(i) No interest shall be paid by the Trustees to the 

Tenderer/Contractor on the amount of Earnest 

Money/Security Deposit held by the Trustees, at any 

stage. 

No interest 

payable on E.M. 

/S.D 
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3.5 (i) The Security Deposit shall be refunded to the 

Contractor in terms of Clause 9.3 hereinafter and 

subject to deduction, if any, under the provision of 

Sub-clause 3.5 (ii) herein below. 

    If, however, the Contract provides for any 

maintenance period, 50% of the Security Deposit may 

be refunded against any of the treasury Receipt for 

that amount on expiry of half of the maintenance 

period and the balance deposit on the expiry of the 

said maintenance period and after the Engineer has 

certified the final completion of work in Form G.C.2 

and the Contractor has submitted his “No Claim” 

Certificate in Form G.C.3. 

Mode of refund 

of S.D. 

 

 (ii) The Security Deposit/Earnest Money may be liable to 

forfeiture at the option of the Trustees, if the Contractor 

fails to carry out the work or to perform/observe any of 

the conditions of the Contract. The Trustees shall also 

be at liberty to deduct any of their dues from the 

Security Deposit, fixed Security, Earnest Money or from 

any sum due or to become due to the Contractor 

under any other contract. 

Forfeiture of S.D. 

 

3.6 If stipulated in the contract as a Special Condition, the 

contractor shall have to submit to the Engineer a 

performance Bond in the form of an irrevocable 

guarantee from Calcutta/Haldia Branch, as the case 

may be, of any Nationalised Bank of India in the 

proforma annexed hereto and for the sum and period as 

mentioned in the letter of acceptance of the 

Tender/Offer, within 15 days from the date of such letter, 

failing which the Contract shall be liable to be 

terminated and the earnest money shall be liable to 

forfeiture; all at the discretion of the Engineer. The cost of 

obtaining this or any other Bank Guarantee and/or the 

revalidation thereof, wherever required, has to be borne 

by the Contractor and it shall be his sole responsibility to 

arrange for timely revalidation of such Bank Guarantee, 

failing which and for non-fulfilment of any contractual 

obligation by the Contractor, the Engineer and/or the 

Trustees shall be at liberty to raise claim against the 

Guarantee and/or enforce the same unilaterally. 

Bank Guarantee 

in lieu of Cash 

S.D. in certain 

cases 

 

4.0 THE CONTRACT & GENERAL OBLIGATIONS OF 

CONTRACTOR 

 

4.1 

 

(a) The contract documents shall be drawn-up in English 

language. 

English 

language to be 

used 
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(b) The contract shall be governed by all relevant Indian 

Acts as applicable only within the jurisdiction of the 

High Court at Calcutta, India, including the following 

Acts : 

1. The Indian Contract Act, 1872. 

2. The Major Port Trusts Act, 1963. 

3. The Workmen’s Compensation Act, 1923. 

4. The Minimum Wages Act, 1948. 

5. The Contract Labour (Regulation & Abolition) 

Act,1970. 

6. The Dock Workers’ Act, 1948. 

7.  The Indian Arbitration Act, (1940) (in the case of a 

definite Arbitration Agreement only). 

Applicability of 

laws on the 

contract 

 

4.2 

 

After acceptance of his Tender/Offer and when called 

on to do so by the engineer or his representative, the 

contractor shall, at his own expense, enter into and 

execute a Contract Agreement to be prepared by him in 

the form annexed hereto. Until such Contract Agreement 

is executed, the other documents referred to the 

definition of the term ‘Contract’ here-in-before, shall 

collectively be the Contract. 

Contractor to 

Execute 

Contract 

Agreement. 

 

4.3 Several documents forming the contract are to be taken 

as mutually explanatory of one another. Should there be 

any discrepancy, ambiguity, omission or error in the 

various contract documents, the Engineer shall have the 

power to correct the same and his decision shall be final 

and binding on the parties to the Contract. 

Interpretation of 

contract 

documents – 

Engineers’ 

Power 

4.4 Two copies of the Drawings referred to in the general 

and special Conditions of Contract and in the Bill of 

Quantities, shall be furnished by the Engineer to the 

Contractors free of cost for his use on the work, but these 

shall remain the property of the Trustees and hence, the 

Contractor shall return them to the Engineer or his 

Representative on completion of the work, if not torn or 

mutilated on being regularly used at site. 

All Drawings are 

Trustees’ 

property. 

 

4.5 The Contractor shall prove and make at his own expense 

any working or progress drawings required by him or 

necessary for the proper execution of the works and 

shall, when required, furnish copies of the same free of 

cost to the Engineer for his information and/or approval, 

without meaning thereby the shifting of Contractor’s 

responsibility on the Engineer in any way whatsoever. 

Contractor to 

prepare working 

/ progress 

drawings 
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4.6 The Contractor shall not directly or indirectly transfer, 

assign or sublet the Contract or any part thereof without 

the written permission of the Engineer. Even if such 

permission be granted, the Contractor shall remain 

responsible (a) for the acts, defaults and neglect of any 

sub-contractor, his agents, servants or workmen as fully 

as if these were the acts, defaults or neglects of the 

Contractor himself or his agents, servants or workmen, 

and (b) for his full and entire responsibility of the contract 

and for active superintendence of the works by him 

despite being sublet, provided always that the provision 

of labourers on a “piece rate” basis shall not be deemed 

to be sub-letting under this clause. 

Contractor 

cannot sub-let 

the work 

 

4.7 Unless otherwise specified, the Contractor shall be 

deemed to have included in his Tender/Offer all his cost 

for supplying and providing all constructional plant, 

temporary work. Materials both for temporary and 

permanent works, labour including supervision thereof, 

transporting to and from the site and in and about the 

work, including loading, unloading, fencing, watching, 

lighting, payment of fees, taxes and duties to the 

appropriate authorities and other things of every kind 

required for the construction, erection, completion and 

maintenance of the work. 

Contractors’ 

price is inclusive 

of all costs 

 

4.8 

 

 

The Contractor shall be solely responsible for the 

adequacy, stability and safety of all site operations and 

methods of construction, even if any prior approval 

thereto has been taken from the Engineer or his 

Representative. The Contractor shall not be responsible 

for the correctness of the design or specification of the 

Temporary and Permanent works formulated by the 

Engineer; but the Contractor shall be fully responsible for 

the correct implementation thereof, as also for any 

design and specification prepared/proposed/used by 

the Contractor. 

Contractor is 

responsible for 

all construction 

process, except 

for correctness 

of design and 

specification 

formulated by 

the Engineer 
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4.9 Whenever required by the Engineer or his representative, 

the Contractor shall submit to him the details of his (a) 

programme for execution of the work, (b) proposed 

procedure and methods of work, (c) proposed 

deployment of plant, equipment, labour, materials and 

temporary works. The submission to and/or any approval 

by the Engineer or his Representative to any such 

programme or particulars shall not relieve the Contractor 

of any of his obligations under the contract. 

If for any reason the contractor be unable to adhere to 

his earlier programme, he shall submit his revised 

programme for completion of work within the stipulated 

time whenever asked to do so. 

Contractor to 

submit his 

programme of 

work 

 

4.10 Necessary and adequate supervision shall be provided 

by the Contractor during execution of the works and as 

long thereafter as the Engineer or his representative shall 

consider necessary during the maintenance period. The 

Contractor or his competent and authorised agent or 

representative shall be constantly at site and instructions 

given to him by the Engineer or his representative in 

writing shall be binding upon the Contractor subject to 

limitation in Clause 2.5 hereof. The Contractor shall 

inform the Engineer or his representative in writing about 

such representative/agent of him at site. 

Contractor to 

supervise the 

works 

 

4.11 The Contractor shall employ in execution of the Contract 

only qualified, careful and experienced persons and the 

Engineer shall be at liberty to direct the Contractor to 

stop deployment of any of is staff, workmen or official at 

site and the Contractor shall within 48 hours comply with 

such instruction without any demur whenever the 

Engineer shall feel that the deployment of the person 

concerned will not be conducive to the proper and 

timely completion of the work. 

Contractor to 

deploy qualified 

men and 

Engineer’s 

power to 

remove 

Contractor’s 

men 

 

4.12 The Contractor shall be responsible for the true and 

proper setting out of the works in relation to reference 

points/lines/levels given by the Engineer in writing. The 

checking of any setting-out or of any alignment or level 

by the Engineer or his Representative shall not in any 

way relieve the contractor of his responsibility for the 

correctness thereof and he shall fully provide, protect 

and preserve all stakes, templates, bench marks, sight 

rails, pegs, level marks, profile marks and other things 

used in setting out the works. 

Contractor is 

responsible for 

line, level, 

setting out etc. 
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4.13 From the commencement of the works till issue of the 

completion certificate in Form G.C.1, vide Clause 5.12 

hereof, the contractor shall take full responsibility for the 

care thereof. Save for the excepted risks, any damage, 

loss or injury to the work or any part thereof shall be 

made good by the Contractor at his own cost as per 

instruction and to the satisfaction of the engineer, failing 

which the Engineer or his Representative may cause the 

same to be made good by any other agency and the 

expenses incurred and certified by the Engineer, shall be 

recoverable from the contractor in whatever manner the 

Engineer shall deem proper. This Clause will not apply to 

that part of the work, which might have been taken over 

by the Trustees on partial completion of the work and in 

such case the Contractor’s obligation will be limited to 

repairs and replacement for manufacturing or 

construction defects during the Maintenance period 

(Guarantee Period) as per the directions of the Engineer 

as also for defects/damages if any caused to the work 

by the Contractor during such repairs and replacement 

in the maintenance period.  

Contractor is 

responsible to 

protect the work 

4.14 The Contractor shall at his own cost protect support and 

take all precautions in regard to the personnel or 

structure or services or properties belonging to the 

Trustees or not which may be interfered with or affected 

or disturbed or endangered and shall indemnify and 

keep indemnified the Trustees against claim for injury, 

loss or damage caused by the Contractor in connection 

with the execution and maintenance of the work to the 

aforesaid properties, structures and services and/or to 

any person including the Contractor’s workmen. Cost of 

Insurance Cover, if any, taken by the Contractor shall 

not be reimbursed by the Trustees, unless otherwise 

stipulated in the Contract. 

Contractor is 

responsible for 

all damages to 

other structures 

/ persons 

caused by him 

in executing the 

work. 

 

4.15 The Contractor shall immediately inform the Engineer’s 

Representatives if any fossil, coins, articles of value or 

antiquity and structures and other remains or things of 

geological or archaeological importance be discovered 

at site which shall remain the property of the Trustees 

and protect them from being damaged by his workmen 

and arrange for disposal of them at the Trustees’ 

expense as per the instruction of the Engineer’s 

Representative. 

Fossils, Treasure 

troves, etc. are 

Trustees’ 

property 
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4.16 The Contractor shall be deemed to have indemnified the 

Trustees against all claims, demands, actions and 

proceedings and all costs arising therefrom on account 

of: 

(a) Infringement of any patent right, design, trademark or 

name or other protected right, in connection with the 

works or temporary work. 

(b) Payment of all royalties, rent, toll charges, local taxes, 

other payments or compensation, if any, for getting 

all materials and equipment required for the work. 

(c) Unauthorised obstruction or nuisance caused by the 

contractor in respect of Public or Private or Private 

road, railway tracks, footpaths, crane tracks, 

waterways, quays and other properties belonging to 

the Trustees or any other person. 

(d) Damage/injury caused to any highway and bridge 

on account of the movement of Contractor’s plants 

and materials in connection with the work. 

(e) Pollution of waterway and damage caused to river, 

lock, sea-wall or other structure related to waterway, 

in transporting contractor’s plants and materials. 

(f) The Contractor’s default in affording all reasonable 

facilities and accommodation as per the direction of 

the Engineer or his Representative to the workmen of 

the Trustees and other agencies employed by or with 

the permission and/or knowledge of the Trustees on 

or near the site of work. 

Contractor to 

Indemnify the 

Trustees against 

all claims for 

loss, damage, 

etc. 

 

4.17 Debris and materials, if obtained by demolishing any 

property, building or structure in terms of the Contract 

shall remain the property of the Trustees. 

Dismantled 

materials 

Trustees’ 

property 
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4.18 

 

The Contractor’s quoted rates shall be deemed to have 

been inclusive of the following: 

(a) Keeping the site free of unnecessary obstruction and 

removal from site of constructional plant wreckage, 

rubbish, surplus earth or temporary works no longer 

required. 

(b) Cleaning and removal from site all the surplus 

materials of every kind to leave the site clean and 

tidy after completion of the work, without which 

payment against final bill may be liable to be 

withheld. 

(c) Precautionary measures to secure efficient protection 

of Docks, the River Hooghly and other waterways 

against pollution of whatever nature during execution 

and maintenance of the works and to prevent 

rubbish, refuse and other materials from being thrown 

into the water by the Contractor’s men or those of his 

agency. 

(d) Making arrangements for deployment of all labourers 

and workers, local or otherwise including payment for 

their wages, transport, accommodation, medical and 

all other statutory benefits and entry permits, 

wherever necessary. 

(e) Making arrangements in or around the site, as per the 

requirements of Calcutta Municipality Corporation or 

other local authority or the Engineer or his 

Representative, for preventing (i) spread of any 

infectious disease like smallpox, cholera, plague or 

malaria by taking effective actions for destruction of 

rats, mice, vermin, mosquitoes, etc. and by 

maintaining healthy and sanitary condition, (ii) illegal 

storage and distribution of Drugs, Narcotics, 

Alcoholic liquor, Arms and Ammunitions, (iii) 

unlawful, riotous or disorderly conduct of the 

Contractor’s or his Sub-Contractor’s workmen, (iv) 

deployment  of workmen of age less than 16 years. 

Contractor’s 

quoted 

rates/price must 

be all inclusive 

 

4.19 Every direction or notice to be given to the Contractor 

shall be deemed to have been duly served on or 

received by the Contractor, if the same is posted or sent 

by hand to the address given in the tender or to the 

Contractor’s Site Office or in case of Trustee’s enlisted 

contractor to the address as appearing in the Trustee’s 

Register or to the Registered Office of the Contractor. The 

time mentioned in these conditions for doing any act 

after direction or notice shall be reckoned from the time 

of such posting or despatch. 

Notice to 

Contractor. 
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4.20 The Contractor and his Sub-contractor or their agents 

and men and any firm supplying plant, materials and 

equipment shall not publish or caused to be published 

any photographs or description of the works without the 

prior authority of the Engineer in writing. 

Contractor not 

to publish 

photograph or 

particulars of 

work 

4.21 The Contractor shall, at the Trustees’ cost to be decided 

by the Engineer, render all reasonable facilities and Co-

operation as per direction of the Engineer or his 

representative to any other Contractor engaged by the 

Trustees and their workmen to the Trustees’ own staff and 

to the men of other Public Body, on or near the site of 

work and in default, the Contractor shall be liable to the 

Trustees for any delay or expense incurred by reason of 

such default. 

Contractor to 

provide facilities 

to outsiders 

 

4.22 The work has to be carried out by the Contractor causing 

the minimum of hindrance for any maritime traffic or 

surface traffic. 

Work to cause 

minimum 

possible 

hindrance to 

traffic 

movement 

4.23 All constructional plants, temporary works and materials 

when brought to the site by the Contractor, shall be 

deemed to be the property of the Trustees who will have 

lien on the same until the satisfactory completion of the 

work and shall only be removed from the site in part or in 

full with the written permission of the Engineer or his 

Representative. 

Trustees’ lien on 

Contractor’s 

Plant & 

Equipment. 

5.0 COMMENCEMENT, EXECUTION AND COMPLETION OF 

WORK. 

 

5.1 The Contractor shall commence the work within 7 days 

of the receipt of Engineer’s letter informing acceptance 

of the Contractor’s tender/offer by the Trustees or within 

such preliminary time as mentioned by the Contractor in 

the Form of Tender or the time accepted by the Trustees. 

The Contractor shall then proceed with the work with due 

expedition and without delay, except as may be 

expressly sanctioned or ordered by the Engineer or his 

Representatives, time being deemed the essence of the 

contract on the part of the contractor. 

Preliminary time 

to commence 

work and 

maintenance of 

steady rate of 

progress 

 

5.2 The Contractor shall provide and maintain a suitable 

office at or near the site to which the Engineer’s 

Representative may send communications and 

instructions for use of the Contractor. 

Contractor’s site 

office 
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5.3 Unless specified otherwise in the contract or prior 

permission of the Engineer has been taken, the 

contractor shall not execute the work beyond the 

working hours observed by the Engineer’s 

Representative and on Sundays and Holidays observed 

in the Trustees’ system, except in so far as it becomes 

essential on account of tidal work or for safety of the 

work. If the progress of the work lags behind schedule or 

the work has been endangered by any act or neglect 

on the part of the contractor, then the Engineer or his 

Representative shall order and the contractor at his own 

expense shall work by day and by night and on Sundays 

and Public Holidays. Any failure of the Engineer or his 

Representative to pass such an order shall not relieve the 

contractor from any of his obligations. The Engineer’s 

decision in this regard shall be final binding and 

conclusive. 

Contractor to 

observe 

Trustees’ 

working hours 

5.4 Unless stipulated otherwise in the contract, all materials 

required for the work shall be procured and supplied by 

the contractor with the approval of the Engineer or his 

Representative and subject to subsequent testing as 

may be required by the Engineer or his Representative. 

The Engineer shall exercise his sole discretion to accept 

any such materials. 

Contractor to 

supply all 

materials as per 

requirement of 

the Engineer or 

his 

representative 

5.5 Unless stipulated otherwise in the contract, all materials, 

workmanship and method of measurement shall be in 

accordance with the relevant Codes (Latest Revision) of 

the Bureau of Indian Standards and the written 

instructions of the Engineer or his Representative. Where 

no specific reference is available in the contract, the 

material and workmanship shall be of the best of their 

respective kinds to the satisfaction of the Engineer. 

Materials & 

Works 

 

5.6 Samples shall be prepared and submitted for approval 

of the Engineer or his representative, whenever required 

to do so, all at the Contractor’s cost. 

Contractor to 

submit samples 

for approval 

5.7 Unless stipulated otherwise in the contract, the cost of 

any test required by the Engineer or his representative in 

respect of materials and workmanship deployed on the 

work, shall be borne by the Contractor. 

Contractor to 

arrange all 

testing at his 

own cost. 

5.8 Regarding the supply of any materials by the Trustees to 

the contractor in accordance with the contract, the 

following conditions shall apply; 
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 (a) The Contractor shall, at his own expense, arrange for 

transporting the materials from the Trustees’ Stores, 

watching, storing and keeping them in his safe 

custody, furnishing of statement of consumption 

thereof in the manner required by the Engineer or his 

representative, return of surplus and empty container 

to the Trustees’ Stores as per the direction of the 

Engineer or his Representative. 

The Contractor 

shall account for 

and look after 

the Trustees’ 

materials 

 

 (b) Being the custodian of the Trustees’ materials, the 

contractor shall remain solely responsible for any 

such materials issued to him and for any loss or 

damage thereof for any reason other than “Excepted 

Risks”, the Contractor shall compensate the Trustees’ 

in the manner decided by the Engineer and shall at 

no stage remove or cause to be removed any such 

material from the site without his permission. 

Contractor to 

compensate for 

loss and 

damage to 

Trustees’ 

materials 

 

 (c)The Trustees’ materials will generally be supplied in 

stages and in accordance with the rate of progress of 

work, but, except for grant of suitable extension of 

completion time of work as decided by the Engineer, 

the Contractor shall not be entitled to any other 

compensation, monetary or otherwise, for any delay in 

the supply of Trustees’ materials to him. The Contractor 

shall, however, communicate his requirement of such 

materials to the Engineer from time to time. 

Delay in supply 

of Trustees’ 

materials will 

only entitle the 

Contractor for 

extension of 

completion time 

of work 

 (d) Unless stipulated otherwise in the contract, the value 

of the Trustees’ materials issued to the contractor 

shall be recovered from the contractor’s bills and/or 

any of his other dues, progressively according to the 

consumption thereof on the work and/or in the 

manner decided by the Engineer or his 

representative and at the rate/s stipulated in the 

contract. These rates shall only be considered by the 

contractor in the preparation of his tender/offer and 

these will form the basis of escalation/variation, if in 

future the contractor is required to procure and 

provide any such material on the written order of the 

Engineer consequent on the Trustees’ failure to effect 

timely supply thereof. 

Recovery from 

Contractor for 

Trustees’ 

materials under 

normal 

circumstances 
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 (e) If the Engineer decides that due to the contractor’s 

negligence, any of the Trustees’ materials issued to 

the contractor has been – (i) lost or damaged, (ii) 

consumed in excess of requirement and (iii) wasted 

by the contractor in excess of normal  wastage, then 

the value thereof shall be recovered from the 

contractor’s bills or from any of his other dues, after 

adding 19 ¼% extra over the higher one of the 

followings -   

(1) The issue rate of the materials at the Trustees’ Stores 

and 

(2) The market price of the material on the date of issue 

as would be determined by the Engineer. 

Recovery from 

Contractor for 

Trustees’ 

materials under 

other 

circumstances. 

5.9 The Engineer or his Representative shall have the power 

to inspect any material and work at any time and to 

order at any time – (i) for removal from the site of any 

material which in his opinion is not in accordance with 

the contract or the instruction of the engineer or his 

representative, (ii) for the substitution of the proper and 

suitable materials, or (iii) the removal and proper re-

execution of any work, which in respect of material and 

workmanship is not in accordance with the contract or 

the instructions of the Engineer. The Contractor shall 

comply with such order at his own expense and within 

the time specified in the order. If the contractor fails to 

comply, the Engineer shall be at liberty to dispose any 

such materials and re-do any work in the manner 

convenient to the Trustees by engaging any outside 

agency at the risk and expense of the contractor and 

after giving him a written prior notice of 7 days. 

Contractor to 

replace 

materials/work 

not acceptable 

to the Engineer 

or his 

Representative 

5.10 No work shall be covered up and put out of view by the 

contractor without approval of the Engineer or his 

Representative and whenever required by him, the 

contractor shall uncover any part or parts of the work or 

make openings in or through the same as may be 

directed by the Engineer or his representative from time 

to time and shall reinstate or make good those part of 

works thus affected to the satisfaction of the Engineer, all 

at the cost of the contractor.  

The Trustees shall reimburse such cost as determined by 

the Engineer, if the initial covering up was with prior 

written order of the Engineer or his Representative. 

Contractor to 

seek approval 

of Engineer or 

his 

Representative 

before covering 

up any portion 

of work 
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5.11 On a written order of the Engineer or his Representative, 

the contractor shall delay or suspend the progress of the 

work till such time the written order to resume the 

execution is received by him. During such suspension 

the contractor shall protect and secure the work to the 

satisfaction of the Engineer or his Representative. All 

extra expenses in giving effect to such order shall be 

considered by the Trustees, unless such suspension is – 

(a) otherwise provided for in the contract, or 

(b) necessary by reason of some default on the part of 

the contractor, or  

(c) necessary by reason of climatic conditions on the 

site, or  

(d) necessary for proper execution of the works or for the 

safety of the works or any part thereof. 

The Engineer shall settle and determine such extra 

payment and/or Extension of completion time to be 

allowed to the contractor, as shall, in the opinion of the 

Engineer, be fair and reasonable. 

Contractor to 

suspend work 

on Order from 

Engineer or his 

Representative 

5.11.1 If at any time before or after commencement of the work 

the Trustees do not require the whole of the work 

tendered for, the Engineer shall notify the same to the 

contractor in writing and the contractor shall stop further 

works in compliance of the same. The Contractor shall 

not be entitled to any claim for compensation for 

underived profit or for such premature stoppage of work 

or on account of curtailment of the originally intended 

work by reason of alteration made by the Engineer in the 

original specifications, drawings, designs and 

instructions. 

 

5.12 

 

 

 

 

 

 

 

 

 

 

 

 

When the whole of the work has been completed to the 

satisfaction of the Engineer and has passed any final test 

prescribed in the contract, the contractor shall, within 21 

days of submission of his application to the Engineer, be 

entitled to receive from him a certificate for completion 

of work in Form G.C.1, annexed hereto. If any part of the 

total work having been completed to the satisfaction of 

the Engineer, be taken over and/or used by the Trustees, 

the Contractor shall on application be entitled to partial 

completion certificate in the Form G.C.1 indicating the 

portion of the work covered by it, so that the Contractor’s 

liability during maintenance period of the contract, if 

any, shall commence from the date mentioned in such 

certificate so far as the completed portion of the work is 

concerned. 

Completion 

Certificate 

G.C.1. 
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6.0 TERMS OF PAYMENT:  

6.1 

 

 

No sum shall be considered as earned by or due to the 

Contractor in respect of the work till final and satisfactory 

completion thereof and until a certificate of final 

completion in Form G.C.2 has been given by the 

Engineer. 

On account payments, if any, made prior to issue of the 

certificate in Form G.C.2, shall all be treated as mere 

advance, which shall stand recoverable in full or in part, 

if the Engineer so decides in the context of Contractor’s 

unfulfilled contract condition, if any. 

All interim 

payments are 

advances till 

issue of 

Certificate in 

Form G.C.2 

6.2 All payments shall be made to the Contractor only on 

the basis of measurements of actual work done, as 

recorded in the Trustees’ measurement books and at 

accepted tendered or at agreed rates, as the case may 

be, except as otherwise provided in the contract and 

when the Engineer decides any other rate for change in 

the scope of work or omission, if any, on the part of the 

Contractor. 

Payment on the 

basis of 

measurements 

at agreed rates. 

6.3 For work of sanctioned tender value more than 

Rs.50,000/- or having an initially stipulated completion 

period of 4 months or more, on account payments may 

be made at the discretion of the Engineer or his 

Representative at intervals deemed suitable and justified 

by him. Provided always that subject to execution of 

work of substantial value in the context of the contract 

price, the interval of such on account payments shall be 

decided by the Engineer or his Representative, which 

shall ordinarily not be less than 1 month in between two 

payments for on account bill and/or advance. 

 

Limitation for on 

account 

payment  
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6.4 Measurement for works done shall be progressively 

taken by the Engineer’s Representative and entered in 

the Trustees’ Measurement Book, at intervals deemed 

suitable and proper by him and/or the Engineer. The 

Contractor or his duly accredited Representative or 

Agent shall remain present at the time of such 

measurement and assist the engineer’s Representative in 

every manner required by him. After the measurements 

taken have been entered in the Measurement Book, the 

Contractor or his Agent shall sign the Measurement Book 

at the end of such Measurements over the Contractor’s 

Rubber Stamp as a token of acceptance of all such 

measurements, recorded above and prior to such 

signature. If the Contractor or his Agent fails to 

participate even after 3 days written notice from the 

Engineer’s Representative, the measurement shall be 

taken ex-parte by the Engineer’s Representative and 

those shall be accepted by the Contractor. 

Recording of 

measurements 

6.5 Based on the quantum of work and the value thereof 

computed in the Measurement Book, the Contractor 

shall type out his bill in the proforma approved by the  

Engineer and submit the same to the Engineer’s 

Representative in quadruplicate, duly signed by him or 

his accredited Agent over his Rubber Stamp. The 

Engineer or his Representative may, in his absolute 

discretion, allow advance payment against such bill to 

the extent of an amount not exceeding 75% of the “net 

payable” sum of the said bill, subject to adjustment 

thereof against the bill at the time of checking and 

auditing the bill at the Trustees’ end. The measurement 

Book will not be handed over to the Contractor; but he 

will obtain the abstracts of quantities, amounts and 

recoveries to type out the bill. 

Contractor to 

prepare and 

submit his bills 

6.6 At the discretion of the Engineer or his Representative 

and only in respect of accepted offers/where estimated 

amount put to tender would be Rs.2,00,000/- or more, 

advance payment may be made to the extent of 75% of 

the value of any material purchased and brought to the 

site by the Contractor, Provided always that –  

(i)  the materials shall, in the opinion of the Engineer or 

his Representative, be of imperishable nature, 

(ii) the value of such materials shall be assessed by the 

engineer or his Representative at their own 

discretions, 

 

Advance 

payment 

against Non-

perishable 

materials 
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(iii) a formal agreement has been drawn up with the 

contractor, under which the Trustees secure a lien on 

the contractor’s materials, 

(iv) the materials are safe-guarded by the contractor 

against losses, shortage and misuse due to the 

contractor postponing the execution of the work or 

otherwise, 

(v) in the event of storage of such materials within the 

Trustees’ protected areas in the Docks, the 

contractor shall submit an Indemnity Bond in the 

proforma and manner acceptable to Trustees’ 

whereby the contractor shall indemnify the Trustees 

against all financial loss/damage, on account of 

loss/damage to such materials for whatever reasons, 

(vi) in the event of storage of such materials outside the 

Trustees’ protected areas the Contractor shall submit 

to the Engineer an irrevocable Bank Guarantee 

favouring the Trustees and for the same sum as is 

being advance, in the proforma and manner 

acceptable to the Trustees. The Guarantee shall be 

of a Calcutta/Haldia Branch of any Nationalised 

Bank or a Schedule Commercial Bank, as the case 

may be, acceptable to the Trustees and shall remain 

valid till the anticipated period of consumption of 

such materials in the work. The Bank Guarantee must 

bear an undertaking by the issuing Bank 

guaranteeing automatic payment of the guaranteed 

sum to the Trustees by the Bank on the date of expiry 

of the validity of the Guarantee, unless with the prior 

written approval of the Engineer on behalf of the 

Trustees, the Bank has extended the validity of the 

Guarantee. 

(vii)The amount of advance shall be recoverable from 

the contractor's bills or any other dues, progressively 

with the consumption of the materials on the basis of 

quantity consumed. Consequent on full recovery of 

the advance the Indemnity Bond/Bank Guarantee, 

vide Sub-clause (v) & (vi) above, shall be returned to 

the Contractor duly discharged by the Engineer on 

behalf of the Trustees. 
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6.7 No certificate of the Engineer or his representative shall 

protect the Contractor against or prevent the Trustees 

from obtaining repayment from the Contractor, in case 

the Engineer or his representative should overcertify for 

payment or the Trustees should over-pay the Contractor 

on any account. 

Recovery for 

wrong and over 

payment 

6.8 No claim for interest shall be admissible or payable to 

the Contractor at any stage and in respect of any money 

or balance or Bank Guarantee, which may be due to the 

Contractor from the Trustees, owing to dispute or 

otherwise or for any delay on the part of the Trustees in 

making interim or final payment or otherwise. 

Interest not 

admissible to 

Contractor 

7.0 VARIATION AND ITS VALUATION : 
 

7.1 The Quantities set out in the Bill of Quantities of the tender 

shall be treated as estimated quantities of the work and 

shall never be deemed as actual or correct quantities of 

the works to be executed by the contractor in fulfilment 

of his obligation under the contract. 

Quantities in Bill 

of Quantities of 

Tender 

7.2 The Engineer shall have the power to order the 

Contractor in writing to make any variation of the 

quantity, quality or form of the works or any part thereof 

that may, in his opinion, be necessary and the 

Contractor upon receipt of such an order shall act as 

follows : 

(a) Increase or decrease the quantity of any work 

included in the contract. 

(b) Omit any work included in the contract. 

(c) Change the Character or quality or kind of any work 

included in the contract. 

(d) Change the levels, lines, position and dimensions of 

any part of the work, and 

(e) Execute extra and additional work of any kind 

necessary for completion of the works 

Engineer’s 

power to vary 

the works 

 

7.3 No such variation shall in any way vitiate or invalidate 

the contract or be treated as revocation of the contract, 

but the value (if any) of all such variations evaluated in 

accordance with the Engineer’s sole decision shall be 

taken into account and the contract price shall be 

varied accordingly. 

Variation by 

engineer do not 

vitiate the 

contract 
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7.4 Provided always that written order of the Engineer shall 

not be required for increase or decrease in the quantity 

of any work upto 15% where such increase or decrease 

is not the result of any variation order given under this 

clause but is the result of the quantities exceeding or 

being less than those stated in the bill of quantities. 

Provided also that verbal order of variation from the 

Engineer shall be complied with by the Contractor and 

the Engineer’s subsequent written confirmation of such 

verbal order shall be deemed to be an order in writing 

within the meaning of this clause. 

Where written 

order for 

variation is not 

needed 

7.5 (a) The Contractor shall not be entitled to any claim of 

extra or additional work unless they have been 

carried out under the written orders of the Engineer. 

(b) The Engineer shall solely determine the amount (if 

any) to be added to or deducted from the sum 

named in the tender in respect of any extra work 

done or work omitted by his order. 

(c) All extra, additional or substituted work done or work 

omitted by order of the Engineer shall be valued on 

the basis of the rates and prices set out in the 

contract, if in the opinion of the Engineer, the same 

shall be applicable. If the contract does not contain 

any rates or prices directly applicable to the extra, 

additional or substituted work, then the Engineer may 

decide the suitable rates on the basis of Schedule of 

Rates (including surcharge in force at the time of 

acceptance of tender), if any, adopted by the 

Trustees with due regard to the accepted contractual 

percentage, if any thereon. In all other cases the 

Engineer shall solely determine suitable rates in the 

manner deemed by him as fair and reasonable, and 

his decision shall be final, binding and conclusive. 

(d) If the nature or amount of any omission or addition 

relative to the nature or amount of the whole of the 

contract work or to any part thereof shall be such 

that, in the opinion of the Engineer, the rate of prices 

contained in the contract for any item of the works or 

the rate as evaluated under sub-clauses (b) and (c) 

of this clause, is by reason of such omission or 

addition rendered unreasonable or in-applicable, the 

Engineer shall fix such other rate or price as he deems 

proper and the Engineer’s decision shall be final, 

binding and conclusive. 

 

Payment for 

extra or 

additional or 

omitted work or 

substituted work 

Engineer’s 

powers 
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8.0 DELAY / EXTENSION OF COMPLETION TIME / LIQUIDATED 

DAMAGE / TERMINATION OF CONTRACT 

 

8.1 Should the quantum of extra or additional work of any 

kind or delayed availability of the Trustees’ materials to 

be supplied as per contract or exceptionally adverse 

climatic conditions and natural phenomenon or strikes, 

lock-outs, civil commotion or other special 

circumstances of any kind beyond the control of the 

Contractor, cause delay in completing the work, the 

contractor shall apply to the Engineer in writing for 

suitable extension of completion time within 7 days from 

the date of occurrence of the reason and the Engineer 

shall thereupon consider the stated reasons in the 

manner deemed necessary and shall either reject the 

application or determine and allow in writing the 

extension period as he would deem proper for 

completion of the work, with or without the imposition of 

“Liquidated Damage” Clause (No.8.3 hereof) on the 

Contractor and his decision shall be binding on the 

Contractor. If an extension of completion time is granted 

by the Engineer, the Clause No.8.3 of the Liquidated 

damage shall apply from its date of expiry, if the work be 

not completed within the extended time, unless stated 

otherwise in the decision communicated by the 

Engineer, as aforesaid. 

Extension of 

completion time 

8.2 (a) If the Contractor fails to complete the work within the 

stipulated dates or such extension thereof as 

communicated by the Engineer in writing, the 

Contractor shall pay as compensation (Liquidated 

Damage) to the Trustees and not as a penalty, ½% 

(half percent) of the total value of work (contract 

price) as mentioned in the letter of acceptance of 

the tender/offer, for every week or part thereof the 

work remains unfinished. Provided always that the 

amount of such compensation shall not exceed 10% 

of the said value of work.  

 

‘Liquidated 

Damage’ and 

other 

compensation 

due to Trustees 
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  (b)Without prejudice to any of their legal rights, the 

Trustees shall have the power to recover the said 

amount of compensation/damage in Sub-clause (a) 

of this clause, from any money due or likely to 

become due to the Contractor. The payment or 

deduction of such compensation/damage shall not 

relieve the Contractor from his obligation to 

complete the work or from any of his other 

obligations/liabilities under the contract and in case 

of the Contractor’s failure and at the absolute 

discretion of the Engineer, the work may be ordered 

to be completed by some other agency at the risk 

and expense of the Contractor, after a minimum 

three days notice in writing has been given to the 

Contractor by the Engineer or his Representative. 

 

8.3 Without being liable for any compensation to the 

Contractor, the Trustees may, in their absolute discretion, 

terminate the contract and enter upon the site and works 

and expel the Contractor there from after giving him a 

minimum 3 days’ notice in writing, due to occurrence of 

any of the following reasons and decision of the Trustees 

in this respect, as communicated by the Engineer shall 

be final and conclusive : 

(i) The Contractor has abandoned the contract. 

(ii) In the opinion of the Engineer, either the progress of 

work is not satisfactory or the work is not likely to be 

completed within the agreed period on account of 

Contractor’s lapses. 

(iii) The Contractor has failed to commence the works 

or has without any lawful excuse under these 

conditions, has kept the work suspended for at 

least 15 days despite receiving the Engineer’s or his 

Representative’s written notice to proceed with the 

work. 

(iv) The Contractor has failed to remove materials from 

site or to dismantle or demolish and replace work 

for 7 days after receiving from the Engineer or his 

representative the written notice stating that the 

said materials or work were condemned and 

rejected by him under these conditions. 

 

Default of the 

Contractors 

remedies & 

powers/Terminat

ion of Contract. 
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(v) The Contractor is not executing the works in 

accordance with the contract or is persistently or 

flagrantly neglecting to carry out his obligations 

under the contract. 

(vi) Any bribe, commission, gift or advantage is given, 

promised or offered by or on behalf of the 

contractor to any officer, servant or representative 

of the Trustees or to any person on his or their 

behalf in relation to the obtaining or to the 

execution of the contract. 

(vii)  The Contractor is adjudged insolvent or enters into 

composition with his creditors or being a company 

goes into liquidation either compulsory or 

voluntary. 

 

8.3.1 Upon receipt of the letter of termination of work, which 

may be issued by the Engineer on behalf of the Trustees, 

the Contractor shall hand over all the Trustees’ tools, 

plant and materials issued to him at the place to be 

ascertained from the Engineer, within 7 days of receipt of 

such letter. 

 

8.3.2 In all such cases of Termination of work, the Trustees shall 

have the power to complete the work through any other 

agency at the Contractor’s risk and expense and the 

Contractor shall be debited any sum or sums that may 

be expended in completing the work beyond the 

amount that would have been due to the Contractor, 

had he duly completed the whole of the work in 

accordance with the contract. 

 

8.3.3 Upon termination of contract, the Contractor shall be 

entitled to receipt payment of only 90% of the value of 

work actually done or materials actually supplied by him 

and subject to recoveries as per contract, provided the 

work done and materials conform to specifications at 

the time of taking over by the Trustees. The payment for 

work shall be based on measurements of actual work 

done and priced at approved contract rates or other 

rates, as decided by the Engineer. The payment for 

materials supplied shall be at the rates as decided by 

the Engineer, which shall in no case be more than 

market rates prevailing at the time of taking over by the 

Trustees. The Engineer’s decision in all such case shall be 

final, binding and conclusive. 

 

8.3.4 The Trustees shall have the power to retain all moneys 

due to the Contractor until the work is completed by 

other agency and the Contractor’s liabilities to the 

Trustees are known in all respect. 
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9.0 MAINTENANCE AND REFUND OF SECURITY DEPOSIT  

9.1 On completion of execution of the work the Contractor 

shall maintain the same for a period, as may be 

specified in the form of a Special Condition of the 

Contract, from the date mentioned in the Initial 

Completion Certificate in Form G.C.1. Any defect/fault, 

which may appear in the work during aforesaid 

maintenance period, arising, in the sole opinion of the 

Engineer or his representative, from materials or 

workmanship not in accordance with the contract or the 

instruction of the Engineer or his representative, shall, 

upon the written notice of the Engineer or his 

representative, be amended and made good by the 

Contractor at his own cost within seven days of the date 

of such notice, to the satisfaction of the Engineer or his 

representative, failing which the Engineer or his 

representative shall have the defects amended and 

made good through other agency at the Contractor’s 

risk and cost and all expenses, consequent thereon or 

incidental thereto, shall be recoverable from the 

Contractor in any manner deemed suitable by the 

Engineer. 

Contractor’s 

obligation for 

maintenance of 

work. 

9.2 The Contract shall not be considered completed and the 

work shall not be treated as finally accepted by the 

Trustees, until a Final Completion Certificate in Form 

G.C.2 annexed hereto shall have been signed and 

issued by the Engineer to the contractor after all 

obligations under the Contract including that in the 

maintenance period, if any, have been fulfilled by the 

Contractor. Previous entry on the works or taking 

possession, working or using thereof by the Trustees shall 

not relieve the Contractor of his obligations under the 

contract for full and final completion of the work. 

Certificate of 

final completion 

9.3 On completion of the contract in the manner aforesaid, 

the Contractor may apply for the refund of his Security 

Deposit by submitting o the Engineer (I) The Treasury 

Receipts granted for the amount of Security held by the 

Trustees, and (ii) his “No further claim” Certificate in Form 

G.C.3 annexed hereto (in original), where upon the 

Engineer shall issue Certificate in Form G.C.2 and within 

two months of the Engineer’s recommendation, the 

Trustees shall refund the balance due against the 

Security Deposit to  the Contractor, after making 

deduction therefrom in respect of any sum due to the 

Trustees from the Contractor. 

Refund of 

Security Deposit 
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10.0 INTERPRETATION OF CONTRACT DOCUMENTS, DISPUTES 

AND ARBITRATION 

 

10.1 In all disputes, matters, claims, demands or questions 

arising out of or connected with the interpretation of the 

Contract including the meaning of Specifications, 

drawings, designs and instructions or as to the quality of 

workmanship or as to the materials used in the work or 

the execution of the work whether during the progress of 

the works or after the completion and whether before or 

after the determination, abandonment or breach of the 

contract the decision of the Engineer shall be final and 

binding on all parties to the contract and shall forthwith 

be given effect to by the Contractor.  

Engineer’s 

decision 

10.2 If, the Contractor be dissatisfied with any such decision 

of the Engineer, he shall within 15 days after receiving 

notice of such decision require that the matter shall be 

referred to Chairman, who shall thereupon consider and 

give a decision.  

Chairman’s 

award.  

10.3 If, however, the Contractor be still dissatisfied with the 

decision of the Chairman, he shall, within 15 days after 

receiving notice of such decision require that within 60 

days from his written notice, the Chairman shall refer the 

matter to an Arbitrator of the panel of Arbitrators to be 

maintained by the Trustees for the purpose and any such 

reference shall be deemed to be a submission to 

arbitration within the meaning of Indian Arbitration Act, 

1940 or any statutory modification thereof.  

Arbitration.  

10.3.1. If the Arbitrator so appointed is unable or unwilling to act 

or resigns his appointment or vacates his office due to 

any reason whatsoever, another person from panel shall 

be appointed as Sole Arbitrator and he shall proceed 

from the stage at which it was left by his predecessor.  

 

10.3.2 The Arbitrator shall be deemed to have entered on 

reference on the date he issues notice to both the parties 

fixing the date of first hearing. 

 

10.3.3 The time limit within which the Arbitrator shall submit his 

award shall normally be 4 months as provided in Indian 

Arbitration Act, 1940 or any amendment thereof. The 

Arbitrator may, if found necessary, enlarge the time for 

making and publishing the award, with the consent of 

the parties. 
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10.3.4 The venue of the arbitration shall be either Calcutta or 

Haldia as may be fixed by the Arbitrator in his sole 

discretion. Upon every or any such reference the cost of 

any incidental to the reference and award respectively 

shall be in the discretion of the Arbitrator who may 

determine, the amount thereof or by whom and to whom 

and in what manner the same shall be borne and paid. 

 

10.3.5 The Award of the Arbitrator shall be final and binding on 

all parties subject to the provisions of the Indian 

Arbitration Act 1940 or any amendment thereof. The 

Arbitrator shall give a separate award in respect of each 

item of disputes and respective claim referred to him by 

each party and give reason for the award. 

 

10.3.6 The Arbitrator shall consider the claims of all the parties 

to the contract – within only the parameters of scope 

and conditions of the contract in question. 

 

10.3.7 Save as otherwise provided in the contract the provisions 

of the Arbitration Act, 1940 and rules made thereunder, 

for the time being in force, shall apply to the arbitration 

proceedings under this Clause.  

 

10.4 The Contractor shall not suspend or delay the work and 

proceed with the work with due diligence in accordance 

with Engineer’s decision. The Engineer also shall not 

withhold any payment, which, according to him, is due 

or payable to the Contractor, on the ground that certain 

disputes have cropped up and are likely to be referred 

to arbitration.  

 

10.5  Provided always as follows:  

 [a] Nothing of the provisions in paragraphs 10.3 to 

10.3.7 hereinabove would apply in the cases of 

contracts, where tendered amount appearing in 

the letter of acceptance of the tender / offer is less 

than Rs.40,00,000/-. 

 

 [b] The Contractor shall have to raise disputes or 

differences of any kind whatsoever in relation to 

the execution of the work to the Engineer within 30 

days from the date of occurrence of the cause of 

dispute and before the preparation of the final bill, 

giving detailed justifications, in the context of 

contract conditions.  
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 [c] Contractor’s dispute, if any, arising only during the 

maintenance period, if any, stipulated in the 

contract, must be submitted to the Engineer, with 

detailed justifications in the context of contract 

Conditions, before the issuance of final completion 

certificate in Form G.C, 2. 

No dispute or difference on any matters 

whatsoever, pertaining to the Contract can be 

raised by the contractor after submission of 

certificate in Form G.C. 3 by him. 

 

 [d] Contractor’s claim / dispute raised beyond the 

time limits prescribed in sub-clauses 10.5[b] and 

10.5 [c] hereinabove, shall not be entertained by 

the Engineer and / or by any Arbitrator 

subsequently.  

 

 [e] The Chairman / Trustees shall have the right to 

alter the panel of Arbitrators, vide Clause 10.3 

hereinabove, on their sole discretion, by adding 

the names of new Arbitrators and / or by deleting 

the names of existing Arbitrators, without making 

any reference to the Contractor.  
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THE BOARD OF TRUSTEES FOR THE PORT OF CALCUTTA 

-::FORM OF TENDER::- 
 

CONTRACT NO.: …………………………………….. 

 

To 

……………………………………… 

……………………………………… 

……………………………………… 

……………………………………… 

 

     I/We …………………..……………………………………………………………………….of 

…………………………………………………………………………………………………………..

having examined the site of works, inspected the Drawings and read the 

Specifications, General & Special Conditions of Contract and Conditions of Tender, 

hereby tender and undertake to execute and complete all the works required to be 

performed in accordance with the Specifications. Bill of Quantities, General & 

Special Conditions of Contract and Drawings prepared by or on behalf of the 

Trustees and at the rates and prices set out in the annexed Bill of Quantities 

within……………………………… month/week from the date of order to commence 

the work and in the event of our tender being accepted in full or in part, I/we also 

undertake to enter into a Contract Agreement in the Form hereto annexed with 

such alterations or additions thereto which may be necessary to give effect to the 

acceptance of the Tender and incorporating such specification, Bill of Quantities, 

Drawings and Special & General Condition of Contract and I/we hereby agree that 

until such Contract Agreement is executed the said Specifications, Bill of Quantities, 

Conditions of Contract and the Tender, together with the acceptance thereof in 

writing by or on behalf of the Trustees shall be the Contract. 

 

THE TOTAL AMOUNT OF TENDER Rs. …………………………………………………………….. 

(Repeat in words) ………………………………………………………………………………… 

 

*    I/We require ………………………………..days/months preliminary time to arrange 

and procure the materials required by the work from the date of acceptance of 

tender before  I/we could commence the work. 

 

(* This should be scored out in the case of Labour Contracts) 

 

     I/We have deposited with the Trustees’ Financial Adviser & Chief Accounts 

Officer/ Manager(Finance), Haldia Dock Complex vide Receipt No. 

………………………………….……….…… of …………………………………………………… 

as Earnest Money. 

     



Page 37 of 45 

  I/We agree that the period for which the tender shall remain open for acceptance 

shall not be less than four months. 

 

 

 

 

                                                                            Signature of Tenderer 

                                                                          (Seal of the Tenderer) 

 

 

Witness: 

 

Signature:_____________________________ 

 

Name:________________________________    Name of the    

(In Block Letters)                                              Tenderer:_____________________ 

 

 

Address:_________________________________        Date:__________________ 

________________________________________          Address _______________ 

Occupation:______________________________        ______________________ 
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THE BOARD OF TRUSTEES FOR THE PORT OF CALCUTTA 

FORM OF AGREEMENT 
 

THIS AGREEMENT made this …………….. day of ……………….. 19 ………… between 

the Board of Trustees for the Port of Calcutta, a body corporate constituted by the 

Major Port Trust Act, 1963 (hereinafter called “Trustees” which expression shall unless 

excluded by or repugnant to the context be deemed to include their successors in 

office) of the one part and ………………………………………………………………………. 

(hereinafter called “the Contractor, which expression shall unless excluded by or 

repugnant to the context be deemed to include its heirs, executors, administrators, 

representatives and assignees or successors in office) of the other part WHEREAS the 

Trustees are desirous that certain Works should be executed/constructed, viz 

……………………………………………………. and have accepted a Tender / offer by 

the Contractor for the construction, completion and maintenance of such works 

NOW THIS AGREEMENT WITNESSETH as follows:  

1. In this agreement words expressions shall have the same meanings as are 

respectively assigned to them in General Conditions Of Contract, hereinafter 

referred to. 

  

2.  The following documents shall be deemed to form and be read and construed 

as part of this Agreement  , viz :- 

a.  The said Tender/Offer & the acceptance of Tender/ Offer. 

b. The Drawings. 

c. The General Conditions Of Contract. 

d. Special Conditions Of Contract (If any). 

e. The Conditions Of Tender. 

f. The Specifications. 

g. The Bill Of Quantities. 

h. All Trustees’ Schedule of rates & prices (if any). 

i. All correspondences by which the contract is added, amended, varied or 

modified in any way by mutual consent. 

3.  In consideration of the payments to be made by the Trustees to the Contractor 

as hereinafter mentioned, the contractor hereby covenant with the Trustees to 

execute ,complete  and maintain the work in conformity in all respects with 

the provisions of Contract. 

4.  The Trustees hereby covenants to pay to the contractor in consideration of 

such execution construction, completion and maintenance of the works the 

Contract Prices at the times and in the manner prescribed by the contractor. 
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IN WITNESS whereof the parties hereto have caused their respective Common Seals 

to be hereunto affixed (or have set their respective hands and seals) the day and 

year first above written. 

  

 

 

The Seal of _________________________________________________________________ 

 

 

Was hereunto affixed in the presence of : 

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 

 

 

OR 

 

SIGNED  SEALED AND DELIVERED  

 

By the said ________________________________________________________________ 

 

In the presence of :  

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 

 

 

The Common Seal of the Trustees was hereunto affixed in he presence of :  

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 
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CALCUTTA PORT TRUST 

 

FORM G.C.1 

 

Contractor ___________________________________________________________  

 

Address     -----------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------   

 

Date of completion : 

 

Dear sir(s), 

 

This is to certify that the following work viz :- 

 

Name of work : ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

Estimate No. E.E.0…………………………………………Dt……………………………..  

 

                      C.E.O………………………………………..Dt………………………….. 

 

Work Order No…………………………………………… Dt ……………………………. 

Allocation……………………………………………………………………………… 

Contract No. ………………………… 

 

which was carried out by you is in the opinion of the undersigned complete in every 

respect on the __________________ day of ___________ 20..…    in accordance with 

terms of the Contract and you are required to maintain the work in accordance 

with Clause 9.0 of the General Conditions of Contract and under provisions of the 

Contract for a period of _______________________ days / weeks / months / years 

 

 from the ______________ day of _____________ 20..…    

 to the__________________ day of _____________ 20….. 

 

                                                                                  

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

Name………………………………………………. 

Designation………………………………………… 

OFFICE SEAL 

C.C. to:  The Deputy Chief Engineer (           ) 

    The Deputy Manager (                  ) 

    Financial Adviser & Chief Accounts Officer/ 

    Manager (Finance), Haldia Dock Complex. 



Page 41 of 45 

CALCUTTA PORT TRUST 

 

FORM G.C.2. 

 

Certificate of  Final Completion. 

 

The Financial Adviser & Chief Accounts Officer 

The Manager (Finance), Haldia Dock Complex. 

 

 

This is to certify that the following work viz:- 

 

Name of work : ………………………………………………………………………. 

 

Estimate No. E.E.O No. …………………………………..dt…………………………….  

                      C.E.O No. ………………………………….dt…………………………….  

 

Work Order No……………………………………………dt ……………………….. 

                        

Contract No. …………………………… 

 

Resolution & Meeting No. ……………………… 

 

Allocation : …………………………… 

 

which was carried out by Shri/Messrs……………………………………………. is now 

complete in every respect in accordance with the terms of the Contract and that 

all obligations under the Contract have been fulfilled by the Contractor.  

 

 

 

 

 

 

 

 

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

        NAME………………………………………………. 

DESIGNATION……………………………………. 

OFFICE   SEAL 
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CALCUTTA PORT TRUST 

 

FORM G.C.3 

 

 

(‘NO CLAIM’ CERTIFICATE FROM CONTRACTOR) 

 

The Engineer  

Calcutta Port Trust 

Calcutta/Haldia. 

(Atten:………………………………………….) 

 

 

 

 

 

        

 

Dear Sir,  

 

I / We do hereby declare that I / we have received full and final payment from the 

Calcutta Port Trust for the execution of the following work viz:-  

 

Name of work : _________________________________________________________ 

                 

                            ___________________________________________________               

 

 

Work Order No :-______________________________________ dt. ________________ 

 

Contract No. _______________________ 

 

Agreement No……………………………………..Dt…………………………………  

 

and I / we have no further claim against the Calcutta Port Trust in respect of the 

above-mentioned job.  

 

                                                                                   Yours faithfully, 

 

                                                                                                                                                         

(Signature of the Contractor) 

                                                                             Dated ___________ 

Name of Contractor………………………………………… 

Address:…………………………………………………….. 

 

(OFFICIAL SEAL OF THE CONTRACTOR) 

 

(Address, the Trustees’ Official, mentioned in 

the Work Order and under whom the Contract 

was executed) 
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Draft Proforma of Bank Guarantee ( Performance Bond ) in lieu of cash Security 

Deposit, to be issued by the Calcutta / Haldia Branch, as the case may be, of any 

nationalised Bank of India on Non-Judicial Stamp Paper worth Rs. 50/- or as 

decided by the Engineer / Legal Adviser of the Trustees. 

 

To 

The Board of Trustees 

for the Port of Calcutta, 

 

 

   BANK GUARANTEE NO ………………………….………… DATE ……………………… 

 

   Name of Issuing Bank ……………………………………………………………………... 

   Name of Branch …………………………………………………………………………… 

   Address ………………………………………………………………………………………. 

 

 

 In consideration of the Board of Trustees of the Port of Calcutta, a body 

corporate-duly constituted under the Major Port Trusts Act, 1963 (Act 38 of 1963), 

having agreed to exempt Shri / Messrs ………………………………………………………, 

a Proprietary / Partnership / Limited / Registered Company, having its Registered 

Office at ……………………………………………………………………………… (hereinafter 

referred to as “The Contractor”) from cash payment of Security Deposit / payment 

of Security Deposit through deduction from the Contractors’ bills under the terms 

and conditions of a contract made between the Trustees and the Contractor for 

………………………………………………………………………………………….. (write the 

name of the work as per Work Order) in terms of the Work Order No. 

…………………………………………….. dated …………………….. (hereinafter referred 

to as “the said contract”), for the due fulfilment by the contractor of all the terms 

and conditions contained in the said contract, on submission of a Bank Guarantee 

for Rs. ………………………….. (Rupees ………………………………………………………), 

we, …………………………………………………………………………………….. Branch, 

Calcutta …………………………………………………………….. / Haldia, do, on the 

advise of the contractor, hereby undertake to indemnify and keep indemnified the 

Trustees to the extent of the said sum of Rs. ……………………… (Rupees ………………. 

…………………………………………………………………………………….) We, …………….. 

……………………………………………………………………………. Branch, Calcutta 

………………………………………………………….. / Haldia, further agree that if a 

written demand is made by the Trustees through any of its officials for honouring the 

Bank Guarantee constituted by these presents, We, …………………………………….  

……………………………………………. Branch, Calcutta ………………………………….. / 

Haldia, shall have no right to decline to cash the same for any reason whatsoever 

and shall cash the same and pay the sum so demanded to the Trustees within a 

week from the date of such demand by an A/c Payee Banker’s Cheque drawn in 

favour of “Calcutta Port Trust”, without any demur. Even it there be any dispute 

between the contractor and the Trustees, this would be no ground for us, …………… 

………………………………………………………………………………………………… (Name 
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of the Bank), ……………………………………………….……………………………. Branch, 

Calcutta ………………………………………………………… / Haldia, to decline to 

honour the Bank Guarantee in the manner aforesaid. The very fact that We, ……….. 

…………………………………………. Branch, Calcutta …………………………………….. / 

Haldia, decline or fail or neglect to honour the Bank Guarantee in the manner 

aforesaid shall constitute sufficient reason for the Trustees to enforce the Bank 

Guarantee unconditionally without any reference, whatsoever, to the contractor.  

 

2.   We, …………………………………………………………………………………….. Branch, 

Calcutta …………………………………………….. / Haldia, further agree that a mere 

demand by the Trustees at anytime and in the manner aforesaid, is sufficient for us, 

…………………………………………………………………………………. Branch, Calcutta 

…………………………………………………….. / Haldia, to pay the amount covered by 

this Bank Guarantee in full and in the manner aforesaid and within the time 

aforesaid without reference to the contractor and no protest by the contractor, 

made either directly or indirectly or through Court, can be valid ground for us, 

………………………………………… Branch, Calcutta ………………………………….. / 

Haldia, to decline or fail or neglect to make payment to the Trustees in the manner 

and within the time aforesaid. 

 

3.   We, …………………………………………………………………………………….. Branch, 

Calcutta …………………………………………….. / Haldia, further agree that the Bank 

Guarantee herein contained shall remain in full force and effect, during the period 

that is taken for the due performance of the said contract by the contractor and 

that it shall continue to be enforceable till all the dues of the Trustees under and / or 

by virtue of the terms and conditions of the said contract have been fully paid and 

its claim satisfied and/or discharged in full and/or till the Trustees certify that the 

terms and conditions of the said contract have been fully and properly observed/ 

fulfilled by the contractor and accordingly, the Trustees have discharged the Bank 

Guarantee, subject however, that this guarantee shall remain valid upto and 

inclusive of ………………… day of …………………. 20 …………………….. and subject 

all so that the provision that the Trustees shall have no right to demand payment 

against this guarantee after the expiry of 6 (six) calendar months from the expiry of 

the aforesaid validity period upto ………………………….. or any extension thereof 

made by us …………………………………………………………………. Branch, Calcutta 

………………………………………… / Haldia, in further extending the said validity 

period of this Bank Guarantee on Non-Judicial Stamp Paper of appropriate value, 

as required/determined by the Trustees, only on a written request by the Trustees to 

the contractor for such extension of validity of this Bank Guarantee.  

 

4.  We, …………………………………………………………………………………….. Branch, 

Calcutta …………………………………………….. / Haldia, further agree that, without 

our consent and without affecting in any manner our obligations hereunder, the 

Trustees shall have the fullest liberty to vary from time to time any of the terms and 

conditions of the said contract to extend the time for full performance of the said 

contract including fulfilling all obligations under the said contract or to extend the 

time for full performance of the said contract including fulfilling all obligations under 
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the said contract by the contractor or to postpone for any time or from time to time 

any of the powers exercisable by the Trustees against the contractor and to 

forebear or enforce any of terms and conditions relating to the said contract and 

We, ……………………………………………………………………. Branch, Calcutta 

…………………………………………….. / Haldia, shall not be relieved from our liability 

by reason of any such variation or extension being granted to the contractor or for 

any fore-bearance, act or commission on the part of the Trustees or any indulgence 

by the Trustees to the contractor or by any such matter or thing of whatsoever 

nature, which under the law relating to sureties would, but for this provision, have 

effect of so relieving us, ………………………………………………………………. Branch, 

Calcutta …………………………………………….. / Haldia. 

 

 

5. We, …………………………………………………………………………………….. Branch, 

Calcutta …………………………………………….. / Haldia, lastly undertake not to 

revoke this Bank Guarantee during its currency except with the previous consent of 

the Trustees in writing.  

 

 

 

        SIGNATURE …………………………………………………… 

        NAME ………………………………………………………….. 

        DESIGNATION ………………………………………………... 

        (Duly constituted attorney for and on behalf of) 

        BANK …………………………………………………………... 

        BRANCH ………………………………………………………. 

        CALCUTTA ……………………………………… / HALDIA 

           (OFFICIAL SEAL OF THE BANK) 

 

 

 

 

 

 

 

 

 


