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KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 
 

SHORT E-TENDER NOTICE 
 
 

E-Tender No.: KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 

Online e-tenders are invited for the work of “carrying out replacement of various structural steel 
items of transfer towers, walkways and galleries of different conveyor systems and 
machineries etc, including dismantling of old structure, removal of scrap, fabrication, grit 
blasting, painting, erection of new structure, supply of steel materials and allied civil 
foundation work at the at Coal Handling Plant, under Plant & Equipment Division of Haldia 
Dock Complex, KoPT.” 

 
Date of Pre-Bid Meeting: 13.06.2019 

 
Closing date & time of online submission of e-tender: 02.07.2019 up to 16:00 Hrs. 

 
For details of tender and any corrigendum / addendum, please visit MSTC’s e-portal 
http://www.mstcecommerce.com/eprochome/kopt, http://eprocure.gov.in/epublish/app of Central 
Public Procurement Portal, http://www.kolkataporttrust.gov.in of Kolkata Port Trust. 

 
 
 
 
 

General Manager (Engineering) 
Haldia Dock Complex 

Kolkata Port Trust 
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KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 

NOTICE INVITING E-TENDER 
(Tender No. SDM(P&E)/T/41/2018-2019) 

E-Tender No.: KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 
 

E-Tenders, under single cover system [ Pre-qualification,Techno-commercial terms and  Price under 
single cover] are invited  from  from reliable, bonafide & experienced bidder on behalf   of Haldia Dock 
Complex (HDC), Kolkata Port Trust (KoPT), from the intending bidders, fulfilling the “Minimum 
Eligibility Criteria (MEC)” and complying with the “carrying out replacement of various structural 
steel items of transfer towers, walkways and galleries of different conveyor systems and 
machineries etc, including dismantling of old structure, removal of scrap, fabrication, grit blasting, 
painting, erection of new structure, supply of steel materials and allied civil foundation work at the 
at Coal Handling Plant, under Plant & Equipment Division of Haldia Dock Complex, KoPT.” 

MINIMUM ELIGIBILITY CRITERIA (MEC): 

2.1.1 The average annual financial turnover of the bidder, during the last  three  (3)  years, 
ending 31st March, 2018, must be at least Rs 1,64,93,400.00 (One crore sixty four lakh 
ninety three thousand four hundred) Auditor’s Report of the biding firm, certified by 
Chartered Accountant (CA), for the years 2015-16, 2016-17 and 2017-18, including 
relevant Audited Balance Sheets and Profit & Loss Accounts, should be made available. 

Note: The bidder upload the scanned copies of Annual Financial Turnover Statement 
(certified by CA) for the years 2015-16, 2016-17 and 2017-18 along with Balance Sheets 
and Profit & Loss Accounts. 

2.1.2 The bidder must have experience of having successfully completed “Similar Works” 
[defined below] during last seven (7) years, ending last day of month previous to the one  
in which tenders are invited, and the experience must be either of the following :- 

a) Three similar completed works of contract value not less than Rs. 2, 19, 91,200.00 each. 
Or 

b) Two similar completed works of contract value not less than Rs. 2, 74, 89,000.00 each. 
Or 

c) One similar completed work of contract value not less than Rs. 4,39,82,400.00 
 

The term “similar works” means – 
 

“Steel structural fabrication work including painting and erection in, dry bulk cargo handling 
plants/ steel plants / cement plants / Power Plants / Petroleum refineries / erection of cranes / 
MHC at Ports.” 

Note: The bidder should upload the scanned copies of work order(s) for similar works, 
successful completion certificates (with performance) from clients indicating the date of 
completion, value of work done, etc. 
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2.2 TEST OF RESPONSIVENESS: 
 
  The bidder should be considered responsive, only if scanned copy of the required document shall be uploaded along 
with bids; 

a) scanned copies of Annual Financial Turnover Statement (certified  by CA)  for  
the years 2015-16, 2016-17 and 2017-18 along with Balance Sheets and Profit &  
Loss Accounts. 

b) scanned copies of work order(s) for similar works, successful completion 
certificates (with performance) from clients indicating the date of completion, 
value of work done, etc. 

c) Goods and Services Tax (GST) Registration  Certificate,  issued  by 
Government of India. 

d) Valid Profession Tax Clearance Certificate  (PTCC)  or  Up-to-date 
Profession Tax payment challan, if applicable. If this is not applicable, the 
bidder must submit [upload] a declaration in this regard. 

e) Certificate for allotment of Employees’ Provident Fund (EPF) Code No. 
[Latest challan is to be submitted (uploaded)], if applicable. If this is not 
applicable, the Bidder should submit [upload] a declaration (in the form of 
Affidavit), in this regard. 

f) Registration certificate of Employees’ State Insurance (ESI) authority, if 
applicable. 

If this is not applicable, necessary document(s) [to establish Non-applicability], 
along with affidavit, affirmed before a first-class Judicial Magistrate to that 
effect, are to be submitted [uploaded]. Moreover, such bidder(s) shall have to 
submit a declaration, confirming that they will obtain registration certificate of 
ESI authority, if required , and they will indemnify Kolkata Port Trust against 
all damages & accident occurring to their labourer (including that of sub- 
contractor’s labourers), in connection with the instant contract, in case they 
become a Successful Bidder. 

g) PAN Card, issued by Income Tax Department, Government of India. 

h) Earnest Money, Bid document fee receipt or documents supporting 
exemption from EMD , Bid Document Fee as per clause 4.3 (as applicable). 

i) The bidder shall upload the scanned copy of Power  of  Attorney  (ifapplicable). 

2.3 Criteria for association of firms, acting jointly and severally: 

In case of association, in the form of a Licensing Agreement or a Technical Collaboration 
Agreement or a Joint Venture Agreement or a Consortium with other manufacturer(s), the 
members of the association should nominate one of the members as “Lead Partner” for 
participating in the bid and for signing all the documents related therewith, up to signing of 
Contract Agreement and execution thereafter  (in  case of award  of contract).  All the members 
of the association must also be jointly and  severally responsible  for  satisfactory performance  
of the contract (in case of award of contract). Scanned copies of  Agreements  amongst  the 
“Lead Partner” and other members of the association are to be uploaded by the bidder in the 
“Pre-qualification & Techno-commercial Bid”. 

The experience of each member of Licensing Agreement  or Technical  Collaboration 
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Agreement or Joint Venture Agreement or Consortium would be considered at par with other 
firms, subject to the condition that the collective experience of the members, comprising the 
Licensing Agreement or Technical Collaboration Agreement or Joint Venture Agreement or 
Consortium, must meet the criteria established in the MEC. 

2.4 The bidders are required to submit bid as per the instructions of the instant bidding documents 
(including Notice Inviting e-Tender). Bid will be considered rejected if any of the essential 
documents is not submitted by the bidder. Essential documents means papers related to 
“Minimum Eligibility Criteria (MEC)”, “Test of  responsiveness”,  including  Bid  Document 
fee, Earnest Money Deposit and Power of Attorney. 

2.5 AVAILABILITY OF THE BIDDING DOCUMENTS: 

The bidding documents (in full) would be available in the following websites:- 

 http://www.mstcecommerce.com/eprochome/kopt of MSTC Ltd. 
 http://eprocure.gov.in/epublish/app of Central Public Procurement Portal. 
 http://www.kolkataporttrust.gov.in of Kolkata Port Trust. 
Corrigenda, Addenda, Queries & Clarifications, if any, would also be available in the aforesaid 
websites. 

2.6 PARTICIPATING IN THE BIDDING PROCESS: 

The bidders  will have to  participate in the electronic bidding process through the website   
of MSTC Ltd. (http://www.mstcecommerce.com/ ) only. 

 
 
 
 
 

General Manager (Engineering) 
Haldia Dock Complex 

Kolkata Port Trust 
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SCHEDULE OF TENDER (SOT) 
(Tender No. SDM(P&E)/T/41/2019-2020) 

E-Tender No.: KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 
 
 

3.1. Name of work :: “carrying out replacement of various structural steel 
items of transfer towers, walkways and galleries of 
different conveyor systems and machineries etc, 
including dismantling of old structure, removal of 
scrap, fabrication, grit blasting, painting, erection of 
new structure, supply of steel materials and allied civil 
foundation work at the at Coal Handling Plant, under 
Plant & Equipment Division of Haldia Dock Complex, 
KoPT.” 

3.2. Tender Inviting Authority :: General Manager (Engg.) 
Haldia Dock Complex ; 
Kolkata Port Trust. 

3.3. Mode of Tender :: e-Procurement System 
Online (Pre-qualification,Techno-commercial  terms 
and Price under single cover) through 
http://www.mstcecommerce.com/eprochome/kopt. of 
MSTC Ltd. 
No physical tender is acceptable by Haldia Dock 
Complex, Kolkata Port Trust. 

3.4. i) Transaction Fee :: The intending bidders must deposit Rs 17,700.00 (Indian 
Rupees seventeen thousand seven hundred only) 
[Including GST @18%] as “Transaction Fee” (non-
refundable), in favour of MSTC LIMITED by NEFT or 
Online Payment. 
The intending bidders will be activated for bid 
submission only after receipt of aforesaid “Transaction 
Fee” by MSTC LIMITED. 
The intending bidders are advised to remit the 
“Transaction Fee” well in advance before the  closing  
time of the event, so as to give themselves sufficient time 
to submit the bid. 

 ii) Bid Document Fee 
(Cost of bidding 
documents) 

:: The intending bidders must deposit Rs 2,950 (Indian 
Rupees Two thousand nine hundred fifty only) 
[including GST @ 18%], as Bid Document Fee (non- 
refundable), to Haldia Dock Complex, along with their 
offer. In case the said Bid Document Fee is not deposited by 
the bidder, the respective bid will be summarily rejected, 
treating the same as non-responsive. 

 iii) Earnest Money Deposit 
(EMD) 

:: The intending bidders must deposit Rs. 10, 99,560.00 
(Indian Rupees Ten Lakh ninety nine thousand five 
hundred and sixty) only, as Earnest Money, to Haldia 
Dock Complex, along with their offer. In case  the  said 
Earnest Money is not deposited by the bidder, the 
respective bid will be summarily rejected, treating the 
same as non-responsive. 
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   NOTE :: 
(i) For exemption of Bid Document Fee and EMD 

bidders should upload the scanned copy of the of 
supporting documents as per Clause 4.3. 

(ii) The bidders, who are not registered with MSTC, are 
advised to get themselves registered with MSTC, at 
least 72 (seventy-two) hours prior to making  
payment of Bid Document Fee and Earnest Money. 

(iii) The bidders are advised to deposit Bid Document Fee 
and EMD using the Axis Bank Payment Gateway only. 
No other method of payment of Bid Document Fee shall 
be accepted. 

OR 
(iv) Earnest Money Deposit (EMD) may also be deposited 
in the form of an irrevocable and unconditional Bank 
Guarantee [as per the form added in Section-XII], from 
any Kolkata/Haldia Branch of a Nationalized/Scheduled 
Bank of India. In such case an amount of Rs. 10.00 lakhs 
(Ten Lakhs) to be deposited though Axis Bank gateway 
and the balance amount of EMD may be submitted in the 
form of BG. The Bank guarantee in original must 
physically reach the office of the Engineer of the Contract 
before the opening of the Techno-commercial bid. In case 
of foreign Bank Guarantee, it shall be routed through any 
Branch of corresponding Nationalized/Scheduled Bank in 
India and such corresponding Bank shall confirm the same 
and standby for all the commitments under the Bank 
Guarantee. In all cases, any dispute regarding Bank 
Guarantee will be adjudicated under the jurisdiction of 
The Calcutta High Court. 

Earnest Money Bank Guarantee (EMBG) submitted by 
bidders shall be denominated in the respective currency 
(ies) mentioned in the instant clause and for the respective 
amounts. 
The EMBG should be kept valid and enforceable till a 
date, covering at least 3 (three) months beyond the date 
of expiry of the validity period of the bid. 
In case a bidder agrees to any extension of the bid validity 
period, asked by KoPT, the validity of the corresponding 
EMBG shall have to be extended till a date, covering at 
least 3 (three) months beyond the date of expiry of such 
extended bid validity period. 
Scanned copy of such EMBG must be submitted 
(uploaded) by the bidders, along with the Pre-qualification 
& Techno-commercial Bid. 
The original Bank Guarantee should be sent by the 
issuing Branch of the Bank, directly to the Employer, at 
the following address: 
Senior Deputy Manager (Finance), 
Haldia Dock Complex (HDC), 
Jawahar Tower Complex, 
P.O: HaldiaTownship, 
Dist.: Purba Medinipur, 
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PIN – 721 607, 
West Bengal, India. 
The original Bank Guarantee should reach the above 
address before the closing date and time of submission 
of bid. Details of Earnest Money remitted must be entered 
by the participating bidder in the space provided in the e- 
Tender, as indicated hereunder: 
a) Name of the bidder: 
b) E-Tender No.: KoPT/Haldia Dock Complex/P&E 
Div/4/19-20/ET/19  
c) Amount of EMBG: 
d) EMBG Bank details: 
e) Bank Guarantee No.: 
f) Date of EMBG: 
 

3.5. Estimated Cost :: Rs 5,49,78,000.00 

3.6. Period of Contract :: 2 years 

3.7. Bid Validity :: 120 Days. 

3.8. Security Deposit :: 10 % of the Contract Value (excluding GST) 

3.9. Date, time and venue of Pre- 
Bid Meeting (off-line). 

:: 13.06.2019 at 11:00 Hrs 
At the office of Shri S. Chakraborty, 
Sr. Dy. Manager (P&E), 
Haldia Dock Complex, 
Operational Administrative Building (1st floor), 
Chiranjibpur; P.O: Haldia; 
Dist.: Purba Medinipur; 
PIN: 721 604; West Bengal; India. 

3.10. Uploading of Pre-Bid 
Clarifications 

 20.06.2019 upto 11:00 hrs (IST) 

3.11. i) Starting date & time of 
submission of e-Tender 
at 
http://www.mstcecommer 
ce.com/eprochome/kopt 

:: 24.06.2019 from 15:30 Hrs. (IST). 

 ii) Closing date & time of 
submission of e-Tender 
at 
http://www.mstcecommer 
ce.com/eprochome/kopt 

:: 02.07.2019 up to 15:30 Hrs. (IST). 

 iii) Date & time of opening 
of Techno commercial 
offer. 

:: 02.07.2019 after 15:30 Hrs. (IST) onwards. 

 iv)    Date & time of opening 
of Price offer. 

:: Will be informed to techno-commercially qualified  
bidder.  
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3.12. Address of the Employer :: Kolkata Port Trust (KoPT). 
15 Strand Road, 
Kolkata – 700 001, 
West Bengal, India. 

3.13. Address of Engineer :: Shri A.Ganesan 
General Manager (Engineering) 
Haldia Dock Complex ; 
Kolkata Port Trust. 

 
Address: 
Engineering Department 
Jawahar Tower Complex ; 
P.O.: Haldia Township; 
Dist.: Purba Medinipur ; 
PIN: –721607 
West Bengal, India. 

 
Telephone no. : + 91-3224-263255 
E. mail : aganesan.hdc@nic.in 

3.14. Address of the Engineer’s 
representative 

:: Shri S. Chakraborty, 
Sr. Dy. Manager (P&E), 

   Haldia Dock Complex, 
   Operational Administrative Building (1st floor), 
   Chiranjibpur; P.O: Haldia; 
   Dist.: Purba Medinipur; 
   PIN: 721 604; West Bengal; India. 

   
Telephone no. : + 91-3224- 252662 

   Mobile no. : + 91 9434035407 
   E. mail : schakraborty.hdc@nic.in 

 
 
 
 

General Manager (Engineering) 
Haldia Dock Complex 

Kolkata Port Trust 
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SECTION - IV 

INSTRUCTIONS FOR ONLINE BID SUBMISSION 
 
 

4.1 Introduction: 

4.1.1 This is an e-procurement event of HALDIA DOCK COMPLEX. The e-procurement 
service provider is MSTC Ltd., 225C, A.J.C. Bose Road, Kolkata-700 020. 

 
4.1.2 The intending bidders are requested to go through the “Instructions To Bidders (ITB)” 

and contents of this bidding document, including all terms & conditions and Technical 
Specifications before submitting online tender. Bidders who do not comply with the 
requirements / conditions, with documentary proof (wherever  required),  will not qualify  
in the tender, for opening of Price Bid. 

4.1.3 SPECIAL NOTE: 

THE PRE-QUALIFICATION, TECHNO-COMMERCIAL TERMS AND PRICE 
SHALL HAVE TO BE SUBMITTED ON-LINE AT www.mstcecommerce.com/ 
eprochome/kopt only. 

4.1.4 Possession of valid Digital Signature Certificate (DSC) [Class III Signing Type] and 
Registration of the intending bidder with MSTC Limited on the e-Procurement / e- 
Tender Portal of MSTC are pre-requisites for the instant e-Tendering. 

4.1.5 The Digital Signature Certificate (DSC) [Class III Signing Type], issued  by 
nCode/eMudra or any Certifying Authority (CA) recognized by Controller of Certifying 
Authorities (CCA), India, should be registered. Only the DSC that is registered should be 
used by the bidder and the bidder should ensure safety of the same. 

4.1.6 The intending bidders are requested to read the vendor guide and see the video in the 
webpage www.mstcecommerce.com/eprochome to familiarize  themselves  with  the 
system before bidding. 

4.1.7 The online tender should be submitted strictly as per the terms and conditions and 
procedures laid down in the website www.mstcecommerce.com/eprochome/ of MSTC 
Limited. 

4.1.8 All entries in the tender should be entered in online Technical & Commercial formats, 
without any ambiguity. 

4.1.9 The e-Tender platform shall remain open from the pre-announced date & time and for as 
much duration as mentioned in the Schedule of Tender (SOT). 

4.1.10 E-tender cannot be accessed after the closing date and time of e-Tender, mentioned in the 
Schedule of Tender (SoT) of the instant bidding documents. 

4.2 Process of e-tender : 

4.2.1 Registration: 
The process involves vendor’s registration with MSTC e-procurement portal which     
is free of cost. Only after registration, the vendor(s) can submit his / their bids 
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electronically. Electronic bidding for submission of Techno-Commercial Bid as well as 
Price Bid will be done over the internet. The Vendor should posses Class III Signing 
type Digital Certificate. Vendors are to make their own arrangement for bidding from a 
Personal Computer / Laptop, connected with Internet. MSTC is not responsible  for  
making such arrangement. (Bids will not be recorded without Digital Signature). 

4.2.2 Steps for Registration: 

i) Vendors are required to register themselves online with 
www.mstcecommerce.com → e-Procurement → PSUs / Govt. Departments → 
Kolkata Port Trust → Register as Vendor → (Filling up required details and 
creating own user id & password) → Submit. 

ii) Vendors will receive system generated mail(s), confirming their registration, in 
their e-mail ID(s), which has been provided during filling up the registration 
form. 

4.2.3 The intending bidders are requested to submit their bids, keeping sufficient time in 
hand. 

4.2.4 In case of any clarification regarding online submission of bids, the intending bidders are 
requested to contact HDC/MSTC, well in advance, keeping sufficient time in hand. 

Contact person (Haldia Dock Complex): 

(i) Shri S. Chakraborty, 
Sr. Dy. Manager (P&E), 
Telephone no. : + 91-3224- 252662 
Mobile no. : + 91 9434035407 
E. mail : schakraborty.hdc@nic.in 

(ii) Shri S. Das 
Asstt.  Manager (P&E) 
Mobile No. +91 7478007299 
Landline: + 91-3224-252683 
E-mail: sudas.hdc@nic.in 

Contact persons (MSTC Ltd.): 
(i) Shri S. Mukherjee 

Deputy Manager (e-Commerce) 
Mobile : +91 – 72780 30407 
Landline: +91 – 33 – 2290 1004 
E-mail : smukherjee@mstcindia.co.in 

(ii) Mrs. S. Maity 
Assistant Manager (e-Commerce) 
Mobile : +91 – 98311 55225 
Landline: +91 – 33 – 2290 1004 
E-mail : smaity@mstcindia.co.in 
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4.2.5 System requirements and other requirements: 

i) Operating System: Windows 7 or above. 

ii) Internet Browser: IE-7 or above. 

iii) Class-III Signing Type Digital Certificate. 
iv) Latest update JRE 8 (x86 Offline) Software to be downloaded and  installed in  

the system. 

v) To disable “Protected Mode” for DSC (Digital Signature Certificate) to  appear  
in the signer box, the following setting may be applied: 

Tools => Internet Options => Security => Disable Protected Mode (if 
enabled), i.e., remove the tick from the tick box mentioning “Enable 
Protected Mode”. 

vi) Other settings: 
Tools => Internet Options => General => Click on Settings under 
“Browsing History/Delete Browsing History”  =>  Temporary  Internet 
Files => Activate “Every time I visit the webpage”. 

vii) To enable ALL Active X controls and disable ‘use pop up blocker’ under Tools 
→ Internet Options → Custom Level (Please run IE settings from the webpage 
www.mstcecommerce.com once). 

4.2.6 Bidding in e-tender: 

i) The intending bidders need to submit necessary Transaction Fee, to become 
eligible to bid online in the e-Tender. Transaction Fee is non-refundable. 

Bid Document Fee is non-refundable. Earnest  Money Deposit will be refunded  
to the unsuccessful bidders, without any interest, within 2 (two)  months  from  
the date of opening of Price Bids or on finalization/ acceptance of tender, 
whichever is earlier. Earnest Money Deposit of the successful bidder will be 
refunded, without any interest, after submission of Security Deposit by them. 

ii) The bidders must upload all the documents required as per the instant bidding 
documents (including Notice Inviting  e-Tender).  Any  other  document 
uploaded, which is not required as per the instant bidding documents (including 
Notice Inviting e-Tender), shall not be considered. 

iii) Certificate of MSME / Micro & Small Enterprises (MSEs) / DIC / SSI / 
National Small Industries Corporation (NSIC) shall have to be submitted 
(uploaded) to get benefit. 

iv) Unit of Measure (UOM) is indicated in the e-Tender platform. Rate  to  be  
quoted should be in Indian Rupees, as per UOM indicated in the e-Tender 
platform or in the bidding documents. 

v) Steps for submitting Pre-Qualification & Techno-Commercial  Bid  and 
Price Bid : 
The intending bidder(s), who have submitted the required Transaction Fee, can 
only submit their Pre-qualification & Techno-commercial Bid and Price Bid, 
through Internet, in MSTC website. The steps are given hereunder: 
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a) www.mstcecommerce.com → e-Procurement → PSUs/Govt. 
Departments → Kolkata Port Trust → Login → My Menu → Auction 
Floor Manager → Live Event → Selection of the Live Event → Techno- 
commercial Bid 

b) The bidder should allow running JAVA application.  This exercise  has to 
be done immediately after opening of Bid Floor. Then the necessary steps, 
as would appear, would have to be followed. If this application is not run, 
then the bidder will not be able to save/submit their bid. 

c) After filling the Techno-commercial Bid, the bidder should  click  on 
“Save” for recording their Techno-commercial Bid. Once the  same  is 
done, the Price Bid link becomes active and the same has to be filled up  
and then the bidder should click on “Save” to record their Price Bid. Then 
once both the Techno-commercial Bid and Price Bid have been saved, the 
bidder can click on the “Final submission” button to register their bid. 

vi) The bidders should quote their offered prices appropriately,  only  in  the 
aforesaid Price Bid link. Price indicated anywhere else, in any other form or 
manner, will not be considered for evaluation of Price Bid. 

vii) The Techno-commercial Bid and Price Bid  cannot be  modified/revised, once  
the “Final submission” button has been clicked by the bidder. 

viii) After submitting online bid, the bidder cannot access the bid submitted by 
him/them, once the “Final submission” button has been clicked by the bidder. 

 
 

4.2.7 Special Note towards Transaction Fee: 

The intending bidder shall pay the Transaction Fee  using  “Transaction  Fee  Payment” 
link under “My Menu” in the vendor login. The intending bidder has to select the  
particular tender from the event dropdown box. The intending bidder shall  have  the 
facility of making the payment either through NEFT or Online Payment. On selecting 
NEFT, the intending bidder shall generate a challan by filling up a form. The intending 
bidder shall remit the Transaction Fee amount as per the details printed on the challan, 
without making change in the same. On selecting Online Payment, the intending bidder 
shall have the provision of making payment using its Credit Card/Debit  Card/Net  
Banking. Once the payment gets credited to MSTC’s designated Bank account, the 
Transaction Fee shall be auto authorized and the intending bidder shall be receiving a 
system generated mail. 
Transaction Fee is non-refundable. 

An intending bidder will not have access to online e-Tender without making payment 
towards Transaction Fee. In other words, an intending bidder will be activated for bid 
submission, only after receipt of the Transaction Fee by MSTC Limited. 

NOTE: The intending bidders are advised to remit the “Transaction Fee” well in advance 
before the closing time of the event, so as to  give themselves  sufficient time to  submit  
the bid. 

4.2.8 Procedure of payment of Earnest Money and Bid Document Fee through Axis Bank 
Gateway : 

i) The bidder would be able to access the payment gateway from the Vendor login 
page of the MSTC ecommerce site (www.mstcecommerce.com → e-Procurement 
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→ PSU/Govt. depts. → Kolkata Port Trust) under the icon “HDC EMD/Tender 
Fee Payment”. Clicking this icon will take the bidders  to  the  Axis  Bank 
Gateway. 
Alternatively, the bidder can also access the gateway by from  Axis Bank Easy  
Pay website (https://easypay.axisbank.co.in → Others → Haldia Dock Complex). 

ii) The bidder will be required to mention the bidder’s ID (the ID used by the bidder 
for logging in the MSTC website) and Bid ID (E-Tender No. of the tender against 
which the bidder intends to submit bid) and then click ‘VALIDATE’. 

iii) A webpage will populate, where the bidder will be required to select “Earnest 
Money” OR “Bid Document Fee”, then indicate his Mobile Number and the 
CAPTCHA displayed in the webpage. 

iv) Depending on the selection, another webpage will come up. 
v) In case of selection of Earnest Money (EM), the bidder will be required to select  

the option of With or Without Bank Guarantee. In case of the  instant  tender, 
where there is no option to pay the EM through  Bank  Guarantee  (BG),  the 
bidders should select the option ‘Without’. 

vi) The bidder will be required to mention their  Bank  Account  Number,  IFSC of 
their Bank and the name of the account, insert the CAPTCHA mentioned in the 
webpage and then ‘SUBMIT’. In case of Bid Document Fee payment, Bank 
Account Number would not be required. 
An URN Number will be generated. Bidders should keep note of this URN  
Number for all future reference. 

vii) Another webpage will come up and the bidder will have the option to select 
payment methods from – (i) Internet Banking and  (ii)  NEFT/RTGS,  after  
agreeing with the terms and conditions, by clicking the dialogue box appearing in 
the webpage. 

viii) In case of selection of Internet Banking, the bidder will be required to select any 
Bank of their choice and depending on the selection, the bidder will  then  be 
guided to the webpage of the respective Bank. 
After validating the payment in the respective Bank, the system will return to the 
Axis Bank Payment Gateway. 

ix) In case of selection of RTGS/NEFT, the webpage will generate a payment advice. 
The Bank Account Number, IFSC of the Bank, name of the payee, i.e., Haldia 
Dock Complex, and the amount to be paid will be indicated in the said payment 
advice. The bidder will also get an SMS and e-mail detailing the same. 
The bidder will be required to mention the same correctly in the Bank Challan, 
which is required to be filled up for payment by RTGS/NEFT in the Bank from 
where they intend to make the payment. 
The bidders should note that Bank a/c number of HDC,  mentioned  in  the  
Payment Advice, will change for each and every transaction and hence, for each 
and every payment, the entire process from the beginning will have  to  be  
followed for generation of a URN Number. 

x) For payment of Bid Document Fee, identical process is to be followed. 
xi) The bidders will be able to know the status of their payment, by  using  the  

‘Enquire URN’ facility, by mentioning the URN Number in the Axis Bank login 
page. Until such time the payment is credited to HDC’s a/c, the system will show 
the status as ‘Pending’. 
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xii) The bidders should note that until such time the status remains ‘Pending’, the 
payment is not made to HDC and mere generation of URN Number  will  not 
signify payment of EM or Bid Document Fee. Hence, if the status remains 
‘Pending’ after some time of submitting the RTGS/NEFT  payment  request  at 
their Bank, then the bidders should contact their Bank to  enquire about the status  
of RTGS/NEFT request. 

xiii) In case of any problem relating to use of the payment gateway, the bidders should 
contact the tender inviting authority, whose phone number and e-mail address are 
mentioned in the e-Tender. 

 
4.2.9 Special Note towards uploading required documents: 

The intending bidders are instructed to use “Attach Doc” button to upload documents in 
document library. Multiple documents can be uploaded. 

4.3 Instructions related to Micro & Small Enterprises (MSEs): 

4.3.1 Micro & Small Enterprises (MSEs) registered with National Small Industries 
Corporation (NSIC) [under Single Point Registration Scheme (SPRS)] , having valid 
NSIC Certificate for MSEs along with DIC (District Industries Centre) Certificate, are 
exempted from depositing Bid Document Fee and Earnest  Money,  with  respect  to 
items for which the firm got them registered. 

4.3.2 When splitting of tender quantity is not possible purely on technical ground, Trustees 
reserve the right not to negotiate price with MSE if their price is within the band of 
L1+15% in comparison with L1 price of non-MSE for consideration of award  of order  
for 20% of tender quantity against any item as per new public procurement policy. 

4.3.3 If Micro & Small Enterprises (MSEs), registered with NSIC [under single point 
registration scheme] intend to participate with respect to items for which they are not 
registered with NSIC, then they will have to deposit full amount of Bid Document Fee  
and Earnest Money, in accordance with the Schedule  of  Tender  (SoT).  Otherwise, 
their offer with respect to such items (for which they are not registered  with NSIC) will  
not be considered. 

4.4 Other Instructions related to e-Procurement: 

4.4.1 All notices and correspondence with the bidder(s) shall be sent by e-mail only during the 
process till finalization of tender by HDC, KoPT. Hence, the intending  bidders  are 
required to ensure that their e-mail IDs provided are valid and updated at the stage of 
registration of bidders with MSTC (i.e., Service Provider). The intending bidders are also 
requested to ensure validity of their DSC (Digital Signature Certificate). 

4.4.2 In all cases, an intending bidder should use their own ID and  Password,  along  with 
Digital Signature, at the time of submission of their bid. It is mandatory that all bids are 
submitted with Digital Signature Certificate (DSC), otherwise the same will not be 
accepted by the system. 



Replacement of structural steel with supply and allied civil work   
17

4.4.3 Addenda, Corrigenda and Queries & Clarifications (with respect to the  instant e-Tender),  
if any, would be hosted in the e-Procurement portal of MSTC. 

Since there is no provision to take out the list of intending bidders downloading  the 
bidding documents from the websites mentioned in the Tender Notice, the intending 
bidders are requested to check the website of MSTC to ensure that they have not missed 
any Addenda, Corrigenda and Queries & Clarifications, uploaded against the instant e- 
Tender, after downloading the bidding documents. The responsibility  of  downloading 
such Addenda, Corrigenda and Queries & Clarifications, if any, will be that of the  
intending bidders. 

4.4.4 No deviation/variation of the techno-commercial terms and conditions of the bidding 
documents will be considered by HDC, KoPT. Submission of bid in  the  e-Tender 
platform by any bidder confirms their acceptance of the techno-commercial terms and 
conditions of the bidding documents. 

4.4.5 HDC, KoPT reserves the right to accept or reject any bid (in full or part) and to annul the 
bidding process and to reject all bids, at any time prior to contract award, without  
assigning any reason thereof and without thereby incurring any liability to the bidders. 

4.4.6 Any order resulting from this open e-Tender shall be governed by the terms  and 
conditions mentioned therein. 

4.4.7 All electronic bids submitted during the e-Tender process shall be legally binding on the 
bidders. Any bid will be considered as the valid bid offered by  that  bidder  and  
acceptance of the same by HDC, KoPT will form a binding contract,  between  HDC, 
KoPT and the bidder, for execution of the work. Such successful bidder shall be called 
hereafter the ‘CONTRACTOR’. 

4.4.8 The bids will be evaluated based on the filled-in Technical  & Commercial  formats  and 
the requisite documents submitted (uploaded) by the bidders. 

4.4.9 The documents uploaded by bidder(s) will be scrutinized. During scrutiny, in case any of 
the information furnished by the bidder is found to be false, Earnest Money Deposit of 
such defaulting bidder(s) will be forfeited. Punitive action, including suspension and 
banning of business, can also be taken against such defaulting bidder(s). 

4.4.10 HDC, KoPT, at its discretion, may extend the closing  date & time of e-Tender, prior  to  
the closing date & time of e-Tender mentioned in the Schedule of  Tender  (SoT).  
However, the closing date & time of e-Tender will not be extended, under any situation, 
after the due date is over. 

 
4.5 The offers will be opened electronically on specified date and time, as given in the Schedule  of 

Tender (SoT). Bidder(s) can witness  electronic opening of bid(s).Price of only those bidders  will  
be evaluated who would be found qualified  in the Pre-qualification & Techno-commercial  terms 
and conditions of the tender. 
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SECTION - V 

INSTRUCTIONS TO BIDDERS (ITB) 
 
 
 

A. GENERAL 

5.1 Definition and interpretations : 

(a) the term “in writing” means communicated in written form  (i.e.  by 
mail, e-mail, fax, telex, etc.) and delivered against receipt; 

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; 

(c) “day” means calendar day; and 

(d) “procurement” means the entire work requirements, as specified in 
Section VI Technical Specification. 

5.2 Fraud and corruption 

5.2.1 It is the policy of Kolkata Port Trust (KoPT) to require that bidders, 
Contractors, Sub-contractors, and Consultants, observe  the  highest standard 
of ethics during the procurement and execution of such contracts. In  
pursuance of this policy, KoPT : 

 
(a) defines, for the purposes of this provision, the terms set forth below as 

follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, of anything of value  to 
influence the action of a public official in the procurement 
process or in contract execution; 

(ii) “fraudulent practice” means a misrepresentation or omission  
of facts, in order to influence a public procurement process or  
the execution of a contract; 

(iii) “collusive practice” means a scheme or arrangement between 
two or more bidders, designed to establish Bid  Prices  at 
artificial , non competitive levels; 

and 

(iv) “coercive practice” means harming, or threatening to harm, 
directly or indirectly, persons or their  property  to  influence 
their participation in procurement process or  affect  the 
execution of a contract; 

(b) will reject a proposal for award, if it determines that the bidder, 
recommended for award, has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, or coercive practices in competing for the 
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contract in question; 

(c) Will terminate contract, if it  determines at any time that representatives  
of KoPT engaged in corrupt, fraudulent, collusive, or coercive practices 
during the procurement or the execution of that contract ; 

(d) will sanction a firm or individual, including declaring them ineligible, 
either indefinitely or for a stated period of time, to be awarded a contract  
if it at any time determines that they have, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, or coercive practices in 
competing for, or in executing, a contract; 

and 

(e) will have the right to require that a provision be included in Bidding 
Documents and in contracts, requiring bidders, contractors , 
subcontractors, and consultants to permit KoPT to inspect their accounts 
and records and other documents relating to the bid submission and 
contract performance. 

5.2.2 Furthermore, bidders shall be aware of the provision stated in GCC. 

5.3 Eligible bidders 

5.3.1 A Bidder, and all parties constituting the Bidder, should  have the nationality 
of India. A Bidder shall be deemed to have nationality of a country if  the 
Bidder is a citizen or is constituted, incorporated, or registered and operates in 
conformity with the provisions of the laws of the country. This criterion shall 
also apply to the determination of  the  nationality of proposed  subcontractors 
or contractors for any part of the contract, including related services 

5.3.2 A Bidder shall not have a conflict of interest. Any Bidder found to have a 
conflict of interest shall be disqualified. A Bidder may be considered to have a 
conflict of interest for the purpose of this bidding process, if the  Bidder and  
one or more parties : 

(a) Submit more than one bid in this biding process. 

Or 

(b) are or have been associated in the past , with a firm or any  of  its  
affiliates which have been engaged by KoPT to provide consulting 
services for the preparation of the design, specifications, and other 
documents to be used for the procurement of the goods to be purchased 
under the instant Biding Documents. 

5.3.3 Participating by a Bidder in more than one bid shall result in the 
disqualification of all bids, in which such Bidder is involved. 

5.3.4 A Bidder that is under a declaration of ineligibility by KoPT, in accordance 
with ITB Clause No.5.2, at the date of contract award shall be disqualified. 

 
 

5.3.5 The same firm may be allowed to bid in both capacities (individually and also 
as Joint Venture), provided that the proposed Joint Venture is a Registered 
Company under Company Law, having a separate Legal entity. 

5.3.6 If any bidder has a Licensing Agreement or a Technical Collaboration 
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Agreement or a Joint Venture Agreement or a Consortium with other 
manufacturer(s), then the bidder should comply with the following: 

 
5.3.6.1 A copy of Licensing Agreement/ Technical Collaboration 

Agreement/ Joint Venture Agreement is to  be  uploaded  along 
with the “Pre-qualification & Techno-commercial  Bid”,  duly 
attested by the bidder. Such Agreements should be in the nature of 
legally acceptable Agreements. 

5.3.6.2 The bidder should submit an additional Supplementary Agreement, 
duly signed by all the Partners of the Licensing 
Agreement/Technical Collaboration Agreement/Joint Venture 
Agreement, on a Non-judicial Stamp Paper of worth not  less than 
Rs. 50.00, duly notarised, covering the following points: 

5.3.6.2.1 The Licensing Agreement/ Technical Collaboration 
Agreement/Joint Venture Agreement, irrevocable in 
nature, is valid for at least a continuous  period  of  10 
(ten) years from the date of commissioning of the plant. 

5.3.6.2.2 One of the partners shall be nominated as the “Lead 
Partner”. 

5.3.6.2.3 The Lead Partner shall be authorised to incur  liabilities 
and receive instructions for & on behalf of any & all the 
partners. The entire execution of the contract, including 
payment, shall be carried out exclusively through the  
Lead Partner. 

During the entire period of the contract, the Lead Partner 
cannot be changed. 

In the event of the Lead Partner becoming defunct,  
selection of the new Lead Partner would  be made, as may 
be mutually agreed between the remaining partner(s) and 
KoPT, without any additional financial  involvement.  As 
the approval towards such new Lead Partner is the sole 
discretion of KoPT, it must be approved by them, in 
writing. 
The said new Lead Partner shall also be jointly, as well as 
severally, liable with the remaining partner(s) for the 
satisfactory performance of the contract as per the scope of 
these bidding documents. 

5.3.6.2.4 The scope and responsibilities of all the Partners of 
Licensing Agreement/Technical  Collaboration  
Agreement /Joint Venture Agreement, in terms of 
financial & technical  commitment/contribution,  should 
be explicitly mentioned and the Partners should be 
severally & jointly responsible for the satisfactory 
performance of the contract as per the scope of these 
bidding documents. 

5.3.6.2.5 In case of successful bidder, the Contract Agreement is to 
be signed by legally authorised signatories of all the 
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Partners. 

5.3.6.3  In the event of default of any Partner in the execution of his part  of 
the contract, the Lead Partner shall have authority to  assign the work  
to any other party acceptable to the Employer (KoPT), to ensure the 
execution of the part of the contract. The said party shall  also  be 
jointly [with the remaining Partner(s)] as well as  severally  liable  so 
far as the unfinished part of the contract is concerned. 

 
5.4 Authority in signing the bid / offer 

5.4.1 In case the bid is submitted by a Proprietorship Firm, the same should be 
signed either by the Proprietor or other person(s), holding a valid power of 
attorney / authorisation from the proprietor, in connection with this bidding 
process. The signature of such power of attorney holder(s) / authorised 
person(s) should be attested by the proprietor. Such power of attorney / 
authorisation should be uploaded along with Techno-commercial Bid [Part 
I]. 

5.4.2 In case the bid is submitted by a Partnership Firm, the  same  should  be 
signed either by the partner(s), holding valid power of attorney from the 
partners or other person(s), holding valid authorisation from such power of 
attorney holder(s) , subject to approval of the partner(s) in the matter of giving 
such authorization, in connection with this bid.  The  signature of  such power 
of attorney holder(s) / authorised person(s) should be attested by the 
partners or power of attorney holder, as the case may be. Such power of 
attorney / authorisation should be uploaded along with Techno-commercial 
Bid [Part I]. 

5.4.3 In case the bid is submitted by a Limited Company, the same  should  be 
signed by the person(s) holding valid power of attorney / authorisation, 
executed in his / their  favour ( in connection with this bid)  and  the  signature 
of such power of attorney holder(s) / authorised person(s) should also be 
attested, in accordance with the constitution of the Limited Company. Such 
power of attorney / authorisation should be uploaded along with Techno- 
commercial Bid [Part I]. 

5.4.4 Such power of attorney holder(s) / authorised person(s) should put  his  / 
their signature identical with the attested one, in the relevant documents 
submitted / uploaded, in connection with the  instant  bidding  process 
[including “Techno-commercial Bid”]. In case of putting different signatures 
in different documents / offers, all such signatures should be attested by the 
same person in line with the above. 

 
 

B. 
CONTENTS OF BIDDING DOCUMENTS 

 
5.5 Sections of Bidding Documents 

5.5.1 The contents of the Bidding Documents as detailed at “TABLE OF 
CONTENTS” should be read in conjunction with any addendum / 
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corrigendum issued in accordance with ITB Clause No. 5.7. 

5.5.2 The Employer (KoPT) is  not responsible  for  the completeness or correctness 
of the bidding documents and their Addenda, if they were  not  obtained  
directly from the source indicated in Notice Inviting e-Tender . 

5.5.3 The bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Documents. Failure to furnish all information or 
documentation required by the Bidding Documents [considering all addenda / 
corrigenda issued] may result in the rejection of the bid. 

5.6 Pre-bid meeting 

5.6.1 A prospective bidder requiring any clarification of the instant Bidding 
Documents shall contact Sr. Dy. Manager (P&E), HDC, in writing, or raise 
their enquiries during the Pre-bid meeting. 
The prospective bidders are requested to submit their queries / observations / 
suggestions / requests for clarification, in connection with the instant Bidding 
Documents, in advance, to enable KoPT to  prepare response / clarifications  
and make pre-bid meeting meaningful. 

5.6.2 As indicated in the Schedule Of Tender, pre-bid meeting will be conducted off-
line on behalf of HDC, KoPT. The purpose of this pre-bid  meeting will be to 
clarify issues and to answer questions on any matter (in connection with the 
instant Bidding Documents only) that may be raised at that stage. 

Authorised representative(s) of the prospective bidders will be allowed to  
attend the Pre-bid meeting, which will be held on the date, time &  at  the 
venue stipulated in the Schedule Of Tender (SOT). 

The designated representative(s), who will be deputed to attend the pre-bid 
meeting, should submit their authorization in this regard. The  signature  of 
such designated person(s) should be attested by the authorized signatory of the 
prospective bidders. Otherwise, the designated person should have  to submit  
the proof of his identity through other means. 

5.6.3 The prospective bidders are advised to attend the pre-bid meeting. However, 
non-attendance at the pre-bid meeting will  not be a  cause for disqualification 
of a bidder. 

5.6.4 Unless otherwise notified, all the queries / observations / suggestions / 
requests for clarification (related to the instant Bidding Documents only) 
[including the queries / observations / suggestions / requests  for  
clarification raised during pre-bid meeting], received  till  the date of pre- 
bid meeting, will be considered. KoPT’s response / clarifications 

(including description of queries / observations / suggestions / requests for 
clarifications, but without identifying its source), in this regard, will be 
communicated to all the known prospective bidders (i.e. who would attend pre-
bid meeting or submit queries / observations /  suggestions  or  requested for 
clarification), in writing, well in advance to the last date of submission of bids. 
The aforesaid queries / observations / suggestions / requests for clarification 
and KoPT’s response / clarifications will also be hosted in the websites, as 
specified in the Notice Inviting e-Tender. 

Any modification to the Bidding Documents, which may become necessary as 
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a result of the KoPT’s response / clarifications, so issued, shall be made 
through the issue of an addendum / corrigendum, pursuant to ITB. 

5.6.5 The Bidder shall be deemed to have examined thoroughly the instant Bidding 
Documents, in full, [considering all addenda / corrigenda issued (if any)], 
visited the site & surroundings and to have obtained all necessary 
information in all the matters whatsoever that  might  influence  while 
carrying out the job as per the conditions of the instant Bidding Documents 
[considering all addenda / corrigenda issued (if any)] and to satisfy themselves 
to sufficiency of their bid, etc. If they shall have any issue to be clarified, the 
same should be brought to the notice of KoPT, in writing, as set out in ITB. 

The bidders are advised to acquaint themselves with the job involved  at the  
site, like availability of labour, means of transport, communication facilities, 
laws and bye laws  in force from Government of West Bengal & Government  
of India and other statutory bodies from time to time. The Bidder shall be 
deemed to have examined and collected all necessary information as to risk, 
contingencies and other circumstances, which may be necessary for 
prearranging the Bid. 

Visiting the site shall be at the bidder’s own expense. Failure to  visit to  site 
will no way relieve the Contractor (successful Bidder) of any  of  their 
obligation in performing the work and liabilities & responsibilities thereof, in 
accordance of the contract 

5.6.6 Necessary Gate Pass/Dock Entry Permit, for entering into the Dock area, will  
be issued to the designated representative(s) of the prospective bidders, on 
chargeable basis [as per the extant “Scale of Rates” of KoPT, available at 
http://www.kolkataporttrust.gov.in/ of Kolkata Port Trust], to visit the site, for 
the purpose of inspection only, on receipt of a formal written request. The 
signature of such designated person(s) should be attested by the authorized 
signatory of the prospective bidders. Otherwise, the designated person(s)  
should have to submit proof of his/their identity through other means. 

However, during the pre-bid meeting, if the prospective bidders are willing to 
enter into the dock area, they will be allowed  through VIP Pass of HDC  free  
of cost. 

Such prospective bidder will be fully responsible for any injury (whether  fatal 
or otherwise) to its designated representative(s), for any loss or damage to 
property, or for any other loss, damage, costs and  expenses  whatsoever  
caused, which, but for the granting of such permission , would  not  have  
arisen. 

The prospective bidder will be liable to indemnify KoPT against any loss or 
damage to the property of KoPT or neighbouring property which may  be 
caused due to any act of prospective bidder or their  designated 
representative(s). 

5.7 Amendment of Bidding Documents 

5.7.1 At any time, prior to the last date for submission of bids, KoPT may, for any 
reason whether at its own initiative or in response to the queries/ 
observations/suggestions/requests for clarification, amend and modify the 
bidding documents by issuing Addenda/Corrigenda. Such 
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Addenda/Corrigenda will be hosted in the websites, as specified in the Notice 
Inviting e-Tender. 

5.7.2 Any Addendum/Corrigendum, thus issued, shall be part of the bidding 
documents and shall be communicated, in writing, to all the known 
prospective bidders (i.e., who would attend Pre-bid Meeting or submit queries 
/ observations / suggestions or request for clarification), in writing, well in 
advance to the last date of submission of bids. 

5.7.3 To give prospective bidders reasonable time to take the Addendum / 
Corrigendum into account in preparing their bids, KoPT may, at  their 
discretion, extend the last date for submission of the bids, prior to the closing 
date & time of e-Tendering. 

 
C. PREPARATION OF BIDS 

5.7 Cost of bidding 

The Bidder shall bear all costs  associated  with the  preparation and  submission of their 
bid, and KoPT shall not be responsible or liable for those costs, regardless of the conduct 
or outcome of the bidding process. 

5.8 Language of Bid 

The Bid, as well as all correspondence and documents relating to the bid, exchanged  by 
the Bidder and KoPT, shall be written in the English language only. If the supporting 
documents and printed literature, that are part of the bid, are in another  language,  they 
must be accompanied by an accurate translation of the relevant passages in the English 
language, in which case, for purposes of interpretation of the bid, such translation shall 
govern. 

5.9 Documents comprising the Bid 

5.10.1 The Bid shall comprise of the following :- 
(a) Pre-qualification and Techno-commercial Bid: 

The Pre-qualification & Techno-commercial Bid  comprises  all 
documents [including the Bidding Forms (provided in these bidding 
documents), duly filled in, signed and stamped] required to be submitted 
as per the Notice Inviting e-Tender, Schedule of Tender (SoT), 
Instructions To Bidders (ITB) and any other relevant clause(s) of these 
bidding documents. 

(b) Price Bid: 
The Price Bid comprises the prices only and the same  are  to  be 
submitted electronically, through the website of MSTC Limited only. 

5.10 Form of Tender 

The bidder shall have to submit (upload) the  “FORM  OF TENDER”. This form must   
be completed without any alterations to its format, and no substitutes shall  be  
accepted. All blank spaces shall be filled in with the information requested. Such duly 
filled in “FORM OF TENDER” should be uploaded. 

5.11 Price Schedule 

5.12.1 The Bidder shall quote their price on-line (through MSTC portal only) as 
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per the Price Schedule (Bill of Quantities) in the Price bid without any 
condition or deviation. Price indicated anywhere else, in any other form or 
manner, will not be considered for evaluation. 

5.12.2 The Bidder should submit (upload) the unpriced format [Bidding Form VI : 
PRICE SCHEDULE], of the instant Bidding Documents, duly filled in the 
GST rates at appropriate places and signed & stamped as token of acceptance. 

5.12 Bid Prices 

5.13.1 The prices are to be quoted by the Bidder through MSTC portal, considering 
the work requirements, as detailed in Section  VI (Technical Specification)  
and other terms & conditions of the Bidding Documents (considering all 
addenda / corrigenda issued). 

5.13.2 Except where otherwise expressly provided, the contractor shall have to  
provide all materials, labour, plant and other things necessary in connection  
with the contract, although everything may not be  fully  specified,  and 
although there may be errors and omissions in the specifications. 

5.13.3 The prices and rates entered (electronically through MSTC Portal) as per the 
Price Schedule (Bill of Quantities), in the Price bid, by the Bidder, shall 
include, inter alia, all costs and expenses involved in or arising out of the 
following: 

(a) providing requisite manpower (Workmen, Supervisors, Engineers  &  
other designated personnel, indicating tentative strength), including 
supply, delivery, inspection, transportation (including insurance), 
handling, receipt & storage of all required materials in line  with 
Technical Specification (Section VI)] and equipment at site and all other 
incidental charges for fulfilling contractual obligations. 

(b) The offered rates must include all payments on account of Taxes (except 
GST), Levies, Duties, Royalties, etc. payable to the State  of  West  
Bengal or Govt. of India or any other  authority or  Body Corporate  and 
all other incidental charges that the successful tenderer may have to bear 
for the execution of the contract. 

(c) The provision, storage, transport, handling, use, distribution & 
maintenance of all materials, equipment, machinery and tools, including 
all costs, charges, dues, demurrage or other outlays involved in 
transportation. 

(d) The provisions & maintenance of all their staff & labour and their 
payment, accommodation, transport, fares and other requirements. 

(e) All required first aid, welfare and safety requirements. 

(f) Damage caused to the work and /or construction, plant, materials and 
consumable stores caused by weather. 

5.13.4 Tools, Tackles, lifting machineries, scaffolding, temporary lighting, different 
vehicular transport etc. required for execution of the whole  work will have to  
be arranged by the Contractor, at their own risk, cost & arrangement, which 
may be considered, while submitting their rates in the offer. 
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5.13.5 Rates & amounts quoted by the bidders in the “PRICE BID”, include all 
incidental charges [excluding Goods and Services Tax (GST)], as applicable, 
and charges for packing, forwarding, loading, handling, carrying to any lead, 
stacking, transportation, permits, overheads & profit, etc. necessary for the 
complete services as described in this Bidding Document. 

GST, as applicable, shall be paid extra against proper invoice submitted by the 
Contractor. 

The contractor will be required to submit GST compliant invoice with all 
required details and also be required to file timely and proper return so as to 
enable KoPT to get due credit against GST paid. 

In case of any failure on the above account, GST amount, even if paid by 
KoPT, shall be recoverable from the Contractor. 

5.13.6 All quoted rates will remain firm during the validity period of the bid / offer, 
including any / all extension thereof, agreed by the bidder. 
However, changes in statutory taxes & duties [other than GST] will be 
adjusted (within the scheduled completion period), based on documentary 
evidence. 

5.13.7 The Bidder should clearly understand that they shall be strictly required to 
conform to all terms & conditions of the instant Bidding Documents 
[considering all addenda / corrigenda (if any) issued], as contained in each of  
its clauses and plea of “Customs Prevailing” will not be, in any  case,  
admitted as excuse on their part, for infringing any of the terms & conditions. 

No request for change or variation in rates or terms & conditions  of  the 
contract shall be entertained on the ground that the successful Bidder has not 
understood the work envisaged in the instant contract. 

5.13 Currencies of Bid 
The Bidders should quote the prices in Indian Rupees (Rs) only. 

5.14 Period of validity of bids 

5.15.1 Bids shall remain valid for the period of 120 days after the bid submission 
deadline date (considering extension thereof, if any) as prescribed in ITB.  A 
bid, valid for a shorter period, shall be rejected by KoPT, treating the same as 
non-responsive. 

5.15.2 In exceptional circumstances, prior to the expiration of the bid validity period, 
KoPT may request the bidders to extend the period of validity of their bids.  
The request and the responses shall be made in writing. 

A Bidder may refuse the request, without forfeiting their Earnest Money 
Deposit (EMD). A Bidder granting the request shall not be required or 
permitted to modify its bid, except when option to do the same has been 
specifically granted by KoPT, in writing. 

5.15 Earnest Money Deposit (EMD) 

5.16.1 The intending bidders should deposit an amount specified in the Schedule of 
Tender (SoT), as Earnest Money Deposit (EMD), in accordance with the 
procedure mentioned therein. 
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5.16.2 Failing to deposit the Earnest Money, in accordance with ITB,  shall  be 
rejected by the Employer (KoPT), treating the same as non-responsive. 

For exemption of EMD the bidder is required to upload  the scanned  copy of 
the certificate od suppording documents as per clause no. 4.3. 

5.16.3 Refund of Earnest Money Deposit: 
Earnest Money Deposit of the  successful bidder  shall be retained  by KoPT  
and Earnest Money Deposit of the unsuccessful bidders shall be refunded, 
without interest, within 2 (two) months from the date of opening of Price Bids 
or on finalization/acceptance of tender, whichever is earlier. 

In case the bid of the successful bidder is found acceptable to KoPT and 
contract is awarded with them, the Earnest Money Deposit of the successful 
bidder (Contractor) shall be retained by KoPT till submission of 
Performance Guarantee / Security Deposit (in accordance with ITB) and 
signing of the Contract Agreement by KoPT and the Contractor (in 
accordance with ITB), and shall be refunded thereafter. 

In case, the successful bid is not found acceptable to KoPT, Earnest Money 
Deposit of the successful bidder shall be refunded after the decision, in this 
regard, is finalized by KoPT. 

5.16.4 No interest shall be payable on the account of Earnest Money Deposit in any 
case. 

5.16.5 Forfeiture of Earnest Money Deposit : 
The EMD may be forfeited 

(a) if a Bidder withdraws their offer within the validity period of the bid / 
offer; and / or, alters / amends any terms and / or condition and / or  
quoted rate(s), within the validity period of the offer (excepting when 
option to do the same has been specifically granted  by  Kolkata  Port 
Trust , Haldia Dock Complex in writing) making it unacceptable to the 
Kolkata Port Trust , Haldia Dock Complex; 

or, 

(b) if the successful bidder, 

i) fails to submit the Performance Guarantee / Security Deposit  (as  
per SCC ) for the specified sum and in the specified  form, within  
the stipulated time; 

and / or, 

ii) fails to carry out the work or to perform / observe any of the 
conditions of the contract, 

For the purpose of this provision, the validity period (of the bid / offer) shall 
include any / all extension thereof, agreed by the Bidder  in  writing.  KoPT 
shall also be at liberty to deduct any of their dues from Earnest Money.  It 
should be however be clearly understood that in case of any default in  any 
terms and or condition of the contract after placement of order but before 
submission of Performance Guarantee / Security Deposit (as per SCC),  the 
same shall be dealt with in accordance with the relevant provisions of 
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contract, including forfeiture of Earnest Money. 

D. SUBMISSION OF BIDS AND OPENING OF BIDS 

5.16 Submission of bids 

5.17.1 Bidders shall have to submit their bid  [Pre-qualification,Techno-  
commercial and Price ] on-line through MSTC portal only. 

5.17.2 The Bidder should submit (upload) the scanned copies of all the relevant and 
required documents, statements, filled up formats, certificates, etc. [in 
accordance with ITB], in the aforesaid portal, in support of their Pr- 
qualification Criteria and Techno-commercial Bid. 

5.17.3 Before scanning the aforesaid documents, all pages are to be signed  by  a 
person duly authorised to sign on behalf of the bidder, pursuant to  ITB,  and  
are to be embossed with their official seal, owing responsibility for their 
correctness / authenticity. All pages of the aforesaid documents should be 
serially marked. 

5.17.4 Any inter-lineation, erasures, or overwriting, in the aforesaid scanned & uploaded 
documents, shall be valid only if they are signed by the aforesaid authorised 
person. 

5.17.5 The Bidder will have to produce the original documents or any additional 
documents, if asked for, to satisfy Haldia Dock Complex, Kolkata Port  
Trust. 

5.17.6 The Prices are to be submitted electronically, through the website of MSTC 
Ltd. only. No hardcopy of list of Prices is required to be uploaded. 

5.17 Techno-commercial offer 

5.18.1 No techno-commercial deviation and variation will be considered by KoPT, 
except where the Techno-commercial terms and conditions, will be found as 
impossible and irrelevant to the bidder. 

5.18.2 If the Bidder deliberately gives wrong information  or conceals  any 
information / fact in their bid, which shall be favourable for  acceptance  of  
their bid, fraudulently, then the right to reject such bid at any stage  of 
execution, without any financial liability, is reserved by KoPT. 

5.18 Priced offer 

The Bidder should quote the offered rate appropriately electronically, through the website 
of MSTC Ltd. only. Price indicated anywhere else, in any other form or manner, would 
not be considered for evaluation. 

5.19 Deadline for submission of bids 

5.20.1 Bids must be submitted within the closing date & time indicated in the 
Schedule Of Tender (SOT). 

5.20.2 KoPT may, at its discretion, extend the deadline for the submission of bids, 
prior to the closing date & time of e-Tendering, by amending the Bidding 
Documents, in accordance with ITB,  in which case  all rights and  obligations 
of KoPT and bidders previously subject to the deadline shall thereafter be 
subject to the deadline as extended. 

5.20 Late Bids 
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This e-Procurement System would not allow any late submission of bid, after the closing 
date & time, as per the Schedule Of Tender (SOT) or extension, if any. 

5.21 Withdrawal of bids 

5.22.1 A Bidder may withdraw, substitute, or modify their bid on the e-Procurement 
System, before the closing date and time specified, but not beyond. 

5.22.2 No bid may be withdrawn, substituted, or modified in the interval between the 
deadline for submission of bids and the expiration of the period of bid validity 
specified by the bidder on the “FORM OF TENDER [for Techno- 
commercial (un-priced) Bid].” or any extension thereof. Modification / 
Withdrawal of the bid sent through any other means  shall  not  be considered 
by KoPT. 

5.22.3 Withdrawal of bid during the interval between such closing time on due date 
and expiring of the bid validity period, may result in forfeiture of EMD in 
accordance with ITB. 

5.22 Bid opening 

5.23.1 The bids will be opened at the date & time, indicated in the Schedule Of 
Tender (SOT). 

5.23.2 The on-line bid-opening event may be viewed by the bidders at their remote 
end, by logging on to the e-Procurement System. A copy of the bid opening 
record shall be made available on the e-Procurement System. 

 
 

E. EVALUATION OF BIDS 

5.23 Confidentiality 

5.24.1 Information relating to the evaluation of bids and recommendation of contract 
award shall not be disclosed to bidders or any other persons not officially 
concerned with such process until publication of the contract award. 

5.24.2 Any attempt by a Bidder to influence KoPT  in  the  examination,  evaluation 
and comparison of the bids, or contract award decisions may result in the 
rejection of their bid and forfeiture of EMD. 

5.24.3 Notwithstanding ITB Clause No. 5.24.2, from the time of bid opening to the 
time of contract award, if any Bidder wishes to contact KoPT on any matter 
related to the bidding process, they should do so in writing. 

5.24 Clarification of bids 

To assist in examination, evaluation & comparison of the bids and qualification of the 
bidders, the  Employer (KoPT) may, at their discretion, ask any bidder for a clarification  
of their bid. The Employer (KoPT) may also ask any bidder to withdraw any 
terms/conditions mentioned by them in their offer, which are not in conformity with the 
terms & conditions specified in the bidding documents. In case any bidder fails to submit 
required clarification within the time stipulated  by the Employer (KoPT), in this regard,  
the tender would be processed in absence of the clarifications, which may result in 
disqualification of the corresponding bidder for the instant tender. Any clarification 
submitted by a bidder, which is  not in response to a request by the Employer (KoPT), 
shall not be considered. The Employer’s (KoPT’s) request for clarification and the 
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response shall be in writing. 

No change in the prices or substance of the bid shall be sought, offered or permitted, nor 
will the bidder be permitted to withdraw their bid before expiry of the validity period of 
the bid. 

5.25 Deviations, reservations and omissions 

During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements  specified  in  the  
bidding documents ; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the bidding 
documents ; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the bidding documents. 

5.26 Responsiveness of bids 

5.27.1 Responsiveness of a bid would be determined on the basis of the  contents of  
the bid itself, and clarification(s) in accordance with ITB. 

5.27.2 A substantially responsive bid is one that meets the requirements of  the  
Bidding Documents without material deviation, reservation, or omission. A 
material deviation, reservation, or omission is one that, 

(a) if accepted, would 

i) affect in any substantial way the scope, quality, or performance of 
the work specified in the Contract; or 

ii) limit in any substantial way, inconsistent with the Bidding 
Documents, KoPT’s rights or the bidder’s obligations under the 
proposed contract; or 

(b) if rectified, would unfairly affect the competitive position  of  other 
bidders presenting substantially responsive bids. 

5.27.3 Bidders shall not contain the following information / conditions to consider 
them responsive : 
(a) Adjustable prices, other than the provisions stated in ITB. 

 

5.27.4 If a bid is not substantially responsive to the requirements of the bidding 
documents, it shall be rejected by KoPT and may not subsequently be made 
responsive by the bidder, by correction of the  material deviation,  reservation, 
or omission. 

5.27 Nonconformities, errors and omissions 

5.28.1 During examination, evaluation & comparison of the bids and qualification of 
the bidders, the Employer (KoPT) may, at their discretion, ask any bidder for 
submitting any document(s) [in case of shortfall in required documents  
(relating to capacity or otherwise)]. In case any bidder fails to submit required 
documents within the time stipulated by the Employer (KoPT), in this regard, 
the tender would be processed in absence of the  documents, which may result 
in disqualification of the corresponding bidder for the instant tender. 
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Any document submitted by a bidder, which is not in response to a request by 
the Employer (KoPT), shall not be considered. The Employer’s (KoPT’s) 
request for submission of further document(s) shall be in writing. 

5.28.2 KoPT shall examine the bids [including the further documents / clarifictions 
received in accordance with ITB] to confirm that all documents requested in 
ITB have been provided and to determine the completeness of each document 
submitted. 

5.28.3 Provided that a bid is substantially responsive, KoPT may waive any 
nonconformities or omissions in the bid that do not constitute a material 
deviation. 

5.28 Examination of Pre-qualification Criteria 

5.29.1 At first, the contents of the documents, submitted in support of the Pre- 
qualification Criteria [including the further documents / clarifications received 
in accordance with ITB] will be scrutinized and evaluated. 

5.29.2 KoPT may, at their discretion, seek any other detail(s)/document(s), in 
subsequent course, to ascertain and get confirmed about the competence of the 
bidder. In case any bidder fails to  submit  required  detail(s)/document(s) 
within the time stipulated by the Employer (KoPT), in this regard, the tender 
would be processed in absence of the documents, which may result in 
disqualification of the corresponding bidder for the instant tender. While 
evaluating Pre-qualification Criteria, regard would be  paid  to  National 
Defence and Security considerations of the Indian Government. 

5.29.3 In case it is found that the Pre-qualification Criteria has not been fulfilled by  
the bidder or otherwise their participation has not been found acceptable to 
KoPT, the respective bid will be treated as non-responsive and “Price Bid” of 
the respective Bidder will not be considered further. 

 
 
 

5.29 Examination of Techno-commercial offer 

5.30.1 After scrutiny of the Pre-qualification  Criteria,  Techno-commercial  Bids 
of the Pre-qualified bidders [as indicated above] will be scrutinized & 
evaluated. 

5.30.2 KoPT shall examine the bid to confirm that all terms and conditions specified  
in the Technical Specification (Section VI), GCC (Section VII) and SCC 
(Section VIII) have been accepted by the bidder without  any  material 
deviation or reservation or omission. 

5.30.3 If on examination of the “Techno-commercial Bid” of pre-qualified  
bidders, it is found that they have not accepted all Techno-commercial 
terms & conditions of the Bidding Documents [considering all addenda / 
corrigenda, issued], Price part of such bidder(s) will not be considered. 

5.30 Examination of Price Bid 

PRICE BIDs of the bidders, who qualifies in the “Pre-qualification & Techno-  
commercial Bid”, will only be considered for evaluation. 

5.31 Comparison & Evaluation of Price-Bid and selection of Successful Bidder 
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5.32.1 While evaluating the Price Bid, the unit rates quoted by the Tenderers against  
all items, including all Taxes (except GST), Duties and other Levies etc., shall 
be considered for evaluation. 

The unit rates, quoted by the tenderers, against each item will be multiplied by 
the respective quantity indicated in the BoQ to obtain the amount against each 
item. 

The amount against each item, thus arrived, will be added to obtain the total 
amount. 

Selection of the successful tenderer will be made on the basis of the  lowest 
total amount for the aforesaid work thus arrived. The  entire job  involved  for 
24 months shall not be split. 

5.32.2 In case it is found that the lowest total amount [arrived as per the above 
procedure] is same for two or more Tenderers and their offers become the 
lowest offers, the respective Tenderers will be given chance  to  offer  a  
discount (to be applicable to all items of BoQ). 

5.32 KoPT’s right to accept any bid and to reject any or all bids 

5.33.1 KoPT reserves the right to accept or reject any bid, and to annul the  bidding 
process and reject all bids at any time prior to contract award, without thereby 
incurring any liability to Bidders. 

F. AWARD OF CONTRACT 

5.33 Subject to ITB Clause No. 5.33.1, KoPT shall award the contract to the Bidder whose 
offer has been determined [as per ITB Clause No. 5.32] and  is substantially responsive 
to the Bidding Documents. 

5.34 Notification of award 
Prior to the expiration of the period of bid validity or extended validity in accordance 
with ITB, KoPT shall notify the Successful Bidder, in writing, that their bid has been 
accepted. The notification letter (hereinafter called the “Letter of Acceptance”) will be 
treated as “Order Letter” and will constitute the formation of the contract. 

5.35 Signing of contract agreement 

5.36.1 After placement of order, contract agreement [as per the form furnished in 
Section- XI] should be executed between Kolkata Port Trust and the 
Contractor (Successful Bidder). In this respect, within a week of receipt of 
intimation regarding acceptance of their bid, the  successful bidder  shall  have 
to submit, at their cost, required Stamp Paper [Non-judicial Stamp Paper of 
worth not less than Rs. 50.00] & dummy papers (for three sets). 

Immediately after receipt of the above papers & documents, KoPT will send 
three sets of contract agreement form [one set printed on Stamp Paper & 
dummy papers and two sets printed  on dummy papers], photocopy of one set 
of documentary transactions between them and KoPT (till finalisation & 
award of the Contract) and Contract Documents [incorporating all accepted 
changes and addenda / corrigenda issued, if any], duly signed by the 
representative of KoPT at appropriate places on each pages. 
Within a week, thereafter, the Contractor (Successful Bidder) shall have to 
return Contract Agreement forms (three sets) [after affixing their common 
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seal], the set of documentary transactions and Contract Documents, duly 
signed by them at appropriate places on each page. 

5.36.2 The contract agreement form & Contract Documents should be signed by 
the authorized persons of the Contractor, authorized in this respect. 

5.36.3 After receipt of the contract agreement forms (three sets), duly signed by 
authorised person of KoPT & authorized person of the Contractor (Successful 
Bidder), the same shall be kept under KoPT’s custody, after affixing the 
Common Seal of KoPT. 

One copy of such executed contract agreement (on dummy paper), along  
with one photocopy of signed documentary transactions and Contract 
Documents will be handed over to the Contractor for their record & future 
reference. 

5.36.4 Until such contract agreement is executed, the other documents referred to the 
definition of the term “Contract” [GCC Clause], shall collectively be the 
contract 

5.37 Performance Guarantee / Security Deposit 

5.37.1 Within fourteen (14) days of issuance of “Letter of Acceptance” by KoPT, 
the Successful Bidder shall provide the Performance Bank Guarantee in 
accordance with the Special Conditions of Contract,  using  the  form 
furnished in Section XI. 

5.37.2 Failure of the successful bidder to submit the above-mentioned Bank 
Guarantee for Performance Guarantee / Security Deposit or sign the 
contract agreement shall constitute sufficient grounds for the annulment of the 
award and forfeiture of the EMD in accordance with ITB. 

5.37.3 All costs, charges & expenses, including Stamp Duty, shall be borne by the 
Successful Bidder. 

5.37.4 No interest / charge, of whatsoever nature, shall be paid by KoPT on the 
amount of Performance Guarantee / Security Deposit, held by them (as per 
SCC) at any stage. 
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6: SCOPE OF WORK 
 

6.1 Brief Description: 

SECTION-VI 

Haldia Dock Complex (HDC) is operating a mechanized handling system for loading 
/unloading of Thermal Coal. At present we would like to replace various worn out structural steel 
items of conveyor system. The above job includes repairing/replacement of stringer, stringer post, 
supporting base angle, base frame for motor and gear box, cross bracing, transfer chutes, tipper 
car, supporting galleries, Transfer Towers, walkways etc. The contractor may have to work at 
Coal Handling Plant (CHP),  ‘below the ground level’ or ‘above the ground level’. The above job 
also includes supply of steel materials, dismantling of old structure, removal of scrap, fabrication, 
grit-blasting, painting, erection of new structure, allied civil foundation work etc. at Coal 
Handling Plant (CHP), Haldia Dock Complex. 

6.2 Joint Inspection for Job Identification: 

The contractor should carry out Joint Inspection with the representative of Sr. Dy. Manager 
(P&E) within 30 days from the date of placement of order. Worn out / damaged steel 
structures/area of modification etc. to be identified in detail and recorded during such Joint 
Inspection. 

6.3 Drawings: 

The contractor should prepare G.A. Drawings & detailed drawings for fabrication & replacement 
of damaged structural steel. These G.A. Drawings & detailed fabrication drawings to be submitted 
to Sr. Dy. Manager (P&E), HDC within 15 days after completion of above Joint Inspection for 
necessary approval. However, this approval of the Sr. Dy. Manager (P&E) will not relieve the 
contractor of their responsibility in connection with execution, proper fitting of different steel 
structures and satisfactory performance of the work. 

6.4 Bar Chart : 

Along with submission of drawing the contractor should submit, a Bar Chart, covering 
commencement and completion of dismantling, fabrication and erection and commissioning of 
the Conveyor Structures individually / section-wise. 

 
6.5 Mode of Work : 

a) Although, it is envisaged that only the members required for replacement is to be dismantled 
and no other adjacent or nearby intact members / section need to be dismantled for the purpose 
of facilitating erection, but, the same lies solely with the contractor, who should satisfy 
themselves in this regard, while visiting the site before quoting. Hence, any member / section 
needs to be dismantled for the sole purpose of facilitating erection in course of the work, the 
same should be done at no extra cost. 

b) Erected Conveyor structures have to be properly aligned with the original structure. 

c) Commissioning and Trial run of the conveyor system to be done by the contractor to the 
satisfaction of Sr. Dy. Manager (P&E), HDC or his authorized representative. 

 
6.6 Supply of Materials : 
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6.6.1 Steel : 

Steel materials required for fabrication will be supplied by the Contractor at his own 
risk, cost and arrangement. Loading, unloading, transportation and all allied work to be 
carried out by the contractor at his own risk, cost and arrangement. All steel materials 
are to be supplied as per BIS specification. 

 
6.6.2 Inspection of steel materials: All steel materials supplied by the contractor shall be 

inspected by Sr.Dy.Manager( P&E) or his authorized representative before 
fabrication as per relevant BIS. 

 
6.6.3 Electrode, Gas, Paints and other Consumables & workmanship: 

Consumables like Electrodes, Gas, Paints, Thinner, Jute, Oil, Grit for blasting, etc. shall 
have to be supplied by the contractor at his cost. Electrodes, Gases & Paints to be used, 
shall be as per the relevant IS specification. Electrodes should be reserved in heat box 
chamber to prevent damage of electrodes during work. All welding work will have to be 
carried out by certified welder(s) only. The contractor, in this regard, has to submit the 
certificate of the welder(s) to the HDC before commencement of welding work. HDC’s 
representative or TPIA, engaged by HDC, at the discretion of HDC, may verify such 
certificates.  

 
6.6.4 Bolts, Nuts and other Fasteners : 

All fasteners like Bolts, Nuts & Washers shall have to be supplied by the contractor at 
his own cost. Bolts, Nuts & Washers shall be hot dipped galvanized and as per relevant 
IS specification. 

 
6.6.5 Tools & Tackles and other Equipment: 

All equipment, appliances & necessities for work like Tools & Tackles, Air- 
Compressor, Machinery for grit-blasting & spray painting, Lifting appliances, cranes, 
equipment for transport, welding Transformers/Generators, welding accessories, Gas 
Cutting Sets, Safety Appliances, materials for Scaffolding, etc. shall have to be arranged 
by the contractor at their own cost. 

6.7 Dismantling & Support Structure & Scrap Removal : 

6.7.1 Elimination of unbalancing : 

Before dismantling any structural component, the contractor shall take care to see that the 
other adjoining sections are not affected by transfer of load and the loads in the sections 
left over, are not unbalanced. 

6.7.2 Providing Support Structure : 

All materials for scaffolding and necessary support arrangement, as required for the 
dismantling and erection of the structurals, to be arranged by the contractor. Safety-
appliances / personal-protective-equipment for the 



Replacement of structural steel with supply and allied civil work 
 

 35

workmen, shall be provided by the contractor and precautions shall be taken by them to 
avoid untoward incident while working. 

 
 

6.7.3 Dismantling of allied items like Idler Rollers, Brackets, etc. : 

All allied structural items like Idlers, Roller (both carrying and return), Pulleys, brackets 
and any other part of the conveyor structures if required to be removed to facilitate 
actual dismantling of the worn-out structures, to be carried out by the contractor and all 
such removed items to be re-installed again by the contractor to its original location with 
proper alignment, at his own risk, cost and arrangement. 

6.7.4 Dismantling of worn-out structures : 

Dismantling of worn-out structures, as identified during joint Inspection indicated under 
clause No 6.2 to be carried out by the contractor. However, it should be noted in this 
connection that where the job involves dismantling a part/section, then completing the 
erection of the same part for each group of work should be taken up on priority basis so 
as not to disturb adjoining section by transfer of load or any resultant imbalance in load, 
unless the same is taken care of by proper supports or otherwise by the contractor. 

Any failure to the adjoining sections, because of the careless handling during 
dismantling work, shall be entire responsibility of the contractor and the losses caused 
shall be made good by the contractor. 

6.7.5 Removal of scrap : 

Immediately after generation & accumulation of scrap of approx. 10 MT (maximum 
limit) each time, the contractor shall have to deposit the same, inside the fencing yard of 
Master Control Store after weighment, from the weighbridges available inside the dock 
premises,  in presence of Sr. Dy. Manager (P&E) or his authorized representative by the 
contractor at their own cost and arrangement.  The weighment slips are to be signed by 
both HDC’s authorized representative(s) & contractor or his/ her representative. A 
separate log book in the format given by HDC at the time of execution to be maintained 
and signed jointly. The work - place shall be kept free from all scrap materials by the 
contractor.  

6.8 Fabrication : 
Before commencement of fabrication of any structural component, Sr.Dy. Manager 
(P&E) or his authorized representative and the contractor will jointly inspect the 
availability of individual structural steel item required for complete fabrication of that 
component, so that, after fabrication, the same can be erected. After joint inspection of 
the finished fabricated section, Sr. Dy. Manager (P&E) or his authorized representative 
will allow the contractor for grit blasting. All fabrication whatever necessary for the 
work to be done in HDC’s CHP site at a location shown by the Sr. Dy. Manager (P&E) 
or his authorized representative to the contractor. 

 
6.9 Grit Blasting: 

6.9.1 Grit blasting shall be carried out for the Structural Steel Members, to be replaced. 
6.9.2 All surfaces of the Structural Steel Members, to be replaced, shall be Grit blasted and 

then be painted. 



Replacement of structural steel with supply and allied civil work 
 

 36

6.9.3 The Grit blasting should be done during day time and in dry weather using Grit 
materials of appropriate size. 

6.9.4 The Grit blasting should be done to achieve a gray or near – white surface. 
 

6.10 Painting : 
All exposed surfaces of fabricated items shall be Grit blasted and painted. Before 
painting blasted surface to be cleaned by dry air blowing. 

6.10.1 The application of first coat of Primer Paint (Epoxy Zinc Rich Primer) shall be 
applied within an hour of Grit blasting. The 2nd Coat of Primer Paint shall be 
applied after 03 (Three) hours of the first Coat application of primer paint. 
Minimum dry Film Thickness (DFT) after two coat of Primer painting should be 50 
microns. 

6.10.2 Their should be an application of MIO coating (Micaceous iron oxide) to give a 
further dry film thickness of about 50microns. The application of MIO coat shall be 
done after 24hours of the application of primer paint coat. The total DFT of primer 
paint and MIO should be 100 microns ± 10%. 

6.10.3 The application of first coat of Epoxy Coal Tar finish paint shall be applied after 24 
hours of the application of M.I.O coating. The 2nd Coat application of finish paint 
shall be done after 24 hours of application of previous coat to give further dry film 
thickness of about 200 microns. 

6.10.4 The total DFT including Primer Paint, M.I.O & Finish Paint should be 300 micron ± 
10%. 

6.10.5 Calibrated Elcometer with proper ranges should be arranged by the contractor for 
inspection of painting work. 

6.10.6 Wherever painting goes off/ peels off during the course of the work, the surface to 
be first cleaned properly by mechanical wire brushing and subsequent application of 
primer, MIO and finished paints to be made by brush, as per the above specification. 

6.11 Paints and thinners, required for painting as above, shall have to be supplied by the contractor. 
Paints and thinners shall be procured from reputed manufacturers/authorized dealers of the 
following make viz. Asian Paints, Berger Paints, Jenson & Nicholson, ICI, Goodlass-Nerolac and 
Shalimar Paints. 

The Inspection Call(s) for the various stages during Grid Blasting & Panting should be offered 
by the contractor as per the schedule. 

6.12 Erection : 

Erection of different structural steel items to be carried out as per approved drawing. 
Old/new Brackets with rollers (both carrying and return) are to be re- installed by 
Bolts, Nuts and washers. Fastners are to be supplied by the  contractor. Bolts, Nuts & 
Washers shall be hot dipped galvanized and as per relevant IS specification. 
Welding of J-hook etc to be done before painting. Erection of posts to be done by 
welding Base Plates on Insert Plates (excepting in a few cases where Base Plates 
are to be bolted with the existing Anchor Bolts) provided on RCC supports. The 
erected steel members shall be properly identified by lettering with date of 
erection. 

During above erection work, proper alignment of transfer chutes, belt pulleys, Idlers, 
Rollers, Conveyor Structures etc. are to be carried out by the contractor for successful 
trial run of the conveyor system. 
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6.13 Civil works : 

Includes the following : 
 

6.13.1 The contractor should arrange for cleaning the accumulated cargo (thermal coal etc.) 
from the Foundation Base of the Transfer Towers & Conveyors. 

 
6.13.2 Breaking / removal of required concrete from bases of the existing structures with 

maximum care and safety up to a depth of 0.4 meters (approx) without disturbing 
the loading / unloading operations. 

 

6.13.3 Foundation concrete work to be re-built with slope in all sides of the top surfaces to 
prevent the water logging at the base of Steel Structure. 

 
6.13.4 Concrete should be of M-20 Grade (1:1.5:3 mix) with stone chips (20 mm. and 

down of PAKUR variety) using monolithic compound as per manufacturer’s 
specification for proper bonding. 

 

6.13.5 The Anchor Plate with Anchor Bolts / Holding Down Bolts, Washers & Nuts should 
be replaced by requisite size of materials, by the contractor, if found damaged. 
Grouting of plates and Anchor Bolts / Holding Down Bolts will be arranged by the 
contractor at his cost. 

The contractor should arrange for all materials required for the aforesaid job including 
shuttering and covering, etc. complete in all respect. 

6.14 Security Requirements: 

The contractor shall comply with all regulations imposed by the Port security Authorities 
in respect of the passage of Plants, Vehicles, Material and Personnel through Port 
Barriers. 

 
6.15 Safety Precautions: 

 
6.15.1 The contractor shall take all safety precaution to prevent out – break of fire at the 

site and in all offices, stores, camps and other places and things connected there 
with and specially with respect to the storage of petroleum products, explosives and 
all other dangerous and hazardous goods. He shall comply with all rules, regulations 
and order of any statutory authority and of the Sr. Dy. Manager (P&E) at no extra 
cost to HDC. All necessary arrangements shall be arranged by the contractor. 

 
6.15.2 The contractor shall give ever facility to the Fire and Safety Officers of HDC,KoPT to 

inspect the work whosesoever required and shall observe and abide by any instruction 
given by the Sr. Dy. Manager (P&E) in regard to use of the Plant, Equipment and 
Temporary Work in respect of General Safety. Compliance with such requirements, 
shall not be used as the basis of claim against HDC,KoPT and will not be entertained by 
HDC,KoPT 
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6.15.3 The contractor shall at his own expense provide and maintain upon the works to 
the satisfaction of the Sr. Dy. Manager (P&E) sufficient life-saving appliances, 
which shall at all times to be available, for use. 

 

6.15.4 It will be the responsibility and accountability of the contractor with respect to the 
said repair/replacement work, safety and security of the equipment, paints & 
machines and personnel working within the dock area. 

 
 
 

6.16 Completion Period: Entire job to be completed as per ‘Scope of Work’ in all respect within 
2 years from the date of placement of Order. 
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General Conditions of Contract (GCC) 
 
 
A. GENERAL PROVISIONS 

7.1 Definitions 

In the conditions of contract (“these conditions”), which includes particular conditions 
and these general conditions, the following words and expressions shall have the 
meanings stated. Words indicating persons or parties include corporations and other  
legal entities, except where the context requires otherwise. 

7.1.1 The Contract: 

a) “Contract” means and includes these bidding documents in entirety 
(including all Addenda and Corrigenda, if any), the specification, the 
drawings, the PRICE SCHEDULE, the bid / offer, the Letter Of 
Acceptance, the Contract Agreement (when Contract Agreement 
would be completed in all respect) and such further documents as may 
be expressly incorporated in the Letter Of Acceptance or Contract 
Agreement (when Contract Agreement would be completed in all 
respect). 

b) “Contract Agreement” means the executed Contract Agreement 
referred to in ITB Clause No. 5.37 [Signing of Contract 



Replacement of structural steel with supply and allied civil work 
 

 Subject: 
44

Agreement]. 

c) “Contract documents” means the documents listed in the Contract 
Agreement, including any amendments thereto. 

d) “Letter Of Acceptance (LOA)” or “Work order” or “Order letter” 
means the formal acceptance of the bid (and placement of order with  
the successful bidder), issued by or on behalf of the Employer, 
including any adjustments or variation to the bid agreed between the 
Employer and the successful bidder and includes its enclosure(s), 
annexure(s), etc., if any. 

e) “Specification” means the specification of the work included in the 
contract and any modification thereof or addition thereto made under 
GCC Clause No. 7.12 [Additions and alterations] or submitted by  
the Contractor and approved by the Engineer, in writing. 

f) “Drawings” means all drawings, calculations and technical 
information, etc., provided by the Engineer to the  Contractor  under 
the contract and all drawings, calculations, samples,  patterns, 
models, etc., including modification, if any, and other technical 
information & manuals of a like nature, submitted by the Contractor 
and approved by the Engineer. 

g) “Tender” or “Bid” means the proposal (priced offer), along with all 
supporting documents, submitted by the bidder to the Employer for 
consideration. 

h) “Price Schedule” means the priced schedule of items, forming part of 
the bid. 

i) “Tenderer” or “Bidder” means the individual firm, who submits the 
bid, duly filled up and signed, along with all the required  documents 
and payment instruments, in strict compliance of the conditions / 
requirements stipulated in these bidding documents. 

j) “Contract data” means the pages completed by the Employer entitled 
CONTRACT DATA. 

7.1.2 Parties and persons : 

a) “Party” means the Employer or the Contractor, as the context 
requires. 

b) “Employer” or “Board” or “Trustees” or “Kolkata Port Trust” or 
“KoPT” means the Board of Trustees for the Port of  Kolkata 
(Calcutta), a body corporate under Section 3 of  the  Major  Port 
Trusts Act, 1963 (as amended from time to time), including their 
successors, representatives and assigns. 

c) “Contractor” or “Successful bidder” or “Successful tenderer” 
means the person or persons, firm or company, whose bid / offer has 
been accepted by the Employer and is named as such in the Contract 
Agreement or his representative(s), who is/are duly authorised to deal 
the contract. 
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d) “Contractor’s representative” means the person(s) named by the 
Contractor in the contract or appointed from time to time by the 
Contractor, under GCC Clause No. 7.21 [Contractor’s personnel 
and Contractor’s representative], who acts on behalf of the 
Contractor. 

e) “Sub-contractor” shall mean a person or persons, firm or company to 
whom a part of the work has been sub-contracted by the Contractor, 
with prior consent of the Employer. 

f) “Contractor’s personnel” means the Contractor’s  representative  and  
all personnel whom the Contractor utilises on site, who may include 
staff, labour and other employees of the Contractor and of each Sub- 
contractor, and any other personnel assisting the Contractor in the 
execution of the work. 

g) “Engineer” means the person appointed by the Employer to act as the 
Engineer for the purposes of the contract and named in the Contract 
data, or other person appointed from time to  time  by the  Employer 
and notified to the Contractor under GCC Clause No. 7.18 
[Replacement of the Engineer]. 

h) “Engineer’s Representative” means any sub-ordinate Engineer or 
assistant to the Engineer or any other official appointed from time to 
time by the Engineer to perform the duties set forth in GCC Clause 
Nos. 7.13 to 7.15 hereof. 

i) “Engineer-in-charge” means employee of KoPT, authorised by the 
Engineer to look after the physical execution of the contract, at site 
level. 

j) “Haldia Dock Complex” or “HDC” means a Dock Complex situated  
at Haldia, under Kolkata Port Trust. 

k) “Chairman” means the Chairman of the Board of  Trustees  for  the 
Port of Kolkata (Kolkata Port Trust)  and  includes  the  person 
appointed to act in his place under Sections 14 and 14A of the Major 
Port Trusts Act, 1963. 

l) “Deputy Chairman” means the Deputy Chairman, Haldia Dock 
Complex and includes the person appointed to act in his place. 

m) “General Manager (Engineering)” means the Officer appointed to 
take charge of Plant & Equipment Division, Infrastructure & Civic 
Facilities Division and Materials Management  Division  of  HDC, 
under the supervision of the Deputy Chairman, HDC. 

n) “Senior Deputy Manager (P&E)” means the Officer of Plant & 
Equipment Divisionof HDC, reporting to the General Manager 
(Engineering). 

7.1.3 Dates and periods: 

a) “Completion period” means the time of completion/period of 
execution notified under 7.65 [Completion period]. 
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b) “Month”, for the purpose of this contract, shall mean the period 
starting from the date of commencement in any month to the 
previous date of the following month, as per English Calendar. 

c) “Week”, for the purpose of this contract,  shall mean any period  
of 7 (seven) consecutive English Calendar Days. 

e) “Day”, for the purpose of this contract, means English Calendar 
Day. 

7.1.4 Money and payments: 

a) “Contract price” or “Contract value” means the sum named in the 
“Letter of Acceptance (LOA)” [excluding GST] of the bid /offer of 
the Contractor, subject to such additions thereto and deductions 
therefrom, as may be made by the Engineer, under the provisions 
contained in this bidding document. 

b) “Cost” means all expenditure reasonably incurred (or to be incurred), 
by the Contractor, whether on or off the site, including overhead and 
similar charges, but does not include profit. 
“Foreign Currency” means the currency other than Indian Currency. 

 
 

7.1.5 Work: 

a) “Work” means the work to be executed in accordance with  the  
contract and includes authorised “Extra work”, “Excess work” and 
“Temporary work”. 

b) “Temporary work” means all temporary work of every kind required 
in or about the execution, completion or maintenance of the work and 
includes (without thereby limiting the foregoing definitions) all 
temporary erections, scaffolding, ladders, timbering soaking vats, site 
offices, cement and other godowns, platforms and bins for stacking 
building materials, gantries, temporary tracks and roads, temporary 
culverts and mixing platforms. 

c) “Excess work” means the required quantities of work, in excess of the 
provision made in the contract, against any item of the “Price 
Schedule”. 

d) “Extra work” means those work, required by the Engineer for 
completion of the contract, which were not specifically and separately 
included in the schedule of items  of the  work (i.e.  “Price Schedule”) 
of the bidding document. 

e) “Related Services” means the services incidental to the supply of  
goods / contract job, such as insurance, installation, training, initial 
maintenance and other obligations of the Contractor,  under  the 
contract. 
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7.1.6 Other definitions 

a) “Constructional plant” means all appliances or things, of whatsoever 
nature, required in or about the  execution, completion or maintenance 
of the work or temporary work and includes (without thereby limiting 
the foregoing definition) all machinery and tools, but does not include 
materials or other things intended to form or forming part of the 
permanent work. 

b) “Site” means the land and other places, on, under, in or through which 
the contract is to be executed or carried out and any other lands or 
places provided by the Employer for the purpose of the contract. 

c) “Excepted Risks” means riot, in so far as it is uninsurable, war, 
invasion, act of foreign enemies, hostilities (whether  war  be declared 
or not), Civil War, rebellion, revolution, insurrection or military or 
usurped power or use or occupation by the Trustees of any portion of 
the works in respect of which a certificate of completion has  been 
issued (all of which are herein collectively referred to as the excepted 
risks). 

d) “Approved / approval” means approval in writing. 

e) “Test on Completion” means such tests, prescribed by the applicable 
Design Standard, codes and described in the bidding document, to me 
performed by the Contractor before the equipment / items  /  
installations are supplied, delivered and taken over by the Employer. 

f) “Defect Liability Period (DLP)” means the period defined in the 
GCC Clause No. 7.67. 

g) “Force Majeure” is defined in GCC Clause No. 7.86 [Definition of 
Force Majeure]. 

7.2 Contract documents 

7.2.1 The several documents forming the contract are to be taken as mutually 
explanatory of one another and should anything appear in one, which is not 
described in the other, no advantage shall be taken of any such omission. 

7.2.2 In case, any discrepancies or inconsistencies however appear or should any 
misunderstandings arise as to the meaning and of the specifications or  
drawings or as to the dimensions or the quality of the materials or the due and 
proper execution of the work or as to the measurement or  quality  and 
valuation of the work executed under this contract or as extra thereupon, the 
same shall be explained by the Engineer or his authorised representative. 

7.2.3 The explanation of Engineer or his authorised representative shall be final and 
binding upon the Contractor and the Contractor shall execute the work 
according to such explanations, and without extra  charge  or  deductions  and 
do all such work and things as may be necessary for the proper  execution of 
the contract as implied by the specification and drawings, even though such 
work and things are not specifically shown and described therein. 
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7.3 Interpretations 

7.3.1 In the contract, except where the context requires otherwise: 

a) words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words 
indicating the plural also include the singular; 

c) provisions including the word “agree”, “agreed” or  “agreement” 
require the agreement to be recorded in writing; 

d) “written” or “in writing” means hand-written (manuscript), type- 
written, printed or Electronically made, and resulting in a permanent 
record, under or over signature and seal, as the case may be; 

and 

e) the word “tender” is synonymous with “bid’, and “tenderer” with 
“bidder” and the words “tender documents”  with  “bidding  
documents”. 

7.4 All Drawings are Trustees’ property 

7.4.1 The Drawings, referred to in the Special Conditions of Contract / Technical 
Specification / Price Schedule, if and as applicable, shall be furnished by the 
Engineer to the Contractor, free of cost, for his  use on the work,  but these  
shall remain the property of the Trustees and hence,  the  Contractor  shall 
return them to the Engineer  or his Representative  on completion of the work,  
if not torn or mutilated on being regularly used at site. 

7.5 Language 
7.5.1 The contract as well as all correspondence and documents relating to the 

contract, exchanged between the Contractor and the Employer/Engineer, shall 
be written in English Language only. If any documents/manuals/printed 
literature/drawings is submitted by the Contractor in other language(s), the 
same should be accompanied by an accurate translation of the relevant  pages  
in the English language. In that case, for the purposes of interpretation of the 
contract, such translation shall govern. 

7.5.2 The Contractor shall have to bear all costs of translation to the English 
Language and all risk of the accuracy of such translation, for documents 
provided by the Contractor. 

7.6 Notices 
7.6.1 Any notice, given by one party to the other,  pursuant to the contract, shall be  

in writing, to the address specified in the Contract data. The  term  “in 
writing” means communicated in written form, with proof of receipt. 

7.6.2 A notice shall be effective when delivered or on the notice’s effective date, 
whichever is later. 

7.7 Governing Law 
7.7.1 The contract shall be governed by and interpreted in accordance with the 
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relevant Indian Acts [considering latest amendment thereof], as applicable, 
within the jurisdiction of the Honourable High Court of Kolkata [  Calcutta 
High Court] , India, including the following Acts: 

 
i) The Indian Contract Act, 1872. 

ii) The Major Port Trust Act, 1963. 

iii) The Workmen’s Compensation Act, 1923. 

iv) The Minimum Wages Act, 1948. 

v) The Payment of Wages Act,  1936. 

vi) The Payment of Bonus Act,  1965. 

vii) The Payment of Gratuity Act, 1972. 

viii) The Equal Remuneration Act, 1976. 

ix) The Employees Provident Fund Act, 1952. 
x) The Employees State Insurance Act, 1948 & The Employees State 

Insurance (Amendment) Act, 1989. 
xi) The Contract Labour (Regulation & Abolition) Act, 1970; Rules 

1971. 
xii) Child Labour (Prohibition & Regulation) Act, 1986. 

xiii) The Maternity Benefits Act, 1961. 

xiv) Interstate Migrant Workmen (Regulation of Employment & 
Conditions of Service) Act, 1979. 

xv) The Dock Workers (Regulation of Employment) Act, 1948. 

xvi) The Dock Workers (Safety,  Health & Welfare)  Act, 1986. 

xvii) The Indian Arbitration and Conciliation Act, 1996 [considering its 
latest amendment in 2015]. 

7.7.2 Unless otherwise specified, all the laws / rules / acts, etc., mentioned in 
different clauses of this bidding document, should be considered as  laws  / 
rules / acts, etc. applicable in India. 

7.7.3 The Contractor shall indemnify KoPT for any proceeding  taken  or  
commenced by any authority against the Employer for any contravention  of 
any of such laws,  bye laws, rules, regulations, orders, etc., by the Contractor  
or their personnel / workmen / agent / supplier, etc. If, as a result of the 
Contractor’s failure, negligence, omission, default or non-observance of any 
provisions of any law, bye law, rule, regulation, order, etc., the Employer is 
called upon by any authority to pay or reimburse or is required to pay or 
reimburse any amount, the Employer shall be entitled  to  deduct  the  same 
from any amount due or that may become due to the Contractor under this 
contract or any other contract or by any other means or may otherwise recover 
from the Contractor any sum which KoPT is required or called upon to pay or 
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reimburse on behalf of the Contractor. 

7.7.4 The Contractor shall indemnify KoPT for any proceeding  taken  or  
commenced by any authority against the Employer for any contravention  of 
any of such laws,  bye laws, rules, regulations, orders, etc., by the Contractor  
or their personnel/workmen/agent/supplier, etc. If, as a result of the 
Contractor’s failure, negligence, omission, default or non-observance of any 
provisions of any law, bye law, rule, regulation, order, etc., the Employer is 
called upon by any authority to pay or reimburse or is required to pay or 
reimburse any amount, the Employer shall be entitled  to  deduct  the  same 
from any amount due or that may become due to the Contractor under this 
contract or any other contract or by any other means or may otherwise recover 
from the Contractor any sum which KoPT is required or called upon to pay or 
reimburse on behalf of the Contractor. 

7.8 Patent Rights 
7.8.1 The Contractor shall fully indemnify KoPT against any action, claim or 

demand, costs or expenses arising from or incurred by reason of any 
infringement or alleged infringements of letters, patents, design, trademark or 
name, copyright or other protected rights in respect of any machine, plant, 
work, materials or things, system or methods of using, fixing working or 
arrangement used for fixed or supplied by the Contractor in India,  or 
elsewhere. 

7.8.2 All payments, or otherwise shall be deemed to be included  by the  Contractor 
in the prices named in the bid and shall be paid by them to whom they may be 
payable. 

7.8.3 In the event of any claim being made or action brought against  KoPT  in 
respect of any such matter as aforesaid, the Contractor shall be immediately 
notified thereof and they shall with the assistance, if they so require, of KoPT 
but at the sole expense of the Contractor conduct all negotiations for the 
settlement of the same or any litigation that may arise there from,  provided  
that the conduct of such negotiations or litigations  shall be conditional upon  
the Contractor giving to KoPT such security, as shall from time to time, by 
reasonably required by KoPT to recover the ascertained or agreed amount, as 
the case may be, of any compensation, damages, expenses and cost, which 
might be payable by the Trustees in respect of or as a result of any such 
negotiation or litigation. 

 
 

7.9 Stamp duty & other expenses 
7.9.1 All the costs, charges and expenses to be incurred in  connection  with  

Contract Agreement, Indemnity Bond, Bank Guarantees, Integrity Pact, 
etc., including stamp duty, shall be borne by the Contractor. 

7.10 Indemnity 
7.10.1 Notwithstanding that all reasonable and proper precautions may have been 

taken by the Contractor, at all times during the progress of the work, the 
Contractor shall, nevertheless, be wholly responsible for all damages, whether 
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to the works themselves or to any other property of KoPT or to the lives, 
persons, property of others during the progress of the work. 

7.10.2 In case any damage occurs to the existing structure due to the Contractor's 
operation, the same shall be made good by the Contractor,  at their  own risk 
and cost. The areas, which are likely to be unsafe for use, shall be barricaded 
and all necessary precautionary measures, like displaying notices, shall  be 
taken by the Contractor, during the contract period. 

7.10.3 In case any material, spare parts, components, sub-assemblies,  accessories, 
etc., related to the work (under the scope of the Contractor), is required to be 
taken out of the Dock premises by the Contractor, for some specialised 
servicing, repairs, overhauling, etc. or for any other reason whatsoever, the 
Contractor shall have to obtain permission from the Employer. For this the 
Contractor shall have to submit an “Indemnity Bond” [in the form furnished  
in Section-XI]. 

7.11 Employer’s lien 
7.11.1 All constructional plant, temporary work and materials, when brought to  the 

site by the Contractor, shall be deemed to be the  property of the Employer,  
who will have lien on the same, until the satisfactory completion of the work 
and shall only be removed from the site, in part or in full, with the written 
permission of the Engineer or his Representative. 

7.11.2 The Employer shall have a lien on and over all or any money  that  may  
become due and payable to the Contractor under this contract or any other 
contract or fro many amount lying with them or under their control and in 
respect of any debt or sum that may become due and payable by the Employer 
to the Contractor, either alone or jointly with another or other and either under 
this contract or under any other contracts or transaction of any nature 
whatsoever between the Employer and the Contractor. 

7.12 Additions and alterations 
7.12.1 KoPT shall have power and authority, from time to time and at all times, to 

make amendments or additions or alterations or changes in the Technical 
Specification and give such further instructions and directions, as may appear 
necessary and proper to KoPT for the guidance of the Contractor and good & 
efficient execution of the work. 

7.12.2 The Contractor shall receive, obey and be  bound by the  same,  according to 
the true intent and meaning thereof, as if the same had been mentioned or 
referred to in the Technical Specification. 

7.12.3 KoPT may also vary or alter the levels or positions of any of the work 
contemplated by approved specification or may order any of the work 
contemplated thereby to be omitted, with or without substitution of any other 
works in lieu thereof, or may order any work or any portion  of  works  
executed or partially executed, to be removed, changed or altered, if required. 
In this connection, KoPT may increase or decrease or split  the  quantity of 
work included in the contract or execute additional work of  any  kind  
necessary for good & efficient execution of the work. 
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7.12.4 The Engineer shall have the power to order for the above amendments 
(additions/alterations/changes, etc.) and any difference in the cost occasioned 
by any such diminution or alteration so ordered and directed shall be added to 
or deducted from the amount accepted under the contract based on the rate(s) 
available in the contract. Where the rate(s) is/are not available in the contract, 
such difference in the cost shall be determined by the Engineer, taking into 
account the market rate and labour cost at site for similar work, backed up by 
rate analysis, (to be submitted by the Contractor and agreed upon between the 
Contractor and KoPT). 

In the event of disagreement, KoPT shall fix such rates or prices as shall, in 
their opinion, be reasonable and proper having regard to the circumstances. 

 
B. THE ENGINEER 

7.13 Instructions of the Engineer or Engineer’s Representative 

7.13.1 The Contractor shall execute, complete and  maintain the  works  in terms of 
the contract to the entire satisfaction of the Engineer and  shall  comply with  
the Engineer’s direction on any matter whatsoever. However, the  Engineer 
shall exercise his discretion impartially, within the terms of the contract and 
have regard to all the circumstances. 

The Contractor shall take instructions from the Engineer and subject to 
limitation indicated in GCC Clause No. 7.16.1 hereof, from the Engineer’s 
Representative. 

7.14 Engineer’s power and authority 

7.14.1 The Engineer shall have full power and authority: 

a) to supply to the Contractor, from time to time, during the progress of 
the works, such further drawings and instructions as  shall  be 
necessary for the purpose of proper and adequate execution and 
maintenance of the works and the Contractor shall carry out and be 
bound by the same. 

b) to alter or modify the specification of any material and workmanship 
and to inspect the work at any time. 

c) to order for any variation, alteration and modification  of  the  work 
and for extra works. 

d) to issue certificates as per contract. 

e) to settle the claims & disputes of the Contractor. 

f) to grant extension of completion time. 

7.15 Power of Engineer’s Representative 

7.15.1 The Engineer’s Representative shall: 

a) watch and supervise the work. 

b) test and examine any material to be used or workmanship employed in 
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connection with the work. 

c) have power to disapprove any material and workmanship not in 
accordance with the contract and the Contractor shall comply with his 
direction in this regard. 

d) take measurements of work done by the Contractor for the purpose of 
payment or otherwise. 

e) order demolition of defectively done work for its reconstruction all by 
the Contractor at his own expense 

f) have powers to issue alteration order not implying modification of 
design and extension of completion time of the work. 

and 

g) have such other powers and authorities vested in the Engineer, which 
have been delegated to him, in writing, by the Engineer  under 
intimation to the Contractor. 

7.16 Limitation of Engineer’s Representative’s power 

7.16.1 Provided always that the Engineer’s Representative shall have no power: 

a) to order any work involving delay or any extra payment by the 
Trustees, 

b) to make variation of or in the work, 

And 

c) to relieve the Contractor of any of his duties or obligations under the 
contract. 

7.17 Engineer’s over-riding power 

7.17.1 Provided also as follows: 

a) Failure of Engineer’s Representative to disapprove any work or 
materials shall not prejudice the power of the Engineer thereafter to 
disapprove such work or materials and to order the pulling down, 
removal, breaking-up thereof and re-constructing at the Contractor’s 
cost and the Contractor shall have no claim to compensation for  the  
loss sustained by them. 

b) If the Contractor shall be dissatisfied by reason of any decision of the 
Engineer’s Representative, they shall be entitled to refer the matter to 
the Engineer, who shall thereupon confirm, reverse or vary such 
decision which will be final, conclusive and binding on the parties. 

c) Any written instructions or written approval given by the Engineer’s 
Representative to the Contractor, within the terms of delegation of 
power and authority vested in the Engineer to his representative, in 
writing, shall bind the Contractor and the Trustees as though it  had  
been given by the Engineer, who may, from time to time, make such 
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delegation. 

7.18 Replacement of the Engineer 

7.18.1 If the Employer intends to replace the Engineer, the Employer shall  give  
notice to the Contractor in this respect. 

7.19 Determinations 

7.19.1 Whenever these conditions provide that the Engineer shall proceed, in 
accordance with this clause, to agree or determine any matter, the Engineer 
shall consult with each party, in an endeavour to reach agreement.  If  
agreement is not achieved, the Engineer shall make a fair determination, in 
accordance with the contract, taking due regard of all relevant circumstances. 

The Engineer shall give notice to both parties of each agreement or 
determination, with supporting particulars within 28  (twenty-eight)  days 
from the receipt of the corresponding claim or request, except when otherwise 
specified. Each party shall give effect to each agreement or determination, 
unless and until revised under GCC Clause Nos. 7.94 to 7.98 [Claims, 
Disputes and Arbitration]. 

 
C. THE CONTRACTOR 

7.20 Performance Guarantee / Security Deposit 

7.20.1 As specified in the SCC, the Contractor shall have to provide Performance 
Guarantee / Security Deposit towards guaranteeing the performance of the 
Contractor in execution of the contract. 

7.20.2 The Performance Bank Guarantee(s) shall be denominated in the 
currency(ies) of payment in the  contract , and shall be  in the  form furnished  
in Section-XI. 

7.20.3 The original Bank Guarantee should be sent by the issuing Branch  of  the 
Bank, directly to the Employer, under Registered Post (A.D), at the following 
address: 

General Manager (Finance), 
Haldia Dock Complex (HDC), 
Jawahar Tower  Complex, 
P.O: Haldia Township, 
Dist.: Purba Medinipur, 
PIN – 721 607, 
West Bengal, India. 
A photocopy of the Bank Guarantee should also be sent  to the Engineer, by 
the Contractor, for record. 

The General Manager (Finance), HDC may require Bank’s confirmation for 
having issued the Guarantee. In that case, the issuing Branch of the  Bank 
should send a confirmation letter, directly to the Employer, under Registered 
Post (A.D), at the above address. 

7.20.4 Failure of the Contractor to submit the required Performance Bank Guarantee, 
as mentioned in GCC Clause No. 7.20.1 and in the manner stated in the 
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SCC, shall constitute sufficient grounds for termination of the contract and 
forfeiting the Earnest Money Deposit. 

7.20.5 The proceeds of Performance Guarantee / Security Deposit  shall  be  
payable to the Employer, as compensation, for any loss resulting from the 
Contractor’s failure to complete its obligations under the contract. 

7.20.6 Performance Guarantee/Security Deposit shall be liable to be forfeited,  at 
the option of the Employer, if the Contractor fails to carry out the work or to 
perform / observe any of the conditions of the contract. 

7.20.7 The Employer shall be at liberty to deduct/recover any of their dues from 
Security Deposit/Performance Guarantee. 

In that case, if Security Deposit / Performance Guarantee is reduced by 
reason of any such deduction or encashment, the Contractor shall have to, 
within 15 (fifteen) days thereafter, make good the amount so reduced. 

7.20.8 The cost of obtaining Performance Bank Guarantee or any other Bank 
Guarantee and / or revalidation thereof, whenever required, has to be borne by 
the Contractor and it shall be their sole responsibility to arrange for timely 
revalidation of such Bank Guarantee, failing which and for non-fulfilment of 
any contractual obligation by the Contractor, the Engineer  and/or  the 
Employer shall be at liberty to raise claim / demand under Performance 
Guarantee and/or enforce the same unilaterally. 

No interest/charge, of whatsoever nature, shall be paid  by the  Employer  on 
the amount of Security Deposit / Performance Guarantee held by the 
Employer, at any stage. 

7.20.9 On completion of execution of the work, the Contractor shall provide  
guarantee support as specified in GCC Clause No. 7.67, from the date 
mentioned in the “Certificate of Completion of Work” [as per the form 
furnished in Section-XI]. Any defect / fault, which may appear in the work 
during the aforesaid maintenance period, arising, in the sole opinion of the 
Engineer or his Representative, from materials or workmanship not in 
accordance with the contract or the instruction of the Engineer or his 
Representative, shall, upon the written notice of the Engineer or his 
Representative, be amended and made good by the Contractor,  at  his  own 
cost, within 7 (seven) days of the date of such notice, to the satisfaction of the 
Engineer or his Representative, failing which, the Engineer or his 
Representative shall have the defects amended and made good through other 
agency at the Contractor’s risk and cost  and  all expenses, consequent thereon 
or incidental thereto, shall be recoverable from the Contractor in any manner 
deemed suitable by the Engineer. 

7.20.10 The contract shall not be considered completed and the work shall not  be 
treated as finally accepted by the Trustees, until a “Certificate of Final 
Completion” [as per the form furnished in Section-XI]  shall  have  been 
signed and issued by the Engineer, after all obligations under the contract, 
including that in the Defect Liability Period (DLP), if any, have been fulfilled 
by the Contractor. Previous entry on the works or taking possession,  working 
or using thereof by the Trustees shall not relieve the Contractor of his 
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obligations under the contract for full and final completion of the work. 

7.20.11 Refund of Performance Guarantee / Security Deposit would be guided by  
the procedure detailed in the SCC. 

7.21 Contractor’s personnel and Contractor’s representative 

7.21.1 The Contractor’s personnel shall be appropriately qualified, skilled and 
experienced in their respective trades or occupations. The Engineer may  
require the Contractor to remove (or cause to be removed) any  person 
employed on the site of work, including the Contractor’s representative, if 
applicable, who: 

a) persists in any misconduct or lack of care, 

b) carries out duties incompetently or negligently, 

c) fails to conform with any provisions of the contract, or 

d) persists in any conduct, which is prejudicial to safety, health or 
protection of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be 
appointed) a suitable replacement person. 

7.21.2 The Contractor shall have to communicate the names of their 
officials/representatives, authorized by them through Power of Attorney 
(specimen signature of such authorized representative should be attested), to 
make all correspondences and sign all documents/papers in relation to this 
contract. 
Written orders or instructions, which the Employer may issue to such 
authorized officials/ representatives of the Contractor, shall be  deemed  to  
have been given to the Contractor. 

7.21.3 In case any of such authorised persons fails to act as Contractor’s 
representative, the Contractor shall similarly communicate the name and 
particulars of another suitable person for such authorization. 

The Contractor shall have to notify the Engineer, immediately after revoking 
the appointment of the Contractor’s representative and appointment of a 
replacement. 

7.21.4 If any of the Contractor’s representatives/officials is required  to  be  
temporarily replaced during the period of contract, the name of the person 
temporarily authorised [by any one of the authorised officials/representatives, 
authorized earlier through Power of Attorney], shall have to be notified. 
Specimen signature of such  temporarily  authorised  representative(s)  should 
be attested [by the said authorised official/representative]. 

7.22 Assignment and sub-contracting 

7.22.1 The Contractor shall not, directly or indirectly, transfer, assign, sublet or sub- 
contract the whole of the work. 

Unless otherwise stated in the contract, the Contractor shall not, directly or 
indirectly, transfer, assign, sublet or sub-contract any part of the work without 
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prior consent of the Engineer. Any such consent shall not relieve the  
Contractor from any of their liabilities or obligations under the contract and 
they shall be responsible for : 

a) the acts, defaults and neglect of any Sub-contractor,  their  agents, 
servants or workmen as fully as if these were the acts, defaults or 
neglects of the Contractor, their agents, servants or workmen, 

b) their full and entire responsibility of the contract and active 
superintendence of the work by them despite being sublet. 

 
Provided that the Contractor shall not be required to obtain such permission 
for: 

i) the provision of labour engaged on piece-work basis/daily rate basis, 

ii) the purchase of materials/services which are in accordance with the 
standards specified in the contract, 

Or 

iii) the sub-contracting of any part of the work, for which the  Sub-  
contractor is named in the contract. 

 
The Contractor shall be responsible for observance, by all Sub- 
contractors, of labour laws applicable in India (for the portion of work  
that would be executed in India) and all other provisions of the contract. 

7.22.2 No participating bidder [in connection with the instant tender] will  be 
allowed to act as a Sub-contractor of the successful bidder (Contractor). 

7.22.3 In the event of the Contractor contravening aforesaid condition [GCC Clause 
No. 7.22.2], the Employer shall be entitled to terminate the contract forthwith 
and award a fresh contract to some other parties at risk and cost of the 
Contractor, who shall be liable for any loss or damage, which KoPT may 
sustain in consequence to arising out of such replacement of the Contractor. 

7.22.4 The Contractor shall not assign their right and interest in these presents nor 
assume a fresh partner or partners, dissolve the partnership existing between 
them in reference to this contract, without the prior written permission of the 
Employer. 

7.23 Access to site 

7.23.1 The Contractor shall have to abide by the rules and regulations of Kolkata 
Port Trust (KoPT) in respect of entry / exit and movement in the dock 
premises. 

7.23.2 Necessary Gate Pass / Dock Entry Permit, for entering into the Dock area, 
will be issued to the personnel of the Contractor [including that of approved 
Sub-contractor(s)] directly connected with the work, on chargeable basis [as 
per the extant “Scale of Rates” of KoPT, available at 
http://www.kolkataporttrust.gov.in/ of Kolkata Port Trust],  on receipt  of  
a formal written request. 
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However, for issuing such Gate Pass, the following would be required: 

i) For Indian nationals: A photocopy of the Voter’s Identity Card/any 
other Photo Identity Card. 

ii) For foreign nationals (excluding from Nepal and Bhutan):  
Permission in the form of “No objection” for entering Haldia Dock, 
from the office of the Superintendent of Police, Purba Medinipur, 
West Bengal, India, which acts as the District Registration Office for 
foreigners. 

Dock Entry Permits shall not be issued to the mentioned foreign 
nationals without the aforesaid permission.The aforesaid “No 
objection”, along with photocopies of Passport and Visa of the foreign 
national, has to be submitted to the Administration Division of HDC, 
KoPT, with an application for obtaining Dock Entry Permit(s). 

7.23.3 The Contractor will be fully responsible for any injury (whether fatal or 
otherwise) to their personnel [including that of approved  Sub-contractor(s)], 
for any loss or damage to property or for any other loss, damage, costs and 
expenses, whatsoever caused, which, but for the granting of such permission, 
would not have arisen. 

7.23.4 The Contractor will be liable to indemnify the Employer against any loss or 
damage to the property of the Employer or neighbouring property, which may 
be caused due to any act of the Contractor or their personnel [including that of 
approved Sub-contractor(s)]. 

7.23.5 No photograph within the Dock Area shall be taken by the Contractor, 
without prior permission of the Engineer. 

7.24 Transportation of materials 

7.24.1 All materials, spare parts, tools, tackles, service equipment, including 
consumables, required under this contract, will have to be packed, securely 
placed and protected by the Contractor during transportation. The Contractor 
will be held responsible for the inefficient packing, storing and  protection of 
the materials. 

7.25 Contractor’s equipment 

7.25.1 The Contractor shall be responsible for all the equipment of the Contractor. 
When brought on to the site,  the  Contractor’s equipment shall be deemed to  
be exclusively intended for the execution of the work.  The  Contractor  shall 
not remove from the site any major items or Contractor’s equipment without  
the consent of the Engineer. However, consent shall not be required for 
vehicle(s) transporting goods or Contractor’s personnel off site. 

7.26 Supply of water and Electricity 

7.26.1 Supply of water: 
Drinking water supply at the Contractor’s site office, store, workshop, 
assembly/erection yard, etc. will be given on chargeable basis. For this, the 
Contractor shall have to make all arrangements, including installation of 
Water Meter and laying of pipelines from the source(s) identified by 
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KoPT, at their cost. The Contractor will be responsible for maintenance and 
calibration of such water meter also. Billing against water supply will be done 
in line with SCC. 

KoPT do not guarantee uninterrupted supply of water and the Contractor shall 
not be compensated for any delay or irregularity in supplying water. The 
Contractor shall have to arrange for the supply of water at his own cost during 
such periods. 

However, water supply, if required for the actual work (including erection, 
commissioning & cleaning work) at the site only and / or maintenance, 
repair & cleaning work (required to be carried out at site during the “Defect 
Liability Period”) will be provided free of cost. The Contractor shall have to 
make all arrangements for laying of pipelines from  the  source(s)  
identified by KoPT, at their cost. 

7.26.2 Supply of Electricity: 
Supply of Electricity at the Contractor’s site office, store, workshop, 
assembly / erection yard, etc. will be on chargeable basis. The Contractor 
shall have to make all arrangements, including installation of Energy Meter 
and laying of Cables from the source(s) identified by KoPT, at their cost. 
The Contractor will be responsible for maintenance and calibration of such 
Energy Meter also. Billing against electricity charges will be done  in line  
with SCC. 

KoPT do not guarantee uninterrupted supply of Electricity and the Contractor 
shall not be compensated for any delay or irregularity in supplying Electricity. 
The Contractor shall have to arrange for Electricity at  his own  cost  during 
such periods. 

However, Power supply, required for the actual work  (including  erection 
and commissioning) at the site only and/or maintenance and repair 
(required to be carried out at site during the “Defect Liability Period”) will be 
provided free of cost. The Contractor shall have to make all arrangements for 
laying of Cables from the source(s) identified by KoPT, at their cost. 

7.27 Use of ground and land/covered space for Contractor’s establishment 

7.27.1 The Contractor shall be allowed to use a suitable land (open space), which in 
the opinion of KoPT may be absolutely necessary for the proper and efficient 
execution of works. For this, a token lump sum licence fee of ₹ 10.00 per 
month or part thereof will be charged during pendency of the contract and 
extension thereof, if any. 

7.27.2 On completion of work or termination of the contract, the Contractor  shall  
have to clear away all their tools, plants, rubbish and other materials, within a 
fortnight and hand over vacant and peaceful possession of the same to  KoPT, 
in a tidy and clean condition. The same license fee (₹ 10.00 per month or part 
thereof) will be applicable for this additional period (if any) for clearing the 
space. If the Contractor fails to clear the space and handover the same to the 
Employer in a clean and tidy condition, within the period mentioned above, 
KoPT’s “Schedule of Rate” will be applicable for the period beyond that. 
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7.27.3 The Contractor shall be allowed to erect any temporary structures on this land 
[as stated in GCC Clause No. 7.27.1] for office and / or store and / or 
workshop, etc. and make all suitable arrangement  for  water  supply, 
Electricity supply and sanitary arrangements for the same, at their own cost. 

7.27.4 In case the Contractor is interested in taking covered space, office room, etc.  
of KoPT for the  purpose of making a site office and  store in  the Dock area,  
the same may also be allotted subject to availability. The rents for  such  
covered spaces or office room of KoPT, to be allotted to the Contractor, shall 
have to be paid by the Contractor, as per the ‘Schedule of Rent of KoPT, 
prevailing at that time. In addition to the rent,  water consumption  charges  
[as per GCC Clause Nos. 7.26.1] and Electricity consumption charges [as 
per GCC Clause No. 7.26.2] (if Electricity / water is supplied from KoPT 
sources) and other applicable charges, as per the notifications of Tariff 
Authority of Major Ports (TAMP), have to be paid by the Contractor. The 
Contractor will be responsible for installation, maintenance and calibration of 
Water Meter and / or Energy Meter also. 

7.28 Existing services 

7.28.1 Drains, Pipes, Cables, overhead wires and similar services, whether above or 
below the ground, which may be encountered in the course of the work,  shall 
be saved and kept harmless from injury and/or loss or damages by the 
Contractor, at their own costs and expenses, so that they continue to be in full 
and uninterrupted use to the Employer. 

7.28.2 The Contractor shall not store any materials or otherwise occupy any part  of 
the site in a manner likely to hinder the operation of such services. The 
Contractor shall, at their own costs and expenses  and  without  any  delay, 
repair and make good, to the satisfaction of the Employer, any injury and/or  
loss or damage caused by the Contractor to the same. 

7.29 Contractor to prepare working/ progress drawings 

7.29.1 The Contractor shall provide and make, at his own expense, any working or 
progress drawings, required by him or necessary for the proper execution of  
the works, and shall, when required,  furnish copies of the same,  free  of cost, 
to the Engineer for his information and/or approval, without meaning thereby 
the shifting of Contractor’s responsibility on the Engineer, in any way, 
whatsoever. 

7.30 Contractor’s price is inclusive of all costs 

7.30.1 Unless otherwise specified, the Contractor  shall be deemed  to  have included 
in his bid / offer all his cost for supplying and  providing all constructional 
plant, temporary work, materials (both for temporary and permanent works), 
labour (including supervision thereof), transporting to and from the site and in 
and about the work, including loading, unloading, fencing, watching, lighting, 
payment of fees, taxes and duties to the appropriate authorities  and  other 
things of every kind required for the construction, erection, completion and 
maintenance of the work. 

7.31 Contractor is responsible for all construction process, except for correctness of 
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design and specification formulated by the Engineer 
7.31.1 The Contractor shall be solely responsible for the adequacy, stability  and  

safety of all site operations and methods of construction, even if any prior 
approval thereto has been taken from the Engineer or his Representative. The 
Contractor shall not be responsible for the correctness of the design or 
specification of the temporary and permanent works formulated by the 
Engineer, but the Contractor shall be fully responsible for the correct 
implementation thereof, as also for any design and specification 
prepared/proposed/used by the Contractor. 

7.32 Contractor to submit his programme of work 

7.32.1 Whenever required by the Engineer or his Representative, the Contractor shall 
submit to him the details of his 

(a) programme for execution of the work, 
(b) proposed procedure and methods of work, 
(c) proposed deployment of plant, equipment, labour, materials and temporary 

works. 
The submission to and/or any approval by the Engineer or  his  Representative 
to any such programme or particulars shall not  relieve the  Contractor of any  
of his obligations under the contract. 

7.32.2 If, for any reason, the Contractor be unable to adhere  to  his  earlier 
programme, he shall submit his revised programme for completion of work 
within the stipulated time, whenever asked to do so. 

7.33 Contractor to supervise the works 

7.33.1 Necessary and adequate supervision shall be provided by  the  Contractor 
during execution of the works and as long thereafter as the Engineer or his 
Representative shall consider necessary during the Defect Liability Period 
(DLP). The Contractor, or his competent and authorised agent or  
representative, shall be constantly at site and instructions given to him by the 
Engineer or his Representative, in writing, shall be binding  upon  the 
Contractor subject to limitation in GCC Clause No. 7.16 hereof. The 
Contractor shall inform the Engineer or his Representative in writing  about 
such representative/agent of him at site. 

7.34 Contractor is responsible for line, level, setting out, etc. 

7.34.1 The Contractor shall be responsible for the true and proper setting out of the 
works, in relation to reference points / lines / levels given by the Engineer, in 
writing. The checking of any setting out or of any alignment or level by the 
Engineer or his Representative shall not, in any way, relieve the Contractor of 
his responsibility for the correctness thereof and he shall fully provide, protect 
and preserve all stakes, templates, bench marks, sight rails, pegs, level marks, 
profile marks and other things used in setting out the works. 

7.35 Contractor is responsible to protect the work 

7.35.1 From the commencement of the works till issue of the “Certificate of 
Completion of Work”, vide GCC Clause No. 9.65 hereof, the Contractor 
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shall take full responsibility for the care thereof. Save for the excepted risks, 
any damage, loss or injury to the work, or any part  thereof,  shall  be made 
good by the Contractor, at his own cost, as per instruction and to  the 
satisfaction of the Engineer, failing which, the Engineer or his Representative 
may cause the same to be made good by any other agency and the expenses, 
incurred and certified by the Engineer, shall be recoverable from  the 
Contractor, in whatever manner the Engineer shall deem proper. This clause 
will not apply to that part of the work, which might have been taken over by  
the Trustees on partial completion of the work and in such case, the 
Contractor’s obligation will be limited to repairs and replacement for 
manufacturing or construction defects during the Defect  Liability Period,  as 
per the directions of the Engineer, as also  for defects/damages,  if any, caused 
to the work by the Contractor during such repairs and replacement during the 
Defect Liability Period. 

7.36 Contractor is responsible for all damages to other structures / persons caused by 
him in executing the work 

7.36.1 The Contractor shall, at his own cost, protect, support and take all precautions 
in regard to the personnel or structure or services  or properties belonging to  
the Trustees or not, which may be interfered with or affected or disturbed or 
endangered and shall indemnify and keep indemnified the Trustees against 
claim for injury, loss or damage caused by the Contractor in connection with 
the execution and maintenance of the work to the aforesaid properties, 
structures and services and / or to any person, including the Contractor’s 
workmen. Cost of Insurance Cover, if any, taken by the  Contractor, shall not  
be reimbursed by the Trustees, unless otherwise stipulated in the contract. 

7.37 Fossils, Treasure troves, etc. are Trustees’ property 

7.37.1 The Contractor shall immediately inform the Engineer’s Representative if any 
fossil, coins, articles of value or antiquity and structures and other remains or 
things of geological or archaeological importance be discovered at site, which 
shall remain the property of the Trustees, and protect them  from  being 
damaged by his workmen and arrange for disposal of them, at the Trustees’ 
expense, as per the instruction of the Engineer’s Representative. 

7.38 Contractor to indemnify the Trustees against all claims for loss, damage, etc. 

7.38.1 The Contractor shall be deemed to have indemnified the Trustees against all 
claims, demands, actions and proceedings and all costs arising there from on 
account of: 

(a) Infringement of any patent right, design, trademark or name or other 
protected right, in connection with the works or temporary work. 

(b) Payment of all royalties, rent, toll charges, local taxes, other payments 
or compensation, if any, for getting all materials and equipment  
required for the work. 

(c) Unauthorised obstruction or nuisance caused by the Contractor in 
respect of Public or Private road, railway tracks, footpaths,  crane 
tracks, waterways, quays and other properties belonging to the 
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Trustees or any other person. 

(d) Damage/injury caused to any highway and bridge on account of the 
movement of Contractor’s plants and materials in connection with the 
work. 

(e) Pollution of waterway and damage caused to river, lock, sea-wall or 
other structure related to waterway,  in  transporting  Contractor’s 
plants and materials. 

(f) The Contractor’s default in affording all reasonable facilities and 
accommodation, as per the direction of the Engineer or his 
Representative, to the workmen of the Trustees and other agencies 
employed by or with the permission and/or knowledge of the Trustees 
on or near the site of work. 

7.39 Dismantled materials Trustees’ property 

7.39.1 Debris and materials, if obtained by demolishing any property, building or 
structure, in terms of the contract, shall remain the property of the Trustees. 

7.40 Contractor’s quoted rates / price must be all inclusive 

7.40.1 The Contractor’s quoted rates shall be deemed to have been inclusive of the 
following: 

(a) Keeping the site free of unnecessary obstruction and removal from site 
of constructional plant wreckage, rubbish, surplus earth or temporary 
works no longer required. 

(b) Cleaning and removal from site all the surplus materials,  of  every 
kind, to leave the site clean and tidy after completion of the work, 
without which payment against final bill may be liable to be withheld. 

(c) Precautionary measures to secure efficient protection of Docks, the 
River Hooghly and other waterways against pollution, of whatever 
nature, during execution and maintenance of the works and to prevent 
rubbish, refuse and other materials from being thrown into the water 
by the Contractor’s men or those of his agency. 

(d) Making arrangements for deployment of all labourers and  workers, 
local or otherwise, including payment for their wages, transport, 
accommodation, medical and all other statutory benefits and entry 
permits, wherever necessary. 

(e) Making arrangements, in or around the site, as per the requirements of 
Calcutta Municipality Corporation or other local authority or the 
Engineer or his Representative, for preventing 

(i) spread of any infectious disease like smallpox, cholera, plague, 
malaria or dengue, by taking effective actions for destruction of 
rats, mice, vermin, mosquitoes, etc. and by maintaining healthy 
and sanitary condition, 

(ii) illegal storage and distribution of Drugs, Narcotics, Alcoholic 
liquor, Arms and Ammunitions, 
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(iii) unlawful, riotous or disorderly conduct of the Contractor’s or his 
Sub-contractor’s workmen, 

(iv) deployment of workmen of age less than 16 (sixteen) years. 

7.41 Notice to Contractor 

7.41.1 Every direction or notice to be given to the Contractor  shall be  deemed  to 
have been duly served on or received by the Contractor, if the same is posted  
or sent by hand to the address given in the bid or to the Contractor’s  Site  
Office or, in case of Trustee’s enlisted Contractor, to the address as appearing 
in the Trustee’s Register or to the Registered Office of the Contractor.  The  
time mentioned in these conditions for doing any act after direction or notice 
shall be reckoned from the time of such posting or despatch. 

7.42 Contractor not to publish photograph or particulars of work 

7.42.1 The Contractor and his Sub-contractor or their agents and men and any firm, 
supplying plant, materials and equipment, shall not publish or caused to be 
published any photographs or description of the works, without the prior 
authority of the Engineer in writing. 

7.43 Contractor to provide facilities to outsiders 

7.43.1 The Contractor shall, at the Trustees’ cost to be decided by  the  Engineer, 
render all reasonable facilities and co-operation, as per direction of  the 
Engineer or his Representative, to any other Contractor engaged by the 
Trustees and their workmen, to the Trustees’ own staff  and  to  the  men of 
other Public Body, on or near the site of work, and in default, the Contractor 
shall be liable to the Trustees for any delay or expense incurred by reason of 
such default. 

7.44 Work to cause minimum possible hindrance to traffic movement 

7.44.1 The work has to be carried out by the Contractor causing minimum hindrance 
for any maritime traffic or surface traffic. 

 
 
D. STAFF AND LABOUR 

7.45 Engagement of staff and labour 

7.45.1 The labour, as mentioned in the respective clauses, shall  include all labourers 
of the approved sub-contractor(s), with respect to this contract. 

7.45.2 The Contractor shall have to make their own  arrangements  for  the  
engagement of all staff and labour, for doing the work at  site or in  respect of 
or in connection with the execution of work, as also for the transport, housing, 
feeding. They shall have to ensure making payment to the above staff and 
labours, to be engaged by them (including the labours, to be engaged by the 
approved Sub-contractor, if any). 

7.45.3 KoPT’s store shall mean any store of Haldia Dock Complex,  situated  at 
Haldia. 
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7.45.4 It is expressly made clear that both before and after  the  completion of the  
work or termination of the contract, KoPT shall have no liability,  
whatsoever, for the personnel to be engaged by the Contractor [or by the 
approved Sub-contractor(s)] for the work under this contract. 

 

7.46 Labour Laws 

7.46.1 The Contractor shall, at all times, during the pendency of the contract  
[including the period of making good/rectification of deficiencies/defects, if 
any], have to comply fully with all existing Acts, Regulations and Byelaws, 
including all statutory amendments and re-enactment of State or Central 
Government and other Local Authorities and any other enactments and acts 
that may be passed in future either by the  State or the Central Government  
or Local Authority, including Workmen's Compensation  Act,  Labour 
Laws and Equal Remuneration Act, Factories Act, Minimum Wages Act, 
Contract Labour (Regulation & Abolition) Act, etc., if applicable and/or as 
applicable. 

7.46.2 If, as a result of the Contractor’s failure, negligence, omission, default or non- 
observance of any provisions of any laws, the Employer is called upon by any 
authority to pay or reimburse or required to pay or reimburse any amount, the 
Employer shall be entitled to deduct the same from any moneys due or that 
become due to the Contractor under this contract or any other contract or 
otherwise recover from the Contractor any sums, which the Employer is 
required or called upon to pay or reimburse on behalf of the Contractor. 

All registration and statutory inspection fees, in connection with labour 
engagement, with respect to this contract, shall have to be paid by the 
Contractor, if applicable and/or as applicable. 

7.46.3 The Contractor shall have to, immediately after the occurrence  of  any 
accident, at or near the site or in connection with the execution of the work 
under the contract, report (over phone or otherwise) to the Engineer or his 
representative(s) and shall make every arrangement to render all possible 
assistance to the victim(s) of such accident. 

The Contractor shall also have to report such accident to the Engineer, in 
writing (giving reference to the earlier communication made). Based on such 
report, necessary communication with the  competent  authority  would  be 
made whenever such a report is required by law. 

7.46.4 For any accident occurred within the entire operational area covered under the 
contract, the Contractor shall have to arrange prompt investigation into the 
matter through recording of statement of the personnel  witnessing  the 
accident. Such “Accident Report”, containing the findings, along with the 
statements so recorded, shall have to be forwarded by the Contractor to the 
Engineer at the earliest. 

7.46.5 The Contractor shall have to provide full medical treatment to their staff & 
labourers, in case of “Accident on Duty”, which will inter alia include their 
obligations under the Workmen’s Compensation Act, 1923, including all 



Replacement of structural steel with supply and allied civil work 
 

  
66

amendments thereof. 

The Employer shall in no manner be liable to the Contractor or any person 
engaged/employed by them [including that of Sub-contractor] or any other 
person, for injuries or death caused as a result of accidents occurred, either 
within or outside the site of work, under the contract. The Contractor shall be 
responsible for such contingencies and will make good all claims for 
compensation, claim by their personnel/workmen or the families of the 
sufferer(s), as the case may be, or as per the decision of the appropriate 
authority/tribunal or other involved persons. 

7.46.6 The Contractor shall have to indemnify KoPT, in the event  of KoPT  being 
held liable to pay compensation for injury to any Contractor's servants or 
workmen [including that of Sub-contractor] under the Workmen's 
Compensation Act, 1923, as amended from time to time. 

7.46.7 Whenever the contract comes to an end with the efflux of time or otherwise or 
is terminated, the Contractor shall be required to fulfil all their obligations 
towards their workmen in terms of applicable labour laws  and  submit 
necessary documents towards such effect, to the Employer in support of the 
same. Any deposit, which may be lying with KoPT to their credit, will  be  
liable to be applied for this purpose, if the Contractor fails to comply with the 
same. In case such documents are not furnished by the Contractor, the 
Employer will not release the Performance  Guarantee/  Security  Deposit 
and any other amount as may remain due to the Contractor 

7.47 Health and safety 

7.47.1 In the event of any outbreak of illness or an epidemic nature, the Contractor 
shall have to comply with and carry out such regulations, orders & 
requirements, as may be made by the Government, or the local medical or 
sanitary authorities, for the purpose of dealing with and overcoming the same. 

7.47.2 The Contractor shall have to ensure  safety of all  their  working personnel to 
the fullest compliance of the provisions of general safety rules/regulations, 
including Dock Workers’ (Safety, Health & Welfare) Regulations, 1986. 

The Contractor shall be solely responsible for consequences arising out of non-
compliance or violation of safety rules/ regulations. 

7.47.3 The Contractor [including approved Sub-contractor(s)] shall have to provide  
(at their own expenses) all required Personal Protection Equipment (PPE) 
[such as Helmets, Nose Masks, Hand Gloves, etc.] & Safety Gears for all 
personnel and labourers engaged during the work and  in  case of their failing  
to do so, the Employer  shall provide the same and recover the cost thereof  
from any amount due, or which may become due to the Contractor  or  from 
any amount lying with them or under their control. 

7.48 Labour licence 

7.48.1 Within 7 (seven) days from the date of issuance of the order, the Contractor 
shall have to apply for labour licence for the maximum number of workers 
proposed to be deployed for this  work.  Necessary certificate  shall be issued 
by the Engineer against a request from the Contractor. 
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Photocopy of the application shall have to be furnished to the Engineer, 
immediately. However, payment will be released  only on furnishing the copy 
of the Labour Licence to the Engineer. However, such license should be kept 
valid throughout the actual duration of contract. 

7.49 Employees’ Provident Fund & Employees’ State Insurance 

7.49.1 The Contractor should have their establishment (with respect to this contract) 
registered with the concerned authorities under the provision of Employees’ 
Provident Fund & Miscellaneous Provision Act, 1952  and  Employees’ 
State Insurance Act, 1948. The Contractor shall have to submit the proof of 
registration as mentioned above immediately after commencement of work. 

7.49.2 As per the above mentioned Act, the Contractor is liable for remittance of 
monthly subscription contribution in respect of Employees’ Provident Fund 
(EPF) and Employees’ State Insurance (ESI) for the workers engaged by 
them, wherever applicable. The Contractor shall have to submit the 
authenticated  copy of the  challans with respect to subscription / contribution  
of Employees’ Provident Fund and Employees’ State Insurance (against 
their respective Code Numbers issued by the Employees’  Provident  Fund 
and Employees’ State Insurance Authorities) by 7th day of every English 
Calendar Month (during the currency of the contract) along with the list of 
labourers for whom such deposits have been made. 

Payment will be held up if the up-to-date Employees’ Provident Fund and 
Employees’ State Insurance remittance challan is not submitted in time. 

7.49.3 In case, registration with the EPF and ESI Authorities is not applicable for the 
employees of the Contractor [or for the employees of the Sub-contractor(s)], 
documentary evidence to establish non-applicability to be submitted by the 
Contractor. 

7.49.4 In case of sub-contracting any part of the work, above requirements  should 
also be fulfilled by the approved Sub-contractor and  necessary  documents 
shall have to be submitted in time, as indicated above. 

 
E. PLANT, MATERIALS AND WORKMANSHIP 

7.50 Materials to be supplied by the Employer 

7.50.1 Regarding supply of any materials by the Trustees to the Contractor, in 
accordance with the contract, the following conditions shall apply: 

a) The Contractor shall, at his own expense, arrange for transporting the 
materials from the Trustees’ Store [store of Haldia Dock Complex, 
situated at Haldia], watching, storing and keeping them in his safe 
custody, furnishing of statement of consumption thereof in the manner 
required by the Engineer or his Representative, return of surplus and 
empty container to the Trustees’ Stores, as per the direction of the 
Engineer or his Representative. 

b) Being the custodian of the Trustees’ materials, the Contractor shall 
remain solely responsible for any such materials issued to him and for 
any loss or damage thereof for any reason other than “Excepted 
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Risks”, the Contractor shall compensate the Trustees’, in the manner 
decided by the Engineer, and shall, at no stage, remove or cause to be 
removed any such material from the site, without his permission. 

c) The Trustees’ materials will generally be supplied in stages and in 
accordance with the rate of progress of work, but, except for grant of 
suitable extension of completion time of work as decided by the 
Engineer, the Contractor shall not be entitled to any  other 
compensation, monetary or otherwise, for any delay in the supply of 
Trustees’ materials to him. The Contractor shall, however,  
communicate his requirement of such materials to the Engineer from 
time to time. 

d) Unless stipulated otherwise in the contract, the value of the Trustees’ 
materials issued to the Contractor shall be recovered from the 
Contractor’s bills and/or any of his other  dues,  progressively, 
according to the consumption thereof on the work  and/or  in  the 
manner decided by the Engineer or his Representative and at  the  
rate(s) stipulated in the contract. These rates shall only be  considered 
by the Contractor in the preparation of his bid/offer  and  these  will 
form the basis of escalation/variation, if in future the Contractor is 
required to procure and provide any such material on the written order 
of the Engineer, consequent on the Trustees’ failure to effect timely 
supply thereof. 

e) If the Engineer decides that due to the Contractor’s negligence, any of 
the Trustees’ materials, issued to the Contractor, has been – (i) lost or 
damaged, (ii) consumed in excess of requirement and (iii) wasted  by 
the Contractor in excess of normal wastage, then the  value  thereof 
shall be recovered from the Contractor’s bills, or from any of his other 
dues, after adding 19.25 % extra over the higher one of the followings: 

i) The issue rate of the materials at the Trustees’ Stores, and 

ii) The market price of the material on  the date of issue,  as would 
be determined by the Engineer. 

7.51 Contractor’s arrangement for execution of the work 

7.51.1 The Contractor will have to arrange and provide all types of materials, etc. [in 
line with the Technical Specification] throughout the  execution  of  the 
contract. 

7.51.2 KoPT will not take any responsibility regarding non-availability of any such 
materials for which Contractor is responsible as per contract. The Contractor 
shall have to asses the requirement of such materials and  keep  sufficient  
stock. 

7.51.3 The Contractor shall have to provide all equipment, including tools, tackles, 
lifting machineries, air compressor, scaffolding arrangement,  different 
vehicular transport, etc., necessary to execute the work. 

7.51.4 All tools & machineries to be used by the Contractor  should be  suitable for  
the particular requirement (i.e. capacity should be adequate) and the same 
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should be checked for fitness before use. They should maintain the said 
equipment properly to ensure their efficient working. 

7.51.5 The Contractor shall, at their own costs and expenses, have to provide all 
labour, plant, haulage, transportation of plant and equipment to be used for 
executing the contract, all materials, stores, etc. (except the equipments & 
materials to be provided by KoPT, as per contract) required for efficiently 
carrying out the work to the satisfaction of the Employer. 

7.51.6 The Contractor should use calibrated measuring & testing instruments and 
should also ensure revalidation of such calibration as and when required. In  
this regard, initially the Contractor shall have to submit a list of measuring  
and testing instruments (mentioning the period of validity of Calibration 
Certificates) to be used. The photocopies of the Calibration Certificates 
(including the revalidations) of the said measuring and testing  instruments, 
shall have to be submitted to the Engineer. 

7.52 Inspection and testing 

7.52.1 The Engineer or his authorised Representative shall have, at  all reasonable 
time, access to the Contractor's premises or work site or other premises [if a 
part of the work is being executed there or some maintenance repair work 
(during Defect Liability Period) is being done there] and shall have  the  
power, at all reasonable time, to inspect, examine and test the materials and 
workmanship, as well as the documents, equipment, tools, measuring & 
testing instruments, as applicable, in connection with the instant contract 
(including Defect Liability Period). 

7.52.2 The Engineer or his authorised Representative, on giving 7 (seven)  days’ 
notice, in writing, to the Contractor, setting out any ground of objections, in 
respect of the work, shall be at liberty to reject all or any material and/or 
workmanship in the subject of any of the said grounds of objection, which are 
not in accordance with the contract. 

7.52.3 Quality of materials, to be provided by the Contractor under this contract, 
should be as per the satisfaction of the Engineer. Whenever asked, the 
Contractor shall have to provide free sample for testing. 

7.52.4 If found necessary, KoPT reserves the rights to get  the materials inspected  
from a Government or Government recognized Laboratory/Test House. 

7.52.5 In case of sub-letting to other Contractors or manufacturers  or  suppliers  by 
the Contractor, the Engineer will reserve the right as follows: 

i) that inspection and / or testing will be carried at the Sub-contractor’s 
works; or 

ii) that inspection will be carried out at site; or 

iii) that inspection will be waived, subject to the Contractor furnishing a 
certificate of compliance with specification by a competent authority 
recognised by national/international institutes. 

7.52.6 The Employer may appoint a Third Party Inspection Agency , as detailed at 
SCC, at the cost of the Employer, for stage-wise technical inspection and 
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certification of materials & workmanship, including painting, erection, 
commissioning, etc. [in connection with the contract job, in part  or  as  a  
whole ]. In that case The relevant Certificates shall be produced by the Third 
Party Inspection Agency to the Engineer or his authorised Representative. 

7.52.7 The stage-wise technical inspection will be carried out by the representative    
of the Engineer [or Third Party Inspection Agency] based on the approved 
Quality Assurance Plan (QAP) & Field Quality Assurance Plan (FQAP) 
[considering the Technical Specification of the bidding documents]. 

7.52.8 The Contractor shall have to submit a Quality Assurance Plan (QAP) and a 
Field Quality Assurance Plan (FQAP),  based  on  the  Technical 
Specification and other terms & conditions stipulated in the bidding  
documents. The QAP & FQAP shall be approved by the “Engineer”. 

7.52.9 In all cases where tests are required, within the purview of QAP & FQAP, 
whether at the premises of the Contractor or any Sub-contractor or elsewhere, 
the Contractor, except where otherwise specified, shall provide  free  of 
charges such labour, materials, electricity, fuel, water, stores, apparatus and 
instruments, as may reasonably be demanded, to carry out sufficiently such 
tests and shall, at all times, facilitate the Engineer or his Representative [ and / 
or the Third Party Inspection Agency] , to accomplish such testing. 

7.52.10 The cost of all tests and / or analyses, within the purview of QAP & FQAP, 
effected at the Contractor's or Sub-contractor's works and on the site, shall be 
borne by the Contractor. The Contractor will be called upon to pay  all  
expenses incurred by the Employer in respect of any work found to be  
defective or of inferior quality, adulterated or otherwise unacceptable. 

7.52.11 If, during inspection by the  Third Party  Inspection Agency [if appointed  
by KoPT], any material or test [within the purview of QAP & FQAP] fails to 
fulfil the contract conditions for more than 2 (two) times, any additional 
amount charged by the Third Party  Inspection  Agency  towards 
inspection of the same from the 3rd time onwards shall have to  be borne  
by the Contractor. If the Contractor fails to make such payment to the Third 
Party Inspection Agency, the same shall be deducted from the bill(s) of the 
Contractor and paid to the Third Party Inspection Agency 

7.52.12 Tests on completion: 

On completion of installation, the contractor will give a 7 (seven)  days’ 
notice to the Engineer, in writing (informing the date on which they will be 
ready to make the tests), before carrying out such tests,  in  accordance with  
and in the manner prescribed in the specifications. The procedure specified in 
SCC shall be followed in this respect. 

7.52.13 Notwithstanding the fact that the materials or installations have passed the 
inspection, the Contractor is not relieved from his obligations to  conform to  
the quality, workmanship, guaranteeing the performance, etc., as per the 
contract. 

7.53 Contractor to replace materials/work not acceptable to the Engineer or his 
Representative 
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7.53.1 The Engineer or his Representative shall have the power to  inspect  any 
material and work at any time and to order at any time 

a) for removal from the site of any material, which, in his opinion, is not in 
accordance with the contract or the instruction of the Engineer or his 
Representative, 

b) for the substitution of proper and suitable materials, or 
 

c) the removal and proper re-execution of any work, which, in respect of 
material and workmanship, is not in accordance with the contract or the 
instructions of the Engineer. 

The Contractor shall comply with such order at his own expense  and  within 
the time specified in the order. If the Contractor fails to comply, the Engineer 
shall be at liberty to dispose any such materials and re-do any work in the 
manner convenient to the Trustees by engaging any outside agency, at the risk 
and expense of the Contractor and after giving him a written prior notice of 7 
(seven) days. 

7.54 Removal of materials on completion 

7.54.1 The Contractor shall, on completion of the contract or when directed by the 
Employer, shall have to remove all plant, equipment, tools, materials, 
temporary constructions, etc. and rubbish garbage, waste, which may have 
accumulated during the execution of the contract, other than those 
permanently used into the work, at Employer’s site. 

7.55 Workmanship and secrecy 

7.55.1 The Contractor shall carry out the services in conformity with generally 
accepted norms and sound standards of Engineering. The Contractor shall be 
responsible for the technical soundness of the services  rendered. In  the event 
of any deficiency in those services, the Contractor shall promptly re-do the 
same, at no additional cost to the Employer. 

7.55.2 The Contractor shall use all the documents, drawings and other data & 
information, of proprietary nature, received from the Employer, solely for the 
purpose of performing and carrying out the obligations on his part under the 
Agreement in the performance of the works for the project  and  maintain 
utmost secrecy, in this regard. The documents, drawings and other data & 
information, received from the Employer, shall not be used by the Contractor 
for any other purpose. 

 
F. COMMENCEMENT, EXECUTION & COMPLETION OF WORK, HANDING OVER 

AND TAKING OVER 
7.56 Preliminary time to commence work and maintenance of steady rate of progress 

7.56.1 The Contractor shall commence the work within 7 (seven) days of the receipt  
of Engineer’s letter informing acceptance of the Contractor’s bid  / offer  by 
the Trustees or within such preliminary time as mentioned by the  Contractor  
in the “Form of Tender” or the time accepted by the Trustees. The Contractor 
shall then proceed with the work with due expedition and without delay, 
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except as may be expressly sanctioned or ordered by the Engineer or his 
Representative, time being deemed the essence of the contract on the part of 
the Contractor. 

7.57 Contractor’s site office 

7.57.1 The Contractor shall provide and maintain a suitable office at or near the  site  
to which the Engineer’s Representative may send communications and 
instructions for use of the Contractor. 

7.58 Contractor to observe Trustees’ working hours 

7.58.1 Unless specified otherwise in the contract or prior permission of the Engineer 
has been taken, the Contractor shall not execute the work beyond the working 
hours observed by the Engineer’s Representative and on  Sundays  and 
Holidays observed in the Trustees’ system, except in so far as it becomes 
essential on account of tidal work or for safety of the work. If the progress of 
the work lags behind schedule or the work has been endangered by any act or 
neglect on the part of the Contractor, then the Engineer or his Representative 
shall order and the Contractor, at his own expense, shall work by day and by 
night and on Sundays and Public Holidays. Any failure of the Engineer or his 
Representative to pass such an order shall not relieve the Contractor from any 
of his obligations. The Engineer’s decision, in this regard, shall be final, 
binding and conclusive. 

7.59 Contractor to supply all materials as per requirement of the Engineer or his 
Representative 
7.59.1 Unless stipulated otherwise in the contract, all materials required for the work 

shall be procured and supplied by the Contractor with the approval of the 
Engineer or his Representative and subject to subsequent testing, as may be 
required by the Engineer or his Representative. The Engineer  shall  exercise 
his sole discretion to accept any such materials 

7.60 Materials and works 

7.60.1 Unless stipulated otherwise in the contract, all materials, workmanship and 
method of measurement shall be in accordance with the  relevant  Codes  
(Latest Revision) of the Bureau of Indian Standards and  the  written 
instructions of the Engineer or his Representative.  Where  no  specific 
reference is available in the contract,  the  material and workmanship shall be 
of the best of their respective kinds to the satisfaction of the Engineer. 

7.61 Contractor to submit samples for approval 

7.61.1 Samples shall be prepared and submitted for approval of the Engineer or his 
Representative, whenever required to do so, all at the Contractor’s cost. 

7.62 Contractor to seek approval of Engineer or his Representative before covering up 
any portion of work 
7.62.1 No work shall be covered up and put out of view by the Contractor without 

approval of the Engineer or his Representative and whenever required by him, 
the Contractor shall uncover any part or parts of the  work or  make openings  
in or through the same as may be directed by the Engineer or his 
Representative from time to time and shall reinstate or make good those part 
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of works thus affected, to the satisfaction of the Engineer, all at the cost of the 
Contractor. 

7.62.2 The Trustees shall reimburse such cost, as determined by the Engineer, if the 
initial covering up was with prior written order of the Engineer or his 
Representative. 

7.63 Contractor to suspend work on order from Engineer or his Representative 

7.63.1 On a written order of the Engineer or his Representative, the Contractor shall 
delay or suspend the progress of the work, till such time the written order to 
resume the execution is received by him. During such suspension, the 
Contractor shall protect and secure the work to the  satisfaction  of  the  
Engineer or his Representative. All extra expenses, in giving effect to such 
order, shall be considered by the Trustees, unless such suspension is: 

a) for removal from the site of any material, which, in his opinion, is not in 
accordance with the contract or the instruction of the Engineer or his 
Representative, 

b) otherwise provided for in the contract, or 
 

c) necessary by reason of some default on the part of the Contractor, or 
 

d) necessary by reason of climatic conditions on the site, or 
 

e) necessary for proper execution of the works or for the safety of the works  
or any part thereof. 

7.63.2 The Engineer shall settle and determine  such extra payment and/or extension  
of completion time to be allowed to the Contractor, as shall, in the opinion of 
the Engineer, be fair and reasonable. 

7.63.3 If at any time, before or after commencement of the work, the Trustees do not 
require the whole of the work tendered for, the Engineer  shall notify the same 
to the Contractor in writing and the Contractor shall stop further works in 
compliance of the same. The Contractor shall not be entitled to any claim for 
compensation for underived profit or for such premature stoppage  of work or 
on account of curtailment of the originally intended work by reason of 
alteration made by the Engineer in the original specifications,  drawings, 
designs and instructions. 

7.64 Completion Certificate 

7.64.1 When the whole of the work [as detailed in GCC Clause No. 7.65 
(Completion period)] has been completed to the satisfaction of the Engineer, 
the Contractor shall, within 21 (twenty one) days of submission of his 
application to the Engineer, be entitled to receive from him a certificate for 
completion of work as per the form furnished in Section – XI. 

7.65 Completion period 

7.65.1 All the jobs, as per contract, are to be completed within the  period stipulated  
in the SCC. 
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7.66 Taking over of the Contract job by KoPT 

7.66.1 The Contract job will be taken over by HDC, KoPT after completion of the 
works in accordance with the contract, having passed all the  tests  under  
“Tests on completion”. 

7.66.2 However, the actual date of completion of the contract will be considered  as 
per GCC Clause No. 7.65 [Completion period]. 

7.67 Defect Liability Period (DLP) 

7.67.1 “Defect Liability Period” shall mean the Guarantee Period, as specified in 
SCC. 

7.67.2 During “Defect Liability Period” [as specified in SCC], the Contractor shall 
nominate 1 (one) competent, experienced and responsible technical person, to 
co-ordinate and execute all works to be attended by the Contractor, as per 
contractual obligations, without any extra cost to HDC, KoPT. 

7.67.3 The Contractor shall be responsible for making good  (including replacement  
of defective items, if required), with all possible speed, at their expense, any 
defect in or damage to any portion of the work, which may appear or occur 
after the Contract job has been taken over [as per GCC Clause No.  7.66 
(Taking over of the Contract job by KoPT)] and before expiry of Defect 
Liability Period [as specified in SCC] and which arises either: 

a) from any defective materials, workmanship or design, or 

b) from any act or omission of the Contractor done or omitted  during  the  
said period. 

7.68 Defects after taking over 

7.68.1 If any such defects shall appear or damage occur (as detailed in 7.67.3), the 
Engineer shall forthwith inform the Contractor thereof, stating in writing the 
nature of defect or damage. 

The provision of this clause shall apply to all replacements  or  renewals  
carried out by the Contractor to remedy defects and damage as if the said 
replacements and renewals had been taken over on the date they were 
completed to the satisfaction of Engineer. After the taking over,  if  the  
Contract job cannot be used (for the purpose for which it is intended), during 
any period, by the reason of a defect or damage, the Defect Liability Period 
shall be extended accordingly, as specified in SCC. 

7.68.2 If any such defect or damage be not remedied by the Contractor within a 
reasonable time, HDC, KoPT may proceed to do the work at the Contractor’s 
risk and expense, but without prejudice to any other rights which HDC, KoPT 
may have against the Contractor in respect of such defects. 

7.68.3 All inspection, adjustments, replacement or renewal carried out by the 
Contractor during the period referred in this clause shall be subject to the 
conditions of this contract, which shall be binding on the contractor in all 
respects during the Defect Liability Period and its extension, if any. 

7.69 Extension of completion period and liquidated damage 
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7.69.1 Extension of completion period: 

Should the quantum of extra or additional work of any kind or delayed 
availability of the Trustees’ materials to be supplied as per contract or Force 
Majeure condition (as per GCC Clause No. 7.86) or other special 
circumstances, of any kind, beyond the control of the Contractor or any other 
reason not attributable to the Contractor [including hindrance at site of work, 
causes indicated as “Excepted Risks”, etc.] cause delay in completing the 
work, the Contractor shall apply to the Engineer, in writing, for suitable 
extension of completion period, within 7 (seven) days from the date of 
occurrence of the reason and the Engineer shall thereupon consider the stated 
reasons in the manner deemed necessary and shall either reject the application 
or determine and allow, in writing, the extension period as he would deem 
proper for completion of the work, with or without the imposition of 
“Liquidated Damage” (GCC Clause No. 7.69.2 hereof) on  the  Contractor 
and his decision shall be binding on the Contractor. If an extension of 
completion period is granted by the Engineer, “Liquidated Damage” (GCC 
Clause No. 7.69.2 hereof) shall apply from its date of expiry, if the work be  
not completed within the extended time, unless stated otherwise  in  the  
decision communicated by the Engineer, as aforesaid. 

7.69.2 Liquidated Damage: 
If the Contractor fails to complete the work within the stipulated dates [as per 
GCC Clause No. 7.65 (Completion period)] or such extension thereof, as 
communicated by the Engineer, in writing, the Contractor shall pay as 
compensation (Liquidated Damage) to the Trustees and not as a penalty, as  
per the following: 
In case of handing over the Contract Job after the scheduled  completion  
period, Liquidated Damage @ ½% of the Contract Price [excluding GST] , 
for every week or part thereof, beyond the scheduled date of completion, will  
be deducted from the Contractor’s bill. Provided always the amount of such 
compensation shall not exceed 10% of the cost the Contract Price [excluding 
GST]. 

7.69.3 Without prejudice to any of their legal rights, the Trustees shall  have  the 
power to recover the said amount of compensation/damage, as per  GCC 
Clause No. 7.69.2 from any money due or likely to become due to the 
Contractor. The payment or deduction of such compensation/damage shall not 
relieve the Contractor from his  obligation to  complete the  work or  from any 
of his other obligations/liabilities under the contract and in case of the 
Contractor’s failure and at the absolute discretion of the Engineer, the  work 
may be ordered to be completed by some other agency, at the  risk  and  
expense of the Contractor, after a minimum 3 (three) days notice, in writing, 
has been given to the Contractor by the Engineer or his Representative. 

G. CONTRACT PRICE , PAYMENT AND DEDUCTIONS 

7.70 Contract Price 

7.70.1 Price charged by the Contractor for the related services performed under the 
contract shall not vary from the rates accepted by the Employer, based on the 
bid/offer of the successful bidder and stated in the “Letter Of Acceptance”, 
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with the exception of any price adjustment, if provided for in the contract. 
 

7.70.2 Changes in statutory taxes & duties will be adjusted time to time. 
 

7.70.3 No claim whatsoever of the Contractor for their man & material resources 
remaining idle for any reason or for any other  expenses incurred by them due 
to the flow of work not being continuous or for stoppage of work, will be 
entertained by the Employer. 

7.71 Terms of payment 

7.71.1 Payment of Goods & Services Tax (GST): 

Amount of GST will be borne by HDC, KoPT on production of suitable 
document(s) by the Contractor. 

7.71.2 Time of payment: 

The Contractor shall have to submit bills in triplicate to the Engineer, in 
accordance with the stage-wise payments specified in SCC. In normal 
circumstances, payment of the bills, accompanied by Inspection  Certificates 
& other relevant documents, duly recommended by the Engineer, will be 
passed within 30 (thirty) days from the date  of receipt of such bills,  if  found 
in order. 

7.71.3 Income Tax deduction: 
Income Tax, if any, as per the relevant  provision of  the  Income  Tax Act, 
shall be deducted at source from amount payable to the Contractor. 

7.71.4 No interest on account of delayed payments: 

Any claim for interest will not be entertained by KoPT with respect to any 
delay on the part of KoPT for making payment, or for any dispute. The  
decision of the Engineer is final in such matters. 

7.72 Extra  expenses incurred by the Employer 
 

7.72.1 Any extra expenses incurred in connection to the work by the Employer in the 
performance of the work owing to the neglect or omission on the part of the 
Contractor in any of the case mentioned in this contract  shall  be  deducted 
from any sum due or which may thereafter become due to the Contractor or 
from any amount lying with them or under their control or they may be called 
upon to pay the amount of such extra expense to such person or persons as the 
Employer may appoint to receive the same and in the event of the Contractor 
failing to make such payment, the said amount shall  be  recoverable  from 
them in such manner as the Employer may determine, 

7.73 Recovery of deducted amount 

7.73.1 Without prejudice to any of their legal rights, the Trustees shall  have  the 
power to recover the amount of DEDUCTION, from  any  money  due  or 
likely to become due to the Contractor. Such payment or deduction shall not 
relieve the Contractor from their obligation to complete the work or from any  
of their other obligations / liabilities under the contract. 
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7.74 Variation and its valuation 

7.74.1 The Engineer shall have the power to order the Contractor,  in  writing,  to  
make any variation of the quantity, quality or form of the works or any part 
thereof that may, in his opinion, be necessary and the Contractor upon receipt 
of such an order shall act as follows: 

a) Increase or decrease the quantity of any work included in the contract. 
 

b) Omit any work included in the contract. 
c) Change the character or quality or kind of any work included in the 

contract. 
d) Change the levels, lines, position and dimensions of any part  of  the 

work, and 
e) Execute extra and additional work, of any  kind,  necessary  for 

completion of the works. 
7.74.2 No such variation shall, in any way, vitiate or invalidate the contract or be 

treated as revocation of the contract, but the value (if any) of all such  
variations, evaluated in accordance with the Engineer’s sole decision, shall be 
taken into account and the contract price shall be varied accordingly. 

7.74.3 Provided always that written order of the Engineer shall not be required for 
increase or decrease in the quantity of any work up to 15%, where  such 
increase or decrease is not the result of any variation order given under this 
clause but is the result of the quantities exceeding or being less  than those 
stated in the “Price Schedule”. Provided also that verbal  order  of variation 
from the Engineer shall be complied with by the  Contractor  and  the 
Engineer’s subsequent written confirmation of such verbal order shall be 
deemed to be an order in writing within the meaning of this clause. 

7.74.4 The Contractor shall not be entitled to any claim of extra or additional work, 
unless they have been carried out under the written orders of the Engineer. 

7.74.5 The Engineer shall solely determine the amount (if any) to be added to or 
deducted from the sum named in the tender in respect of any extra work done  
or work omitted by his order. 

7.74.6 All extra, additional or substituted work done or work omitted by order of the 
Engineer shall be valued on the basis of the rates and prices set out in the 
contract, if in the opinion of the Engineer, the same shall be applicable. If the 
contract does not contain any rates or prices directly applicable to the extra, 
additional or substituted work, then the Engineer may decide the suitable rates 
on the basis of “Schedule of Rates” (including surcharge  in force  at  the time 
of acceptance of bid), if any, adopted by the Trustees with due regard to the 
accepted contractual percentage, if any thereon. In all  other  cases,  the 
Engineer shall solely determine suitable rates  in the manner  deemed  by him  
as fair and reasonable and his decision shall be final, binding and conclusive. 

7.74.7 If the nature or amount of any omission or addition relative to the nature or 
amount of the whole of the contract work or to any part thereof shall be such 
that, in the opinion of the Engineer, the rate of prices contained in the contract 
for any item of the works or the rate as evaluated under GCC Clause Nos. 
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7.74.5 & 7.74.6, is by reason of such omission or addition rendered 
unreasonable or in-applicable, the Engineer  shall fix such other  rate or price  
as he deems proper and the Engineer’s decision shall be final, binding and 
conclusive. 

 
H. TERMINATION BY EMPLOYER 

7.75 Notice to correct 

7.75.1 If the Contractor fails to carry out any of their obligations under the contract, 
the Engineer may give notice to the Contractor, requiring them to make good 
the failure and to remedy the same within a specified reasonable time. 

7.76 Termination by Employer 

7.76.1 The Employer shall be entitled to terminate the contract if: 
 

a) the Contractor   fails to comply   with   GCC Clause No. 7.20 
[Performance Guarantee / Security Deposit ] 

or 
with a notice under GCC Clause No. 7.75 [Notice to correct], 

b) the Contractor abandons the work, or repudiates the contract, or 
otherwise plainly demonstrates the intention not  to  continue  
performance of their obligations under the contract, 

c) the Contractor, without reasonable or  lawful excuse under  this contract, 
 

i ) fails to proceed with the work, within 14  days  from  the  
scheduled date for commencement of work, in accordance with 
GCC Clause No. 7.56 [Preliminary time to commence work 
and maintenance of steady rate of progress], 

ii ) keeps the work suspended for at least 14 days, despite receiving 
Engineer’s written notice to proceed with the work, 

or 
 

iii ) fails to comply with a notice issued regarding rejection of 
material(s)/work and/or remedial work, within 28 days after 
receiving it, 

d) the Contractor assigns/sub-contracts the whole of the work 

Or 

sub-contracts any portion of the work, without the required  consent,  
in line with GCC Clause No. 7.22. 

e) the Contractor becomes bankrupt or insolvent, goes into liquidation, 
have a receiving or administrative order made against them, compounds 
with their creditors, or carries on business under a receiver, trustees or 
manager for the benefit of their creditors, or if any act is done or event 
occurs which (under applicable laws) has a similar effect to any of these 
acts or events, 
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f) the Contractor gives or offers to give (directly or indirectly) to  any  
person any bribe, gift, gratuity, commission or other  thing of value,  as  
an inducement or reward, 

i) for doing or forbearing to do any action in relation to the contract, 
or 

ii) for showing or forbearing to show favour or disfavour to  any  
person in relation to the contract, 

or, if any of the Contractor’s personnel, Agents or Sub-contractors 
gives or offers to give (directly or in directly) to any person any 
such inducement or reward as is described in this sub-paragraph 
(f). However, lawful inducement and reward to the Contractor’s 
personnel shall not entitle termination 

g) the Contractor fails to execute the work in accordance with the contract 
or 

persistently or flagrantly neglects to carry out their obligations under the 
contract. 

h) the Contractor fail to make payment of wages to their personnel in 
relation to this contract, 

i) the Contractor fails to carry out the work satisfactorily  (as  stated  in 
these bidding documents or otherwise decided by the Engineer) or may 
not be able to complete the work within the agreed period on account of 
Contractor’s lapses. 

j) any accident occurs due to improper way of working by the Contractor’s 
personnel, or 

k) any misconduct done by Contractor’s personnel (including  that  of 
Agents or Sub-contractors) to KoPT’s employees. 

In any of these event  or circumstances,  the Employer may, upon giving  
a minimum 14 days’ notice [communicated by the Engineer] to the 
Contractor, terminate the contract and expel the Contractor from  the 
site, without being liable for any compensation to the Contractor. 
However, in case of sub-paragraph (e) or (f), the Employer may, by 
notice [communicated by the Engineer], terminate the contract 
immediately. 

The Employer’s election to terminate the contract  shall  not  prejudice 
any other rights of the Employer, under the contract or otherwise. 

7.76.2 Upon receipt of the letter of termination of work, which may be issued by the 
Engineer on behalf of the Employer, the Contractor shall  have  to  leave  the 
site of work and deliver any required goods, all  Contractor’s documents,  
and other design documents, made by or for them, all the Trustees’ tools, 
plant and materials issued to them, at the place to be ascertained by the 
Engineer, within 7 days of receipt of such letter. However, the  Contractor  
shall use their best efforts to comply immediately with any reasonable 
instructions included in the notice 
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i) for the assignment of any Sub-contractor, 

and 

ii) for the protection of life or property or for the safety of the 
equipment/work. 

The Contractor shall not be released from any of their obligations or 
liability under the contract and the rights  & authorities  conferred on  
the Employer and Engineer, by the contract, shall not be affected. 

7.76.3 Upon such termination of work, the Employer shall have the power  to  
complete the work by themselves and/or through any other agency at the 
Contractor’s risk & expense and the Contractor shall be debited any sum or 
sums that may be expended in completing the work beyond the amount 
that would have been due to the Contractor, had they duly completed the 
whole of the work in accordance with the contract. 

The Employer or such other agency may use, for such completion, so much of 
the Contractor’s documents, other design documents, made by or on behalf of 
the Contractor, Contractor’s equipment,  temporary work,  plant  &  materials, 
as they think proper. 

Upon completion of the work, or at such earlier date, as the Engineer  shall  
give notice that the Contractor’s equipment and temporary work will be 
released to the Contractor at or near the site, the Contractor shall remove or 
arrange removal of the same from such place without delay and at their risk & 
cost. However, if by this time the Contractor has failed  to make  a payment  
due to the Employer, these items may be sold by the Employer in order to 
recover this payment. Any balance of the proceeds shall be paid to the 
Contractor. 

7.77 Valuation at date of termination 

7.77.1 As soon as practicable after a notice of termination under GCC Clause No. 
7.76 [Termination by Employer], has taken effect, the Engineer  shall  
proceed in accordance with GCC Clause No.  7.19  [Determinations]  to  
agree or determine the value of the work, goods &  Contractor’s documents, 
and any other sums due to the Contractor for work executed,  in  accordance 
with the contract. The value of such work (executed in accordance to the 
Contract) shall be determined based on measurements  of actual  work  done 
and approved rate(s), as per contract or other rates, as decided  by  the 
Engineer. The Engineer’s decision, in such case, shall be final, binding and 
conclusive. 

7.78 Payment after termination 

7.78.1 After a Notice of termination, under GCC Clause No. 7.76 [Termination by 
Employer] has taken effect, the Employer may 

a) give notice to the Contractor, indicating the particulars, for which 
Employer is entitled to any payment under any Clause or otherwise in 
connection with the contract, and or any extension of the Defect 
Notification Period. 
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However , Notice is not required for payments due under GCC Clause 
No. 7.26 [Supply of water and Electricity], under GCC Clause No. 
7.27 [Use of ground and land/covered space for Contractor’s 
establishment], or for other services requested by the Contractor, 

b) withhold further payments to the Contractor until the cost of execution, 
completion and remedying of any defects, damage, and all other costs 
incurred by the Employer, have been established, and / or 

c) recover from the Contractor any losses and damages incurred by the 
Employer and any extra costs of completing the work, after allowing for 
any sum due to the Contractor  under  GCC  Clause  No.  7.77 
[Valuation at date of termination]. After recovering any such losses, 
damages and extra costs, the Employer shall pay any balance to the 
Contractor. 

7.79 Employer’s entitlement to termination for convenience 

7.79.1 The Employer, by notice [communicated by the Engineer] sent to the 
Contractor, may terminate the Contract, in whole or in part, at any time for 
Employer’s convenience. Such termination shall take effect 28 days after the 
date on which the Contractor receives this notice or the Employer returns the 
Performance Guarantee. The notice of such termination shall specify that 
termination is for Employer’s convenience, the extent  to which performance 
of the Contractor under the contract is terminated, and  the date upon which 
such termination become effective. 

The Employer shall not terminate the contract  under this Sub-clause  in order  
to execute the work exclusively by themselves or to arrange for work to be 
executed exclusively by another Contractor or to avoid a termination of the 
contract by the Contractor under GCC Clause No. 7.82 [Termination by 
Contractor]. 

After such termination, the Contractor shall proceed in accordance with GCC 
Clause No. 7.83 [Cessation of work and removal of Contractor’s 
equipment] and shall be paid in accordance with GCC Clause No. 7.90 
[Optional termination, payment and release]. 

7.80 Corrupt or fraudulent practices 

7.80.1 If the Employer determines that the Contractor has engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices, in competing for or  
in executing the Contract, then the Employer may, after giving 14 days notice 
to the Contractor, terminate the Contractor's employment under the Contract 
and expel them from the Site, and the provisions of GCC Clause Nos. 7.75 to 
7.78 shall apply as if such expulsion had been made under GCC Clause No. 
7.76 [Termination by Employer]. 
Should any employee of the Contractor be determined to have engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practice during the 
execution of the work, then that employee shall be removed in  accordance  
with GCC Clause No. 9.21 [Contractor’s personnel and Contractor’s 
representative]. 
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For the purposes of this clause: 

i) “corrupt practice” is the offering, giving, receiving or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party; 

ii) “fraudulent practice” is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain a financial or other benefit or to avoid an 
obligation; 

iii) “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v) “obstructive practice” is deliberately destroying, falsifying, altering or 
concealing of evidence material to the investigation or making false 
statements to investigators in order to materially impede the Employer 
investigation into allegations of a corrupt, fraudulent, coercive or 
collusive practice; and / or threatening, harassing or intimidating any 
party to prevent it from disclosing its knowledge  of matters relevant to 
the investigation or from pursuing the investigation. 

 
I. SUSPENSION AND TERMINATION BY CONTRACTOR 

7.81 Contractor’s entitlement to suspend work 

7.81.1 The Contractor may, if the Employer fails to pay the Contractor  the  amount 
due under any certificate of the Engineer within 28 days after  the  expiry of 
the time stated in GCC Clause No. 7.71 [Terms of payment] within which 
payment is to be made,  subject to any deduction that the Employer is entitled  
to make under the Contract, after giving 28 days’ prior notice  to  the  
Employer, with a copy to the Engineer, suspended work or reduce the rate of 
work. 

7.81.2 If the Contractor subsequently receives the due payment (as described in the 
relevant Clause and in the above notice) before giving a notice of termination, 
the Contractor shall resume normal working as soon as is reasonably 
practicable. 

7.81.3 If the Contractor suspends work or reduces the  rate  of  work in accordance 
with the provisions of this Clause and thereby suffers delay,  the  Engineer 
shall, after due consultation with the Contractor, determine any extension of 
time or minimum criteria for satisfactory performance, to which the 
Contractor is entitled and shall notify the Contractor accordingly. 

7.82 Termination by Contractor 
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7.82.1 The Contractor will be entitled to terminate the Contract if: 

a) the Contractor does not receive the reasonable evidence within  42 
days after giving notice under GCC Clause No. 7.81 [Contractor’s 
entitlement to suspend work] in respect of a  failure  of  the 
Employer to pay the Contractor the amount due, 

b) the Employer obstruct or refuse any required approval to the issue of 
any such certificate, which is essentially required for further progress 
of the work without notifying any reason for such obstruction or 
refusal for a unreasonably long period of time, or 

c) the Employer become bankrupt or insolvent, go into liquidation,  or 
enter into composition with the creditors, 

or 

d) the Employer give notice to the Contractor that  for  unforeseen  
reasons, due to economic dislocation, it is impossible for them to 
continue to meet their contractual obligations. 

In any of these events or circumstances, the Contractor may, upon giving 28 
days’ notice to the Employer (with a copy to the Engineer), terminate the 
Contract. 

The Contractor’s election to terminate the Contract shall not prejudice  any 
other rights of the Contractor, under the Contract or otherwise. 

7.83 Cessation of work and removal of Contractor’s equipment 

7.83.1 After a notice of termination under GCC Clause No. 7.79 [Employer’s 
entitlement to termination for convenience], GCC Clause No. 7.82 
[Termination by Contractor] or GCC Clause No. 7.90 [Optional 
termination, payment and release] has taken effect, the Contractor shall 
promptly: 

a) cease all further work, except for such work as may be necessary and 
instructed by the Engineer for the purpose of  making  safe  or 
protecting those parts of the work already executed and any work 
required to leave the site in a clean and safe condition. 

b) hand over all construction documents, Plant and Materials for which  
the Contractor has received payment. 

c) hand over those other parts of the Works  executed by the  Contractor 
up to the date of termination 

d) remove all Contractor’s equipment, which is on the site and repatriate 
all their staff and labour from the site. 

and 
e) remove all other goods from the site, except as  necessary for  safety, 

and leave the site. 

Any such termination shall be without prejudice to any other right of the 
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Contractor under  the contract. 
 

7.84 Payment  on termination 

7.84.1 After a notice of termination under GCC Clause No. 7.82 [Termination by 
Contractor] has taken effect, the Employer shall promptly: 

a) return the Performance Guarantee / Security Deposit to the Contractor 
 

b) pay the Contractor in accordance with GCC Clause No. 7.90 
[Optional termination, payment and release] , 

and 

c) pay to the Contractor the amount of any loss or damage sustained  by 
the Contractor as a result of this termination. 

 

J. INSURANCE 

7.85 General requirements for insurances 

7.85.1 The contractor during the contract period shall provide for insurance of 110% 
of the contract value including manning upto the commissioning and taking 
over of the installation. 

K. FORCE MAJEURE 

7.86 Definition of Force Majeure 

7.86.1 In this clause “Force Majeure “ means an exceptional event or circumstance 
 

a) which is beyond the control of the Employer and the Contractor, 
 

b) which such party (Employer / Contractor) could not reasonably have 
provided against before entering into the contract, 

c) which, having arisen, such party could not reasonably have avoided or 
overcome, 

and 
 

d) which is not attributable to other party. 
 

Force Majeure may include, but not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions a) to d) above 

 

are satisfied: 

i) war, hostilities (whether war be declared or not) , invasion, act of 
foreign enemies; 

ii) rebellion, terrorism, sabotage by persons other  than  the 
Contractor’s personnel, revolution, insurrection , military  or 
usurped power, or Civil War; 
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iii) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s personnel; 

iv) munitions of war, explosive materials, ionisation radiation or 
contamination by radio-activity, except as may be attributable to the 
Contractor’s use of such munitions, explosives, radiations or radio- 
activity; 

v) natural catastrophes such as earthquake, tsunami (caused by 
earthquake at the ocean bed),fire,  floods,  hurricane,  cyclone,  
typhoon or volcanic activity, 

and 
 

vi) pressure waves caused by air craft or other aerial devices travelling at 
sonic or supersonic speed at the site of the work. 

7.87 Notice of Force Majeure 

7.87.1 If a party is or will be prevented from performing its obligations under the 
Contract by Force Majeure, then it shall give notice to the other party of the 
event or circumstances constituting the Force Majeure and shall specify the 
obligations, the performance of which is or will be prevented. The notice shall 
be given within 48 (forty eight) hours of the alleged  beginning  of  the 
relevant event or circumstance constituting Force Majeure, giving full 
particulars and satisfactory evidence. 

The party shall, having given notice, be excused performance of its 
obligations for so long as such Force Majeure prevents it from performing 
them. 

Notwithstanding any other provision of this clause, Force Majeure shall not 
apply to obligations of either party to make payments to the other party under 
the contract. 

7.88 Duty to minimise delay 

7.88.1 Each party shall at all times use all reasonable endeavours to minimise any 
delay in the performance of the contract as a result of Force Majeure. 

A Party shall give notice to the other party when it ceases to  be affected  by  
the Force Majeure, within 48 (forty eight) hours of such ending. 

7.89 Consequences of Force Majeure 

7.89.1 If the Contractor is prevented from performing  its  substantial  obligations 
under the Contract by Force Majeure of which notice has been given under 
GCC Clause No. 7.87 [Notice of Force Majeure], and suffers delay and/or 
non-performance as per the contractual obligations, by reason of such Force 
Majeure, the Contractor shall be entitled, subject to GCC Clause No. 7.91 
[Engineer’s decision], to: 

a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC Clause No. 7.69  [Extension  of  completion 
period and liquidated damage], 
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and 
 

b) non-imposition of penalty due to non-performance as per the contractual 
obligations. 

After receiving this notice, the Engineer shall proceed in  accordance  with 
GCC Clause No. 7.19 [Determinations] to agree  or  determine  these  
matters. 

7.90 Optional termination, payment and release 

7.90.1 If the execution of all the work in progress is prevented for a  continuous 
period of 84 days by reason of Force Majeure of which notice  has  been 
given under GCC Clause No. 7.87 [Notice of Force Majeure], or for  
multiple periods which total more than 140 days due to the same notified 
Force Majeure, then either party may give to the other party a notice of 
termination of the contract. In this event, the termination shall take effect 7 
days after the notice is given, and the  Contractor  shall  proceed  in 
accordance with GCC Clause No. 7.83 [Cessation of work and removal of 
Contractor’s equipment]. 

Upon such termination, the Engineer shall determine the value of the  work 
done and issue a payment certificate which shall include: 

a) The amounts payable for any work carried out for which a price is staed 

in the Contract; 

b) the cost of plant and materials ordered for the work which have been 

delivered to the Contractor, or of which the Contractor is liable to accept 

delivery. Such Plant and Materials shall become the property of (and  be 

at the risk of) the Employer when paid for by the Employer and the 

Contractor shall place the same at the Employer’s disposal; 

c) any other cost or liability, which in the circumstances was reasonably 

incurred by the Contractor in the expectation of completing the Works; 

d) the reasonable Cost of removal of temporary work and Contractor’s 

equipment from the site and the return of such items to the 

Contractor’s premises, 

and 
 

e) the reasonable cost of repatriation of the Contractor’s staff and labour 
employed wholly in connection with the work at the date of such 
termination.
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L. CLAIMS, DISPUTES AND ARBITRATION 

7.91 Engineer’s decision 

7.91.1 If a dispute of any kind whatsoever arises between the Employer and the 
Contractor in connection with, or arising out of, the contract  or the execution  
of the works, whether during the execution of the works or after their 
completion and whether before or after repudiation or other termination of the 
contract, including any dispute as to any opinion, instruction, determination 
certificate or valuation of the Engineer, the matter in dispute shall, in the first 
place, be referred, in writing, to the Engineer within 30 (thirty) days, with a 
copy to the other party. Such reference shall state that it is made pursuant to  
this clause. No later than the thirtieth day after the day on which he received 
such reference, the Engineer shall give notice of his decision to the Employer 
and the Contractor. Such decision shall state that it is made pursuant to this 
clause. 

Unless the contract has already been repudiated or terminated, the Contractor 
shall, in every case, continue to proceed with the works with all due diligence 
and the Contractor and the Employer shall give effect forthwith to every such 
decision of the Engineer unless and until the same shall be revised, as 
hereinafter provided, in an amicable settlement or an arbitral award. 

If either the Employer or the Contractor be dissatisfied  with any decision of 
the Engineer, or if the Engineer fails to give notice of his  decision  on  or 
before the thirtieth day after the day on which he received the reference, then 
either the Employer or the Contractor may, on or before the seventieth day 
after the day on which he received notice of such decision, or on or before the 
seventieth day after the day on which the said period of thirty days expires, as 
the case may be, give notice to the other party, with a copy for information to 
the Engineer, of his intention to commence  arbitration,  as  hereinafter 
provided, as to the matter in dispute. Such notice  shall  establish  the 
entitlement of the party giving the same to commence arbitration,  as 
hereinafter provided, as to such dispute and, subject to GCC Clause No. 7.94 
(Failure to comply with Engineer’s decision), no arbitration in  respect 
thereof may be commenced unless such notice is given. 

If the Engineer has given notice of his decision as to a matter in dispute to the 
Employer and the Contractor and no notice of intention to commence  
arbitration as to such dispute has been given by either the Employer or the 
Contractor on or before the seventieth day after the day on which the parties 
received notice as to such decision from the Engineer, the said decision shall 
become final and binding upon the Employer and the Contractor. 
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7.92 Amicable settlement 

7.92.1 Where notice of intention to commence arbitration as to a dispute has been 
given in accordance with GCC Clause No. 7.91  (Engineer’s  decision)  
above, both parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both parties agree otherwise, 
arbitration may be commenced on or after the fifty-sixth day after the day  
on which a notice of intention to commence arbitration of such dispute  
was given, even if no attempt at amicable settlement thereof has been made. 

7.93 Arbitration 

7.93.1 Any dispute in respect of which 
 

a) the decision, if any, of the Engineer, has not become final and binding 
pursuant to GCC Clause No. 7.91 (Engineer’s decision) and 

b) amicable settlement has not been reached within the period stated in 
GCC Clause No. 7.92 (Amicable settlement), 

shall be finally settled by arbitration, in accordance with the Arbitration and 
Conciliation Act, 1996 (considering its amendment in 2015) or  any  
statutory modification or re-enactment thereof and rules made there under and 
for the time being in force. The Arbitration Tribunal shall be composed as  
per provision of the Arbitration and  Conciliation  Act, 1996  (considering  
its amendment in 2015) or any statutory modification  or  re-enactment  
thereof and rules made there under and for the time being in force. 

7.93.2 In connection with the instant contract: 
 

a) the place of arbitration shall be Kolkata or Haldia, West Bengal, India, 
b) the arbitration shall be conducted in English language, 

and 

c) the fees, if any, of the Arbitrators, if required to be  paid  before  the 
award of work in respect to disputes is made and published, shall be 
shared equally by each of the parties 

7.93.3 The Arbitrators shall have full power to open up, review and revise any 
certificate, determination, instruction, opinion, valuation or decision of the 
Engineer, relevant to the dispute. Nothing shall  disqualify representatives of 
the parties and the Engineer from being called as a witness and  giving  
evidence before the Arbitrators on any matter, whatsoever, relevant to the 
dispute. 

7.93.4 Neither party shall be limited in the proceedings before such Arbitrators to the 
evidence or arguments put before the Engineer for  the purpose  of obtaining  
his said decision pursuant to GCC Clause  No. 7.91  (Engineer’s  decision). 
No such decision shall disqualify the Engineer from being called as a witness 
and giving evidence before the Arbitrators on any matter whatsoever relevant  
to the dispute. 

7.93.5 Arbitration may be commenced prior to or after completion of the works, 
provided that the obligations of the Employer, the Engineer and the 
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Contractor shall not be altered by reason of the arbitration being conducted 
during the progress of the works. 

7.94 Failure to comply with Engineer’s decisions 

7.94.1 Whether neither the Employer nor the Contractor  has  given  notice  of 
intention to commence arbitration of dispute within the period stated in GCC 
Clause No. 7.91 (Engineer’s decision) and the related decision has become 
final and binding, either party may, if the  other  party fails  to  comply with 
such decisions, and without prejudice to any other  rights  it  may have,  refer 
the failure to arbitration, in accordance with GCC Clause No. 7.93 
(Arbitration). The provision of GCC Clause No. 7.91 (Engineer’s decision) 
and GCC Clause No. 7.92 (Amicable settlement) shall  not  apply to  any 
such reference. 

7.95 Progress of work not to be interrupted 

7.95.1 The Contractor must, at all the times, fulfil their  obligations  under  the  
contract and shall not slow down or stop the progress of work during  the  
period any dispute is under settlement either through  reference  to  the  
Engineer or through arbitration, pursuant to the preceding clauses. Even if the 
works to be carried out during such a period  involve matters under  dispute,  
the Contractor shall nevertheless proceed with the  works as per direction of 
the Engineer, pending settlement of the dispute. Failure of the Contractor, in 
this respect, shall constitute default on their part and render them liable to 
actions under the provisions of GCC Clause No. 7.76 [Termination by 
Employer]. 
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SECTION VIII 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
The tenderer shall visit the site and get themselves acquainted with the existing facilities. Haldia is linked by road through 
National  High Way  6 & 41 via Mechada and by rail from Howrah and Kharagpur via Panskura. The Coal Handling Plant is 
situated inside the Dock Area, 3 kilometres away from the main road. 

8.1 Working Facilities : 
a) The following facilities will be provided to the contractor under the following terms and 

conditions :- 

i) A token License Fee of Rs.100/- per month will be applicable on the open space, to be 
provided for the purpose of office accommodation, storage of materials and for 
fabrication work at site, for the period of work. The site office is to be dismantled 
immediately after the completion period of work and cleared to the satisfaction of Sr 
Dy.Manager(P&E) or his authorized representative. 

ii) Electrical power for site office will be supplied on chargeable basis as per the existing 
rates, which may he revised from time to time. However power supply for the purpose 
of fabrication, erection and painting at site will be given free of cost. Necessary length 
of cable, energy meter and other accessories for the aforesaid proposes shall be 
arranged by the contractor from the nearest power sources. 

iii) Dock Permit for the contractor and their staff, materials, vehicles, etc. for movement 
inside the Dock Area, will be provided on chargeable basis as per rate mentioned in 
clause no-8.30 of tender document. 

iv) No residential accommodation, transport and canteen facility can be provided by 
HDC. 

v) Drinking water supply at the site office of the contractor will be provided on 
chargeable basis. However, necessary connection from HDC’s water line to be 
arranged by the contractor from the nearest source. 

vi) Conveyor Belt will be removed and relayed by HDC, if found necessary. 

vii) If the job require to work on odd areas, the contractor may have to work on ‘above the 
ground’ or ‘under the ground’ at different zones of CHP. 

8.2  Shut-Down : 
b) Normally 3 Hrs. shutdown (1330 hrs. to 1630 hrs.) will be given everyday for the purpose of 

dismantling the old structure and erection of the new fabricated structure. The contractor shall 
mobilized men, materials, machines, tools  & tackles etc. at site accordingly to ensure that 
there is no unnecessary wastage in time. Prior permission in writing to be taken from 
Sr.Dy.Manager(P&E) or his authorized representative for changing the identified portion of 
the structure and to put the conveyor under electrical shutdown to avoid any untoward incident 
in course of work. Such work, which will be carried out, to be completed in such a way within 
3 hours stipulated shut-down period so that immediately on completion of the work, the 
conveyor may run on load for wagon unloading/vessel loading. 
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c) For exigency of plant operation, if in any day, the shutdown can not be given from 1330 hrs. 
to 1630 hrs., the same will be intimated to the contractor by the Sr.Dy.Manager(P&E) or his 
authorized representative for which any delay in completion of the whole work will be on 
HDC’s account. 

 
d) In the occasions of idling of the plant for non-availability of vessel for loading and wagon for 

unloading, the contractor after consultation with the Sr.Dy.Manager(P&E) or his authorised 
representative can continue the work of dismantling and erection during the entire period of 
idling of the plant for which a written application is to be made to Sr.Dy.Manager(P&E) or his 
authorised representative so that the conveyors where the work will be carried out can be kept 
under electrical shutdown to avoid any untoward incident during the work. 

 
8.3  PRICE BASIS: 

 
8.3.1 The quoted price should be inclusive of all charges for providing requisite 

manpower and supply, delivery, inspection, transportation (including insurance), 
handling, receipt & storage, transit insurance of all required materials including 
steel materials (which will not be supplied by KoPT, as detailed in the Scope of 
Work) & equipment at site and all other incidental charges for fulfilling contractual 
obligations including Guarantee support excluding GST which will be separately 
mentioned. 

No request for change or variation in rates or terms & conditions of the contract shall be 
entertained on the ground that the Tenderer have not understood the work envisaged by the 
Contractor. 

 
8.3.2 Except where otherwise expressly provided, the contractor shall provide all 

materials, labour and plant and things necessary in connection with the contract 
work although everything may not be fully specified and although there may be 
errors and omissions in the specifications. 

 
8.3.3 The bidder should quote only in the formats available in MSTC’s portal, considering 

the “Scope of Work” and other terms & conditions of the Tender Document 
{considering all Addenda (if any) issued}, and the same should remain firm during 
the validity period of the offer, including any / all extension thereof, agreed by the 
bidder. The rates quoted by the successful bidder should remain firm throughout the 
contract i.e. no variation towards materials, labours, etc. shall be payable. 

 
8.4 GOODS & SERVICES TAX (GST): 

8.4.1.1 Supplier to confirm that the GST amount charged in invoice is 
declared in its returns and payment of taxes is also made. 

8.4.1.2 The Supplier agrees to comply with all applicable GST laws, including 
GST acts, rules, regulations, procedures, circulars & instructions 
thereunder applicable in India from time to time and to ensure that 
such compliance is done within the time prescribed under such laws. 
Supplier should ensure accurate transaction details, as required by 
GST laws, are timely uploaded in GSTN. In case there is any 
mismatch between the details so uploaded in GSTN by the Contractor 
and details available with Kolkata  Port Trust, then payments to the 
Contractor to the extent of GST relating to the 
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invoice/s under mismatch may be retained from due payments till such time Kolkata 
Port Trust is not sure that accurate tax amount is finally reflected in the GSTN to 
KoPT’s Account and is finally available to Kolkata Port Trust in terms of GST laws and 
that the credit of GST so taken by Kolkata Port Trust is not required to be reversed at a 
later date along with applicable interest. 

8.4.1.3 Kolkata Port Trust has the right to recover monetary loss 
including interest and penalty suffered by it due to any non-
compliance of tax laws by the supplier. Any loss of input tax 
credit to Kolkata Port Trust for the fault of supplier shall be 
recovered by Kolkata Port Trust by way of adjustment in the 
consideration payable. 

8.4.1.4 Supplementary invoices/debit note/credit note for price 
revisions to enable Kolkata Port Trust to claim tax benefit on 
the same shall be issued by you for a particular year before 
September of the succeeding Financial Year. 

8.4.1.5 The purchase order/work order shall be void, if at any point of 
time you are found to be a black listed dealer as per GSTN 
rating system and further no payment shall be entertained. 

 
8.5 PAYMENT TERMS: 

100% payment against Bill of Quantity (BOQ) Sl. No. 1, 2, & 3 will be paid on Pro-Rata 
basis within 30 days of submission of unambiguous bill (S) complete in all respect. The 
bill (s) must be accompanied by the joint inspection certificates, duly signed and stamped 
by the authorized representative of the successful tenderer and the authorized 
representative(s) of Sr. Dy.Manager (P&E), HDC. 

8.5.1  Payment will be made as per the Bill of Quantity and on finished 
weight, actually erected and duly certified by the authorized representative 
of the Sr.Dy.Manager (P&E), HDC. No payment will be released until the 
fabricated materials are erected and cerified. 

8.5.2 Maximum one bill per month will be accepted. 

8.5.3 The finish weight/measurement will be finalized after fabrication & erection 
depending upon the weight per running metre of the structural steel / Sq. 
mtrs. (in case of MS Plates for different thickness) as per the relevant latest 
IS / BIS specifications. 

8.5.4 In case of civil work, the basis of finish volume will be finalized after every 
civil work inspection, as mentioned in the tender, depending upon the 
volume of civil work in cubic metre as per the measurement taken jointly 
after each work. 

 
8.6 Completion period: 

The above job to be completed within 24 months from the date of placement of Order. 
 

8.7 Job Certification: 
The finish weight / measurement will be finalized depending upon the weight per running 
metre and weight per sq.metres in case of plates as applicable as per relevant latest BIS 
specification. 

8.8 Modification/Alteration: 
The existing design, dimensions along with the modification suggested, should be adhered 
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to and shall not be altered without the Prior approval of Sr.Dy.Manager (P&E). Any 
addition during execution, if felt necessary, should be accepted subject to the approval of 
Sr. Dy. Manager (P&E), in writing, at no extra cost. 

8.9 Wastage: Please refer clause No.: 6.7.5 of this booklet. 
8.10 Variation in final Quantity : 

The contractor should maintain close monitoring regarding total executed quantity of 
the job and intimate the same from time to time to H.D.C. to avoid any excess work 
beyond the quantity specified in the B.O.Q. No additional compensation will be paid 
for variation in the executed quantity(up to +10%) with respect to the Tentative 
Quantity, as mentioned in the Tender Document, which means that the executed 
excess quantity (over and above indicated Tentative Quantity), if any, will be paid at 
the same accepted rates. However, no excess work than the tender quantity are to be 
carried out without the permission of Sr Dy Manager(P&E) or his authorized 
representative in writing. 

8.11 Extended Stay Compensation : 
Extended Stay Compensation for delay in execution of the contract, will not be paid. 

8.12 Contractor’s Labour: 
It is specifically stipulated that under no circumstances, HDC’s will take any 
liability for the men and materials deployed by the contractor, for this contract. No 
transport, residential accommodation and canteen facilities will be provided to the 
contractor and / or their staff. 

8.13 Operation of the Employer and Others : 
The ordinary business and work of HDC and other as carried out on and in the 
vicinity of the site, will be continued during the execution of the 
erection/dismantling work and the said work shall be executed in such a way as to 
avoid interference with traffic of every kind by land and by water and with  any 
other work in progress in the vicinity except under compelling situation with the 
written approval of Sr. Dy. Manager(P&E) or his authorised representative. 

8.14 Existing Services : 
e) Pipes, cables, overhead wire and similar services encountered in the course of work 

either on conveyor galleries and structures or on the fabrication site, shall be 
guarded from injury by the contractor at his own cost, so that they may continue in 
full and uninterrupted use to the satisfaction of the owners thereof and the 
contractor shall not store material or otherwise occupy the part of the site in a 
manner likely to hinder the operation of such services. 

f) Should any damage be done by the contractor to any mains, pipes, cables or lines 
(whether above or below the ground or on conveyor galleries & structures and 
trestles), the contractor must make good or bear the cost of making good the same 
without delay to the satisfaction of the Sr.Dy.Manager(P&E) or his authorised 
representative. 

g) The work shall be carried out in such a manner so as to enable the other contractors, 
if any, or the departmental employees to work. 

8.15 Extra claim: 
No claim for any detention / idle charges for labours, materials, equipments and machines 
organized by the contractor in connection with the work under the contract shall be 
payable by HDC, KoPT to the contractor under any circumstances whatsoever. 

 

8.16 Keeping Site Clean : 
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The contractor at all times keep the site free from all scrap and surplus materials, rubbish 
and offensive matter, which shall be disposed off. During the work they should display 
notice board so that the employees or other personnel may be alert. 

 
8.17 The removal of Spillage Coal or Dirt thereof, to facilitate the work of the contractor, shall 

be done by the contractor themselves. However, they will  be allowed to do such work in 
advance while operation of the plant will continue. 

 
 
 

8.18  INSPECTION OF THE FABRICATED AND ERECTED ITEMS: 
The contractor must afford all facilities for inspection by the Sr.Dy.Manager(P&E) or his 
authorized representative(s) at their own cost and arrangement 

Inspection of the aforesaid work will be carried out as follows: 

h) 1st stage inspection:- After placement of order a joint inspection will be carried out 
by contractor and Sr.Dy.Manager (P&E) or his authorized representative to assess 
the quantum of steel materials required to be replaced. The replacement of steel 
materials will be done on the basis of the same. 

i) 2nd stage inspection : Inspection of raw materials like Steel materials, Electrode, 
Paints, Fastners etc as per relevant standard. The contractor has to submit valid 
certificate(s) of the welder(s) engaged by them. Such certificate(s) may be verified 
by HDC’s representative or TPIA, engaged by HDC at its own cost, at HDC’s 
discretion.  

j) 3rd stage inspection:- Inspection of fabricated items, done by only certified 
welder(s) whose valid certificate was submitted in this regard,  will be carried out 
by Sr.Dy.Manager (P&E) or his authorized representative or TPIA at HDC’s 
discretion,  before grit blasting. Finish weight and measurement of the portion of 
the job will be certified depending upon the weight per running meter of the 
structural steel / Sq.  mtrs. (in case of MS Plates for different thickness) as per the 
relevant latest IS/ BIS specifications. 

k) 4th stage inspection:-After grit blasting inspection to be carried out  by Sr. Dy. 
Manager (P&E) or his authorized representative for necessary clearance for 
application of primer paint. 

l) 5th stage inspection:- After primer painting, inspection will be carried out by 
Sr.Dy.Manager (P&E) or his authorized representative for necessary clearance for 
application of MIO coating. 

m) 6th stage inspection:- After MIO coating inspection will be carried out by 
Sr.Dy.Manager (P&E) or his authorized representative for necessary clearance for 
application of finish paint. 

n) 7th stage inspection: - After finish painting, inspection will be carried out by 
Sr.Dy.Manager (P&E) or his authorized representative for necessary  certification 
& clearance for erection of fabricated items. 

o) 8th stage inspection: -After erection, necessary painting will be done on the welded 
portion, which will be certified by Sr.Dy.Manager (P&E) or his authorized 
representative. Final finish erected weight of steel items are to be jointly certified 
by the representative of the Contractor & Sr.Dy.Manager (P&E) or his authorized 
representative. 
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8.19 GUARANTEE PERIOD: 
All fabricated structures, duly painted, erected and commissioned should be guaranteed by the 
contractor for a period of 24 months, counted from the date of final acceptance of the total 
execution under the contract. Guarantee in part will not be acceptable. Proper marking of all 
fabricated structures will have to be done by the contractor. 

If any defect whatsoever develops during the Guarantee Period, the same will have to  be rectified / 
replaced by the contractor at their own cost. 

In default, the Trustees’ will be at liberty to get the repair done at the cost and risk of the contractor. 

The contractor should mention the contact address nearby Kolkata / Haldia for such guarantee 
repairs. 

 
8.20 LIQUIDATE DAMAGE CLAUSE: 

If the Contractor fails to complete the work within the stipulated dates or such extension thereof as 
communicated by the Engineer in writing, the Contractor shall pay as compensation (Liquidated 
Damage) to the Trustees and not as a penalty, ½% (half percent) of the total value of work (contract 
price) as mentioned in the letter of acceptance of the tender/offer, for every week or part thereof the 
work remains unfinished. Provided always that the amount of such compensation shall not exceed 
10% of the said value of work. GST at prevailing rate will be applicable on LD amount. 

 
8.21 PACKING: 

 
Contractor shall be responsible for proper packing, as and where applicable, and delivery of the 
materials. Contractor should pack the materials in proper way at contractor own cost for 
protection against any damage, loss or breakage, etc. 

 
 
 

8.22 INPUT TAX CREDIT: 
Please indicate present percentage rate of GST, as applicable on quoted price. GST amount will 
be paid against submission of GST documents only or any other document required by KoPT. 
The contractor shall be required to upload the details of Invoice raised on KoPT in GST Return as 
per Law. In case of any failure,GST, even if paid, shall be recovered from the Contractors. 

 
 

8.23 REPORT OF ACCIDENT: 
The contractor shall, within 24 (twenty four) hours of the occurrence of any accident, at or near 
the site or in connection with the execution of the work under the contract, report the accident 
to the Engineer or his representative(s) and shall 
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make every arrangement to render all possible assistance to the victim(s) of such accident. The 
contractor shall also report such accident to the competent authority, whenever such a report is 
required by law. For any accident occurred within the entire operational area covered under the 
contract, the contractor shall ensure prompt investigation into the matter through recording of 
statement of the personnel witnessing the accident. The report containing the findings, along 
with the statements so recorded, will then be forwarded by the contractor to the Engineer at the 
earliest. At the first instance, an ‘Accident Report’ shall be prepared (in triplicate) by the 
concerned Supervisor/Engineer on duty, engaged by the contractor, and a copy of the same to 
be forwarded immediately to the Engineer. 

 
 
 

8.24 SAFETY: 

The contractor shall have to ensure safety of all their working personnel to the fullest compliance 
of the provisions of general safety rules/ regulations including Dock Workers’ (Safety, Health & 
Welfare) Regulations, 1986. 

The Contractor shall be solely responsible for consequences arising out of non- compliance or 
violation of safety rules / regulation. 

The contractor shall at his own expenses provide all required Personal Protection Equipments 
(PPE) & Safety Gears for all personnel & labours engaged during the work and in case of failure 
to do so, KoPT shall provide the same and recover the cost thereof from any amount due to which 
may become due to the contractor or from any amount lying with them or under their control. 

8.25 Income Tax Deduction: 
Income tax if any as per relevant provision of the income tax act shall be deducted at 
source from any payment payable to the contractor. 

 

8.26 THE TENDERER TO INFORM HIMSELF FULLY : 
i. This Tender Document includes all Instructions, General Conditions of Contract, Special 

Conditions of Contract, Scope of Work, etc.), considering all addenda  (if any) required to 
be issued subsequently. The Tenderer shall clearly understand that they will be strictly 
required to conform to all terms & conditions of the Tender Document [considering all 
addenda (if any) issued] as contained in each of its Clauses and plea of “Customs 
Prevailing” will not be, in any case, admitted as excuse on their part for infringing of any 
of the terms & conditions. 

ii. The Tenderer shall be deemed to have examined the Tender Document [including all 
Instructions, General & Special Conditions of Contract, Scope of Work, etc.], considering 
all addenda (if any) issued, visited the site and surroundings and to have obtained all 
necessary information in all the matters whatsoever that might influence while carrying 
out the works as per the conditions of the tender and to satisfy themselves to sufficiency 
of their tender, etc. 

The Tenderer is advised to acquaint them with the job involved at the site, like 
availability of labour, means of transport, communication facilities, laws and bye laws in 
force from Government of West Bengal and Govt. of India and other statutory bodies 
from time to time. The Tenderer shall be deemed to have 
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examined and collected all necessary information as to risk, contingencies and other 
circumstances, which may influence or affect the tender. 

Failure to comply with the requirement of the Tender submission will be at the 
Tenderer’s own risk. 

Failure to visit the site will no way relieve the contractor of any of their obligation in 
performing the work and liabilities and responsibilities thereof in accordance with the 
contract. 

iii. Tenderer shall bear all costs associated with the preparation and submission of their 
tender and HDC will in no case be responsible or liable for these costs, regardless of the 
conduct or outcome of the tendering process. 

iv.  The Tenderers are requested to ensure that the Tender (both Techno-Commercial Bid 
and Price Bid) are submitted after full consideration/understanding of the work envisaged 
in the job related to carrying out replacement of various structural steel items of stringer, 
stringer post, supporting base angle, base frame for motor and gear box, cross bracing, 
transfer chutes, tipper car, supporting galleries, Transfer Towers, walkways of different 
conveyor system including dismantling of old structure, removal of scrap, fabrication, 
grit-blasting, painting, erection of new structure, allied civil foundation work etc at Coal 
Handling Plant, Haldia Dock Complex 

 
 

8.27 AMENDMENTS: 
8.27.1 At any time, prior to the last date for submission of tenders, HDC reserves the right 

to amend and modify the Tender Document by issuing Addenda. 

8.27.2 Any Addendum, thus issued, shall form part of the Tender Document and shall be 
communicated in advance and will be hosted in the website of MSTC along with the 
original Tender Document. Such Addendum shall be binding upon the Tenderers. 
HDC, may, at their discretion, extend the last date for submission  of the tenders, to 
enable the Tenderers to have reasonable time to submit  their Tender after taking 
into consideration of such amendments. 

 
8.28 OPENING OF PRICE BID: 

“PRICE BID” [of the bidders, who qualify in the Techno-commercial bid {i.e. who are found 
eligible as per the Eligibility Criteria of this Tender and who accept all Techno- Commercial 
Terms & Conditions of the Tender Document (considering all Addenda, if any, issued)}], will be 
opened on a later date upon due intimation to the concerned Tenderers at their address furnished 
by them in their Tender. 

 
 

8.29 EVALUATION CRITERIA: 
p) Evaluation with respect to Priced Bill of Quantities (BoQ) : 

i) While evaluating the Price Bid, the unit rates quoted by the Tenderers against all items, 
including all other charges except GST, shall be considered for evaluation. 

ii) The unit rates, quoted by the tenderers, against each item will be multiplied by the 
respective quantity indicated in the BoQ to obtain the amount against each item. 
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The amount against each item, thus arrived, will be added to obtain the total 
amount. 

Selection of the successful tenderer will be made on the basis of the lowest total 
amount for the aforesaid work thus arrived. 

iii) In case it is found that the lowest total amount [arrived as per the above 
procedure] is same for two or more Tenderers and their offers become the lowest 
offers, the respective Tenderers will be given chance to offer a discount (to be 
applicable to all items of BoQ). 

 
8.30 PERMIT CHARGE: 

Permit Charges for workmen, vehicle etc. for execution of job inside Dock area would be 
payable by the Contractor as per scale of rate of Kolkata Port Trust. The existing charges for 
manpower and vehicle would be as follows: 

 

Sl. 
No. 

Description Rate in (In INR) 

1. Dock Permit per person 8.50 per daily permit (Maximum 12 hrs. validity). 
229.50 per monthly permit 
690.25 per quarterly permit 
2295.00 per annual permit 
3672.00 per biennial permit 

2. Dock Permit per vehicle and 
circular permit for vehicle carrying 
ship's gear and stores (inclusive of 
overnight stayal). 

42.53 per daily permit 1148.31 
per monthly permit 2296.62 per 
quarterly permit 4593.24 per 
annual permit 

3. Dock Permit for mobile crane/ 
Reach Stacker/ Toplifter (inclusive 
of overnight stayal)/ Dumper / 
Payloader 

170.10 per daily permit 4592.70 
per monthly permit 9184.40 per 
quarterly permit 18370.80 per 
annual permit 

4. Dock Permit for cart (inclusive of 
overnight stayal). 

17.00 per daily permit 
459.99 per monthly permit 
1239.30 per quarterly permit4461.68 per annual 
permit. 

 
8.31 ARBITRATION: 
In case of any dispute being referred to arbitration in terms of General Conditions of Contract, same 
would be held as per provision of Arbitration and Conciliation (Amendment) Act 2015. 
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8.32 KoPT, HDC shall encash the Bank Guarantee in the  event of the  contractor failing  to 
complete the work as per tender specification, at the order of Engineer or his authorized 
representative, or when the contractor has defaulted for  more  than 30 days or when any 
amount is to be recovered from the Contractor as penalty or deduction and the contractor fails to 
remit such amount within 30 days after due notice given to him in this regard. 

 

8.33 The Sr. Dy. Manager (P&E), HDC shall have the right to ask for the extension of the above 
Bank Guarantee till such time the Contractual obligations are fulfilled and the Contractor will 
be duty bound to extend the same. 

8.34 After the issuance of LOI, Security Deposit will have to be submitted within 14  (Fourteen) 
working days. 

8.35 The contractor shall commence the work within 07  (Seven) days after the  issuance  of LOI. 

8.36 Trustee’s are not bound to accept the lowest or any tender and no reason would be 
assigned in this regard. 

8.37 THIRD PARTY INSPECTION AGENCY (TPIA): HDC at its discretion may 
engage Third Party Inspection Agency (TPIA) to carry out inspection, where ever and 
whenever is required, on behalf  of HDC, KoPT at the cost of HDC. Contractor should 
co-operate in all respect in TPIA’s inspection. 

8.38 After placement of order, all formalities and documents related to Integrity Pact [as per 
the form furnished in Section- XI] should be submitted by the Contractor (Successful 
Bidder) for execution of the same between HDC, KoPT & contractor.  
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SECTION - IX 

BIDDING FORMS 
 
 
 

MINIMUM ELIGIBILITY CRITERIA 

BIDDING FORM – I 

 

[To be filled up and uploaded, duly signed & stamped] 

(I) ANNUAL TURNOVER STATEMENT 

The annual turnover of .................................................. ( name of the bidding firm), for the years 
2015-16, 2016-17 and 2017-18 , based on the Balance Sheets and Profit  & Loss Accounts, 
are given below: 

 
 

Financial years Turnover (as per Auditor’s Report / 
Balance Sheet) 

[in Rs ] 

2015-2016  

2016-2017  

2017-2018  

Total  

Average Annual Turnover  

 
 

SIGNATURE  OF CHARTERED ACCOUNTANT :: 

NAME  OF CHARTERED ACCOUNTANT :: 

 

(COMPANY SEAL) 
 
 

NOTE : Copy of Balance Sheets and Profit & Loss Accounts enclosed with sealed & signed. 
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(II) TECHNICAL EXPERIENCE 
 

 
 

Sl. 

No. 

 
 

Contract No. / 
Order No. and 

date 

 
 

Name of the 
Employer and 
Place of work 

 
 

Contract 
value  
[in Rs. ] 

 
 

Date of 
completion 

of work 

Page 
number(s) of 
reference / 
supporting 

document (s), 
uploaded. 
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BIDDING FORM-II 
 

TEST OF RESPONSIVENESS 

[To be filled up and uploaded, duly signed & stamped] 
 
 

 Requirement Submitted/Not submitted 
[Put √ if submitted & 
X if not submitted] 

Validity/ 
For the 

month of 

a) scanned copies of Annual Financial Turnover 
Statement (certified by CA)  for  the years 
2015-16, 2016-17 and 2017-18 along with 
Balance Sheets and Profit  &  Loss Accounts 

If submitted, 
Page Number(s): 

Not 
applicable 

b) scanned copies of work order(s) for similar 
works, successful completion certificates 
(with performance) from clients indicating 
the date of completion, value of work done, 
etc. 

If submitted, 
Page Number(s): 

Not 
applicable 

c)  

i) GST Registration Certificate. If submitted, 

Page 
Number(s): 

Not 
applicable. 

ii) Document in support of non-applicability. If submitted, 

Page 
Number(s): 

Not 
applicable. 

d)  

i) Profession Tax Clearance Certificate (PTCC) 

OR 

Profession Tax Payment Challan (PTPC) 

If submitted, 

Page 
Number(s): 

 

If submitted, 

Page 
Number(s): 

 

ii) Document in support of non-applicability. If submitted, 

Page 
Number(s): 

Not 
applicable. 
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 Requirement Submitted/Not submitted 
[Put √ if submitted & 
X if not submitted] 

Validity/ 
For the 

month of 

e)  

i) Certificate for allotment of EPF Code No. If submitted, 

Code No.: 

Page 
Number(s): 

Not 
applicable. 

ii) Latest EPF Payment Challan. If submitted, 

Page 
Number(s): 

 

iii) Document in support of non-applicability. If submitted, 

Page 
Number(s): 

Not 
applicable. 

 
f)  

i) Registration Certificate of ESI 
Authority. 

If submitted, 

Code No.: 

Page Number(s): 

Not 
applicable. 

ii) Affidavit, Declaration and Indemnity 
Certificate. 

 
 

If submitted, 

Page Number(s): 

 
Not 

applicable. 

 

g) PAN Card If submitted, 

PAN No.: 

Page Number(s): 

Not 
applicable. 

 

h) Earnest Money, Bid Document Fee 
deposit receipt or MSME / MSE / 
DIC / SSI / NSIC certificate (as 
applicable) 

If submitted, 

Page Number(s): 

 

 

i) Power of Attorney( If applicable) If submitted, 

Page Number(s): 

Not 
applicable. 
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BIDDING FORM-III 
 

GENERAL INFORMATION OF THE BIDDER 

[To be filled up and uploaded, duly signed & stamped] 
 
 
 

1. Bidder’s Legal Name (IN CAPITAL 
LETTERS) 

 

2. a ) Country of registration.  

b ) Year of registration.  

c ) Legal address in country of 
registration. 

 

d ) URL of the bidder.  

3. Information regarding bidder’s authorised 
representative(s) / contact person(s) 

 

a ) Name(s)  

b ) Address(es)  

c ) Telephone number(s)  

d ) Facsimile number(s)  

e ) Electronic mail address  
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4. a ) Address of the branch office, if any  

b ) Name of the contact person at branch  
office 

 

c ) Telephone number(s)  

d ) Facsimile number(s)  

e ) Electronic mail address  

5. Whether the bidder  is a Proprietorship Firm 
or Partnership Firm or Limited Company. 

 

6. Details of the Banker(s) :  

 a ) Name of the Banker(s) in full.  

b ) Address(es) of the Banker(s)  

c ) Telephone number(s)  

d ) Facsimile number(s)  

e ) Electronic mail address  

f ) Name(s) of the contact person(s)  

7. Bank details for ECS payment :  

a ) Bank Account number.  

b ) Name of the bank.  

c ) Name of the branch.  

d ) Address of the branch.  

e ) RTGS code of the branch.  

f ) MICR code of the branch.  
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8. Income Tax and Goods & Services Tax (GST) 
details (if applicable): 

 

 a) Permanent Account Number (PAN)  

b) GST Registration Number (GSTIN)  

9. Employees’ Provident Fund (EPF) Code No.  

10. Employees’ State Insurance (ESI) Code No.  

11. Mainlines of business  

12. Current Trade License, as applicable  
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BIDDING FORM-IV 
 
 

FORMAT FOR DECLARATION 

[ To be printed on the bidder’s Letter Head and uploaded after signing] 
 

To, 
General Manager (Engg.) 
Haldia Dock Complex ; 
Kolkata Port Trust. 

Name of Work: “carrying out replacement of various structural steel items of transfer towers, walkways 
and galleries of different conveyor systems and machineries etc, including dismantling of old structure, 
removal of scrap, fabrication, grit blasting, painting, erection of new structure, supply of steel materials and 
allied civil foundation work at the at Coal Handling Plant, under Plant & Equipment Division of Haldia 
Dock Complex, KoPT.” 

 

Tender No.  : SDM(P&E)/T/41/2019-2020 

E-Tender No.: KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 
I ………………………………………………………………….., the authorized signatory of the 
…………………………………………………. (Name of the Company /Firm) do hereby declare / 
confirm that : 

* I / We have not been debarred, banned or delisted by any Government or Quasi-Government 
Agencies or Public Sector Undertakings in India. 

I / we have not made any addition / modification / alteration in the Bidding Documents 
(including Bidding Forms & Contract Forms) hosted in the websites. 

 
The prices have been quoted in the Price Bid, electronically, through the website of MSTC Ltd. only 
and no direct or indirect mention of the prices has been made by me / us anywhere else in my / our  
bid. 

 
No extraneous conditions (like “Not Applicable”, conditional rebate, etc.), regarding the Price Bid, 
have been mentioned anywhere in our bid. 

 
 
 

Signature of authorised person of the bidder 
(with office seal) 

 
 

* In case the firm has been debarred or banned or delisted by any Government or Quasi- 
Government Agencies or Public Sector Undertaking in India, then the same should be declared 
properly, after modifying the sentence, suitably. 
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BIDDING FORM-V 
 
 

FORM OF TENDER 

[ To be printed on the bidder’s Letter Head and uploaded after signing] 
 

To, 
General Manager (Engg.) 
Haldia Dock Complex ; 
Kolkata Port Trust. 

Name of Work : carrying out replacement of various structural steel items of transfer 
towers, walkways and galleries of different conveyor systems and 
machineries etc, including dismantling of old structure, removal of scrap, 
fabrication, grit blasting, painting, erection of new structure, supply of 
steel materials and allied civil foundation work at the at Coal Handling 
Plant, under Plant & Equipment Division of Haldia Dock Complex, 
KoPT. 

 
Tender No.  : SDM(P&E)/T/41/2019-2020 

E-Tender No.: KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 
 

I/We …..………………………………………. (Name of the bidder) ............................... of 
……………………..………(Address   of  the  bidder) .................................................................. having 
examined  the site of  work, inspected the drawings  and  read the  bidding  documents [including 
all addenda  / corrigenda, issued i.e...................  ........................... {insert Addendum / Corrigendum / 
Extension  No(s)}],  hereby  bid  and  undertake  to  execute  &  complete  all  the  work  related  to   
“ ............................................................................... ”,  required  to  be performed in  accordance with the 
Technical Specification, General Conditions of Contract (GCC), Special Conditions  of 
Contract (SCC), etc., at the rates & prices quoted in the Price Bid [submitted electronically, 
through the website of MSTC Ltd. ], within …………………month from the date of order to 
commence the work , in the event of our bid being accepted. 

I/we also undertake to enter into a Contract Agreement in the form hereto annexed [Section XI] 
with such alterations or additions thereto, which  may be necessary to  give effect to  the acceptance 
of the bid and incorporating such Technical Specification, General Conditions of  Contract 
(GCC), Special Conditions of Contract (SCC), etc. and I/we hereby  agree  that  until  such 
contract agreement is executed, the said Technical Specification, General Conditions  of 
Contract (GCC), Special Conditions of Contract (SCC), etc. and the bid, together with the 
acceptance thereof in writing, by or on behalf of the Employer, shall be the contract. 

 
I / We require ………………………………..days preliminary time to arrange and procure the 
materials, tools & tackles, etc. required by the work, from the  date  of acceptance of bid,  before 
I/we could commence the work. 

 
I  /  We  have  deposited  Rs.  ..............................  (Indian  Rupees:  .......................................)   only 
using   the   Axis   Bank   Payment   Gateway,   vide   URN   No.:…………………………………. 
…………… of .............................................................................. , as Earnest Money Deposit. 
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I/We agree that the period for which the bid shall remain open  for  acceptance, shall  not be less 
than ................... days, from the last date of submission of bid. 

 
 
 
 

( Signature of authorised person of the bidder ) 
 

WITNESS: 
Signature: Name : _  _ 

 
Name: 
(In Block Letters) 

Designation : _  _ 

 

Address: Date :  _ 
 
 
 
 

Occupation: 

(Office Seal) 
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BIDDING FORM-VI 
PRICE SCHEDULE 

[To be filled up and uploaded, duly signed & stamped] 
Preamble: 

 
1. The Contractor shall be required to upload the details of the Invoice raised on KoPT in GST return as per 
Law. In case of any failure, GST, even if paid, shall be recovered from the Contractors. 
All rates quoted by the bidder should remain firm during the validity period of the tender, including any / all 
extension thereof, agreed by the bidder. In case, of finalization of order in favor of the bidder, the above rates 
should remain firm up to successful fabrication, dismantling ,erection and commissioning 
i.e. no variation towards cost of materials, labors, etc. shall be payable. 
2. Tender for repairing/replacement of various structural steel items of stringer, stringer post, supporting base 
angle, base frame for motor and gear box, cross bracing, transfer chutes, tipper car rail supporting gallery, 
Transfer Towers, walkways etc. of different conveyor systems including dismantling of old structure, removal 
of scrap, fabrication, grit-blasting, painting, erection of new structure, allied civil foundation work etc. at Coal 
Handling Plant, Haldia Dock Complex. 

 
Sl. 
No. 

Item Description Unit Quantity Applicable % of GST 
SGST CGST IGST 

01. Fabrication including supply of steel 
materials, grit blasting and  Painting. 

 MT. 
500 

   

02. Dismantling of old Structures , erection and 
commissioning of newly fabricated 
structures including  touch up painting etc. 

 MT. 500    

03. Civil work  Cu.m 60    
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SECTION - X 

CHECKLIST 
 
 

Before scanning and upload the following required documents, all pages are to be signed by a 
person duly authorised to sign on behalf of the bidder, and are to be embossed with their official 
seal, owing responsibility for their correctness / authenticity. All pages of the aforesaid documents 
should be serially marked. 

The offered prices would be given in the “Price Bid ( Part-II)” electronically, through the website  
of MSTC Ltd. only. 

 
 

 
Sl. 
No. 

 
 

Particulars 

Submitted/ 
Not submitted 
[Put √ if submitted 

and put X if not 
submitted] 

 
If submitted, 
page numbers 

1. Filled up checklist.  

 

 

 

2. Proof of Bid Document Fee.  

 

 

 

3. Poof of Earnest Money Deposit (EMD).  
 

 

 
 

 

4. Certificate of getting benefit by MSME / SSI /  
NSIC for exemption of Bid Document Fee and 
Earnest Money. 

 
 

 

 
 

 

      

  
5. Bidding Forms   

  
i) 

 

Bidding Form – I 

 

 

 

 

 ii) Bidding Form - II  
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Sl. 
No. 

 
 

Particulars 

Submitted/ 
Not submitted 
[Put √ if submitted 

and put X if not 
submitted] 

 
If submitted, 
page numbers 

     
 
 
 
 
 

  
iii) 

 

Bidding Form – III 

 

 

 

 

  
iv) 

 
Bidding Form - IV 

 

 

 

 

  
v) 

 

Bidding Form – V 

 

 

 

 

  
vi) 

 
Bidding Form - VI 
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SECTION – XI 
CONTRACT FORMS 

 

FORM OF AGREEMENT 
(To be submitted on Non- Stamp Paper of worth not less than INR 50.00) 

 
CONTRACT NO. : GM(E)/…………/ /AGMT/……./…….. 

 
TENDER REFERENCE: 
Tender No. : SDM(P&E)/T/41/2019-2020 

E- Tender No. : KoPT/Haldia Dock Complex/P&E Div/4/19-20/ET/19 

For  ‘carrying out replacement of various structural steel items of transfer towers, walkways and 
galleries of different conveyor systems and machineries etc, including dismantling of old 
structure, removal of scrap, fabrication, grit blasting, painting, erection of new structure, supply 
of steel materials and allied civil foundation work at the at Coal Handling Plant, under Plant & 
Equipment Division of Haldia Dock Complex, KoPT’. 

 
 

ORDER REFERENCE: …………… /.................... /O-… dated ………………………… 
 

This agreement made this ………………….. day of ………..  , Two thousand ..................... , 

BETWEEN 
 

The Board of Trustees for the Port of Kolkata, a body corporate -- constituted by the Major 
Port Trust Act, 1963 (hereinafter called the ‘Trustees’, which expression shall unless excluded 
by or repugnant to the context be deemed to include their successors in office) of the one part 

AND 
 

…………………………………………………………………………………..  (hereinafter 
called the “Contractor”, which expression shall unless excluded by or  repugnant  to  the 
context be deemed to include its heirs, executors, administrators, representatives and  assignees 
or successors in office) of the other part 

[Together hereinafter the “Parties”] 
 

WHEREAS 
The Trustees are desirous that certain works should be executed by  the  Contractor,  viz.  
carrying out replacement of various structural steel items of transfer towers, walkways and 
galleries of different conveyor systems and machineries etc, including dismantling of old 
structure, removal of scrap, fabrication, grit blasting, painting, erection of new structure, 
supply of steel materials and allied civil foundation work at the at Coal Handling Plant, 
under Plant & Equipment Division of Haldia Dock Complex, KoPT and have accepted  a Bid  
/ offer  by the Contractor for execution, completion and maintenance of such works, including 
remedying any defects therein, during the Defect Liability Period. 
NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this agreement words expressions shall 
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NOW THIS AGREEMENT WITNESSETH as follows : 
 

1. In this agreement words and expression shall have the same meanings as are 
respectively assigned to them in Conditions of Contract hereinafter referred to. 

 
2. The following documents shall be deemed to form and  be read  and  construed as part 

of this agreement : 
 

a) The said bid / offer. 
 

b) The   Letter   of   Acceptance   of   the   bid   /offer   [vide Order  No .................. / 
………./……./O-…  dated ....................... ] 

c) The Conditions of Contract and Technical Specification [all terms and 
conditions of  Tender No .............................................]. 

 
d) Addenda [Please insert Addenda Nos ...................... ] 

 
e) “ Price Comparative Statement”, showing the prices quoted (electronically , 

through the website of MSTC Ltd.) by the Successful Bidder, in  the  Price  
Bid. 

 
f) All correspondence, by which the contract is added, amended, varied or 

modified, in any way, by mutual consent. 
 

3. In Consideration of the payments to be made by the Trustees to the Contractor as 
hereinafter mentioned, the Contractor hereby covenant with the Trustees to execute, 
complete & maintain the work, including remedy any defects therein (during  the 
Defect Liability Period”), in conformity with the provisions of the Contract, in all 
respects. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed  the day 
and year first before written. 

 
The parties hereunto affixed their respective Common Seals (or have hereunto set their 
respective hands and seals). 

For and on behalf of For and on behalf of 
 
 

HALDIA DOCK COMPLEX 
KOLKATA PORT TRUST 

(TRUSTEES) 
 

SEAL 

 
(CONTRACTOR) 

 
SEAL 

 

In presence of In presence of 
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BANK GUARANTEE FOR PERFORMANCE GUARANTEE 
[To be submitted on Non-judicial Stamp Paper of worth not less than INR 50.00] 

To 
The Board of Trustees, 
for the Port of Kolkata. 

BANK  GUARANTEE  NO................................... DATE..................... 
 

Name  of  Issuing Bank............................................................................ 
 

Name of Branch......................................... ………………………… 
 

Address............................................................................................................... 
 
 

In consideration of the Board of Trustees for the Port of Kolkata, a body corporate – duly constituted 
under the Major Port Trusts Act, 1963 (Act 38 of 1963), (hereinafter referred to as “The Trustees”)  
having awarded to Shri / Messrs ……………………………………………………., a Proprietary/ 
Partnership/Limited        /        Registered        Company,        having       its       Registered        Office    at 
…………………………………………………. (hereinafter referred to as "The Contractor", which 
expression shall unless repugnant to the context or meaning thereof include its successors, 
administrators,  executors and  assigns),  a CONTRACT  by issue  of Trustees’ Work Order No................... / 
………./……./O-….. dated ……………. for carrying out replacement of various structural steel items 
of transfer towers, walkways and galleries of different conveyor systems and machineries etc, 
including dismantling of old structure, removal of scrap, fabrication, grit blasting, painting, erection 
of new structure, supply of steel materials and allied civil foundation work at the at Coal Handling 
Plant, under Plant & Equipment Division of Haldia Dock Complex, KoPT and the Contractor having 
agreed to provide a BANK GUARANTEE from a Nationalized / Scheduled Bank of India,       in       
prescribed       format       for       Rs.       ………………………….       (Indian       Rupees 
…………………………………….) only, for the faithful and satisfactory performance of the entire 
contract . 

 
 

1.We,  ... . .........  ........................................... Branch, Kolkata ................................. /Haldia, do, on the 
advice of the Contractor, hereby undertake to indemnify and keep indemnified the Trustees to the 
extent of the said sum of Rs …………………………. (Indian Rupees 
…………………………………….) only. We, ................................ 
…………………........................   ..............Branch,   Kolkata  ...   ................................/Haldia, further 
agree that if  a written demand  is made by the  Trustees through any of its officials for honouring  
the  Bank  Guarantee  constituted  by these presents, we, ............................................................ Branch, 
Kolkata ...................../Haldia, shall have no right to decline to cash the same for any reason 
whatsoever and shall cash the same and pay the sum so demanded to the Trustees within 
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a week from the date of such demand by an A/c Payee Banker's Cheque drawn in favour 
of "Kolkata Port Trust", without any demur. Even if there be any dispute between the 
Contractor      and      the      Trustees,      this      would      be      no      ground      for    us, 
.............................................................................. ......... ........ (Name of Bank), 
...........................................  Branch,  Kolkata  .....................   ......../Haldia,   to  decline   to 
honour   the   Bank   Guarantee   in   the   manner   aforesaid.   The   very   fact   that   we, 
........................... .........................Branch, Kolkata ............................. /Haldia,  decline or fail 
or neglect to honour the Bank Guarantee in the manner aforesaid, shall  constitute 
sufficient reason for the Trustees to enforce the Bank Guarantee unconditionally without 
any reference, whatsoever, to the Contractor. 

 
2.      We,   ..................................................   ...................' Branch,  Kolkata ..................... /Haldia, 

further agree that a mere demand by the Trustees at anytime and in the manner aforesaid,  
is    sufficient    for    us,    ........................    ............................Branch,    Kolkata    ............ 
............../Haldia, to pay the amount covered by this Bank Guarantee in full and in the 
manner aforesaid and within the time aforesaid  without reference to  the Contractor and  
no protest by the Contractor, made either directly or indirectly or through court, can be 
valid  ground for us, ......................................................................................... Branch,  Kolkata 
......................../Haldia, to decline or fail or neglect to make payment to  the  Trustees in  
the manner and within the time aforesaid. 

 
3.     We,... ... ... ... ...... ... ... ...... ...... . .. .. .. . .. . ...... ... Branch, Kolkata ........................ /Haldia, 

further agree that the Bank Guarantee herein contained shall remain in full force  and 
effect, during the period that is taken for the due performance of the said contract by the 
Contractor and that it shall continue to be enforceable till all the dues  of the Trustees  
under and/or by virtue of the terms and conditions of the said contract, have been fully 
paid and its claim satisfied and/or discharged  in full and/or till the  Trustees certify that  
the terms and conditions of the said contract have been fully and properly 
observed/fulfilled by the Contractor and accordingly, the Trustees have discharged the 
Bank Guarantee, subject however, that this guarantee shall remain valid  upto  and 
inclusive of ...........................day of....................... ..200........and subject all so that the 
provision that the Trustees shall have no right to demand payment against this guarantee 
after the expiry of 6 (six) calendar months from the expiry  of  the  aforesaid  validity 
period      upto................................or       any      extension      thereof      made      by      us, 
....................................................     ......Branch,     Kolkata........................     ...../Haldia,  in 
further extending the said validity period of this Bank Guarantee on Non-judicial Stamp 
Paper of appropriate value, as required / determined by the Trustees, only on a written 
request by the Trustees to the Contractor for such extension of validity of this Bank 
Guarantee. 

 
4.  We,  ..  ...  ...  .... ...  .. ...  ...  ... ...  ...  ...  ......... ...Branch, Kolakta ............................... /Haldia, 

further agree that, without our consent and without affecting in any manner  our 
obligations hereunder, the Trustees shall have the fullest  liberty to  vary  from  time  to 
time any of the terms and conditions of the said contract or to extend the time for full 
performance of the said contract including fulfilling all obligations under  the  said  
contract by the Contractor or to postpone for any time or from time to time any of the 
powers exercisable by  the Trustees against the Contractor  and  to forebear or enforce any 
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of terms and conditions relating to the said contract and We,.. ... ... ...... .... .................. . 
... .... ...Branch, Kolkata... ......... .../Haldia, shall not be relieved from our liability by 
reason of any such variation or extension being granted to the Contractor or for any fore- 
bearance, act or commission on the part of the Trustees or any indulgence  by  the  
Trustees to the Contractor or by any such matter or thing of whatsoever nature, which 
under the law relating to sureties would, but for this  provision,  have  effect  of  so 
relieving us, .... ... ... ... ... ... ...  .... ... ...Branch, Kolkata ............................... /Haldia. 

 
5. We, …………………………. Branch, Kolkata ... .... ... ... ....... .../Haldia do  also agree 

that the Trustees at their option shall be entitled to enforce this Guarantee against us .... 
...  ...  ...  ... ... ... .... ... ...Branch, Kolkata ................................ /Haldia  as  principal debtor in 
the first instance without producing against the Contractor and notwithstanding any 
security or other guarantee that the Trustees may have in relation to the Contractor’s 
liabilities. 

 
6. We,................ ... .... ... .-. ... ... ... ... ... ... ... ...Branch, Kolkata ........................... /Haldia, 

lastly undertake not to revoke this Bank Guarantee during its currency except with the 
previous consent of the Trustees in writing. 

SIGNATURE... ............................. 
NAME…………………………….. 
DESIGNATION............................ 
( Duly constituted attorney for and on behalf of ) 

 

BANK. . . .. . . . . . .. . .. . . . . .. . . . . .. .... .., . .. ... 
BRANCH... …………………………………….. 
KOLKATA ........................................................... /HALDIA 

 
 

( OFFICIAL SEAL OF THE BANK) 
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BANK GUARANTEE FOR EARNEST MONEY 

 
[To be submitted on Non-judicial Stamp Paper of worth not less than INR 50.00] 

Tender No. SDM(P&E) T/41/2019-2020 
Name of work: 

                                     carrying out replacement of various structural steel items of transfer 
towers, walkways and galleries of different conveyor systems and 
machineries etc, including dismantling of old structure, removal of scrap, 
fabrication, grit blasting, painting, erection of new structure, supply of 
steel materials and allied civil foundation work at the at Coal Handling 
Plant, under Plant & Equipment Division of Haldia Dock Complex, 
KoPT. 

To, 
The Board of Trustees, 
for the Port of Kolkata. 
BANK GUARANTEE NO. …............................................ DATE ...................... 
Name ofof issuing Bank .............................................................................. 
Name of Branch ………………..................................... …………………………………………… 
Address .............................................................................................. 
WHEREAS 
The Board of Trustees for the Port of Kolkata, a body corporate – duly constituted under the Major Port Trust 
Act, 1963 (Act 38 of 1963), (hereinafter referred to as “The Trustees”) have invited Tender No. SDM(P&E) 
T/41/2019-2020 (hereafter referred to as “The Bid”) for the work of “carrying out replacement of various 
structural steel items of transfer towers, walkways and galleries of different conveyor systems and 
machineries etc, including dismantling of old structure, removal of scrap, fabrication, grit blasting, 
painting, erection of new structure, supply of steel materials and allied civil foundation work at the at Coal 
Handling Plant, under Plant & Equipment Division of Haldia Dock Complex, KoPT.” 
 
AND WHEREAS 
Shri / Messrs ………………………………………………………………………………... a Proprietary / 
Partnership / Limited / Registered Company, having its Registered Office at ……………………… 
…………………………………………. (hereinafter referred to as “ The Bidder”, which expression shall 
mean and include their successors and assigns) have submitted their offer against the Bid. 
AND WHEREAS 
One of the terms of the Bid being that the Bidder may submit Earnest Money in the form of an irrevocable and 
unconditional Bank Guarantee as a security against the event of the Bidder withdrawing their offer on any ground 
whatsoever during the period of validity of the offer and/or the Bidder fails to enter into Contract 
despite the Trustees select the Bidder as the successful Tenderer against the Bid, 
We, ... . ......... ........................................... Branch, Kolkata ............................../Haldia, do hereby issue our 
irrevocable and unconditional Guarantee in favour of The Trustees for a sum of 
……………………………………………………….. only. 
We, ... . ......... ........................................... Branch, Kolkata ............................../Haldia, do, on the advice of the 
Bidder, hereby undertake to indemnify and keep indemnified the Trustees to the extent of the said sum of 
……………………………………………………….. only. 
We, ...... .......................... …………………....................Branch, Kolkata ... ................................/Haldia, 
further agree that if a written demand is made by the Trustees through any of its officials for honouring the 
Bank Guarantee constituted by these presents, We,.......................................... ........... Branch, Kolkata 
...................../Haldia, shall have no right to decline to cash the same for any reason whatsoever and shall cash 
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the same and pay the sum so demanded to the Trustees within a week from the date of such demand by an A/c 
Payee Banker's Cheque drawn in favour of "Kolkata Port Trust", without any demur. Even if there be any 
dispute between the Bidder and the Trustees, this would be no ground for us, 
.............................................................................. ......... ........ (Name of Bank), ........................................... 
Branch, Kolkata ..................... ......../Haldia, to decline to honour the Bank Guarantee in the manner aforesaid. 
The very fact that we, ........................... .........................Branch, Kolkata..................... ...../Haldia, decline or 
fail or neglect to honour the Bank Guarantee in the manner aforesaid, shall constitute sufficient reason for the 
Trustees to enforce the Bank Guarantee unconditionally without any reference, whatsoever, to the Bidder. 
2. We, .................................................. ...................' Branch, Kolkata ............ .../Haldia, further agree that a 
mere demand by the Trustees at anytime and in the manner aforesaid, is sufficient for us, ........................ 
............................Branch, Kolkata ............ ............../Haldia, to pay the amount covered by this Bank 
Guarantee in full and in the manner aforesaid and within the time aforesaid without reference to the 
Bidder and no protest by the Bidder, made either directly or indirectly or through Court, can be valid 
ground for us, ................................................................. ............... Branch, Kolkata ......................../Haldia, 
to decline or fail or neglect to make payment to the Trustees in the manner and within the time aforesaid.  
3. We,... ... ... ... ...... ... ... ...... ...... . .. .. .. . .. . ...... ... Branch, Kolkata ......... ............/Haldia, further agree that 
the Bank Guarantee herein contained shall remain in full force and effect, during the entire validity period 
of the Bid including any extension thereof until the Bidder furnishes the requisite Performance Guarantee 
for the amount specified in the Tender in the prescribed Form in the event of the Bidder becoming the 
successful Tenderer and that it shall continue to be enforceable in the Trustees’ claim have been satisfied 
and/or discharged in full and/or till the Trustees certify that the terms and conditions of the said Bid have 
been fully and properly observed/fulfilled by the Bidder and accordingly, the Trustees have discharged the 
Bank Guarantee, subject however, that this guarantee shall remain valid upto and inclusive of 
...........................day of....................... ..201........and subject all so that the provision that the Trustees shall 
have no right to demand payment against this guarantee after the expiry of 6 (six) calendar months from 
the expiry of the aforesaid validity period upto................................or any extension thereof made by us, 
.................................................... ......Branch, Kolkata............... ...../Haldia, in further extending the said 
validity period of this Bank Guarantee on Non-Judicial Stamp Paper of appropriate value, as required / 
determined by the Trustees, only on a written request by the Trustees to the Bidder for such extension of 
validity of this Bank Guarantee. 
4. We, .. ... ... .... ... .. ... ... ... ... ... ... ......... ...Branch, Kolkata .. .... ...... ....... .../Haldia, further agree that, 
without our consent and without affecting in any manner our obligations hereunder, the Trustees shall 
have the fullest liberty to vary from time to time any of the terms and conditions of the said Bid or to 
extend the validity period of the Bid or to postpone for any time or from time to time any of the powers 
exercisable by the Trustees against the Bidder and to forebear or enforce any of terms and conditions 
relating to the said Bid and We,.. ... ... ...... .... .................. . ... .... ...Branch, Kolkata... ......... .../Haldia, 
shall not be relieved from our liability by reason of any such variation or extension being granted to the 
Bidder or for any fore-bearance, act or commission on the part of the Trustees or any indulgence by the 
Trustees to the Bidder or by any such matter or thing of whatsoever nature, which under the law relating 
to sureties would, but for this provision, have effect of so relieving us, .... ... ... ... ... ... ... .... ... ...Branch, 
Kolkata ... .... ... ... ....... .../Haldia. 
 5. We,................ ... .... ... .-. ... ... ... ... ... ... ... ...Branch, Kolkata... ... ... ... ... .../Haldia, lastly undertake not to 
revoke this Bank Guarantee during its currency except with the previous consent of the Trustees in 
writing. 
SIGNATURE ……………………………………......................................... 
NAME 
…………………………………………………………………….………………… 
………….. 
DESIGNATION 
………………………………………………………......................... 
(Duly constituted attorney for and on behalf of) BANK 
……………………………………………………………………………………… 
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……………… 
BRANCH ….........................................…………………………………….. 
KOLKATA …................................./HALDIA 
(OFFICIAL SEAL OF THE BANK) 
Note: 
i) In case of foreign Bank Guarantee, it shall be routed through any Branch of corresponding 
Nationalized/Scheduled Bank in India and such corresponding Bank shall confirm the same and 
standby for all the commitments under the Bank Guarantee. In all cases, any dispute regarding Bank 
Guarantee will be adjudicated under the jurisdiction of The Calcutta High Court. 
ii) In case the Bank Guarantee is submitted from/routed through a foreign branch 
of a Nationalized/ Scheduled Bank of India, the Bank Guarantee submitted not 
on Non-judicial Stamp Paper may also be acceptable. 
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INDEMNITY BOND 
 
 

[To be submitted on Non-judicial Stamp Paper of worth not less than INR .50.00, duly notarised] 

Reference: 

Order No.: ……../…………/……./O-… dated ……………. for …………………. 

Senior Deputy Manager (P&E), 
Haldia Dock Complex ; 
Operational Administrative Building (1st Floor) ; 
Chiranjibpur, P.O.: Haldia ; 
Dist. : Purba Medinipur , 
West Bengal, India 
PIN : –721 604 

 
This deed of Indemnity Bond made on ............................................... by 
…………………………….   having   their   office   at  ………………………………………… 
(hereinafter called “the Contractor”). 

Whereas the General Manager (Engineering), Haldia Dock Complex, Kolkata Port Trust, 
Dist.: Purba Medinipur, West Bengal (hereinafter call “the Engineer”) has placed an order, 
bearing no. SDM(P&E) / ....../……./O-… dated  …………….  and  some  materials,  spare 
parts, components, sub-assemblies, etc. are required to be taken outside of Haldia Dock 
Complex premises for some specialized servicing, repairing, overhauling, etc. or fault 
diagnosis & remedial measures by the Contractor, as per  the  terms & conditions mentioned 
in the said order, and which have been mutually agreed upon by the parties hereto, 

AND 

Whereas in consideration of the said contract, the Contractor has agreed to execute an 
Indemnity Bond for the safe custody on receipt of the said  materials,  spare  parts, 
components, sub-assemblies, etc., from the Engineer until the completion of servicing / 
overhauling / repairing / remedial work and returning back to the Engineer as hereinafter 
appearing. 

 
Now this deed witnessed that in pursuance of the said agreement and in the premises, the 
Contractor agrees to indemnify Engineer and at all the terms, to hold themselves liable for all 
the damages, loss due to pilferage / fire or negligence on the part of the Contractor or their 
employees, agents and representatives or from whatever cause, with all  losses,  interest  
charges and expenses incurred by the said Engineer  on account of the material(s)  issued  to  
the Contractor, 

 
AND 

It is  in terms of the said contract and this Deed of Indemnity, the material(s) issued free to 
the Contractor for servicing / overhauling / repairing / fault diagnosis & remedial work, 
thereon shall be deemed to be the property of the Engineer. 
It is hereby agreed that the Contractor shall be liable for all injury,  losses and damages that  
may be caused to the ………………., from whatever cause and  further that the Contractor  
shall not part with or delivery possession of the said material(s) to any other party or person, 
save in compliance with and in performance & provision of contract in respect of which this 
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Indemnity Bond is executed, the Contractor having undertaken to delivery the said material 
(s) in all respect in compliance with the terms of the contract. 

 
This bond and the trust hereby created shall remain valid and binding on the  Contractor till 
such time as the above said order has been fully and finally executed and Contractor has 
delivered the ………………………………….. complete thereon to the Engineer under the 
terms of the contract. 

 
For and on behalf of (name of the Contractor), under the common seal of the company. 

 
WITNESS 

 

( Signature ) 

Name : 

Designation 

(Signature of the authorised person on behalf of the Contractor) 

 
Name : 

Designation 
 
 
 
 
 
 

Signed in my presence and identified by me 



Replacement of structural steel with supply and allied civil work   
124

Kolkata Port Trust 
Haldia Dock Complex 

CERTIFICATE OF COMPLETION OF WORK 
 
 
 

Contractor :    
 

Address :    
 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _   
 

Date of completion :    
 
 

Dear Sir, 

Subject : 

Reference : i) Work Order No.: .........../……../……./O-… dated 
………………………… 

 
 
 

This is to certify that the above work which was carried out by you is, in the opinion of the 
undersigned, complete in every respect on the  day of  20 , in 
accordance with terms of the contract and you are required to maintain the work in accordance with 
GCC Clause No. 7.67 of the General Conditions of Contract and under provisions of the contract. 

(Signature of the Engineer/Engineer’s Representative) 

Name: …………………….……………..….. 

Designation:    ………………………………………………………………… 

Date:    ………………………………………………………………………… 

(OFFICIAL SEAL) 
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Kolkata Port Trust 
Haldia Dock Complex 

CERTIFICATE OF FINAL COMPLETION 
 
 

General Manager (Finance), 
Haldia Dock Complex (HDC), 
Jawahar Tower Complex, 
P.O: Haldia Township, 
Dist.: Purba Medinipur, 
PIN – 721 607, 
West Bengal, India. 

 
 

Subject : 

Reference : i) Work Order No.........../……../……./O-… dated 
………………………… 

ii) Contract No./ Agreement No. : .........../…………/………/ AGMT / 
……………./ 

 
 

This is to certify that the above work, which was  carried  out by ...................................................... is 
now complete in every respect, in accordance with the terms of the contract and that all obligations 
under the contract have been fulfilled by the Contractor. 

 

(Signature of the Engineer/Engineer’s Representative) 

Name: …………………….……………..….. 

Designation:    ………………………………………………………………… 

Date:    ………………………………………………………………………… 

(OFFICIAL SEAL) 



 

126

(“NO CLAIM CERTIFICATE” FROM CONTRACTOR) 
 
 

[To be submitted on Bidder’s Letter Head] 
General Manager(Engineering) 
Haldia Dock Complex ; 
Kolkata Port Trust. 
Engineering Department 
Jawahar Tower Complex ; 
P.O.: Haldia Township; 
Dist.: Purba Medinipur ; 
PIN: –721607 
West Bengal, India. 

 
Dear Sir, 

Subject : 

Reference : i) Work Order No.: .........../……../……./O-… dated 
………………………… 

ii) Contract No./ Agreement No. : .........../…………/………/ AGMT / 
……………./ 

 
I/We do hereby declare that I/we have received full and final payment from Haldia Dock 
Complex, Kolkata Port Trust, for the execution of the subject work, and I/we have no further 
claim against Haldia Dock Complex, Kolkata Port Trust in respect of the above mentioned job. 

 
Yours faithfully, 

 

(Signature of Contractor) 
 

Date : ……………………………… 
Name of Contractor : …………………………… 
Address : ………………………………………….. 

 
(OFFICIAL SEAL OF THE CONTRACTOR) 
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Integrity Pact 
 

Between 
 

Kolkata Port Trust (KoPT) hereinafter referred to as “The Principal/Employer” 
 

And 
 

………………………………………………………………………………… hereinafter referred to as “The 
Bidder/Contractor” 

 
 

Preamble 
 

The Principal intends to award, under laid down organizational procedures, contract/s for “carrying out 
replacement of various structural steel items of transfer towers, walkways and galleries of different 
conveyor systems and machineries etc, including dismantling of old structure, removal of scrap, 
fabrication, grit blasting, painting, erection of new structure, supply of steel materials and allied civil 
foundation work at the at Coal Handling Plant, under Plant & Equipment Division of Haldia Dock 
Complex, KoPT.” 
The Principal values full compliances with all relevant laws of the land, rules, regulations, economic use of resources and 
of fairness / transparency in its relations with its Bidder(s) and/or Contractor(s).  

 

In order to achieve these goals, an Independent External Monitor (IEM) appointed by the principal, will monitor the 
tender process and the execution of the contract for compliance with the principles mentioned above.  

 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free from any influence/prejudiced 
dealings prior to, during and subsequent to the currency of the contract to be entered into with a view to:- 

 

Enabling the PRINCIPAL/EMPLOYER to get the contractual work executed and/or to obtain/dispose the desired said 
stores/equipment at a competitive price in conformity with the defined specifications/scope of work by avoiding the high 
cost and the distortionary impact of corruption on such work/procurement/disposal and Enabling 
BIDDERs/CONTRACTORs to abstain from bribing or indulging in any corrupt practice in order to secure the contract 
by providing assurance to them that their competitors will also abstain from bribing and other corrupt practices and the 
PRINCIPAL/EMPLOYER will commit to prevent corruption, in any form, by its officials by following transparent 
procedures.  

 

Section-1 – Commitments of the Principal/Employer: 

(1) The Principal commits itself to take measures necessary to prevent corruption and to observe the following 
principles: 

a. No employee of the Principal, personally or through family members, will, in connection with the tender 
for, or the execution of a contract, demand, take a promise for or accept, for self or third person, any 
material or immaterial benefit which the person is not legally entitled to.  
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b. The Principal will, during the tender process, treat all Bidder(s) with equity and reason. The Principal 
will, in particular, before and during the tender process, provide to all Bidder(s) the same information 
and will not provide to any Bidder(s) confidential/additional information through which the Bidder(s) 
could obtain an advantage in relation to the tender process or the contract execution.  

c. The Principal will exclude from the process all known prejudiced persons. 

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal offence under the 
Indian Penal Code (IPC)/Prevention of Corruption (PC) Act, or if there be a substantive suspicion in this regard, 
the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions.  

 

 

Section-2 – Commitments of the Bidder(s)/Contractor(s): 

(1) The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. He commits 
himself to observe the following principles during his participation in the tender process and during the contract 
execution. 

a. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise or give 
to any of the Principal’s employees involved in the tender process or the execution of the contract or to 
any third person any material or other benefit which he/she is not legally entitled to, in order to obtain in 
exchange any advantage of any kind whatsoever during the tender process or during the execution of the 
contract.  

b. The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bid or any other actions to restrict 
competitiveness or to introduce cartelization in the bidding process.  

c. The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the 
Bidder(s)/Contractor(s) will not use improperly, for purpose of competition or personal gain, or pass on 
to others, any information or document provided by the Principal as part of the business relationship, 
regarding plans, technical proposals and business details including information contained or transmitted 
electronically.  

d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 
Agents/representative in India, if any. Similarly the Bidder(s)/Contractor(s) of Indian Nationality shall 
furnish the name and address of the foreign principals, if any. Further details as mentioned in the 
“Guidelines on Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/Contractor(s). 
Further, as mentioned in the Guidelines, all the payments made to the Indian Agent/representative have 
to be in Indian Rupees only.  Copy of the “Guidelines on Indian Agents of Foreign Suppliers” is annexed 
and marked as Annex-“A”. 

e. The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has made, is 
committed to or intends to make to agents, brokers or any other intermediaries in connection with the 
award of the contract.  

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an 
accessory to such offences.  

 

Section-3 – Disqualification from tender process and exclusion from future contracts: 

If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression through a violation of 
Section 2 above, or in any other form such as to put his reliability or credibility in question, the Principal is entitled to 
disqualify the Bidder(s)/Contractor(s) from the tender process or take action as considered appropriate.  
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Section-4 – Compensation for damages: 

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to Section 3, 
the Principal is entitled to demand and recover the damages equivalent to Earnest Money Deposit/Bid Security. 

(2) If the Principal has terminated the contract according to Section 3 or if the Principal is entitled to terminate the 
contract according to Section 3, the Principal shall be entitled to demand and recover from the Contractor 
liquidated damages of the contract value or the amount equivalent to Performance Bank Guarantee. 

 
 
 
 
Section-5 – Previous transgression: 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years from the date of signing the 
Integrity pact with any other Company in any country conforming to the anti corruption approach or with any 
other Public Sector Undertakings/Enterprise in India, Major Ports/Govt. Departments of India that could justify 
his exclusion from the tender process.  

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or action 
can be taken as considered appropriate.  

 
Section-6 – Equal treatment of all Bidders/Contractors/Sub-contractors: 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity with 
this Integrity Pact, and to submit it to the Principal before contract signing.  

(2) The Principal will enter into agreements with identical conditions as this one with all Bidders, Contractors and 
Sub-contractors.  

(3) The Principal will disqualify from the tender process all Bidders who do not sign this Pact or violate its 
provisions.  

 
Section-7– Other Legal actions against violating Bidder(s)/Contractor(s)/Sub-contractor(s): 

The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow in accordance 
with provisions of the extant law in force relating to any civil or criminal proceedings.  
 

Section-8 –Role of Independent External Monitor (IEM): 

(a) The task of the Monitors shall be to review independently and objectively, whether and to what extent the 
parties comply with the obligations under this pact.  

(b) The Monitors shall not be subject to instructions by the representatives of the parties and shall perform their 
functions neutrally and independently.  

(c) Both the parties accept that the Monitors have the right to access all the documents relating to the contract.  

(d) As soon as the Monitor notices, or has reason to believe, a violation of this pact, he will so inform the authority 
designated by the Principal and the Chief Vigilance Officer of Kolkata Port Trust.  

(e) THE BIDDER(s)/CONTRACTOR(s) accepts that the Monitor has the right to access without restriction to all 
contract documentation of the PRINCIPAL including that provided by the BIDDER/CONTRACTOR. The 
BIDDER/CONTRACTOR will also grant the Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to his contract documentation, if any. The same is applicable to 
subcontractors. The Monitor shall be under contractual obligation to treat the information and documents of the 
Bidder/Contractor/Sub-contractor(s) with confidentiality.  

(f) The Principal/Employer will provide to the Monitor sufficient information about all meetings among the parties 
related to the contract provided such meetings could have an impact on the contractual relations between the 
Principal and the Contractor. The parties offer to the Monitor, the option to participate in such meetings.  
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(g) The Monitor will submit a written report to the designated Authority of Principal/Employer/Chief Vigilance 
Officer of Kolkata Port Trust within 8 to 10 weeks from the date of reference or intimation to him by the 
Principal/Employer/Bidder/Contractor and should the occasion arise, submit proposals for correcting 
problematic situation. BIDDER/CONTRACTOR can approach the Independent External Monitor(s) appointed 
for the purposes of this Pact. 

(h) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so inform the 
Management of the Principal and request the Management to discontinue or to take corrective action, or to take 
other relevant action. The Monitor can in this regard submit non-binding recommendations. Beyond this, the 
Monitor has no right to demand from the parties that they act in a specific manner, refrain from action or tolerate 
action.  

 

 

(i) If the Monitor has reported to the Principal substantiated suspicion of an offence under the relevant IPC/PCA, 
and the Principal/Employer has not, within reasonable time, taken visible action to proceed against such offence 
or reported to the Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central 
Vigilance Commissioner, Government of India.  

(j) The word ‘Monitor’ would include both singular and plural.  
 
 
Section-9 – Facilitation of Investigation: 

In case of any allegation of violation of any provisions of this Pact or payment of commission, the 
PRINCIPAL/EMPLOYER or its agencies shall be entitled to examine all the documents including the Books of 
Accounts of the BIDDER/CONTRACTORS and the BIDDER/CONTRACTOR shall provide necessary information and 
documents in English and shall extend all possible help for the purpose of such examination.  
 

Section-10 – Pact Duration: 

The Pact begins with when both parties have legally signed it and will extend up to 2 years or the complete execution of 
the contract including warranty period whichever is later. In case bidder/contractor is unsuccessful this Integrity Pact 
shall expire after 6 months from the date of signing of the contract. 

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite the lapse of this 
pact as specified above, unless it is discharged/determined by Chairman of KoPT.  
 
Section-11 – Other Provisions: 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the 
Principal in Kolkata.  

(2) Changes and supplements as well as termination notices need to be made in writing in English.  

(3) If the Contractor is a partnership or a consortium, this agreement must be signed by all partners or consortium 
members.  

(4) Should one or several provisions of this agreement turn out to be invalid, the reminder of this agreement remains 
valid. In this case, the parties will strive to come to an agreement to their original intentions.  

 
______________________________                           _______________________________ 

(For & on behalf of the Principal)     (For & on behalf of Bidder/Contractor) 
 
 

(Office Seal)       (Office Seal) 
 
 

Place :  
 
Date : 
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Witness 1:                                                        Witness 1: 
(Name & address) ……………………………….         (Name & address) ……………………………….. 

…………………………………………………………..       
………………………………………………………….. 

…………………………………………………………..       
………………………………………………………….. 
 
 
 
Witness 2:                                                        Witness 2: 
(Name & address) ………………………………..            (Name & address) ……………………………….. 

…………………………………………………………..             
………………………………………………………….. 

…………………………………………………………..           ………………………………………………………….. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


