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Kolkata Port Trust  
Civil Engineering Department 

 

1.0 NOTICE INVITING TENDER 

 

TENDER NO. :  KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

   E-Tender under single stage two part system (Part I: Techno-Commercial Bid and Part II: Price Bid) are 

invited from reliable, bonafide & experienced agency with required experience as per Prequalification 

criteria stipulated in Tender Document for “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of 

Spur Nos.134 & 135  at Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South)” as 

per Bill Of Quantities The Bid Document may be seen from the Central Public Procurement Portal 

(CPPP).Corrigenda or clarifications, if any, shall be hosted on the above mentioned website only.  
The tender is also published on KoPT website (www.kolkataporttrust.gov.in). 

 

SCHEDULE OF TENDER (SOT) 

 

a. TENDER No. 
   KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

b. MODE OF TENDER     e-Procurement System 

(Online two part Techno-Commercial Bid and Price 

Bid through CPP Portal 

https://eprocure.gov.in/eprocure/app) 

The intending bidders are required to submit their 

offers electronically through e-tendering portal. No 

physical tender is acceptable by KOLKATA PORT 

TRUST. 

 

 

  

 

 

  

 

 

 

        
c)     

i) Estimated Cost Of Work Rs. 12,89,67,869.79    (Rupees Twelve  crore eighty 

nine lakh sixty seven  thousand eight hundred sixty 

nine  and paise seventy nine only) 

 

The intending firms would require to submit an 

 EMD of 22,89,700/- (Rupees Twenty two lakh eighty 

nine    thousand seven hundred only) through DD/ 

Banker Cheque in favour of Kolkata Port Trust, 

otherwise 

   their offer will be summarily rejected. Copy of the 

DD/Banker’s Cheque should be uploaded. 

As per cl. 2,page no.13. 

 
 

 

  

ii) Earnest Money Deposit @2% 

    

 

 

 

    iii) Tender Document fee 

     The intending bidders should submit the tender 

cost of Rs.2950/-(Rupees two thousand nine 

hundred fifty only including GST @ 18%) (non- 

refundable) separately to KoPT through 

 DD / Banker’s Cheque in favour of Kolkata Port Trust;    

otherwise their offer will be summarily rejected. Copy 

of the DD/Banker’s Cheque should be uploaded.As  



 
 
 

4 
 

[Type text] [Type text] [Type text] 

per cl. 2,page no.13. 
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d. Date of NIT available to parties to download 05.10.2019  to  11.11.2019 (up to 14:00 hrs.) 

  

f. Pre – Bid Meeting date & Time 
11-30 AM on 18.10.19 in the chamber of the Chief 
Engineer at Head Office at 15, Strand Road,Kolkata-1 

  

g. Last date of issue of EMD & Tender Document 11.11.2019 (up to 15:00 hrs.) 

fee in favour of Kolkata Port Trust.  

Last date of physically submission of Demand 

15.11.2019 

Draft/Cheque/Bank Draft.    
h. Date of Starting of e-Tender for submission of 05.10.2019  (From 15:00 hours onwards) 

online Techno-Commercial Bid and price Bid at  

CPP Portal  

i. Date of closing of online e-tender for 11.11.2019 (Up to 3:00 P.M.) 

submission of Techno-Commercial Bid & Price  

Bid.    
j. Date & time of opening of Techno-Commercial 12.11.2019 (After 3:00 P.M.) 

Bid.  

  

 

 
Note: In the event of any unforeseen closure of work / holiday on any of the above days, the same 

will be opened / held on the next working day without any further notice. 
 

 

List of Annexures  

Important Instructions for E- procurement      :- Annexure - A 

Commercial Terms & Conditions      :- Annexure - B 

Techno Commercial Bid(Cover-I)      :- Annexure - C 

   List of Scanned Documents required to be uploaded  :- Annexure - D 

Price Bid (Cover-II)                                                               :- Annexure – E  
General Conditions of Contract          :- Annexure – F 

 
 
 
 
 
 

A.K. Jain 

Chief Engineer 

KOLKATA PORT TRUST 

Tender Inviting Authority 
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Annexure-A 

 

2.0 Important Instructions for E-Tender 

 

Bidders are requested to use internet Browsers Firefox version below 50 / Internet Explorer version 8 

or above, and Java 8 Update 151 or 161.  
Further, bidders are requested to go through the following information and instructions available on the  
CPP Portal https://eprocure.gov.in/eprocure/app before responding to this e-tender :  

Bidders Manual Kit 

Help for Contractors 

FAQ 

 

Contact Persons (Kolkata Port Trust): 

 1. S.Mitra, Superintending   Engineer(Contract)        

 2. S.K.Halder Ex.Engineer(Contract) 

  3. Sudhir Das, Ex. Engineer(Contract) 

Phone no. 9836298680, 03371012380, 03371012398 

e-mail :- santanumitra@kolkataporttrust.gov.in &       
 cecontract@kolkataporttrust.gov.in        

 

Contact persons (CPP Portal):  
1. Shri Nazmush – Mob: 9563251950 email: 

webhelpdesk@gmail.com See CPP Portal for contact details. 

 

 

Bidding in e-tender : 

a.   Bidder(s) need to submit necessary EMD & Tender fees to be eligible to bid online 

in the e-tender. Tender fees is non refundable. No interest will be paid on EMD. EMD of 

the unsuccessful bidder(s) will be refunded by KOPT. 

b.  The process involves Electronic Bidding for submission of Technical and Commercial 

Bid 

1 

 

 

 

 

 

2 Any order resulting from this tender shall be governed by the terms and conditions 

 mentioned therein. 

  

3 All entries in the tender should be entered in online Technical & Commercial Formats 

 without any ambiguity. 

  

 E-tender cannot be accessed after the due date and time mentioned in NIT. 

4  

  

5 l.KoPT reserves the right to cancel or reject or accept or withdraw or extend the tender 

 in full or part as the case may be without assigning any reason thereof. 

  

 Any order resulting from this tender shall be governed by the terms and conditions 

6 mentioned therein. 

  

7 No deviation to the technical and commercial terms & conditions are allowed. 

  

8 The bidders must upload all the documents required as per terms of tender. Any other 

 document uploaded which is not required as per the terms of the tender shall not be 

 considered.              
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(a) The bid will be evaluated based on the filled-in technical & commercial formats. 

 

10. Bidder has fully read and understood the entire Tender Document, GCC, Corrigendum and 

Addenda, if any downloaded from under the instant e-tender and no other source, and will 

comply to the said document, GCC, Corrigendum and Addenda” .  
A declaration in this regard is to be made by the bidder. 

 
11. (A) Part-I i.e. Techno commercial bid will be opened electronically on specified date and time 

as mentioned in the NIT. Bidder’s can witness electronic opening of Bid. 
 

(B) Part-II i.e. Price Bid will be opened electronically of only those bidder(s) whose offer will 
be techno commercially qualified and accepted by KoPT. Such bidder(s) will be intimated the 

date of opening of Price Bid( Part-II) in due course through valid email confirmed by them. 
 

(C) Necessary addendum/corrigendum (if any) of the tender would only be hoisted in the 
Central Public Procurement Portal (CPPP). 
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Annexure –B 

 

KOLKATA PORT TRUST  
Office of the Chief Engineer,  
Head Office Building, 15, Strand Road,  

Kolkata 700 001.  
Tele – 033 2230-3451 Extension: 398,399,400 

Fax - (033) 2230-0413  
E-mail id: santanumitra@kolkataporttrust.gov.in &  

cecontract@kolkataporttrust.gov.in 
 

3.0 Commercial Terms & Conditions 

 

SL. NO. TERMS 

  

 

1 Mere participation in e-tender will not mean that a particular bidder will be automatically 

considered qualified and their bids will be entertained. Such qualification will be reviewed at 

the time of techno-commercial evaluation of bids also. 

 

2 Copy of valid NSIC Certificate or MSME Certificate has to be submitted along with the bid. 
 

 

3. EARNEST MONEY : As Per NIT 

 

4. E-Tenderers submitted without requisite Earnest Money are liable to be rejected excepting 
 

in case of Micro & Small Enterprises (MSEs) registered with NSIC (under single point 
registration scheme) or with MSME for items for which the tender is invited.

 

 

5 SCOPE OF WORK :  
As per E-Tender Document 

 

6 The Terms and Conditions of E-Tender shall be read in conjunction with the General 

Conditions of Contract, Specifications, Bill of Quantities and other documents forming 

part of this Contract wherever the Contract so requires. 
 
7. The several documents forming the Contract shall be taken, as mutually explanatory to 

one another and in case of any discrepancies; the Bill of Quantities shall prevail over 

the Specifications and the Terms and Conditions over the General Conditions of 

Contract of Ko.P.T. In case of any dispute, question or difference either during the 

execution of the Contract or any other time as to any matter or thing connected with 

or arising out of this Contract, the decision of the Chief Engineer , KOLKATA PORT 

TRUST, thereon shall be final and binding upon all parties. 
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8. The Contract will include the Client’s Bid Documents with the General Conditions of 

Contract and the Bidder’s Offer as finally accepted by the Client, together with 

Addenda, if there be any. Trustees’ General Conditions of contract is the integral 

part of the tender / contract. The above mentioned General Conditions of Contract 

may be inspected at the office of the undersigned on any working day before 

quoting for the Tender. 

 
9. The Trustees are not bound to accept the lowest or any Tender and reserve the right to 

accept a tender in full or in part and / or reject a tender in full or in part without 
assigning any reason thereof. 

 

10. The contract shall be governed by all relevant Indian Acts applicable only within the 
jurisdiction of the High Court at Calcutta. 

 

11 Intending bidders must take into account any cost or expense incurred by them in 

connection with the preparation and submission of their bids or for any other expenses 

incurred in connection with such bidding. 

 

12 Bidders are advised to visit the site of work prior to submission of their bid. Bidder shall 

get himself thoroughly familiarized with the site conditions, existing road facilities for 

carrying materials etc. before submission of the e-tender. He may contact the Chief 

Engineer/Superintending Engineer (RT) or his authorized representative at his office at 15, 

Strand Road, Kolkata 700001 in this regard. Non compliance of the same will in no way 

relieve the successful bidder of any of his obligations in performing the work in accordance 

with this Bid Document within the quoted price. 

 

13 VALIDITY : 
 

The tender shall remain open for acceptance for a period of 4 months from the date of 
opening of techno-commercial bid. 

 

If before expiry of this validity period, the Bidder amends his quoted rates or tender, 

making them unacceptable to the Trustees and / or withdraws his tender, the Earnest 

Money deposited shall be liable to forfeiture at the option of the Trustees / sanctioning 

Authority. 

 

14 NON- RESPONSIVE BIDDER :- 

 

The offer/tender shall be treated as non-responsive, if it : 
 
(i) is not accompanied by requisite earnest money /valid NSIC Registration 

Certificate /MSME Registration Certificate.  
(ii) is not accompanied by requisite tender paper cost / or valid NSIC/MSME 
 

Registration Certificate. 
 
(iii) validity of the offer is less than tender stipulation, 
 
(iv) does not meet the Qualification Criteria as stipulated in the NIT. 
 

(v) The bidder submits conditional offer / impose own terms and conditions / 

does not accept tender conditions completely/offer or tender if submitted with any 

deviation from the tender terms & conditions. 
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In addition to above, a bidder may be disqualified if – 

 

i) The bidder provides misleading or false information in the statements and 
documents submitted. 

 

ii) Record of unsatisfactory performance during the last seven years, such as abandoning 

of work or rescinding of contract for which the reasons are attributable to the non-

performance of the contractor or inordinate delays in completion or financial bankruptcy 

etc. 

 
The decision of Kolkata Port Trust in this regard shall be final and binding on the 
Bidder. Offer / tender is submitted with any deviation from the tender terms & 
conditions. 

 

15. EARNEST MONEY AND SECURITY DEPOSIT : As per tender Document 

 

16. Performance Guarantee : Not Applicable 

 

17. In the event of the successful bidder failing to execute the order within the stipulated 
delivery period without sufficient reasons acceptable to the Trustees, the Security Deposit 

 
may be forfeited and the order be cancelled at the option of the Trustees’ apart from 
other actions.  
18. PRICES:  As per BOQ given in the tender document. 

 
 

 

19. The bidder shall quote his price as per the Bill of Quantities in the Price bid (Part-II) 
 
20 Orders may be placed in full/part to the lowest bidder. 

 

21. Price(s) to be quoted should remain firm over the contract period.  
22. The prices quoted shall be including all statutory levies excluding GST, which shall be paid  

extra. 
 

 

23. EVALUATION CRITERIA: As per relevant clause of Tender document. 

 

24 PAYMENT: As per Tender document. 

 

25. Location: As per Tender document.  
26. Time of Completion: As per Tender document.  

27. Work is to be carried out as per terms & condition of the contract document. 
 
 

 

28 JURISDICTION OF COURT : 

 

The contract shall be governed by all relevant Indian Acts applicable within the jurisdiction 
of Kolkata. 
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PERSONAL PROTECTIVE EQUIPMENT (PPE): 
 
29. Contractor and their workmen including driver & helper must use PPE i.e. safety helmet 

etc. at the time of work inside the dock premises. For safety measure Cl. No.25, page-24 

may be referred to. 
 

 

30. Compensation (Liquidated Damages) against failure to complete the work 
within the stipulated time as per tender condition. 

 

31. Price adjustment clause: As per Tender document.  
32. Technical capacity: As stipulated in Tender document.  
33. Financial capacity: As stipulated in Tender document.  
34. DOCK PERMITS : As per tender document. 

 

35. The bidder may offer a Bank Guarantee in the Trustees’ specified proforma from any 

Scheduled/ Nationalized Bank of India having Branch at Kolkata in lieu of Earnest Money 

/Security Deposit beyond Rupees 10(Ten) lakhs. 
 
 
 

 

Besides the above conditions all other conditions as 

stated in the NIT, BOQ, Special Conditions of Contract, 

Instruction to the tenderers, G.C.C. shall have to be agreed 

by the Bidders. 
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Annexure –C 

  कोलकाताकोलकाताकोलकाताकोलकाता  प�नप�नप�नप�न  	यास	यास	यास	यास  

                                                                         Kolkata Port Trust 

                                                               �स
वल �स
वल �स
वल �स
वल इंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगं    
वभाग
वभाग
वभाग
वभाग  
                                                    CIVIL ENGINEERING DEPARTMENT 

15, ���ड रोड, कोलकाता -700001 

15, Strand Road, Kolkata – 700001 

NIT No.: KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019  

 

                  NOTE: Last Date of Download of tender documents : 11.11.19 (up to 14.00 hours) 

 

Tender is due for submission by 3:00 P.M. On 11.11.19 

                                        Tender is to be opened on  12.11.2019 (After 15.00 Hours) 
 

Techno Commercial Bid(Part-I)  
 
 

 

 

                        Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at 

Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South). 

 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
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SHORT TENDER NOTICE 
 

E-Tender under single stage two part system (Part I: Techno-Commercial Bid and Part II: Price 

Bid) are invited from reliable, bonafide & experienced agency with required experience as per 

Prequalification criteria stipulated in Tender Document for the following work at Kolkata Port 

Trust.  

Name of work 

:   Rebuilding  of  Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 

135  at Nischintapur area (Nischintapur Bank) at Kulpi 

Reach, 24 Parganas (South). 

 

 

   

    

NIT No :     KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 
   

   

Estimated Cost : Rs. 12,89,67,869.79    (Rupees Twelve  crore eighty nine lakh 

sixty seven  thousand eight hundred sixty nine  and paise 

seventy nine only) 

 

  

  

    

Period Of Execution : 8(Eight) Months  

   

   

Earnest Money :  Rs.22,89,700/- (Rupees Twenty two lakh eighty nine     
thousand seven hundred only)  
 

  

  

   

Period of Download of : 05.10.2019 to 11.11.2019 (UPTO 14:00 HRS.) 

E-Tender  

(Bid document will be available on Central Public Procurement 

(Both Days Inclusive) 

 

 

Portal (CPPP). 

 

   

    

    

Date and Time for pre-bid : 

11-30 AM on 18.10.19 in the chamber of the Chief Engineer at 

Head Office at 15, Strand Road,Kolkata-1 

meeting & site visit  

  

   

Last date of submission of e- : Submission: 11.11.2019 Up to 15:00 hrs. 

tender and opening of the  

Opening: 12.11.2019 at 15:00 hrs. 

tender 

 

   

  

Cost of Tender Document : Rs.2950/-(Rupees two thousand nine hundred fifty only 

(Non-refundable)    

   

Contact Person. : S. Mitra,  Superintending Engineer(Contract) 

  S.K.Halder Ex. Engineer(Contract) 

  S. Das, Ex. Engineer(Contract)  

  9836298680, 03371012380,03371012398 
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4.0: INSTRUCTIONS TO BIDDER 

 

E-TENDER FOR “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at 

Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South).. 

.  

TENDER NO :  KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

1.0 GENERAL  
The work as described in the tender shall be executed at Nischintapur,24 Parganas(S)  and in 

accordance with the attached General Conditions of Contract, Special Conditions of Contract, 

Particular Specifications, Drawings (if any) & detailed Bill Of Quantities. Location Plan of the 

place of work might be inspected at the office of the Superintending Engineer (RT) on any 

working day before quoting for the tender. 
 
2.0 Earnest money and cost of tender paper are to be physically deposited at the office of Chief 
 

Engineer at 15, Strand Road, Kolkata-700 001 by vendors/contractors through Bank 

Draft/Banker’s Cheque/Demand Draft/Pay Order etc. in favour of Kolkata Port Trust, payable at 

Kolkata, within 3 days after opening of tender. 
 
2.1 Details of cost of e-tender paper remitted should be entered by the participating 

vendor/contractor in the space provided in the e-tender as indicated hereunder:  
a)   Name of remitting vendor/contractor :

b) Tender No. :

c) Amount remitted :

d) Date of remittance :

e)   Bank Draft / Cheque No. :
 

2.2 Details of Earnest money remitted should be entered by the participating vendor/contractor in 

the space provided in the e-tender as indicated hereunder:  
a)   Name of remitting vendor/contractor : 

b) Tender No. :

c) Amount remitted :

d) Date of remittance :

e)   Bank Draft / Cheque No. :
 

Tender submitted without requisite Earnest Money and cost of tender paper will be liable for 

rejection. 
 

 

3.0 MODE OF SUBMISSION OF BID : 

 
3.1 All bidders must submit their offers through e- tendering in accordance with the terms and 

conditions set out in the bid documents and no deviation will be accepted. 

 
3.2 A Bid shall contain the following scanned copies of which are to be uploaded (Refer Annexure 
D):- 

 
i)   GST registration certificate. 

 
ii) Valid Trade Licence(Valid for current period & also for type of work). 
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iii) Valid Professional Tax Clearance Certificate / Up to date tax payment challan. If this is not 
applicable, the bidder must submit a declaration in this regard. 

iv) Proof of possessing valid Employees’ Provident Fund (EPF) Account. EPF Registration 
Certificate. 

v) Proof of being registered with Employees’ State Insurance Corporation (ESIC), ESI      
Registration Certificate. 

vi) Details of the firm as per Schedule-O (in Part-I) of the tender document duly filled up. 
vii) Credentials  in  the  form  of  copies  of  Letters  of  Award  of  Works  along  with 

 
corresponding/successful Completion Certificates from owners to justify that the   
intending bidder satisfies the earlier mentioned pre-qualification criteria. 

 
viii) Last three years balance sheet and profit & loss account in support of Annual Financial 

turnover (i.e. 2016 – 2017, 2017-2018 and 2018-2019). The same should be audited as 

per relevant norms wherever required. 

 

ix)     PAN Card 

 
x)     Bank Draft/ Pay order etc. regarding EMD & Cost of Tender documents/valid NSIC 

certificate 

 
xi)     A list of technically qualified and skilled persons would be engaged to supervise and 

execute the work 
xii)   Self declaration of the bidder that the Bidding Firm has Not been debarred / de-listed 

 
by any Govt / Quasi Govt. / Public Sector undertaking in India(to be mentioned in 
the letter head of the Firm). 

 
xiii) Self-declaration regarding the proprietor/partner(s)/authorized signatory of the 

bidding firm (in the case of proprietorship firm /partnership firm /limited company, 

as the case may be) is/are not associated with any other firm bidding for the same 

work(to be mentioned in the letter head of the Firm). 

 
xiv) A list of works which are in hand at the time of submitting the offer as per the enclosed 

proforma titled ‘Concurrent Commitments of The Bidder’ vide ‘Annexure-C’ (Schedule –

T) in Part-I of the tender document. 
 

xv) Undertaking of the tenderer to be submitted as per enclosed Pro-forma (Annexure 

–D-1) in lieu of submission of signed copies of the full Tender document 

,G.C.C,addenda & corrigendum in the letter head of the Firm. 

 
xvi) Last page of “Bill Of Quantities” & the “Form Of Tender” duly filled up (without price 

quoted) shall be duly signed and stamped by the Bidder. 

 

a) B.-1 The bidder will have to produce the original documents or any additional documents, if 
asked for, to satisfy the Authorities for clarification of his documents or credibility. 

 

N.B.-2 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified 

if they have made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements and their EMD will be forfeited for such action.
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3.3 All the bidders should submit the e-tender in accordance with the Mode of submission of 

Bid as afore-said. 

 

4.0 SECURITY DEPOSIT:- 
 

4.1 For the successful Bidder, the Earnest Money deposit will be converted to part of 

Security Deposit and the remaining security deposit will be recovered from the 

contractors each and every On-Account Bill [including the final bill, if necessary] at the 

percentage of each such bills as set forth in Clause. 3.4, 3.5 & 3.6 of the General 

Conditions of Contract.  
4.2 Refund of S.D. and forfeiture S.D. shall be guided by Cl. 3.5 (i) & (ii) of the G.C.C. 

 

5.0 Delay/ Extension of time/ Liquidated Damage/ Termination of Contract. 

 

Clause 8.0 of G.C.C. to be referred regarding Delay/ Extension of time/ Liquidated 
Damage/ Termination of Contract. 

 

6.0 REFUND OF EARNEST MONEY:- 

 

The Earnest Money received, will be refunded or released as the case may be to the unsuccessful 
Bidders without any interest after opening of Price bid (Part – II) of the e-Tender document. 

 

7.0 VALIDITY OF OFFER:- 

 

The e-tender shall remain valid for a period of 4 (four) months from the date of opening the same. If 

before expiry of this validity period, the Bidder amends his quoted rates or tender, making them 

unacceptable to the Trustees and / or withdraws his e-tender, the Earnest Money deposited shall be 

liable to forfeiture at the option of the Trustees/ Sanctioning Authority/Engineer. 

 

8.0 DETAILED SCRUTINY OF E-TENDERERS : 

 

8.1 During the course of examination of Part-I of the bid, the bidders, if asked for, shall furnish any or 

additional document(s) for the purpose of evaluation of his / their bids. The price bids i.e. Part-II of 

those bidders who meet the qualifying criteria of NIT shall be opened. 

 

9.1 During techno-Commercial Evaluation, i.e. evaluation of Part-I of tender, an offer shall be 
considered non-responsive in case it :-  

(1) is not accompanied by requisite Earnest Money /NSIC /MSME Registration certificate. 
 

(2) is not accompanied by requisite Tender paper cost /NSIC /MSME Registration certificate.  
(3) validity of the offer is less than tender stipulation, 

 
(4) does not meet the Qualification Criteria as stipulated in the NIT. 

 
(5) The bidder submits conditional offer / impose own terms and conditions / does not accept 

tender conditions completely/offer or tender if submitted with any deviation from the 

tender terms & conditions. 

 

In addition to above, a bidder may be disqualified if – 

 

9.2 a) The bidder provides misleading or false information in the statements and documents 

submitted. 
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(a) Record of unsatisfactory performance during the last seven years, such as abandoning of work 

or rescinding of contract for which the reasons are attributable to the non-performance of the 

contractor or inordinate delays in completion or financial bankruptcy etc.  
The decision of Kolkata Port Trust in this regard shall be final and binding on the Bidder. 

 

1) An amount of Cess calculated at the rate of 1% of the billed amount shall be progressively 

recovered from each running bill as well as from the final bill of the contractor for onward 

transmission of the same by the appropriate authority. Statutory deductions will also be made 

as applicable at the time of payment. 

 

2) For Micro & Small Enterprises (MSEs) registered with NSIC & or MSME:- 

 

11.1 Micro & Small Enterprises (MSEs) registered with NSIC (under single point registration 
scheme) or with MSME are exempted from depositing Cost of Tender Document and Earnest 
Money. 

 
11.2  If Micro & Small Enterprises (MSEs) registered with NSIC or MSME intends to participate in 

the tender, for the items they are not registered with NSIC, then they will have to deposit 

cost of Tender Document, full amount of Earnest Money as per NIT. Otherwise their offer 

will not be considered. 

11.3 Copy of valid NSIC Certificate for MSEs has to be submitted along with bid. 

 

12.0 EVALUATION CRITERIA:- 
 

12.1 During evaluation of Part-II i.e. Price Part, provided that the bidder submits his offer following 

e-tender stipulations & specifications, the overall lowest offer received shall be considered 

for acceptance by the Trustees. 
 
 

13.0 ACCEPTANCE OF TENDER:- 

 

13.1 Kolkata Port Trust reserves the right to accept / reject any / all offer(s) without assigning 
any reason thereof and also reserve the right to accept the tender in part or as a whole. 

 
13.2 Any attempt to exercise undue influence in the matter of acceptance of Tender is strictly 

prohibited and any Tenderer who resorts to this will render his tender liable to rejection. 

 

13.3 The successful Tenderer will be notified in writing of the acceptance of his tender. The 

“Tenderer” then becomes the “Contractor” and he shall forthwith take steps to execute the 

Contract Agreement within six weeks of issue of Letter Of acceptance and fulfill all his 

obligations as required by the Contract. 

 

14.0 MISCELLANEOUS: 
 

(a) Bidder shall submit his offer for complete scope of work, strictly in accordance with the tender 

documents. Any deviation from the tender documents and / or any incomplete tender shall not 

be considered. 

 

(b) The bidder shall not impose his own terms & conditions in his offer or quote his rates based on 

his own terms and conditions, such E-Tenderers are liable to rejection at the option of the 

Trustees without further reference to the bidder. 
 

(c) All materials shall have to be procured by the successful Bidder and shall be of the best and 
approved quality conforming to relevant specifications. The successful Bidder shall also arrange 
for 
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the supply of all labour, tools and plants as stipulated in the Special Conditions of Contract, 
required for efficient execution of the work. 

 
(i) All measuring units are in Metric System and rates and sums in the tender are in Indian 

Currency. The language used throughout shall be in English. 
 
(ii) The Tender Documents with all the enclosures, appendices, Abstract Form of Tender and Form 

of Tender shall be required to be complete, duly filled in and signed and uploaded. 
 
(iii) Enlisted/registered contractor of KoPT will get the benefit of exemption of deposition of Earnest 

Money upto the prescribed limit. They are to upload the scan copy of the original T.R. issued to 

them by KoPT during registration to KoPT relating to Permanent Security Deposit. 
 
(iv) The Bidder shall give a declaration about the names of their relations employed in Kolkata Port 

Trust. It is not the intention to debar the Contractors from working if their relatives are working 

in Ko.P.T, but such a declaration is necessary in the interest of Trustees against any possible 

lapses.  
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SPECIAL CONDITIONS OF CONTRACT 

 

E-TENDER FOR “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at 

Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South).’’ 

 

Tender No. KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

1.0    GENERAL: 

 

These provisions though given in a separate section are part of the tender documents which must be 

read as a whole, the various sections being complementary to one another and are to be taken as 

mutually explanatory. These provisions shall be read in conjunction with the other parts of the tender 

documents viz. General Conditions of Contract, Notice Inviting E-Tenders, and Instructions to Bidder, 

Particular Specifications, Drawings, Bill of Quantities and other documents forming part of the 

Contract. In case of any discrepancy or ambiguity in the documents, the order of precedence of the 

documents as stated below will apply. In particular, these provisions will over ride those in the 

General Conditions provided there is discrepancy between them.  

 

2.0  CORRELATION AND ORDER OF PRECEDENCE OF TENDER DOCUMENTS: 

 

If the stipulations in the various tender documents be found to be at variance in any respect, one will 

override others (but only to the extent these are at variance) in the order of precedence as given in 

the list below, i.e. any particular item in the list will take precedence over all those placed lower down 

in the list.  

11. Order letter.  

12. Bill of Quantities.  

13. Drawings. 

14. Particular Specifications of work. 

15. Special Conditions of Contract.  

16. General Conditions of Contract.  

 

In case of any dispute, question or difference either during the execution of the work or any other 

time as to any matter or thing connected with or arising out of this Contract, the decision of the Chief 

Engineer, Kolkata Port Trust, thereon shall be final and binding upon all parties.  

 

3. PRE-QUALIFICATION CRITERIA FOR BIDDERS: - 

i) The intending bidder must have successfully completed construction/maintenance of different 

River Training/River Regulatory works and structures during the last 7(seven) years ending 

last day of month previous to one in which applications are invited and the experience should be 

either of the following: 

Either (i) 03 (Three) completed works each costing not less than 40 % of the estimated amount put to 

tender. 

Or (ii) 02 (Two) completed works each costing not less than 50 % of the estimated amount put to 

tender. 

Or (iii) 01 (One) completed work costing not less than 80% of the estimated amount put to tender. 

ii) The Average Annual Financial Turnover of the bidding firm during the last three years, ending on 

31-03-2018, should be at least 30% of the estimated amount put to tender. 

iii) Work experience as a sub contractor shall not be considered as the requisite qualification 
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4.0 SCOPE OF WORK:  

The work is comprised of nourishment and reconstruction of 10 nos. spurs in the Nischintapur reach 

of River Hooghly (left bank, South 24 pgs side) downstream of Nischintapur office of LRRS. These 

spurs are divided in two sets from execution point of view. 

A. Spurs requiring nourishment, i.e, Spur  134 & 135, 

B.  Spurs requiring rebuilding, i.e., 132 and 133 

The methodology of A and B are as below: 

A. The nourishment work comprises of building up of eroded portions of spurs by local river 

sand filled bags in a composite core of two types – first 3/5
th

 part of available depth of build 

of core at each section (as far as practicable) to be done with not less than 50 kg HDPE bags in 

PP rope gabions (each gabion containing 8 nos. not less than 50 kg HDPE bags) and remaining 

2/5
th

 part of available depth of build of core at each section (as far as practicable) to be done 

with not less than 100 Kg Geo-bags in PP rope gabions (each gabion containing 4 nos. not less 

than 100 kg Geo-bags). The built up core is to be covered with 0.7m thick riprap of 30 – 60 Kg 

size laterite boulders. This riprap is to extend to a width of 5m at sides and 10m at nose end 

of the spurs in the form of apron. For nourishment purpose the bodies of spurs up to cut-off 

point the built up top is to be finished to 3m ACD. The lengths of bodies and nose slope of the 

spurs under nourishment are mentioned below and in the supplied long sections of the spurs. 

The finished side slopes and crest width of all the spurs will be 1:2 and 3m respectively. The 

longitudinal slope of the nose will be as per site condition and as mentioned in the drawings. 

The shore connection, which is a 3m wide and 0.7m thick layer of laterite boulders of 30 – 60 

Kg sizes laid on Jute Geo-matteress, will be of lengths to suit site conditions. All dumped 

laterite boulders are to be hand dressed up to a level of 2m ACD. 

B. The rebuilding work comprises of building up of spurs by first laying a geo-mattress overlaid 

with fascine weips and tied at the submerged end with a sinking beam, on the river bed 

starting from a tucked in anchor trench at the 3m ACD contour (or any contour higher than 

3m ACD, if site conditions so demand) on the landward side continuing up to such contours to 

provide an underlay of the furthest point of the spur body, nose and apron inside riverbed. 

The remaining part of the work will be same as that of nourishment of spurs as described 

above. 

C. As per hydraulic demand, unless all spurs can be taken up simultaneously, the spurs under 

nourishment will be taken up after the spurs 132 and 133 are built at least up to their 

respective composite cores. 

D. It is to be noted that the river bed may respond to the work by local scouring and/or shoaling 

making the sectional depths of build to change from the prework levels. Accordingly, the 

scope of work includes ‘at-site’ and ‘during work’ modifications of spur profiles/geometry 

subject to hydraulic clearance of Kolkata Port Trust. Otherwise the general spur geometry will 

be trapezoidal prism with 3m crest width for the body portion (up to cut off point) and 

triangular prism with zero crest width (i.e., having a linear edge or ridge with gradually falling 

gradient) for the nose portion. The typical dimensions of the spurs are indicated below: 
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Nourishment: 

Spur No Length of body 

(m) 

Length of Nose (m) Side Slope of 

Spur Body (V:H) 

Longitudinal 

slope of spur 

body (V:H) 

134 45 45 1:2 1:2.5 

135 30 32 1:2 1:2.5 

 Re-building: 

Spur No Length of body 

(m) 

Length of Nose (m) Side Slope of 

Spur Body (V:H) 

Longitudinal 

slope of spur 

body (V:H) 

132 15 80 1:2 1:3.5 

133 12.5 35 1:2 1:2.5 

The scope of work also includes two rows of single file bamboo porcupines of specified shape and 

specification interlinked with a PP rope tie of specified diameter along 2m ACD contour (and above if 

site conditions so demand) from downstream of  Spur135, between Spurs 134 and 135 and upstream 

of Spur 134. The length of the porcupine work will be as required as per site conditions. 

The scope of work also includes all preliminary works like earthwork, dressing of banks, setting out 

and temporary sight marks and erecting brick masonry pillars at inner (farthest from river) & 

outer(nearest to river) pins, painted and spurs number written on it etc as given in the BOQ items and 

as required for successfully completing the BOQ works in an active inter-tidal zone as described and 

set forth in the Bill of Quantities, Special Conditions of Contract, Technical Specifications of works, 

Specification for materials and workmanship with all additional or varied works which may thereafter 

be required in accordance with Clause 7 of the General Conditions of Contract and as per the 

direction and up to the satisfaction of the Engineer. 

The intending tenderer shall inspect the site of work in consultation with the Superintending  Engineer, (RT) and 

acquaint himself with the nature of work before preparing his tender. His attention is drawn to Clause No. 3.1 of 

the General Conditions of Contract in this regard. No excuse on ignorance as to the site conditions, availability of 

space for storing materials and approaches to site etc., will be entertained. 

 

Unless otherwise specified, the work to be provided for by the contractor shall include but not be limited to the 

following:- 

a) Provide all materials, supervision, services and other tools and plants, transportation, water supply, temporary 

drainage, dewatering of surface, necessary approaches, temporary fencing and temporary lighting as required for 

safety and work purposes etc. 

 

b) Prepare and submit for review and assessment to the Engineer how the work is actually going to be done.  

 

c) The Contractor shall at all times carry out work in a manner creating least interference to existing services 

while consistent with the satisfactory execution of the same. The Contractor shall execute the work in 

accordance with the direction of the Engineer-In-Charge and maintain during the execution of the work, a 

passage for traffic along a part of the existing carriage way.    
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d) Carry out periodical surveys of the work done with the help of suitable floating craft ,echo-depth sounder &  

latest updated software & submit the survey resports regularly to the Engineer-in-Charge.  

               

5.0 LOCATION: 

 

The work shall have to be executed at  Nischintapur Bank at Kulpi Reach, River Hooghli.  

 

6.0 ACCESS TO THE SITE: 

 

(a) By Road:        The site of work at Nischintapur can be accessed through Kakadwip Road (NH 117) 

via Nischintapur Rly. Station crossing and taking a village road towards west leading to 

Kolkata Port Trust Nischintapur Base Camp/Office of LRRS.  

    

(b) By  Rail:          Nischintapur Rly Station  

 

 

7. Work Site: 

 

The work site is located at Nischintapur Bank at Kulpi Reach, River Hooghli. Tenderer must visit the 

work site and its surrounding before submission of the tender, so that due consideration is given to 

the local conditions at site. The intending tenderer should contact Superintending Engineer (RT), 51, 

C.G..R. Road, Kolkata 700043  to make the site inspection along with his representative. 

    

8.   INSPECTION OF SITE: 

 

The Bidder shall inspect the site of work and thoroughly familiarise himself with the nature of work, 

site conditions, and access to the site and location before submission of the tender. He should 

contact the Superintending Engineer (RT) at his office at 51, C.G.R. Road, Kolkata 700043 for 

collecting information about the site before submission of the tender. No excuse will be entertained 

afterwards on the above ground. In case any part of the site cannot be handed over to the successful 

Bidder in time, no compensation for loss of labour or any other cause nor any claim will be 

entertained by the Trustees. Suitable extension of time shall, however, be granted to the successful 

Bidder on that ground if applied for.   

 

9. SITE CONDITIONS & METHOD OF WORK:   

 

The work shall have to be executed at Nischintapur Bank at Kulpi Reach, River Hooghli  as detailed in 

the Scope of Work & B.O.Q.The contractor shall take adequate measures so as to execute the work 

with due regard to the above. The cost of which shall have to be included in the quoted rates.   

 

Further, if so required by the Engineer in the interests of normal working of the Port, if it is found 

necessary to shift / suspend some construction activity for some duration, this shall be done in 

compliance with the instructions of the Engineer and as per relevant clause of the G.C.C. The bidder 

shall consider all the above points while quoting as no separate claim for idle charges towards labour, 

material will be considered for payment.  

 

Proper care should be taken to provide adequate protection to the existing structures and cables 

(telephone, computer, etc) all such installations against any damage at the Contractor’s risk and 

expense. Any damage / defect to existing structures arising due to the faulty execution of the work 

shall have to be rectified forthwith as directed to the satisfaction of the Engineer, without charging 

extra.  
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a)    It is preferable to work simultaneously in all the spurs. However, if for practical reasons that is 

not possible, nourishment work can only be taken up at least after the spurs 132 and 133 are 

rebuilt up to the core. 

b)    As for composite core, at each section the ratio of Geo-bag crates to HDPE bag crates shall be 2:3 

of the available depth of core, d - 0.7m,  where d = height to be built up at the section of spur. 

Where, on account of change of bed levels during the work or the height of build is such that it 

does not permit such distribution, the following governing conditions shall prevail: 

(i)            If d < 1.3m, only 30-60 kg laterite boulder will be used as fill material which will 

include 0.7m thick rip rap as topmost layer. 

(ii)           d > 1.3m <2.2m , the total height is to be built up with 0.7m thick riprap of 30-60 

Kg laterite boulder over layers of Geobag crates with no HDPE bags crate filling. 

(iii)          D =/>2.2m, the total height is to be built up with 0.7m thick riprap of 30-60 Kg 

laterite boulder over layers of Geo-bag crates and HDPR bag crates in the ratio 

2:3.  

(iv)          Laying laterite boulders over HDPE bag crates is to be avoided. 

(v)           Geomattress with fascine weips to be laid with sinking beam at the river end and 

tucked at landward end in excavated earthen trenches (0.3m deep and 0.45m 

wide) filled with 30-60 kg laterite boulders at 3m ACD contour along the bank. 

(vi)          Bamboo porcupines to be laid at 2m ACD contour as far as practicable along the 

bank line approximately 100m downstream of Spur 135, between Spurs134 and 

135, and 150m upstream of Spur 134 in two layers secured along the length with 

PP Rope ties. 

 

Quality Assurance Plan(QAP) to be submitted by the contractor alongwith the Methodology. 

 

10. TIME OF COMPLETION  

 

The work is urgent in nature and must be commenced immediately on receipt of the work order and 

to be completed in all respects within Eight(8) months including preliminary time from the date of 

placement of work order. 

 

11. Sufficiency of Tender:  

 i) The tender drawings and all data / information as furnished herein or inspected and / or 

collected by the tenderer for the purpose of the work should be properly assessed, 

interpolated or utilised in his offer at his own responsibility and KoPT does not guarantee 

sufficiency or adequacy of the data / information so supplied to him or collected or 

understood by the tenderer. 

ii) The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates stated in the priced 

Bill of Quantities and the rates shall cover all his obligations under the contract and all 

matters and things necessary for the proper construction, completion, commissioning and 

maintenance of the work. 

iii) In case rate of particular item is printed erroneously in B.O.Q., the rate stated in the 

schedule of rates will prevail over the rate misprinted in B.O.Q.   

 

12. Accessibility for Checking and Supervision. 

The engaged Contractor is to provide necessary arrangement for free access to the KoPT 

officer’s and personnel for supervision and checking of the subject work at his own cost.   
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13. Programme and Progress: 

The contractor shall submit a detailed Spur-wise programme of work within 7 [seven] days from the 

date of Work Order / L.O.I. showing the commencement, duration and completion time of all major 

items of work including procurement of all materials etc,. The sequence of work shown in the 

programme must be practicable and compatible with technical specifications and conditions 

prevailing at site. 

The contractor shall maintain the progress of work as per the approved programme. In case of any 

slippage of programme the engineer may require the contractor to augment the input of plant, 

equipment, labour of any item as he may deem fit. The contractor shall comply with the engineer’s 

directive in this regard, without any extra charge whatsoever. 

In case of delays caused due to conditions or circumstances beyond the control of the contractor, the 

delays must individually be informed to the Engineer forthwith in writing and his acceptance in 

writing. 

 

14.Responsibility of the Contractor for methodology of works:  

 

    i) A brief description of works & methodology are mentioned under Special   Conditions Of Contract ( 

works & materials). 

   ii) However, the bidder should submit his/their own methodology of works in details in the 

Technocommercial bid stating the item of works to be executed in phases within the stipulated 

period of time specified in the tender. 

       

   iii) Drawings and sketches, if necessary including those of the plants and machinery, floating crafts etc.  

that would be used, their arrangements for conveying and handling materials etc for the successful 

completion of the work, shall have to be submitted in the methodology of work by the bidders. The 

Engineer reserves the right to suggest modifications or make concrete changes in the methods 

proposed by the bidder before of the opening of  price bid. 

   

15. MATERIALS: 

It will be the responsibility of the contractor to make timely procurement of all materials for both 

temporary and permanent works required in accordance with the Bill of Quantities or for any 

extra/additional work required as per the directions of the Engineer. The contractor shall procure 

cement, reinforcement steel and other materials from manufacturers approved by the Engineer. 

The contractor will be allowed to take away surplus materials on completion of the work, subject to 

Engineer’s verification of contractor’s records of entry and consumption of materials in the works. 

 

16. Quality Control:  

Quality control is an essential part in the construction of and must be based on proper objective 

and qualitative measurement. The Contractor will have the full responsibility for quality control 

and delivering the acceptable quality in the field. Regular appraisal of the quality control to the 

Engineer should be made for effecting improvements in the construction techniques to ensure 

satisfactory quality of work.The quality control function shall include but not be limited to the 

following items. 

17. Sampling and Testing of Construction Materials: 

Essentially to be carried out on the materials brought to site for construction work unless permitted 

otherwise by the Engineer. The Contractor shall undertake all field tests and laboratory tests for all 

such materials and workmanships as directed by the Engineer or his representative at his own cost. 

The samples shall be taken for test jointly by the representatives of the Engineer and the contractor 

at the worksite and tested /sent to a Govt. registered laboratory or Institutional laboratory as may be 

decided by the Engineer for testing. In case of field test, the contractor shall undertake the test by his 
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own testing equipments or by any approved agency in presence of the representatives of the 

Engineer and the contractor at the worksite. All the testing charges and all incidental charges like 

packaging and transporting the test samples, equipments etc. shall be borne by the Contractor any 

additional reimbursement. 

 

18. Specifications/ Codes and Standards: 

All works under this contract will be executed according to the Trustees’ Specification for works. 

Whenever the details are not specifically covered in the specifications, relevant provisions in the 

latest revision and/ or replacements of the Indian Standard Specifications (IS) or any other 

International Code of Practice/ CPWD specifications will be followed. The Contractor shall have to 

procure copies of such codes/ standards for ready reference of his own personnel as well as the 

Engineer or his representative at site at his own cost and without any additional reimbursement. 

 

 19. Temporary Works: 

 

The successful tenderer shall allow for providing labour and materials for the construction 

and removal of all temporary works, e.g. site office, site store, scaffolding, fencing lighting; 

watching, tube well and pipe lines etc. required for constructional purpose as well as for 

drinking water purpose of contractor’s men, water supply, vats, platform, etc. as may be 

necessary for the successful execution, completion and maintenance of works without any 

extra cost to the Trustees and the rates should be quoted accordingly. No rent shall, 

however, be charged to the contractor for construction/erection of such temporary sheds 

and structures. 

20.     Measures against pollution:  

 

 The contractor shall have to take proper measures against environmental pollution during 

execution of work as directed by the Engineer.  

 

21.   LABOUR, TOOLS & PLANTS:  

 

The Contractor shall supply all necessary labour, tools and plants required for satisfactory execution 

of the work. 

 

22. Contract Price: 

 

The “Contract Price” for this contract means the sum named in the tender subject to such 

additions thereto, deductions therefrom or reductions due to supply of only materials by the 

Trustees' as provided for in the contract.   

 

23. Setting out of work and initial measurements: 

 

The Engineer shall provide the initial reference and Bench Mark for the setting out of work. 

It will be the contractor’s responsibility to set out the work accurately and get them checked 

by the Engineer. The Contractor shall provide at his own expense all necessary instruments, 

staff and labour for the checking of the survey.  

The Contractor shall be responsible for the true setting out of the work and for the 

correctness of all dimensions, levels, lines, positions and alignment. Any error in any part of 

the works shall be rectified by the Contractor at his own cost. The Contractor would set up 

inspection facilities at Site at his own cost. 
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24.  Interim survey 

During progress of the dumping operation of HDPE bags/ Geo- bags/ Boulder in correct alignment of 

respective scour holes of the respective spurs, the contractor shall conduct necessary interim survey 

works of the spur profile at regular intervals during the execution period and produce survey charts 

along with cross sections of the profile of the spurs to the Engineer–in-Charge to monitor and assess 

the effect of execution of different item of works. The above stated works are required to be done as 

per direction of the representatives of the Engineer-In-Charge and the contractor shall have to borne 

all necessary costs in regards to that.  

 

25.  PARTICULARS OF EXISTING WORKS: 

Such information as maybe given in the specification as to the existing features and works other than 

those now under construction as part of “Kolkata Port Trust” given without warranty of accuracy and 

neither the Trustees nor the Engineer will be liable for any discrepancies therein.  

      26.  Port Area Obligations: 

The working area is located at left bank of river Hooghli near Nischintapur and as such the contractor 

shall comply with all regulations of the Port authorities and those that may be imposed from time to 

time in respect of the transit of all of contractors plants, vehicles, materials, and staff in the area. 

Whenever regulations so require, permits shall have to be obtained for such transit of contractor’s 

plants, vehicles, staff and workmen. The contractor shall instruct his staff and workmen to comply 

with all requirements in this regard. The contractor shall suitably fence the area that may be allotted 

to him if required, for stores and other requirements to the full satisfaction of the Port authorities. 

 

The contractor shall, abide by all the regulations and rules of Kolkata Port Trust and those that may 

be issued from time to time without any extra cost to the KoPT. 

 

27.  SAFETY MEASURES: 

The contractor shall adhere to safe construction practice, guard against hazardous and unsafe 

working conditions and follow all safety precautions for prevention of injury or accidents and 

safeguarding life and property. The contractor shall comply with relevant provisions of Dock Workers 

(Safety, Health and Welfare) Act – 1986 and Dock Workers (Safety, Health and Welfare) Regulation  – 

1990 and Safety Officer of the Trustees or Safety Inspectors shall be afforded all facilities for 

inspection of the works, tools, plant, machineries, equipments etc. wherever so required.  

The contractor shall further comply with any instruction issued by the Engineer, Trustees’ Safety 

Officer, Safety Inspector in regards to safety which may relate to temporary, enabling or permanent 

works, working of tools, plants, machineries, equipments, means of access or any other aspect.  

 

The contractor shall provide all necessary first aid measures, rescue and life saving equipment like Life 

jacket/vest to be available in proper condition.  

 

The contractor shall provide PPE’s (Personal Protective Equipments) such as, helmet, safety shoe etc. 

to all workers and shall also provide job specific PPE’s e.g. safety belts for working at heights; 

protective face and eye shield, goggles, hand gloves for welding / gas cutting works; protective foot 

wear and gloves for hot works; facemasks, gloves and overalls for painting works, mixing and handling 

materials etc , as directed by the Engineer.  

 

All safety rules shall be strictly followed while working on live electrical systems or installations as 

stipulated in the relevant safety codes.  

 

Use of hoisting machines and tackles including their attachments, construction tools, machineries and 

equipments shall comply to the relevant safety codes.  
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Before allowing workers in sewers, manholes, any duct or covered channel etc, the manhole covers 

shall have to be kept open and ventilated at least one hour in advance and necessary safety torches / 

lamps should be inserted first before allowing entry to the worker. Suitable hand gloves and other 

safety gear will be provided to the worker during handling / removing of slushes / sludge etc. without 

any extra cost. The contractor shall adopt all the above safety measures at his own cost.  

 

The successful bidder shall also ensure that –  

 

(i) No damage is caused to plants and vegetations unless the same is required for execution 

of the project proper. 

 

(ii) The work shall not pollute any source of water / land / air surrounding the work site so 

as to affect adversely the quality or appearance thereof or cause injury or death to 

animal and plant life.  

(iii) His office & labour hutment etc. shall be maintained in a clean and hygienic condition 

throughout the period of their use and different effluents of the labour hutment shall 

have to be disposed off suitably.  

 

28.    HOLIDAY OR SUNDAY WORK: 

 

Subject to provisions in local Acts and any statutes of the State, the Contractor shall arrange for 

working on Holidays and Sundays whenever so desired by the Engineer to expedite progress and 

complete the works in time.  

The Contractor shall not be entitled to any additional payment for taking up works on Holidays and 

Sundays. The Contractor should be prepared to resort to round-the-clock working by following shift 

timings for labour.  

 

29.   POWER SUPPLY: 

 

Suitable power supply to be arranged by the Contractor within his quoted rates.  

 

30.  WATER:   

 

The Contractor will arrange for supply of water both for drinking and for construction purposes.  

 

31.    KEEPING THE SITE AND WORKING AREA CLEAR:           

                                                         

The Contractor shall at all times keep the site and working areas free from all surplus materials, 

rubbish and offensive matter all of which shall be disposed off in a manner to be approved by the 

Engineer’s Representative. As the works will be carried out mainly inside of operational buildings of 

KoPT the Contractor has to make necessary arrangement to clear the rubbishes etc. from the 

buildings, at the end of day’s work at his own cost & risk. . Failing to do the above work, suitable 

deduction will be made from the final bill as per discretion of the Engineer/Engineer’s 

representative 

 

32. Protection of existing services:  

 

The contractor must pay full attention to the fact that the existing service facilities for users 

are not distributed at any time due to storing of materials and rubbish and take every 

precaution to keep the entrance passage clear if the same are being used by the laborers. 

The contractor shall be held liable for all damage and interference to the existing service, 

caused by him in execution of works. Should any damage be done to the existing services, in 
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general, the contractor shall make good the same and any further work considered 

necessary by the Engineer’s representative without any delay otherwise the cost of such 

repairing shall be recovered for his running bill for which Engineer’s decision shall be final 

and binding. 

 

33. Cleaning during execution and after completion:  

 

On completion of the works the contractor shall reinstate and make good at his own 

expense any property or land which might have been disturbed and/or damaged by his 

works. He should also clean the site as required during execution and fully clear the site after 

completion of all the works. 

The contractor shall forward any usable materials found during the course of construction at 

the work site or its vicinity to KoPT stores/yards, dispose off the debris beyond the port area 

all at his own expenses by his own transport and labour and clean out all part of the work 

and leave everything clean and tidy to the entire satisfaction of the Engineer. Failing to do 

the above work, suitable deduction will be made from the final bill as per discretion of the 

Engineer/Engineer’s representative 

 

34. Discrepancies in contract documents 

  

         The several documents forming the contract shall be taken as mutually explanatory of one 

another and in case of discrepancies; the Specifications and Bill of Quantities shall prevail over 

signed drawings. Technical Specifications and other particulars shall prevail over Standard 

Specifications and Special Conditions of Contract shall prevail over the General Conditions. The 

Engineer’s decision on this matter however, shall be final and binding and the Tenderers attention is 

drawn to clause 4.3 of the General Conditions of Contract in this respect. The execution of work shall 

conform minutely to the approved and assigned drawings and specification and any other details 

drawings which shall be provided/duly approved by the Engineer during the progress of the work as 

to such other drawings those have formed part of the contract documents 

 

35.    METHOD OF MEASUREMENT:   

 

Before handing over the site to the contractor for commencement of the work, a survey will be 

conducted jointly by the Kopt officers and contractor’s representative. For payment of the work 

executed, actual quantity of different items of work will be measured jointly by kopt officers and the 

representative of the contractor on board barges and recorded. However same will be checked with 

the corresponding volume achieved after dumping the materials in the spur body, obtained from the 

post and pre level survey charts. Payment will be made on the basis of actual volume achieved from 

the survey charts, conducted jointly by Kopt and contractor’s representative and the quantity/volume 

of materials measured on board, whichever is less. Hydrographic survey will be done frequently to 

ascertain the nature of filling of scour holes with respect to corresponding dumping at the specified 

locations. In this context, the contractor should keep in mind that dumping of any material outside 

the specified profile of spur body will not be considered for payment. However, decision of the 

Engineer will be final for any payment and binding on the contractor. Final clearance in regard to 

completion of the work of the respective spur will be given as per the records of hydrographic survey 

to be carried out by KoPT. 

 

36.    ON ACCOUNT PAYMENT: 

 

On account payment to the Contractor shall be arranged as and when required at the discretion of 

the  Engineer on the basis of measurements of completed works at the quoted rates in the Bill of 

Quantities. The terms of payment shall be in accordance with Clause-6 of the General Conditions of 
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Contract. The Bills should be submitted by the contractor in quadruplicate to the Office of the 

respective Superintending Engineer (RT) with necessary documents in original.  

Subject to the availability and feasibility of system, KoPT may make payment directly to the 

contractor’s designated bank account. For this purpose, the contractor will have to indicate (i) name 

of bank   (ii) branch name (iii) branch code and (iv) designated account number in the “Abstract Form 

Of Tender”. In case payment is made directly through bank, the contractor may be required to submit 

a pre-receipt as per instruction of KoPT. 

 

37.    ESCALATION / VARIATION ON PRICES:   

 

No Escalation / Variation on the prices on any account will be considered for adjustment / payment.   

 

38. CONTRACT LABOUR LAWS: 

 

                The contractor shall be required to comply with the Minimum wages Acts 1948, Employees 

Liability Act, 1938, Industrial Disputes Act, 1947, and The Contract Labour (Regulation and Abolition) 

Act, 1970, or statuary amendments and the modifications thereof, any other laws relating thereto 

and the rules made there under from time to time. Payment to the labourers to be made as per the 

minimum wage rates fixed by Chief Labour Commissioner (Central) and as per M.W.A. Govt. of 

W.B. whichever is higher and revision from time to time. 

                 

                It will be the duty of the contractor to abide by the provisions of the Act. Ordinances, Rules, 

Regulations, Byelaws and Procedures as are lawfully necessary in the execution of the works. The 

contractor will be fully responsible for any delay/damage etc. and keep the Engineer indemnified 

against all penalties and liabilities of any kind for noncompliance or infringement of such Acts, 

Ordinances, Rules, Regulations By-laws and Procedures. The Contractor shall comply to the 

Employees’  Bonus rules & to pay Bonus once a year to his workmen accordingly, for which no extra 

payment shall be made to the Contractor. 

 

                The contractor shall indemnify the KoPT against payment to be made under or for the 

observance of the laws aforesaid without prejudice to his right to claim indemnity from his 

subcontractor. 

              

                 The aforesaid regulations shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a Breach of Contract. It will be obligatory on the part of Contractor to 

obtain necessary Labour Licence from the Competent Authority for deploying requisite Nos. of 

labours in the work and submit to the Engineer-In-Charge prior to commencement of the work. 

 

                  The contractor shall also be required to comply regarding ‘Workmen Compensation Act, 

1923 as amended by Amendment Act No.65 of 1976’. 

 

                   In addition to the above, the Personal Injuries (Compensation Insurance) Act, 1963 and any 

modifications thereof and rules made there under from time to time. The contractor shall take into 

account all the above said financial liabilities in his quoted rates and nothing extra, whatsoever, shall 

be payable to him on this account. 

 

                   The Contractor shall indicate maximum number of workmen to be engaged on any day for 

execution of the work in the appropriate place in the ABSTRACT FORM OF TENDER & he shall have to 

obtain a regular /permanent license as per sec12(1) of the Contract Labour Act. 

 

                    Further , whenever a contract work has commenced or completed , the contractor has to 

intimate the same to the Assistant Labour Commissioner(Central) /labour Enforcement Officer 

(Central) in Form IV-A , within 15 days of such commencement or completion. 
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                    The contractor has to arrange for displaying the name of the Regional Labour 

Commissioner (Central), Asst. Labour Commissioner (Central) & Labour Enforcement Officer (Central) 

at his worksite(s). The contractor shall inform the Principal Employer the date, time & venue of 

disbursement to be made by him to his workers. 

                    The successful bidder shall also be required to put up a notice at the site of work 

mentioning the date, time & venue of disbursement to be made by him to his workers and he or his 

authorized representative shall have to be present during period of disbursement.contractor shall 

inform the Principal Employer the date, time & venue of disbursement to be made by him to his 

workers. 

                     The successful bidder shall also be required to put up a notice at the site of work 

mentioning the date, time & venue of disbursement to be made by him to his workers and he or his 

authorized representative shall have to be present during period of disbursement. 

 

39. COMPLIANCE WITH E.P.F & M. P. ACT: 

 

The successful contractor will have to comply with provision of EPF & MP Act –1952 (along with 

amendments, if any), issued from time to time.  

 

If asked for by the Employer, the contractor will be required to submit photocopy of all payment 

challans and produce the original for verification to the representative of the principal employer, i.e. 

Superintending Engineer (RT).  

 

40. INDEMNIFICATION: 

 

The successful bidder shall be deemed to indemnify and keep indemnified the Trustees from and 

against all actions, claims, demands and liabilities whatsoever under and in respect of the breach of 

any of the provisions of any law, rules or regulations having the force of law, including but not limited 

to – 

 

a) The Minimum Wages Act, 1948. 

b) The Dock Workers (Regulation Of Employment)  Act, 1948 

c) The Building And Other Construction Workers (Regulation of Employment & Conditions of   

Service) Act, 1996   

d) The Dock Workers’ Safety, Health & Welfare Act , 1986 

e) The Payment of Wages Act, 1936. 

f) The Workmen’s Compensation Act, 1923. 

g) The Employees Provident Fund Act, 1952. 

h) The Contract Labour (Regulation and Abolition) Act, 1970; Rules 1971. 

i) The Equal Remuneration Act, 1976. 

j) The Employees State Insurance Act, 1948 & Employees State Insurance (Amendment) Act 

,1989  

k) Child Labour (Prohibition and Regulation) Act, 1986. 

l) The Maternity Benefits Act 1961 

m) Interstate Migrant Workmen (Regulation Of Employment & Conditions Of Service) Act, 1979.  

n) Motor Vehicle Act, latest revision. 

o) The payment of Bonus Act,1965. 
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41.  TAXES & DUTIES: - 

 

The prices quoted shall be including all statutory levies excluding GST, which shall be paid extra. 

 

Supplier/service provider to confirm that the GST amount charged in invoice is declared in its 

returns and payment of taxes is also made. 

 

The Supplier/ Service Provider agrees to comply with all applicable GST laws, including GST acts 

,rules, regulations, procedures, circulars & instructions thereunder applicable in India from time to time 

and to ensure that such compliance is done within the time prescribed under such laws. Supplier/Service 

Provider should ensure accurate transaction details, as required by GST laws, are timely uploaded in 

GSTN. In case there is any mismatch between the details so uploaded in GSTN by Supplier/ Service 

Provider and details available with Kolkata Port Trust, then payments to Supplier/Service Provider to the 

extent of GST relating to the invoices/s under mismatch may be retained from due payments till such 

time Kolkata Port Trust is not sure that accurate tax amount is finally reflected in the GSTN to KoPT’s 

Account and is finally available to Kolkata Port Trust in terms of GST laws and that the credit of GST so 
taken by Kolkata Port Trust is not required to be reversed at a later date along with applicable interest. 

 
Kolkata Port Trust has the right to recover monetary loss including interest and penalty suffered 

by it due to any non-compliance of tax laws by the supplier/service provider. Any loss of input tax credit 

to Kolkata Port Trust for the fault of supplier shall be recovered by Kolkata Port Trust by way of 

adjustment in the consideration payable. 

 

Supplementary invoices/Debit note/credit note for price revisions to enable Kolkata Port Trust 

to claim tax benefit on the same shall be issued by bidder for a particular year before September of the 

succeeding Financial Year. 

The purchase order/ work order shall be void, if at any point of time bidder is found be to a black listed 

dealer as per GSTN rating system and further no payment shall be entertained. 

 

42. SETTLEMENT OF DISPUTES:  

If a dispute of any kind whatsoever arises between the Employer and the Contractor in connection 

with or arising out of the contract or the execution of the works, the same shall be dealt as per 

relevant provisions of the General Conditions of Contract.  

 

43.  Contractor to execute Contract Agreement: 
 

The contractor after acceptance of his tender shall be required to enter into and execute a 

Contract Agreement to be prepared in the form annexed to the General Conditions of 

Contract together with such modifications as may be necessary within one month from the 

date of placement of the order. The contractor shall have to submit copies in sextuplets of 

all documents; correspondence, connected papers etc. as detailed in the above from of 

Contract Agreement together with the instrument of Contract Agreement prepared on Non-

Judicial stamped paper of requisite denomination having five more copies made on plain 

paper all at his 

 own cost. The successful tenderer shall have to submit three sets of such Contract 

Agreement duly executed, sealed, signed and witnessed for execution by the Trustees. The 

other three sets shall be completed in all respects but not signed. If the successful tenderer 

or tenderers are a partnership concern, they will have to get Agreement signed by all the 

partners or by the partner who is authorized to sign for and on behalf of the other partners.  

The contractor shall also comply with the requirements of Security Deposit for the due 

fulfillment of the contract.  The blank proforma of tender documents shall be supplied in 

sextuplets to the successful tenderer free of charge for preparing the documents of the 

aforesaid Contract Agreement. 
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The successful tenderer shall have to copy out and prepare the documents of the Contract 

Agreement neatly and correctly. The necessary amendments, corrections etc. (if any) have 

to be done at his own cost. The successful contractor shall be required to keep close co-

ordination and liaison with the Traffic Manager’s Department and the Chief Mechanical 

Engineer’s Department while executing the works. The Senior Executive Engineer in charge 

of the construction will direct the representatives of the contractor to maintain liaison with 

different sections of the other departments and the contractor must keep the concerned 

Senior Executive Engineer of the Civil Engineering Department informed and/or posted with 

the programme contemplated with other departments. The Senior Executive Engineer of the 

Civil Engineering Department shall be nodal authority in all these co-ordination and / or 

liaison and all programmes must be vetted by him. In cases of exigencies, the contractor or 

his representatives may establish direct liaison/co-ordination but in all such case the Senior 

Executive Engineer should be informed promptly. 

 

44. Employment of Local Resources:   

 

The successful tenderer shall pay special attention to engage the maximum possible number 

of local Engineer, other technical personnel, office workers; labourers (skilled, semiskilled, 

unskilled) both at site and in office, details of such recruitment etc. shall be submitted to the 

Engineer periodically or as and when called for. 

 

45. Calcutta Port Trust: 

 

The expression “CALCUTTA PORT TRUST’ appearing anywhere in the tender documents, 

shall be construed to read as “KOLKATA PORT TRUST”. 

 

46.   Clarification of Bids: 

To assist in the examination and comparison of Tenders, the Employer may, at his discretion, 

ask any Tenderer for clarification of his Tender, including breakup/analysis of unit rates. The 

request for clarification and the response shall be in writing, but no change in the price or 

substance of the Tender shall be sought, offered, or permitted except as required to 

conform the correction of arithmetic errors discovered by the Employer in the evaluation of 

the Tenders.   

No Tenderer shall contact the Employer on any matter relating to his Tender from the time 

of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring 

additional information to the notice of the Employer, he should do so in writing. 

Any effort by the Tenderer to influence the Employer’s Tender evaluation, Tender 

comparison or contract award decisions, may result in the rejection of his Tender 

 

47. Workmen and Wages: 

 

The Contractor shall deliver, if ordered, a weekly return for all labour employed in writing in 

the requisite form as instructed by the Engineer or his representative.  

The contractor shall have to engage sufficient number of technically qualified and skilled 

persons to supervise and execute the work and this should be mentioned in the “Schedule-

T” of the Contract. 

 

48.   Rate for payment against extra Items: 

For any unforeseen work not covered under the Bill of Quantities and Condition of Contract, 

depending on contingent situation at site, if required for successful completion of the work, 
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extra items have to be carried out by the Contractor. If those items are already available in 

Trustees’ Schedule of rate, payment will be made on the basis of Trustees’ Schedule of rate; 

including surcharge in force at the time of acceptance of the tender, if any adopted by the 

Trustees with due regard to the accepted contractual percentage, if any, thereon, otherwise, 

if the rates are not available in the KoPT Schedule of Rtaes, then the Special Rates will be 

prepared as follows:-   

(i)  The rate of payment of work involving labour & material shall be fixed on the following 

basis. 

       a) Cost of materials consumed including transport and wastage, plus 

       b)  Cost of labour actually engaged in the works, plus 

       c)  Taxes and Duties as applicable, plus 

       d)  16 % on the aggregate of (a) and (b) towards overhead, profit and cess. 

(ii)  For any work involving only labour, rate of payment shall be fixed on cost of labour 

actually engaged in the work plus 11 % towards profit and cess. 

(iii) For only supply of any material at site, rate of payment shall be fixed on actual cost of 

material plus transport, loading & unloading (if any) plus 11 % towards profit and cess.  

  

49.     Disparity in quoted rate/amount.    

 

If there is any disparity between the quoted rate in percentage and the Tender Amount, the 

rate quoted in percentage shall prevail as the rate quoted by the tenderer and the Tender 

Amount shall be derived by adding/subtracting (as the case may be) this percentage 

with/from the Estimated Value put to tender. Similarly in case of disparity between the rate 

quoted in figures and in words, the rate quoted in words shall prevail.  

 

50.  Working Period: 

Normally the work will be carried out depending upon the tidal conditions. However the 

tenderer should note that he might be required to carry out the job on Sundays, holidays 

and after normal working hours and at night in addition to the normal working hours to 

expedite the progress of the work if permitted by Competent Authority. The tenderer 

should include in his rates the cost, if any, involved on those accounts. 

 

Daily tidal variation of water level in the river can be obtained from the “tide tables for the 

Hooghly River” available from the Trustees’ River Surveyor Wing under Chief Hydrographer on 

payment. 

 

Any delay or damage due to extreme tides or floods or due to unfavorable weather condition shall 

be deemed to have been taken into account while arriving at the rates to be quoted by the 

tenderer. The tenderer shall inspect the work sites at his own initiative and obtain relevant 

information about the site, river condition and any other related matter which may be relevant 

and necessary. No excuse or ignorance as to the site condition, storage space for materials and 

any other related local condition will be entertained after submission of the tender. All necessary 

charges in this regard shall have to be borne by the tenderer and the Trustees shall have no 

liability in this regard.  

 

      51. Suspension of Work / Idle time: 

 

   The matter shall be decided by the Clauses  as stipulated in General Conditions of Contract vide  

Clause No.5.11 and other relevant Clauses in this respect. No idle charges on any account like  labour, 

and establishment whatsoever due to any reason thereof will be entertained by the Trustees. 
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52.  Bank Guarantee in lieu of Cash Security Deposit: 

 Security deposit shall be recovered from the On A/C. Bill as per Clause – 3.4 and 3.5 of 

General Conditions of Contract. However, Bank Guarantee may be considered in lieu of 

Cash Security Deposit.  In that case, the Contractor shall have to submit to the Engineer a 

performance Bond in the form of an irrevocable guarantee from any Nationalized Bank at 

Kolkata in the proforma as given in the G.C.C. In this context Clause 3.6 of G.C.C. may be 

referred to.    

 

53. Defect Liability Period: 

The defect liability period for the work is 1 (One) year from the date of completion. During this 

period, if any defect arises the contractor is bound to repair the same or take any other action 

as directed by the Engineer including replacement of the defective portion and redoing the 

same at his own cost within 7 days in case of repairing and 21 days in case of replacement and 

re-doing from receipt of such instruction failing which the work may be done by the Trustees’ 

by some other agencies and the cost of which including 19
1/

4 % departmental charges will be 

recovered from the security deposit or any other dues of the contractor. 

 

54.  Consortium: 

The intending bidder  may be allowed  to form consortium with the other firms.  

 

In a  consortium, all the members will be jointly and  severally responsible  for the work till the  

consortium is formally registered. 

 

The technical & financial criteria may be made  jointly by the  consortium members. At the same 

time, it has to be ensured  that the  firms are capable  to execute the work successfully. Thus firms 

with at least 26% equity holder each be allowed to jointly meet the eligibility criteria. 

 

The Bidders, who are participating either by way of single bidder or member of any consortium 

cannot be a member of any consortium after selection of bidder. The member of the consortium 

should declare by way of an Affidavit , individually, that, their business has not been banned by ant 

Govt. Or Statutory Authority.   

 

In case of delays caused due to conditions or circumstances beyond the control of the contractor, the 

delays must individually be informed to the Engineer forthwith in writing and his acceptance in 

writing obtained. 

55.  Insurance Coverage: 

      The insurance coverage for all the working personnel to be made by the successful tenderer for entire 

period of work at his/their own cost. 

 

56. The contractor must arrange for installation  of CCTV at site & providing feed from such CCTV to 

KoPT  for progress of work at regular intervals. 

 

57. Supply of Launch 

1.(i) (One) partially smooth water launch, to be supplied throughout a period of six to twelve months 

for the purpose of supervision and monitoring of nourishment work of nourishment/rebuilding 

works of Nischintapur Spurs, on the left bank of river Hooghly  in South 24 Pgs distric. 
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2. (ii) The launch shall generally be used for engineering supervisions work / transportation of men 

and material in the Bhagirathi-Hooghly river system and connected waterways and for any other 

works that the launch is capable of performing and as may be assigned by the 

port. Kolkata Port also reserves the right to utilize the launches at any time, at any place and for 

any other job within its limits. 

3. (iii) The launch shall be required to be manned, maintained and made available for operation on a 

24 hours basis and shall be required to report for operation at half an hour notice. 

4(iv)  The launch should be made available by the Contractor at his own cost at reporting 

Departments / Stations / Units as per direction of the Engineer, or as per the work order. The 

contractor will also demobilise the launches on termination of hire at his own cost. 

5(v) Responsibility of operating the launch including manning, supply of fuel and lubricants, provisions 

and stores and all other supplies and services required to perform the designated duties will rest 

wholly on the contractor. Fuel and fresh water shall be collected with the approval of KoPT official 

in a manner that it does not affect the normal operation of the launch. All costs in this regard are 

to be borne by the contractor. Fuel and Lubricants shall be collected only from authorized 

suppliers/dealers. 

6(vi) Insurance: The launch must be insured with any reputed Indian insurance company in the 

following manner: 

a) The hull, machinery and 3rd party liability. 

b) Total loss of the launches/motorboat. 

c) Insurance Coverage of wreck removal in case the launches/motorboat is wrecked. 

(vii) In absence of insurance coverage for wreck removal, the contractor will be required 

   to submit an undertaking that they will remove the wreck at their own cost and risk in 

   case the launch is wrecked. 

8 (viii) All persons deployed by the contractor on board the launch shall be insured by the contractor 

at his cost. Kolkata Port shall not be responsible for any accident / damage to the launch or loss of 

life/injury to the launch crew under any circumstance. 

(ix) The launch will be required to maintain communication by a dedicated mobile phone. 

10 (x) The crew of the launch shall be required to assist during any survey and allied operations 

undertaken by the launch as per direction of KoPT in-charge. 

11 (xi) One of the launch crew will be required to cook for the Officers and departmental crew, 

including serving of food, tea, etc. to the officers as may be required. 

12 (xii) The contractor shall maintain a daily log book for each launch. All particulars regarding 

movement of the launch, daily running hours etc. to be logged and signed by the In-Charge / 

Master of the launch and the same will be checked and countersigned by a KoPT representative. 

A monthly log abstract to be prepared mentioning all the above stated important parameters, 

and shall be submitted with the monthly bill. The contractor, at his cost, shall print sufficient 
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number of log books and log abstracts as per KoPT’s approved format. The daily log book to be 

retained on board / office and shall be produced on demand. 

13(xiii) The contractor shall undertake strict measures for ‘Energy Conservancy’ at all times. 

 

14. (xiv) KoPT’s responsibility: Kolkata Port will provide berthing facility to the launch free of cost 

subject to availability. In the event that KoPT is unable to provide berthing facilities, the launch will 

make own arrangements to remain safely at anchorage or at moorings in the river nearby. All 

necessary repairs to the berthing facility must be carried out by the Contractor at his own cost 

throughout the working period. 

15 (xv) Fresh water will be supplied to the launch free of cost by Kolkata Port subject to availability. In 

case fresh water cannot be supplied by the port, the contractor shall make own arrangements. 

16 (xvi) Gate passes for men and materials for the launch shall be provided free of cost during the 

contract period. 

17. The top deck of the launch should be provided with suitable lights,tarpaulin,& proper guard rail. 

A working table 4’ X 2’6” (approx.) should also be provided. 

 

18. At least 2 good Cabins to be provided in the launch with functional lights & fans. A bathroom 

cum W.C with a commode with a flushing system,wash basin,mirror & a shower with running fresh 

water is to be provided for the use of KoPT official. The bathroom & cabins should be properly lit & 

ventilated. 

 

19. All cabins must be provided with a fund with suitable mattress & pillows.Clean & good quality 

linen (Bed sheets,pillow covers ,blanket,towels etc.)to be provided. 

 

20. A covered dining space with Dining Table & 6 chairs for the KoPT officials to be provided. 

Necessary crockery ,cutlery & cooking utensils for 6 officials to be provided. A wash basin to be 

provided  in the Dining area with running fresh water.A covered area with stove to be provided for 

use of the departmental staff for cooking. 

 

 

                                 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SPECIAL CONDITIONS OF CONTRACT  
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(Works & Methodology) 

1. SCOPE OF WORK: 

The work for nourishment of spurs essentially comprises of dumping of HDPE sand filled bags of 90 

GSM weighing not less than 50 Kg. in P.P.Rope Crates ,sand filled geo bags of weighing not less than 

100 kg. each and laterite boulders of weight ranging from 30 kg to 60 kg size each all filled in crates & 

cubical bamboo porcupine cages as specified in B.O.Q.  on the spurs as per drawings/survey charts & 

as per direction of Engineer-in-Charge. All such dumping operations are to be carried out with the 

help of marine vessels/marine tugs placed in proper alignment of spur with the help of anchors/ 

station barge.  The side slope of the spurs should be 1:2.5 and the longitudinal slope after the cut off 

(nose portion) should be 1:4. The top level of the spurs will be finished as per the drawings or as 

directed by the Engineer-in-Charge. 

The work for re-building of spurs consists of laying of geo-synthetic mattress fixed with facine weips 

followed by all the other works as described above. 

  

2. LOCATION: 

           The work is to be executed Nischintapur Bank at Kulpi  Reach,Hooghli .The site inspection is 

perceived to be essential for all intending bidders before the date of Pre- Bid meeting . The 

inspection of site will be arranged by the Superintending  Engineer ( River Training) , 51 C.G.R. Road. 

Kol- 700043.  

 

3. DESCRIPTION OF WORK: 

Spur:The nourishment / rebuilding of spurs consists of   filling of scour holes of the existing spurs in 

stretches both chainage wise and offset wise as per the survey charts and as specified in the enclosed 

drawings are to be carried out as per the following operations: 

 

A) HDPE (90 gsm) bags 

i) HDPE bags made of high density poly-ethylene fabric having 90 GSM as per B.O.Q to be filled with 

local available river sand (weighing of each bag approx. 50 kg after filling) are required to be filled in 

crates of size 1.0m X 1.0 m X0.5m on barge properly and placing the loaded barge in the proper 

alignment of spur with the help of floating crafts/tugs & dumped the crates filled with HDPE bags in 

the correct position all complete, as directed.  

 

B) Geo- Bags 

 The geo bags made of  multifilament poly-Propylene woven mattress of reqd. specification as per 

B.O.Q to be filled with local available river sand weighing not less than 100 kg after filling are required 

to be placed    on the barge  and placing the barge in the proper alignment of spur with the help of 

floating crafts/tugs & dumped the crates filled with geo-bags in the correct alignment all complete, as 

directed. 

 

C) Geo- Textile Filter 

 The geo- textile filter made of  multifilament poly-Propylene woven mattress of reqd. specification as 

per B.O.Q with fascine weips to be laid   on the slope of the bank of the river or on the slope of the 

embankment  or in the river bed as per requirement with the help of floating crafts/tugs all complete, 

as directed. 

 

D)  Laterite Boulder 

 

         (i) After achieving desired line and level, an overlay of laterite boulders (weighing 30 kg to 60 kg 

packed with smaller size laterite boulder having minimum weight not below 15Kg.) filled in crates 

have to be dumped as per enclosed drawing.  
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  (ii) The boulders are to be loaded on barge & subsequent filling the same in the crates, stacking the 

boulder filled crates properly on the barge, placing the barge in the correct alignment of spur with the 

help of marine crafts/tugs and dumped the boulder filled crates in the proper locations of the spur  as 

directed by the Engineer-in-Charge.  

 

4. WORKING CONDITION: 

The works are to be executed in the tidal area of the river Hooghli. Daily tidal variation of water level 

in the river can be obtained from the “tide tables for the Hooghly River” available from the Trustees’ 

River Surveyor Wing under Chief Hydrographer on payment. 

Any delay or damage due to extreme tides or floods or due to unfavorable weather condition shall be 

deemed to have been taken into account while arriving at the rates to be quoted by the tenderer. The 

tenderer shall inspect the work sites at his own initiative and obtain relevant information about the 

site, river condition and any other related matter which may be relevant and necessary. No excuse or 

ignorance as to the site condition, storage space for materials and any other related local condition 

will be entertained after submission of the tender. All necessary charges in this regard shall have to 

be borne by the tenderer and the Trustees shall have no liability in this regard.  

 

5. ACCESS TO THE SITE: 

The tenderer shall inspect and take into account the existing facilities for access to the working site. It 

may be noted by the tenderer that in case any part of the site cannot be handed over to the 

successful tenderer in time for unforeseen reasons no claim for compensation for loss of labour or 

any other reason will be entertained by the Trustees. However, suitable extension of time may be 

granted to the contractor for such unforeseen contingencies. 

 

6. MATERIALS: 

All materials required for successful completion of the work shall be procured and supplied by the 

contractor within the quoted rates. 

All materials required for the work shall be in accordance with the tender specifications. 

 

7. LAND & STORAGE AREAS, JETTIES: 

The contractor has to make arrangement for temporary structures necessary for keeping his men and 

materials and all other necessary works at his own cost and risk preferably proximity to sites. For 

executing of the work in effective manner the contractor has to make arrangement for construction 

of temporary jetties, landing platform for loading and unloading of materials at his own cost, if 

considered necessary. The contractor also has to make arrangement of yard for stacking and filling of 

river sand in geo bags and subsequent loading in the barge / floating crafts, stacking of laterite 

boulders, facility for beaching of boats/barges for loading and unloading of materials in different 

locations at the closest proximity to the working sites and in the closest approach of banks. Any loss 

or damage of materials in stacks on bank due to tides, flood, erosion, land slide etc. shall be at the 

Contractor’s risk and cost.  Contractor has to identify a suitable location for receiving, stacking,& 

loading of laterite boulder on the barge for which, if required, the contractor has to approach the 

local authority for necessary permission. The requisite charge for such land rent shall have to be 

borne by the contractor. 

 

8. ELECTRICITY & WATER: 

 

The contractor has to arrange for his own power supply from the local available agencies, viz, WBSEB 

,CESC  or any other appropriate authority or with the help of Generators at his own cost. The 

contractor must also make his own arrangements for obtaining water for drinking and construction 

purposes.        
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9. SURVEY & SETTING OUT OF WORKS: 

The Engineer will provide the centre lines and nose points of the works by giving positions on the 

banks. The contractor has to make these points permanent for setting out of the works. The 

contractor shall be responsible for the accurate setting out of the works. Any dumping or laying of the 

materials out of alignment or the correct position shall be entirely at the contractor’s risk & 

responsibility for which no payment will be made. Before handing over the site to the contractor for 

commencement of the work, a survey will be conducted jointly by the KoPT of and on completion of 

the work, a joint survey will be carried out by the Engineer, with the help of River Survey Wing of 

Kolkata Port Trust and the survey chart will be provided to the contractor to find out actual levels of 

the works, during progress of the work or the commencement of work to the contractor as and when 

required. Any rectification / correction to the works will have to be carried out by the contractor at 

his own cost.  

For correct positioning of barges as well as for the work survey of the works, the contractor will have 

to arrange for all necessary instruments e.g. total station, sextants, binoculars, tide gauges, distomat, 

poles, leveling instruments, theodolites, permanent markings on the shore and in the river etc. will be 

required to be provided, fixed and used by both the contractor and the Engineer or his 

representatives.   

 

10. FLOATING CRAFT, PLANT, MACHINERY & OTHER FACILITIES: 

The contractor shall have to deploy and use adequate floating crafts, plant, machinery and other 

facilities for execution of the work and as directed by the Engineer, without any reservation. The 

tentative floating crafts, plant, machinery etc. required are as follows:- 

1. Sufficient No. of barges of desirable capacity . 

2. Sufficient No. of Tugs to pull the above barges. 

3. Sufficient No. of Big Boats . 

4. Mechanized Boats for anchoring the barges / boats. 

5. Sufficient no. of launches.  

6. Temporary jetties for loading and unloading of materials and for boarding of launches, 

boats and barges.  

7. Any other equipment/floating craft as may be necessary for successful completion of the 

work. 

The above list is only indicative. The Contractor has to submit his own list of plants, equipments, 

tools and tackles, floating crafts etc. he intends to deploy along with the tender. 

All barges, launches and tugs used in the work must have proper certification from the appropriate 

authorities which allows the use of the said floating crafts at the location round the year. 

The station barge/barges used for dumping should preferably be equipped with special power winch 

mounted anchoring mechanism for easy maneuvering facility. Also, the dumping barges should 

preferably be equipped with GPS & other necessary equipments so that the pontoon of the barge 

with respect to the spur can clearly be seen on a laptop or in some other digital mode. 

 

11.  Inspection & Testing facilities at site. 

          The Contractor would set up inspection & testing facilities at site. The facilities would comprise of 

standard balances for weighment of laterite boulders, geo-bags and HDPE bags and arrangements for 

determining the specific gravity of the boulders & sieve analysis of sand as directed by the Engineer 

or his representative.  
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12.  Lights & signals: 

The contractor shall at his own expense provide lights and warning notices as may be necessary. 

Lights shall be so placed or screened as not to interfere with any navigational light or signal or other 

markings.  

 

13. Interference to Navigation of Ships: 

 

The Contractor shall not in any way disturb or obstruct the navigation of Ships to the Kolkata Docks/ 

Haldia Dock. 

 

14. Night work. 

 

No dumping work will be allowed after dusk. However, some ancillary works like filling of geo-

bags,HDPE bags,stacking of laterite boulders may be allowed. 

 

 15.  CHALLANS /FORMS FOR RECORDING WORKS 

 

       The Successful tenderer shall have to make all arrangements at his own cost to prepare “Dumping 

challan” for geo-synthetic & jute mattress bamboo porcupine cages,sand filled geo-bags/ HDPE bags, 

laterite boulders, p.p. rope crates in prescribed printed Proforma in required copies so that at least 

two copies shall be supplied to the Trustees representatives. The “Dumping challan” shall be 

prepared and signed by the Contractors and must accompany the loaded Barge / Boat and must be 

countersigned by the Engineer’s authorized representative at loading and dumping points. The 

dumping challans are the records of work done and shall serve as joint records for works done. 

 

   16.  SITE REGISTER 

 

       For the purpose of quick communication between the Engineer and the Contractor, site register shall 

be maintained at site. Any communication, relating to the works may be conveyed through records in 

the Site Registers, such as communication from one party to the other shall be deemed to have been 

adequately served. Any instruction or order which the Engineer may like to issue to the contractor 

may be recorded by him in the Site Register. 

 

17.  PROGRESS PHOTOGRAPHS 

       The contractor shall arrange to take Progress Photographs regularly at his cost; the positions from 

which the photographs are to be taken shall be directed by the Engineer. The contractor shall submit 

on monthly basis minimum one set of colour photographs (size 15cm x 10cm) each set containing 12 

photographs in albums and also in CD form. Prints may not be reproduced without the approval of 

the Engineer. 

       No extra rate shall be paid for this purpose and the quoted rate is deemed to cover the cost of this 

item also. 

 

   18. CONSTRUCTION RECORDS 

 

     The contractor shall keep and supply to Engineer full and accurate records of the dimensions and 

positions of all new work and any other information necessary for the Engineer to be able to prepare 

detailed records of the work as constructed. 

 

19. ACCESS TO CONTRACTOR’S VESSELS, WORKS, SURVEYING ETC. 

 

       The Engineer shall have at all time during working hours access to the Contractor’s plant, workshop 

etc., and shall have the right to call for an obtain any information regarding the maintenance and 
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operation of plant, progress of Works, etc., from the contractor. For making such visits to the Plant 

etc., the Contractor shall make available to the Engineer a suitable transport facilities provided for the 

purpose. 

 

20. Interruptions of work and idle time charges. 

        The contractor shall allow in his rates for any loss of working hours due to weather, surveying, 

positioning of craft, and shifting of plants and other equipment from one area to another area .Any 

claim for idling of the contractor’s plant and machinery or any other inputs shall not be entertained 

by the Port for reasons whatsoever, and therefore the contractor may consider all such events/ 

operations and submit their offer accordingly. For the reasons stated or for any other reasons no 

claim for idle time charges shall be entertained by the Port. 

  

21. Tide Gauge. 

           Tide gauge boards, clearly marked in 10 cm graduations are to be provided and maintained at the 

contractor’s expense at the site throughout the contract period. It should be erected as directed by 

the Engineer’s representative and the zero of the tide gauge is to be set to the Chart Datum. 

 

22. Marker Buoys, Beacons etc. 

 

       The contractor shall at his own expense, install and maintain marker buoys to define the extent of the 

site as directed by the Engineer or other competent authority. 

            All beacons are to be  marked for setting out the works and for defining the limits of the permitted 

working areas shall be of such size as shall be clearly visible at all times and lights shall be fitted where 

necessary or required by the appropriate authority. 

 

23.  INSPECTION BEFORE CONCEALMENT 

 

      Whenever work requiring inspection or testing is subsequently to be concealed, due notice shall be 

given to the Engineer so that inspection may be made or tests witnessed before concealment. Failure 

to give such notice may necessitate the Contractor’s uncovering the work for inspection purposes and 

reinstating it all at his own expense. Whenever there is any doubt or in-consistency regarding the 

levels/datum’s etc., indicated in the drawings, the same shall be got clarified from the Engineer 

before proceeding with the works. The Engineer’s decision will be final and binding on the contract 

 

24. Removal of craft or plant that has sunk: 

        The contractor’s craft and plant (floating or otherwise) belonging to him and engaged at site 

(including also any plant that shall forthwith dispatch at his own cost, raise and remove by the 

contractor under agreement for hire purchase) which may be  sunk in the course of the construction, 

completion or maintenance of works and in that occasion  the contractor will  immediately deploy 

necessary resources  to raise and remove the sunken crafts /plants and retrieve the same on the land  

otherwise the employer will be forced to deploy all necessary resources    to raise  and  remove the 

same from the location and finally retrieve the plants/equipments on the land for which the 

contractor shall reimburse to the employer all costs incurred in connection therewith , failing which 

the contract cannot be declared complete and necessary action against that will be taken accordingly 

as per contract and the actual cost incurred  will be deducted  from his/their dues. 

 

25. Drawings: 

 

       5 Nos. drawings are enclosed with this tender providing brief detail of the work. However, it must be 

noted that the drawings are only indicative and the final position of the work will be dictated by the 

Hydrographic surveys carried out on the spur before and during progress of the work. 
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26. Working drawings: 

      Based on the hydrographic surveys carried out by KoPT and/or Contractors’ own interim surveys, 

Contractor will have to prepare and submit working drawings showing the present and proposed 

profile of the spur. Such working drawings shall be submitted at regular intervals and they should 

clearly show the progress achieved by the Contractor. 

 

27. Working Calculations: 

       On receiving of survey charts the Contractor will have to submit detailed calculations regarding 

quantity of various materials required for the work. These calculations will have to be submitted 

regularly during various stages of the work. 

 

28.  Before excavating sand from the river, the contractor must take permission from KoPT clearly 

indicating alongwith lat-long co-ordinates from which point/points in the river he wishes to excavate 

the sand. He will start excavating only on receiving the necessary clearance from KoPT. 

 

29. The sample of the river sand must be submitted to the Engineer’s Representative at site forapproval 

of KoPT at regular intervals. If due to any reason the sand at any one location is not found to be 

suitable , the contractor will have to excavate sand from some other suitable location after taking 

permission from KoPT as stated above. 

 

30. All dumping /station barges should preferably be  fitted with a special projecting platform on both 

sides along the length of the barge. The gabions loaded with HDPE bags/Geo bags should be placed 

on the platform & the platform will be rotated with a winch thereby dumping the crates into the 

river. 

 

31. The contractor must make an effort to tie up maximum no. of the loaded gabions with P.P.Ropes so 

that maximum no. of gabions can be dumped into the river as one unit thereby minimizing the chance 

of displacement. This work will have to be carried out within his quoted rates. 

 

32. Laterite Boulders Weighment : 
The measurement of Laterite boulders will be made in Metric Ton as specified in the Bill of Quantities.  

Laterite boulders weighing 30 Kgs. to 60 Kgs. shall be transported to the work site or any other nearby 

location as approved by the Engineer and stacked/stored on the surface above the high flood level.  

The boulders should be loaded to the calibrated barges of desirable capacity for dumping on the 

correct alignment, level the slope. 

The calibration of each barge (used for dumping laterite boulders) indicating the carrying capacity in 

tones of said barge would have to be made by the Registered Naval Architect or any other agency 

approved  by the Engineer to be engaged by the Contractor at his own cost.  After calibration of the 

barge the Contractor has to submit the calibration chart of each barge with detailed calculation 

sheets for determining the weight of loaded barge by displacement method by taking 6 (six) 

measurements, 3 (three) on the star board side and 3 (three) on the Port side fixing suitable stiff 

bulkheads in the barge at both ends.  Paint a horizontal line all round the inside face of the hull and 

bulkheads upto which the boulders will be loaded by the Contractor under normal circumstances.  

Paint the position of the bulkheads on both the port-side and starboard side of the barge.  No such 

barges or its number should be changed without written permission of the Engineer or his 

representative.  Before all such barges are put to transportation of boulders, they shall be brought to 

a suitable location in empty condition for calibration and measurement. 

Barge must be kept dry while loading boulders for dumping.  Tonnage of laterite boulders will be 

measured by noting the displacement of the loaded barge.   To measure the displacement, the 



 
 
 

43 
 

[Type text] [Type text] [Type text] 

Contractor must fabricate, fix G.I. pipes and other necessary barges at Six locations (one each near 

the front the near corners and one each on the centre lines of the barges).  The levels of water in the 

G.I. pipes before and after loading of the barges are to be measured` with a Calibrated Steel Gauge 

for ascertaining the displacement of barges for calculating the tonnage.  The displacement of the 

barge would be calibrated and standardized by loading the barge with known loads in presence of the 

Engineer or his representative before the actual loading of barges for dumping.  
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                                                                               SCHEDULE T                                              Annexure-C(Contd) 

KOLKATA PORT TRUST 

 

CONCURRENT COMMITMENT(S) OF THE BIDDER (i.e Works In The Hand Of The Bidder At The Time 

Of Submission Of Tender Offer) 

 

(To be submitted with Part-I of Offer) 

Bidders must fill in the under noted columns. 

 

Sl. No. Full particulars of works to be executed 

concurrently by the bidder. 

(i) Name of work. 

(ii) Client. 

(iii) W.O. No. & Date. 

Sanctioned 

Tender Value. 

 (in     Rs.) 

Completion time 

as stated in 

tender. 

Name and address to whom 

reference can be made. 

1 (i) 

 

 

 

 

   

(ii) 

 

(iii) 

 

2 (i) 

 

 

 

 

   

(ii) 

 

(iii) 

 

3 (i) 

 

 

 

   

(ii) 

 

(iii) 

 

4 (i) 

 

   

(ii) 

 

(iii) 
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 (To be submitted with Part-I of Offer)    Annexure-C(Contd) 

SCHEDULE ‘O’ SHEET – 1  

   

The   Bidders are also requested to furnish the following particulars:- 

   

A) In case of Limited Company    - 

   

1) Name of Company                                           :  

 

2) Address of its present registered office. 

 

:  

3) Date of its incorporation :  

 

4) Full name and address of each of its Directors 

– any special particulars as to Directors if 

desire to be stated.        

       

:  

5) Name, address and other necessary particulars 

of Managing Agents, if any appointed by the 

Company. 

 

:  

6) Copies of Memorandum, Articles of 

Association (with the latest amendments, if any).    

                                 

:  

7) Copies of audited balance sheets of the 

Company for the last three years.    

                    

:  

   

B) In case of a firm  -   

   

3)  Name and address of the firm.   

 

:  

4)  When business started 

 

:  

5) If registered a certified copy of certificate of 

registration.   

 

:  

6) A certified copy of the Deed of Partnership 

 

:  

7) Full name and address of each of the partners 

and the interest of each partner in the 

partnership – any special particulars as to 

partners if desired to be stated.                  

                                             

:  

6) Whether the firm pays income tax over  

Rs.10, 000/- per year 

:  
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(To be submitted with Part-I of Offer) 

 

SCHEDULE ‘O’ SHEET – 2.   

 

   

C) In case of an Individual: 

 

  

1) Full name and address of the Bidder any 

special particulars of the Bidder if desired to 

be stated.                        

            

:  

   

i. Name of the father of the Bidder. 

 

:  

   

ii. Whether the Bidder carries on business in 

his own name or any other name.      

             

:  

   

iii. When business was started and by whom. 

 

:  

   

iv. Whether any other person is interested in 

the business directly or indirectly, if so, 

name and address etc. of such persons and 

the nature of such interest.           

  

:  

   

6) Whether the Bidder pays Income Tax over 

Rs.10, 000/- per year.                                 

:  

   

   

   

   

 

Dated: (Full signature of Bidder) 
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(Proforma of Performance certificate/credential of works) 

[To be issued on issuing authority’s letterhead duly signed with office seal] 

 

1. Name of the Certifying Authority: 

 

 

 

 

2.  Name of the  work : 

 

 

 

 

3. Name of the Contractor   : 

 

 

 

 

4. Schedule date of commencement and 

completion of the work as per Work Order 

: 

 

 

5. Date of actual commencement of work & 

date of actual completion : 

 

 

6. i) If there is time overrun, whether delay is 

due to the contractor (Yes/No.): 

 

ii) If yes, what  is the  extent  of delay 

attributable  to the contractor : 

 

 

7. Sanctioned Tender value & Actual value  

executed : 

 

 

 

8.       Quality of work 

(Excellent/satisfactory/poor) : 

 

 

9.  Remarks (If any)  : 
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ANNEXURE – D  
DOCUMENTS TO BE UPLOADED ALONG WITH PART –I 

 
Scanned copy of the following documents to be uploaded:- 

 
i) GST registration certificate. 

 
ii)  Valid Trade Licence(Valid for current period & also for type of work). 

 

 
iii)  Valid Professional Tax Clearance Certificate / Up to date tax payment challan. If this is 

not applicable, the bidder must submit a declaration in this regard. 

 

iv) Proof of possessing valid Employees’ Provident Fund (EPF) Account.EPF Registration 

Certificate. 
 

v) Proof of being registered with Employees’ State Insurance Corporation (ESIC), ESI 
Registration Certificate  

vi) Details of the firm as per Schedule-O (in Part-I) of the tender document duly filled up. 

 
vii) Credentials in the form of copies of Letters of Award of Works along with corresponding 

Completion Certificates from owners to justify that the intending bidder satisfies the 

earlier mentioned pre-qualification criteria. 

 
viii) Balance sheet and Profit and Loss account / Trading account for the last 3 (three) 

financial years (i.e. 2016-2017,2017-2018 & 2018-2019). The same should be audited as 

per relevant norms wherever required. 

 
ix) Bank Draft/ Pay Order etc. regarding EMD & Cost of Tender documents / valid NSIC 

certificate 
 

x) PAN Card 
 

xi)    A list of technically qualified and skilled persons would be engaged to supervise 
and execute the work 

 
xii) Self declaration of the bidder that the Bidding Firm has Not been debarred / de- 

listed by any Govt / Quasi Govt. / Public Sector undertaking in India (to be 
mentioned in the letter head of the Firm). 

 
xiii) Self declaration regarding the proprietor/partner(s)/authorized signatory of the 

bidding firm (in the case of proprietorship firm /partnership firm /limited 

company, as the case may be) is/are not associated with any other firm bidding 

for the same work (to be mentioned in the letter head of the Firm). 

 
xiv) A list of works which are in hand at the time of submitting the offer as per the enclosed 

proforma titled ‘Concurrent Commitments of The Bidder’ vide ‘Annexure-C’ (Schedule –

T) in Part-I of the tender document. 
 

xv) Undertaking of the tenderer to be submitted as per enclosed Pro-forma 

(Annexure –D-1) in lieu of submission of signed copies of the full Tender 

document ,G.C.C,addenda & corrigendum in the letter head of the Firm. 39 

 
xvi) Last page of “Bill Of Quantities” & the “Form Of Tender” duly filled up (without price 

quoted) shall be duly signed and stamped by the Bidder. 
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N.B.-1 The bidder will have to produce the original documents or any additional documents, if 
asked for, to satisfy the Authorities. 

 

N.B.-2 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified 

if they have made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements and their EMD will be forfeited for such action. 
 
 
 
 
 
 
 
 
                      xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
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ANNEXURE –D-1 
 

NIT NO.  KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 
 

          [DOCUMENT TO BE DOWNLOADED, FILLED IN UNDER BIDDER’S LETTERHEAD, SIGNED,     
SCANNED AND UPLOADED]  

Undertaking to be submitted in lieu of uploading/submitting signed copy of full tender document 
 

 

Ref. No………… Dated: 
 

 

The Chief Engineer,  
Kolkata Port Trust,  
Civil Engineering Department,  
15, Strand Road,  
Kolkata – 700 001 

 

Dear Sir, 
 

 

1. We, ………………………………………………………..(Name of Tenderer) have fully read and understood 

the entire Tender Document, GCC, Corrigendum and Addenda, if any, downloaded from under the 

instant e-tender and no other source, and will comply to the said document, GCC, Corrigendum and 

Addenda. 

 
 
 
 

We are submitting this undertaking in lieu of submission of signed copy of the full tender 

documents GCC, Corrigendum and Addenda. 

 
 
 
 

Yours faithfully, 
 
Signature of Tenderer…………………………………………………………… 
 

 

Name: ………………………………………….. 
 
Designation: …………………………………… 
 
Date : ………………………………………….. 
 
Seal of the tenderer……………………………. 
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Annexure –E 

     कोलकाताकोलकाताकोलकाताकोलकाता  प�नप�नप�नप�न  	यास	यास	यास	यास  

                                                                         Kolkata Port Trust 

                                                               �स
वल �स
वल �स
वल �स
वल इंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगं    
वभाग
वभाग
वभाग
वभाग  
                                                    CIVIL ENGINEERING DEPARTMENT 

15, ���ड रोड, कोलकाता -700001 
 

15, Strand Road, Kolkata – 700001 

 

NIT No.: KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

                  NOTE: Last Date of Download of tender documents : 11.11.19 (up to 14.00 hours) 

 

Tender is due for submission by 3:00 P.M. On 11.11.19 

                                        Tender is to be opened on  12.11.2019 (After 15.00 Hours) 
 
 
 

PRICE BID(PART-II) 

 

  ****************************************************************************** 
 
 

Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at Nischintapur area 

(Nischintapur Bank) at Kulpi Reach, 24 Parganas (South). 

 

***************************************************************************** 
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Annexure-E(Contd.) 
 

 

           E-TENDER FOR “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  

at Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South).. 

 

         NIT NO : KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

   PART –II/PRICE BID 

         

   TENDER PARTICULARS    

    

ESTIMATED COST  : Rs. 12,89,67,869.79    (Rupees Twelve  crore eighty 

nine lakh sixty seven  thousand eight hundred sixty 

nine  and paise seventy nine only) 

 

      

      

    

EARNEST MONEY  : Rs.22,89,700/- (Rupees Twenty two lakh eighty nine    
thousand seven hundred only)       

    

TIME OF COMPLETION  : 8(Eight) Months 

    

COST OF TENDER DOCUMENTS   
Rs.2950/-(Rupees two thousand nine hundred fifty 

only) 

    

PERIOD OF DOWNLOAD OF E-TENDER   05.10.2019  to 11.11.2019 (UPTO 14:00 HRS.) 

(Both Days Inclusive)       

    

DATE AND TIME FOR PRE-BID MEETING & 
SITE  : 

11-30 AM on 18.10.19 in the chamber of the Chief 
Engineer at Head Office at 15, Strand Road,Kolkata-1 

VISIT       

      

LAST DATE OF SUBMISSION OF E-TENDER AND : 11.11.2019    

OPENING OF THE TENDER   Submission Up to 15:00 hrs. 

      Opening atr 3-00 P.M  on 12.11.2019 
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       कोलकाताकोलकाताकोलकाताकोलकाता  प�नप�नप�नप�न  	यास	यास	यास	यास  

                                                                         Kolkata Port Trust 

                                                               �स
वल �स
वल �स
वल �स
वल इंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगं    
वभाग
वभाग
वभाग
वभाग  
                                                    CIVIL ENGINEERING DEPARTMENT 

 
 

PREAMBLE TO THE BILL OF QUANTITIES 

 

E-TENDER FOR “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at 

Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South). 

 

TENDER NO : KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

The Bill of Quantities must be read with the General Conditions of Contract, the Special Conditions of 

Contract and the Particular Specifications of Work and the Bidder is deemed to have examined the 

above documents and to have thoroughly familiarise himself with the total scope of work and its 

mode of execution. 
 
1.2 The quantities given in the Bill of Quantities are approximate only and are given to provide a 

common basis for tendering. Payment will be made according to the quantities of each item of work 

actually carried out at the accepted rates as per Order Letter. The measurements of each item of 

work shall be measured jointly by the Engineer or his Representative. 
 
1.3 General direction and description of work or materials given elsewhere in the contract 

documents are not necessarily repeated in the description of items in the Bill of Quantities. 
 
1.4 The prices and rates entered by the Contractor in the Bill of Quantities shall be deemed to 

cover the complete and finished work, inter-alia, all costs and expenses which may be required 

for successful completion of the works together with all risks, liabilities, contingencies, 

insurance, octroi, royalties, taxes and obligations imposed or implied by the Contractor. 
 
1.5 Where separate items such mobilisation, demobilisation, temporary works etc., have not been 

provided in the Bill of Quantities for works required under the Contract, then the cost of such 

works shall be deemed to have been included in the prices and rates of other items. 
 
1.6 Without affecting the generality of the foregoing provisions, the prices and rates entered in the 

Bill of Quantities by the Contractor shall include inter-alia, all costs and expenses involved in or 

arising out the followings:- 
 
1.7 The provision, storage, transport, handling, use distribution and maintenance of all materials, 

plants, equipment machineries and tools including all costs, charges dues demurrages or other 

outlays involved in the transportation. 
 
1.8 The provision and maintenance of all his staff and labours and their payments, accommodation, 

transport, taxes and other requirements. 
 
1.9 Setting out including the location and preservation of survey markers, measurement and 

supervision. 
 
2.0 The provision, storage, transpsort, use handling, distribution and maintenance of consumable 

stores, fuel, water and electricity.  
2.1 All First Aid, Welfare and safety requirements.  
2.2 Damage caused to the works, plants, materials and consumables stores caused by weather. 
 
2.3 Licence, fees and other charges for compliance of Government Acts and Rules that are inforce 

and applicable. 
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2.4 The Contractor should be held responsible for the safe custody of materials, machineries etc. at 
site procured by him or issued to him by the Trustees. 

 
2.5 This being an item rate tender, the Bidder shall quote his rates against each  item of the tender on 

line based on his own analysis .  
The Tender Price thus established would be taken for comparative evaluation of E-Tenderer. 

 
2.6 The Contractor shall at all times keep the site and working areas free from all surplus materials, 

rubbish , other excavated/offensive matter etc. all of which shall be disposed off in a manner to be 

approved by the Engineer’s Representative. 

 

2.7 On completion of the works the contractor shall reinstate and make good at his own expense 

any property or land which might have been disturbed and/or damaged by his works. He 

should also clean the site as required during execution and fully clear the site after 

completion of all the works. 
 

The contractor shall forward any usable materials found during the course of construction at 

the work site or its vicinity to KoPT stores/yards, dispose off the debris beyond the port area 

all at his own expenses by his own transport and labour and clean out all part of the work 

and leave everything clean and tidy to the entire satisfaction of the Engineer, failing which 

suitable deduction will be made from final bill as per discretion of the Engineer/Engineer's 

representative. 
 
 
 
 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
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कोलकाताकोलकाताकोलकाताकोलकाता  प�नप�नप�नप�न  	यास	यास	यास	यास  

                                                                         Kolkata Port Trust 

                                                               �स
वल �स
वल �स
वल �स
वल इंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगंइंजी�नय�रगं    
वभाग
वभाग
वभाग
वभाग  
                                                    CIVIL ENGINEERING DEPARTMENT 

 

BILL OF QUANTITIES 

 

E-TENDER FOR   “Rebuilding  of Spur Nos. 132 & 133 and Nourishment of Spur Nos.134 & 135  at 

Nischintapur area (Nischintapur Bank) at Kulpi Reach, 24 Parganas (South).).” 

 

TENDER NO : KOPT/KDS/CIV /T/2416/78     Dt. 30.09.2019 

 

                                                                        BILL OF QUANTITIES 

 

It  

No. 

Description   of  item Quantity  Rate 

Rs.   P. 

Unit 

 

  Amount. 

Rs.        P. 

1 Earthwork in excavation of foundation 

trenches or drains in all sorts of soils 
(including mixed soil but excluding laterite 

or sand stone) including removing, 

spreading or stacking the spoils within a 
lead of 75m. as directed . the item 

includes necessary trimming the sides of 
trenches leveling , dressing and ramming 

the bottom, bailing out water etc. as 

required complete. 
(a) Depth of excavation not exceeding 1.5 

m. 

  

  
130.00 

  

  
11927.00 

  

  
/% Cum 15505.10 

 
 

 

 
 

 

 

 
 

 

2 Earth work in filling in foundation trenches 
or plinth with good earth in layers not 

exceeding 150mm including watering and 

ramming etc. layer by layer complete with 
earth obtained from excavation of 

foundation. (Payment to be made on the 

basis of measurement of finish quantity of 

works) 

  
52.00 

 

 
 

 

 

 
 

  
7754.00 

 

 
 

 

 

 
 

  
/% Cum 

 

 
 

 

 

 
 

  
4032.08 

 

 
 

 

 

 
 

3 Surface dressing of ground in any kind of 

soil including removing vegetation 
inequalities not exceeding 15 cm depth 

and disposal of rubbish, lead up to 75m as 

directed. 

  
2000.00 

 

 
 

  
10.00 

 

 
 

  
/Sqm. 

 

 
 

  
20000.00 
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4 Supplying of 250mm dia (internal) & 5 

mm thick ERWMS black pipe of approved 
make (heavy duty), filling the same with 

river sand (local) ,wrapping the same at 

the end of Geotextile filter of item 5. (The 
cost is inclusive of all but excluding the 

 cost of geotextile filter. The extra 
mattress required for rapping of 250 mm 

dia pipes will be paid separately.) 

  
125.00 

 

 
 

  
2677.06 

 

 
 

  
/Mtr. 

 

 
 

  
334632.50 

 

 
 

5 Supplying and laying P.P. multifilament 

woven geotextile filter as per specification 
with fascine weips (specification of fascine 

weips given below) as per site condition 

having side lapping minimum 400 mm and 

end lapping minimum 250mm, with 

sinking beam made of 250mm dia M.S. 
pipe  stitched at the end of Geofabric 

wherever required as per site condition 
and as directed on the slope of the bank 

of the river or on the slope of the 

embankment or in the riverbed with all 

leads and excavating trenches, where 

necessary cutting of Geo-textile fabric in 

proper shape and size as per drawing and 

as directed by the Engineer-In-Charge 
including cost of necessary plants, 

equipments and floating crafts as per 

reqiuirement. The cost of M.S.sinking 
beam and excavation of trenches will 

be paid separately. 
(Payment will be made on finished area of 

laying Geotextile filter)  

 

The cost includes all taxes, octroi and 

other incidental charges.  

Specification for Geotextile filter & fascine 

weips. 
(1) Mass per unit area: 240 gm. /Sqm  

(min.) 

(2) Tensile strength: 40 KN/M or 
equivalent both warp & weft. At 15% 

elongation  

 

(3)    Apparent opening size (A.O.S.): 100  

Microns (Max.) 

 (4) Not less than 50mm. average 

diameter, quarter split bamboo and 
bunches of shone fixed to geomattress @ 

1M c/c in both direction. (for fascine 
weips). 

 

  
  

10050.00 

 
 

 
 

 

 

 

 

 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 

 

 

 

 

 
 

 
 

 

 

 

 
 

  
  

232.47 

 
 

 
 

 

 

 

 

 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 

 

 

 

 

 
 

 
 

 

 

 

 
 

  
  

/Sqm 

 
 

 
 

 

 

 

 

 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 

 

 

 

 

 
 

 
 

 

 

 

 
 

  

  
2336323.50 
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6 Providing supplying and making suitable 

stack of GeoTextile-Bags made of 

polypropylene multifilament woven fabric 

as per specification having suitable 
internal dimension (to accommodate river 

sand not less than 100 kg) & subsequent 
filling the same with local available river 

sand weighing (gross wt.) not less than 

100kg. per bags, closing the bag by 

machine stitching with stitch density of 4-

5 stitches per inch with PPMFY    
(polypropylene multifilament yarn) or 

equivalent  approved sewing thread as 

per  specification, and as directed by the 
Engineer -in -charge. The rate includes. all 

materials, labours, taxes, duties and other 
incidental charges etc. complete. 

Specification of Geotextile for 

manufacturing Geo Textile Bags. 

a) Mass per unit area; 240 

gms./Sqm.(min.) 

b) Tensile Strength: 40KN/m or equivalent 

both warp and weft at 15% elongation. 
c) Apparent opening size (A.O.S.) 100 

micron (maximum.) 

  

  

  

  
  
  

118055.00 
 

 

 

 

 
 

 

 
 

 
 

 

 

 

 

 

 
 

 

 

  

  

  
  
  

227.69 
 

 

 

 

 
 

 

 
 

 
 

 

 

 

 

 

 
 

 

 

  

  

  
  
  

Each 
 

 

 

 

 
 

 

 
 

 
 

 

 

 

 

 

 
 

 

 

  

  

  
  

26879942.95 
 

 

 

 

 
 

 

 
 

 
 

 

 

 

 

 

 
 

 

 

7 Providing and supplying and making 

suitable stack of  good quality  HDPE  

(high density polyethylene)  bags having 

suitable internal dimension (to 

accommodate  river sand not less than 50 

kg (approx.) & subsequent filling the 

same with local available river sand 
weighing (gross wt.) not less than 50kg. 

per bags, closing the bag by machine 

stitching with stitch density of 4 to 5 
stitches per inch with PPMFY   

(Polypropylene multifilament yarn) or 
equivalent approved sewing thread as per 

specification, including all labours 

materials & as directed by the Engineer-
In-charge. 

Specification of HDPE bags 
(i)      Mass per unit area: 90 gm. Per Sq.M. 

(Min.) 
  

  

  

  
  

353000.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  

  

  
  

54.27 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

  

  
  

Each 

 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

  

  

  

  

19157310.00 
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8 Removing loading, placing & positioning 

the sand filled Geo textile-bags in P.P rope 
crates of size (1.0m x 1.0m x 0.5m) 

(4no.s sand filled geo-bags in each 

crates), properly tightening of open ends 
of crates by 6mm dia P.P. ropes and 

stacking the crates in both directions 
properly on the barge, positioning the 

barge on the proper line & alignment of 

the spur with the help of marine vessels / 

tugs & other accessories as required & 

dumping the P.P rope crates containing 

sand filled geo-textile bags in the proper 

line & alignment of the spur all complete 
as directed by the Engineer-in-Charge. 

 [N.B. : The rate is inclusive of labour, 

hire charges of all marine vessels anchors, 
chains etc. but exclusive of the cost of 

sand filled Geo-bags and P.P. crates  

which will be paid separately )  

  

  

118055.00 

 
 

 

 

 
 

 

 
 

 

 

 

 

 

 
 

 

  

53.04 

 
 

 

 

 
 

 

 
 

 

 

 

 

 

 
 

 

  

Each 

 
 

 

 

 
 

 

 
 

 

 

 

 

 

 
 

 

  

6261637.20 

 
 

 

 

 
 

 

 
 

 

 

 

 

 

 
 

 

9 Removing loading and placing the sand 
filled HDPE ( high density polyethylene) 

bags in P.P. rope crates (of size 1m x1m x 
0.5m)  ( approx.8  nos. sand filled  HDPE 

bags  in each crate) & properly tightening 

open end of crates by 6mm dia P.P. ropes 
& stacking the crates in both the direction 

properly  on the barge, positioning the 
barge on the proper line &  alignment of 

the spur with the help of marine vessels / 

tugs  & other accessories as required & 
dumping the P.P. crates filled with sand 

filled  HDPE bags in the proper line & 
alignment of the spur  all complete as 

directed by the Engineer-In-Charge. 353000.00 28.65 Each 10113450.00 

10 Providing & supplying of polypropylene 

(P.P.) rope crate of size 1.0m x 1.0m x 

0.5m (approx) made up of 6mm dia P.P 

rope having maximum mesh opening size 

around 150mm x 150mm with following 

specification: 
Minimum weight of rope-17 gm/m length 

Minimum breaking strength for individual 
rope-600kg Structure of rope: 3 strand 

howser laid. 

 
 

  
  

73738.00 

 
 

 

 

 

 
 
 

  
  

439.74 

 
 

 

 

 

 
 
 

  

  

Each 

 

 
 

 
 

 

 
 

  

  

32425548.12 
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11 Supply of laterite boulders (weighing 30 

kg to 60 kg).at site / suitable stackyard 

and loading the same on the Barge 

properly after necessary screening of the 

boulders as per specification and 
subsequent placing of the loaded Barge  

in proper line, alignment / location of the 
spurs/ bank with the help of necessary 

anchors/ floating crafts as required and 

dumping of the boulders on the alignment 
of the spurs/bank including dressing the 

same as per drawing and as directed by 

the Engineer – in – charge. (This rate is 

inlusive of cost of laterite boulders, 

labour, hire charges of all marine vessels, 
fuel etc to be deployed for dumping) 

  
14758.00 

 
 

 

 
 

 

 

 

 
 

  
1803.98 

 
 

 

 
 

 

 

 

 
 

  
MT 

 
 

 

 
 

 

 

 

 
 

  
26623136.84 

 
 

 

 
 

 

 

 

 
 

12 Supplying testing and installation of 

100cm wide woven jute geo-textiles (JGT) 
627 gm/Sqm with treatment possessing 

tensile strength of 20 KN/M (+10%, -5% 
tolerance) with a porometry range of 150-

400 micron, JGT will be treated with 

suitable eco-friendly additive. Jute fabric 

will be laid with overlaps of 100mm cross-

wise and 300mm longitudinally duly 

secured to sub-grade by U-shaped m.s. 

staples (11 gauges)/round head country 
nail of 150mm length at an interval of 

750mm as per direction of the Engineer-

In-charge. The rate is inclusive of all Govt. 
taxes, duties, cess as leviable, 

transportation from a reputed Jute Mill at 

/ near Kolkata to the work site upto 100 

km, loading & unloading and storage of 
the material at site etc.  

(Payment of this item will be made on the 

basis of finished area of JGT)  

  
  

740.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

  
125.05 

 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 

  

  
/Sqm 

 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 

  

  
92537.00 

 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 

13  Collecting and stacking scattered laterite 

boulders of different size within a lead of 

100 Mtr. from the existing spurs/banks 
and relaying the same on the spurs in 

proper slope & alignment as per 

requirement including dressing and 
preparing bed etc. all complete as per 

direction of the Engineer-In-Charge. 

  
450.00 

 

 
 

 
 

 

 
 

 

  
305.25 

 

 
 

 
 

 

 
 

 

  
/Cum 

 

 
 

 
 

 

 
 

 

  
137362.50 
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14 Welding in M.S. structural work (with gas 

or electric ERWS pipe) 
(i) Continuous welding  

 

  

1500.00 
 

 

  

9.00 
 

 

  

/cm 
 

 

  

13500.00 
 

 

15 Making cubical bamboo porcupine cages 
with bamboo of 60 mm to 75mm dia. 

having length of 1.8 metre each for all 

horizontal and vertical struts and 2.5 

metre length for diagonal struts, 3nos 

horizontal and 3 nos vertical struts should 
be placed equi-distant from each face to 

make the square cage of outer dimension 

60 cm x 60 cm and projecting each strut 
by 60 cm on all directions. Two nos 

dioganals or cross bamboo posts should 
be placed on each face having their centre 

tied with the centre of cage properly 

including fitting, fixing corners, vertical, 

horizontal and diagonal struts with iron 

nails not less than 20 cm long and tying 

corners with 16 SWG galvanized iron 

wires, filling the cages with 1st class kiln 
burn Brick @ 40 nos bricks per cage. 

Cages builts with 10 SWG hexagonal or 

square pattern 10 cm mesh, with proper 
lapping, tying and sewing with 10 SWG GI 

wire including cost of all materials, 
carriage to site and laying the same in the 

bed or slope of the river etc. complete as 

per direction of the Engineer - in - Charge 

( N.B::- If G I wire netting is not 

considered then Rs. 215.00 per cage may 
be deducted from the following costs, 

towards cost of wire netting including OH 
and contrarctor's profit .) 
For cages of size 60cm x 60cm x 60cm 
with 1st class kiln burn Bricks 

  

  
  

700.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
  

2979.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
  

Each 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

  
2085300.00 

 
 

 

 

 

 

 

 
 

 

 
 

 

 

 
 

 

 
 

 
 

 

 
 

 

 

 

16 Extra rate for item no15 for dumping by 
boat in flowing water including cost of 

boat, boatman and loading into boat etc. 
and all other equipments complete as per 

direction of the Engineer-in-Charge. 

 

700.00 
 
 
 
 

82.00 
 
 
 
 

Each 
 
 
 
 

57400.00 
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17 Extra rate for item no. 15 for linking with 

each other and fixing with 9 mm dia. P.P. 
ropes longituninally as well as 

transversely. Minimum weight of rope - 38 

gms/mtr length, minimum breaking 
strength of individual rope 900 kg, 

structure of rope 4 strand hawser laid. 
(This rate is inclusive of cost of rope and 

labour for fixing etc. complete) 

   

700.00 
 

 
 

 

 

43.93 
 

 
 

 

 

 
 

Each 
 
 
 
 
 
 

30751.00 

 
 

 
 

 

 

18 Single Brick Flat Soling of picked jhama 

bricks including ramming and dressing 
bed to proper level and filling joints with 

local sand. 

 

4.00 

 
 

 

 

361.00 

 
 

 

 

Sqm 
 
 
 
 

1444.00 

 
 

 

 

19 Cement concrete with graded jhama khoa 

(30mm size) excluding shuttering. 
In ground floor and foundation  

(a) 1:3:6 proportion  

 

0.60 

 
 

 

 

4761.00 

 
 

 

 

Cum 
 
 
 
 

2856.60 

 
 

 

 

20 Brick work with 1st class bricks in cement 

mortar (1:6) 

(a) In foundation and plinth 

 

2.00 

 

 

 

 

5413.00 

 

 

 

 

Cum 
 
 
 
 

10826.00 

 

 

 

 

21 Plaster (to wall, floor, ceiling etc.) with 

sand and cement mortar including 

rounding off or chamfering corners as 
directed and raking out joints including 

throating, nosing and drip course, 

scaffolding/staging where necessary 

(Ground floor).[Excluding cost of chipping 

over concrete surface] 

(i) With 1:6 cement mortar 

(b) 20 mm thick plaster 
 

16.00 

 

 

 

 

 

 
 

175.00 

 

 

 

 

 

 
 

Sqm 
 
 
 
 
 
 
 

2800.00 

 

 

 

 

 

 
 

22 Applying Exterior grade Acrylic primer of 

approved quality and brand on plastered 
or cencrete surface old or new surface to 

receive decorative textured (matt finish) 
or smooth finish acrylic exterior 

emulsion paint including scraping and 

preparing the surface throughly, complete 
as per manufacturer's specification and as 

per direction of the EIC. 
In Ground Floor: 

(a) One Coat 

 

16.00 
 

 

 
 

 
 

 

 

3140.00 
 

 

 
 

 
 

 

 

%Sqm 
 
 
 
 
 
 
 
 

502.40 
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23 Protective and Decorative Acrylic exterior 

emulsion paint of approved quality, as per 
manufacturer's specification and as per 

direction of Engineer-in-Charge to be 

applied over acrylic primer as required. 
The rate includes cost of material, labour, 

scaffolding and all incidental charges but 
excluding the cost of primer. 

In Ground floor (Two Coat) 

b) Premium 100% Acrylic Emulsion 

 

16.00 
 

 
 

 

 

 

84.00 
 

 
 

 

 

 

Sqm 
 
 
 
 
 
 

1344.00 
 

 
 

 

 

 

24 
(a) 

Painting block letters or digits in Black 
Japan or any approved paint as per 

direction. 

 Size above 10 cm. and upto 12.5 cm. 

24.00 

 
 

 

 

14.00 

 
 

 

 

Each 
 
 
 
 

336.00 

 
 

 

 

24 

(b) 

 Size above 15 cm. and upto 20 cm. 

 

12.00 

 

 

 

 

16.00 

 

 

 

 

Each 
 
 
 
 

192.00 

 

 

 

 

25 Supply of one partially smooth water 

motorised launch on 24x7 basis for 

transporting KoPT officials for supervision 
and measurement of work, inspection in 

connection of monitoring, conducting 
hydrographic survey and geo-positioning 

of the dumping locations and all other 

purposes as deemed fit by the Engineer-

in-Charge or his representative in Kalpi 

Nischitapur Reach of River Hooghly for a 
total period between 6 and 12 months. 

The launch must conform to the related 
tender conditions and scope of work for 

specification and competence of crew .           

a) Daily hire charge 
240.00 

 

 

4300.00 

 

 

Day 
 
 
 

1032000.00 

 

 

b)  Hourly running charge of main engine 

(only for fuel) 
1200.00 

 

 

1076.00 

 

 

Hour 
 
 

1291200.00 

 

 

c) Hourly running charge of generator (only 

for fuel) 

240.00 

 
 

150.00 

 
 

Hour 
 
 

36000.00 

 
 

  

  

                                                                                                     

Total =   12,89,67,869.79 

 

                        

B.F to next page……. 
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C.O from pre-page…. 

                                                                      Total= Rs.12,89,67,869.79 

 

(Rupees Twelve Crore eighty nine lakh sixty seven thousand eight hundred sixty nine & paise seventy nine 

only) 

 

Tenderer to fill up the following [ score out which is not applicable] 

                                            

                                                                                              price not to be quoted here 

(a)……………………………..%                                         

               (in figures)                                                  Below par (-) Rs. 

                                                                                              

…………………………………………………Percent 

              (in words)                                                                

                                                                                              

(b)………………………………………………              At par                                        NIL 

             

 

(c)……………………………..%                                      

               (in figures)                                                   Above par (+) Rs. 

                                                                                              

………………………………………………… Percent 

              (in words)                                 

                                                                                                                                                                              

Total Tendered Amount:  Rs. 

Total tendered amount (in words………………………………………………………… 

…………………………………………………………………………………………………....... 

[The rate quoted shall include all taxes and duties as applicable excluding Service Tax. 

Service Tax will be reimbursed by KoPT on submission of actual payment of Service Tax at full rate for the work 

as per Finance Act 1994.] 

Maximum number of workmen likely to be engaged in days work…………….. numbers 

Permanent Income Tax A/C.No… …………………………………………………….. 

Date:          

                                                                            ______________________ 

                                                                              (Signature of Tenderer) 

 [Total amount of tender, completion time and preliminary time as quoted / 

stated above are to be carried over to Form of Tender attached] 

                                                                                                          

Witness: -                                                                                             

(Name in block letters) 

Address: 

Occupation: 
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THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA 

FORM OF TENDER 

To 

The Chief Engineer, 

Kolkata Port Trust. 

I/We_________________________________________________________________________________

having examined the site of work, inspected the Drawings and read the specifications, General & Special 

Conditions of Contract and Conditions of the Tender, hereby tender and undertake to execute and 

complete all the works required to be performed in accordance with the Specification, Bill of Quantities, 

General & Special Conditions of Contract and Drawings prepared by or on behalf of the Trustees and at 

the rates & prices set out in the annexed Bill of Quantities within eight months  from the date of order 

to commence the work and in the event of our tender being accepted in full or in part. I / We also 

undertake to enter into a Contract Agreement in the form hereto annexed with such alterations or 

additions thereto which may be necessary to give effect to the acceptance of the Tender and 

incorporating such Specification, Bill of Quantities, Drawing and Special & General Conditions of 

Contract and I / We hereby agree that until such Contract Agreement is executed the said Specification, 

Bill of Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in 

writing by or on behalf of the Trustees shall be the Contract. 

THE TOTAL AMOUNT OF TENDER Rs.            Not to mention here 

(Repeat in words) ______________ Not to mention here 

_____________________________________________________________ 

I / We require _____________days / months preliminary time to arrange and procure the materials 

required by the work from the date of acceptance of tender before I We could commence the work. 

 

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No. 

___________________________ of _____________________ as Earnest Money. 

I / We agree that the period for which the tender shall remain open for acceptance shall not be less 

than four months.                                                                                                                                                                             

Dated:                                                                                                          (Signature of Bidder with Seal) 

WITNESS :      

Signature :  Name of the Bidder :  

 

Name :  

(In Block Letters) 

  Address :  

 

 

Address : 

  Occupation: 
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                   ANNEXURE - F 

General Conditions of Contract 

Forms and Agreements 

     

     

     

     

     

     

     

     

     

     

     

     

Sanctioned by the Trustees under Resolution No. 92 of the 6
th

 Meeting held on 27
th

 May, 1993 

     

Including Addendum Sanctioned by the Trustees Meeting held on July, 2014 

     

     

     

     

   

 

 

 

 

  

 
KOLKATA  PORT  TRUST  

 KOLKATA  DOCK  SYSTEM                       & HALDIA DOCK 

COMPLEX 

 

 JULY , 2014  
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AMENDMENT 

TO 

 

GENERAL CONDITIONS OF CONTRACT 

 

� Cl-3.4 THE TENDER /OFFER & ITS PRE-REQUISITES 

 

Table under sub-clause (a) 

 

PREVIOUS AS AMENDED 

Estimated 

Value of 

Work 

Amount of Earnest Money Estimate

d Value 

of Work 

Amount of Earnest Money 

 For Works 

Contract 

For Contract of 

Supplying Materials 

or Equipment only 

 For Works 

Contract 

For Contract of 

Supplying Materials or 

Equipment only 

Up to Rs. 

1,00,000=

00 

5% of the 

estimated 

value of 

work 

1% of the estimated 

value of work 

Up to Rs. 

10 Crore 

2% of the 

estimated 

value of 

work 

1% of the estimated 

value of work 

Over Rs. 

1,00,000.

00 

2% of the 

estimated 

value of 

work subject 

to a 

maximum of 

Rs. 20,000/- 

and 

minimum of 

Rs. 5,000/-. 

½% of the estimated 

value of work 

subject to a 

maximum of Rs. 

10,000/- and 

minimum of Rs. 

1,000/-. 

Over Rs. 

10 Crore 

2% on first 

Rs. 10 Crore 

+ 1% on the 

balance 

½% of the estimated 

value of work subject 

to a maximum of Rs. 

10,000/- and 

minimum of Rs. 

1,000/-. 

 

[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 210 OF THE 

TRUSTEES’ MEETING HELD ON 26.02.2013 ] 

 

Table under sub-clause (d) 

 

PREVIOUS AS AMENDED 

Class  of 

Registra-

tion  

Amount Of 

Fixed 

Security  

Financial  Limit Of 

Each Tender 

Class  of 

Registra-

tion  

Amount Of 

Fixed 

Security  

Financial  Limit Of 

Each Tender 

A Rs 10,000/- Any tender priced 

upto Rs 2,00,000/- 

A Rs 50,000/- Any tender priced up 

to Rs 10,00,000/- 

B Rs 5,000/- Any tender priced 

upto Rs 1,00,000/- 

B Rs 25,000/- Any tender priced 

upto Rs 5,00,000/- 

C Rs 2,500/- Any tender priced 

upto Rs 50,000/- 

C Rs 15,000/- Any tender priced 

upto Rs 3,00,000/- 
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[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 82 OF THE 

TRUSTEES’ MEETING HELD ON 12.10.2012 ] 
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1.    DEFINITIONS 

 

1.0 In the contract, as here in after defined, the following words and 

expressions shall have the meaning herein assigned to them, except 

where the context otherwise required. 

 

1.1 “Employer” or “Board” or “Trustees” means of the Board of Trustees for 

the Port of Calcutta, a body corporate under Section 3 of the Major Port 

Trusts Act, 1963, including their successors, representatives and assigns. 

Employer 

1.2 “Chairman” means the Chairman of the Board and includes the person 

appointed to act in his place under Sections 14 and 14A of the Major Port 

Trusts Act, 1963 

 

Chairman 

1.3 “Contractor” means the person or persons, Firm or Company whose 

tender/offer has been accepted by the Trustees and includes the 

Contractor’s representatives, heirs, successor and assigns, if any, 

permitted by the Board/Chairman. 

 

Contractor 

1.4 “Engineer” means the Board’s official who has invited the tender on its 

behalf and includes the Manager (Infrastructure & Civic Facilities) or 

other official as may be appointed from time to time by the Employer, 

with written notification to the Contractor, to act as Engineer for the 

purpose of the Contract, in place of the “Engineer” so designated. 

Engineer 

1.5 “Engineer’s Representative” means any subordinate or Assistant to the 

Engineer or any other official appointed from time to time by the 

Engineer to perform the duties set forth in Clauses 2.4 to 2.6 hereof. 

Engineer’s 

Representative 

1.6 “Work” means the work to be executed in accordance with the Contract 

and includes authorised “Extra Works” and ‘Excess Works” and 

“Temporary Works”. 

 

Works 

1.7 

 

“Temporary Works” means all temporary works of every kind required in 

or about the execution, completion or maintenance of the works and 

includes (without thereby limiting the foregoing definitions) all 

temporary erections, scaffolding, ladders, timbering, soaking vats, site 

offices, cement and other godowns, platforms and bins for stacking 

building materials, gantries, temporary tracks and roads, temporary 

culverts and mixing platforms. 

 

Temporary 

works 

1.8 “Extra Works” means those works required by the Engineer for 

completion of the Contract which were not specifically and separately 

included in the schedule of items of the works i.e. (Bill of Quantities) of 

the tender. “Excess Works” means the required quantities of work in 

Extra works 

and Excess 

works 
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excess of the provision made against any item of the bill of Quantities. 

1.9 “Specifications” means the relevant and appropriate Bureau of Indian 

Standard’s specifications / International Standard’s Specifications (latest 

revisions) for materials and workmanship unless stated otherwise in the 

Tender. 

 

Specification 

 

 

 

 

 

GC - 3 

 

 

 

1.10 

“Drawings” means the drawings referred to in the Tender and 

specification and any modification of such drawings approved in writing 

by the Engineer and such other drawings as may from time to time be 

furnished or approved in writing by the Engineer. 

 

Drawings 

1.11 

 

 “Contract” means and includes the General and Special Conditions of 

Contract, Specifications, Drawings, priced Bill of Quantities, the Tender / 

Offer, the letter of acceptance of the Tender/Offer, the Contract 

Agreement, if separately entered into and the Schedule of Rates and 

Price, if any, adopted by the Trustees at their discretion. 

 

Contract 

1.12 “Constructional Plant” means all appliances or things of whatsoever 

nature required or about the execution, completion or maintenance of 

the works or temporary works and includes (without thereby limiting the 

foregoing definition) all machinery and tools but does not include 

materials or other things intended to form or forming part of the 

permanent works. 

 

Construction

al Plant 

1.13 “Site” means the land, waterways and other places, on, under, in or 

through which the works are to be executed by the Trustees for the 

purpose of the Contract. 

 

Site 

1.14 “Contract Price” means the sum named in the letter of acceptance of the 

Tender/Offer of the Contractor, subject to such additions thereto and 

deductions therefrom as may be made by the Engineer under the 

provisions here in after contained. 

 

Contract 

Price 

1.15 “Month” means English Calendar Month. 

 

Month 

1.16 “Excepted Risks” are riot in so far as it is uninsurable, war, invasion, act of 

foreign enemies, hostilities) whether war be declared or not), Civil War, 

rebellion, revolution, insurrection or military or usurped power or use or 

occupation by the Trustees of any portion of the works in respect of 

which a certificate of completion has been issued (all of which are herein 

collectively referred to as the excepted risks). 

Excepted 

Risks 
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1.17 Word importing the singular only, also includes the plural and vice-versa 

where the context so requires. 

 

Singular/ 

Plural 

1.18 The heading and marginal notes in these General Conditions of Contract 

shall not be deemed to be part thereof or be taken into consideration in 

the interpretation or construction thereof or of the contract. 

 

Headings/ 

Marginal 

Notes. 

1.19 Unless otherwise stipulated the work “Cost” shall be deemed to include 

overhead costs of the Contractor, whether on or off the site.  

 

Cost 

 

2.0 DUTIES & POWERS OF ENGINEER & ENGINEER’S REPRESENTATIVE. 

 

 

2.1 The Contractor shall execute, compete and maintain the works in terms of 

the contract to the entire satisfaction of the Engineer and 

Shall comply with the Engineer’s direction on any matter whatsoever. 

Engineer’s 

Authority 
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2.2 The Contractor shall take instructions from the Engineer and subject to 

limitation of Clause 2.5 hereof, from the Engineer’s Representative. 

Authority of 

Engineer’s 

Representative 

2.3 The Engineer shall have full power and authority : 

 

(a) to supply to the contractor from time to time during the progress of 

the works such further drawings and instructions as shall be 

necessary for the purpose of proper and adequate execution and 

maintenance of the works and the contractor shall carry out and be 

bound by the same.  

(b) to alter or modify the specification of any material and workmanship 

and to inspect the work at any time.  

 

(c) to order for any variation, alteration and modification of the work 

and for extra works. 

 

(d) to issue certificates as per contract. 

 

(e) to settle the claims & disputes of the Contractor and Trustees, as the 

first  referee. 

 

(f) To grant extension of completion time. 

Engineer’s  

Power 

2.4 

 

The Engineer’s Representative shall : 

 

36. watch and supervise the works. 

 

37. test and examine any material to be used or 

workmanship employed in connection with the 

work. 

Power of 

Engineer’s 

Representative. 
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38. have power to disapprove any material and 

workmanship not in accordance with the contract 

and the contractor shall comply with his direction 

in this regard.  

 

39. take measurements of work done by the 

contractor for the purpose of payment or 

otherwise.  

 

40. order demolition of defectively done work for its 

reconstruction all by the Contractor at his own 

expense. 

 

41. have powers to issue alteration order not implying 

modification of design and extension of completion 

time of the work and 

 

42. have such other powers and authorities vested in 

the Engineer, which have been delegated to him in 

writing by the Engineer under intimation to the 

Contractor.  
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2.5 Provided always that the Engineer’s Representative shall have no power : 

 

(b) to order any work involving delay or any extra payment by the 

Trustees, 

(c) to make variation of or in the works; and  

(d) to relieve the Contractor of any of his duties or obligations under the 

Contract.  

 

Limitation of 

Engineer’s 

Representativ

e’s Power 

 

2.6 Provided also as follows :  

 

(a) Failure of Engineer’s Representative to disapprove any work or 

materials shall not prejudice the power of the Engineer thereafter to 

disapprove such work or materials and to order the pulling down, 

removal, breaking-up thereof and re-constructing at the contractor’s 

cost and the contractor shall have no claim to compensation for the 

loss if any sustained by him.  

Engineer’s 

Overriding 

Power 
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(b) If the contractor shall be dissatisfied by reason of any decision of the 

Engineer’s Representative, he shall be entitled to refer the matter to 

the Engineer who shall thereupon confirm, reverse or vary such 

decision.  

(c) Any written instructions or written approval given by the Engineer’s 

Representative to the contractor, within the terms of delegation of 

power and authority vested in the Engineer to his Representative in 

writing, shall bind the contractor and the Trustees as though it had 

been given by the Engineer, who may from time to time make such 

delegation.  

3.0 THE TENDER/OFFER AND ITS PRE-REQUISITES  

 

 

3.1 The Contractor shall, before making out and submitting his tender/offer, 

be deemed to have inspected and examined the site, fully considered all 

factors, risks and contingencies, which will have direct and indirect 

impact on his expenses and profit from the work and shall be specifically 

deemed to have taken the following aspects into consideration : 

The tender 

must 

encompass all 

relevant 

aspects/ 

issues.  

 (a) The form and nature of the site and its surroundings including their 

sub-surface, hydrological, tidal and climatic conditions, the means 

of access to the site and all other local conditions, including the 

likely charges and costs for temporary way-leave, if any, required 

for the work.  

 

Site & Local 

condition. 

 

 (b) The drawings, specifications, the nature and extent of work to be 

executed and the quality, quantity and availability of the required 

materials and labour for the work and the need to execute the 

work to the entire satisfaction of the Engineer, and also by 

complying with the General and Special Conditions of Contract.  

 

Drawing/ 

Specification/ 

Nature &  

extent of 

work to be 

done. 
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 (c) The accommodation required for the workmen and site office, 

mobilisation/demobilisation and storage of all plant, equipment 

and Construction materials. 

 

Accommodation 

for Contractor’s 

men/materials. 

 

 (d) The sources and means of procurement of water for drinking, 

washing and execution of work, and source and availability of 

electrical power, all at Contractor’s cost.  

 

Water for 

drinking etc. 

/Electrical power. 

 

 (e) Payment of taxes and duties and compliance of all applicable 

statutes, ordinances and law together with the rules made 

Payment of 

Taxes/duties 
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thereunder, the rules, regulations and bye-laws of public bodies 

or any local or other authority by the Contractor, keeping the 

Trustees indemnified against penalties and liabilities of every kind 

arising from the Contractor’s failure in such compliance. 

 

and observance 

of all statutes. 

 

 (f)  Payment of all kinds of stamp-duty for executing the agreement or 

for any legal instrument including Bank Guarantees and Indemnity 

Bonds.  

Payment of 

Stamp Duty 

by the 

Contractor.  

3.2 The Contractor’s tender shall be in ink on the Tender Forms supplied by 

the Trustees, unless stipulated otherwise in the Notice Inviting the 

Tender and shall be faultless in figures and free from erasing. 

Corrections, if any, shall only be made by scoring out and initialling of 

the revised figure.  

 

 

3.3 If required by the Engineer or the Trustees, the Contractors in their 

tender or subsequently, shall disclose the names of their 

owners/partners/share holders at the required points of time. The 

failure in this regard shall be treated as a breach and a contract, if 

entered into, shall be liable to be cancelled.  

 

Disclosure of 

Owner’s name. 

 

3.4 (a) Unless otherwise stipulated in the Notice Inviting Tender / Offer, 

every tender must be submitted with Earnest Money of the amount 

calculated as per the following scale. 

Earnest  

Money and 

Security Deposit. 

 Estimated Value of 

Work 

Amount of Earnest Money  

 

For Works Contract 

For Contract of 

Supplying Materials or 

Equipment only 

Up to Rs. 

1,00,000=00 

5% of the estimated 

value of work 

1% of the estimated 

value of work 

Over 

Rs. 1,00,000=00 

2% of the estimated 

value of work subject 

to a maximum of Rs. 

20,000/- and minimum 

of Rs. 5,000/-. 

½% of the estimated 

value of work subject 

to a maximum of Rs. 

10,000/- and 

minimum of Rs. 

1,000/-. 
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 (b) Earnest Money shall be deposited with the Trustees’ treasurer in cash or Method of 
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by Banker’s Cheque of any Calcutta Branch of a Nationalised Bank of 

India drawn in favour of Calcutta Port Trust or in the form of any 

“Account Payee” Draft of any Nationalised Bank of India drawn in favour 

of “Calcutta Port Trust” and payable at Calcutta/Haldia, as the case may 

be, and the receipt granted therefor be kept attached to the 

Tender/Offer in the Sealed Cover.  

 

Paying E.M. 

 

 (c)  Earnest Money of unaccepted tender shall be refunded without any 

interest through A/c. Payee Cheque drawn on a Nationalised Bank of 

Calcutta / Haldia. 

 

Refund of 

E.M. 

 

 (d)  The enlisted (registered ) Contractors of the Trustees who have deposited 

fixed Security with the Trustees’ FA & CAO / Manager (Finance) according 

to his Class of Registration, shall be exempt from depositing the Earnest 

Money, as per the following scale : 

Exemption 

from E.M. to 

Regd. Firms 

 Class of Registration Amount of Fixed 

Security 

Financial Limit of Each 

Tender 

 

 

A 

 

Rs. 25,000/- 

Any tender priced up 

to Rs.5,00,000/- 

 

 

B 

 

Rs. 10,000/- 

Any tender priced up 

to Rs.2,00,000/- 

 

 

C 

 

Rs. 5,000/- 

Any tender priced up 

to Rs.1,00,000/- 

 

  

(e)  (i) Tender submitted without requisite Earnest    Money may be liable to 

rejection.  

 

  (ii) If before expiry of the validity period of his Tender/Offer, the tenderer 

amends his quoted rates or tender/offer making them unacceptable to 

the Trustees and/or withdraws his tender/offer, the Earnest Money 

deposited shall be liable to forfeiture at the option of the Trustees. 

Tender with- 

out EM liable 

to rejection. 

 

Forfeiture of 

E.M. before  

Acceptance of 

offer. 

 (f)  The Earnest Money of accepted tender/offer shall be retained by the 

Trustees as part of the Security Deposit, for which a separate Treasury 

Receipt shall be issued to the Contractor after cancellation of the previous 

Receipt of Earnest Money.  

E.M. to be 

converted to 

part S.D. 

 

 (g)  Balance security for works contract shall be recovered by deduction from 

all progressive Bill (including final Bill, if necessary) @ 10% of the gross 

value of work in each such bill, so that the total recovery may not exceed 

the quantum computed as per the under noted percentages of the total 

value of work actually done up to the stage of completion. 

Mode of  

recovery of 

balance S.D. 
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 Value of Work % of Security Deposit 

for works contract. 

% of Security 

Deposit For contract 

of supply- 

ing materials & 

equipment only. 

 

Scale of S.D. 

recovery.  

 

For works up to 

Rs.10,00,000/-. 

 

10% (Ten percent) 1% (One percent) 

For works costing more 

than Rs.10,00,000/- and up 

to Rs.20,00,000/- 

 

10% on first 

Rs.10,00,000/- +7½% 

on the balance.  

1% on first 

Rs.10,00,000/- + ½% 

on the balance. 

 

For works costing more 

than Rs.20,00,000/- 

10% on first 

Rs.10,00,000/- + 7 ½% 

on the next 

Rs.10,00,000/- + 5%  

on the balance.  

 

1% on first 

Rs.10,00,000/- + ½% 

on the next 

Rs.10,00,000/- + ¼% 

on the balance. 

 

 (h)  Balance Security for Contract of supplying materials and equipment 

computed in terms of the percentages given above, shall have to be 

deposited with the Trustees’ Treasurer in advance and within 30 days 

from the date of placement of supply order, either in cash or by A/c. 

Payee Draft of a Nationalised Bank of India drawn in favour of Calcutta 

Port Trust and payable at Calcutta/Haldia, as the case may be.  

 

S.D. for supply 

contracts to be 

deposited in 

advance. 

 

 (i) No interest shall be paid by the Trustees to the Tenderer/Contractor on 

the amount of Earnest Money/Security Deposit held by the Trustees, at 

any stage. 

No interest 

payable on 

E.M. /S.D 

 

3.5 (i)   The Security Deposit shall refunded to the Contractor in terms of 

Clause 9.3 hereinafter and subject to deduction, if any, under the 

provision of Sub-clause 3.5 (ii) herein below. Id, however, the Contract 

provides for any maintenance period. 50% of the Security Deposit may 

be refunded against any of the treasury Receipt for that amount on 

expiry of half of the maintenance period and the balance deposit on 

the expiry of the said maintenance period and after the Engineer has 

certified the final completion of work in Form G.C.2 and the Contractor 

has submitted his “No Claim” Certificate in Form G.C.3. 

 

Mode of 

refund of S.D. 

 

 (ii) The Security Deposit/Earnest Money may be liable to forfeiture at the 

option of the Trustees, if the Contractor fails to carry out the work or to 

perform/observe any of the conditions of the Contract. The Trustees shall 

Forfeiture of 

S.D. 
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also be at liberty to deduct any of their dues from the Security Deposit, 

fixed Security, Earnest Money or from any sum due or to become due to 

the Contractor under any other contract. 

 

 

 

 

 

 

GC - 9 

 

3.6 If stipulated in the contract as a Special Condition, the contractor shall have to 

submit to the Engineer a performance Bond in the form of an irrevocable guarantee 

from Calcutta/Haldia Branch, as the case may be, of any Nationalised Bank of India in 

the proforma annexed hereto and for the sum and period as mentioned in the letter 

of acceptance of the Tender/Offer, within 15 days from the date of such letter, failing 

which the Contract shall be liable to be terminated and the earnest money shall be 

liable to forfeiture; all at the discretion of the Engineer. The cost of obtaining this or 

any other Bank Guarantee and/or the revalidation thereof, wherever required, has to 

be borne by the Contractor and it shall be his sole responsibility to arrange for timely 

revalidation of such Bank Guarantee, failing which and for non-fulfilment of any 

contractual obligation by the Contractor, the Engineer and/or the Trustees shall be at 

liberty to raise claim against the Guarantee and/or enforce the same unilaterally. 

 

Bank 

Guarantee 

in lieu of 

Cash S.D. in 

certain 

cases 

 

3.7 “Every Tenderer/ Bidder shall submit, in respect of a tender value of more than Rs 5 

Crore, along with their tender comprising Special Conditions of Contract, General 

Conditions of Contract, BOQ, Earnest Money, etc. a document called Integrity Pact 

Agreement duly signed by their authorized representative. The Proforma of the 

Integrity Pact Agreement shall as specified in the GCC. In case  of  tender value  more 

than Rs 5 Crore, the  Integrity Pact Agreement is an essential part and parcel of bid 

document to be submitted by each tenderer, without which the tender shall not be 

considered.” 

 

 

   

4.0 THE CONTRACT & GENERAL OBLIGATIONS OF CONTRACTOR  

4.1 

 

(a) The contract documents shall be drawn-up in English language. English 

language to 

be used 

 (b)   The contract shall be governed by all relevant Indian Acts. As applicable only 

within the jurisdiction of the High Court at Calcutta, India, including the following 

Acts : 

43. The Contract Act (India), 1872. 

44. The Major Port Trusts Act, 1963. 

45. The Workmen’s Compensation Act, 1923. 

46. The Minimum Wages Act, 1948. 

47. The Contract Labour (Regulation & Abolition) Act,1970. 

48. The Dock Workers’ Act,1948. 

49. The Arbitration and Conciliation Act (1996) (in the case of a 

Applicabilit

y of laws on 

the 

contract 
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definite Arbitration Agreement only). 

4.2 After acceptance of his Tender/Offer and when called on to do so by the engineer or 

his representative, the contractor shall, at his own expense, enter into and execute a 

Contract Agreement to be prepared by him in the form annexed hereto. Until such 

Contract Agreement is executed, the other documents referred to in the definition of 

the term ‘Contract’ here-in-before, shall collectively be the Contract. 

Contractor 

to Execute 

Contract 

Agreement. 

4.3 Several documents forming the contract are to be taken as mutually explanatory of 

one another. Should there by any discrepancy, ambiguity, omission or error in the 

various contract documents, the Engineer shall have the power to correct the same 

and his decision shall be final and binding on the parties to the Contract. 

 

Interpretati

on of 

contract 

documents 

–Engineers’ 

Power 
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4.4 Two copies of the Drawings referred to in the general and special Conditions 

of Contract and in the Bill of Quantities, shall be furnished by the Engineer to 

the Contractors free of cost for his use on the work, but these shall remain the 

property of the Trustees and hence, the Contractor shall return them to the 

Engineer or his Representative on completion of the work, if not torn or 

mutilated on being regularly used at site. 

 

All Drawings 

are Trustees’ 

property. 

 

4.5 The Contractor shall prove and make at his own expense any working or 

progress drawings required by him or necessary for the proper execution of 

the works and shall, when required, furnish copies of the same free of cost to 

the Engineer for his information and/or approval, without meaning thereby 

the shifting of Contractor’s responsibility on the Engineer in any way 

whatsoever. 

 

Contractor to 

prepare 

working / 

progress 

drawings 

 

4.6 The Contractor shall not directly or indirectly transfer, assign or sublet the 

Contract or any part thereof without the written permission of the Engineer. 

Even if such permission be granted, the Contractor shall remain responsible (a) 

for the acts, defaults and neglect of any sub-contractor, his agents, servants or 

workmen as fully as if these were the acts, defaults or neglects of the 

Contractor himself or his agents, servants or workmen and (b) for his full and 

entire responsibility of the contract and for active superintendence of the 

works by him despite being sublet, provided always that the provision of 

labourers on a “piece rate” basis shall not be deemed to be sub-letting under 

this clause. 

 

Contractor 

cannot sub-let 

the work 

 

4.7 Unless otherwise specified, the Contractor shall be deemed to have included 

in his Tender/Offer all his cost for supplying and providing all constructional 

plant, temporary work. Materials both for temporary and permanent works, 

labour including supervision thereof, transporting to and from the site and in 

and about the work, including loading, unloading, fencing, watching, lighting, 

Contractors’ 

price is 

inclusive of all 

costs 
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payment of fees, taxes and duties to the appropriate authorities and other 

things of every kind required for the construction, erection, completion and 

maintenance of the work. 

4.8 

 

 

The Contractor shall be solely responsible for the adequacy, stability and 

safety of all site operations and methods of construction, even if any prior 

approval thereto has been taken from the Engineer or his Representative. The 

Contractor shall not be responsible for the correctness of the design or 

specification of the Temporary and Permanent works formulated by the 

Engineer; but the Contractor shall be fully responsible for the correct 

implementation thereof, as also for any design and specification 

prepared/proposed/used by the Contractor. 

 

Contractor is 

responsible for 

all construction 

process, except 

for correctness 

of design and 

specification 

formulated by 

the Engineer 

4.9 Whenever required by the Engineer or his representative, the Contractor shall 

submit to him the details of his (a) programme for execution of the work, (b) 

proposed procedure and methods of work, (c) proposed deployment of plant, 

equipment, labour, materials and temporary works. The submission to and/or 

any approval by the Engineer or his Representative to any such programme or 

particulars shall not relieve the Contractor of any of his obligations under the 

contract.  

 

Contractor to 

submit his 

programme of 

work 
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 If for any reason the contractor be unable to adhere to his earlier 

programme, he shall submit his revised programme for completion of work 

within the stipulated time whenever asked to do so. 

 

 

4.10 Necessary and adequate supervision shall be provided by the Contractor 

during execution of the works and as long thereafter as the Engineer or his 

representative shall consider necessary during the maintenance period. The 

Contractor or his competent and authorised agent or representative shall be 

constantly at site and instructions given to him by the Engineer or his 

representative in writing shall be binding upon the Contractor subject to 

limitation in Clause 2.5 hereof. The Contractor shall inform the Engineer or 

his representative in writing about such representative/agent of him at site. 

 

Contractor to 

supervise the 

works 

 

4.11 The Contractor shall employ in execution of the Contract only qualified 

careful and experienced persons and the Engineer shall be at liberty to direct 

the Contractor to stop deployment of any of is staff, workmen or official at 

site and the Contractor shall within 48 hours comply with such instruction 

without any demur whenever the Engineer shall feel that the deployment of 

the person concerned will not be conducive to the proper and timely 

completion of the work. 

 

Contractor to 

deploy 

qualified men 

and 

Engineer’s 

power to 

remove 

Contractor’s 
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men 

 

4.12 The Contractor shall be responsible for the true and proper setting out of the 

works in relation to reference points/lines/levels given by the Engineer in 

writing. The checking of any setting-out or of any alignment or level by the 

Engineer or his Representative shall not in any way relieve the contractor of 

his responsibility for the correctness thereof and he shall fully provide protect 

and preserve all stakes, templates, bench marks, sight rails, pegs, level marks, 

profile marks and other things used in setting out the works. 

 

Contractor is 

responsible 

for line, level, 

setting out 

etc. 

4.13 From the commencement of the works till issue of the completion certificate 

in Form G.C.1, vide Clause 5.12 hereof, the contractor shall take full 

responsibility for the care thereof. Save for the excepted risks, any damage, 

loss or injury to the work or any part thereof shall be made good by the 

Contractor at his own cost as per instruction and to the satisfaction of the 

engineer, failing which the Engineer or his Representative may cause the 

same to be made good by any other agency and the expenses incurred and 

certified by the Engineer shall deem proper. This Clause will not apply to that 

part of the work, which might have been taken over by the Trustees on 

partial completion of the work and in such case the Contractor’s obligation 

will be limited to repairs and replacement for manufacturing or construction 

defects during the Maintenance period (Guarantee Period) as per the 

directions of the Engineer as also for defects/damages if any caused to the 

work by the Contractor during such repairs and replacement in the 

maintenance period.  

 

Contractor is 

responsible 

to protect the 

work 
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4.14 The Contractor shall at his own cost protect support and take all 

precautions in regard to the personnel or structure or services or properties 

belonging to the Trustees or not which may be interfered with or affected 

or disturbed or endangered and shall indemnify and keep indemnified the 

Trustees against claim for injury, loss or damage caused by the Contractor in 

connection with the execution and maintenance of the work to the 

aforesaid properties, structures and services and/or to any person including 

the Contractor’s workmen. Cost of Insurance Cover, if any, taken by the 

Contractor shall not be reimbursed by the Trustees, unless otherwise 

stipulated in the Contract. 

 

Contractor is 

responsible for 

all damages to 

other 

structures / 

persons 

caused by him 

in executing 

the work. 

 

4.15 The Contractor shall immediately inform the Engineer’s Representatives if 

any fossil, coins, articles of value or antiquity and structures and other 

Fossils, 

Treasure 
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remains or things of geological or archaeological importance be discovered 

at site which shall remain the property of the Trustees and protect them 

from being damaged by his workmen and arrange for disposal of them at 

the Trustees’ expense as per the instruction of the Engineer’s 

Representative. 

 

travois, etc. 

are Trustees’ 

property 

4.16 The Contractor shall be deemed to have indemnified and shall indemnify 

the Trustees against all claims, demands, actions and proceedings and all 

costs arising therefrom on account of : 

 

viii) Infringement of any patent right, design, trademark or name or other 

protected right in connection with the works or temporary work. 

 

ix) Payment of all royalties, rent, toll charges, local taxes, other payments 

or compensation, if any, for getting all materials and equipment 

required for the work. 

x) Unauthorised obstruction or nuisance caused by the contractor in 

respect of Public or Private or Private road, railway tracks, footpaths, 

crane tracks, waterways, quays and other properties belonging to the 

Trustees or any other person. 

xi) Damage/injury caused to any highway and bridge on account of the 

movement of Contractor’s plants and materials in connection with the 

work. 

xii) Pollution of waterway and damage caused to river, lock, sea-wall or 

other structure related to waterway, in transporting contractor’s plants 

and materials. 

xiii) The Contractor’s default in affording all reasonable facilities and 

accommodation as per the direction of the Engineer or his 

Representative to the workmen of the Trustees and other agencies 

employed by or with the permission and/or knowledge of the Trustees 

on or near the site of work. 

 

Contractor to 

Indemnify the 

Trustees 

against all 

claims for loss, 

damage, etc. 

 

4.17 Debris and materials, if obtained by demolishing any property, building or 

structure in terms of the Contract shall remain the property of the Trustees. 

Dismantled 

materials 

Trustees’ 

property 
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4.18 

 

The Contractor’s quoted rates shall be deemed to have been 

inclusive of the following : 

 

(a) Keeping the site free of unnecessary obstruction and removal 

from site of constructional plant wreckage, rubbish, surplus 

earth or temporary works no longer required. 

Contractor’s quoted 

rates/price must be 

all inclusive 
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(b) Cleaning and removal from site all the surplus materials of 

every kind to leave the site clean and tidy after completion of 

the work, without which payment against final bill may be 

liable to be withheld. 

 

(c) Precautionary measures to secure efficient protection of 

Docks, the River Hooghly and other waterways against 

pollution of whatever nature during execution and 

maintenance of the works and to prevent rubbish, refuse and 

other materials from being thrown into the water by the 

Contractor’s men or those of his agency. 

 

(d) Making arrangements  for deployment of all labourer and 

workers, local or otherwise including payment for their 

wages, transport, accommodation, medical and all other 

statutory benefits and entry permits, wherever necessary. 

 

(e) Making arrangements in or around the site, as per the 

requirements of local authority or the Engineer or his 

Representative for preventing (i) spread of any infectious 

disease like smallpox, cholera, plague or malaria by taking 

effective actions for destruction of rats, mice, vermin, 

mosquitoes, etc. and by maintaining healthy and sanitary 

condition, (ii) illegal storage and distribution of Drugs, 

Narcotics, Alcoholic liquor, Arms and Ammunitions, (iii) 

unlawful, riotous or disorderly conduct of the Contractor’s or 

his Sub-Contractor’s workmen, (iv) deployment  of workmen 

of age less than 16 years. 

 

4.19 Every direction or notice to be given to the Contractor shall 

be deemed to have been duly served on or received by the 

Contractor, if the same is posted or sent by hand to the address 

given in the tender or to the Contractor’s Site Office or to the 

Registered Office of the Contractor. The time mentioned in these 

conditions for doing any act after direction or notice shall be 

reckoned from the time of such posting or despatch. 

 

Notice to Contractor. 

 

4.20 The Contractor and his Sub-contractor or their agents and men 

and any firm supplying plant, materials and equipment shall not 

publish or caused to be published any photographs or description 

of the works without the prior authority of the Engineer in 

writing. 

 

Contractor not to 

publish photograph 

or particulars of work 

 

 

 

 

 



 

 

82

GC – 14 

   

4.21 The Contractor shall at the Trustees’ cost to be decided by the 

Engineer render all reasonable facilities and Co-operation as per 

direction of the Engineer or his representative to any other 

Contractor engaged by the Trustees and their workmen to the 

Trustees’ own staff and to the men of other Public Body on or near 

the site of work and in default the Contractor shall be liable to the 

Trustees for any delay or expense incurred by reason of such default. 

Contractor to 

provide facilities 

to outsiders 

 

4.22 The work has to be carried out by the Contractor causing the 

minimum of hindrance for any maritime traffic or surface traffic. 

Work to cause 

minimum 

possible 

hindrance to 

traffic 

movement 

4.23 All constructional plants, temporary works and materials when 

brought to the site by the Contractor shall be deemed to be the 

property of the Trustees who will have lien on the same until the 

satisfactory completion of the work and shall only be removed from 

the site in part or in full with the written permission of the Engineer 

or his Representative. 

 

Trustees’ lien on 

Contractor’s 

Plant & 

Equipment. 

5.0 COMMENCEMENT, EXECUTION AND COMPLETION OF WORK.  

5.1 The Contractor shall commence the work within 7 days of the receipt 

of Engineer’s letter informing acceptance of the Contractor’s 

tender/offer by the Trustees or within such preliminary time as 

mentioned by the Contractor in the Form of Tender or the time 

accepted by the Trustees. The Contractor shall then proceed with the 

work with due expedition and without delay, except as may be 

expressly sanctioned or ordered by the Engineer or his 

Representatives, time being deemed the essence of the contract on 

the part of the contractor. 

Preliminary time 

to commence 

work an 

maintenance of 

steady rate of 

progress 

 

5.2 The Contractor shall provide and maintain a suitable office at or near 

the site to which the Engineer’s Representative may send 

communications and instructions for use of the Contractor. 

Contractor’s site 

office 

 

5.3 Unless specified otherwise in the contract or prior permission of the 

Engineer has been taken, the contractor shall not execute the work 

beyond the working hours observed by the Engineer’s Representative 

and on Sundays and Holidays observed in the Trustees’ system, 

except in so far as it becomes essential on account of tidal work or for 

safety of the work. If the progress of the work lags behind schedule or 

the work has been endangered by any act or neglect on the part of 

the contractor, then the Engineer or his Representative shall order 

and the contractor at his own expense shall work by day and by night 

and on Sundays and Public Holidays. Any failure of the Engineer or his 

Representative to pass such an order shall not relieve the contractor 

from any of his obligations. The Engineer’s decision in this regard shall 

be final binding and conclusive. 

Contractor to 

observe 

Trustees’ 

working hours 
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5.4 Unless stipulated otherwise in the contract all materials required for the 

work shall be procured and supplied by the contractor with the approval 

of the Engineer or his Representative and subject to subsequent testing 

as may be required by the Engineer or his Representative. The Engineer 

shall exercise his sole discretion to accept any such materials. 

Contractor to 

supply all 

materials as per 

requirement of 

the Engineer or 

his 

representative 

 

5.5 Unless stipulated otherwise in the contract all materials, workmanship 

and method of measurement shall be in accordance with the relevant 

Codes (Latest Revision) of the Bureau of Indian Standards and the 

written instructions of the Engineer or his Representative. Where no 

specific reference is available in the contract, the material and 

workmanship shall be of the best of their respective kinds to the 

satisfaction of the Engineer. 

 

Materials & 

Works 

 

5.6 Samples shall be prepared and submitted for approval of the Engineer or 

his representative, whenever required to do so, all at the Contractor’s 

cost. 

 

Contractor to 

submit samples 

for approval 

 

 Unless stipulated otherwise in the contract, the cost of any test required 

by the Engineer or his representative in respect of materials and 

workmanship deployed on the work, shall be borne by the Contractor. 

 

Contractor to 

arrange all 

testing at his 

own cost. 

 

5.8 Regarding the supply of any materials by the Trustees to the contractor 

in accordance with the contract, the following conditions shall apply : 

 

 

 50. The Contractor shall, at his own expense, arrange 

for transporting the materials from the Trustees’ 

Stores, watching, storing and keeping them in his 

safe custody, furnishing of statement of 

consumption thereof in the manner required by 

the Engineer or his representative, return of 

surplus and empty container to the Trustees’ 

Stores as per the direction of the Engineer or his 

Representative. 

 

The Contractor 

shall account for 

and look after 

the Trustees’ 

materials 

 

 51. Being the custodian of the Trustees’ materials, the 

contractor shall remain solely responsible for any 

such materials issued to him and for any loss or 

Contractor to 

compensate for 

loss and damage 
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damage thereof for any reason other than 

“Excepted Risks”, the Contractor shall compensate 

the Trustees’ in the manner decided by the 

Engineer and shall at no stage remove or cause to 

be removed any such material from the site 

without his permission in writing. 

 

to Trustees’ 

materials 

 

 (c)The Trustees’ materials will generally be supplied in stages and in 

accordance with the rate of progress of work but except for grant of 

suitable extension of completion time of work as decided by the 

Engineer. The Contractor shall not be entitled to any other 

compensation, monetary or otherwise, for any delay in the supply of 

Trustees’ materials to him. The Contractor shall, however, 

communicate his requirement of such materials to the Engineer from 

time to time. 

Delay in supply 

of Trustees’ 

materials will 

only entitle the 

Contractor for 

extension of 

completion time 

of work 
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 (d) Unless stipulated otherwise in the contract, the value of the 

Trustees’ materials issued to the contractor shall be recovered 

from the contractor’s bills and/or any of his other dues, 

progressively according to the consumption thereof on the work 

and/or in the manner decided by the Engineer or his 

representative and at the rate/s stipulated in the contract. These 

rates shall only be considered by the contractor in the 

preparation of his tender/offer and these will form the basis of 

escalation/variation, if in future the contractor is required to 

procure and provide any such material on the written order of 

the Engineer consequent on the Trustees’ failure to effect timely 

supply thereof. 

 

Recovery from 

Contractor for 

Trustees’ 

materials under 

normal 

circumstances 

 (e) If the Engineer decides that due to the contractor’s negligence, 

any of the Trustees’ materials issued to the contractor has been 

– (i) lost or damaged, (ii) consumed in excess of requirement and 

(iii) wasted by the contractor in excess of normal  wastage, then 

the value thereof shall be recovered from the contractor’s bills or 

from any of his other dues, after adding 19 ¼% extra over the 

higher one of the followings -   

 

(6) The issue rate of the materials at the Trustees’ Stores and 

 

(7) The market price of the material on the date of issue as would 

be determined by the Engineer. 

 

Recovery from 

Contractor for 

Trustees’ 

materials under 

other 

circumstances. 

5.9 The Engineer or his Representative shall have the power to insect 

any material and work at any time and to order at any time – (I) for 

removal from the site of any material which in his opinion is not in 

Contractor to 

replace 

materials/work 
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accordance with the contract or the instruction of the engineer or his 

representative, (ii) for the substitution of the proper and suitable 

materials, or (iii) the removal and proper re-execution of any work 

which in respect of material and workmanship is not in accordance 

with the contract or the instructions of the Engineer. The Contractor 

shall comply with such order at his own expense and within the time 

specified in the order. If the contractor fails to comply, the Engineer 

shall be at liberty to dispose any such materials and re-do any work 

in the manner convenient to the Trustees by engaging any outside 

agency at the risk and expense of the contractor and after giving him 

a written prior notice of 7 days. 

not acceptable 

to the Engineer 

or his 

Representative 

5.10 No work shall be covered up and put out of view by the contractor 

without approval of the Engineer or his Representative and 

whenever required by him, the contractor shall uncover any part or 

parts of the work or make openings in or through the same as may 

be directed by the Engineer or his representative from time to time 

and shall reinstate or make good those part of works thus affected to 

the satisfaction of the Engineer, all at the cost of the contractor.  

 

The Trustees shall reimburse such cost as determined by the 

Engineer, if the initial covering up was with prior written order of the 

Engineer or his Representative. 

 

Contractor to 

seek approval of 

Engineer or his 

Representative 

before covering 

up any portion 

of work 
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5.11 On a written order of the Engineer or his Representative, the 

contractor shall delay or suspend the progress of the work till such 

time the written order to resume the execution is received by him. 

During such suspension the contractor shall protect and secure the 

work to the satisfaction of the Engineer or his Representative. All 

extra expenses in giving effect to such order shall be considered by 

the Trustees, unless such suspension is – 

 

(b) otherwise provided for in the contract, or 

 

(c) necessary by reason of some default on the part of the 

contractor, or  

 

(d) necessary by reason of climatic conditions on the site, or  

 

(e) necessary for proper execution of the works or for the safety of 

the works or any part thereof. 

 

The Engineer shall settle and determine such extra payment and/or 

Extension of completion time to be allowed to the contractor, as 

shall, in the opinion of the Engineer be fair and reasonable, and the 

same shall be final and binding on the Contractor. 

 

Contractor to 

suspend work 

on Order from 

Engineer or his 

Representative 
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5.11.

1 

If at any time before or after commencement of the work the 

Trustees do not require the whole of the work tendered for the 

Engineer shall notify the same to the contractor in writing and the 

contractor shall stop further works in compliance of the same. The 

Contractor shall not be entitled to any claim for compensation for 

underived profit or for such premature stoppage of work or on 

account of curtailment of the originally intended work by reason of 

alteration made by the Engineer in the original specifications, 

drawings, designs and instructions. 

 

 

5.12 

 

 

 

 

 

 

 

 

 

 

 

 

When the whole of the work has been completed to the satisfaction 

of the Engineer and has passed any final test prescribed in the 

contract, the contractor shall, within 21 days of submission of his 

application to the Engineer, be entitled to receive from him a 

certificate for completion of work in Form G.C.1, annexed hereto. If 

any part of the total work having been completed to the satisfaction 

of the Engineer, be taken over and/or used by the Trustees, the 

Contractor shall on application be entitled to partial completion 

certificate in the Form G.C.1 indicating the portion of the work 

covered by it, so that the Contractor’s liability during maintenance 

period of the contract, if any, shall commence from the date 

mentioned in such certificate so far as the completed portion of the 

work is concerned. 

 

Completion 

Certificate 

G.C.1. 
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6.0 TERMS OF PAYMENT : 

 

 

6.1 

 

 

No sum shall be considered as earned by or due to the Contractor in 

respect of the work till final and satisfactory completion thereof and 

until a certificate of final completion in Form G.C.2 has been given by 

the Engineer. 

 

On account payments, if any, made prior to issue of the certificate in 

Form G.C.2, shall all be treated as mere advance, which shall stand 

recoverable in full or in part, if the Engineer so decides in the context 

of Contractor’s unfulfilled contract condition, if any. 

 

All interim 

payments are 

advances till 

issue of 

Certificate in 

Form G.C.2 

6.2 All payments shall be made to the Contractor only on the basis of 

measurements of actual work done, as recorded in the Trustees’ 

measurement books and at accepted tendered or at agreed rates, as 

Payment on the 

basis of 

measurements at 
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the case may be, except as otherwise provided in the contract and 

when the Engineer decides any other rate for change in the scope of 

work or omission, if any, on the part of the Contractor. 

 

agreed rates. 

6.3 For work of sanctioned tender value more than Rs.50,000/- or having 

an initially stipulated completion period of 4 months or more, on 

account payments may be made sat the discretion of the Engineer or 

his Representative at intervals deemed suitable and justified by him. 

Provided always that subject to execution of work of substantial value 

in the context of the contract price, the interval of such on account 

payments shall be decided by the Engineer or his Representative, 

which shall ordinarily not be less than 1 month in between two 

payments for on account bill and/or advance. 

 

Limitation for on 

account payment  

6.4 Measurement for works done shall be progressively taken by the 

Engineer’s Representative and entered in the Trustees’ Measurement 

Book, at intervals deemed suitable and proper by him and/or the 

Engineer. The Contractor or his duly accredited Representative or 

Agent shall remain present at the time of such measurement and 

assist the engineer’s Representative in every manner required by him. 

After the measurements taken have been entered in the 

Measurement Book, the Contractor or his Agent shall sign the 

Measurement Book at the wend of such Measurements over the 

Contractor’s Rubber Stamp as a token of acceptance of all such 

measurements, recorded above and prior to such signature. If the 

Contractor or his Agent fails to participate even after 3 days written 

notice from the Engineer’s Representative, the measurement shall be 

taken ex-parte by the Engineer’s Representative and those shall be 

accepted by the Contractor. 

Recording of 

measurements 
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6.5 Based on the quantum of work and the value thereof computed 

in the Measurement Book, the Contractor shall type out his bill in 

the proforma approved by the  

Engineer and submit the same to the Engineer’s Representative in 

quadruplicate, duly signed by him or his accredited Agent over his 

Rubber Stamp. The Engineer or his Representative may in his 

absolute discretion, allow advance payment against such bill to 

the extent of an amount not exceeding 75% of the “net payable” 

sum of the said bill, subject to adjustment thereof against the bill 

Contractor to 

prepare and 

submit his bills 
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at the time of checking and auditing the bill at the Trustees’ end. 

The measurement Book will not be handed over to the 

Contractor; but he will obtain the abstracts of quantities, 

amounts and recoveries to type out the bill. 

 

6.6 At the discretion of the Engineer or his Representative and only in 

respect of accepted offers/where estimated amount put to 

tender would be Rs.2,00,000/- or more, advance payment may be 

made to the extent of 75% of the value of any material purchased 

and brought to the site by the Contractor. Provided always that –  

 

(i)   the materials shall, in the opinion of the Engineer or his 

Representative be of imperishable nature, 

 

21. the value of such materials shall be assessed by the engineer 

or his Representative at their own discretion, 

 

22. a formal agreement has been drawn up with the contractor, 

under which the Trustees secure a lien on the contractor’s 

materials, 

 

23. the materials are safe-guarded by the contractor against 

losses, shortage and misuse due to the contractor 

postponing the execution of the work or otherwise, 

 

 

 

 

 

 

 

 

Advance 

payment against 

Non-perishable 

materials 

 24. in the event of storage of such materials within the Trustees’ 

protected areas in the Docks, the contractor shall submit an 

Indemnity Bond in the proforma and manner acceptable to 

Trustees’ whereby the contractor shall indemnify the 

Trustees against all financial loss/damage, on account of 

loss/damage to such materials for whatever reasons, 
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 25. in the event of storage of such materials outside the Trustees’ 

protected areas the Contractor shall submit to the Engineer an 

irrevocable Bank Guarantee favouring the Trustees and for the 

same sum as is being advance, in the proforma and manner 
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acceptable to the Trustees. The Guarantee shall be of a 

Calcutta/Haldia Branch of any Nationalised Bank or a Schedule 

Commercial Bank, as the case may be, acceptable to the 

Trustees and shall remain valid till the anticipated period of 

consumption of such materials in the work. The Bank 

Guarantee must bear an undertaking by the issuing Bank 

guaranteeing automatic payment of the guaranteed sum to 

the Trustees by the Bank on the date of expiry of the validity of 

the Guarantee, unless with the prior written approval of the 

Engineer on behalf of the Trustees, the Bank has extended the 

validity of the Guarantee. 

 

 26. The amount of advance shall be recoverable from the 

contractor's bills or any other dues, progressively with the 

consumption of the materials on the basis of quantity 

consumed. Consequent on full recovery of the advance the 

Indemnity Bond/Bank Guarantee, vide Sub-clause (v) & (vi) 

above, shall be returned to the Contractor duly discharged by 

the Engineer on behalf of the Trustees. 

 

 

 

 

 

 

 

 

 

6.7 No certificate of the Engineer or his representative shall protect the 

Contractor against or prevent the Trustees from obtaining 

repayment from the Contractor, in case the Engineer or his 

representative should overcertify for payment or the Trustees 

should over-pay the Contractor on any account. 

 

Recovery for 

wrong and over 

payment 

6.8 No claim for interest shall be admissible or payable to the 

Contractor at any stage and in respect of any money or balance or 

Bank Guarantee, which may be due to the Contractor from the 

Trustees, owing to dispute or otherwise or for any delay on the part 

of the Trustees in making interim or final payment or otherwise. 

 

Interest not 

admissible to 

Contractor 

7.0 VARIATION AND ITS VALUATION : 

 

 

7.1 The Quantities set out in the Bill of Quantities of the tender shall be 

treated as estimated quantities of the work and shall never be 

deemed as actual or correct quantities of the works to be executed 

by the contractor in fulfilment of his obligation under the contract. 

 

Quantities in 

Bill of 

Quantities of 

Tender 

7.2 The Engineer shall have the power to order the Contractor in 

writing to make any variation of the quantity, quality or form of the 

works or any part thereof that may, in his opinion, be necessary 

and the Contractor upon receipt of such an order shall act as 

follows : 

 

Engineer’s 

power to vary 

the works 
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7.2 

 

(a) Increase or decrease the quantity of any work included in the 

contract. 

 

(b) Omit any work included in the contract. 

 

(c) Change the Character or quality or kind of any work included in the 

contract. 

 

(d) Change the levels, lines, position and dimensions of any part of the 

work, and 

 

(e) Execute extra and additional work of any kind necessary for 

completion of the works 

 

7.3 No such variation shall in any way vitiate or invalidate the contract or 

be treated ass revocation of the contract, but the value (if any) of all 

such variations evaluated in accordance with the Engineer’s sole 

decision shall be taken into account and the contract price shall be 

varied accordingly. 

 

Variation by 

engineer do 

not vitiate the 

contract 

7.4 Provided always that written order of the Engineer shall not be 

required for increase or decrease in the quantity of any work upto 15% 

where such increase or decrease is not the result of any variation order 

given under this clause but is the result of the quantities exceeding or 

being less than those stated in the bill of quantities. Provided also that 

verbal order of variation from the Engineer shall be complied with by 

the Contractor and the Engineer'’ subsequent written confirmation of 

such verbal order shall be deemed to be an order in writing within the 

meaning of this clause. 

Where written 

order for 

variation is not 

needed 

7.5 (d) The Contractor shall not be entitled to any claim of extra or 

additional work unless they have been carried out under the 

written orders of the Engineer. 

 

(b) The Engineer shall solely determine the amount (if any) to be added 

to or deducted from the sum named in the tender in respect of any 

extra work done or work omitted by his order. 

Payment for 

extra or 

additional, or 

omitted work 

or substituted 

work, 

Engineer’s 

powers 

 (c)  All extra, additional or substituted work done or work omitted by 

order of the Engineer shall be valued on the basis of the rates ad 

prices set out in the contract, if in the opinion of the Engineer, the 

same shall be applicable. If the contract does not contain any rates 

or prices directly applicable to the extra, additional or substituted 

work, then the Engineer may decide the suitable rates on the basis 

of Schedule of Rates (including surcharge in force at the time of 

acceptance of tender), if any, adopted by the Trustees with due 

regard to the accepted contractual percentage, if any thereon. In all 
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other cases the Engineer shall solely determine suitable rates in the 

manner deemed by him as fair and reasonable, and his decision 

shall be final, binding and conclusive. 
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 (d)  If the nature or amount of any omission or addition relative to the 

nature or amount of the whole of the contract work or to any part 

thereof shall be such that, in the opinion of the Engineer, the rate of 

prices contained in the contract for any item of the works or the 

rate as evaluated under sub-clauses (b) and (c) of this clause, is by 

reason of such omission or addition rendered unreasonable or in-

applicable, the Engineer shall fix such other rate or price as he 

deems proper and the Engineer’s decision shall be final, binding and 

conclusive. 

 

 

8.0 DELAY / EXTENSION OF COMPLETION TIME / LIQUIDATED DAMAGE / 

TERMINATION OF CONTRACT 

 

 

8.1 Should the quantum of extra or additional work of any kind or delayed 

availability of the Trustees’ materials to be supplied as per contract or 

exceptionally adverse climatic conditions and natural phenomenon or 

strikes, lock-outs, civil commotion or other special circumstances of any 

kind beyond the control of the Contractor, cause delay in completing 

the work, the contractor shall apply to the Engineer in writing for 

suitable extension of completion time within 7 days from the date of 

occurrence of the reason and the Engineer shall thereupon consider the 

stated reasons in the manner deemed necessary and shall either reject 

the application or determine and allow in writing the extension period 

as he would deem proper for completion of the work with or without 

the imposition of “Liquidated Damage” Clause (No.8.3 hereof) on the 

Contractor and his decision shall be final and binding on the Contractor. 

If an extension of completion time is granted by the Engineer without 

imposition of liquidated damage, from the Clause No.8.3 of the 

Liquidated damage shall apply from its date of expiry, if the work be not 

completed within the extended time, unless stated otherwise in the 

decision communicated by the Engineer, as aforesaid. 

 

Extension of 

completion time 

8.2 (a) If the Contractor fails to complete the work within the stipulated 

dates or such extension thereof as communicated by the Engineer 

in writing, the Contractor shall pay as compensation (Liquidated 

Damage) to the Trustees and not as a penalty, ½% (half percent) of 

the total value of work (contract piece) as mentioned in the letter 

of acceptance of the tender/offer, for every week or part thereof 

the work remains unfinished. Provided always that the amount of 

‘Liquidated 

Damage’ and 

other 

compensation 

due to Trustees 
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such compensation shall not exceed 10% of the said value of work. 

The amount of Liquidated damages shall be determined by the 

Engineer, which shall be final and binding. 
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 (b)  Without prejudice to any of their legal rights, the Trustees shall 

have the power to recover the said amount of 

compensation/damage in Sub-clause (a) of this clause, from any 

money due or likely to become due to the Contractor. The payment 

or deduction of such compensation/damage shall not relieve the 

Contractor from his obligation to complete the work or from any of 

his other obligations/liabilities under the contract and in case of the 

Contractor’s failure and at the absolute discretion of the Engineer, 

the work may be ordered to be completed by some other agency at 

the risk and expense of the Contractor, after a minimum three days 

notice in writing has been given to the Contractor by the Engineer or 

his Representative. 

 

 

8.3 Without being liable for any compensation to the Contractor, the 

Trustees may, in their absolute discretion, terminate the contract and 

enter upon the site and works and expel the Contractor there from after 

giving him a minimum 3 days’ notice in writing, due to occurrence of 

any of the following reasons and decision of the Trustees in this respect, 

as communicated by the Engineer shall be final and conclusive : 

 

(v) The Contractor has abandoned the contract. 

 

Default of the 

Contractors 

remedies & 

powers/Termi

nation of 

Contract. 

 (vi) In the opinion of the Engineer, either the progress of work is not 

satisfactory or the work is not likely to be completed within the 

agreed period on account of Contractor’s lapses. 

 

 

 (vii) The Contractor has failed to commence the works or has 

without any lawful excuse under these conditions has kept the 

work suspended for at least 15 days despite receiving the 

Engineer'’ or his Representative'’ written notice to proceed with 

the work. 
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 (viii) The Contractor has failed to remove materials from site or to 

dismantle or demolish and replace work for 7 days after receiving 

from the Engineer or his representative the written notice stating 

that the said materials or work were condemned and rejected by 

him under these conditions. 

 

 

 (ix) The Contractor is not executing the works in accordance with 

the contract or is persistently or flagrantly neglecting to carry out 

his obligations under the contract. 

 

 

 (x) Any bribe, commission, gift or advantage is given, promised or 

offered by or on behalf of the contractor t any officer, servant or 

representative of the Trustees or to any person on his or their 

behalf in relation to the obtaining or to the execution of the 

contract. 

 

 

 (xi) The Contractor is adjusted insolvent or enters into composition 

with his creditors or being a company goes into liquidation either 

compulsory or voluntary. 
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8.3.1 Upon receipt of the letter of termination of work, which may be issued 

by the Engineer on behalf of the Trustees, the Contractor shall hand 

over all the Trustees’ tools, plant and materials issued to him at the 

place to be ascertained from the Engineer, within 7 days of receipt of 

such letter. 

 

 

8.3.2 In all such cases of Termination of work, the Trustees shall have the 

power to complete the work through any other agency at the 

Contractor’s risk and expense and the Contractor shall be debited any 

sum or sums that may be expended in completing the work beyond the 

amount that would have been due to the Contractor, had he duly 

completed the work of the work in accordance with the contract. 

 

 

8.3.3 Upon termination of contract, the Contractor shall be entitled to receipt 

payment of only 90% of the value of work actually done or materials 

actually supplied by him and subject to recoveries as per contract, 

provided the work done and materials conform to specifications at the 

time of taking over by the Trustees. The payment for work shall be 

based on measurements of actual work done and priced at approved 

contract rates or other rates, as decided by the Engineer. The payment 

for materials supplied shall be at the rates as decided by the Engineer, 

which shall I in no case be more than market rates prevailing at the time 

of taking over by the Trustees. The Engineer’s decision in all such case 

shall be final, binding and conclusive. 
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8.3.4 The Trustees shall have the power to retain all moneys due to the 

Contractor until the work is completed by other agency and the 

Contractor’s liabilities to the Trustees are known in all respect. 

 

 

9.0 MAINTENANCE AND REFUND OF SECURITY DEPOSIT 

 

 

9.1 On completion of execution of the work the Contractor shall maintain 

the same for a period, as may be specified in the form of a Special 

Condition of the Contract, from the date mentioned in the Initial 

Completion Certificate in Form G.C.1. Any defect/fault, which may 

appear in the work during aforesaid maintenance period, arising, in the 

sole opinion of the Engineer or his representative, from materials or 

workmanship not in accordance with the contract or the instruction of 

the Engineer or his representative, shall, upon the written notice of the 

Engineer or his representative, be amended and made good by the 

Contractor at his own cost within seven days of the date of such notice, 

to the satisfaction of the Engineer or his representative, failing which 

the Engineer or his representative shall have the defects amended and 

made good through other agency at the Contractor’s risk and cost and 

all expenses, consequent thereon or incidental thereto,   shall be 

recoverable from the Contractor in any manner deemed suitable by the 

Engineer. 

 

Contractor’s 

obligation for 

maintenance 

of work. 
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9.2 The Contractor shall not be considered completed and the work shall not be 

treated as finally accepted by the Trustees, until a Final Completion 

Certificate in Form G.C.2 annexed hereto shall have been signed and issued 

by the Engineer to the contractor after all obligations under the Contract 

including that in the maintenance period, if any, have been fulfilled by the 

Contractor. Previous entry on the works or taking possession, working o 

using thereof by the Trustees shall not relieve the Contractor of his 

obligations under the contract for full and final completion of the work. 

 

Certificate 

of final 

completion 

9.3 On completion of the contract in the manner aforesaid, the Contractor may 

apply for the refund of his Security Deposit by submitting o the Engineer (I) 

The Treasury Receipts granted for the amount of Security held by the 

Trustees, and (ii) his “No further claim” Certificate in Form G.C.3 annexed 

hereto (in original), where upon the Engineer shall issue Certificate in Form 

G.C.2 and within two months of the Engineer’s recommendation, the 

Trustees shall refund the balance due against the Security Deposit to  the 

Contractor, after making deduction therefrom in respect of any sum due to 

Refund of 

Security 

Deposit 
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the Trustees from the Contractor. 

 

10.0 INTERPRETATION OF CONTRACT DOCUMENTS, DISPUTES AND ARBITRATION 

 

 

10.1 In all disputes, matters, claims, demands or questions arising out of or 

connected with the interpretation of the Contract including the meaning of 

Specifications, drawings, designs and instructions or as to the quality of 

workmanship or as to the materials used in the work or the execution of the 

work whether during the progress of the works or after the completion and 

whether before or after the determination, abandonment or breach of the 

contract the decision of the Engineer shall be final and binding on all parties 

to the contract and shall forthwith be given effect to by the Contractor.  

 

Engineer’s 

decision 

10.2 If the Contractor be dissatisfied with any such decision of the Engineer, he 

shall within 15 days after receiving notice of such decision require that the 

matter shall be referred to Chairman, who shall thereupon consider and give 

a decision.  

 

Chairman’s 

award.  

10.3 If, however, the Contractor be still dissatisfied with the decision of the 

Chairman, he shall within 15 days after receiving notice of such decision 

require that within 60 days from his written notice, the Chairman shall refer 

the matter to an Arbitrator of the panel of Arbitrators to be maintained by 

the Trustees for the purpose and any such reference shall be deemed to be 

a submission to arbitration within the meaning of Indian Arbitration Act, 

1940 or any statutory modification thereof.  

 

Arbitration.  

10.3.1. If the Arbitrator so appointed is unable or unwilling to act or resigns his 

appointment or vacates his office due to any reason whatsoever, another 

person from panel shall be appointed as Sole Arbitrator and he shall 

proceed from the stage at which his predecessor left it.  
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10.3.2 The Arbitrator shall be deemed to have entered on reference on the date 

he issues notice to both the parties fixing the date of first hearing. 

 

 

10.3.3 The time limit within which the Arbitrator shall submit his award shall 

normally be 4 months as provided in Indian Arbitration Act, 1940 or any 

amendment thereof. The Arbitrator may, if found necessary, enlarge the 

time for making and publishing the award, with the consent of the parties.. 

 

 

10.3.4 The venue of the arbitration shall be either Calcutta or Haldia as may be 

fixed by the Arbitrator in his sole discretion. Upon every or any such 

reference the cost of any incidental to the reference and award respectively 

shall be in the discretion of the Arbitrator who may determine, the amount 
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thereof or by whom and to whom and in what manner the same shall be 

borne and paid. 

 

10.3.5 The Award of the Arbitrator shall be final and binding on all parties subject 

to the provisions of the Indian Arbitration Act 1940 or any amendment 

thereof. The Arbitrator shall give a separate award in respect of each item 

of disputes and respective claim referred to him by each party and give 

reason for the award. 

 

 

10.3.6 The Arbitrator shall consider the claims of all the parties to the contract – 

within only the parameters of scope and conditions of the contract in 

question. 

 

 

10.3.7 Save as otherwise provided in the contract the provisions of the Arbitration 

Act, 1940 and rules made thereunder, for the time being in force, shall 

apply to the arbitration proceedings under this Clause.  

 

 

10.4 The Contractor shall not suspend or delay the work and proceed with the 

work with due diligence in accordance with Engineer’s decision. The 

Engineer also shall not withhold any payment, which, according to him, is 

due or payable to the Contractor, on the ground that certain disputes have 

cropped up and are likely to be referred to arbitration.  

 

 

10.5  Provided always as follows:  

 [a] Nothing of the provisions in paragraphs 10.3 to 10.3.7 hereinabove 

would apply in the cases of contracts, where tendered amount 

appearing in the letter of acceptance of the tender / offer is less than 

Rs.40,00,000/-. 

 

 

 [b] The Contractor shall have to raise disputes or differences of any kind 

whatsoever in relation to the execution of the work to the Engineer 

within 30 days from the date of occurrence of the cause of dispute 

and before the preparation of the final bill, giving detailed 

justifications, in the context of contract conditions.  
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 [c] Contractor’s dispute if any arising only during the maintenance 

period, if any, stipulated in the contract, must be submitted to 

the Engineer, with detailed justification in the context of 

contract conditions, before the issuance of final completion 

certificate in Form G.C.-2 ibid.  

No dispute or difference on any matters whatsoever, the 
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Contractor can raise pertaining to the Contract after submission 

of certificate in form G.C.3 by him.  

 

 [d] Contractor’s claim / dispute raised beyond the time limits 

prescribed in sub-clauses 10.5[b] and 10.5 [c] hereinabove, shall 

not be entertained by the Engineer and / or by any Arbitrator 

subsequently.  

 

 

 [e] The Chairman / Trustees shall have the right to alter the panel of 

Arbitrators, vide Clause 10.3 hereinabove, on their sole 

discretion, by adding the names of new Arbitrators and / or by 

deleting the names of existing Arbitrators, without making any 

reference to the Contractor.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(TO BE SUBMITTED WITH COVER- I OFFER) 

 

THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA 

FORM OF TENDER (UNPRICED) 
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To 

The Manager (I&CF),  

Haldia Dock Complex. 

 I/We__________________________________________________________________   

having examined the site of work, inspected the Drawings and read the specifications, General & Special 

Conditions of Contract and Conditions of the Tender, hereby tender and undertake to execute and 

complete all the works required to be performed in accordance with the Specification, Bill of Quantities, 

General & Special Conditions of Contract and Drawings prepared by or on behalf of the Trustees and at 

the rates & prices set out in the annexed Bill of Quantities within ___________ months / weeks from the 

date of order to commence the work and in the event of our tender being accepted in full or in part. I / 

We also undertake to enter into a Contract Agreement in the form hereto annexed with such alterations 

or additions thereto which may be necessary to give effect to the acceptance of the Tender and 

incorporating such Specification, Bill of Quantities, Drawing and Special & General Conditions of 

Contract and I / We hereby agree that until such Contract Agreement is executed the said Specification, 

Bill of Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in 

writing by or on behalf of the Trustees shall be the Contract. 

THE TOTAL AMOUNT OF TENDER Rs. NOT TO BE QUOTED IN COVER I OFFER   

 (Repeat in words) NOT TO BE QUOTED IN COVER I OFFER  

I / We require _____________days / months preliminary time to arrange and procure the materials 

required by the work from the date of acceptance of tender before I We could commence the work. 

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No. 

___________________________ of  _____________________ as Earnest Money. 

I / We agree that the period for which the tender shall remain open for acceptance shall not be less 

than four months. 

                                                                                

              

___________________________                                                                                                                         

Dated :                                                                                                     (Signature of Bidder with Seal) 

 

WITNESS :      

  Name of the Bidder :  
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Signature : 

Name : (In 

Block Letters) 

  Address :  

Address : 

 

   

Occupation 

:  

 

   

 

 

 

KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 

 

FORM G.C.1 

 

Contractor ___________________________________________________________  

 

Address     ----------------------------------------------------------------------------------------- 

 

                  -----------------------------------------------------------------------------------------   

 

Date of completion : 

 

Dear sir(s), 

 

This is to certify that the following work viz :- 

 

Name of work : ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

Estimate No. E.E.0…………………………………………Dt……………………………..  

 

                      C.E.O………………………………………..Dt………………………….. 

 

Work Order No…………………………………………………………………………. 

Allocation……………………………………………………………………………… 

Contract No. ………………………… 

 

which was carried out by you is in the opinion of the undersigned complete in every respect on the 

__________________ day of ___________ 2000    in accordance with terms of the Contract and you are 

required to maintain the work as per Clause 62  of the General Conditions of Contract and under 

provisions of the Contract for a period of _______________________ weeks / months / years 
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 from the ______________ day of  

_____________ 2000    to __________________ day of _____________ 2000   . 

 

 

                                                                                     Yours faithfully, 

 

 

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

Name………………………………………………. 

Designation………………………………………… 

OFFICE SEAL 

 

 

 

                                                                                                 

                                                                                   

 

 

KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 

 

FORM G.C.2. 

 

Certificate of  Final Completion. 

 

The Financial Adviser & Chief Accounts Officer 

The Manager (Finance), Haldia Dock Complex. 

 

 

This is to certify that the following work viz:- 

 

Name of work : ………………………………………………………………………. 

 

Estimate No. E.E.O…………………………………..dt…………………………….  

                      C.E.O………………………………….dt…………………………….  

 

Work Order No…………………………………………………………………….. 

                        

Contract No. …………………………… 

 

Resolution & Meeting No. ……………………… 

 

Allocation : …………………………… 
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which was carried out by Shri/Messrs……………………………………………. is now complete in every respect in 

accordance with the terms of the Contract and that all obligations under the Contract have been fulfilled 

by  the Contractor.  

 

 

 

 

 

 

 

 

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

NAME………………………………………………. 

DESIGNATION……………………………………. 

OFFICE   SEAL 

 

 

 

 

 

 

 

 

KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 

 

FORM G.C.3 

 

 

(‘NO CLAIM ‘ CERTIFICATE  FROM  CONTRACTOR) 

 

The Manager (I&CF) 

Haldia Dock Complex 

Calcutta Port Trust 

Haldia. 

(Atten:………………………………………….) 

 

Dear Sir,  

 

I / We do hereby declare that I / we have received full and final payment from the Calcutta Port Trust for 

the execution of the following work viz:-  

 

Name of work : _________________________________________________________ 

                 

                            ___________________________________________________               
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Work Order No :-______________________________________________________ 

 

Contract No. _______________________ 

 

Agreement No……………………………………..Dt…………………………………  

 

and I / we have no further claim against the Calcutta Port Trust in respect of the above-mentioned job.  

 

                                                                                   Yours faithfully, 

 

                                                                                                                                             (Signature of the 

Contractor) 

                                                                             Dated ___________ 

Name of Contractor………………………………………… 

 

Address:…………………………………………………….. 

 

(OFFICIAL SEAL OF THE CONTRACTOR) 

 

 

 

 

 

 

 

 

 

KOLKATA PORT TRUST 

PROFORMA OF FORM OF AGREEMENT 

 

 

THIS AGREEMENT made ____________________________________ day of  

_____________________20____ between the "Board Of Trustees  for the Port Of Calcutta , a statutory 

body constituted under Major Port Trust Act ,1963 under the rules there under and statutory 

modification thereto having Registered Office at 15, Strand Road , Calcutta -700001 (hereinafter called 

“EMPLOYER’’ which expression unless excluded by or repugnant to the context be deemed to include his 

successor/s in office) on the one part and ___________________________ ______________ 

(hereinafter called the “CONTRACTOR” which expression shall unless excluded by or repugnant to the 

context he deemed to include his heirs, executors, administrators, representative, successor in officer 

and permitted assigns) of the other part. 

 

WHEREAS The TRUSTEES are desirous that certain works should be executed 

viz______________________________________________ and have accepted a Tender/Offer by the 

contractor for the execution, completion and maintenance of such works . 

 

NOW THIS CONTRACT AGREEMENT WITNESSETH as follows :-  
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1. In this agreement words expressions shall have the same meanings as are respectively assigned to 

them in General Conditions Of Contract, hereinafter referred to. 

  

2.  The following documents shall be deemed to form and be read and construed as part of this 

Agreement  , viz :- 

 

52. The said Tender/Offer & the acceptance of Tender/ Offer. 

53. The Drawings. 

54. The General Conditions Of Contract. 

55. Special Conditions Of Contract (If any). 

56. The Conditions Of Tender. 

57. The Specifications. 

58. The Bill Of Quantities. 

59. All correspondences by which the contract is added, amended, varied or modified 

in any way by mutual consent. 

3. In consideration of the payments to be made by the Trustees to the Contractor as hereinafter 

mentioned the contractor hereby covenant with the Trustees to execute ,complete  and maintain 

the work in conformity in all respects with the provisions of Contract. 

 

4.  The Trustees hereby covenants to pay to the contractor in consideration of such execution 

,completion and maintenance of the works the Contract Prices at the times and in the manner 

prescribed by the contractor . 

 

IN WITNESS whereof the parties  hereto have caused their respective Common Seals to be hereunto as 

fixed (or have set their respective hands and seals) the day and year first above written. 

 have executed these presents on the day and year first above written. 

 

 

The Seal of _________________________________________________________________ 

 

 

Was hereunto affixed in the presence of : 

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 

 

 

OR 

 

SIGNED  SEALED AND DELIVERED  
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By the said ________________________________________________________________ 

 

In the presence of :  

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 

 

 

The Common Seal of the Trustees was hereunto affixed in he presence of :  

 

Name :- ____________________________________________________________________ 

 

 

Address :-___________________________________________________________________ 

 

 

Proforma Of Irrevocable Bank Guarantee (PERFORMANCE BOND) in lieu of cash Security Deposit, to 

be issued by the Kolkata/ Haldia Branch, as the case may be, of any nationalised Bank of India on Non-

Judicial Stamp Paper worth Rs 50/- or as decided by the Engineer/ Legal Adviser of the Trustees.  

 

 

 

Ref. ___________________           Bank Guarantee No. ________________________ 

                 Date ________________________ 

To  

The Board of Trustees for the Port of Kolkata, 

15, Strand Road 

Kolkata – 700 001 

 

Dear Sirs, 

 

In consideration of  the Board of Trustees For the Port of Kolkata, - (hereinafter referred to as the “ 

EMPLOYER”which expression shall unless repugnant to the context or meaning thereof include its 

successors administrators and assigns) having awarded to                                               

_____________________________, with registered office at _____________________                                    

(hereinafter referred to as the “CONTRACTOR “ which expression shall unless repugnant to the context 

or meaning thereof, include its successors, administrators, executors and assigns) a CONTRACT  by issue 

of EMPLOYER’S  work order dated ______________ the same having been unequivocally accepted by 

the Contractor resulting in a ‘CONTRACT’ bearing Letter Of Award No __________________________ 

dated ____________________ Valued at Rs                             _______________________________ for “                                        

” and the contractor having agreed to prove a Contract performance Guarantee for the faithful 

performance of the entire Contract equivalent to Rs.                           ( rupees                                      

only)  to the EMPLOYER.  
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We, the                                   Bank,                                         , Kolkata/ Haldia  having its Head Office at             

(hereinafter referred to as the “Bank”, which expression shall unless repugnant to the context or 

meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee and 

undertake to pay the Employer on demand any and all monies payable by the Contractor to the extent 

of Rs. -(                   only)  as aforesaid at any time   upto                       without any demur, reservation, 

contest, recourse or protest an/or without any reference to the CONTRACTOR, Any such demand made 

by Employer on the Bank shall be conclusive and binding notwithstanding any difference between 

EMPLOYEER and CONTRACTOR or any dispute pending before any Court, tribunal, Arbitrator or any 

other Authority. The Bank undertakes not to revoke this guarantee during its currency without previous 

consent of employer and further agrees that the guarantee herein contained shall continue to be 

enforceable till the Employer discharges his guarantee. 

 

 

EMPLOYER shall have the fullest liberty without affecting in any way the liability of the Bank under this 

guarantee from time to time to extend the time for performance of the CONTRACT by CONTRACTOR. 

Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time 

the exercise of any powers vested in them or any right which they might have against Contractor, and to 

exercise the same at any time in any manner, and other to enforce or to forebear to enforce any 

covenants, contained or implied, in the CONTRACT between EMPLOYER  and CONTRACTOR or any other 

course of remedy or security available to EMPLOYER . The Bank shall not be released of its obligations 

under these presents by any exercise by EMPLOYER of its liberty with reference to the matters aforesaid 

or any of them or by reason or any other acts of omission or commission on the part of employer or any 

other indulgence shown by EMPLOYER or by any other matter or thing whatsoever which under Law 

would, but for this provision, have the effect of reliving the bank.   

The Bank also agreed that EMPLOYER  at its option shall be entitled to enforce this Guarantee against 

the Bank as principal debtor, in the first instance without proceeding against CONTRACTOR  and 

notwithstanding any security or other guarantee that EMPLOYER may have in relation to the 

CONTRACTOR’S liabilities.   

 

Notwithstanding anything contained herein above our liability under this guarantee is restricted to Rs      

    (rupees                                      only) and it shall remain in force up to and 

including                                       and shall be extended from time to time for such period , on whose 

behalf this guarantee has been given. 

 

 

Dated, this ……………………………. day of ……………………………..2010  ……………………….. at 

………………………………………. 

 

 

WITNESSES 

 

 

----------------------------------------------                ---------------------------------------------------------- 

               (Signature)        (Signature) 

 

 

 

-----------------------------------------------             ----------------------------------------------------------- 
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                    (Name)        (Name) 

 

 

 

--------------------------------------------           ---------------------------------------------------------------- 

(Official address)     (Designation with Bank Stamp) 

              + Attorney as per power of Attorney No. 

                     

 

                                                                                                          Dated ………………………. 

 

 

 

Integrity Pact 

Between 

Kolkata Port Trust (KoPT) hereinafter referred to as “The Principal/ Employer”. 

 

And 

 

………………………….. hereinafter  referred to as “The Bidder/Contractor” 

 

Preamble 

 

The Principal intends to award, under laid down organizational procedures, contract/s for ……………………. 

The Principal values full compliances with all relevant laws of the land, rules, regulations, economic use 

of resources and of fairness/transparency in its relations with its Bidder(s) and/or Contractor(s). 

 

In order to achieve these goals, an Independent External Monitor (IEM) appointed by the principal, will 

monitor the tender process and the execution of the contract for compliance with the principles 

mentioned above. 

 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free from any 

influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be 

entered into with a view to:- 

 

Enabling the PRINCIPAL/EMPLOYER to get the contractual work executed and/or to obtain/dispose the 

desired said stores/ equipment at  a competitive price in conformity with the defined specifications/ 

scope of work by avoiding the high cost and the distortionary impact of corruption on such work 

/procurement/ disposal and Enabling BIDDERs/ CONTRACTORs to abstain from bribing or indulging in 

any corrupt practice in order to secure the contract by providing assurance to them that their 

competitors will also abstain from bribing and other    corrupt practices and the PRINCIPAL/EMPLOYER 

will commit to prevent corruption, in any form, by its officials by following transparent procedures.  

 

Section 1 – Commitments of the Principal/ Employer. 
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(1)   The Principal commits itself to take measures necessary to prevent corruption and to observe  

        the following principles:  

1. No employee of the Principal, personally or through family 

members, will in connection with the tender for, or the 

execution of a contract, demand, take a promise for or 

accept, for self or third person, any material or immaterial 

benefit which the person is not legally entitled to. 

2. The Principal will, during the tender process treat all 

Bidder(s) with equity and reason. The Principal will, in 

particular, before and during the tender process, provide 

to all Bidder(s) the same information and will not provide 

to any Bidder(s) confidential/  additional information 

through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution. 

3. The Principal will exclude from the process all known 

prejudiced persons. 

 

(2). If the Principal obtains information on the conduct of any of its employees which is a criminal 

offence under the Indian Penal Code (IPC)/Prevention of Corruption (PC) Act, or if there be a 

substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer and in 

addition can initiate disciplinary actions. 

 

Section-2 –Commitments of the Bidder(s) / Contractor(s) 

 

(1)  The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. 

He commits himself to observe the following principles during his participation  in the tender 

process and during the contract execution. 

a.  The Bidder(s) /Contractor(s) will not directly or through any other person or firm, offer, promise or 

give to any of the Principal’s employees involved in the tender process or the execution of the 

contract or to any third person any material or other benefit which he/she is not legally entitled to, 

in order to obtain in exchange any advantage of any kind whatsoever during the tender process or 

during the execution of the contract. 

 

b.  The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or 

understanding, whether formal or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contract, submission or non-submission of bids or any other actions to 

restrict competitiveness or to introduce cartelization in the bidding process. 

 

c.  The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the 

Bidder(s)/Contractor(s) will not use improperly, for purposes of competition or personal gain, or 

pass on to others, any information or document provided by the Principal as part of the business 

relationship, regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 

 

d.  The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 

Agents/representatives in India, if any. Similarly the Bidder(s)/Contractor(s) of Indian Nationality 
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shall furnish the name and address of the foreign principles, if any. Further details as mentioned in 

the “Guidelines on Indian Agents of Foreign Suppliers” shall be disclosed by the 

Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines, all the payments made to the 

Indian agent/representative have to be in Indian Rupees only. Copy of the “Guidelines on Indian 

Agents of Foreign Suppliers” is annexed and marked as Annex-A. 

 

e.  The Bidder(s)/Contractor(s) will when presenting his bid, disclose any and all payments he has 

made, is committed to or intends to make to agents, brokers or any other intermediaries in 

connection with the award of the contract. 

 

(2).  The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or 

be an accessory to such offences. 

 

Section-3-Disqualification from tender process and exclusion from future contracts 

 

If the Bidder(s)/Contractor(s) before award or during execution has committed a transgression through 

a violation of Section 2 above, or in any other form such as to put his reliability or credibility in question, 

the Principal is entitled to disqualify the Bidder(s)/Contractor(s) from the tender process or take action 

as considered appropriate.  

 

Section 4-Compensation for damages 

 

(1)  If the Principal has disqualified the Bidder(s) from the tender process prior to the award according 

to Section 3, the Principal is entitled to demand and recover the damages equivalent to Earnest 

Money Deposit/Bid Security. 

 

(2)  If the Principal has terminated the contract according to Section 3 or if the Principal is entitled to 

terminate the contract according to Section 3, the Principal shall be entitled to demand and 

recover from the Contractor liquidated damages of the contract value or the amount equivalent to 

Performance Bank Guarantee. 

 Section 5-Previous transgression 

 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years from the date of 

signing the Integrity pact with any other Company in any country conforming to the anti corruption 

approach or with any other Public Sector Undertaking / Enterprise in India, Major Ports/ Govt. 

Departments of India that could justify his exclusion from the tender process. 

 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 

process or action can be taken as considered appropriate. 

 

 

 

 

Section 6- Equal treatment of all Bidders/Contractors/Sub-Contractors 
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(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in 

conformity with this Integrity Pact, and to submit it to the Principal before contract signing. 

 

(2) The Principal, will enter into agreements with identical conditions as this one with all Bidders, 

Contractors and Sub-contractors. 

 

(3) The Principal will disqualify from the tender process all bidders who do not sign this Pact or violate its 

provisions. 

 

Section 7- Other Legal actions against violating Bidder(s)/ Contractor(s)/ Sub Contractor(s) 

 

The actions stipulated in this Integrity pact are without prejudice to any other legal action that may 

follow in accordance with provisions of the extant law in force relating to any civil or criminal 

proceedings. . 

Section 8 – Role of Independent External Monitor(IEM): 

 

(a) The task of the Monitors shall be to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this pact.  

(b) The Monitors shall not be subject to instructions by the representatives of the parties and shall 

perform their functions neutrally and independently. 

(c) Both the parties accept that the Monitors have the right to access all the documents relating to the 

contract.  

(d) As soon as the Monitor notices, or has reason to believe, a violation of this pact, he will so inform the 

authority designated by the Principal and the Chief Vigilance Officer of Kolkata Prot Trust.  

(e) The BIDDER/ CONTRACTOR(s) accepts that the Monitor has the right to access without restriction to 

all contract documentation of the PRINCIPAL including that provided by the BIDDER/ CONTRACTOR. The 

BIDDER/ CONTRACTOR  will also grant the Monitor, upon his request and demonstration of a valid 

interest, unrestricted and unconditional access to his contract documentation, if any. The same is 

applicable to sub-contractors. The Monitor shall be under contractual obligation to treat the information 

and documents of the Bidder/Contractor/ Sub-contractor(s) with confidentiality.   

 

(f) The Principal/ Employer will provide to the Monitor sufficient information about all meetings among 

the parties related to the contract provided such meetings could have an impact on the contractual 

relations between the Principal and the Contractor. The parties offer to the Monitor, the option to 

participate in such meetings.  

(g) The Monitor will submit a written report to the designated Authority of Principal/ Employer/ Chief 

Vigilance Officer of Kolkata Port Trust within 8 to 10 weeks from the date of reference or intimation to 

him by the Principal/ Employer/ Bidder/ Contractor and should the occasion arise, submit proposals for 

correcting problematic situation. BIDDER/ CONTRACTOR can approach the Independent External 

Monitor (s) appointed for the purposes of this Pact.  
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(h) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so inform 

the Management of the Principal and request the Management to discontinue or to take corrective 

action, or to take other relevant action. The Monitor can in this regard submit non-binding 

recommendations. Beyond this, the Monitor has no right to demand from the parties that they act in a 

specific manner, refrain from action or tolerate action.  

(i) If the Monitor has reported to the Principal substantiated suspicion of an offence under the relevant 

IPC/PCA, and the Principal/ Employer has not, within reasonable time, taken visible action to proceed 

against such offence or reported to the Chief Vigilance Officer, the Monitor may also transmit this 

information directly to the Central Vigilance Commissioner, Government of India. 

(j) The word ‘Monitor’ would include both singular and plural. 

8.a) The Name and Correspondence Particulars of Independent External Monitors: 

a) Shri Subhashish Sarkar, 

Flat No. 406, Block-III, 

Kirti Apartments, 

Mayur Vihar Phase-I Extension, 

Delhi-110 091, 

Mob No. 98117 07230, 

E-mail : subhashishsarkar53@yahoo(dot)com 

b) Ms. Bulbul Sen, IRS (Retd.), 

B-104 Nayantara Aptts. 

Block 8B, Sec - 7 

Dwarka 

New Delhi-110075 

E-mail ID – bsensarkar@gmail(dot)comSection 9 – Facilitation of Investigation: 

 

In case of any allegation of violation of any provisions of this Pact or payment of commission, the 

PRINCIPAL/EMPLOYER or its agencies shall be entitled to examine all the documents including the Books 

of Accounts of the BIDDER/CONTRACTORS and the BIDDER/CONTRACTOR shall provide necessary 

information and documents in English and shall extend all possible help for the purpose of such 

examination.  

 

Section 10 – Pact Duration: 

 

The pact beings with when both parties have legally signed it and will extend upto 2 years or the 

complete execution of the contract including warranty period whichever is later. In case 

bidder/contractor is unsuccessful this Integrity Pact shall expire after 6 months from the date of signing 

of the contract.  

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite 

the lapse of this pact as specified above, unless it is discharged/determined by Chairman, KoPT. 

Section 11 – Other Provisions: 

 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered 

Office of the Principal in Kolkata. 

(2) Changes and supplements as well as termination notices need to be made in writing in English. 
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(3) If the Contractor is a partnership or a consortium, this agreement must be signed by all partners or 

consortium members. 

 

(4) Should one or several provisions of this agreement turn out to be invalid, the reminder of this 

agreement remains valid. In this case, the parties will strive to come to an agreement to their 

original intentions.  

                                                                                                                                         

_________________________________              ___________________________________ 

 

(For & on behalf of the Principal)        (For & on behalf of Bidder/Contractor). 

 

 

              (Office Seal)      (Office Seal) 

 

 

Place : 

 

Date  : 

 

 

Witness 1: 

 

(Name & Address) ………………………………….. 

 

                              …………………………………… 

 

                              …………………………………… 

 

 

Witness 2: 

 

(Name & Address) ………………………………………… 

 

                              …………………………………………. 

                             …………………………………………. 
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ANNEXURE-A 

GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

 

1.1 There shall be compulsory registration of Indian agents of Foreign suppliers for all Tenders. An 

agent who is not registered with KoPT shall apply for registration in the prescribed Application-

Form.  

1.2 Registered agents will file an authenticated Photostat copy (duly attested by a Notary 

Public)/Original certificate of the principal confirming the agency agreement and giving the 

status being enjoyed by the agent and the commission/ remuneration/salary/retainer ship 

being paid by the principal to the agent before the placement of order by KoPT.  

 

1.3 Wherever the Indian representatives have communicated on behalf of their principals and the 

foreign parties have stated that they are not paying any commission to the Indian agents, and 

the Indian representative is working on the basis of salary or as retainer, a written declaration 

to this effect should be submitted by the party (i.e. Principal) before finalizing the order.  

 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/REPRESENTATIVES IN INDIA. IF ANY.  

 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer: 

 

2.1.1 The name and address of the agents/representatives in India, if any and the extent of 

authorization and authority given to commit the Principals. In case the agent/representative be 

a foreign Company, it is to be conformed whether it is real substantial Company and details of 

the same shall be furnished.  

 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/ 

representatives in India.  

 

2.1.3 Confirmation of the Tenderer that the commission/remuneration if any, payable to his agents/ 

representatives in India, is to be paid by KoPT in Indian Rupees only.  

 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 

 

2.2.1 The name and address of the foreign principals indicating their nationality as well as their status, 

i.e. whether manufacturer or agents of manufacturer holding the Letter of Authority of the 

Principal specifically authorizing the agent to make an offer in India in response to tender either 

directly or through the agents /representatives. 

 

2.2.2 The amount of commission/remuneration included in the price(s) quoted by the Tenderer for 

himself.  

 

2.2.3 Confirmation of the foreign principals of the Tenderer that the commission/remunerations, if 

any, reserved for the Tenderer in the quoted price(s), is to be paid by KoPT in India in equivalent 

Indian Rupees.  

 

2.3 In either case, in the event of contract materializing, the terms of payment will provide for 

payment of the commission/remuneration, if any payable to the agents/representatives in India 

in Indian Rupees on expiry of 90 days after the discharge of the obligations under the contract.  
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2.4 Failure to furnish correct and detailed information as called for in paragraph-2.0 above will 

render the concerned tender liable for rejection or in the event of a contract materializing, the 

same liable to termination by KoPT. Besides this there would be a penalty of banning business 

dealings with KoPT or damage or payment of a named sum.  

 


