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)2) KOLKATA PORT TRUST

f&faer gsfifaaRer f@smer / Civil Engineering Department
vy, T¢g U3, Flaarar- 700001/15, Strand Road, Kolkata- 700001

AT HIFFAT & FHrarery / Office of the Chief Engineer.

FAX No.033-2230-0413 EPBX N0.033-2230-3451
E-Mail calport@vsnl.com Website- www. kolkataporttrust.gov.in

No.KOPT/KDS/CIV/T/2007/1823 Date. 13.02.2015

Tender Notice No.: KOPT/KDS/CIV /T/2007/76 Dated. 13.02.2015

Name of Work :- Repairing the existing damaged floor with concrete at K.P.Dry
Dock No.3, K.P.Docks.

Estimated Cost put to tender : ¥20,16,845.60 [approx]
Earnest Money : ¥41,000.00

Cost of Tender Papers : ¥ 1500/- (Non refundable)
Time of completion: 05 (Five) Months

Last date of purchase of Tender documents: 10.03.2018 (up to 12 Noon)

Last date of Submission : 11.03.2018 up to 3 P.M. at Chief Engineer’s office.
Details may be obtained from Kolkata Port Trust
Website www. Kolkataporttrust.gov.in and Govt.
of India website www.eprocure.gov.in

Date of opening of tender: 11.03.2015 shortly after 3 P.M. at Chief Engineer’s
office.
Tender Authority: Chief Engineer, Kolkata Port Trust

15, Strand Road, Kolkata-700 001.

Sd/-

&Y HHAA1 [ Chief Engineer



ShIoTehIdl Ucded «ITd

Kolkata Port Trust
fafaer soffaaRer faemer

CIVIL ENGINEERING DEPARTMENT
24, T8 US, HIeThIdT -boooo?
15, Strand Road, Kolkata — 700001

NIT No.: KOPT/KDS/CIV/T/2007/76 dt.13.02.2015

NOTE: Last Date of Purchase of tender
documents :10.03.2015(up to 12 noon)

Tender is due for submission by 3:00 P.M.
On 11.03.2015

PRICE BID

Repair and restoration of damaged Clock Tower
Jetty at K.P.Docks

kkkkkkkkkkkkkkkkkkkkkhkkkkkkkkkhkkhkkhkkhkkkkkkkkkkkkkkk kkkkkkkkkkkkkkkkkhkkkhkkhkkkkkkk

Dated :13.02.2015
15, Strand Road, Sd/-

Kolkata- 700 001 T .. HgT / AK. Mehera
&Y 3fAIAT / Chief Engineer




PIcThIdT Ucdel =ITd
Kolkata Port Trust
RAfaer sifeaRer Qsmr
CIVIL ENGINEERING DEPARTMENT
PREAMBLE TO THE BILL OF QUANTITIES

Tender for repair and restoration of damaged Clock Tower
Jetty at K.P.Docks

. The Bill of Quantities shall be read in conjunction with Special Conditions of Contract, Preamble to the Bill
of Quantities, General Conditions of Contract, Form of Tender and the Agreement.

General direction and description of work or materials given elsewhere in the contract documents are not
necessarily repeated in the description of items in the Bill of Quantities.

The Prices and rates entered by the Contractor in the Bill of Quantities shall be deemed to cover the
complete and finished work, inter-alia, all costs and expenses which may be required for successful
completion of the works together with all risks, liabilities, contingencies, insurance, octroi, royalties, taxes
and obligations imposed or implied by the Contractor.

Where separate items such as mobilisation, demobilisation, temporary works etc., have not been provided
in the Bill of Quantities for works required under the Contract, then the cost of such works shall be
deemed to have been included in the prices and rates of other items.

Without affecting the generality of the foregoing provisions, the Prices and rates entered in the Bill of
Quantities by the Contractor shall include inter-alia, all costs and expenses involved in or arising out the
followings:-

a) The provision, storage, transport, handling, use, distribution and maintenance of all materials, plants,
equipment machineries and tools including all costs, charges dues demurrages or other outlays
involved in the transportation.

b) The provision and maintenance of all his staff and labours and their payments, accommodation,
transport, taxes and other requirements.

c) Setting out including the location and preservation of survey markers, measurement and supervision.

d) The provision, storage, transport, use handling, distribution and maintenance of consumable stores,
fuel, water and electricity.

e) All First Aid, Welfare and safety requirements.
f) Damage caused to the works, plants, materials and consumable stores caused by weather.

g) Licence, fees and other charges for compliance of Government Acts and Rules that are inforce and
applicable.

The quantities given in the Bill of Quantities are estimated only and are given to provide a basis for
comparison of tenders. Payment to the Contractor shall be made on the basis of prices and rates quoted in
the tender for measured quantities of the work done by him. It must be clearly understood that this is a
quoted rate tender at percentage Above par/At par/Below par as the case may be on
estimated amount and not a lump sum one. The quantities of work required to be carried out by the
Contractor may vary.

The Contractor should be held responsible for the safe custody of materials, Machineries etc. at site
procured by him or issued to him by the Trustees.

Aok ok o ok ok Kk kK
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Kolkata Port Trust

fafaer shfaafer femr

CIVIL ENGINEERING DEPARTMENT

Tender for repair and restoration of damaged Clock Tower Jetty at K.P.Docks.

BILL OF QUANTITIES
PART — A(l)

T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
1. Dismantling old M.S. Work in Joists, runners, | 3000 Kg. | 2.15 Per Kg. 6,450.00

bracings etc. including cutting rusty bolts and nuts (Rupees two and paise

etc. from damaged bridges stacking the materials fifteen only)

within 150 mtr of site.
2. M.S. structural works in columns, beams etc. with

simple rolled structural members (e.g. joists,
angle, channel sections conforming to IS: 226, IS:
808 & SP (6)- 1964 connected to one another
with bracket, gussets, cleats as per design,
direction of Engineer-in- charge complete
including cutting to requisite shape and length,
fabrication with necessary bolting, metal arc
welding conforming to IS: 816- 1956 & IS: 1995
using electrodes of approved make and brand
conforming to IS:814- 1957, haulage, hoisting
and erection all complete. The rate includes the
cost of rolled steel section, consumables such as
electrodes, gas and hire charge of all tools and
plants and labour required for the work including
all incidental charges such as electricity charges,
labour insurance charges etc.

Payment to be made on the basis of calculated
weight of structural members only in finished
work as per IS specified weight. Payment for
gusset, bracket, cleat, rivets, bolts and nuts may
be make by adding the actual weight of such
items with the weight of finished structural
members or 7% of weight for finished structural
members weighing not less than 22.5 Kg. / m. or
15 % of weight for finished structural members
weighing less than 22.5 Kg. / m. may be
increased allow for bracket, cleat, rivet, bolts and
nuts etc. and no separate payment being made
for these items, as per direction of Engineer In
Charge. The rates are considered for a height of
erection 8m. / 2nd floor level from the ground.
Add 1.5% extra over the rate for each additional
floor or 4m. beyond initial 8m. or part thereof.
Contd.
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T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
2.(i) | For Structural member weighing not less than | 2.00 M.T. | 64,643.03 Per MT 1,29,286.06
22.5 Kg/m (Rupees sixty four
thousand six hundred
forty three and paise
three only)
(ii) | For Structural Works in Roof Trusses etc. using joists, | 3.00 M.T. | 65,450.02 Per MT 1,96,350.06
channels and angles of specified section (Rupees sixtyfive
thousand four hundred
fifty and paise two only)
3. Welding on M.S. Structural work with gas or | 2,000.00 | 8.12 Per Cm. run 16,240.00
electric- continuos work. Cm. run (Rupees eight and paise
twelve only)
4, Take out with care damaged wooden decking | 85.00 Sgm.| 37.30 Per Sgm. 3,170.50
plank with all supporting wooden runners etc. by (Rupees thirtyseven and
unscrewing or screwing, stacking the serviceable paise thirty only)
timber at site for re-use and forward the
unserviceable timber decking to KoPT Sales Yard
by contractors own transport and cost.
5. Rough dressed timber planks fitted and fixed with
nut bolts excluding framework complete:
i) 50mm th. 50.00 Sgm.| 3,020.21 Per  Sgm. 1,51,010.50
(a) Sal Malayasian (Rupees three thousand
twenty and paise
twentyone only)
ii) | Above 50 m th planks 0.2 Cum. | 59,703.38 Per  Cum. 11,940.67
(Rupees fiftynine
thousand seven hundred
three and paise thirtyeight
only)
6. Supply fit & fix bolts with nuts
i) 10 m to 16mm dia and length above 75 mm and | 100.00 Kg. | 74.13  Per Kg. 7,413.00
upto 150mm (Rupees seventyfour and
paise thirteen only)
ii) | 20-25 mm dia bolt and length above 150mm 100.00 Kg. | 66.66  Per Kg. 6,666.00
(Rupees sixtysix and paise
sixtysix only)
7. Refixing wooden deck on planks of the jetty with | 35.00 Sgm.| 12.98  Per Sgm. 454.30
taken out serviceable timber of item no.4 above (Rupees twelve and paise
by M.S. bolts, nuts and washers to steel ninetyeight only)
structures including cutting, sizing as per

requirement, making hole in planks for fixing bolts
(only area of planks shall be measured for
payment, M.S. bolts, nuts and washers are
payable separately.
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T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
8. Detaching the mooring chains/wire ropes and | 1 25,000.00 Per operation 25,000.00
other anchor chains and wire ropes from the | Operation | (Twentyfive thousand
pontoon  realigning and placing the pontoon in only)
position and temporarily securing as directed.
This includes cost of providing services of all
crafts/vessels/launches, equipments, gadgets as
also the personnel required for the operation.
Allow for providing services of heave-up boats,
launches and other crafts, all equipments and
gadgets, as also the personnel required for the
operation.
9. Lifting up the dislocated anchors from their
present position including handling of anchor
chains and storing the retrieved anchors and
chain at Taktaghat or any other desired location
within KPD. This Includes for providing services
of all crafts, vessels and personnel, plants,
equipments, gadgets etc. reqd. for the operation
as directed by the Engineer-in-charge.
i) Ebb Leg. of upper pontoon with 3 M.T, Single | 2 90,000.00 Per operation 1,80,000.00
fluke anchors and D-shackles of 2.5 inches Stud | Operations | (Rupees ninety thousand
link chain. only)
i) Flood outer leg of 3 M.T. anchor with D-shackles | 2 90,000.00 Per operation 1,80,000.00
of chain of Pontoon. Operations | (Rupees ninety thousand
only)
10. | Lifting of partly submerged heavy type Steel main | 1 1,75,000.00  Per 1,75,000.00
gangway of Clock Tower Jetty from river bed with | Operation | operation
the help of required tools, plants, crafts, (Rupees one lakh
equipments crafts/vessels/launches as required seventyfive thousand
including the services of Diver with all necessary only)
diving equipments for making arrangement of
lifting the submerged portion of gangway
embedded in the river bed. As also the other
personnel required for the operation including
placing and positioning the gangway to its proper
position, as directed over the main Pontoon.
11. | Taking out existing damaged M.S. flap cover of | 1 6,000.00 Per operation 6,000.00
size 23 m x 1.0m x 6mm th. | Operation | (Rupees six thousand

Straightening/strengthening as reqd. or directed
and placing and refixing in position. Also
includes for supply of bolts and nuts all complete,
as directed.

only)
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T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
12, | Placing other anchor in new position as directed
suitable for securing the main pontoon and
realign including handling of the anchor chain and
securing the chain with bollard all as directed
include for providing services of all crafts,
vessels, personnel, plants, equipments gadgets
etc. required for the operation.
a) Ebb leg upper pontoon with 3 M.T. single fluke | 2 45,000.00 Per operation 90,000.00
anchor and D-shackle of 2.5 inches stud link chain | Operations | (Rupees fortyfive
thousand only)
b) Flood outer leg of 3 M.T. anchors with D-shackles | 2 45,000.00 Per operation 90,000.00
of chain of Pontoons. Operations | (Rupees fortyfive
thousand only)
13. | Sorting out and taking delivery of second hand | 3.0 M.T. 128.00 Per M.T. 384.00
rail from Trustee’s Store at Calcutta and (Rupees one hundred
transporting the same to site by road including twentyeight only)
stacking at site-
Distance carried up to 5 kms.
14. | Straightening of the second hand rails under Item | 3.0 M.T. 3,997.12 Per M.T. 11,991.36
No.13 fabrication as necessary, aligning, erecting (Rupees three thousand
and driving the rails including providing and fixing nine hundred ninetyseven
angle bracings, if necessary and painting all rails and paise twelve only)
with 2 coats of bituminastic .paint of appd.
Quality after cleaning the surface prior to driving.
15. | Mooring of pontoon to be tightened. 1 45,000.00 Per operation 45,000.00
Operation | (Rupees fortyfive
thousand only)
16. | Supply of one crane mounted pontoon in running | 12 Shifts | 2,320.00 Per Shift 27,840.00
condition on hire basis for lifting/shifting of chain (Rupees two thousand
anchor placing the same to the Clock Tower three hundred twenty
Pontoon. only)
(Charges for fuel will be paid extra)
17. | Supply and delivery second hand D-shackle 40mm | 20 Nos. 1,200.00 Each 24,000.00
dia at site (Rupees one thousand
two hundred only)
18. | Providing and supplying 12 mm dia steel flexible | 50.00 133.34  Per Mtr. 6,667.00
wire rope including tieing the fly gangway (in | Mtr. (Rupees one hundred

between the main pontoons) with nearly bollard
with  galvanised flanged <clamp as per
direction(cost of flanged clamp to be paid
separately).

thirtythree and paise
thirtyfour only)

Page 6 of 12




T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
19. | Providing services of a diving team (one in- | 2 Days 12,500.00 Per Day 25,000.00
charge, two divers, one Signal personnel etc.) (Rupees twelve thousand
including Diving Oxygen. Air-compressor, five hundred only)
Breathing equipments and other tools & tackles
for under-water inspection at Clock Tower Jetty
and its surrounding as directed by the Engineer-
in-Charge).
20. | Providing services of launch on hire basis for | 4.0 Days | 6,380.00 Per day 25,520.00
towing crane mounted pontoon/berge from (Rupees six thousand
Bhootghat to Taktaghat Jetty/Clock Tower Jetty, three hundred eighty
or any other desired location within K.P. docks as only)
directed by the Engineer-in-Charge and take back
the crane mounted pontoon to Bhootghat after
completion of work.
21, | Charges for running of Crane Pontoon for 24.00 Hrs. | 588.30 Per  Hour 14,119.20
lifting of Chain Anchor at 2 KPD/or any other (Rupees five hundred
place and placing the same to Clock Tower eightyeight and paise
Pontoon including hire charges of tools & tackles thirty only)
complete.
22. | Labour for laying iron chain of 40mm to 60 mm | 100.00 35.00 Per  Mtr. 3,500.00
dia and properly fixing the same one end with | Mtr. (Rupees thirtyfive only)
bollard of the pontoon and other end with the
dead man at shore with D-shackle and adjusted
properly as per direction all complete.
The rate includes for all incidental charges tools &
tackles etc.
23. | Painting with ready mixed red lead paint of | 400.00 24.95  Per Sgm. 9,980.00
approved make and brand — one coat. Sgm. (Rupees twentyfour and
paise ninetyfive only)
24. | Labour for M.S. work in R.S. Joists channels, | 1,000.00 13.00 Per Kg. 13,000.00
angles, tees plates etc. including cutting to sizes | Kg. (Rupees thirteen only)
forging or welding drilling holes, rivetting or
bolting, hoisting and fixing and fixing and placing
in position including cost of bolts, nuts, rivets
welding etc. complete.
(Payment will be made on total weight of Structural
Steel (Joists, Channels, tees, angles, Plates etc.) used
in the work without deducting volume of holes made.
25, | Drilling holes of requisite diameter in | 50 Nos. 3.50 Each 175.00
departmental R.S. Joists, channels, angles, Tees (Rupees three and paise
and plates etc.- diameter of bore above 12mm fifty only)
and depths upto 10 mm
26. | Galvanised flanged clamp including fixing with | 25.0 Nos. | 36.77 Each 919.25

steel flexible wire rope for tieing the fly gangway
(in between the main pontoons) with near-by
bollard as per direction (cost of flexible wire to be
paid separately).

(Rupees thirtysix and
paise seventyseven only)
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T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
27. | Dismantling all types of masonry excepting | 12.0 Cum. | 289.09 Per  Cum. 3,469.08
Cement Concrete plain or reinforced, stacking (Rupees two hundred
serviceable materials at site and removing rubbish eightynine and paise nine
as directed within a lead of 75 mtrs.- in ground only)
floor including roof.
28. | Dismantling all types of plain cement concrete | 2.0 Cum. | 608.36 Per Cum. 1,216.72
works, stacking serviceable materials at site and (Rupees six hundred eight
removing rubbish as directed within a lead of 75 and paise thirtysix only)
mtrs.- in ground floor including roof.
29. | E/W in excavation of foundation trenches or | 3.0 Cum. | 7,709.08 Per Cum. 23,127.00
drains, in all sorts of soil (including mixed soil but (Rupees seven thousand
excluding laterite or sandstone) including seven hundred nine and
removing, spreading or stacking the spoils within paise eight only)
a lead of 75 mtrs. As directed. The item includes
necessary trimming the site of trenches, levelling,
dressing and ramming the bottom, bailing out
water as required complete- depth of excavation
not exceeding 1500 mm.
30. | Providing Brick work with 1% class brick in cement | 15.00 5,541.63 Per Cum. 83,124.45
mortar. (1:4) in foundation & plinth. Cum. (Rupees five thousand
five hundred fortyone and
paise sixtythree only)
31. (a) Providing ordinary Cement conc.-(mixed 1:1- | 7.00 Cum. | 5,930.70 Per Cum. 41,514.90
5:3) with graded Stone chips(20mm nominal size) (Rupees five thousand
excluding shuttering & reinforcement, if any, in nine hundred thirty and
ground floor, as per relevant I1.S. Code-Pakur paise seventy only)
variety.
(b) Plaster( to wall, floor, ceiling etc) with sand & | 100.00 153.15 Per Sgm. 15,315.00
cement mortar including rounding off or | Sgm. (Rupees one hundred
chamfering corner as directed and raking out fiftythree and paise fifteen
joints including throating, nosing and drip course, only)
scaffolding/staging where  necessary(Ground
floor) (excluding cost of chipping over concrete
surface) — with 1:4 Cement Mortar-20mm th
32. | Painting of M.S. Works(M.S. Sheet pile, M.S. | 1,500 45.00 Per Sgm. 67,500.00
shutter, M.S. tube etc.) with inter or | Sgm. (Rupees fortyfive only)

equivalent corrosive bituminous paint of approved
make and brand two coats over a coat of Red
lead Primer including removing old scales and
rusts and cleaning the surface properly with
emery paper before application of paint as steel
pontoon.

(exterior and interior surface)
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T.I. Description of works Quantity Rate Unit Amount
No. Rs. P. Rs. P.
33. | Painting one coat of epoxy anti-corrosive | 650.00 34.30 Per Sgm. 22,295.00
primer(grey) with Epilux 610 primer of Berger | Sqm. (Rupees thirtyfour and
paints or equivalent make and brand including paise thirty only)
smoothening surface by sand.papering etc. up to
20 mtr. Height.
(Note:- The applications must be specialized in
such type of work as per specification. Their
experience must be duly certified by an Institution
having 1.S.0. 9001)
34. | Painting two coats epoxy enamel (white) with | 650.00 62.93  Per Sgm. 40,904.50
Epilux 4 C/R enamel white of Berger Paints or | Sqm. (Rupees sixtytwo and
equivalent make and brand including paise ninetythree only)
smoothening surface by Sand papering etc. up to
20 mtr. .....
(Note:- The applications must be specialized in
such type of work as per specification. Their
experience must be duly certified by an Instiution
having 1.S.0. 9001)
35. | Removing old paint from blistered painted surface | 1,200.00 | 33.13  Per Sgm. 21,600.00
Sgm. (Rupees thirtythree and
paise thirteen only)
36. | Supplying fitting and fixing of 2 Nos. rollers for | 1 37,963.55 Per Operation 37,963.55
easy movement of gangway on Pontoon during | Operation | (Rupees thirtyseven
change of tide at the front of main gangway in thousand nine hundred
position. sixtythree and paise
fiftyfive only)
37. | Supplying and laying 20mm (Avg.) thick. Coloured | 50.00 Sgm.| 924.50 Per Sgm. 46,225.00
pre-polished designer pavement cement concrete (Rupees nine hundred
tiles with 6mm wearing coat conforming to twentyfour and paise fifty
1.S5.:1237-1980 set( using rubber mallet etc.) in only)
sand cement mortar(4:1) 20mm thick and
applying thick cement slurry over the under-layer
using Cement 3.30 KV per meter square filling &
finishing the joints with admixture of white
cement, marble dust( 2 White Cement: 1 Marble
dust) and pigment to match with the colour of
tiles as per design, drawing & direction of
Engineer-in-charge and true to the
manufacturer’s specification including all costs
and charges for materials, labour, tools & plants
and other incidental charges.
38. | Supplying fitting and fixing abrasing resistant tiles | 50.00 Sgm.| 1,071.37 Per  Sgm. 53,568.50

conforming to BIS 1257 in wall including finishing
the joints with white cement with colour oxide @
0.20 Kg/m? if required to match the colour of
Tiles including preparing the backing with 15mm
thick sand cement mortar (1:3) and 2mm thick
Cement slurry(with Cement @ 1.91 Kg./sqm) at
the backside of the tiles for fixation.

(Rupees one thousand
seventyone and paise
thirtyseven only)
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38.

Coal-tarring- 2 coats.

200.00
Sgm.

21.51 Per Sgm.
(Rupees twentyone and
paise fiftyone only)

4,302.00

Carried over to Page No.: 11

Total of Part — A(I) =Rs. 19,63,358.60
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B. F. From Page No. -10
Total Amount of Part — A(I )= Rs. 19,63,358.60

Tenderer to fill up the following [ score out which is not applicable]

() %
(in figures) Below par (-) Rs.
...................................................................................... Percent
(in words)
(D)t At par NIL
(o) S %
(in figures) Above par (+) Rs.
................................................................................... Percent
(in words)
PART-A(II) Supply of Labourers.
Item Description of Work Quantity | Rate Unit Amount
Rs. P. Rs. P.
Providing services for handling chain anchor | 180 Nos. | 297.15 Per No. 53,487.00
during shifting from batch No.2/Taktaghat (Rupees two hundred ninety
jetty to Clock Tower Jetty. seven and paise fifteen only)
Unskilled labour...................

Total Amount of Part — A (II )= Rs. 53,487.00

Total Tendered Amount:
[Total Amount of Part-A(I) Percentage above / below /at Par basis Rs.
+ Total Amount of Part-A(II)]
Total tendered amount [Part-A(I) Percentage above/ below /at Par basis + Part A(II) as per BOQ]
(Lo o F= PR PUPPRRPP )

[The rate quoted shall include all taxes and duties as applicable excluding Service Tax. Service
Tax will be reimbursed by KoPT on submission of actual payment of Service Tax at full rate for the
work as per Finance Act 1994.]

Maximum number of workmen likely to be engaged in days work................. numbers

Permanent Income TaxX AJC.NO... ...oooooiiiiias

Date:

(Signature of Tenderer)

[Total amount of tender, completion time and preliminary time as
quoted / stated above are to be carried over to Form of Tender attached]
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FIAFRIAT Ucded I1H & grar d=
THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA

fafaer T / FORM OF TENDER

CONTRACT NO.

The Chief Engineer
Kolkata Port Trust
Kolkata- 700001.

having examined the site of works, inspected the Drawings and read the Specifications, General & Special
Conditions of Contract and Conditions of Tender, hereby tender and undertake to execute and complete all the
works required to be performed in accordance with the Specification, Bill of Quantities, General & Special Conditions
of Contract and Drawings prepared by or on behalf of the Trustees and at the rates & prices set out in the annexed
Bill of Quantities within 3(three) months (including preliminary time) from the date of order to commence the
work and in the event of our tender being accepted in full or in part, I/We also undertake to enter into a Contract
Agreement in the Form hereto annexed with such alterations or additions there to which may be necessary to give
effect to the acceptance of the Tender and incorporating such specification, Bill of Quantities, Drawings and Special
& General Conditions of Contract and I/We hereby agree that until such Contract Agreement is executed the said
Specifications, Bill of Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in
writing by or on behalf of the Trustees shall be the contract.

THE TOTAL AMOUNT OF TENDER RS. wevserssvsssenssssssnsse

(RUDEES I11 WOITTS).ccvsvessetsesssteesetet ettt s sttt s asttts s sttts e s sttta e s tstsa s ttsa e s saaa s ssasa s ssasa s s ssaaanssaaaassnsaansnsnanssan

I/We FeqUIre ..evvvieiiiiiiiiiiiiecerrris s s err s s s rrrae s s e e anaaas days preliminary time to arrange and procure the

materials required by the work from date of acceptance of tender before I/We could commence the work.

I/We have deposited with KOLKATA PORT TRUST, a sum of .. e ...vide Pay Order/Demand Draft
[0 T o | o of (name of Bank) as Earnest Money.

I/We agree that the period for which the tender shall remain open for acceptance shall not be less than four
months.

Signature of Tenderer
(Seal of the Tenderer)

Witness :
Signature
Name Name of the
(In Block Letters) Tenderer :
Address:
Dated:
Address:
Occupation:
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Kolkata Port Trust
fafaer shifAaRer fasmer

CIVIL ENGINEERING DEPARTMENT
15, T¢F NS, HIeIPIT -booooy
15, Strand Road, Kolkata — 700001

NIT No.: KOPT/KDS/CIV/T/2007/76 Dt. 13.02.2015

NOTE: Last Date of Purchase of tender
documents :10.03.2015(up to 12 noon)

Tender is due for submission by 3:00 P.M.
On 11.03.2015

Techno commercial Bid

kkkkkkkkkkkkhkkkkkkkkkkkkkhkkhkkhkkkkkkkkkhkkhkkhkkkkkkkkk kkkkkkkkkkkkhkkkkkkkkkkkkkkhkkk

Repair and Restoration of damaged Clock Tower Jetty at K.P.Docks

kkkkkkkkkkkkkkkkkkkhkkkkkkkkhkkhkkhkkkhkkkhkkkkkkkkkkkkkkhkkkkk *kkkkkkkkkkkkkkkkhkkkkkkkkkkkk

Date : 13.02.2015
15, Strand Road, Sd/-

Kolkata- 700 001 T .. AT/ AK. Mehera
&Y 3fAIAT / Chief Engineer




HIolenldl Ucde a1
Kolkata Port Trust

fafaer sehfaafRer fsmer

CIVIL ENGINEERING DEPARTMENT

No.: KOPT/KDS/CIV/T/2007/76 Date:13.02.2015

NIT No.: KOPT/KDS/CIV/T/ 2007/76 Dt.13.02.201%

Repair and Restoration of damaged Clock Tower Jettyat K.P.Docks

Sealed tenders are invited from bonafidegueeful, experienced and reputed firms for the
subject work of estimated amount &s. 20,16,845.60 [approx] as per following
Prequalification Criteria aPercentage above / below /at Par basis on estimatedtes /
amount as shown in the Bill of Quantitiesn accordance with this Notice Inviting Tender, the
General Conditions of Contract enclosednstruction to Tenderer, Special Conditions of
Contract, Technical Specifications for this Work ard Bill of Quantities.

Prequalification Criteria:

1.A)Tenderer should have successfully completedlaimvorks like Construction/repairing/
salvaging/retrieving/dismantling of marine struetuor water front structure like Jetty or
Gangway or pontoon or buoy or barge/ship during Téseven] years ending last day of month
previous to the one in which applications are edishould be either of the following:

a) Three similar completed works each costing mes lthan the amount equal to 40% of the
estimated amount put to tender.

b) Two similar completed works each costing natsléhan the amount equal to 50% of the
estimated amount put to tender.

c) One similar completed work costing not less ttl@amount equal to 80% of the estimated
amount put to tender.

B) The average Annual Financial turnover of thiemaing tenderer during the la3tyears
ending31® March of the previous financial year should be at le@b3f the estimated amount
put to tender.

C) Work experience, as a sub-contractor or supphtractor shall not be considered as the
requisite qualification.

2. Each tenderer shall have to deposit a suRsc41,000.00 (Rupees forty one thousand only)
as Earnest Money in the form Bfankers’ Cheque / Demand Draft / Pay Order drawnin
favour of "KOLKATA PORT TRUST” on any Scheduled Bank payable at Kolkadghout
which no tender will be considered The Bankers’ Cheque / Demand Draft / Pay Ordeulsh



be submitted together with the sealed tender gparate envelope. Only those tenders submitted
along with the Earnest Money shall be opened.

3. The amount of Earnest Money will be refunded @eased to the unsuccessful tenderer
without interest, after the selection of a successful tendereriantie case of the successful
tenderer this amount will be adjusted againstSbeurity Deposit.If any tenderer withdraws his
tender beforé(four) months from the date of opening of the tender, the Earikstey Deposit
will be forfeited by the Trustees’ by way of liqaidtd damages.

4. It is impressed upon the tenderer that his teseuld be based on the Conditions stipulated
in the tender document and that the tenderer shmatldtipulate his own condition in deviation
thereof, as apart from the likelihood of vitiatitige tender, such deviations will lead to non-
uniformity of tenders and it will be difficult to ake assessment of the correct value of the
tenders for purposes of comparison. In that evamddr may be considered incomplete and may
be rejected.

5. Materials, except departmental materials if anguned for the work shall be procured and

supplied by the successful tenderer and shall béneofbest and approved quality and should
comply with the relevantS. / I.R.C./MOST or other relevant Specifications. The departmental
materials if any, will be supplied to the succaksénderer at free of cost but the successful
tenderer shall have to procure the said departrheraierials from the departmental store / yard
at his won cost including supply of labours ,vedsclloading, unloading all complete.

6. The tenderer must fill iSchedule ‘O’ with full particulars of similar works carried oby
them previously and submit Bchedule ‘T’ the details of technical set up of the Company and
the technical Personnel who should be looking dfftemworks.

7. The tenderer shall include in their prices sumsapbeyas Taxes Particularly, VAT, Royalty or
otherwise to the Government or Public Bodies onviddial and such taxes shall not be an extra
charge payable by the Trustees’.

8. “As KoPT is not a Registered Body Corporate, it ¢& lable to pay service tax under
‘Reverse Charge Mechanism’ as per Service Tax Odw. service provider is liable to recover
service tax as applicable. Reimbursement of seteicavill be made to the contractor by KoPT
on submission of actual payment of Service Taxulitrate for the work as per Finance Act,
1994”

However the contractor is liable to pay 8ervice tax element at applicable Govt. rate fikgd
the government time to time against L.D, damagethafty, land rent, electricity charges etc.
same will be deducted from his bill when sent tafice department for payment.

CENVAT CRITERIA: In the event of cenvatable boughit items, if any ,the contractor is
required to ensure that invoices are drawn in #@maenof contractor and it should be marked *
account KOLKATA PORT TRUST” as per cenvat crediles and regulations. KoPT would
provide the Service Tax Registration No. for avglCenvat Credit.

As far as possible items to be procured from 8est6nd stage dealer and maintain the above
formalities to the extent possible so that KoPT aaail the cenvat credit.



However payment to the contractor for work will beade as per provision in Item — 6 of
Preamble to the Bill of Quantities of Price Bid.

91i) All intending tenderer at the time of tendérab disclose all necessary documents as to
whether they are covered under ESI Act or not.

i) In case they are covered under ESI Acythave to furnish the details of registration, ifegl
which their tender would be liable to be cancelled.

iii) In case they are not covered under ESI Actexempted, they would furnish necessary
documents along with aaffidavit in originalaffirmed before a first class Judicial Magistrate

in a Non-Judicial Stamp Paper woi@s. 10.00to that effect as per enclosed KoPT approved
format. Format of affidavit is enclosed at the end of theeichno-commercial Bid).

Regarding submission of Affidavit, the stamp pag®vuld be either in the name of the tenderer
or with name of the Advocate who has signed inAffelavit. The bidder may purchase stamp-
paper prior to the publication of tender but if #ifidavit is found to be sweared before the date
of NIT, the same cannot be accepted.

Iv) In case they are not covered under ESItAey must additionally indemnify KoPT against
all damages & accident occurring to his labour moa-judicial stamp papers works. 50.00
(Format of indemnity Bond is enclosed at the entheftechno-commercial Bid).

v) The intending tenderer shall intimateetiter they are covered/come under the purview of
Employee Provident Fund and Miscellaneous Providemtd Act, 1952. If they are registered,
they are to submit the photocopy of the valid Regi®on Certificate.

vi) The intending tenderer shall have to submitdbpy of the valid trade licence

10. The intending tenderer should submit performareséficate/credential of works as per the
enclosed Proforma of Ko.PTFormat of performance certificate/credential of waks is
enclosed at the end of the techno-commercial Bid).

11 The tenderer shall submit certified copy of @ertificates of VAT Registration No. and
also declare theiPermanent Income Tax Account Noin the last page of the B.O.Q.

12 The successful tenderer shall be required touggemContract Agreementto be prepared
in the form annexed to th@eneral Conditions of Contracttogether with such modifications as
may be necessary within a month from the date aégrhent of Work Order. He is required to
submit6(six) Copies of all documents, correspondence and cteshg@apers etc., as detailed in
the Form of Contract Agreement prepared onNon-Judicial Stamped Paperof requisite
denominations all at his own cost.

13. The tendergjoth Techno Commercial Bid & Price Bid shall be submitted in sealed
covers superscribed the name of work toGheef Engineer’s Office, Kolkata Port Trust, 15,
Strand Road, Kolkata- 700 001(India) by 3 P.M. on 1.03.2015 After that no tender will be
accepted. Last date of purchase of Tender docurnarit8.03.201kip to 12 Noon].

14. Among the duly submitted proper tenders in whooly Techno Commercial Bidwould be
opened at the office of the undersigned shortlgr&tP.M. on 11.03.2015Date of opening of
the Price Bid of the Prequalified bidder will be intimated latan. If any Tenderer or his duly
authorised representative wishes to be presetieatirne of opening of the tenders, he may do
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so. In the event of any unforeseen circumstancels as Natural Calamities, Strikes, Bandhs,
Holidays etc. on that day, the tenders may be sidanby3 P.M. on next working day to be
opened shortly thereaftefhe tender will not be extended under any situation

15. The undersigned does not bind to accept the loareany offer / tender and reserves the
right to accept any tender either in part or ashalevand to reject any tender without assigning
any reason whatsoever.

16. Tender documents shall be issued from the ofifctne Chief Engineer at 15, Strand Road,
Kolkata-700 001. The Tenderer shall have to depeih the Trustees’ Financial Adviser &
Chief Accounts Officer at 15, Strand Road, Kolkd@® 001 a sum oRs.1,500/- [Non-
refundable] towards cost of Tender documents.

17 Tenderer may also submit the tender getting dowddd from the Web site of Kolkata Port
Trust. In that case the bidding party shall havpag the amount dRs1,500/-[Non-refundable]
towards the cost of bid document by draft or Bagk€heque drawn in favour oKOLKATA
PORT TRUST” at the time of submission of tender documents.

18.“Micro and Small Enterprises firms registered witlational Small Industries Corporation
(under single point registration scheme) shall kenmgted from payment of cost of Tender
Document and depositing Earnest Money, for whicpycof valid National Small Industries
Corporation certificate is to be attached.”

19. The tender shall be submitted in one sealed epeetoiperscribing the name of the work
which shallcontain three sealed envelopes, Marked —A, Marked-BndMarked -C stating
clearly in the top envelope that envelope contaimse envelopedarked —A, B andC
separately in sealed condition.

20. If the offers are not received according to theringions detailed here above, they shall be
liable for rejection. The corrections and remarkallsbe either type-written or must be in ink
and duly authenticated.

21. Even though the bidders meet the above qualifgiigria, they are subject to be disqualified
if they have made misleading or false represemtatio the forms, statements and attachments
submitted in proof of the qualification requirement

22. Once a Bid is submitted, it will not be allowedh® revised.

The sealed envelope Marked — A shall contain:

a) Demand Draft/Pay Order against Earnest Money Deposiriginal and TR/ Money Receipt
/Demand Draft/Pay Order towards cost of tender dumis.

b) If downloaded from Website, Demand Draft/Pay Ordgainst Earnest Money Deposit in
original and Demand Draft/ Pay Order towards cos¢nder documents.

The sealed envelope Marked — B {Techno-commerciaidd shall contain:

a) The Techno commercial Bid duly signed and sealedevery page with duly filled in
‘Schedule —T" and ‘Schedule- O’ of Techno commérBid without any price bid therein.



b) The General Conditions of Contract of KOPT dsilyned and sealed on every page.

c) Certified copies of the documents in suppdrexperience/performance certificate/credential
of works as stated in Pre-Qualification criteridesiClI.No.1 (A) & 10 above.

d) Certified copies of PAN Card.
e) Certified copies of Certificates for VAT Regation No.

f) Certified copies of ESI Registration Certificates the original copy of Affidavit and
Indemnity Bond as per clause no.9 above.

g) Last three years balance sheet and pfofitss account in support of Annual Financial
turnover as per clause no.1 (B) above.

h) Certified copies of E.P.F. Registration No
i) Copy of valid Trade License.

The Sealed envelope Marked-C [Price Bid] shall conin:

a) Preamble to Bill of Quantities
b) The Bill of Quantities duly filled in.
c) The Form of Tender duly filled in as enclogethe tender document.

d) All the pages of Price Bid should be dulyngd and sealed.

Enclo: Instructions to Tenderer, Scope of Work g
Special Conditions of Contract, Sched@' | Techno Commercial Bid

and Schedule ‘T’, Formatf Indemnity Bond,>
Format of Affidavit.

Preamble to Bill of Quantities and Bill of Quiies;- Price Bid

Form of Tender

Sd/-

T &, #g3/ A.K. Mehera
HEY JAIAT/ Chief Engineer



PIoThTdT UcdeT ITH

Kolkata Port Trust
CIVIL ENGINEERING DEPARTMENT

Repair and Restoration of damaged Clock Tower Jetty at K.P.Docks

INSTRUCTION TO TENDERERS

1 The subject work is required to be carried ouhwigh degree of precision, supervision,
quality control and construction techniques as ifipelcin scope of work. The tenderers are,
therefore, required to go through all the provisiai the tender document includisgope of
work/ Special Conditions / Instructions and Bill of Quanities before filling the tender. In the
eventof contradiction between either of the two docurag®pecialConditions will supersede
General ConditionsandBill of Quantities shall supersedéeneral Specification.

2. The tenderers shall inspect the site and itshiigrhood and acquaint themselves with actual
working condition. Accessibility of the site, soarof water and electricity, available working
space etc., should be investigated before subgpithie tender. All such factors having likely
bearing on rates and progress of the work involsteduld be taken into consideration while
submitting the tender. No claim for any extra pagimeill be considered by reason of any
difficulty, which may arise during the progresstloit work, which in the opinion of the Engineer
could have been foreseen. For such inspection, dyeaontact th&senior Executive Engineer
(KPD) at his office ab1, C.G.R. Road, Kolkata - 700 04during office hours.

3. Tenderers’ attention is drawn @ause 3.4, 3.5, 3.6f the General Conditions of Contract
regardingSecurity Depositprescribed in the tender andaGse 8.0regardingDelay/ Extension
of time/ Liquidated Damage/ Termination of Contract

4. The Tender / Offer shall be valid for acceptafucea period o# (four) months from the date
of opening of the tender.

5. The Engineer reserves the right to delete a ibf work or introduce any new item during
execution of work, in the tender, if required to d@ne to complete the work envisaged. The
Engineer also reserves the right to delete and modify any Technical Specification or
introduce any new modification for any particuleenn of work or for the scheme as a whole
during execution of work.

6. The tenderer is to work out his ratesParcentage above par / below par / at par/basis
taking into account the full details of works.

7. The tenderer must fill in thieorm of Tender.
8. Taxes and Duties:

The rate quoted by the tenderer should be considereomplete the work in all respect and
should include all taxes, octroi, surcharge etgiapie to Government or any other concern
(excluding Service Taxes and no extra payment, whatsoever will be entexth by the
Trustees’ under any circumstances.



9. Rate for payment against extra ltems:

For any unforeseen work not covered under the @dilQuantities and Condition of Contract,
depending on contingent situation at site, if regglifor successful completion of the work, extra
items have to be carried out by the Contractothdke items are already available in Trustees
Schedule of rate, payment will be made on the lidsisustees’ Schedule of rate; otherwise,

(i) The rate of payment shall be fixed on the followagis.

a) Cost of materials consumed includinggpamt and wastage, plus

b) Cost of labour actually engaged in tloeks, plus

c) Taxes and Duties as applicable, plus

d) 16 % on the aggregate of (a) and (bptow overhead, profit and cess.

(i) For any work involving only labour, rate oapment shall be fixed on cost of labour actually
engaged in the work plus 11 % towards profit argsce

(i) For only supply of any material at site, rabé payment shall be fixed on actual cost of
material plus transport, loading & unloading (ifyaplus 11 % towards profit and cess.

10. Working Period:

As the work is urgent in nature, the work may beried out round the clock, if necessary,
including on Sundays and Holidays with prior pesiua of the Engineer —in Charge without
any extra cost.

11. Time of Completion:

The work is required to be completed within(FBve) Months from the date of placement of
Work order/ LOI.

12. Escalation:

No escalation variations on the pricedatfour, materials and POL will be entertained and
thus the rate should be quoted with due considerati the same.

13. Suspension of Work / Idle time:

The matter shall be decided by tB&ausesas stipulated irGeneral Conditions of Contract
vide Clause Nd.11and other relevant Clauses in this respect. Nodberges on any account
like labour and establishment whatsoever due toraagon thereof will be entertained by the
Trustees.

14. Water:

i) Water required for construction work will hate be arranged by the Tenderer at their own
cost.

i) KoPT will arrange to provide a source of supfidy drinking water at a suitable point free of
cost from where the contractor may draw a line purpose of drinking water only.



Under no circumstances, the contractor would bewatl to use such  drinking water for
constructional works.

iii) In any case Dock water will not be allowedlde used for any work including curing.
15. Power Supply:

If possible a supply of power shall be made avélai designated points free of cost from
where the contractor will arrange to carry the samleis work places at his cost. However, it is
to be noted that in the event of KoPT fails to makailable supply of powers, the Contractor
shall have to make his own arrangement for thelgugpower at no extra cost to the Trustees’.

16. On A/C. Payments for measurement work:

Tenderers attention is drawn to Clause 6 of thee@drConditions of Contract on the relevant
subject. The Engineer shall hold sole discretioregards to release of on A/C. Payment.

18. The successful Tenderer will be required to comyth the relevant provisions of Building

and other constructions workers (Regulation of Eapplent and Conditions of Service)Act.1996
and West Bengal building and other constructionskers (Regulation of Employment and
Conditions of Service) Act.2004 as well as Buildiagd other constructions workers’ Welfare
Cess Act.1996 and the rules framed there under.

19. An amount ofCesscalculated at the rate @P6 of the billed amount shall be progressively

recovered from each running bill as well as from tmal bill of the contractor for onward

transmission of the same by the appropriate authd@ither statutory deductions will also be
made as applicable at the time of payment.

20. If there is any disparity between the quoted natpercentage and the Tender Amount, the
rate quoted in percentage shall prevail as thequdéed by the Tenderer and the Tender Amount
shall be derived by adding/subtracting (as the casg be) this percentage with/from the
Estimated Value put to tender. Similarly in casalisparity between the rate quoted in figures
and in words, the rate quoted in words shall ptevai

21. While quoting the rate it should be noted that Trenderer should on no account overwrite
the figures. Any necessary correction should beeamayl cancelling the original figures and

writing the corrected figures on the top. All sucbrrections should be initialled by the

Tenderer. If the figures are tampered with, theléershall be rejected.

22. The work is to be carried out without causing aimydrance to the operational work of the
Marine Department/and other departments in the anelar work. The Tenderer will provide in

his rate due allowance for precautionary measwsegedl as for any possible interruption due to
traffic operation.

23. Bidder shall not use ‘White Ink’ for correctionaty place of the tender paper.

24. Non-conformation to the instruction at Point N8.&bove shall be treated as non-responsive
and hence, may disqualify the tender.

25. Submission of required documents with tender offer:



(i) The bidders should furnish documents regardirgerience criteria and turnover criteria as per
clause 1 of NIT along with the tender offer, failing which the aoffehall be considered as non-
responsive.

(i) When the tender is opened between April toeJahany year and the bidder is unable to submit
audited accounts of the previous year i.e. laieantial year, the bidder may submit audited actoun
of the financial year previous to the latest finahgear.

(i) In case tender is opened after June of angryend the bidder is unable to submit audited
accounts of the previous year i.e. latest finanggar, the bidder may submit a certificate of twero
issued by the statutory auditor of the compangni fior the latest financial year.

(iv) In case a bidder is unable to submit otherutioents required as per clause 9,10,11 & 12 of NIT
along with the tender offer, the bidder shouldestatclearly on the checklist and submit the same
within 15(fifteen) days from date of opening of den, failing which the offer shall be considered as
non-responsive.

(v) Any terms / conditions mentioned by angderer which is not in conformity with the tender
conditions shall have to be withdrawn within 15dén) days from date of opening of tender, failing
which the offer shall be considered as non-respendio conditional tender will be accepted.

(vi) In case a bidder submits valid Professional@earance Certificate / Challan valid for thetlas
completed financial year and not the current ore ibhe is awarded the contract then it will be the
contractor’s responsibility to comply with the régunents of the concerned authority during therenti
tenure of the contract.

25. The invitation for Bids is open to all eligible loiers meeting the eligibility criteria
(Prequalification criteria) as defined in clauselnabove.

26. Clarification of Bids:

To assist in the examination and comparison of €exydhe Employer may, at his discretion, ask
any Tenderer for clarification of his Tender, irsilug breakdown of unit rates. The request for
clarification and the response shall be in writihgt no change in the price or substance of the
Tender shall be sought, offered, or permitted exesprequired to conform the correction of

arithmetic errors discovered by the Employer inglialuation of the Tenders.

No Tenderer shall contact the Employer on any matlating to his Tender from the time of the
Tender opening to the time the contract is awartfetthe Tenderer wishes to bring additional

information to the notice of the Employer, he sldodib so in writing.

Any effort by the Tenderer to influence the Empldyeender evaluation, Tender comparison
or contract award decisions, may result in thect&a of his Tender.

khkkkhkkhhhhhhhhhhhhhhhhrhikhkxk
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FIADIAT TodeTl AT
Kolkata Port Trust

fafae gehfaafer fasmer

CIVIL ENGINEERING DEPARTMENT

Repair and Restoration of damaged Clock Tower Jetty at K.P.Docks

Scope of Work

The work comprises of :

Detaching the mooring chains and Wire ropes froemRlbntoon and temporarily realigning and
placing the Pontoon in position and temporarilyusgg at position. Lifting of partly submerged
heavy type steel gangway from river bed and pladirayer pontoon and securing temporarily.
Lifting up the existing dislocated anchors fromith@esent position if possible. Supplying the
services of one crane mounted Pontoon along withices required launch for towing the crane
mounted pontoon required for lifting and transpagtihe anchor, chain etc. from Taktaghat or any
other location within the jurisdiction of KPD to @k Tower Jetty. Placing the procured anchors
along with  Chain at new position for securihg pontoon. Making new dead-man towards
shore side and securing the Pontoon with dead-maieihg with chain.

Repairing the damaged steel structures and thorpagiting of the gangway. Replacing the
damaged wooden planks of the gangway and paintiegwalkway. Painting of Pontoon,
dismantling and renewing/making good of damagedkiaork, concrete work, plastering work
and coloured designer pavement cement concretevidek, including all appurtenant works as
described and set forth in the Bill of Quantiti€pecial Conditions of Contract, Technical
Specifications of Works, Specification for Matesighnd Workmanship with all additional or
varied works which may thereafter be required ioadance withClause 7 of General
Conditions of Contract and as per the direction and up to the satisfactfidhe Engineer.

The items as well as the quantities at the B.Or@®.paovisional and may be operated in lesser
guantities or may not be operated at all. It ma&p dle noted that these works are part of a bigger
work to repair the lock gates of the Trustees atkRPD Lock entrance and are to be carried out
strictly in tandem and close co-ordination with echanical, Marine and other departments of

the Trustees and may be done intermittently ashgeactual situation and condition of the of the

site/work. Measurements will be made as per theahetorks done. .

The intending tenderer shall inspect the site ofkwin consultation with th&enior Executive
Engineer, KPD and acquaint himself with the nature of work befpreparing his tender. His
attention is drawn t&lause No. 3.1of the General Conditions of Contract in this regaNo
excuse on ignorance as to the site conditions,ladoiitly of space for storing materials and
approaches to site etc., will be entertained.

Unless otherwise specified, the work to be provittedoy the contractor shall include but not be
limited to the following:-
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a) Provide all materials, supervision, services, sddiifig, shoring, strutting, form work,
reinforcements, Vibrators, other tools and plaritansportation, water supply, temporary
drainage, dewatering of surface, necessary appesactemporary fencing and temporary
lighting as required for safety and work purpodes e

b) Prepare and submit for review and assessment tBrigmeer working drawings showing how
the work is actually going to be done includingrage of materials, fencing etc., as well as
sequence of construction and all other details @gIme required by him.

c) To exercise rigid quality control in execution bétwork and to carry out sampling, testing, and
furnishing the test results to the Engineer fordgbelity of construction materials and the quality
of the work done.

d) The contractor shall carry out the work in phasehner as per availability of the site so that
normal day to day activities are not affected foniaskh no such extra payment will be
entertained.

kkkkkkkkkkkkkkk
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Kolkata Port Trust
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CIVIL ENGINEERING DEPARTMENT

SPECIAL CONDITIONS OF CONTRACT

1) General:

Except where otherwise stated or approvedth® Engineer, Relevant Indian Standard
Specifications (latest edition), Road Congress Hpations (latest edition) shall be complied

with in respect of materials, workmanship and methed measurement etc. The Special
Condition of Contract are part of the tender doautsmevhich must be read as a whole, the
various sections being complimentary to one anothled are to be taken as mutually

explanatory. These conditions shall be read inwmtjon with other part of tender documents,
viz. General Condition of Contract, General speation for materials and workmanship,

drawing, Bill of Quantities and other instructiotwssthe tenderer herein in the tender document
forming part of the contract.

2) Project Information:

i) Owner : KOLKATA PORT TRUST
ii) Title : Repair and Restoration of damaged Clock Towetty at
K.P.Docks
iii) Location : | Khidirpore Dock |
iv) Road access : | Garden Reach Road |
3) Work Site:

The work site is located beside Lock Entrance.K.PLBnderer must visit the work site and its
surrounding before submission of the tender, sa thee consideration is given to the local
conditions at site. The intending tenderer shoolatactSenior Executive Engineer (KPD) at his
office at 51, C.G.R. Road, Kolkata - 700 04 order to make the site inspection along with hi
representative.

4) The Contractor shall have to execute the work coetance with the KoPT’s General Conditions
of Contract and Specification, unless otherwisaeag to in this letter or in any subsequent
correspondence, before placement of that work order

5) The contractor shall have to arrange for all materiworkmanship, tools, tackles, equipment,
staging from work, enabling works, temporary woeks., as required, in accordance with the
relevant drawings, specifications, etc. as avalald in case they are not available, the concerned
items shall be of approved quality.

6) The contractor shall have to execute the work raaiitig a close liaisoning with the different
Departments of KoPT viz., Marine Department, Civifchanical Engineer’s Department etc. The
contractor shall take every precaution so thattlgd@srference is caused to the working of other
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7)

8)

9)

10)

11)

Departments. The contractor should also take utwergt as not to damage any existing structure,
facility and/or service and in the event of anylsaamage the same should be rectified to the
satisfaction of the Engineer and all such costsilshbe borne by them. They shall have to employ
a surveyor for the work.

The contractor shall arrange to take insurance reges as required, for their workmen, staff,
supervisors and keep KoPT indemnified againstathages resulting from injuries, causalities etc.
Any other risk insurance required in connectiorhvite work, as deemed necessary, should also be
arranged by them to KoPT indemnified against asg larising in course of implementation of the
work.

The tenderer should inspect the site. They magfgatiemselves with the data, information, report
etc. as available and make further on the spoertgm to gain further and adequate knowledge of
the work involved.

The Contractor shall have to complete the workllimespects within a period & months (three
months) from the date of work order. While submitting theffer, they may kindly submit a bar
chart/programme.

Sufficiency of Tender:

i) The tender drawings and all data / informatigrfurnished herein or inspected and / or collected
by the tenderer for the purpose of the work shda@groperly assessed, interpolated or utilised in
his offer at his own responsibility and KoPT does guarantee sufficiency or adequacy of the data
/ information so supplied to him or collected odarstood by the tenderer.

i) The Contractor shall be deemed to have satidfienself before tendering as to the correctness
and sufficiency of his tender for the works andhaf rates stated in the priced Bill of Quantitiad a
the rates shall cover all his obligations underdbetract and all matters and things necessary for
the proper construction, completion, commissiorangd maintenance of the work.

iii). In case rate of particular item is printeda@reously in B.O.Q., the rate stated in the scheeditil
rates will prevail over the rate misprinted in BJD.

Responsibility of the Contractor for methodology ofworks:

i) The Contractor shall be solely responsible toe methodology and detailed working for the
whole of the works, keeping in mind the site coiodi$é and shall supply to the Engineer such
particulars thereof as he may require from timene.

i) The Contractor shall submit within the timepstiated by the Engineer in writing, the details of
actual methods that would be adopted by the Cawoirdar the execution of each item of the work
supported by necessary details.

i) Approval, for the Drawings and sketches, ifceesary including those of the plant and
machinery that would be used, their locations,rayements for conveying and handling materials
etc., should be obtained from the Engineer welhdgwvance for starting each item of work. The
Engineer reserves the right to suggest modification make concrete changes in the methods
proposed by the Contractor whether accepted prelyiamr not at any stage of the work, to obtain
the desired accuracy, quality and progress of tbekwwhich will be final and binding on the
Contractor.
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12) Quality Control:

Quiality control is an essential part in the congian of and must be based on proper objective and
gualitative measurement. The Contractor will hawve full responsibility for quality control and
delivering the acceptable quality in the field. Bieg appraisal of the quality control to the
Engineer should be made for effecting improvementshe construction techniques to ensure
satisfactory quality of work.

The quality control function shall include but ot limited to the following items.
a) Sampling and Testing of Construction Materials:

Essentially to be carried out on the materials ghovuo site for construction work unless permitted
otherwise by the Engineer. Testing of the constitumaterials should be done by the contractor as
per IS Code as per instruction of the Engineerhiarge at his own cost.

14) Setting out of work and initial measurements:

The Engineer shall provide the initial reference &ench Mark for the setting out of work. It will
be the contractor’'s responsibility to set out therkwvaccurately and get them checked by the
Engineer. The Contractor shall provide at his owpease all necessary instruments, staff and
labour for the checking of the survey.

The Contractor shall be responsible for the truengeout of the work and for the correctness of al
dimensions, levels, lines, positions and alignméumty error in any part of the works shall be
rectified by the Contractor at his own cost. ThentZactor would set up inspection facilities at Site
at his own cost.

15) Method of Measurement:

The Contractor shall be paid on actual measurewfdhie finished work on the basis of his quoted
rates in the priced bill of quantities. It is to dearly understood that this not a lump sum tender

16) Codes and Standards:

All works under this specification will be executetcording to the spirit of this technical

specification. Whenever the details are not spmadlfi covered in the Specifications, relevant
provisions in the latest revision and / or replaeets of the Indian Road Congress (IRC) / Indian
Standard (IS) Specifications and International Coti®ractice will be followed. The Contractor

shall have to procure copies of such codes/stasd@amready reference of his own Technical
personnel as well as the Trustees’ Engineers atasithis own cost and without any additional
reimbursement.

17) Materials & Workmanship:

All materials, unless otherwise mentioned, shallehi@ be procured by the successful tenderer and
supplied for incorporation in the permanent andperary works or elsewhere as required, all at his
own cost, superintendence and management. Allrrastand workmanship shall be the best if the

respective kinds described in the contract andcoom@ance with the Engineer’s instructions and

shall be subjected from time to time to such tessthe engineer may direct at the place of

manufacture or fabrication or on the site or ataallany of such places, including any approved

testing laboratory.
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18) Safety.

The contractor shall follow all safety precautioftg prevention of injury or accidents and
safeguarding human lives and property. Dock safetgulations shall be strictly observed and
safety officers of the KoPT accorded all facilitfes inspection of the Works, Plants & Equipments
etc, whenever so required. The contractor shathé&urcomply with any instruction issued by the
Engineer in respect of safety, which may relateetoporary or permanent works, working of tools,
plants & equipments, means of access or any otbpech The contractor shall provide all
necessary first aid measures, rescue and life g@gnipment, etc in proper condition, which shall
be readily available for use at all times. The cactor shall adopt all the above safety measures at
his own cost. The Contractor shall provide lightsl &ignals at his own cost. Lights shall be so
placed or screened so as not to interfare withnawjgational light or signal or other marking.

19) Programme and Progress:

The contractor shall submit a detailed programmeadk within 7 [seven]days from the date of
Work Order / L.O.l. showing the commencement, daraand completion time of all major items
of work including procurement of all materials efthe sequence of work shown in the programme
must be practicable and compatible with technipakt#ications and conditions prevailing at site.

The contractor shall maintain the progress of waskper the approved programme. In case of any
slippage of programme the engineer may requirectirégractor to augment the input of plant,
equipment, labour of any item as he may deem fie Gontractor shall comply with the engineer’s
directive in this regard, without any extra changetsoever.

In case of delays caused due to conditions or mistances beyond the control of the contractor, the
delays must individually be informed to the Engmésrthwith in writing and his acceptance in
writing obtained.

20) Temporary Works:

The successful tenderer shall allow for providiabdur and materials for the construction and
removal of all temporary works, e.g. site officgée store, scaffolding, fencing lighting; watching,

tube well and pipe lines etc. required for congtamal purpose as well as for drinking water

purpose of contractor’'s men, water supply, vatstf@tm, etc. as may be necessary for the
successful execution, completion and maintenanaeooks without any extra cost to the Trustees
and the rates should be quoted accordingly. Nogieait, however, be charged to the contractor for
construction/erection of such temporary sheds &mndtsres.

21) Compliance to the Labour Laws and Contract Labour Regulation and Abolition Act, 1970:

The contractor shall be required to comply with Meimum wages Acts 1948, Employees
Liability Act, 1938, Industrial Disputes Act, 193Bdustrial Dispute Act, 1940 and The Contract
Labour (Regulation and Abolition) Act, 1970, ortsay amendments and the modifications
thereof, any other laws relating thereto and tiesrmade there under from time to time.

It will be the duty of the contractor to abide Wyetprovisions of the Act. Ordinances, Rules,
Regulations, Byelaws and Procedures as are lawfigibgssary in the execution of the works. The
contractor will be fully responsible for any deldsgimage etc. and keep the Engineer indemnified
against all penalties and liabilities of any kirat honcompliance or infringement of such Acts,
Ordinances, Rules, Regulations By-laws and Proesdur
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The contractor shall indemnify the KoPT againstrpagt to be made under or for the observance
of the laws aforesaid without prejudice to his tighclaim indemnity from his subcontractor.

The aforesaid regulations shall be deemed to kataopthis contract and any breach thereof shall
be deemed to be a Breach of Contract. It will begatory on the part of Contractor to obtain
necessary Labour License from the Competent Authtwr deploying requisite Nos. of labours in
the work and submit to the Engineer-In-Charge poarommencement of the work.

22) Protection of existing services:

The contractor must pay full attention to the fiett the existing service facilities for users ao¢
distributed at any time due to storing of materaisd rubbish and take every precaution to keep the
entrance passage clear if the same are being ysée tabourers.

The contractor shall be held liable for all damagd interference to the existing service, caused by
him in execution of works. Should any damage beedimnthe existing services, in general, the
contractor shall make good the same and any furtioek considered necessary by the Engineer’s
representative without any delay otherwise the cbsiuch repairing shall be recovered for his
running bill for which Engineer’s decision shall taeal and binding.

23) Cleaning during execution and after completion:

On completion of the works the contractor shalhstate and make good at his own expense any
property or land which might have been disturbed/@ndamaged by his works. He should also
clean the site as required during execution arly élgar the site after completion of all the warks

The contractor shall forward any usable materialsél during the course of construction at the
work site or its vicinity to KoPT stores/yards, piise off the debris beyond the port area all at his
own expenses by his own transport and labour aedncbut all part of the work and leave
everything clean and tidy to the entire satisfacbbthe Engineer.

24) Contractor to execute Contract Agreement:

The contractor after acceptance of his tendetl Beaequired to enter into and execute a Contract
Agreement to be prepared in the form annexed t&#r@eral Conditions of Contract together with
such modifications as may be necessary within ooetimfrom the date of placement of the order.
The contractor shall have to submit copies in g@ets of all documents, correspondence,
connected papers etc. as detailed in the above &bi@ontract Agreement together with the
instrument of Contract Agreement prepared on Natielal stamped paper of requisite
denomination having five more copies made on ppaper all at his own cost. The successful
tenderer shall have to submit three sets of suattr@ct Agreement duly executed, sealed, signed
and witnessed for execution by the Trustees. Therdhree sets shall be completed in all respects
but not signed. If the successful tenderer or terdeare a partnership concern, they will have to
get Agreement signed by all the partners or bypéener who is authorized to sign for and on
behalf of the other partners.

The contractor shall also comply with the requirataeof Security Deposit for the due fulfillment
of the contract. The blank proforma of tender doents shall be supplied in sextuplets to the
successful tenderer free of charge for prepariegltcuments of the aforesaid Contract Agreement.

The successful tenderer shall have to copy out pmegare the documents of the Contract

Agreement neatly and correctly. The necessary aments, corrections etc. (if any) have to be
done at his own cost. The successful contractdi bearequired to keep close co-ordination and
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liaison with the Traffic Manager’'s Department am@ tChief Mechanical Engineer’s Department
while executing the works. The Senior Executiveikegr in charge of the construction will direct

the representatives of the contractor to maintasdn with different sections of the other

departments and the contractor must keep the auedeBenior Executive Engineer of the Civil

Engineering Department informed and/or posted Wl programme contemplated with other
departments. The Senior Executive Engineer of tivd Engineering Department shall be nodal

authority in all these co-ordination and / or lamsand all programmes must be vetted by him. In
cases of exigencies, the contractor or his reptaBe@s may establish direct liaison/co-ordination
but in all such case the Senior Executive Engisbeuld be informed promptly.

25) Discrepancies in Contract Documents:

The several documents forming the contract shathken, as mutually explanatory of one another
and in case of discrepancies; tBpecifications and Bill of Quantitiesshall prevail ovesigned
drawings, Bill of Quantities over the Specifications Technical Specificationsand other
particulars over Standard Specificationsand Special Conditionsover theGeneral Conditions
The Engineer’s decision on this matter however]l dte final and binding and the Tenderer’'s
attention is drawn to clause 4.3 of the Generald@mms of Contract in this respect. The execution
of work shall conform minutely to the approved ass$igned drawings and specification and any
other details drawings which shall be provided/dayproved by the Engineer during the progress
of the work as to such other drawings those haxadd part of the contract documents.

26) Employment of Local Resources:

The contractor shall pay special attention to eagdge maximum possible number of local
Engineer, other technical personnel, office work&isourers (skilled, semiskilled, unskilled) both
at site and in office, details of such recruitmettt shall be submitted to the Engineer periodjcall
or as and when called for.

27) Calcutta Port Trust:

The expressiofCALCUTTA PORT TRUST’ appearing anywhere in the tender documents, shall
be construed to read 4OLKATA PORT TRUST”

28) Workmen and Wages:

The Contractor shall deliver, if ordered, a weeldyurn for all labour employed in writing in the
requisite form as instructed by the Engineer or&mesentative.

The contractor shall have to engage sufficient remalb technically qualified and skilled persons to
supervise and execute the waakd this should be mentioned in the “Schedule-T” ofthe
Contract.

29) Defect Liability Period:

The defect liability period for the work s year from the date of hand over. During this period, if
any defect arises the contractor is bound to repaisame or take any other action as directed by
the Engineer including replacement of the defecpggion and redoing the same at his own cost
within 30 days in case of repairing and 60 days igase of replacement and re-doing from
receipt of such instruction failing which the work may be done by the Trustd®sssome other
agencies and the cost of which includind’A% departmental charges will be recovered from the
security deposit or any other dues of the contracto
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30) Port Area Obligations:

The Dock area is a custom bounded area and as theclcontractor shall comply with all
regulations of the Port and Custom authorities thnde that may be imposed from time to time in
respect of the transit of all of contractors plamthicles, materials, and staff in the area. Whene
regulations so require, permits shall have to bwioed for such transit of contractor’s plants,
vehicles, staff and workmen. The contractor shratruct his staff and workmen to comply with all
requirements in this “Restricted Area”. The contmacshall suitably fence the area that may be
allotted to him inside the “Bonded Area” of the pfor stores and other requirements to the full
satisfaction of the Port and Security Agencies.

The contractor shall, abide by all the regulatiand rules of Kolkata Port Trust and those that may
be issued from time to time without any extra ¢oghe KoPT.

31) Bank Guarantee in lieu of Cash Security Deposit:

Security deposit shall be recovered from the OG.Aill as perClause — 3.4 and 3.%f General
Conditions of Contract. However, Bank Guarantee may be considered indfeGash Security
Deposit. In that case, the Contractor shall haveutbmit to the Engineer a performance Bond in
the form of an irrevocable guarantee from any SgleeBank at Kolkata in the proforma as given
in the G.C.C. In this contexilause 3.6 of G.C.Cmay be referred to.

32) Dewatering:

If water is met due to seepage, subsoil water, oaimther causes, it shall be removed by the
contractor by suitable diversions, ,pumpings ofifigiout and the excavated and prepared surfaces
of each layer shall be kept dry as directed byghgineer. No extra payment will be made for such
dewatering

33) Test Equipments:

The Contractor shall provide at his own cost atassary equipments and all necessary facilities
for such testing which by the nature of work wilMe to be done at Site. It may be noted that the
equipments are to be provided and testing carnigda® per direction of the Engineer without any
reservation and at the cost and expenses of thedctor.

Except otherwise stated in the Bill of Quantiteasy other testing of materials or workmanship
desired by the Engineer shall have to be carriedypthe Contractor at his own cost.

34) Materials and Testing:

The contractor shall make his own arrangement tmplying all materials at site. Materials
supplied by the contractor shall essentially camféo the relevant Indian Standard. Materials thus
supplied shall be subject to testing by the Engiraehis discretion. Contractor shall make all
arrangement for collection of samples, transpamtatif such samples and depositing them with the
test laboratory as directed by the Engineer armltalsleposit with the necessary laboratory charges
for testing. Cost of such testing will be entirélgrne by the contractor unless otherwise stated in
the B.O.Q. In the event of material being found ssabdard, the contractor shall arrange for
immediate removal of such materials from the watd at his cost.
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35) Dock Permit:

For works inside the Docks, Dock permit required ihen , materials, vehicles and equipments
etc. are to be procured by the successful tendgdréee of costas per recommendation of the
executing departments/divisions indicating the gmenumber of free permits to be issueBut

for creation of individual IDs in permit system ¢aarge’ as applicable will be levied per person
(one time) even for companies/ Individuals who hdesn granted permission to obtain free
permits by KoPT.

36) The work has to be carried out in an operationakzdhe tenderer should keep in mind that the
work is to be executed without hampering the opamat activities and should complete the work
within the stipulated time specified in the tender.

37) Unless otherwise mentioned, all the dismantiederials having sale value/which are re-usable
should be forwarded to the departmental store gsgded/other sites by the successful tenderer at
his own cost by engaging transports, labours, t@gdunloading and stacking the materials all
complete as per instructions /directions of EngineeCharge and no extra cost will be entertained
for this.

38) Measures against pollution - The contractor shall have to take proper messwagainst
environmental pollution during execution of workdirected by the Engineer.

39) Insurance Coverage The Contractor is liable to make insurance faridents coverage for the
workmen to be engaged for the job for entire penbdompletion of the job at his own cost for
which no extra payment will be made to the Contnact

32) Service tax will be deducted at applicable rate fixed by the government time to time on the amount of
recoveries like L.D, damaged, penalty, land rent, electricity charges etc from the contractor’s bill.

33) Access to the Site:-The Contractor shall allow the Chief Engineer or his Representative and any person
authorized by the Chief Engineer or his Representative access to the Site or any place where work in
connection with the Contract is being carried out or is intended to be carried out and to any place

where materials or plant are being manufactured, fabricated and/or assembled for the works.

34)Requisite public liability insurance also to be made by the contracting agency at their own cost.

kkkkkkkkkkkkkkkkkk
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FITRIAT Todel I
Kolkata Port Trust

e gehifaaRer fQemr
CIVIL ENGINEERING DEPARTMENT
SCHEDULE - “T"
The tenderer shall submit beloesplarticulatrs of

Technical set up of company and aislicate the
Technical personnel who will be loakiafter the works.

Name of Technical Position held Qualification Period of service
personnel with the company
Dated, the .......cccooevevviiiiieeenes 2015. (Full Signature of the Tenderer)
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FITRIAT Todel I
Kolkata Port Trust

fafaer sehfaafRer fsmer

CIVIL ENGINEERING DEPARTMENT
SCHEDULE —-“O"”

Tenderers must fill in the undernoted columns:

Sl
No.

Full
Particulars
of similar

works
carried
out by
tenderer

Amount
of work

Completion
time as
stated in
tender

Actual
Completion
time

Name &
Address
of
authorities
for whom
work was
carried
out

Name &
Address
to whom

references

can be
made

22



SCHEDULE —“O” Sheet — 2
The tenderers are also requested to furnish thenfiolg particulars
(A) In case of a Limited Company

1. Name of the Company

2.Address of its present registered
office

3.Date of its incorporation

4 .Full name and address of each of :
its directors any special particulars
as to Directors if desired to be
stated

4

5. Name, address and other
necessary particulars as to
Managing Agents if any appointed
by the Company

6. Copies of Memorandum, Articles
of Association (with the latest
amendments if any)

7. Copies of audited Balance sheets :
of the Company for the last three
years

(B) In case of a firm

1.Name & Address of the firm

2. When business started

3.If registered, a certified copy of
the certificate of Registration




4. certified copy of the Deed of
Partnership

5.Full Name & Address of each of
the partners and the interest of
each partners in the partnership,
any special particulars as to
partners if desires to be stated.

6. Whether the firm pays income
tax over Rs.10,000/- per year.

7. Copies of audited Balance
sheets of the Company for the last
three years

(c) In case of an Individual

1. Full name & address of the
Tenderer, any special particulars
the Tenderer if desired to be stated.

O
—

2. Name of the father of the
tenderer

3. Whether the Tenderer carries gn :
business in his own name or any
other name.

4. When business was started and
by whom.

5. Whether any other person is

interested in the business directly
or indirectly. If so, name, address
etc. of such persons and the nature
of such persons and the nature of
such interest.

6. Whether the firm pays income
tax over Rs.10,000/= per year.

7. Copies of audited Balance
sheets of the Company for the las
three years

—

Dated, the...........coovvevinnn. 201% Full Signature of the Tendejer




(Froat of Affidavit)

On the Rupees Ten Non-Judicial Stamp Paper.

BEFORE THE 1°" CLASS JUDICIAL MAGISTRATE AT ...........

AFFIDAVIT
..................................... son of ............... aged about.... year, by faith
..................... , by occupation ............... residing at ............., dwreby

solemnly affirm and declare as follows:-

1. THAT | am the proprietor/Partner of .................cc.......... having office at
.................................... and carrying on businesgioe said name and style.

(In case the above Deponent is an enlistedr@ctior at Kolkata Port Trust, the
same should be mentioned in the affidavit).

2. THAT my aforesaid Firm is exempted from E.S.l. Act dinel said Firm has no
valid E.S.l. Registration.

3. THAT the present affidavit is to be files before the k&va Port Trust as per the
Clause No.8 of theTender No.KOPT/KDS/CIV/T/2007/76 Dated.13.02.2015
iIssued by Kolkata Port Trust in respecttioé work “Repair and Restoration of
damaged Clock Tower Jetty at K.P.Docks.

THAT the statements made above are all true to theobast knowledge and belief.

DEPONENT

Identified by me
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2.

(Format of Indemnity Bond)

On the Rupees Fifty Non-Judicial Stamp Paper.
INDEMNITY BOND

By THIS BOND I, Shri/Smt..........cccoiiiiiiiiine . ,sonof ShEmt ........................
ReSIdING At......oiii i e by occupation ............ the
Partner/Proprietor/Director ................. having office.a................, am a tenderer under

Civil Engineering Department, Kolkata Port Trustgfatutory Body under MPT Act, 1963).

WHEREAS, the said Kolkata Port Trust had askedetrery tenderer, who is not covered under
E.S.l. Act or exempted to furnish an Indemnity Boimd favour of Civil Engineering
Department , Kolkata Port Trust against all damagesl accident to the Labourer
Tenderer/Contractor.

NOW THIS BOND OF INDEMNITY WITNESSTH THAT the Tender/'Contractor named
herein above shall indemnify the Kolkata Port Traghinst all damages and accident occurring
to the Labourers of the Tenderer/Contractor as deetdh by the Kolkata Port Trust and which
shall be legal and/or claimed by the Kolkata PousT during the execution of the work stated in
the NIT No. KOPT/KDS/CIV/T/2007/76 Dt.13.02.2015.

AND the Contractor hereunder agree to indemauity at all times keep indemnified the Kolkata
Port Trust and its administrator and representatne also all such possible claim or demand for
damages and accidents.

In WITNESS WHEREOF I, the Partner/
g (0 01411 (0] /4 9 =T o (o] heretoes and seal this
the ....coociviiiiiieeeDayof oo intheyear ............ at ...l

Signature of the Indemnifier
Sureties :

1. Signature:

Name:

Address:

2. Signature
Name:

Address:

Withesses :
1. Signature
Name:

Address
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(Proforma of Performance certificate/credential & works)

Name of the Certifying
Authority:

L\

Name of the work :

Name of the Contractor

Schedule date of
commencement and
completion of the work as per
Work Order :

Date of actual commencement
of work & date of actual
completion :

1) If there is time overrun,
whether delay is due to the
contractor (Yes/No.) :
i) If yes, what is the exter
of delay attributable to the
contractor :

Sanctioned Tender value &
Actual value executed :

Quiality of work
(Excellent/satisfactory/poor) :

Remarks (If any) :
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1. DEFINITIONS

1.0. In the contract, as her-in-after defined, the following words and

1.1

1.2

13.

14.

1.5.

1.6.

1.7.

1.8.

expressions shall have the meaning here-in assigned to them, except
where the context otherwise required.

"Employer" or "Board" or "Trustees" means the Board of Trustees for the
Port of Kolkata, a body corporate under Section 3 of the Major Port Trust
Act, 1963, including their successors, representatives and assigns.

"Chairman" means the Chairman of the Board and includes the person
appointed to act in his place under Sections 14 and 14A of the Major Port
Trusts Act, 1963.

"Contractor" means the person or persons; Firm or Company whose tender
/offer has been accepted by the Trustees and includes the Contractor's
representative’s heirs, successor and assigns, if any permitted by the
Board / Chairman.

"Engineer’” means the Board's official who has invited the tender on its
behalf and includes the Chief Engineer, the Chief Mechanical Engineer,
the Senior Executive Engineer the Chief Hydraulic Engineer, the Deputy
Chief Engineer, the Deputy Chief Mechanical Engineer, the Senior
Resident Engineer, The Manager (Infrastructure & Civic Facilities), the
Manager (Plant & Equipment) the Deputy Manager ( Infrastructure & Civic
Facilities) and the Deputy Manager (Plant & Equipment), or other official as
may be appointed from time to time by the employer, with written
notification to the Contractor, to act as Engineer for the purpose of the
contract, in place of the "Engineer' so designated.

"Engineer's Representative" means any subordinate Engineer or Assistant
to the Engineer or any other official appointed from time to time by the
Engineer to perform the duties set forth in Clauses 2.4 to 2.6 hereof.

"Work" means the Work to be executed in accordance with the Contract
and includes authorized "Extra Works" and "Excess Works" and Temporary
Works.

"Temporary Works" means all temporary works of every kind required in
or about the execution, completion or maintenance of the works and
includes (without thereby limiting the foregoing definitions) all temporary
erections, scaffolding, ladders, timbering, soaking vats, site offices, cement
and other god owns, platforms and bins for stacking building materials,
gantries, temporary tracks and roads, temporary culverts and mixing
platforms.

"Extra Works" means those works required by the Engineer for completion
of the Contract which were not specifically and separately included in the
schedule of items of works (i.e., Bills of Quantities) of the tender. "Excess
Works" means the required quantities of work in excess of the provision
made against any item of the Bill of Quantities.



1.9. "Specifications" means the relevant and appropriate Bureau of Indian
Standard's Specifications (latest revisions) for materials and workmanship
unless stated otherwise in the Tender.

1.10. "Drawings" means the drawings referred to in the Tender and specification
and any modification of such drawings approved in writing by the Engineer
and such other drawings as may from time to time be furnished or approved
in writing by the Engineer.

1.11."Contract" means and includes the General and Special Conditions of
Contract, Specifications, Drawings, priced Bill of Quantities, the Tender/
Offer, the letter of acceptance of the Tender/Offer, the Contract Agreement
if separately entered into and the Schedule of Rates and Price, if any,
adopted by the Trustees at their discretion.

1.12. "Constructional Plant" means all appliances or things of whatsoever nature
required in or about the execution, completion or maintenance of the works
or temporary works and includes (without thereby limiting the foregoing
definition) all machinery and tools but does not include materials or other
things intended to form or forming part of the permanent work.

1.13."Site" means the land and other places, on, under, in or through which the
works are to be executed or carried out and any other lands or places
provided by the Trustees for the purpose of the Contract.

1.14."Contract Price" means the sum named in the letter of acceptance of the
Tender/ Offer of the Contractor, subject to such additions thereto and
deduction there from as may be made by the Engineer under the provisions
here-in-after contained.

1.15. "Month" means English Calendar Month.

1.16. "Excepted risks" are riot in so far as it is uninsurable, war, invasion, act of
foreign enemies, hostilities (whether war be declared or not) Civil War,
rebellion, revolution, insurrection or military or usurped power or use or
occupation by the Trustees of any portion of the works in respect of which a
certificate of completion has been issued (all of which are herein
collectively referred to as the excepted risks).

1.17.Word importing the singular only, also includes the plural and vice-versa
where the context so required.

1.18. The headings and marginal notes in these General Conditions of Contract
shall not be deemed to be part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

1.19. Unless otherwise stipulated the word "Cost" shall be deemed to include
overhead costs of the contractor, whether on or off the site.

2. DUTIES & POWERS OF ENGINEER & ENGINEER'S REPRESENTATIVE

2.1. The Contractor shall execute, complete and maintain the works in terms of
the contract to the entire satisfaction of the Engineer and shall comply with
the Engineer's direction on any matter whatsoever.



2.2. The Contractor shall take instructions from the Engineer and subject to
limitation of Clause 2.5 herein, from the Engineer's Representative.

2.3.

24.

2.5.

The Engineer shall have full power and authority

@

(b)

(©

(d)
(€)

(f)

to supply to the contractor from time to time during the progress of the
works such further drawings and instructions as shall be necessary for
the purpose of proper and adequate execution and maintenance of the
works and the contractor shall carry out and be bound by the same.

to alter or modify the specification of any material and workmanship
and to inspect the work at any time.

to order for any variation, alternation and modification of the work and
for extra works.

to issue certificates as per contract.

to settle the claims & disputes of the Contractor and Trustees, as the
first referee.

to grant extension of completion time.

The Engineer's representative shall:

@
(b)

(©

(d)

(€)

(f)

(9)

watch and supervise the works.

test and examine any material to be used or workmanship employed
in connection with the work.

have power to disapprove and material and workmanship not in
accordance with the contract and the contractor shall comply with his
direction in this regard.

take measurements of work done by the contractor for the purpose of
payment or otherwise.

order demolition of defectively done work for its reconstruction all by
the Contactor at his own expense.

have powers to issue alteration order not implying modification design
and extension of completion time of the work and

have such other powers and authorities vested in the Engineer, which
have been delegated to him in writing by the Engineer under intimation
to the Contractor.

Provided always that the Engineer's Representative shall have no power:

@

(b)
(©

to order any work involving delay or any extra payment by the
Trustees,
to make variation of or in the works and

to relieve the Contractor of any of his duties or obligations under the
Contract.

2.6. Provided also as follows:

@

Failure of Engineer's Representative to disapprove any work or
materials shall not prejudice the power of the Engineer thereafter to
disapprove such work or materials and to order the pulling down,



(b)

(©

removal, breaking-up thereof and re-construction at the contractor's
cost and the contractor shall have no claim to compensation for the
loss sustained by him.

If the contractor shall be dissatisfied by reason of any decision of the
Engineer's Representative, he shall be entitled to refer the matter to
the Engineer who shall there upon confirm, reverse or vary such
decision.

Any written instructions or written approval given by the Engineer's
Representative to the contractor, within the terms of delegation of
power and authority vested in Engineer to his Representative in writing
shall bind the contractor and the Trustees as though it had been given
by the Engineer, who may from time to time make such delegation.
Contractor and the Trustees as though it had been given by the
Engineer, who may from time to time, make such delegation.

3. THE TENDER / OFFER AND ITS PRE-REQUISITES

3.1. The Contractor shall, before making out and submitting his tender / offer be
deemed to have inspected and examined the site, fully consider all factors,
risks and contingencies, which will have direct and in direct impact on his
expenses and profit from the work and shall be specifically deemed to have
taken the following aspects into consideration:

@

(b)

(©

(d)

(€)

(f)

The form and nature of the site and its surroundings including their
sub-surface, hydrological, tidal and climate conditions, the means of
access to the site and all other local conditions including the likely
charges and costs for temporary way-leave, if any, required for the
work.

The drawings, specifications, the nature and extent of work to be
executed and the quality, quantity and availability of the required
materials and labour for the work and the need to execute the work to
the entire satisfaction of the Engineer, and also by complying with the
General and Special Conditions of Contract.

The accommodation required for the workmen and site office,
mobilization / demobilization and storage of all plant, equipment and
Construction materials.

The sources and means of procurement of water for drinking, washing
and execution of work, and source and availability of electrical power,
all of Contractor's cost.

Payment of taxes and duties and compliance of all applicable statues,
ordinances and law together with the rules made there under, the
rules, regulations and bye-laws of public bodies or any local or other
authority by the Contractor, keeping the Trustees indemnified against
penalties and liabilities of every kind arising from the
Contractor's failure in such compliance.

Payment of all kinds of stamp-duty for exacting the agreement or for
any legal instrument including Bank Guarantees and Indemnity Bonds.



3.2. The Contractor's tender shall be in ink on the Tender Forms supplied by the
Trustees, unless stipulated otherwise in the Notice-Inviting the Tender and
shall be faultless in figures and free from erasing. Corrections, if any, shall
only be made by scoring out and initialing of the revised figure.

3.3. If required by the Engineer or the Trustees, the Contractors in their tender
or subsequently, shall disclose the names of their owners/partners/Share
Holders at the required points of time. The failure in this regard shall be
treated as a breach and a contract, if entered into, shall be liable to be
cancelled.

3.4.

@ Earnest Money Deposit shall be @ 2 % of the estimated cost and will be
applicable for works/service/O&M contract only and not for procurement
contract.

(b) There will be no minimum ceiling of Earnest Money which will be 2 % of
the estimated cost up to an estimated cost of ¥ 10 crores and for
estimated cost above ¥ 10 crores, it will be X 20 lacs + 1 % of the
estimated cost by which it exceeds X 10 crores .

(c) Upto Rs 10 lacs, Earnest Money will be accepted only by Banker’s
cheque /Demand Draft/ Pay Order payable at Kolkata or Haldia as the
case may be. Earnest Money deposit beyond 10 lacs may be accepted
in the form of Bank Guarantee issued by an Indian
nationalized/schedule bank for the amount which it exceeds 10 lacs..

The enlisted (registered) Contractors of the Trustees, who have
deposited fixed Security with the Trustees FA & CAO / Manager
(Finance) according to his Class of Registration, shall be exempt from
depositing the Earnest Money, as per the following scale:

Class of | Amount of Fixed | Financial limit of each tender
Registration | Security
A ¥ 50000/- Any tender priced up to
¥ 10,00,000/-
B X 25,000/- Any tender priced up to
¥ 5,00,000/-
C ¥ 15,000/- Any tender priced up to
¥ 3,00,000/-

(d) (i) Tender submitted without requisite Earnest Money may be liable to
rejection.

(ii) If before expiry of the validity period of his Tender / offer, the tender
amends his quoted rates or tender/ offer making them unacceptable
to the Trustees and / or withdraws his tender / offer, the Earnest
Money deposited shall be liable to forfeiture at the option of the
Trustees.

(e) The Earnest Money of accepted Tender / offer shall be retained by the
Trustees as part of the Security Deposit, for which a separate Treasury



Receipt shall be issued to the Contractor after cancellation of the
previous Receipt of Earnest Money.

(f) Balance security for works contract shall be recovered by deduction
from all progressive Bill (including final Bill, if necessary) @ 10% of the
gross value of work in each such bill, so that the total recovery may not
exceed the quantum computed as per the under noted percentages of
the total value of work actually done up to the stage of completion.

Value of Work % of  Security | % of Security Deposit for
Deposit for works | Contract of  supplying
contract materials and equipments

only

For works up to | 10% (Ten | 1% ( One percent)

¥10,00,000/- percent )

For works | 10% on  first | 1% on first ¥ 10,0,000/-

costing more | 10,00,000/- + |+ Y2 % on the balance

than 7%2 % on the

%¥10,00,000/- balance

and up to

% 20,00,000/-

For works | 10% on  first | 1% on first ¥ 10,0,000/-

costing more | ¥ 10,00,000/- + |+ Y2 % on next

than 7%2% on next|X 10,00,000/- + % % on

¥ 20,00,000/- ¥ 10,00,000/- + |the balance
5 % on the
balance

(g) Balance Security for Contract of supplying materials and equipment
computed in terms of the percentages given above, shall have to be
deposited with the trustees' Treasurer in advance and within 30 days
from the date of placement of supply order, either in cash or by Alc.
Payee Draft of a Nationalized Bank of India drawn in favour of Kolkata
Port Trust and payable at Kolkata / Haldia, as the case may be.

(h) No interest shall be paid by the trustees to the Tenderer / Contractor on
the amount of Earnest Money / Security Deposit held by the Trustees, at
any stage.

3.5.

(i) The Security Deposit shall be refunded to the Contractor in terms of
Clause 9.3 hereinafter and subject to deduction, if any, under the
provision of Sub-Clause 3.5(ii) herein below. If, however, the contract
provides for any maintenance period, 50% of the Security Deposit may
be refunded against any of the Treasury Receipt for that amount on
expiry of half of the maintenance period and the balance deposit on the
said maintenance period and after the Engineer has certified the final
completion of work in form G.C.2 and the Contractor has submitted his
"No Claim" Certificate in form G.C.3.

(i) The Security Deposit/Earnest Money may be liable to forfeiture at the
option of the Trustees, if the Contractor fails to carry out the work or to
perform/observe any of the conditions of the contract. The Trustees



shall also be at liberty to deduct any of their dues from the Security
Deposit, fixed Security, Earnest Money or from any sum due or to
become due to the Contractor under any other contract.

3.6. If stipulated in the contract as a Special Condition, the Contractor shall
have to submit to the Engineer a performance Bond in the form of an
irrevocable guarantee from Kolkata / Haldia Branch, as the case may be, of
any Nationalized Bank of India in the proforma annexed hereto and for the
sum and period as mentioned in the letter of acceptance of the
Tender/Offer, within 15 days from the date of such letter, failing which the
contract shall be liable to be terminated and the Earnest Money are liable to
forfeiture; all at discretion of the Engineer. The cost of obtaining this or any
other Bank Guarantee and/or the revalidation thereof, wherever required,
has to be borne by the Contractor and it shall be his sole responsibility to
arrange for timely revalidation of such bank guarantee, failing which and for
non-fulfillment of any contractual obligation by the Contractor, the Engineer
and/or the Trustees shall be at liberty to raise claim against the Guarantee
and/or enforce the same unilaterally.

3.7. Every Tenderer / bidder shall submit in respect of a tender value of more
than Rs. 5 crores, along with their tender comprising Special Conditions of
Contract, General Conditions of Contract, BOQ, Earnest Money, etc., a
document called Integrity Pact Agreement duly signed by their authorized
representative. The proforma of the Integrity Pact Agreement shall as
specified in the G.C.C. In case of tender value more than Rs. 5 crores, the
Integrity Pact Agreement is an essential part and parcel of the bid
document to be submitted by each tenderer, without which the tender shall
not be considered.

4. THE CONTRACT & GENERAL OBLIGATIONS OF CONTRACTOR

4.1.
(@ The contract documents shall be drawn-up in English language.
(b) The contract shall be governed by all relevant Indian Acts as
applicable only within the jurisdiction of the High Court at Kolkata,
India, including the following Act:
The Indian Contract Act, 1872.
The Major Port Trust, Act, 1963.
The Workmen's Compensation Act, 1923.
The Minimum Wages Act, 1948.
The Contract Labour (Regulation & Abolition) Act, 1970.
The Dock Workers' Act, 1948.
7. The Indian Arbitration Act (1940) and latest amendment (in the
case of a definite arbitration Agreement only).

SN E

4.2. After acceptance of his Tender / Offer and when called upon to do so by the
Engineer or his representative, the Contractor shall, at his own expense,
enter into and execute a Contract Agreement to be prepared by him in the
form annexed hereto. Until such Contract Agreement is executed the other
documents referred to in the definition of the term "Contract" here-in-before
shall collectively be the Contract.



4.3.

4.4,

4.5.

4.6.

4.7.

4.8.

4.9.
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Several documents forming the contract are to be taken as mutually
explanatory of one another. Should there be any discrepancy, ambiguity,
omission or error in the various contract documents, the Engineer shall
have the power to correct the same and his decision shall be final and
binding on the parties to the Contract.

Two copies of the Drawing referred to in the General and Special
Conditions of Contract and in the Bill of Quantities, shall be furnished by the
Engineer to the Contractors free of cost for his use on the work, but these
shall remain the properly of the Trustees and hence, the Contractor shall
return them to the Engineer or his Representative on completion of the
work. if not torn or mutilated on being regularly used at site.

The Contractor shall prove and make at his own expense any working or
progress drawings required by him or necessary for the proper execution of
the works and shall, when required, furnish copies of the same free of cost
to the Engineer for his information and/ or approval, without meaning
thereby the shifting of Contractor's responsibility on the engineer in any
way whatsoever.

The Contractor shall not directly or indirectly transfer, assign or sublet the
Contract or any part thereof without the written permission of the engineer.
Even if such permission be granted, the Contractor shall remain
responsible (a) for the acts, defaults and neglect of any sub-contractor, his
agents servants or workmen as fully as if these were the acts, defaults or
neglects of the Contractor himself or his agents, servants or workmen, and
(b) for his full and entire responsibility of the contract and for active
superintendence of the works by him despite being sublet, provided always
that the provision of labourers on a "piece rate" basis shall not be deemed
to be subletting under this clause.

Unless otherwise specified, the Contractor shall be deemed to have
included in his Tender / Offer all his cost for supplying and providing all
constructional plant, temporary work, materials both for temporary and
permanent works, labour including supervision thereof transporting to and
from the site and in and about the work, including loading, unloading,
fencing, watching, lighting, payment of fees, taxes and duties to the
appropriate authorities and other things of every kind required for the
construction, erection, completion and maintenance of the work.

The Contractor shall be solely responsible for the adequacy, stability and
safety of all site operations and methods of construction, even if any prior
approval thereto has been taken from the Engineer or his Representative.
The Contractor shall not be responsible for the correctness of the design or
specification of the Temporary and Permanent works formulated by the
Engineer; but the contractor shall be fully responsible for the correct
implementation thereof as also for any design and specification prepared /
proposed / used by the Contractor.

Whenever required by the Engineer or his Representative, the Contractor
shall submit to him the details of his (a) programme for execution of the
work, (b) proposed procedure and methods of work, (c) proposed
deployment of plant, equipment labour, materials and temporary works.
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The submission to and/ or any approval by the Engineer or his
Representative to any such programme or particulars, shall not relieve the
Contractor of any of his obligations under the contract. If for any reason the
contractor be unable to adhere to his earlier programme, he shall submit
his revised programme for completion of work within the stipulated time
whenever asked to do so.

4.10.Necessary and adequate supervision shall be provided by the Contractor
during execution of the works and as long thereafter as the Engineer or his
Representative shall consider necessary during the maintenance period.
The Contractor or his competent and authorised agent or representative
shall be constantly at site and instructions given to him by the Engineer or
his Representative in writing shall be binding upon the Contractor subject to
limitation in clause 2.5 hereof. The Contractor shall inform the Engineer or
his Representative in writing about such representative / agent of his at
site.

4.11. The Contractor shall employ in execution of the Contract only qualified,
careful and experienced persons and the Engineer shall be at liberty to
direct the Contractor to stop deployment of any of his staff, workmen or
official at site and the Contractor shall within 48 hours comply with such
instruction without any demur, whenever the Engineer shall feel that the
deployment of the person concerned will not be conducive to the proper
and timely completion of the work.

4.12. The Contractor shall be responsible for the true and proper setting-out of
the works in relation to reference points/lines/levels given by the Engineer
in writing. The checking of any setting-out or of any alignment or level by
the Engineer or his Representative shall not in any way relieve the
contractor of his responsibility for the correctness thereof and he shall fully
provide, protect and preserve all stakes, templates, bench marks, sight
rails, pegs, level marks, profile marks and other things used in setting-out
the works.

4.13.From the commencement of the works till issue of the completion certificate
in Form G.C.1, vide Clause 5.12 hereof, the contractor shall take full
responsibility for the care thereof. Save for the excepted risks, any damage,
loss or injury to the work or any part there of shall be made good by the
Contractor at his own cost as per instruction and to the satisfaction of the
Engineer, failing which the Engineer or his Representative may cause the
same to be made good by any other agency and the expenses incurred and
certified by the Engineer, shall be recoverable from the Contractor in
whatever manner the Engineer shall deem proper. This Clause will not
apply to that part of the work, which might have been taken over by the
Trustees on partial completion of the work and in such case the
Contractor's obligation will be limited to repairs and replacement for
manufacturing or construction defects during the Maintenance period
(Guarantee Period) as per the directions of the Engineer as also for
defects/ damages if any caused to the work by the Contractor during such
repairs and replacement in the maintenance period.
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4.14.The Contractor shall at his own cost protect, support and take all
precautions in regard to the personnel or structure or services or properties
belonging to the Trustees or not, which may be interfered with or affected or
disturbed or endangered and shall indemnify and keep indemnified the
Trustees against claim for injury, loss or damage caused by the Contractor
in connection with the execution and maintenance of the work to the
aforesaid properties, structures and services and/ or to any person
including the Contractor's workmen. Cost of Insurance Cover, if any, taken
by the Contractor shall not be reimbursed by the Trustees, unless
otherwise stipulated in the Contract.

4.15.The Contractor shall immediately inform the Engineer's Representative if
any fossil, coins, articles of value or antiquity and structures and other
remains or things of geological or archaeological importance be discovered
at site which shall remain the property of the Trustees and protect them
from being damaged by his workmen and arrange for disposal of them at
the Trustees expense as per the instruction of the Engineer's
Representative.

4.16.The Contractor shall be deemed to have indemnified the Trustees against
all claims, demands, actions and proceedings and all costs arising there
from on account of:
(@ Infringement of any patent right, design, trade-mark, or name or other
protected right, in connection with the works or temporary work.

(b) Payment of all royalties, rent, toll charges, local taxes, other payments
or compensation, if any, for getting all materials and equipment
required for the work.

(©) Unauthorized obstruction or nuisance caused by the Contractor in
respect of Public or Private road, railway tracks, footpaths, crane
tracks, waterways, quays and other properties belonging to the
Trustees or any other person.

(d) Damage / injury caused to any highway and bridge on account of the
movement of Contractor's plants and materials in connection with the
work.

(e) Pollution of waterway and damage caused to river, lock, sea-wall or
other structure related to waterway, in transporting contractor's plants
and materials.

(f) The Contractor's default in affording all reasonable facilities and
accommodation as perthe direction of the Engineer or his
Representative to the workmen of the Trustees and other agencies
employed by or with the permission and / or knowledge of the Trustees
on or near the site of work.

4.17.Debris and materials, if obtained by demolishing any properly, building or
structure in terms of the Contract shall remain the property of the Trustees.

4.18.The Contractor's quoted rates shall be deemed to have been inclusive of
the following:
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(@ Keeping the site free of unnecessary obstruction and removal from
site of constructional plant wreckage, rubbish, surplus earth or
temporary works no longer required.

(b) Cleaning and removal from site the entire surplus materials of every
kind to leave the site clean and tidy after completion of the work,
without which payment against final bill may be liable to be withheld.

(c) Precautionary measures to secure efficient protection of Docks, the
River Hooghly and other waterways against pollution of whatever
nature during execution and maintenance of the works, and to prevent
rubbish, refuse and other materials from being thrown into  the water
by the Contractor’'s men or those of his agency.

(d) Making arrangements for deployment of all labourers and workers,
local or otherwise including payment for their wages, transport,
accommodation, medical and all other statutory benefits and entry
permits, wherever necessary.

(e) Making arrangements in or around the site, as per the requirements of
Kolkata Municipal Corporation or other local authority or the Engineer
or his Representative, for preventing (i) spread of any infectious
disease like smallpox, cholera, plague or malaria by taking effective
actions for destruction of rats, mice, vermin, mosquitoes etc. and by
maintaining healthy and sanitary condition, (ii) illegal storage and
distribution of Drugs, Narcotics, Alcoholic liquor, Arms and
Ammunitions, (iii) unlawful, riotous or disorderly conduct of the
Contractor’'s or his Sub-Contractor's workmen, (iv) deployment of
workmen of age less than 16 years.

4.19.Every direction or notice to be given to the Contractor shall be deemed to

have been duly served on or received by the Contractor, if the same is
posted or sent by hand to the address given in the tender or to the
Contractor’s Site Office or in case of Trustee’s enlisted Contractor to the
address as appearing in the trustee’s Register or to the Registered Office of
the Contractor. The time mentioned in these conditions for doing any act
after direction or notice shall be reckoned from the time of such posting or
dispatch.

4.20. The Contractor and his sub-contractor or their agents and men and any firm

supplying plant, materials, and equipment shall not publish or caused to be
published any photographs or description of the works without the prior
authority of the Engineer in writing.

4.21. The Contractor shall, at the Trustees’ cost to be decided by the Engineer,

render all reasonable facilities and Co-operation as per direction of the
Engineer or his representative to any other Contractor engaged by the
Trustees and their workmen, to the Trustees’ own staff and to the men of
other Public Body on or near the site of work and in default, the contractor
shall be liable to the trustees for any delay or expense incurred by reason
of such default.

4.22.The work has to be carried out by the Contractor causing the minimum of

hindrance for any maritime traffic or surface traffic.
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4.23.All constructional plants, temporary works and materials when brought to

the site by the contractor, shall be deemed to be the property of the
Trustees who will have a lien on the same until the satisfactory completion
of the work and shall only be removed from the site in part or in full with the
written permission of the Engineer or his Representative.

5. COMMENCEMENT, EXECUTION AND COMPLETION OF WORK

5.1.

5.2.

5.3.

5.4.

5.5.

5.6.

S.7.

The contractor shall commence the work within 7 days of the receipt of
Engineer’s letter informing acceptance of the Contractor’s tender / offer by
the Trustees or within such preliminary time as mentioned by the contractor
in the Form of Tender or the time accepted by the Trustees. The contractor
shall then proceed with the work with due expedition and without delay,
except as may be expressly sanctioned or ordered by the Engineer or his
Representatives, time being deemed the essence of the contract on the
part of the Contractor.

The Contractor shall provide and maintain a suitable office at or near the
site, to which the Engineer's Representative may send communications
and instructions for use of the Contractor.

Unless specified otherwise in the contract or prior permission of the
Engineer has been taken, the contractor shall not execute the work beyond
the working hours observed by the Engineer's Representative and on
Sundays and Holidays observed in the trustees system, except in so far as
it becomes essential on account of tidal work or for safety of the work. If the
progress of the work lags behind schedule or the work has been
endangered by any act or neglect on the part of the contractor, then the
Engineer or his Representative shall order and the contractor at his own
expense shall work by day and by night and on Sundays and Public
Holidays. Any failure of the Engineer or his Representative to pass such an
order shall not relieve the contractor from any of his obligations. The
Engineer’s decision in this regard shall be final, binding and conclusive.

Unless stipulated otherwise in the contract, all materials required for the
work shall be procured and supplied by the contractor with the approval of
the Engineer or his Representative and subject to subsequent testing as
may be required by the Engineer or his Representative. The engineer shall
exercise his sole discretion to accept any such materials.

Unless stipulated otherwise, in the contract, all materials, workmanship
method of measurement shall be in accordance with the relevant Codes
(Latest Revision) of the Bureau of Indian Standards and the written
instructions of the Engineer or his Representative. Where no specific
reference is available in the contract, the materials and workmanship shall
be of the best of their respective kinds to the satisfaction of the Engineer.

Samples shall be prepared and submitted for approval of the Engineer or
his Representative, whenever required to do so, all at the contractor’s cost.

Unless stipulated otherwise in the contract, the cost of any test required by
the Engineer or his representative in respect of materials and workmanship
deployed on the work shall be borne by the contractor.
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5.8. Regarding the supply of any materials by the Trustees to the contractor in
accordance with the contract, the following conditions shall apply:

@

(b)

(©

(d)

(€

The contractor shall, at his own expense, arrange for transporting the
materials from the Trustees’ Stores, watching, storing and keeping
them in his safe custody, furnishing of statement of consumption
thereof in the manner required by the Engineer or his representative,
return of surplus and empty container to the Trustees’ Stores as per
the direction of the Engineer or his Representative.

Being the custodian of the Trustees’ materials, the contractor shall
remain solely responsible for any such materials issued to him and for
any loss or damage thereof for any reason other than “Excepted
Risks”, the contractor shall compensate the Trustees’ in the manner
decided by the Engineer and shall at no stage remove or cause to be
removed any such material from the site without his permission.

The Trustees’ materials will generally be supplied in stages and in
accordance with the rate of progress of work, but, except for grant of
suitable extension of completion time of work as decided by the
Engineer, the contractor shall not be entitted to any other
compensation, monetary or otherwise, for any delay in the supply of
Trustees’ materials to him. The Contractor shall, however
communicate his requirement of such materials to the Engineer from
time to time.

Unless stipulated otherwise in the contract, the value of the Trustees’
materials issued to the contactor shall be recovered from the
Contractor’s bills and / any of his other dues. Progressively according
to the consumption thereof on the work and / or in the manner decided
by the Engineer or his Representative and at the rate / stipulated in the
contract.

These rates shall only be considered by the contractor in the
preparation of his tender / offer and these will form the basis of
escalation / variation, if in future the contractor is required to procure
and provide any such material on the written order of the Engineer
consequent on the Trustees’ failure to affect timely supply thereof.

If the Engineer decides that due to the contractor’s negligence, and of
the Trustees’ materials issued to the contractor has been - (i) lost or
damaged, (ii) consumed in excess of requirement, and (iii) wasted by
the contractor in excess of normal wastage, then the value thereof
shall be recovered from the contractor’s bills or from any of his other
dues, after adding 19.25% extra over the higher one of the following:
1. The issue rate of the materials at the Trustees’ Stores, and
2. The market price of the material on the date of issue as would be

determined by the Engineer.

5.9. The Engineer or his Representative shall have the power to inspect any
material and work at any time and to order at any time - (i) for removal from
the site of any material which in his opinion is not in accordance with the
contract or the instruction of the Engineer or his Representative, (ii) for the
substitution of the proper and suitable materials, or (iii) the removal and



5.10.

5.11.

5.12.
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proper re-execution of any work, which in respect of material and
workmanship is not in accordance with the contract or the instructions of
the Engineer. The contractor shall comply with such order at his own
expense- and within the time specified in the order. If the contractor falls to
comply, the Engineer shall be at liberty to dispose and such materials and
re-do any work in the manner convenient to the Trustees by engaging any
outside agency at the risk and expense of the contractor and after giving
him a written prior notice of 7 days.

No work shall be covered up and put out of view by the contractor without
approval of the Engineer or his Representative and whenever required by
him the contractor shall uncover any part or parts of the work or make
openings in or through the same as may be directed by the Engineer or his
Representative from time to time and shall reinstate or make good those
part of works thus affected to the satisfaction of the Engineer, all at the cost
of the contractor. The Trustees shall reimburse such cost as determined by
the Engineer, if the initial covering up was with prior written order of the
Engineer or his Representative.

On a written order of the Engineer or his Representative the contractor
shall delay or suspend the progress of the work till such time the written
order to resume the execution is received by him. During such suspension
the contractor shall protect and secure the work to the satisfaction of the
Engineer or his Representative. All extra expenses in giving effect to such
order shall be considered by the Trustees, unless such suspension is
Otherwise provide for in the contract, or
1. Necessary by reason of some default on the part of the Contractor,
or
2. Necessary by reason of climatic conditions on the site, or
3. Necessary for proper execution of the works or for the safety of the
works or any part thereof. The Engineer shall settle and determine
such extra payment and / or Extension of completion time to be
allowed to the contractor, as shall, in the opinion of the Engineer,
be fair and reasonable.
If at any time before or after commencement of the work the Trustees do
not require the whole of the work tendered for, the Engineer shall notify the
same to the contractor in writing and the contractor shall stop further works
in compliance of the same. The Contractor shall not be entitled to any
claim for compensation for underived profit or for such premature stoppage
of work or on account of curtailment of the originally intended work by
reason of alteration made by the Engineer in the original specifications,
drawings, designs and instruction.

When the whole of the work has been completed to the satisfaction of the
Engineer and has passed any final test prescribed in the contract, the
contractor shall, within 21 days of submission of his application to the
Engineer be entitled to receive from him a certificate for completion of work
in Form G.C.1 annexed hereto. If any part of the total work having been
completed to the satisfaction of the Engineer, be takeover and / or used by
the Trustees the Contractor shall on application be entitled to partial
completion certificate in the Form of G.C.1 indicating the portion of the work
covered by it, so that the Contractor’s liability during maintenance period of
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the contract, if any, shall commence from the date mentioned in such
certificate so far as the completed portion of the work is concerned.

6. TERMS OF PAYMENT:

6.1.

6.2.

6.3.

6.4.

6.5.

No Sum shall be considered as earned by or due to the Contractor in
respect of the work till final and satisfactory completion thereof and until a
certificate of final completion in Form G.C.2 has been given by the
Engineer. On account payments, if any, made prior to issue of the
certificate in Form G.C.2, shall all be treated as mere advances, which shall
stand recoverable in full or in part, if the Engineer so decides in the context
of Contractor’s unfulfilled contract condition, if any.

All payments shall be made to the Contractor on the basis of measurement
of actual work done, as recorded in the Trustees’ measurement books and
at accepted tendered or at agreed rates, as the case may be except as
otherwise provided in the contract and when the Engineer decided any
other rate for change in the scope of work or omission, if any, on the part of
the Contractor.

For work of sanctioned tender value more than Rs. 50,000/- or having an
initially stipulated completion period of 4 months or more, on account
payments may be made at the discretion of the Engineer or his
Representative at intervals deemed suitable and justified by him. Provided
always that, subject to execution of work of substantial value in the context
of the contract price, the interval of such on account payments shall be
decided by the Engineer or his Representative, which shall ordinarily not be
less than 1 month in between two payments for on account bill and / or
advance.

Measurement for works done shall be progressively taken by the
Engineer's Representative and entered in the Trustees’ Measurement
Book, at intervals deemed suitable and proper by him and / or the
Engineer. The Contractor or his duly accredited Representative or Agent
shall remain present at the time of such measurement and assist the
Engineer's Representative in every manner required by him. After the
measurements taken have been entered in the Measurement Book, the
Contractor or his Agent shall sign the Measurement Book at the end of
such Measurements over the Contractor's Rubber Stamp as a taken of
acceptance of all such measurements, recorded above and prior to such
signature. If the Contractor or his Agent fails to participate even after 3 days
written notice from the Engineer's Representative the measurement shall
be taken ex-parte by the Engineer’s representative and those shall be
accepted by the Contractor.

Based on the quantum of work and the value thereof computed in the
Measurement Book, the Contractor shall type out his bill in the proforma
approved by the Engineer and submit the same to the Engineer’s
Representative in quadruplicate, duly signed by him or his accredited Agent
over his Rubber Stamp. The Engineer or his Representative may, in his
absolute discretion, allow advance payment against such bill to the extent
of an amount not exceeding 75% of the “net payable’ sum of the said bill,
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subject to adjustment thereof against the bill at the time of checking and
auditing the bill at the Trustees end. The measurement Book will not be
handed over to the Contractor; but he will obtain the abstracts of quantities,
amount and recoveries to type out the bill.

6.6. At the discretion of the Engineer or his Representative and only in respect
of accepted offers/ where estimated amount put to tender would be
% 2,00,000/- or more, advance payment may be made to the extent of 75%
of the value of any material purchased and brought to the site by the
Contractor. Provided always that:

Vi.

Vii.

The materials shall, in the opinion of the Engineer or his
Representative, be of imperishable nature.

The value of such materials shall be assessed by the Engineer or his
Representative, at their own discretion.

A formal agreement has been drawn up with the contractor, under
which the Trustees secure a lien on the contractor’'s materials.

The materials are safe-guarded by the contractor against losses,
shortage and misuse due to the contractor postponing the execution
of the work or otherwise.

In the event of shortage of such materials within the Trustees’
protected areas in the Docks, the contractor shall submit an
indemnity Bond in the proforma and manner acceptable to Trustee’
whereby the contractor shall indemnify the Trustees’ against all
financial loss/ damage, on account of loss/ damage to such
materials for whatever reasons.

In the event of storage of such materials outside the Trustees’
protected areas the Contractor shall submit to the Engineer an
irrevocable Bank Guarantee favoring the Trustees and for the same
sum as is being advance, in the proforma and manner acceptable to
the Trustees. The Guarantee shall be of a Kolkata / Haldia Branch of
any Nationalized Bank or a Scheduled Commercial bank, as the
case may be, acceptable to the Trustees and shall remain valid till
the anticipated period of consumption of such materials in the work.
The Bank Guarantee must bear an undertaking by the issuing Bank
guaranteeing automatic payment of the guaranteed sum to the
Trustees by the Bank on the date of expiry of the validity of the
Guarantee, unless with the prior written approval of the Engineer on
behalf of the Trustees, the Bank has extended the validity of the
Guarantee.

The amount of advance shall be recoverable from the contractor’s
bills or any other dues, progressively with the consumption of the
materials on the basis of quantity consumed. Consequent on full
recovery of the advance the Indemnity Bond / Bank Guarantee, vide
sub-clause (v) & (vi) above, shall be returned to the Contractor duly
discharged by the Engineer on behalf of the Trustees.

6.7. No Certificate of the Engineer or his Representative shall protect the
Contractor against or prevent the Trustees from obtaining repayment from



6.8.

19

the Contractor, in case the Engineer or his Representative should over
certify for payment or the Trustees should over-pay the Contractor on any
account.

No claim for interest shall be admissible to the Contractor at any stage and
in respect of any money or balance or Bank Guarantee, which may be due
to the Contractor from the Trustees, owing to dispute or otherwise or for
any delay on the part of the Trustees in making interim or final payment or
otherwise.

7. VARIATION AND ITS VALUATION:

7.1.

7.2.

7.3.

7.4.

7.5.

The Quantities set out in the Bill of Quantities of the tender shall be treated
as estimated quantities of the work and shall never be deemed as actual or
correct quantities of the works to be executed by the contractor in fulfillment
of his obligation under the contract.

The Engineer shall have the power to order the Contractor in writing to
make any variation of the Quantity, quantity or form of the works or any part
thereof that may, in his opinion, be necessary and the Contractor upon
receipt of such an order shall act as follows:

a) Increase or decrease the quantity of any work included in the contract.
b) Omit any work included in the contract.

c) Change the Character or quality or kind of any work included in the
contract.

d) Change the levels, lines, position and dimensions of any part of the
work, and

e) Execute extra and additional work of any kind necessary for completion
of the works.

No such variation shall in any way vitiate or invalidate the contract or be
treated as revocation of the contract, but the value (if any) of all such
variations evaluated in accordance with the Engineer’s sole decision shall
be taken into account and the contract price shall be varied accordingly.

Provided always that written order of the Engineer shall not be required for
increase or decrease in the quantity of any work up to 15% where such
increase or decrease is not the result of any variation order given under this
clause but is the result of the quantities exceeding or being less than those
stated in the bill of quantities. Provided also that verbal order of variation
from the Engineer shall be complied with by the Contractor and the
Engineer’s subsequent written confirmation of such verbal order shall be
deemed to be an order in writing within the meaning of this clause.

a) The Contractor shall not be entitled to any claim of extra or additional
work unless they have been carried out under the written orders of the
Engineer.
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b) The Engineer shall solely determine the amount (if any) to be added to
or deducted from the sum named in the tender in respect of any extra
work done or work omitted by his order.

c) All extra, additional or substituted work done or work omitted by order of
the Engineer shall be valued on the basis of the rates and prices set out
in the contract, if in the opinion of the Engineer, the same shall be
applicable. If the contract does not contain any rates or prices directly
applicable to the extra additional or substituted work, then the Engineer
may decided the suitable rates on the basis of Schedule of Rates
(including surcharge in force at the time of acceptance of tender), if any,
adopted by the Trustees with due regard to the accepted contractual
percentage, if any thereon. In all other cases the Engineer shall solely
determine suitable rates in the manner deemed by him as fair and
reasonable, and his decision shall be final, binding and conclusive.

d) If the nature or amount of any omission or addition relative to the nature
or amount of the whole of the contract work or to any part thereof shall
be such that, in the opinion of the Engineer, the rate of prices contained
in the contract for any item of the works or the rate as evaluated under
sub-clauses (b) and (c) of this clause, is by reason of such omission or
addition rendered unreasonable or in-applicable the Engineer shall fix
such other rate or price as he deems proper and the Engineer's
decision shall be final, binding and conclusive.

8. DELAY / EXTENSION OF COMPLETION TIME / LIQUIDATED DAMAGE /

TERMINATION OF CONTRACT

8.1.

8.2.

Should the quantum of extra or additional work of any kind or delayed
availability of the Trustees’ materials to be supplied as per contract or
exceptionally adverse climatic conditions and natural phenomenon or
strikes, lock-outs, civil commotions or other special circumstances of any
kind beyond the control of the Contractor cause delay in completing the
work, the contractor shall apply to the Engineer in writing for suitable
extension of completion time within 7 days from the date of occurrence of
the reason and the Engineer shall there upon consider the stated reasons
in the manner deemed necessary and shall either reject the application or
determine and allow in writing the extension period as he would deem
proper for completion of the work, with or without the imposition of
“Liquidated Damaged” Clause (No. 8.3 hereof) on the Contractor and his
decision shall be binding on the contractor. If an extension of completion
time is granted by the Engineer, the clause No. 8.3 of the Liquidated
damage shall apply from its date of expiry, if the work be not completed
within the extended time, unless stated otherwise in the decision
communication by the Engineer, as aforesaid.

a) If the Contractor fails to complete the work within the stipulated dates or
such extension thereof as communicated by the Engineer in writing, the
contractor shall pay as compensation (Liquidated Damage) to the Trustees
and not as a penalty, ¥2 % (half percent) of the total value of work (contract
price) as mentioned in the latter of acceptance of the tender/offer, for every
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week or part thereof the work remains unfinished. Provided always that the
amount of such compensation shall not exceed 10% the said value of work.

b) Without prejudice to any of their legal rights, the Trustees shall have the
power to recover the said amount of compensation / damage in Sub-Clause
(a) of this clause, from any money due or likely to become due to the
contractor. The payment or deduction of such compensation / damage
shall not relieve the Contractor from his obligation to complete the work or
from any of his other obligations / liabilities under the contract and in case
of the Contractor’s failure and at the absolute discretion of the Engineer,
the work may be ordered to be completed by some other agency at the risk
and expense of the Contractor, after a minimum three days notice in writing
has been given to the contractor by the Engineer or his Representative.

8.3. Without being liable for any compensation to the Contractor , the Trustees
may , in their absolute discretion , terminate the contract due to occurrence
of any of the following reasons and decision of the Trustees in this respect,
as communicated by the Engineer shall be final and conclusive:

(i) The Contractor has abandoned the contract.

(i) In the opinion of the Engineer, either the performance of the
Contractor is not satisfactory or the work is not getting completed
within the agreed period on account of Contractor’s lapses.

(iif)  The Contractor has failed to commence the work or has without any
lawful excuse under these conditions, has kept the work suspended
despite receiving the Engineer's or his Representative’s written
notice to proceed with the work.

(iv)  The Contractor has failed to remove materials from site after
receiving from the Engineer or his Representative the written notice
stating that the said materials or work are rejected by him .

(v) The Contractor is not executing the work in accordance with the
contract or is persistently or flagrantly neglecting to carry out his
obligations under the contract.

(vi)  Any bribe, commission, gift or advantage is given, promised or
offered by or on behalf of the contractor to any officer, servant or
representative of the Trustees or to any person on his or their behalf
in relation to the obtaining or to the execution of the contract.

(vii)  The Contractor is adjudged insolvent or enters in to composition with
his creditors or being a company goes in to liquidation either
compulsorily or voluntarily.

8.3.1Upon receipt of the letter of termination of work, which may be issued by
the Engineer on behalf of the Trustees, the Contractor shall hand over all
the Trustees’ tools, plant and materials issued to him at the place to be
ascertained from the Engineer, within 7 days of receipt of such letter.

8.3.21In all such cases of Termination of work, the Trustees shall have the power
to complete the Work through any other agency of the Contractor’s risk and
expense and the Contractor shall be debited any sum or sums that may be
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expended in completing the work beyond the amount that would have been
due to the contractor, had he duly completed the whole of the work in
accordance with the contract.

8.3.3Upon termination of contract, the contractor shall be entitled to receive

payment of only 90 % of the value of the work actually done or materials
actually supplied by him and subject to recoveries as per contracts,
provided the work done and materials conform to specifications at the time
of taking over by the Trustees. The payment for work shall be based on
measurements of actual work done and priced at approved contract rates
or other rates, as decided by the Engineer. The payment for materials
supplied shall be at the rates as decided by the Engineer, which shall in no
case be more than market rates prevailing at the time of talking over by the
Trustees. The Engineer’s decision in all such case shall be final, binding
and conclusive.

8.3.4The Trustees shall have the power to retain all moneys due to the

Contractor until the work is completed by other agency and the Contractor’s
Liabilities to the Trustees and known in all respect.

9. MAINTENANCE AND REFUND OF SECURITY DEPOSIT

9.1.

9.2

9.3.

On completion of execution of the work the contractor shall maintain the
same for a period, as may be specified in the form of a Special Condition of
the Contract, from the date mentioned in the initial Completion Certificate in
the Form G.C.1. Any defect / fault, which may appear in the work during
aforesaid maintenance period, arising, in the sole opinion of the Engineer
or his Representative, from materials or workmanship not in accordance
with the contract or the instruction of the Engineer or his Representative,
shall, upon the written notice of the Engineer or his Representative, be
amended and made good by the Contractor at his own cost within seven
days of the date of such notice, to the satisfaction of the Engineer or his
Representative, failing which the Engineer or his Representative shall have
the defects amended and made good through other agency at the
Contractor’'s risk and cost and all expenses, consequent thereon or
incidental thereto, shall be recoverable from the Contractor in manner
deemed suitable by the Engineer.

The Contract shall not be considered completed and the work shall not be
treated as finally accepted by the Trustees, until a final Completion
Certificate in from G.C. 2 annexed hereto shall have been signed and
issued by the Engineer to the contractor after all obligations under the
Contract including that in the maintenance period, if any, have been fulfilled
by the Contractor. Previous entry on the works or taking possession,
working or using thereof by the trustees shall not relive the Contractor of his
obligations under the contract for full and final completion of the work.

On completion of the contract in the manner aforesaid, the Contractor may
apply for the refund of his Security Deposit by submitting to the Engineer
(i)The Treasury Receipts granted for the amount of Security held by the
Trustees, and (ii) his “No further claim” Certificate in from G.C.3 annexed
hereto (in original), where upon the Engineer shall issue Certificate in from
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G.C.2 and within two months of the Engineer's recommendation, the
Trustees shall refund the balance due against the Security Deposit to the
Contractor, after making deduction there from in respect of any sum due to
the Trustees from the Contractor.

10. INTERPRETATION OF CONTRACT DOCUMENTS , DISPUTES &
ARBITRATION

10.1. In all disputes, matters, claims, demands or questions arising out of or
connected with the interpretation of the Contract including the meaning of
Specifications and Instructions or as to the quality of workmanship or as to
the materials used in the work or the execution of the work whether during
the progress of the work or after the completion and whether before or after
the determination , abandonment or breach of the contract the decision of
the Engineer shall be final and binding on all parties to the contract and
shall forthwith be given effect to by the Contractor.

10.2. If, the Contractor be dissatisfied with any such decision of the Engineer, he
shall within 15 days after receiving notice of such decision require that the
matter shall be referred to Chairman, who shall thereupon consider and
give a decision.

10.3. If , however , the contractor be still dissatisfied with the decision of the
Chairman, he shall, within 15 days after receiving notice of such decision
required that within 60 days from his written notice , the Chairman shall
refer the matter to an Arbitrator of the panel of Arbitrators to be maintained
by the Trustees for the purpose and any such reference shall be deemed to
be a submission to arbitration within the meaning of Indian Arbitration Act,
1940 or any statutory modification thereof.

10.3.1 If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever, another
person from panel shall be appointed as Sole Arbitrator and he shall
proceed from the stage at which it was left by his predecessor.

10.3.2 The Arbitrator shall be deemed to have entered on reference on the date he
issues notice to both the parties fixing the date of first hearing.

10.3.3 The time limit within which the Arbitrator shall submit his award shall
normally be 4 months as provided in Indian Arbitration Act, 1940 or any
amendment thereof. The Arbitrator may, if found necessary, enlarge the
time for making and publishing the award, with the consent of the parties.

10.3.4 The Venue of the arbitration shall be Kolkata or as may be fixed by the
Arbitrator in his sole discretion. Upon every or any such reference to cost
of any incidental to the reference and award respectively shall be in
discretion of the Arbitrator who may determine, the amount thereof or by
whom and to whom and in what manner the same shall be borne and paid.

10.3.5 The Award of the Arbitrator shall be final and binding on all parties subject
to the provisions of the Indian Arbitration Act, 1940 or any amendment
thereof. The Arbitrator shall give a separate award in respect of each item
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of disputes and respective claim referred to him by each party and give
reason for the award.

10.3.6 The Arbitrator shall consider the claims of all the parties to the contract

within only the parameters of scope and conditions of the contract in
question.

10.3.7 Save as otherwise provided in the contract the provisions of the Arbitration

10.4.

10.5.

Act, 1940 and or any amendment thereof , rules made there under, for the
time being in force, shall apply to the arbitration proceedings under this
Clause.

The Contractor shall not suspend or delay the work and proceed with the
work with due diligence in accordance with Engineer’s decisions. The
Engineer also shall not withhold any payment, which, according to him, is
due or payable to the Contractor, on the ground that certain disputes have
cropped up and are likely to be referred to arbitration.

Provided always as follows:

(@) Nothing of the provisions in paragraphs 10.3 to 10.3.7 hereinabove
would apply in the case of contracts, where tendered amount appearing in
the letter of acceptance of the tender / offer is less than Rs. 40,00,000/-.

(b)  The Contractor shall have to raise disputes or differences of any kind
whatsoever in relation to the execution of the work to the Engineer within
30 days from the date of occurrence of the cause of dispute and before the
preparation of the final bill, giving detailed justifications, in the context of
contract conditions.

(c) Contractor’'s dispute, if any, arising only during the maintenance
period stipulated in the contract, must be submitted to the Engineer, with
detailed justifications in the context of contract Conditions, before the final
completion of the work. No dispute or difference on any matter
whatsoever, pertaining to the contract can be raised by the contractor after
the completion of the work.

(d)  Contractor’s claim / dispute raised beyond the time limits prescribed
in sub-clauses 10.5 (b) and 10.5 (c) hereinabove, shall not be entertained
by the Engineer and / or by any Arbitrator, subsequently.

(e) The Chairman / Trustees shall have the right to alter the panel of
Arbitrators on their sole discretion, by adding the names of new Arbitrators
and / or by deleting the names of existing Arbitrators, without any
reference to the Contractor.

khkkkhkkhhhhhhhhhhhdhhhhhhhhhhhdddhrihikx
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THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA
FORM OF TENDER

Specifications, General and Special Conditions of Contract and Conditions of
Tender, hereby tender and undertake to execute and complete all the works
required to be performed in accordance with the Specification, Bill of Quantities,
General & Special Conditions of Contract and Drawings prepared by or on behalf
of the Trustees and at the rates and prices set out in the annexed Bill of Quantities
WIth e . month/week from the date of the order to commence the work
and in the event of our Tender being accepted in full or in part, I/We also
undertake to enter into a Contract Agreement in the Form hereto annexed with
such alterations or additions thereto which may be necessary to give effect the
acceptance of the Tender and incorporating such Specification, Bill of Quantities,
Drawings and Special & General Conditions of Contract and | / We hereby agree
that until such Contract Agreement is executed the said Specifications, Bill of
Quantities, Conditions of Contract and the Tender, together with the acceptance
thereof in writing by or on behalf of the Trustees shall be the Contract.

THE TOTAL AMOUNT OF TENDER Rs (Not To be filled up)

(Repeat in words) (Not to be filled up)

R R R R R R R R R R R R e R R S R R R R R R R R R R R e R R R R R R R R R R R

*hkkhkhkkkkkhkhkhkhkhkhhkhkhkhkhkhkhhhhhkhhkhhhhhhhhdhhhhhhdhhhhkhhhhhhkhkdhhhhhhdhkhkddhhhhhdhdhhhkhhhdhkixkx

*I/We require ................. days/months preliminary time to arrange and
procure the materials required by the work from date of acceptance of the Tender
before I1/We could commence the Work.

(* This should be scored out in the case of labour contracts)

I/'We have deposited with KOLKATA PORT TRUST, asumof ........cccccccceennnn. vide
Pay Order / Demand Draft NO.............ooooiiiiiiiiiiiiiee 0 | S
Of e, (name of Bank) as Earnest Money.

I/'We agree that period for which the Tender shall remain open for
acceptance shall not be less than four months.

Signature of the Tenderer
(Seal of the Tenderer)



Witness:
Signature
Name

Address:

Occupation:

(In Block Letters)
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Name of the Tenderer ...
Dated: .. )
AdAresS: e e
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THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA
FORM OF AGREEMENT

THIS AGREEMENT made this ... .day of. 200.......ce.... between the
Board of Trustees for the Port of Kolkata, a body corporate constituted by the
Major Port Trusts Act, 1963 (thereinafter called “Trustees” which expression shall
unless excluded by or repugnant to the context be deemed to include their
successors in office) of the one part and
................................................................................................................................. (hereinafter called “ the
Contractor ”, which expression shall unless excluded by or repugnant to the
context be deemed to include its heirs, executors, administrators, representatives
and assignees or successors in office) of the other part.

WHEREAS the Trustees are desirous that certain works should be executed /
CONSITUCTEA |, VIZ. ettt s s s s s s s s s b e s s b s s spasnssasnen s o0 and
have accepted a Tender / Offer by the Contractor for the execution and
maintenance of such work NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement words and expressions shall have the same meanings as
are respectively assigned to them in General Conditions of Contract hereinafter
referred to.
2. The following documents shall be deemed to from and be read and
construed as part of this Agreement, viz.
(@)  The said Tender / Offer & the acceptance of the Tender / Offer

)  The General Conditions of Contract

)  The Special Conditions of Contract
(d)  The Conditions of Tender

)  The Technical Specifications
(f) The Schedule of Rates
(g0  The Terms of Payment
(h)  All correspondence by which, the contract is added, amended,
varied or modified in any way by mutual consent.

3. In consideration of the payments to be made by the Trustees to the
Contractor as hereinafter mentioned , the Contractor hereby covenant with the
Trustees to execute and maintain the work in conformity in all respects with the
provisions of the contract.

4. The Trustees hereby covenants to pay to the Contractor, in consideration of
such execution and maintenance of the Work, the Contract Prices at the times and
in the manner prescribed by the Contract.

IN WITNESS whereof of the parties hereto have caused their respective
Common Seals to be hereunto affixed (or have hereunto set their respective
hands and seals) the day and year first above written.
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Was hereunto affixed in the presence of:

Name
Address
Or
SIGNED, SEALED AND DELIVERED
DY the SQIA et sssssss s ssssasssssssens .

In the presence of:

Name

Address:

F AN [0 (=TT )
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KOLKATA PORT TRUST

FORM G.C.1

Contractor:
Address:

(D=1 (=3 ] @] o1 0] (= 1T ] o OO

Dear Sir/s,
This is to certify that the following works viz.
Name of the Work
Estimate Number E.E.O ... errerennnne. (o] AN :
C.E.Q. e (o) QO :
Work Order Number dt
Allocation
Contract Number
Which was carried out by you is in the opinion of the undersigned completing in
every respect on the day of .20 in
accordance with the terms of the Contract and you are required to maintain the
work in accordance with clause 62 of the General Conditions of Contract and
under the provisions of the Contract for a period of
days /weeks / months / years.

From the... .. o [=) Vo) [SN— 20 s
t0 the e day Of e P24 0 J—
T[] gI= 1 (8] (X (RSN )
(Engineer / Engineer's Representative)
1 F= ] 1T
Designation.......eemessssmmmsmssssssssssssseeens

Office Seal

c.c. to The Deputy Chief Engineer ( )
The Deputy Manager ( )
Financial Adviser & Chief Accounts Officer/
Manager (Finance), Haldia Dock Complex.
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KOLKATA PORT TRUST

FORM G.C.2

The Financial Adviser & Chief Accounts Officer.
The Manager (finance), Haldia Dock Complex.

CERTIFICATE OF FINAL COMPLETION
This is to certify that the following works viz.

Name of Work

Estimate No. E.E.O. NO. ... eremrmmmmmmssssssssens (o) QSRR
(O3 =3 © TR0\ [0 SO (o] USSR

WOrk Order NO......eeseeessesessseeseseeesees s e (o | QRN

Contract No.

Resoln. No & Meeting No

Allocation

Which was carried out by Shri /

IMIESSIS...ccovuurrrrereeeessmmmssssssesssseessssssssesssssssessssssasseses is now complete in every respect in
accordance with the terms of the Contract and that all the obligations under

Contract have been fulfilled by the Contractor.

T[] gI= 1 (8] (X (RSN )
(Engineer / Engineer's Representative)

Office Seal
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KOLKATA PORT TRUST

FORM G.C.3

(‘No Claim’ Certificate From Contractor)

The Engineer
Kolkata Port Trust

Kolkata / Haldia
(N 4 R )
(Address, the Trustees’ Official, mentioned in
the work Order and under whom the Contract
was executed)
Dear Sir,

| / We do hereby declare that | / We have received full and final payment from
Kolkata Port Trust for the execution of the following work, viz.

Name of Work

Work Order NO e B0 | R
(0701311 =118 \\ [0 TN (o | AR
Agreement NO ... (6 | SRR

and | / We have no further claim against Kolkata Port Trust in respect of the above
mentioned job.
Yours faithfully,

(Signature of Contractor)

(Official Seal of the Contractor)
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Draft Proforma of Bank Guarantee (Performance Bond) in lieu of cash Security
Deposit, to be issued by the Kolkata/Haldia Branch, as the case may be, of any
nationalized Bank of India on Non-Judicial Stamp Paper worth Rs.50/- or as
decided by the Engineer / Legal Adviser of the Trustees.

To
The Board of Trustees
for the Port of Kolkata.

BANK GUARANTEE

Name of iISSUING BaNK ..o e sssssssssssssssssssssssssssssssssne .
Name of BranCh..coeeeeeeeessessssssesseeesssssssssnness .

AN [0 1 (=TT )

In consideration of the Board of Trustees of the Port of Kolkata, a body corporate
- duly constituted under the Major port Trust Act, 1963 ( Act 38 of 1963), having
agreed to exempt Shri / Messrs
......................................................................................... a proprietary / Partnership / Limited /
Registered Company, having its Registered Office at ..........cccc o e
(hereinafter referred to as “The Contractor’) from cash payment of Security
Deposit / Payment of Security Deposit through deduction from the Contractors’
bills under the terms and conditions of a contract made between the Trustees and
LLALSJLO70] g1 (= e (0] g (o] SN (write the name of the work as
per Work Order) in terms of the Work order NO ... .csnseeeeessssns
ated.....cerrrerrenneens .(hereinafter referred to as “the said contract”), for the due
fulfillment by the contractor of all the terms and conditions contained in the said
contract, on submission of a bank Guarantee for RS ...... e e . (Rupees
............................................................................................................ )
WE, .eeereeessersessssssessesssssssssssssssens Branch, Kolkata...... e, / Haldia, do on the
advise of the contractor, hereby undertake to indemnify and keep indemnified the
Trustees to the extent of the said sum of Rs ... (Rupees .................

We..eeeeneenen .Branch,Kolkata ... /Haldia, further agree that
if a written demand is made by the Trustees through any of its officials for
honoring the Bank Guarantee constituted by these presents,
WE, ot sssessssssserns Branch, Kolkata ... e, . /Haldia shall have no
right to decline to cash the same for any reason whatsoever and shall cash the
same and pay the sum so demanded to the Trustees within a week from the date
of such demand by an A/c. Payee Banker's Cheque drawn in favour of “Kolkata
Port Trust”, without any demur. Even if there be any dispute between the
contractor and the Trustees, this would be no ground for us,.....

............................................................. (Name of Bank), Branch,
Kolkata.......cooeereervereenne. ./Haldia to decline to honour the Bank Guarantee in the
manner aforesaid. The very fact that We, . e e
......... Branch,Kolkata ..........cccoeeen....... [Haldia, decline or fail or neglect to honour the

Bank Guaranteed in the manner aforesaid shall constitute sufficient reason for the
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Trustees to enforce the Bank Guarantee unconditionally without any reference,
whatsoever, to the contractor.

2.

WV et et sssss s sssasssssasssssne s .Branch,Kolkata..........ccerrruunee.
../Haldia, further agree that a mere demand by the Trustees at any time and in
the manner aforesaid, is sufficient for us, ... e Branch, Kolkata

............................... . / Haldia, to pay the amount covered by this Bank Guarantee in
full and in the manner aforesaid and within the time aforesaid without
reference to the contractor and no protest by the contractor, made either
directly or indirectly or through Court , can be valid ground for us, ...
........................................................................ Branch,Kolkata ... /Haldia, to
decline or fail or neglect to make payment to the Trustees in, the manner and
within the time aforesaid.

WE, ottt esssssssss s sssssssens Branch, Kolkata ... / Haldia, further
agree that the Bank Guaranteed herein contained shall remain in full force and
effect, during the period that is taken for the due performance of the said
contract by the contractor and that is shall continue to be enforceable till all
the dues of the Trustees under and/or by virtue of the terms and conditions of
the said contract have been fully paid and its claim satisfied and/or discharged
in full and/or till the Trustees certify that the terms and conditions of the said
contract have been fully and properly observed/fulfilled by the contractor and
accordingly, the Trustees have discharged the Bank Guarantee, subject
however, that this guarantee shall remain valid up to and inclusive of
.............................................. day of ...........20.....and subject all so that the provision
that the Trustees shall have no right to demand payment against this
guarantee after the expiry of 6(six) calendar months from the expiry of the
aforesaid validity period up tO .cccccrrrrrrrrreeceeen. Or any extension thereof made by
US, eoeereereereseenas .Branch, Kolkata ... / Haldia, in further extending the
said validity period of this Bank Guarantee on Non-Judicial Stamp Paper of
appropriate value, as required / determined by the Trustees, only on a written
request by the Trustees to the contractor for such extension of validity of this
Bank Guarantee.

W, rriiies corirs cerreeeee cevseeeeesseeessssssssssssesnes sessen sssssssssssssssssanns Branch, Kolkata ......cccooeeeeennnee.
/ Haldia, further agree that, without our consent and without affecting in any
manner our obligations hereunder, the Trustees shall have the fullest liberty to
vary from time to time any of the terms and conditions of the said contract or
to extend the time for full performance of the said contract including fulfilling all
obligations under the said contract by the contractor or to postpone for any
time or from time to time any of the powers exercisable by the Trustees
against the contractor and to forebear or enforce any of terms and conditions
relating to the said contract and We, .reccennenn. . Branch, Kolkata
............................... /Haldia, shall not be relieved from our liability by reason of any
such variation or extension being granted to the contractor or for any fore-
bearance, act or commission on the part of the Trustees or any indulgence by
the Trustees to the contractor or by any such matter or thing of whatsoever
nature, which under the law relating to sureties would, but for this provision,
have effect of SO relieving US,eorreereeeeesssssssssmsssssssssssssssanns Branch,
Kolkata......eeeeeeerrrrrrereeeeeees /Haldia.
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WE e Branch, Kolkata ... /Haldia, lastly undertake
not to revoke this Bank Guarantee during its currency except with the previous
consent of the Trustees in writing.

(OFFICIAL SEAL OF THE BANK)
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INTEGRITY PACT
Between

Kolkata Port Trust (KoPT) hereinafter referred to as “The Principal”

And

.................................................... hereinafter referred to as “The Bidder/Contractor”

Preamble

The principal intends to award, under laid down organizational procedures,
coNtract/s ol The Principal values full compliances with all
relevant laws of the land, rules, regulations, economic use of resources and of
fairness/ transparency in its relations with its Bidder(s) and/ or contractor(s).

In order to achieve these goals, the Principal will appoint an Independent External
Monitor (IEM), who will monitor the tender process and the execution of the
contract for compliance with the principles mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take measures necessary to prevent
corruption and to observe the following principles:-

a.

No employee of the Principal, personally or through family members,
will, in connection with the tender for, or the execution of a contract,
demand, take a promise for or accept, for self or third person, any
materials or immaterial benefit which the person is not legally entitled
to.

The Principal will, during the tender process, treat all Bidder(s) with
equity and reason. The Principal will, in particular, before and during
the tender process, provide to all Bidder(s) the same information and
will not provide to any Bidder(s) confidential/additional information
through which the Bidder(s) could obtain an advantage in relation to
the tender process or the contract execution.

The Principal will exclude from the process all known prejudiced
persons.

(2) If the Principal obtains information on the conduct of any of its employees
which is a criminal offence under the IPC/PC Act, or if there be a
substantive suspicion in this regard, the Principal will inform the Chief
Vigilance Officer and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/Contractor(s)

(1) The Bidder(s)/Contractor(s) commit himself to take all measures necessary to
prevent corruption. He commits himself to observe the following principles
during his participation in the tender process and during the contract
execution.

a. The Bidder(s)/Contractor(s) will not, directly or through any other person
or firm, offer, promise or give to any of the Principal’s employees involved
in the tender process or the execution of the contract or to any third
person any material or other benefit which he/she is not legally entitled
to, in order to obtain in exchange any advantage of any kind whatsoever
during the tender process or during the execution of the contract.

The Bidder(s)/Contractor(s) will not enter with other Bidders into any

undisclosed agreement or understanding, whether formal or informal. This
applies in particular to prices, specifications, certifications, subsidiary
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contracts, submission or non- submission of bid or any other actions to
restrict competitiveness or to introduce cartelization in the bidding process.

c. The Bidder(s)/Contractor (s) will not commit any offence under the
relevant IPC/PC Act; further the Bidder(s)/Contractor(s) will not use
improperly, for purpose of competition or personal gain, or pass on to
others, any information or document provided by the Principal as part of
the business relationship, regarding plans, technical proposals and
business details including information contained or transmitted
electronically.

d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and
address of the Agents/representative in India, if any. Similarly the
Bidder(s)/Contractor(s) of Indian Nationality shall furnish the name and
address of the foreign principals, if any. Further details as mentioned in the
“Guidelines on Indian Agents of Foreign Suppliers” shall be disclosed by
the Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines, all
the payments made to the Indian Agent/representative have to be in Indian
Rupees only. Copy of the Guidelines on  ‘Indian Agents of Foreign
Suppliers” is annexed and marked as Annex-“A”.

e. The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and
all payments he has made, is committed to or intends to make to agents,
brokers or any other intermediaries in connection with the award of the
contract.

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

Section 3: Disqualification from tender process and exclusion from future

contracts.

If the Bidder(s)/Contractor(s), before award or during execution has
committed a transgression through a violation of Section 2 above, or in
any other form such as to put his reliability or credibility in question, the
Principal is entitled to disqualify the Bidder(s)/Contractor(s) from the
tender process or take action as per the procedure mentioned in the
“Guidelines on Banning of business dealings”. Copy of the “Guidelines
on Banning of business dealings” is annexed and marked as Annex “B”.

Section 4 - Compensation for Damages
(1) If the Principal has disqualified the Bidder(s) from the tender process
prior to the award according to Section 3, the Principal is entitled to
demand the recover the damages equivalent to Earnest Money Deposit
/ Bid Security.

(2) If the Principal has terminated the contract according to Section 3 or
if the Principal is entitled to terminate the contract according to Section
3, the Principal shall be entitted to demand and recover from the
Contractor liquidated damages of the contract value or the amount
equivalent to Performance Bank Guarantee.
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Section 5 - Previous transgression
(1) The Bidder declares that no previous transgressions occurred in the
last 3 years with any other Company in any country conforming to the
anti corruption approach or with any other Public Sector Enterprise in
India that could justify his exclusion from the tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be
disqualified from the tender process or action can be taken as per the
procedure mentioned in “Guidelines on Banning of business dealings”.

Section 6 - Equal treatment of all Bidders / Contractors/ Subcontractors
(1) The Bidder(s)/ Contractor(s) undertake(s) to demand all subcontractors a
commitment in conformity with this Integrity Pact, and to submit it to the
Principal before contract signing.

(2) The Principal will enter into agreements with identical conditions as this
one with all Bidders, Contractors and subcontractors.

(3) The Principal will disqualify from the tender process all bidders who do
not sign this Pact or violate its provisions.

Section 7 - Criminal charges against violating Bidder(s)/Contractor(s)/ Sub
contractor(s).
If the Principal obtains knowledge of conduct of a Bidder, Contractor or
Subcontractor, or of an employee or a representative or an associate of
a Bidder, Contractor or Subcontractor which constitutes corruption, or if
the Principal has substantive suspicion in this regard, the Principal will
inform the same to the Chief Vigilance Officer.

Section 8 - Pact Duration:
This pact begins when both parties have legally signed it. It expires for
the Contractors 12 months after the last payment under the contract, and
for all other Bidders 6 months after the contract has been awarded.

If any claim is made/ lodged during this time, the same shall be
binding and continue to the valid despite the lapse of this pact as
specified above, unless it is discharged/ determined by Chairman of
KoPT.

Section 9 - Other Provisions:
(1) This agreement is subject to Indian Law. Place of performance and
jurisdiction is the Registered Office of the Principal, i.e. New Delhi.

(2) Changes and supplements as well as termination notices need to be
made in writing. Side agreements have not been made.

(3) If the Contractor is a partnership or a consortium, this agreement
must be signed by all partners or consortium members.

(4) Should one or several provisions of this agreement turn out to be
invalid, the remainder of this agreement remains valid. In this case,
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the parties will strive to come to an agreement to their original

intentions.

(For & on behalf of the Principal)
(Office Seal)

Witness 1:
(Name & Address)

(For & on behalf of Bidder/Contractor)
(Office Seal)

Witness 2:
(Name & Address)




