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1. SCHEDULE OF TENDER (SOT) 
 

                                                     

E-Tender under single stage two part system (Techno-Commercial Bid and Price Bid) are invited from reliable, 

bonafide & experienced agency with required experience as per Prequalification criteria stipulated in Tender 
Document for “EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR CHIRANJIBPUR MANNED LEVEL 

CROSSING ON MAIN LINE OF L-5/6   AT D.M.YARD INCONNECTION WITH CONSTRUCTION OF ROB AT 
RANIICHAK AT HALDIA,  HALDIA DOCK COMPLEX ” as per Bill Of Quantities to Haldia Dock Complex. Bid 

Document may be seen from KoPT website (www.kolkataporttrust.gov.in). Corrigenda or clarifications, if any, shall 

be hosted on the https://eprocure.gov.in/eprocure/app website only. Bidders will have to participate in bidding 

process through website https://eprocure.gov.in/eprocure/app only.  

  

a.   QUOTATION NO. 

      

I&CF/IZ&R/T/311 

b.   MODE OF TENDER e-tendering System 
 

c. E-Tender No. 2020_KoPT_553994_1 

d. Date of NIT available to parties to download  08.05.2020 to 29.05.2020 

e.  i)  Estimated Cost Of Work   
 

Rs. 3,99,370.44 (Rupees Three Lakh Ninety-nine 
Thousand Three Hundred Seventy  and paisa forty-four 

Only) 

 

     ii) Bid Document fee 

   
    

The intending bidders should submit Bid Document Fee of INR 

Rs. 590.00 (Rupees Five Hundred Ninety only) including 
18% GST  

     iii) Earnest Money Deposit        
 

The intending bidders should submit Earnest Money of INR Rs. 
8000.00 (Rupees Eight thousand only)  

g. Last date of submission of EMD & Bid 

Document fee. 
 

29.05.2020 upto 15.00 Hrs. 

 

h. Date of starting of online e-tender for 

submission of Techno-Commercial Bid & Price 
Bid.  

08.05.2020 

i.   Date of closing of online e-tender for 

submission of Techno-Commercial Bid & Price 
Bid. 

29.05.2020(Up to 3:00 P.M.) 

j.  Date & time of opening of the subject tender 01.06.2020(After 3:30 P.M.) 

 
 

 

 

 

 

 

 

 

 

http://www.mstcecommerce.com/
http://www.mstcecommerce.com/
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2. SHORT TENDER NOTICE  
 

E-Tender under single stage two part system (Techno-Commercial Bid and Price Bid) are invited as per 

Prequalification criteria stipulated in Tender Document for the following work at Haldia Dock Complex. 
 

 

 Name of work : EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR 
CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE 

OF L-5/6   AT D.M.YARD INCONNECTION WITH 
CONSTRUCTION OF ROB AT RANIICHAK AT HALDIA,  

HALDIA DOCK COMPLEX , HALDIA. 

   
 E-Tender  No : 2020_KoPT_553994_1 

   

 Estimated Cost : Rs. 3,99,370.44 (Rupees Three Lakh Ninety-nine 

Thousand Three Hundred Seventy  and paisa forty-four 
Only) 

    
 Last date of 

submission of e-tender  

: 29.05.2020   

Submission Up to 15:00 hrs. 

 

   
 
Details of the Tender & Tender Documents are available in KoPT website (www.kolkataporttrust.gov.in) and have to 

participate in bidding process through their website https://eprocure.gov.in/eprocure/app only. Interested bidders 
may contact at pdasgupta.hdc@kolkataporttrust.gov.in 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.mstcecommerce.com/
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3. NOTICE INVITING TENDER  
 

WORK TITLE: - EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR CHIRANJIBPUR MANNED LEVEL 

CROSSING ON MAIN LINE OF L-5/6   AT D.M.YARD INCONNECTION WITH 

CONSTRUCTION OF ROB AT RANIICHAK AT HALDIA,  HALDIA DOCK COMPLEX , HALDIA. 

   
3.1   E -TENDER NO  :   2020_KoPT_553994_1 
 

E-Tender under single stage single part system (Techno-Commercial and Price Bid-Combined) are invited from 

resourceful, experienced and bonafide agencies with sound technical and financial capabilities on fulfilling the 
following Pre-qualification Criteria; 
 

PRE-QUALIFICATION CRITERIA FOR BIDDERS: - 
 

(I) The intending bidder must have successfully completed Construction And / Or Maintenance of Railway 
Tracks/ Railway sidings and /or Permanent Way Linking Work and/or any combination of the above 
works during the last 7(SEVEN) years ending the last day of month previous to the one in which applications 
are invited and minimum value of the completed works should comply with either of the following stipulations as 
given below :- 

Either (a) Three completed works each costing not less than 40 % of the estimated amount put to tender. 

      Or (b) Two completed works each costing not less than 50 % of the estimated amount put to tender. 

      Or (c) One completed work costing not less than 80% of the estimated amount put to tender.  
 

2.  The Average Annual Financial Turnover of the bidding firm during the last three years, ending on 31-03-2019, 
should be at least 30% of the estimated amount put to tender. 

 
3. Work experience as a sub contractor or supply contractor shall not be considered as the requisite qualification. 

 

TENDER AUTHORITY:- 
 

Sr. Dy. Manager-IZ&R, (I&CF) Haldia Dock Complex, Chiranjibpur Operational Building [2nd Floor], P.O.- Haldia, Dist. 
Purba Medinipur – 721 604, Tele-Fax:- [03224]-252110. 
 

Due 

Date 
 

 
 

29.05.2020 Time UPTO 

15:00 hrs. 

Date of 

Opening of 
Tender 

01.06.2020 Time 15:30 hrs. 

onwards. 

Bid document will be available on KoPT website (www.kolkataporttrust.gov.in) Bidders will 

have to participate in bidding process through website 
https://eprocure.gov.in/eprocure/app only. 

Cost of Tender 

document 
(Non-refundable) 

Rs. 590.00 (Rupees Five Hundred Ninety only)  

Earnest Money Deposit Rs. 8000.00 (Rupees Eight thousand only)  

Time Of Completion  1 (One) month. 

Estimated Cost Of 

Work 

Rs. 3,99,370.44 (Rupees Three Lakh Ninety-nine Thousand Three 

Hundred Seventy  and paisa forty-four Only) 

3.4 OTHER INSTRUCTIONS:- 
 
 

3.4.1 E-Tenderers are invited on single part system (Techno-Commercial part and Price part-Combined) from 
resourceful, experienced and bonafide bidders with sound technical and financial capabilities for the above-
mentioned work at Haldia Dock Complex. 

 
3.4.2 Details of the Tender Documents and Notification of any Addendum / Corrigendum to the tender documents 
are available and have to participate in bidding process through their website 

https://eprocure.gov.in/eprocure/app only. 

 

http://www.kolkataporttrust.gov.in/
https://eprocure.gov.in/eprocure/app
http://www.mstcecommerce.com/
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3.4.3 E-Tender Document shall neither be issued by post nor sold. 

3.4.4 E-Tenderers are not permitted to alter/change/delete/modify any clause of the tender document down loaded 

from the website. If any deviation / discrepancy is found after submission of tender, the submitted offer will be 

summarily rejected. 

3.4.5 Bidders shall submit the Bid Document as stipulated in the “Instructions To Bidders” of the e-tender document. 

Trustees reserve the right to verify the submitted copies of documents / credentials with the original documents. 

3.4.6 The successful tenderer will be required to comply with the relevant provisions of BOCW (RECS) Act, 1996, 

West Bengal BOCW (RECS) Act, 2004 and BOCW Welfare Cess Act, 1996 and the rules framed there under. An 

amount of cess as per prevalent rate (presently @ 1% of the billed amount) shall be progressively recovered from all 

the bills of the contractor for onward transmission of the same to the appropriate authority. 

3.4.7 E-Tenderers will be received through https://eprocure.gov.in/eprocure/app up to 15:00 hrs. on the last date of 
submission and opening of tender specified above.  

3.4.8 E-Tender will be opened shortly after 3.30 p.m. on the stipulated date.  

3.4.10 In case of unscheduled Holiday / Bandh on the date of opening of E-Tender, the same will be opened on the 
next working day.  

3.4.11 It is stated here that the subject tender may not be extended further. 

3.4.12 Kolkata Port Trust reserves the right to reject any or all offers or to accept the offer in whole or in part 

without assigning any reason whatsoever thereof.  

 
 
 
 
 

 
P. Dasgupta,  

SR. DY. MANAGER -IZ&R, (I&CF)  
HALDIA DOCK COMPLEX 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.mstcecommerce.com/
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4.  Important instructions for E-procurement 
 

Bidders are requested to use internet Browsers Firefox version below 50 / Internet Explorer 
version 8 or above, and Java 8 Update 151 or 161. 
Further, bidders are requested to go through the following information and instructions 

available on the CPP Portal https://eprocure.gov.in/eprocure/app before responding to this e-

tender: 
 Bidders Manual Kit 
 Help for Contractors 
 FAQ 

 
Contact Persons (Kolkata Port Trust, Haldia Dock Complex): 
 

      1.  Sri. P. Dasgupta.Sr. Dy. Manager (IZ&R),I&CF, Haldia Dock Complex 
             Ph. No. 03224 252844, e-mail : pdasgupta.hdc@kolkataporttrust.gov.in 

                                                     

 
1.  

1 

Process of E-tender :  

 
THE TECHNICAL BID AND THE COMMERCIAL BID HAS TO BE SUBMITTED ON-LINE AT 

https://eprocure.gov.in/eprocure/app/eprochome/.......... 

1).Vendors are required   to register themselves online with 
https://eprocure.gov.in/eprocure/app  

 
Contact person (Haldia Dock Complex):  
1.  1.  Sri. P. Dasgupta. 
     Sr. Dy. Manager (IZ&R),I&CF 
     Haldia Dock Complex 
     Ph. No. 03224 252844 
     pdasgupta.hdc@kolkataporttrust.gov.in 
 

 

Contact persons (CPP Portal): 
 

1. Shri Nazmush – Mob: 9563251950 email: webhelpdesk@gmail.com See CPP 
Portal for Contact details. 

 

 
2 

The Techno-commercial Bid and the Price Bid shall have to be submitted online at 
https://eprocure.gov.in/eprocure/app Tenders will be opened electronically on specified date and 

time as given in the Tender.  

 
3 

All entries in the tender should be entered in online Technical & Commercial Formats without 
any ambiguity. 

4 Information about tenders /corrigendum uploaded shall be sent by email only during the process 

till finalization of tender. Hence the vendors are required to ensure that their corporate email 

I.D. provided is valid and updated at the time of registration of vendor with 
https://eprocure.gov.in/eprocure/app.  Vendors are also requested to ensure validity of their 

DSC (Digital Signature Certificate). 

5 E-tender cannot be accessed after the due date and time mentioned in NIT. 

6 Bidding in e-tender : 

a) Vendor(s) need to submit necessary EMD and Tender fees to be eligible to bid online in 
the e-tender. Tender fees are non refundable. No interest will be paid on EMD. EMD of 

the unsuccessful vendor(s) will be refunded by the tender inviting authority.  

b) The process involves Electronic Bidding for submission of Technical and Commercial Bid. 

http://www.mstcecommerce.com/eprochome/kopt
http://www.mstcecommerce.com/
mailto:webhelpdesk@gmail.com
https://eprocure.gov.in/eprocure/app
http://www.mstcecommerce.com/eprochome/kopt
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c) In all cases, vendor should use their own ID and Password along with Digital Signature 
at the time of submission of their bid. 

d) During the entire e-tender process, the vendors will remain completely anonymous to 

one another and also to everybody else. 
e) The e-tender floor shall remain open from the pre-announced date & time and for as 

much duration as mentioned above.  
f) All electronic bids submitted during the e-tender process shall be legally binding on the 

vendor. Any bid will be considered as the valid bid offered by that vendor and 
acceptance of the same by the Buyer will form a binding contract between Buyer and 

the Vendor for execution of supply.  

g) It is mandatory that all the bids are submitted with digital signature certificate otherwise 
the same will not be accepted by the system.  

h) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender 
in full or part as the case may be without assigning any reason thereof.  

i) No deviation of the terms and conditions of the tender document is acceptable. 

Submission of bid in the e-tender floor by any vendor confirms his acceptance of terms 
& conditions for the tender. 

7 Any order resulting from this tender shall be governed by the terms and conditions mentioned 
therein.  

8 No deviation to the technical and commercial terms & conditions are allowed. 

9 The tender inviting authority has the right to cancel this e-tender or extend the due date of 

receipt of bid(s) without assigning any reason thereof. 

10 Vendors are requested to read the vendor guide and see the video in the page 
https://eprocure.gov.in/eprocure/app to familiarize them with the system before bidding. 

 
11 No deviation of the terms and conditions of the tender document is acceptable. Submission of 

bid in the e-tender floor by any bidder confirms his acceptance of terms & conditions for the 

tender. 

12 The bidders must upload all the documents required as per terms of NIT.  Any other document 
uploaded which is not required as per the terms of the NIT shall not be considered. 

13 The bid will be evaluated based on the filled-in technical & commercial formats. 

14 The documents uploaded by bidder(s) will be scrutinized.  In case any of the information 
furnished by the bidder is found to be false during scrutiny, EMD of defaulting bidder(s) will be 

forfeited.  Punitive action including suspension and banning of business can also be taken 

against defaulting bidders. 

15 Necessary addendum/ corrigendum (if any) of tender would only be hosted in the e-tendering 

portal of CPP. 

16 Due date of submission of tender will not be extended under any situation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://eprocure.gov.in/eprocure/app
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5. INSTRUCTIONS TO BIDDER 
 

E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR 
CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE OF L-5/6   AT 
D.M.YARD INCONNECTION WITH CONSTRUCTION OF ROB AT RANIICHAK AT 
HALDIA,  HALDIA DOCK COMPLEX , HALDIA.”. 
 

5.0  PREFACE : 

         The work as described in the tender shall be executed in Haldia and in accordance with the attached General 

Conditions of Contract, Special Conditions of Contract, Particular Specifications, Drawings (if any) & detailed 

Bill Of Quantities. Location Plan of the place of work might be inspected at the office of the SR. DY. MANAGER 

(IZ&R), I&CF on any working day before quoting for the tender. 

5.1    EARNEST MONEY : 
 

 

Earnest money and cost of tender document are to be physically deposited at the office of Tendering Authority 

Sr. Dy. Manager [IZ&R],I&CF Division, 2nd floor Operational Building, Chiranjibpur , Haldia Dock Complex, 

Haldia, PIN 721604, separately in a single sealed envelope, mentioning Tender no. with proper marking. 

 

Demand Draft /Banker’s Cheque /Pay Order etc. against Earnest money and cost of tender document, should 

be submitted/deposited on any scheduled/ nationalized Bank, by the bidder in favour of Kolkata Port Trust, 

payable at Haldia before opening of the tender, as specified in the Tender Document. 

 

5.1.1   Details of cost of e-tender paper remitted should be entered by the participating bidder in the space    

provided in the e-tender as indicated hereunder: 

 

a)      Name of remitting bidder                     : 

b)      Tender No.                                        : 

c)      Amount remitted                                :  

d)      Date of remittance                             : 

e)      DD/BC No.                                         :   

 

5.1.2   Details of Earnest money remitted should be entered by the participating vendor/contractor in the 

space provided in the e-tender as indicated hereunder: 

 

a)      Name of remitting bidder                    : 

b)      Tender No.                                        : 

c)      Amount remitted                                :  

d)      Date of remittance                             : 

e)      DD/BC No.                                         :   

     Tender submitted without requisite Earnest Money and tender paper will be liable for rejection. 
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5.2 MODE OF SUBMISSION OF BID : 
 

5.2.1 All bidders must submit their offers through e- tendering in accordance with the terms and conditions set 

out in the bid documents and no deviation will be accepted.  

5.2.2 Techno commercial part shall contain the following which are to be uploaded: - 

I.  Essential Document :-  

a) Credentials in the form of copies of Letters of Award of Works along with corresponding Completion 

Certificates from owners to justify that the intending bidder satisfies the earlier mentioned pre-qualification 

criteria. 

b)  Certified copies of audited balance sheet and Profit and Loss account / Trading account for the last 3    

(three) financial years (i.e. 2016-2017, 2017-2018 & 2018-2019). 

II. Non-Essential Document :-  

 a) That the Bidding Firm has Not been debarred / de-listed by any Govt / Quasi Govt. / Public Sector 

undertaking in India. 

b) The proprietor/partner(s)/authorized signatory of the bidding firm (in the case of proprietorship firm 

/partnership firm /limited company, as the case may be) is/are not associated with any other firm bidding 

for the same work. 

c)  The un-priced “Abstract Form Of Tender” & “Form Of Tender” (without price quoted) shall not only be 

signed and stamped by the Bidder, but must also be duly witnessed and scan copy to be uploaded. 

d)  A list of works which are in hand at the time of submitting the offer as per the enclosed proforma titled 

‘Concurrent Commitments of The Bidder’ vide ‘Annexure-II’ in Volume-I of the tender document. 

e)  A Declaration as per ‘Annexure – IA’ that no conditions / deviations have been added in the price part of 

the Bid. 

f)   Scan copy of the following documents to be uploaded:- 

    i) GSTIN / Provisional GST registration certificate. 

    ii) Valid Trade Licence. 
   iii) Valid Professional Tax Clearance Certificate / Up to date tax payment. 

   iv) Proof of possessing valid Employees’ Provident Fund (EPF) Account.  
v) Proof of being registered with Employees’ State Insurance Corporation (ESIC). 
 

 g)    Details of the firm as per “BIDDER’S PROFILE” of the tender document. 

 h)  Addendum/Corrigendum / Notice / Extension Notice issued and drawings (if any) duly signed by the Bidder 

under office seal. 

The bidder will have to produce the original documents or any additional documents, if asked for, to satisfy 

the Authorities.     

5.2.3    All the bidders should submit the e-tender in accordance with the Mode of submission of Bid as aforesaid. 

 
5.3 OPENING OF BIDS : 

 
Techno Commercial Part and Price Part combined as stated above will be opened on the date and time as 

fixed in the e-tender document on line. 
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5.4     SECURITY DEPOSIT : 
 

5.4.1 For the successful Bidder, the Security Deposit shall be recovered from the Earnest Money deposit in 

accordance with clause 3.4 (f) and (g) of the General Conditions of Contract. 

                       
5.4.2 Refund of S.D. and forfeiture S.D. shall be guided by Cl. 3.5 (i) & (ii) of the G.C.C.  

 

 
  

5.5    REFUND OF EARNEST MONEY : 
 
 

The Earnest Money received, will be refunded or released as the case may be to the unsuccessful Bidders 

without any interest within 7 [Seven] days after opening of Price bid of the e-Tender document.  

 
5.6    VALIDITY OF OFFER : 
 

The e-tender shall remain valid for a period of 120 [One Hundred Twenty] Days from the date of opening the same. 

If before expiry of this validity period, the Bidder amends his quoted rates or tender, making them unacceptable to 
the Trustees and / or withdraws his e-tender, the Earnest Money deposited shall be liable to forfeiture at the option 

of the Trustees/ Sanctioning Authority/Engineer. 
 

5.7   DETAILED SCRUTINY OF E-TENDERERS : 
 

5.7.1 During the course of examination of Techno Commercial Part of the bid, the bidders, if asked for, shall   
furnish any or additional document(s) for the purpose of evaluation of his / their bids.  The price bids of those 

bidders who meet the qualifying criteria of NIT shall be opened.   

 
5.7.2 During techno-Commercial Evaluation of tender, an offer shall be considered non-responsive in case :- 
 

(i) is not accompanied by requisite earnest money,   

(ii) is not accompanied by requisite tender paper cost,   

(iii) validity of the offer is less than tender stipulation,  

(iv) It does not meet the Qualification Criteria as stipulated in the NIT. 
 

(v) The bidder submits conditional offer / impose own terms and conditions / does not accept tender 
conditions completely.  

 

     In addition to above, a bidder may be disqualified if – 
 

a) The bidder provides misleading or false information in the statements and documents submitted.  
 

b)  Record of unsatisfactory performance during the last seven years, such as abandoning of work or rescinding of 

contract for which the reasons are attributable to the non-performance of the contractor or inordinate delays in 
completion or financial bankruptcy etc.  
 

The decision of Kolkata Port Trust in this regard shall be final and binding on the Bidder.    

      
5.8 For Micro & Small Enterprises (MSEs) :-   

 
5.8.1  Micro & Small Enterprises (MSEs) shall submit the following documents for availing themselves waiver of 

EMD and cost of tender documents :- 
 

5.8.2 Micro and Small Enterprise registered with the authorities as mentioned in the Govt. of India gazette 

Notification dated 26.03.2012 shall be exempted from payment of Cost of Tender Document and depositing 
Earnest Money for which copies of valid MSE’s Certificate along with the certificate of the authority as 

mentioned in the Govt. gazette with list of items registered must be submitted with tender.  

 

5.9    EVALUATION CRITERIA : 

         During evaluation of Price Part, provided that the bidder submits his offer following e-tender stipulations & 

specifications, the overall lowest offer received shall be considered for acceptance by the Trustees.  
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5.10    ACCEPTANCE OF TENDER : 
 

5.10.1   Kolkata Port Trust reserves the right to accept / reject any / all offer(s) without assigning any reason thereof 

and also reserve the right to accept the tender in part or as a whole. 

5.10.2  Any attempt to exercise undue influence in the matter of acceptance of Tender is strictly prohibited and any 

Tenderer who resorts to this will render his tender liable to rejection. 
 

5.10.3  The successful Tenderer will be notified in writing of the acceptance of his tender. The “Tenderer” then 
becomes the “Contractor” and he shall forthwith take steps to execute the Contract Agreement within six 

weeks of issue of Letter Of acceptance and fulfill all his obligations as required by the Contract.  
 

5.10.4 Work experience, as a sub-contractor or supply contractor shall not be considered as the requisite 
qualification 

 
 

5.11     GOOD CONDUCT:  
 

If a bidder has had previous history of “defined misconduct” (such as banning from by any government 
sector, premature termination of a contract solely on bidder’s fault, criminal case pending against the 

company or its owner / current director filed by a government entity etc.) his offer is liable to be ignored. 
 

5.12   MISCELLANEOUS: 
 

(i) Bidder shall submit his offer for complete scope of work, strictly in accordance with the tender documents. 
Any deviation from the tender documents and / or any incomplete tender shall not be considered.  

 

(ii) The bidder shall not impose his own terms & conditions in his offer or quote his rates based on his own 

terms and conditions, such E-Tenderers are liable to rejection at the option of the Trustees without further 
reference to the bidder.  

 

(iii) All materials shall have to be procured by the successful Bidder and shall be of the best and approved quality 

conforming to relevant specifications. The successful Bidder shall also arrange for the supply of all labour, tools 
and plants as stipulated in the Special Conditions of Contract, required for efficient execution of the work. 

 

(iv) All measuring units are in Metric System and rates and sums in the tender are in Indian Currency. The 

language used throughout shall be in English.  
 

(v) The Tender Documents with all the enclosures, appendices, Abstract Form of Tender and Form of Tender 
shall be required to be complete, duly filled in and signed and uploaded.  

 

(vi) The Bidder shall give a declaration about the names of their relations employed in Kolkata Port Trust. It is 

not the intention to debar the Contractors from working if their relatives are working in Ko.P.T, but such a 
declaration is necessary in the interest of Trustees against any possible lapses. 

 

 
 

 
 

 

*************** 
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6. SPECIAL CONDITIONS OF CONTRACT 

 

E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR 
CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE OF L-5/6   AT 
D.M.YARD INCONNECTION WITH CONSTRUCTION OF ROB AT RANIICHAK AT 
HALDIA,  HALDIA DOCK COMPLEX , HALDIA.”. 
 

 

6.0 PREFACE: 
 
 

These provisions though given in a separate section are part of the tender documents which must be read as a 

whole, the various sections being complementary to one another and are to be taken as mutually explanatory. These 
provisions shall be read in conjunction with the other parts of the tender documents viz. General Conditions of 

Contract, Notice Inviting E-Tenderers, Instructions to Bidder, Particular Specifications, Drawings, Bill of Quantities 
and other documents forming part of the Contract. In case of any discrepancy or ambiguity in the documents, the 

order of precedence of the documents as stated below will apply. In particular, these provisions will over ride those 
in the General Conditions provided there is discrepancy between them.  
 

6.1  CORRELATION AND ORDER OF PRECEDENCE OF TENDER DOCUMENTS: 
 

If the stipulations in the various tender documents be found to be at variance in any respect, one will override others 

(but only to the extent these are at variance) in the order of precedence as given in the list below, i.e. any particular 

item in the list will take precedence over all those placed lower down in the list.  

 Order letter.  

 Bill of Quantities.  

 Drawings. 

 Particular Specifications of work. 

 Special Conditions of Contract.  
 General Conditions of Contract.  
 

In case of any dispute, question or difference either during the execution of the work or any other time as to any 

matter or thing connected with or arising out of this Contract, the decision of the Sr. Dy. Manager (I&CF), Haldia 

Dock Complex, thereon shall be final and binding upon all parties.  
 

6.2  SCOPE OF WORK:  
 

 

The work comprises of fabrication and fixing of special bearing plates, check rails, supply of P.W.fittings etc. required 
for extension of level crossings at D. M. Yard  under Haldia Dock Complex and all other appurtenant works as may 
be required thereafter as per attached Bill of Quantities in accordance with the Trustee’s General Conditions of 
Contract, enclosed Special Conditions of Contract & Particular Specifications. 
 
All the items of works as detailed above shall have to be carried out as per specification and as detailed in the “Bill of 
Quantities”. 
 
The scope of work also includes all other works as described in the attached “Bill Of quantities” and ancillary and 
appurtenant works as may be required hereafter for successful completion of the work in accordance with the 
Trustee’s General Conditions of Contract, attached Special Conditions of Contract, Particular Specifications, Bill of 
Quantities and in accordance with PWD (West Bengal’s) Specifications for materials and workmanship. 
 

6.3    LOCATION: 
 

The site of work is within any area of Haldia Dock Complex. 
 

 6.4   ACCESS TO THE SITE: 
 

(a) By Road: 

     All-weather hard top road approachable from N.H. 41 and State Highway exist right up to the area of work.  
 

(b) By Rail: 
 

     S. E. Railway Branch Line connects Haldia with the Panskura Railway Station.   
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6.5     INSPECTION OF SITE: 
 
The Bidder shall inspect the site of work and thoroughly familiarise himself with the nature of work, site conditions, 
and access to the site and location before submission of the tender. He should contact the Sr. Dy. Manager (IZ&R), 
I&CF, Haldia dock Complex at his office at Chiranjibpur, Haldia for collecting information about the site before 
submission of the tender. No excuse will be entertained afterwards on the above ground. In case any part of the site 
cannot be handed over to the successful Bidder in time, no compensation for loss of labour or any other cause nor 
any claim will be entertained by the Trustees. Suitable extension of time shall, however, be granted to the successful 
Bidder on that ground if applied for.     
 
6.6   SITE CONDITIONS & METHOD OF WORK:   
 
The site of works is located within the busy & protected area of Haldia Dock Complex.  
 
The sequence of work shall have to be suitably programmed by the successful bidder without hampering normal 
operational activities. The working hours may have to be adjusted as the situation demands. No claim for idle labour 
on this account shall be entertained. 
 
During execution of the work proper care should be taken to provide adequate protection against any damage to the 
existing structures, cables, water lines, S&T Pull Rods etc. and all such installations at the contractor’s risk and 
expense. Any damage caused to the existing structures & or facilities and defect arising during construction shall 
have to be rectified forthwith as directed to the satisfaction of the Engineer, without claim of any extra cost. Existing 
electrical fittings & fixtures and wiring together with all sanitary and plumbing fitting are to be kept in their original 
conditions as far as practicable.  
 
Care should be taken during transportation of materials and execution of works so as not to impede the smooth 
traffic flow and normal operations in the adjoining area.  
 
The contractor shall require mobilising labour force, materials, equipment, tools & tackles etc. for working round the 
clock for timely completion of the work. The work is of urgent nature of maintenance of railway tracks and the 
completion time should be strictly adhered to. Accordingly, the contractor shall be required to mobilise sufficient 
manpower & machinery duly approved by the Engineer. The intending bidder must consider these factors while 
quoting the rates. 

 
The working hours may have to be adjusted as the situation demands but no claim for idle labour on this account 
shall be entertained. Subject to provisions in local Acts and any statutes of the State, the Contractor shall arrange for 
working at night, on Holidays and Sundays whenever so desired by the Engineer to expedite progress and complete 
the works in time. Accordingly, the contractor shall be required to mobilise sufficient manpower & machinery duly 
approved by the Engineer.  
 
 
The Contractor shall not be entitled to any additional payment for taking up works at night or on Holidays and 
Sundays. When a work at night has to be carried out, the Contractor shall, at his own cost and expense, make 
adequate arrangements for lighting and provide necessary facilities and comply with all stipulations as may be 
imposed by the Engineer. The Contractor should be prepared to resort to round-the-clock working by following shift 
timings for labour.  
 
Further, in case the Engineer finds that it is necessary to shift / suspend some activity of the work for the time being 
in Trustees’ interest, this shall be followed up in compliance with his instructions and as per relevant clause of the 
G.C.C. 
 
The work shall be carried out by the Contractor without obstructing the work of other agencies those are under 
progress in that area. 
 
 
6.7 TIME OF COMPLETION:- 
 

The work is urgent in nature and must be commenced immediately on receipt of the work order and to be completed 
in all respects within 1 (One) month including preliminary time from the date of placement of work order. 
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6.8   MAINTENANCE PERIOD: -   
 

The Contractor shall maintain the works allotted to him as per Clause 9.0 of the General Conditions of Contract for a 
period of 12 (twelve) months from the date of completion as certified by the Engineer or his representative in Form 
G.C. 1.  

6.9  PARTICULARS OF EXISTING WORKS: 

Such information as maybe given in the Tender Documents as to the existing features and works other than those 
now under construction as part of the present Haldia Dock Complex are given without warranty of accuracy and 
neither the Trustees nor the Engineer will be liable for any discrepancies therein.  

 

6.10 PROGRAMME OF WORK AND PROGRESS REPORT: 

The successful bidder shall suitably schedule various activities required for completion of the work and shall submit 
detailed programme of work in writing in the form of a Bar Chart before commencement of the work. 

If desired by the Engineer, the contractor, during execution of the work, shall submit on the first day of each month 
the progress report of the work in a manner as directed, showing therein corrective measures to be taken to make up 
the backlog, if there be any. 

 

6.11 SAFETY MEASURES: 
 

The contractor shall adhere to safe construction practice, guard against hazardous and unsafe working conditions 
and follow all safety precautions for prevention of injury or accidents and safeguarding life and property. The 
contractor shall comply with relevant provisions of Dock Workers (Safety, Health and Welfare) Act – 1986 and Dock 
Workers (Safety, Health and Welfare) Regulation  – 1990 and Safety Officer of the Trustees or Safety Inspectors 
shall be afforded all facilities for inspection of the works, tools, plant, machineries, equipments etc. wherever so 
required. The contractor shall further comply with any instruction issued by the Engineer, Trustees’ Safety Officer, 
Safety Inspector in regards to safety which may relate to temporary, enabling or permanent works, working of tools, 
plants, machineries, equipments, means of access or any other aspect.  
 
 

The contractor shall provide all necessary first aid measures, rescue and life saving equipment to be available in 
proper condition.  
 

The contractor shall provide PPE’s (Personal Protective Equipments) such as, helmet, safety shoe etc. to all workers 
and shall also provide job specific PPE’s e.g. safety belts for working at heights; protective face and eye shield, 
goggles, hand gloves for welding / gas cutting works; protective foot wear and gloves for hot works; facemasks, 
gloves and overalls for painting works, mixing and handling materials etc, as directed by the Engineer.  
 
All safety rules shall be strictly followed while working on live electrical systems or installations as stipulated in the 
relevant safety codes.  
 

Use of hoisting machines and tackles including their attachments, construction tools, machineries and equipments 
shall comply to the relevant safety codes.  
 

Before allowing workers in sewers, manholes, any duct or covered channel etc, the manhole covers shall have to be 
kept open and ventilated at least one hour in advance and necessary safety torches / lamps should be inserted first 
before allowing entry to the worker. Suitable hand gloves and other safety gear will be provided to the worker during 
handling / removing of slushes / sludge etc. without any extra cost. The contractor shall adopt all the above safety 
measures at his own cost.  
 

 
 

 
The successful bidder shall also ensure that –  
 

(i) No damage is caused to plants and vegetations unless the same is required for execution of the project 
proper. 

 

(ii) The work shall not pollute any source of water / land / air surrounding the work site so as to affect 
adversely the quality or appearance thereof or cause injury or death to animal and plant life.  
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(iii) His office & labour hutment etc. shall be maintained in a clean and hygienic condition throughout the 
period of their use and different effluents of the labour hutment shall have to be disposed off suitably.  

 
 
6.12    HOLIDAY OR SUNDAY WORK: 
 
Subject to provisions in local Acts and any statutes of the State, the Contractor shall arrange for working on Holidays 
and Sundays whenever so desired by the Engineer to expedite progress and complete the works in time.  
 

The Contractor shall not be entitled to any additional payment for taking up works on Holidays and Sundays. The 
Contractor should be prepared to resort to round-the-clock working by following shift timings for labour.  
 
 
6.13    POWER SUPPLY: 
  
If available and if required, suitable power supply may be arranged by the Trustees at the nearest existing supply 
point of the site of work on receipt of request letter from the Contractor to that effect. All necessary arrangements for 
the distribution at site will have to be made by the Contractor at his own cost as approved by the Trustees’ Plant and 
Equipment Division.  
 
Charges for consumption of power shall be periodically recovered from the Contractor’s Bill at the rates of WBSEB 
as prevalent amended from time to time along with departmental overhead of 19.25% including installation and hire 
charges for meters. The Trustees do not guarantee uninterrupted power supply from the above sources and 
Contractor shall not be compensated for any delay in providing / irregularity of power supply. The Contractor shall 
have to arrange for the supply of power at his own cost during such periods. 

 

 
6.14    WATER: 
 

The Contractor will arrange for supply of water both required for his workmen for drinking and /or construction and 
any other purpose.  
 

 
 
6.15    KEEPING THE SITE AND WORKING AREA CLEAR:    
                                                                
The Contractor shall at all times keep the site and working areas free from all surplus materials, rubbish and 
offensive matter all of which shall be disposed off in a manner to be approved by the Engineer’s Representative. 

 

 

The Contractor shall maintain a Site Order Book at his site office and all orders and instructions issued to him from 
time to time by the Engineer or his representative will be recorded in the Site Order Book. The Contractor shall 
promptly sign each entry as a token of having received such orders.  
 
6.16    CONSTRUCTION OF SITE OFFICE, STORE ETC: 
                                                              
On an application from the Contractor, land near to the site of work will be allotted by the Trustees for the 
construction of Site Office, Store etc. For such allotment a rent of Rs.10.00 per annum or part thereof will be 
recovered from Contractor’s bill. The Contractor shall hand over vacant possession of the land free from all 
encumbrances within two months from actual date of completion of work (as stated in G.C.-I). In case the contractor 
does not remove the site offices, store etc. within two months from the actual date of completion, the contractor will 
have to pay compensation equivalent to three times the applicable licence fee for the plot of land allotted to him 
temporarily for site offices, store etc. as per Schedule of Rent of Ko.PT’s land and buildings at Haldia and to be 
recovered from his final bill / Security Deposit. The Contractor shall build office, sheds etc. on the land allotted to him 
as approved by the Engineer or his representative and shall maintain a clean hygienic condition throughout the 
period of their use.  
 

The Contractor shall maintain a Site Order Book at his site office and all orders and instructions issued to him from 
time to time by the Engineer or his representative will be recorded in the Site Order Book. The Contractor shall 
promptly sign each entry as a token of having received such orders.  
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6.17    METHOD OF MEASUREMENT: 
 

Unless otherwise specified in the Particular Specifications and Bill of Quantities, the work shall be measured 
according to the CE’s Schedule (Ko.P.T.) of Rates–2000, Latest P.W.D.’s (Roads) Schedule of Rates, Govt. of West 
Bengal. For details of measurement not covered by the above relevant parts of 1S-1200 (Latest Revision) of B.I.S. 
shall be referred to.   
 

 

 

6.18    ON ACCOUNT PAYMENT: 
 

On account payment to the Contractor shall be arranged as and when required at the discretion of the Sr. Dy.  
Manager [I & C F] on the basis of measurements of completed works at the quoted rates in the Bill of Quantities. The 
terms of payment shall be in accordance with Clause-6 of the General Conditions of Contract. The Bills should be 
submitted by the contractor in quadruplicate to the Sr. Dy.  Manager (I&CF)’s Office with necessary documents in 
original.  
 
Subject to the availability and feasibility of system, HDC may make payment directly to the contractor’s designated 
bank account. For this purpose, the contractor will have to indicate  (i) name of bank   (ii) branch name (iii) branch 
code (IFSC Code)  and (iv) designated account number in the “Abstract Form Of Tender “. In case payment is made 
directly through bank, the contractor may be required to submit a pre-receipt as per instruction of HDC. 
 
 
6.19.   MATERIALS: 
 

6.19 (A)   DEPARTMENTAL MATERIALS:- 
  
The Contractor shall make his own arrangements for watching all materials issued to him.  
 
The following P.W. materials will be supplied by the Trustees free of cost to the Contractor for use in the work as per 
requirement against written requisition to that effect well in advance.  
 

Sl.No. Description of materials 

1 Rail  60kg 
2 Bolts & Nuts - 200 x 25 mm, T-11515 

3 Pandrol  Clips  (RDSO-T/3701) 

4 Grooved  Rubber  Pad, RDSO-T/3711 

5 GFN Liner,RDSO/T-3706 

6 Unserviceable S.T. crossing sleeper 

7 Unserviceable Gauge tie plate 

 
All the above materials will be made available to the Contractor from the Trustees’ P.W. Store at B.H.Yard or 
Trustees any other railway Yard at Haldia. 
 
The Contractor shall fix up the dates of issue of materials with the Officer-in Charge of P.W. Store, well in advance 
and arrange to transport at his cost, the materials to be issued to him by the Trustees from the Store/Specified 
locations to the actual site of work in the Railway Yard. All handling, loading, unloading, carriage & lifting etc. shall be 
done by the contractor at his own cost. All temporary access roads required for the purpose shall be constructed and 
maintained by the Contractor at his cost. The rates of corresponding items of work of the bill of Quantities shall 
include the cost of all such transportation, handling etc. as these are not separately payable to the Contractor. 
 
The Contractor shall also arrange to return surplus materials i.e which are not consumed in the work out of the 
materials issued to him to the Trustees Store/Yard as directed. The cost of such return shall also be included in his 
rates.  

 
In case, any material gets damaged in course of handling by the Contractor and/or surplus materials are not returned 
immediately after execution of the work, cost of such materials at prescribed rates in the Tender or at the open 
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market rate, whichever is higher, plus all incidental charges for loading/unloading and transportation and 
departmental charges @ 19.25% on the above, shall be recovered from his final bill. 
 
It should however be clearly understood that no claim from the Contractor will be entertained by the Trustees for any 
delay in supplying of the specified materials, though consideration may be given for suitable extension of time for 
such delays, if so required by the Contractor at the appropriate time.  
 
 For carriage of materials to be issued by the Trustees, the departmental Material Trolley ,if available may be 

hired out to the contractor against hire charge of Rs.100.00 for a period of 8 hours or part thereof against written 
request to that effect in advance, containing necessary details of requirement.  
The Trolley will be handed over to or taken back from the Contractor at any convenient location of the yard. The 
Contractor will be responsible for its safe working as per rules while under his custody, in case of any damage or 
loss to the Trolley issued to him, the contractor shall repair/replace the same at his own risk and cost to the 
satisfaction of the Engineer-in-Charge.  
 
It should however be clearly understood that no claim from the Contractor shall be entertained by the Trustees 
for non-supply/delay in providing the Trolley. No extension of time shall also be granted for non-supply/delay in 
providing the Trolley.    

 
 Stacking/Disposal of released and salvaged materials  :- 

 
Sleepers, rails, fitting materials, ballasting materials etc. that will be available from renewal work shall be category-
wise sorted out at site. Separate stacks should be made for serviceable and unserviceable materials under each 
category as may be directed by the Engineer’s representative at site. Rails, sleepers & P.W. fitting materials etc. 
shall be forwarded to P.W. Store at B.H.Yard. Such stacking/forwarding is not separately payable and the Contractor 
shall include in his rates the cost of such returns accordingly. Ballasting materials available from dismantled tracks 
shall be cleaned and spread to nearby existing tracks at Contractor’s cost.  

 Watching of materials:- 
The successful Bidder will have to arrange for proper security of the materials issued to him by the Trustees apart 
from the materials and tools brought by him. Although the working area is under the jurisdiction of C.I.S.F. the 
Contractor shall be fully responsible for any theft or damage of the materials. He may be allowed to post his 
Watchmen round –the-clock at the work-site with valid permit and prior intimation to CISF. No extra amount will, 
however, be paid separately for watching. The Contractor should quote his rates keeping this in view.  
 
6.19 (B) P.W. MATERIALS SUPPLIED BY THE CONTRACTOR:- 
 
All permanent way fitting and fixtures supplied by the Contractor against item no. 3 of B.O.Q shall have to be 
procured from vendors approved by the Railway Board. A sample list of vendors approved by the Railway Board may 
be had from the Sr. Dy. Manager (IZ&R) on written request. However, this list is not exhaustive and the Contractor 
may collect such names from appropriate Railway authorities or RITES. The source of purchase (Vendor) and their 
approval by the Railway Board shall have to be shown to the Sr. Dy. Manager (IZ&R) for approval.  
The consignment should be brought by trucks with necessary challans etc. or by wagons as convenient to the 
Contractor. Materials shall be delivered by the Contractor at his own cost, risk and responsibility at the site of work  
or at any place including Permanent Way Store, as directed by the Engineer-in-charge. The Contractor shall be fully 
responsible for any transit loss or damages to the materials. 
 
The Contractor shall send advance intimation as to the actual date of delivery of each and every instalment of supply. 
Delivery of materials will not be accepted on Sundays and Holidays.  
 
The authorised representative of the contractor must be present at the time of delivery for jointly noting with the 
representative of Ko.P.T./HDC. The discrepancies, if any, regarding the particulars of materials actually delivered 
against the challans for the same. No lorry shall be permitted into the protected area during night-time. Detention of 
lorries, if any, will be on Contractor’s account.  

 
Any material found at the time of delivery to be defective in quality and not conforming to specific shape, size & 
weight as per the relevant drawing & specification or damaged due to any reason what so ever, including handling 
during unloading carrying & stacking, shall be liable to rejection & the successful bidder shall replace the same at his 
own cost and arrangement at the earliest. 
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With prior permission from the Trustees, the successful Bidder may be allowed to bring the materials by Railway 
wagons upto the Trustees Railway siding at Durgachak in his own name A/c. Sr. Dy. Manager (IZ&R) , Haldia Dock 
Complex against “Prepaid Freight” only. Unloading at Durgachak siding (HDCG) and transporting to the site of work 
will be contractor’s responsibility. The Contractor shall, however be required to pay for the prevailing placement 
charges demurrage charges etc. for wagons as will be fixed by the Trustees. Prior to booking his wagon to the 
Ko.P.T./HDC siding of Durgachak, the Contractor will have to open a floating deposit account with the Trustees Sr. 
Deputy Manager (T.O.Rlys) at Haldia with a sum commensurate with the traffic expected in course of consecutive 
two weeks as will be assessed by the Trustees Sr. Dy. Manager (T.O.Rlys) from the date to be furnished by the 
contractor. 
 

 
 
 
However, the contractor will have to replenish the said account from time to time in such a way that the balance of 
the same never becomes less than 50% of the original sum deposited. It may be noted that no extension of time will 
be granted to the contractor for any delay for bringing the materials by wagons.  
 

After final acceptance of P.W. Fitting materials supplied by the contractor against Item No. -14 of the BOQ, the 
materials will be kept in the store constructed by the contractor at site. Separate stacks should be made for each 
category of P.W. Materials as may be directed by the Engineer’s representative at site. P.W. fitting materials not 
consumed in the work shall be forwarded to P.W. Store after completion of work. Such stacking /forwarding is not 
separately payable and the Contractor shall include in his rates the cost of such returns accordingly. In case of any 
theft, pilferage or damage to the P.W. Materials kept in the site store after acceptance during the progress of work or 
during the transportation from site store to P.W. Store occur, the Contractor will be fully responsible for such 
incidences, and no payment will be made by the Trustees for such P.W. Materials. 
  
Manufacturing test certificates have to be provided for the supplied P.W fittings. 
 

 
6.20   PLANT & EQUIPMENT:  
 

The successful bidder shall supply all necessary tools, plants and equipments with fuel and operator required for 
successful execution of the work at his own cost.  

 
 

6.21   ESCALATION / VARIATION ON PRICES:   
  
No Escalation / Variation on the prices of any account shall be entertained. 

6.22  DAMAGES TO TRUSTEES’ PROPERTY   

Any damage caused to the trustees’ property by the Contractor should be immediately replaced / repaired as per 

satisfaction of the Engineer all at his own cost. 

6.23  PLANT & EQUIPMENT AND MATERIALS 

The contractor shall supply all necessary labour, tools, plants and EQUIPMENTS required for successful execution of 

the work, all at his own cost. He will also make his own arrangements for procuring and supplying all materials for 

the work.  

6.24A. CONTRACT LABOUR LAWS 

The Contractor must comply with the provisions of Contract labour (Regulation & Abolition) Act 1970 and Contract 
Labour (Regulation & Abolition) Central Rules 1971 and the rules framed there under with all 

modifications/amendments being enforced from time to time. 
 

The Contractor shall indicate maximum number of workmen to be engaged on any day for execution of the work in 
the appropriate place in the ABSTRACT FORM OF TENDER & he shall have to obtain a regular /permanent license as 

per sec12(1) of the Contract Labour Act. 
 

Further , whenever a contract work has commenced  or completed , the contractor has to intimate the same to the 
Assistant Labour Commissioner(Central) /labour Enforcement Officer (Central) in Form IV-A , within 15 days of such 

commencement or completion. 
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The contractor has to arrange for displaying the name of the Regional Labour Commissioner (Central) , Asst. Labour 

Commissioner (Central) & Labour Enforcement Officer (Central)  at his worksite(s). 

The contractor shall inform the Principal Employer the date, time & venue of disbursement to be made by him to his 
workers. 

The successful bidder shall also be required to put up a notice at the site of work mentioning the date, time & venue 

of disbursement to be made by him to his workers and he or his authorized representative shall have to be present 

during period of disbursement. 
 

6.24 B.  COMPLIANCE WITH E.P.F & M. P. ACT 

The successful contractor will have to comply with provision of EPF & MP Act –1952 (along with amendments, if 
any), issued from time to time.  
 

If asked for by the Employer, the contractor will be required to submit photocopy of all payment challans and 

produce the original for verification to the representative of the principal employer, i.e. Sr. Dy. Manager (I&CF). 
 

6.24 C.  COMPLIANCE WITH E.S.I. ACT. 

If applicable , the successful bidder will have to comply with provisions of “Employers State Insurance Act –1948”, 

along with amendments (if any) issued from time to time. He shall obtain ESI registration and shall deduct 
employees’ contribution as applicable percentage of the wages of each of the employees’ and shall deposit the same 

together with employer’s contribution as applicable percentage of such total wages payable to the employees or at 
such rates as fixed by the competent authority from time to time. 

 
In case, where an employee is not covered under ESIC Scheme (or contribution not paid for him regularly) and meet 

an accident during and arising out of his employment, the contractor being the immediate employer, shall be liable 

to pay him suitable compensation. 

  
The contractor will be required to submit Xerox of all payment challans and produce the original for verification to 

the representative of the principal employer, i.e Sr. Dy. Manager (I&CF).  

6.24 D. INDEMNIFICATION 

The successful bidder shall be deemed to indemnify and keep indemnified the Trustees from and against all actions, 
claims, demands and liabilities whatsoever under and in respect of the breach of any of the provisions of any law, 

rules or regulations having the force of law, including but not limited to – 
 

a) The Minimum Wages Act, 1948. 

b) The Dock Workers (Regulation Of Employment)  Act, 1948 

c) The Dock Workers’ Safety, Health & Welfare Act , 1986 

d) The Payment of Wages Act, 1936. 

e) The Workmen’s Compensation Act, 1923. 

f) The Employees Provident Fund Act, 1952. 

g) The Contract Labour (Regulation and Abolition) Act, 1970; Rules 1971. 

h) The Payment of Bonus Act, 1965. 

i) The Payment of Gratuity Act, 1972. 

j) The Equal Remuneration Act, 1976. 

k) The Employees State Insurance Act, 1948 & Employees State Insurance (Amendment) Act ,1989  

l) Child Labour (Prohibition and Regulation) Act, 1986. 

m) The Maternity Benefits Act 1961 

n) Interstate Migrant Workmen (Regulation Of Employment & Conditions Of Service) Act, 1979.  

o) Motor Vehicle Act, latest revision. 

6.25.  FORCE MAJEURE 

In the event of either party rendered unable by Force Majeure to perform any obligation required to be performed by 
them under the Contract, relevant obligation of the party affected by such Force Majeure shall upon notification to 
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the other party be suspended for the period which Force Majeure events lasts. The cost and loss sustained by the 
either party shall be borne by the respective parties. 
 

The term “Force Majeure” as employed shall mean the events as below :  
 

(i) riot (unless solely restricted to or perpetuated by employees of the Contractor or his subcontractors / suppliers or 
occurring outside India) so far as it is uninsurable; 
 

(ii) war, hostilities (whether war be declared or not), invasion, directed to or by India or act of foreign enemies, 

directed to India;   
 

(iii) rebellion, revolutions, insurrection, or military or usurped power, or civil war in India; 
 

(iv)  Fire , flood , cyclone , hurricane and acts of God.  
 

Time of performance shall be extended by the period of delay, which is directly caused by the Force Majeure. Upon 

the occurrence of such cause and upon its termination, the party alleging that it has been rendered unable as 
aforesaid shall notify the other party in writing immediately but not later than forty eight hours of the alleged 

beginning and ending thereof, giving full particulars and satisfactory evidence in support of his claim. 
 

Time of performance of the relative obligation suspended by the Force Majeure shall stand extended by the period 
for which such event lasts and affects the relative obligation directly. Such extension of time shall be without 

prejudice to the provision that time is essence of the Contract and any other terms and conditions related to time of 
completion as may provided elsewhere in the Contract 

If the work is affected by Force Majeure lasting for more than 60 days at a stretch, the parties to the Contract shall 
settle the issue mutually. 

 

6.26  DOCK PERMIT : 
  
Dock permits which may be necessary for any purpose related to the work shall be issued against payment at the 
prevailing rate of HDC. 

 
6.27  FORCE MAJEURE: 
 

In the event of either party rendered unable by Force Majeure to perform any obligation required to be performed by 

them under the Contract, relevant obligation of the party affected by such Force Majeure shall upon notification to 
the other party be suspended for the period which Force Majeure events lasts. The cost and loss sustained by the 

either party shall be borne by the respective parties. 
 

The term “Force Majeure” as employed shall mean the events as below :  
 

(i) riot (unless solely restricted to or perpetuated by employees of the Contractor or his subcontractors / suppliers or 

occurring outside India) so far as it is uninsurable; 

(ii) war, hostilities (whether war be declared or not), invasion, directed to or by India or act of foreign enemies, 
directed to India;   
 

(iii) rebellion, revolutions, insurrection, or military or usurped power, or civil war in India; 
 

(iv)  Fire , flood , cyclone , hurricane and acts of God.  
 

Time of performance shall be extended by the period of delay, which is directly caused by the Force Majeure. Upon 

the occurrence of such cause and upon its termination, the party alleging that it has been rendered unable as 
aforesaid shall notify the other party in writing immediately but not later than forty eight hours of the alleged 

beginning and ending thereof, giving full particulars and satisfactory evidence in support of his claim. 
 

Time of performance of the relative obligation suspended by the Force Majeure shall stand extended by the period 
for which such event lasts and affects the relative obligation directly. Such extension of time shall be without 

prejudice to the provision that time is essence of the Contract and any other terms and conditions related to time of 

completion as may provided elsewhere in the Contract 
If the work is affected by Force Majeure lasting for more than 60 days at a stretch, the parties to the Contract shall 

settle the issue mutually. 
 

 

6.28   TAX :  
 

The quoted rates should include all other Taxes excluding GST. GST as applicable shall be paid extra against proper 
invoice submitted by the successful contractor. 
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The contractor will be required to submit GST compliant invoice with all required details and also to be required to 
file timely and proper return so as to enable KoPT to get due input credit against GST paid of. 

 
In case of any failure on the above account, GST amount even if paid by KoPT shall be recoverable from the 

contractor, along with applicable interest if any. 
 
 
 

6.29   SETTLEMENT OF DISPUTES:  
 

If a dispute of any kind whatsoever arises between the Employer and the Contractor in connection with or arising 
out of the contract or the execution of the works, the same shall be dealt as per relevant provisions of the General 

Conditions of Contract and THE ARBITRATION AND CONCILITATION (AMENDMENT) ACT, 2015 and any statutory 
amendment thereof.      

 
 

**************** 
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7. TECHNICAL SPECIFICATIONS 

 
E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  
NEAR CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN 
LINE OF L-5/6   AT D.M.YARD INCONNECTION WITH 
CONSTRUCTION OF ROB AT RANIICHAK AT HALDIA,  HALDIA 
DOCK COMPLEX , HALDIA.”. 

 
 

 
 
7.1 GENERAL:  

The materials supplied and the workmanship shall satisfy the Specifications as given in the PWD Schedule 
of Rates as applicable and the job specifications contained in the Bill Of quantities of the tender. In 
absence of the above, relevant Indian Standards shall be referred to. 
 
In absence of any Standard / Specification / Code of Practice covering any part of the work related to this 
tender, instruction / directions of the Engineer will be binding on the contractor. 
 
All works to be done as detailed in the bill of Quantities. 
 

 
 

************ 
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8. PREAMBLE TO THE BILL OF QUANTITIES 
 
 
 

E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  
NEAR CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE OF 
L-5/6   AT D.M.YARD INCONNECTION WITH CONSTRUCTION OF 
ROB AT RANIICHAK AT HALDIA,  HALDIA DOCK COMPLEX , 
HALDIA”. 

 
 
 
 

8.1 The Bill of Quantities must be read with the General Conditions of Contract, the Special Conditions of Contract 
and the Particular Specifications of Work and the Bidder is deemed to have examined the above documents 

and to have thoroughly familiarise himself with the total scope of work and its mode of execution. 

 
8.2 The quantities given in the Bill of Quantities are approximate only and are given to provide a common basis 

for tendering. Payment will be made according to the quantities of each item of work actually carried out at 
the accepted rates as per Order Letter. The measurements of each item of work shall be measured jointly by 

the Engineer or his Representative. 

 
8.3 This being a percentage rate tender, the Bidder shall quote his rates as percentage above / below / at par with 

the estimated amount put to tender on line based on his own analysis. 

 

  
 The Tender Price thus established would be taken for comparative evaluation of E-Tenderers . 

 

  

  

  

  

 
 
 

**************** 
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9. BILL OF QUANTITIES 
 
 

E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR 
CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE OF L-5/6   AT D.M.YARD 
INCONNECTION WITH CONSTRUCTION OF ROB AT RANIICHAK AT HALDIA,  HALDIA 
DOCK COMPLEX , HALDIA”. 
 

 

ITEM  
No. 

DESCRIPTION 
 

QUANTITY 
 

UNIT 
 

RATE IN ₹ 
 

AMOUNT IN ₹ 
 

1 Fabricating special type of M. S. Bearing 
Plates required for fixing the check rails on 
PRC sleepers from unserviceable Steel 
Turnout Sleepers ( which will be supplied 
free of cost from the Trustees P.W. 
store/Yard) be gas cutting, welding, forging 
etc as directed. Fabrication should be done 
as per direction of Engineer- in Charge & 
sample which is available in P. W. store at 
B. H. Yard. Every finished plate should be 
checked by fitting on PRC sleeper for 
dimensional accuracy. Any defect noticed 
during checking, the contractor will have to 
rectify the same as per direction of 
Engineer- in Charge at his own cost. Include 
for all handling, loading, unloading, carriage 
& other all works for successful completion 
of work. Also include for supplying and 
applying one coat of black bituminastic paint 
on the surface of fabricated plate. 

80 Nos 3146.90 ₹ 251,752.00 

 
Payment will be made on the basis of actual 
number of finished special bering plates .     

2 Carry, fabricate and fix check rail with the 
main rail & with concrete sleepers, including 
the cost of fabrication of check rail and 
drilling holes by machine with 28mm dia. 
Drill to the web of rails as directed. Also 
include for carriage of 52 Kg / 60Kg. rails 
and its fittings which will be supplied free of 
cost from Trustees' P.W.Store/ Yard at 
Haldia. 

52.00 M ₹ 2,622.00 ₹ 136,344.00 

3 Supplying the following P.W. Fittings and 
Fixtures as per specifications :- 

    

i) C.I. Check block, RDSO/T-2592 52.00 Nos ₹ 183.52 ₹ 9,543.04 

ii) M.S. round washer 5mm thick, 50mm outer 
dia. with 28mm hole. 

220.00 Nos ₹ 7.87 ₹ 1,731.40 

  TOTAL= ₹ 399,370.44 
 

 

(Rupees Three Lakh Ninety-nine Thousand Three Hundred Seventy  and paisa forty-four Only) 
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ANNEXURE – IA 

DECLARATION BY THE BIDDER 
 

 

(To be submitted on Company’s Letter Head along with Techno Commercial Bid duly stamped and signed)  
 

 
 

 
 

Sr. Dy. Manager (I&CF),          
Haldia Dock Complex. 
Kolkata Port Trust 
 
SUB:- E-TENDER FOR “EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR CHIRANJIBPUR MANNED 

LEVEL CROSSING ON MAIN LINE OF L-5/6   AT D.M.YARD INCONNECTION WITH CONSTRUCTION 

OF ROB AT RANIICHAK AT HALDIA,  HALDIA DOCK COMPLEX , HALDIA.. 
 

 

 
Dear Sir, 

 

We do hereby confirm that our offer is strictly in accordance with the terms and conditions of the Tender Document 

without any deviation / condition. 

   
We further confirm that Part-II of the bid does not contain any condition / deviation. 

  

 
   

 
  

                                                             _________________________________ 

                                                      Signature of the Bidder with Office Seal. 
 

 
Date: 

 
Place:  
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ANNEXURE - IB 
DECLARATION BY THE BIDDER 

 

(To be submitted on Company’s Letter Head along with Techno Commercial Bid duly stamped and signed)  
 
 

 

Sr. Dy. Manager (I&CF),          
Haldia Dock Complex. 
Kolkata Port Trust 
 
SUB:- EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR CHIRANJIBPUR MANNED LEVEL 

CROSSING ON MAIN LINE OF L-5/6   AT D.M.YARD INCONNECTION WITH CONSTRUCTION OF ROB AT 
RANIICHAK AT HALDIA,  HALDIA DOCK COMPLEX , HALDIA.. 

 
Dear Sir, 

 

a) The bidding firm has not been debarred / delisted by any Govt / Quasi Govt. / Public sector undertaking in India.                                                                                     
 

b) The proprietor / partner(s)/ authorised signatory of the bidding firm is/are not  associated with other firm bidding 
for the same work. 

   

 
  

                                                             _________________________________ 
                                                      Signature of the Bidder with Office Seal. 

 

 
Date: 

 
Place:  
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ANNEXURE - II 
 

CONCURRENT COMMITMENT(S) OF THE BIDDER  
 
 

Sl. 

No. 

Full particulars of works to be executed 

concurrently by the bidder. 
(i) Name of work. 

(ii) Client. 
(iii) W.O. No. & Date. 

Sanctioned 

Tender Value. 
 (in               Rs.) 

Completion time 

as stated in 
tender. 

Name and address to 

whom reference can be 
made. 

1 (i) 

 
 

 
 

   

(ii) 

 

(iii) 

 

2 (i) 

 

 
 

 

   

(ii) 

 

(iii) 

 

3 (i) 

 
 

 

 

   

(ii) 

 

(iii) 

 

4 (i) 

 
 

 

 

   

(ii) 

 

(iii) 
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ANNEXURE - III 

BIDDER’S  PROFILE   
 

(To be submitted with Techno Commercial Bid) 
 
 

   
The   Bidders are also requested to furnish the following particulars:- 

   
A) In case of Limited Company    - 

   
1) Name of Company                                           :  

 
2) Address of its present registered office. 

 
:  

3) Date of its incorporation :  
 

4) Full name and address of each of its Directors 
– any special particulars as to Directors if 

desire to be stated.        

       

:  

5) Name, address and other necessary particulars 

of Managing Agents, if any appointed by the 
Company. 

 

:  

6) Copies of Memorandum, Articles of Association 
(with the latest amendments, if any).    

                                 

:  

7) Copies of audited balance sheets of the 

Company for the last two years.    

                     

:  

   
B) In case of a firm  -   
   
1)  Name and address of the firm.   

 
:  

2)  When business started 

 

:  

3) If registered a certified copy of certificate of 
registration.   

 

:  

4) A certified copy of the Deed of Partnership 

 
:  

5) Full name and address of each of the partners 

and the interest of each partner in the 
partnership – any special particulars as to 

partners if desired to be stated.                  
                                                 

:  
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6) Whether the firm pays income tax over Rs.10, 
000/- per year 

:  

 

 
   

C) In case of an Individual: 

 
  

1) Full name and address of the Bidder any special 

particulars of the Bidder if desired to be stated.                        

            

:  

   

2) Name of the father of the Bidder. 

 
:  

   

3) Whether the Bidder carries on business in his own 
name or any other name.      

             

:  

   

4) When business was started and by whom. 

 
:  

   

5) Whether any other person is interested in the 
business directly or indirectly, if so, name and 

address etc. of such persons and the nature of such 
interest.           

  

:  

   
6) Whether the Bidder pays Income Tax over Rs.10, 

000/- per year.                                 

:  

   
   

   
   

 

Dated: (Full signature of Bidder) 
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ANNEXURE - IV 

ABSTRACT FORM OF TENDER (UNPRICED) 

(To be submitted with Techno Commercial Bid) 

I / We hereby tender for the under mentioned work for its execution within the specified time and in accordance, in 

all respects with the specifications, design, drawing and instructions in writing and with such materials as are 
provided for, by and in all other respects in accordance with such conditions so far as practicable. 

 (a)  Name of Work. : EXTENSION OF LEVEL CROSSING ON THE ROAD  NEAR 
CHIRANJIBPUR MANNED LEVEL CROSSING ON MAIN LINE 

OF L-5/6   AT D.M.YARD INCONNECTION WITH 

CONSTRUCTION OF ROB AT RANIICHAK AT HALDIA,  
HALDIA DOCK COMPLEX , HALDIA. 

(c)  Earnest Money : Rs. 8000.00 (Rupees Eight thousand only)  

(e)  Time allowed for completion of the work : 1 (One) month 

(f)    Permanent I/T A/C No. :  
 

(g)  Maximum number of workmen to be 

engaged on any day. 

:  

 
 

(h) Bank Details     
 

Name of Bank:  Branch: 
 

Branch Code:  Account Number: 

 

IFS Code:- 
 

  

  

  

                                                                                                  
 (Signature of the Bidder) 

Witness:                                                                                             Address: 

 

(Name in block letters) 

Address:- 

 

 

Occupation:- 
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ANNEXURE - V 

 
 

FORM OF TENDER (UNPRICED) 

 
(To be submitted with Techno Commercial Bid) 

 
 

To 

The Sr. Dy. Manager (I&CF),  

Haldia Dock Complex 

 

 I/We_____________________________________________________________________________________having 
examined the site of work, inspected the Drawings and read the specifications, General & Special Conditions of 

Contract and Conditions of the Tender, hereby tender and undertake to execute and complete all the works required 
to be performed in accordance with the Specification, Bill of Quantities, General & Special Conditions of Contract and 

Drawings prepared by or on behalf of the Trustees and at the rates & prices set out in the annexed Bill of Quantities 

within ___________ months / weeks from the date of order to commence the work and in the event of our tender 
being accepted in full or in part. I / We also undertake to enter into a Contract Agreement in the form hereto 

annexed with such alterations or additions thereto which may be necessary to give effect to the acceptance of the 
Tender and incorporating such Specification, Bill of Quantities, Drawing and Special & General Conditions of Contract 

and I / We hereby agree that until such Contract Agreement is executed the said Specification, Bill of Quantities, 

Conditions of Contract and the Tender, together with the acceptance thereof in writing by or on behalf of the 

Trustees shall be the Contract. 

I / We require _____________days / months preliminary time to arrange and procure the materials required by the 

work from the date of acceptance of tender before I We could commence the work. 

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No. 

___________________________ of _____________________ as Earnest Money. 
 

I / We agree that the period for which the tender shall remain open for acceptance shall not be less than four 

months. 

                   

_________________________                                                                                                                         

Dated:                                                                                                                (Signature of Bidder with Seal) 

WITNESS :      

 

Signature : 

 Name of the Bidder :  

Name :  

(In Block letters) 

 

  Address :  

Address : 

 

   

Occupation :  
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ANNEXURE - VI 

CHECK LIST 
 

( TO BE FILLED- UP BY THE BIDDER)  
 

 

1 Declarations                                                                        
a) The bidding firm has not been debarred / delisted by 

any Govt / Quasi Govt. / Public sector undertaking in 

India.                                                                                    
b) The proprietor / partner(s)/ authorised signatory of the 

bidding firm is/are not  associated with other firm bidding 
for the same work. 

Declaration submitted  Yes / No 

2 Application money towards cost of tender documents. Deposited Yes / No 

3 Earnest Money                                                       Deposited Yes / No 

4 Declaration as per Annex-I that no conditions / deviations 
have been added in Volume-II in the tender offer. 

Submitted on company's 
letter head. 

Yes / No 

5 GST registration certificate. Submitted Yes / No 

 

6 

Valid Trade License.  Valid up to                 

Submitted Yes / No 

 
7 

Professional Tax Clearance Certificate. / Upto date tax 

payment challan.  

Valid up to                 

Submitted Yes / No 

 

8 

Valid Employees' Provident Fund Account Submitted Yes / No 

Photo  copy of latest 

payment challan of EPF  

submitted 

Yes / No 

 
9 

ESI registration Submitted Yes / No 

Photo  copy of latest 
payment challan of ESI 

submitted 

Yes / No 

10 Details of firm as per Bidder’s Profile Format fill-up Yes / No 

11 Concurrent Commitments of the Bidder Format fill-up Yes / No 

12 Credential within seven years i) Amount   

ii) Amount   

iii) Amount   

Credentials as per pre-
qualification criteria. 

Yes / No 

Letter of award works and 

completion certificate from 

owners are enclosed. 

Yes / No 

13 Certified copies of audited balance sheet  i) Turnover amount and year   

ii) Turnover amount and year   

iii) Turnover amount and 

year 

  

Certified by the CA / FA Yes / No 

 
                                                   

 
                                        Signature of the bidder with seal      
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General Conditions of Contract 

Forms and Agreements 

     
     
     
     
     
     
     
     
     
     
     
     

Sanctioned by the Trustees under Resolution No. 92 of the 

6th Meeting held on 27th May, 1993 

     

Including Addendum Sanctioned by the Trustees Meeting 

held on July, 2014 

     
     
     
     
     
 KOLKATA  PORT  TRUST  

 KOLKATA  DOCK  SYSTEM                       

& HALDIA DOCK COMPLEX 

 

 JULY , 2014  
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GC - 1 

AMENDMENT 

TO 
 

GENERAL CONDITIONS OF CONTRACT 
 

 Cl-3.4 THE TENDER /OFFER & ITS PRE-REQUISITES 
 
Table under sub-clause (a) 
 

PREVIOUS AS AMENDED 
  For Works Contract For Contract of Supplying 

Materials or Equipment only 

 For Works 
Contract 

For Contract of 
Supplying 
Materials or 
Equipment only 

Estimate
d Value 
of Work 

Amount of 
Earnest 
Money 

Estimated 
Value of 
Work 

Amount of 
Earnest Money 

Up to Rs. 
1,00,000.00 

5% of the 
estimated 
value of work 

1% of the 
estimated value 
of work 

Up to Rs. 
10 Crore 

2% of the 
estimated 
value of work 

Up to Rs. 
1,00,000.00 

1% of the 
estimated value 
of work 

Over Rs. 
1,00,000.00 

2% of the 
estimated 
value of work 
subject to a 
maximum of 
Rs. 20,000/- 
and minimum 
of Rs. 5,000/-
. 

½% of the 
estimated value 
of work subject 
to a maximum 
of Rs. 10,000/- 
and minimum 
of Rs. 1,000/-. 

Over Rs. 
10 Crore 

2% on first 
Rs. 10 Crore 
+ 1% on the 
balance 

Over Rs. 
1,00,000.00 

½% of the 
estimated value 
of work subject 
to a maximum 
of Rs. 10,000/- 
and minimum 
of Rs. 1,000/-. 

 
 
[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 210 OF THE 
TRUSTEES’ MEETING HELD ON 26.02.2013 ] 
 

Table under sub-clause (d) 
 

PREVIOUS AS AMENDED 

Class  of 
Registra-
tion  

Amount Of 
Fixed 
Security  

Financial  Limit Of 
Each Tender 

Class  of 
Registra
-tion  

Amount Of 
Fixed 
Security  

Financial  Limit Of 
Each Tender 

A Rs 10,000/- Any tender priced 
upto Rs 2,00,000/- 

A Rs 50,000/- Any tender priced up 
to Rs 10,00,000/- 

B Rs 5,000/- Any tender priced 
upto Rs 1,00,000/- 

B Rs 25,000/- Any tender priced 
upto Rs 5,00,000/- 

C Rs 2,500/- Any tender priced 
upto Rs 50,000/- 

C Rs 15,000/- Any tender priced 
upto Rs 3,00,000/- 

 
[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 82 OF THE 
TRUSTEES’ MEETING HELD ON 12.10.2012 ] 
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GC - 2 

 

1.    DEFINITIONS 

 

1.0 In the contract, as here in after defined, the following words and 

expressions shall have the meaning herein assigned to them, except where 

the context otherwise required. 

 

1.1 “Employer” or “Board” or “Trustees” means of the Board of Trustees for 

the Port of Calcutta, a body corporate under Section 3 of the Major Port 

Trusts Act, 1963, including their successors, representatives and assigns. 

Employer 

1.2 “Chairman” means the Chairman of the Board and includes the person 

appointed to act in his place under Sections 14 and 14A of the Major Port 

Trusts Act, 1963 

 

Chairman 

1.3 “Contractor” means the person or persons, Firm or Company whose 

tender/offer has been accepted by the Trustees and includes the 

Contractor’s representatives, heirs, successor and assigns, if any, 

permitted by the Board/Chairman. 

 

Contractor 

1.4 “Engineer” means the Board’s official who has invited the tender on its 

behalf and includes the Manager (Infrastructure & Civic Facilities) or 

other official as may be appointed from time to time by the Employer, 

with written notification to the Contractor, to act as Engineer for the 

purpose of the Contract, in place of the “Engineer” so designated. 

Engineer 

1.5 “Engineer’s Representative” means any subordinate or Assistant to the 

Engineer or any other official appointed from time to time by the 

Engineer to perform the duties set forth in Clauses 2.4 to 2.6 hereof. 

Engineer’s 

Representative 

1.6 “Work” means the work to be executed in accordance with the Contract 

and includes authorised “Extra Works” and ‘Excess Works” and 

“Temporary Works”. 

 

Works 

1.7 

 

“Temporary Works” means all temporary works of every kind required in 

or about the execution, completion or maintenance of the works and 

includes (without thereby limiting the foregoing definitions) all temporary 

erections, scaffolding, ladders, timbering, soaking vats, site offices, 

cement and other godowns, platforms and bins for stacking building 

materials, gantries, temporary tracks and roads, temporary culverts and 

mixing platforms. 

 

Temporary 

works 

1.8 “Extra Works” means those works required by the Engineer for 

completion of the Contract which were not specifically and separately 

included in the schedule of items of the works i.e. (Bill of Quantities) of 

the tender. “Excess Works” means the required quantities of work in 

excess of the provision made against any item of the bill of Quantities. 

Extra works 

and Excess 

works 

1.9 “Specifications” means the relevant and appropriate Bureau of Indian 

Standard’s specifications / International Standard’s Specifications (latest 

revisions) for materials and workmanship unless stated otherwise in the 

Tender. 

 

Specification 
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GC - 3 

 

 

 

1.10 

“Drawings” means the drawings referred to in the Tender and specification 

and any modification of such drawings approved in writing by the 

Engineer and such other drawings as may from time to time be furnished 

or approved in writing by the Engineer. 

 

Drawings 

1.11 

 

 “Contract” means and includes the General and Special Conditions of 

Contract, Specifications, Drawings, priced Bill of Quantities, the Tender / 

Offer, the letter of acceptance of the Tender/Offer, the Contract 

Agreement, if separately entered into and the Schedule of Rates and Price, 

if any, adopted by the Trustees at their discretion. 

 

Contract 

1.12 “Constructional Plant” means all appliances or things of whatsoever nature 

required or about the execution, completion or maintenance of the works 

or temporary works and includes (without thereby limiting the foregoing 

definition) all machinery and tools but does not include materials or other 

things intended to form or forming part of the permanent works. 

 

Construction

al Plant 

1.13 “Site” means the land, waterways and other places, on, under, in or 

THOROUGH which the works are to be executed by the Trustees for the 

purpose of the Contract. 

 

Site 

1.14 “Contract Price” means the sum named in the letter of acceptance of the 

Tender/Offer of the Contractor, subject to such additions thereto and 

deductions therefrom as may be made by the Engineer under the provisions 

here in after contained. 

 

Contract 

Price 

1.15 “Month” means English Calendar Month. 

 

Month 

1.16 “Excepted Risks” are riot in so far as it is uninsurable, war, invasion, act of 

foreign enemies, hostilities) whether war be declared or not), Civil War, 

rebellion, revolution, insurrection or military or usurped power or use or 

occupation by the Trustees of any portion of the works in respect of which 

a certificate of completion has been issued (all of which are herein 

collectively referred to as the excepted risks). 

 

Excepted 

Risks 

 

1.17 Word importing the singular only, also includes the plural and vice-versa 

where the context so requires. 

 

Singular/ 

Plural 

1.18 The heading and marginal notes in these General Conditions of Contract 

shall not be deemed to be part thereof or be taken into consideration in the 

interpretation or construction thereof or of the contract. 

 

Headings/ 

Marginal 

Notes. 

1.19 Unless otherwise stipulated the work “Cost” shall be deemed to include 

overhead costs of the Contractor, whether on or off the site.  

 

Cost 

 

2.0 DUTIES & POWERS OF ENGINEER & ENGINEER’S 

REPRESENTATIVE. 

 

 

2.1 The Contractor shall execute, compete and maintain the works in terms of 

the contract to the entire satisfaction of the Engineer and 

Engineer’s 

Authority 
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Shall comply with the Engineer’s direction on any matter whatsoever. 

 

GC - 4 

  

2.2 The Contractor shall take instructions from the Engineer and subject to 

limitation of Clause 2.5 hereof, from the Engineer’s Representative. 

Authority of 

Engineer’s 

Representative 

2.3 The Engineer shall have full power and authority : 

 

(a) to supply to the contractor from time to time during the progress of 

the works such further drawings and instructions as shall be necessary 

for the purpose of proper and adequate execution and maintenance of 

the works and the contractor shall carry out and be bound by the 

same.  

(b) to alter or modify the specification of any material and workmanship 

and to inspect the work at any time.  

 

(c) to order for any variation, alteration and modification of the work and 

for extra works. 

 

(d) to issue certificates as per contract. 

 

(e) to settle the claims & disputes of the Contractor and Trustees, as the 

first  referee. 

 

(f) To grant extension of completion time. 

Engineer’s  

Power 

2.4 

 

The Engineer’s Representative shall : 

 

(i) watch and supervise the works. 

 

(ii) test and examine any material to be used or workmanship 

employed in connection with the work. 

 

(iii) have power to disapprove any material and workmanship not in 

accordance with the contract and the contractor shall comply with 

his direction in this regard.  

 

(iv) take measurements of work done by the contractor for the 

purpose of payment or otherwise.  

 

(v) order demolition of defectively done work for its reconstruction 

all by the Contractor at his own expense. 

 

(vi) have powers to issue alteration order not implying modification 

of design and extension of completion time of the work and 

 

(vii) have such other powers and authorities vested in the Engineer, 

which have been delegated to him in writing by the Engineer 

under intimation to the Contractor.  

 

Power of 

Engineer’s 

Representative. 
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2.5 Provided always that the Engineer’s Representative shall have no power : 

 

(a) to order any work involving delay or any extra payment by the 

Trustees, 

(b) to make variation of or in the works; and  

(c) to relieve the Contractor of any of his duties or obligations under the 

Contract.  

 

Limitation of 

Engineer’s 

Representativ

e’s Power 

 

2.6 Provided also as follows :  

 

(a) Failure of Engineer’s Representative to disapprove any work or 

materials shall not prejudice the power of the Engineer thereafter to 

disapprove such work or materials and to order the pulling down, 

removal, breaking-up thereof and re-constructing at the contractor’s 

cost and the contractor shall have no claim to compensation for the 

loss if any sustained by him.  

(b) If the contractor shall be dissatisfied by reason of any decision of the 

Engineer’s Representative, he shall be entitled to refer the matter to 

the Engineer who shall thereupon confirm, reverse or vary such 

decision.  

(c) Any written instructions or written approval given by the Engineer’s 

Representative to the contractor, within the terms of delegation of 

power and authority vested in the Engineer to his Representative in 

writing, shall bind the contractor and the Trustees as though it had 

been given by the Engineer, who may from time to time make such 

delegation.  

Engineer’s 

Overriding 

Power 

3.0 THE TENDER/OFFER AND ITS PRE-REQUISITES  

 

 

3.1 The Contractor shall, before making out and submitting his tender/offer, 

be deemed to have inspected and examined the site, fully considered all 

factors, risks and contingencies, which will have direct and indirect 

impact on his expenses and profit from the work and shall be specifically 

deemed to have taken the following aspects into consideration : 

The tender 

must 

encompass all 

relevant 

aspects/ 

issues.  

 (a) The form and nature of the site and its surroundings including their 

sub-surface, hydrological, tidal and climatic conditions, the means 

of access to the site and all other local conditions, including the 

likely charges and costs for temporary way-leave, if any, required 

for the work.  

 

Site & Local 

condition. 

 

 (b) The drawings, specifications, the nature and extent of work to be 

executed and the quality, quantity and availability of the required 

materials and labour for the work and the need to execute the work 

to the entire satisfaction of the Engineer, and also by complying 

with the General and Special Conditions of Contract.  

 

Drawing/ 

Specification/ 

Nature &  

extent of 

work to be 

done. 
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 (c) The accommodation required for the workmen and site office, 

mobilisation/demobilisation and storage of all plant, equipment 

and Construction materials. 

 

Accommodation 

for Contractor’s 

men/materials. 

 

 (d) The sources and means of procurement of water for drinking, 

washing and execution of work, and source and availability of 

electrical power, all at Contractor’s cost.  

 

Water for 

drinking etc. 

/Electrical power. 

 

 (e) Payment of taxes and duties and compliance of all applicable 

statutes, ordinances and law together with the rules made 

thereunder, the rules, regulations and bye-laws of public bodies or 

any local or other authority by the Contractor, keeping the 

Trustees indemnified against penalties and liabilities of every kind 

arising from the Contractor’s failure in such compliance. 

 

Payment of 

Taxes/duties 

and observance of 

all statutes. 

 

 (f)  Payment of all kinds of stamp-duty for executing the agreement or 

for any legal instrument including Bank Guarantees and Indemnity 

Bonds.  

Payment of 

Stamp Duty 

by the Contractor.  

3.2 The Contractor’s tender shall be in ink on the Tender Forms supplied by 

the Trustees, unless stipulated otherwise in the Notice Inviting the 

Tender and shall be faultless in figures and free from erasing. 

Corrections, if any, shall only be made by scoring out and initialling of 

the revised figure.  

 

 

3.3 If required by the Engineer or the Trustees, the Contractors in their 

tender or subsequently, shall disclose the names of their 

owners/partners/share holders at the required points of time. The failure 

in this regard shall be treated as a breach and a contract, if entered into, 

shall be liable to be cancelled.  

 

Disclosure of 

Owner’s name. 

 

3.4 (a) Unless otherwise stipulated in the Notice Inviting Tender / Offer, 

every tender must be submitted with Earnest Money of the amount 

calculated as per the following scale. 

Earnest  

Money and 

Security Deposit. 

 Estimated Value of 

Work 

Amount of Earnest Money  

 

For Works Contract 

For Contract of 

Supplying Materials or 

Equipment only 

Up to Rs. 

1,00,000=00 

5% of the estimated 

value of work 

1% of the estimated 

value of work 

Over 

Rs. 1,00,000=00 

2% of the estimated 

value of work subject 

to a maximum of Rs. 

20,000/- and minimum 

of Rs. 5,000/-. 

½% of the estimated 

value of work subject 

to a maximum of Rs. 

10,000/- and minimum 

of Rs. 1,000/-. 
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 (b) Earnest Money shall be deposited with the Trustees’ treasurer in cash or by 

Banker’s Cheque of any Calcutta Branch of a Nationalised Bank of India 

drawn in favour of Calcutta Port Trust or in the form of any “Account 

Payee” Draft of any Nationalised Bank of India drawn in favour of 

“Calcutta Port Trust” and payable at Calcutta/Haldia, as the case may be, 

and the receipt granted therefor be kept attached to the Tender/Offer in the 

Sealed Cover.  

 

Method of 

Paying E.M. 

 

 (c)  Earnest Money of unaccepted tender shall be refunded without any interest 

THOROUGH A/c. Payee Cheque drawn on a Nationalised Bank of 

Calcutta / Haldia. 

 

Refund of 

E.M. 

 

 (d)  The enlisted (registered ) Contractors of the Trustees who have deposited 

fixed Security with the Trustees’ FA & CAO / Manager (Finance) 

according to his Class of Registration, shall be exempt from depositing the 

Earnest Money, as per the following scale : 

Exemption 

from E.M. to 

Regd. Firms 

 Class of Registration Amount of Fixed 

Security 

Financial Limit of 

Each Tender 

 

 

A 

 

Rs. 25,000/- 

Any tender priced up to 

Rs.5,00,000/- 

 

 

B 

 

Rs. 10,000/- 

Any tender priced up to 

Rs.2,00,000/- 

 

 

C 

 

Rs. 5,000/- 

Any tender priced up to 

Rs.1,00,000/- 

 

  

(e)  (i) Tender submitted without requisite Earnest    Money may be liable to 

rejection.  

 

  (ii) If before expiry of the validity period of his Tender/Offer, the tenderer 

amends his quoted rates or tender/offer making them unacceptable to the 

Trustees and/or withdraws his tender/offer, the Earnest Money deposited 

shall be liable to forfeiture at the option of the Trustees. 

Tender with- 

out EM liable 

to rejection. 

 

Forfeiture of 

E.M. before  

Acceptance of 

offer. 

 (f)  The Earnest Money of accepted tender/offer shall be retained by the 

Trustees as part of the Security Deposit, for which a separate Treasury 

Receipt shall be issued to the Contractor after cancellation of the previous 

Receipt of Earnest Money.  

E.M. to be 

converted to 

part S.D. 

 

 (g)  Balance security for works contract shall be recovered by deduction from 

all progressive Bill (including final Bill, if necessary) @ 10% of the gross 

value of work in each such bill, so that the total recovery may not exceed 

the quantum computed as per the under noted percentages of the total value 

of work actually done up to the stage of completion. 

Mode of  

recovery of 

balance S.D. 
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 Value of Work % of Security Deposit 

for works contract. 

% of Security 

Deposit For contract 

of supply- 

ing materials & 

equipment only. 

 

Scale of S.D. 

recovery.  

 

For works up to 

Rs.10,00,000/-. 

 

10% (Ten percent) 1% (One percent) 

For works costing more 

than Rs.10,00,000/- and up 

to Rs.20,00,000/- 

 

10% on first 

Rs.10,00,000/- +7½% 

on the balance.  

1% on first 

Rs.10,00,000/- + 

½% on the balance. 

 

For works costing more 

than Rs.20,00,000/- 

10% on first 

Rs.10,00,000/- + 7 

½% on the next 

Rs.10,00,000/- + 5%  

on the balance.  

 

1% on first 

Rs.10,00,000/- + 

½% on the next 

Rs.10,00,000/- + 

¼% on the balance. 

 

 (h)  Balance Security for Contract of supplying materials and equipment 

computed in terms of the percentages given above, shall have to be 

deposited with the Trustees’ Treasurer in advance and within 30 days 

from the date of placement of supply order, either in cash or by A/c. 

Payee Draft of a Nationalised Bank of India drawn in favour of Calcutta 

Port Trust and payable at Calcutta/Haldia, as the case may be.  

 

S.D. for supply 

contracts to be 

deposited in 

advance. 

 

 (i) No interest shall be paid by the Trustees to the Tenderer/Contractor on 

the amount of Earnest Money/Security Deposit held by the Trustees, at 

any stage. 

No interest 

payable on 

E.M. /S.D 

 

3.5 (i)   The Security Deposit shall refunded to the Contractor in terms of 

Clause 9.3 hereinafter and subject to deduction, if any, under the 

provision of Sub-clause 3.5 (ii) herein below. Id, however, the Contract 

provides for any maintenance period. 50% of the Security Deposit may 

be refunded against any of the treasury Receipt for that amount on 

expiry of half of the maintenance period and the balance deposit on the 

expiry of the said maintenance period and after the Engineer has 

certified the final completion of work in Form G.C.2 and the Contractor 

has submitted his “No Claim” Certificate in Form G.C.3. 

 

Mode of 

refund of S.D. 

 

 (ii) The Security Deposit/Earnest Money may be liable to forfeiture at the 

option of the Trustees, if the Contractor fails to carry out the work or to 

perform/observe any of the conditions of the Contract. The Trustees shall 

also be at liberty to deduct any of their dues from the Security Deposit, 

fixed Security, Earnest Money or from any sum due or to become due to the 

Contractor under any other contract. 

Forfeiture of 

S.D. 
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3.6 If stipulated in the contract as a Special Condition, the contractor shall have to submit 

to the Engineer a performance Bond in the form of an irrevocable guarantee from 

Calcutta/Haldia Branch, as the case may be, of any Nationalised Bank of India in the 

proforma annexed hereto and for the sum and period as mentioned in the letter of 

acceptance of the Tender/Offer, within 15 days from the date of such letter, failing 

which the Contract shall be liable to be terminated and the earnest money shall be 

liable to forfeiture; all at the discretion of the Engineer. The cost of obtaining this or 

any other Bank Guarantee and/or the revalidation thereof, wherever required, has to be 

borne by the Contractor and it shall be his sole responsibility to arrange for timely 

revalidation of such Bank Guarantee, failing which and for non-fulfilment of any 

contractual obligation by the Contractor, the Engineer and/or the Trustees shall be at 

liberty to raise claim against the Guarantee and/or enforce the same unilaterally. 

 

Bank 

Guarantee 

in lieu of 

Cash S.D. 

in certain 

cases 

 

3.7 “Every Tenderer/ Bidder shall submit, in respect of a tender value of more than Rs 5 

Crore, along with their tender comprising Special Conditions of Contract, General 

Conditions of Contract, BOQ, Earnest Money, etc. a document called Integrity Pact 

Agreement duly signed by their authorized representative. The Proforma of the 

Integrity Pact Agreement shall as specified in the GCC. In case  of  tender value  more 

than Rs 5 Crore, the  Integrity Pact Agreement is an essential part and parcel of bid 

document to be submitted by each tenderer, without which the tender shall not be 

considered.” 

 

 

   

4.0 THE CONTRACT & GENERAL OBLIGATIONS OF CONTRACTOR  

4.1 

 

(a) The contract documents shall be drawn-up in English language. English 

language to 

be used 

 (b)   The contract shall be governed by all relevant Indian Acts. As applicable only 

within the jurisdiction of the High Court at Calcutta, India, including the following 

Acts : 

1. The Contract Act (India), 1872. 

2. The Major Port Trusts Act, 1963. 

3. The Workmen’s Compensation Act, 1923. 

4. The Minimum Wages Act, 1948. 

5. The Contract Labour (Regulation & Abolition) Act,1970. 

6. The Dock Workers’ Act,1948. 

7. The Arbitration and Conciliation Act (1996) (in the case of a definite Arbitration 

Agreement only). 

Applicabilit

y of laws on 

the contract 

 

4.2 After acceptance of his Tender/Offer and when called on to do so by the engineer or 

his representative, the contractor shall, at his own expense, enter into and execute a 

Contract Agreement to be prepared by him in the form annexed hereto. Until such 

Contract Agreement is executed, the other documents referred to in the definition of 

the term ‘Contract’ here-in-before, shall collectively be the Contract. 

Contractor 

to Execute 

Contract 

Agreement. 

4.3 Several documents forming the contract are to be taken as mutually explanatory of one 

another. Should there by any discrepancy, ambiguity, omission or error in the various 

contract documents, the Engineer shall have the power to correct the same and his 

decision shall be final and binding on the parties to the Contract. 

 

Interpretatio

n of 

contract 

documents 

–Engineers’ 

Power 
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4.4 Two copies of the Drawings referred to in the general and special Conditions of 

Contract and in the Bill of Quantities, shall be furnished by the Engineer to the 

Contractors free of cost for his use on the work, but these shall remain the 

property of the Trustees and hence, the Contractor shall return them to the 

Engineer or his Representative on completion of the work, if not torn or 

mutilated on being regularly used at site. 

 

All Drawings 

are Trustees’ 

property. 

 

4.5 The Contractor shall prove and make at his own expense any working or 

progress drawings required by him or necessary for the proper execution of the 

works and shall, when required, furnish copies of the same free of cost to the 

Engineer for his information and/or approval, without meaning thereby the 

shifting of Contractor’s responsibility on the Engineer in any way whatsoever. 

 

Contractor to 

prepare 

working / 

progress 

drawings 

 

4.6 The Contractor shall not directly or indirectly transfer, assign or sublet the 

Contract or any part thereof without the written permission of the Engineer. 

Even if such permission be granted, the Contractor shall remain responsible (a) 

for the acts, defaults and neglect of any sub-contractor, his agents, servants or 

workmen as fully as if these were the acts, defaults or neglects of the Contractor 

himself or his agents, servants or workmen and (b) for his full and entire 

responsibility of the contract and for active superintendence of the works by 

him despite being sublet, provided always that the provision of labourers on a 

“piece rate” basis shall not be deemed to be sub-letting under this clause. 

 

Contractor 

cannot sub-let 

the work 

 

4.7 Unless otherwise specified, the Contractor shall be deemed to have included in 

his Tender/Offer all his cost for supplying and providing all constructional 

plant, temporary work. Materials both for temporary and permanent works, 

labour including supervision thereof, transporting to and from the site and in 

and about the work, including loading, unloading, fencing, watching, lighting, 

payment of fees, taxes and duties to the appropriate authorities and other things 

of every kind required for the construction, erection, completion and 

maintenance of the work. 

Contractors’ 

price is 

inclusive of all 

costs 

 

4.8 

 

 

The Contractor shall be solely responsible for the adequacy, stability and safety 

of all site operations and methods of construction, even if any prior approval 

thereto has been taken from the Engineer or his Representative. The Contractor 

shall not be responsible for the correctness of the design or specification of the 

Temporary and Permanent works formulated by the Engineer; but the 

Contractor shall be fully responsible for the correct implementation thereof, as 

also for any design and specification prepared/proposed/used by the Contractor. 

 

Contractor is 

responsible for 

all construction 

process, except 

for correctness 

of design and 

specification 

formulated by 

the Engineer 

4.9 Whenever required by the Engineer or his representative, the Contractor shall 

submit to him the details of his (a) programme for execution of the work, (b) 

proposed procedure and methods of work, (c) proposed deployment of plant, 

equipment, labour, materials and temporary works. The submission to and/or 

any approval by the Engineer or his Representative to any such programme or 

particulars shall not relieve the Contractor of any of his obligations under the 

contract.  

 

Contractor to 

submit his 

programme of 

work 
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 If for any reason the contractor be unable to adhere to his earlier programme, 

he shall submit his revised programme for completion of work within the 

stipulated time whenever asked to do so. 

 

 

4.10 Necessary and adequate supervision shall be provided by the Contractor 

during execution of the works and as long thereafter as the Engineer or his 

representative shall consider necessary during the maintenance period. The 

Contractor or his competent and authorised agent or representative shall be 

constantly at site and instructions given to him by the Engineer or his 

representative in writing shall be binding upon the Contractor subject to 

limitation in Clause 2.5 hereof. The Contractor shall inform the Engineer or 

his representative in writing about such representative/agent of him at site. 

 

Contractor to 

supervise the 

works 

 

4.11 The Contractor shall employ in execution of the Contract only qualified 

careful and experienced persons and the Engineer shall be at liberty to direct 

the Contractor to stop deployment of any of is staff, workmen or official at site 

and the Contractor shall within 48 hours comply with such instruction without 

any demur whenever the Engineer shall feel that the deployment of the person 

concerned will not be conducive to the proper and timely completion of the 

work. 

 

Contractor to 

deploy 

qualified men 

and 

Engineer’s 

power to 

remove 

Contractor’s 

men 

 

4.12 The Contractor shall be responsible for the true and proper setting out of the 

works in relation to reference points/lines/levels given by the Engineer in 

writing. The checking of any setting-out or of any alignment or level by the 

Engineer or his Representative shall not in any way relieve the contractor of 

his responsibility for the correctness thereof and he shall fully provide protect 

and preserve all stakes, templates, bench marks, sight rails, pegs, level marks, 

profile marks and other things used in setting out the works. 

 

Contractor is 

responsible 

for line, level, 

setting out 

etc. 

4.13 From the commencement of the works till issue of the completion certificate in 

Form G.C.1, vide Clause 5.12 hereof, the contractor shall take full 

responsibility for the care thereof. Save for the excepted risks, any damage, 

loss or injury to the work or any part thereof shall be made good by the 

Contractor at his own cost as per instruction and to the satisfaction of the 

engineer, failing which the Engineer or his Representative may cause the same 

to be made good by any other agency and the expenses incurred and certified 

by the Engineer shall deem proper. This Clause will not apply to that part of 

the work, which might have been taken over by the Trustees on partial 

completion of the work and in such case the Contractor’s obligation will be 

limited to repairs and replacement for manufacturing or construction defects 

during the Maintenance period (Guarantee Period) as per the directions of the 

Engineer as also for defects/damages if any caused to the work by the 

Contractor during such repairs and replacement in the maintenance period.  

 

Contractor is 

responsible to 

protect the 

work 
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4.14 The Contractor shall at his own cost protect support and take all precautions 

in regard to the personnel or structure or services or properties belonging to 

the Trustees or not which may be interfered with or affected or disturbed or 

endangered and shall indemnify and keep indemnified the Trustees against 

claim for injury, loss or damage caused by the Contractor in connection with 

the execution and maintenance of the work to the aforesaid properties, 

structures and services and/or to any person including the Contractor’s 

workmen. Cost of Insurance Cover, if any, taken by the Contractor shall not 

be reimbursed by the Trustees, unless otherwise stipulated in the Contract. 

 

Contractor is 

responsible for 

all damages to 

other structures 

/ persons 

caused by him 

in executing 

the work. 

 

4.15 The Contractor shall immediately inform the Engineer’s Representatives if 

any fossil, coins, articles of value or antiquity and structures and other 

remains or things of geological or archaeological importance be discovered 

at site which shall remain the property of the Trustees and protect them from 

being damaged by his workmen and arrange for disposal of them at the 

Trustees’ expense as per the instruction of the Engineer’s Representative. 

 

Fossils, 

Treasure 

travois, etc. are 

Trustees’ 

property 

4.16 The Contractor shall be deemed to have indemnified and shall indemnify the 

Trustees against all claims, demands, actions and proceedings and all costs 

arising therefrom on account of : 

 

(a) Infringement of any patent right, design, trademark or name or other 

protected right in connection with the works or temporary work. 

 

(b) Payment of all royalties, rent, toll charges, local taxes, other payments or 

compensation, if any, for getting all materials and equipment required 

for the work. 

(c) Unauthorised obstruction or nuisance caused by the contractor in respect 

of Public or Private or Private road, railway tracks, footpaths, crane 

tracks, waterways, quays and other properties belonging to the Trustees 

or any other person. 

(d) Damage/injury caused to any highway and bridge on account of the 

movement of Contractor’s plants and materials in connection with the 

work. 

(e) Pollution of waterway and damage caused to river, lock, sea-wall or 

other structure related to waterway, in transporting contractor’s plants 

and materials. 

(f) The Contractor’s default in affording all reasonable facilities and 

accommodation as per the direction of the Engineer or his 

Representative to the workmen of the Trustees and other agencies 

employed by or with the permission and/or knowledge of the Trustees on 

or near the site of work. 

 

Contractor to 

Indemnify the 

Trustees 

against all 

claims for loss, 

damage, etc. 

 

4.17 Debris and materials, if obtained by demolishing any property, building or 

structure in terms of the Contract shall remain the property of the Trustees. 

Dismantled 

materials 

Trustees’ 

property 
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4.18 

 

The Contractor’s quoted rates shall be deemed to have been 

inclusive of the following : 

 

(a) Keeping the site free of unnecessary obstruction and removal 

from site of constructional plant wreckage, rubbish, surplus 

earth or temporary works no longer required. 

 

(b) Cleaning and removal from site all the surplus materials of 

every kind to leave the site clean and tidy after completion of 

the work, without which payment against final bill may be 

liable to be withheld. 

 

(c) Precautionary measures to secure efficient protection of 

Docks, the River Hooghly and other waterways against 

pollution of whatever nature during execution and 

maintenance of the works and to prevent rubbish, refuse and 

other materials from being thrown into the water by the 

Contractor’s men or those of his agency. 

 

(d) Making arrangements  for deployment of all labourer and 

workers, local or otherwise including payment for their wages, 

transport, accommodation, medical and all other statutory 

benefits and entry permits, wherever necessary. 

 

(e) Making arrangements in or around the site, as per the 

requirements of local authority or the Engineer or his 

Representative for preventing (i) spread of any infectious 

disease like smallpox, cholera, plague or malaria by taking 

effective actions for destruction of rats, mice, vermin, 

mosquitoes, etc. and by maintaining healthy and sanitary 

condition, (ii) illegal storage and distribution of Drugs, 

Narcotics, Alcoholic liquor, Arms and Ammunitions, (iii) 

unlawful, riotous or disorderly conduct of the Contractor’s or 

his Sub-Contractor’s workmen, (iv) deployment  of workmen 

of age less than 16 years. 

 

Contractor’s quoted 

rates/price must be all 

inclusive 

 

4.19 Every direction or notice to be given to the Contractor shall 

be deemed to have been duly served on or received by the 

Contractor, if the same is posted or sent by hand to the address 

given in the tender or to the Contractor’s Site Office or to the 

Registered Office of the Contractor. The time mentioned in these 

conditions for doing any act after direction or notice shall be 

reckoned from the time of such posting or despatch. 

 

Notice to Contractor. 

 

4.20 The Contractor and his Sub-contractor or their agents and men and 

any firm supplying plant, materials and equipment shall not 

publish or caused to be published any photographs or description 

of the works without the prior authority of the Engineer in writing. 

 

Contractor not to 

publish photograph or 

particulars of work 
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4.21 The Contractor shall at the Trustees’ cost to be decided by the 

Engineer render all reasonable facilities and Co-operation as per 

direction of the Engineer or his representative to any other Contractor 

engaged by the Trustees and their workmen to the Trustees’ own staff 

and to the men of other Public Body on or near the site of work and in 

default the Contractor shall be liable to the Trustees for any delay or 

expense incurred by reason of such default. 

Contractor to 

provide facilities 

to outsiders 

 

4.22 The work has to be carried out by the Contractor causing the minimum 

of hindrance for any maritime traffic or surface traffic. 

Work to cause 

minimum 

possible 

hindrance to 

traffic 

movement 

4.23 All constructional plants, temporary works and materials when brought 

to the site by the Contractor shall be deemed to be the property of the 

Trustees who will have lien on the same until the satisfactory 

completion of the work and shall only be removed from the site in part 

or in full with the written permission of the Engineer or his 

Representative. 

 

Trustees’ lien on 

Contractor’s 

Plant & 

Equipment. 

5.0 COMMENCEMENT, EXECUTION AND COMPLETION OF 

WORK. 

 

5.1 The Contractor shall commence the work within 7 days of the receipt 

of Engineer’s letter informing acceptance of the Contractor’s 

tender/offer by the Trustees or within such preliminary time as 

mentioned by the Contractor in the Form of Tender or the time 

accepted by the Trustees. The Contractor shall then proceed with the 

work with due expedition and without delay, except as may be 

expressly sanctioned or ordered by the Engineer or his 

Representatives, time being deemed the essence of the contract on the 

part of the contractor. 

Preliminary time 

to commence 

work an 

maintenance of 

steady rate of 

progress 

 

5.2 The Contractor shall provide and maintain a suitable office at or near 

the site to which the Engineer’s Representative may send 

communications and instructions for use of the Contractor. 

Contractor’s site 

office 

 

5.3 Unless specified otherwise in the contract or prior permission of the 

Engineer has been taken, the contractor shall not execute the work 

beyond the working hours observed by the Engineer’s Representative 

and on Sundays and Holidays observed in the Trustees’ system, except 

in so far as it becomes essential on account of tidal work or for safety 

of the work. If the progress of the work lags behind schedule or the 

work has been endangered by any act or neglect on the part of the 

contractor, then the Engineer or his Representative shall order and the 

contractor at his own expense shall work by day and by night and on 

Sundays and Public Holidays. Any failure of the Engineer or his 

Representative to pass such an order shall not relieve the contractor 

from any of his obligations. The Engineer’s decision in this regard 

shall be final binding and conclusive. 

 

Contractor to 

observe 

Trustees’ 

working hours 
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5.4 Unless stipulated otherwise in the contract all materials required for the 

work shall be procured and supplied by the contractor with the approval 

of the Engineer or his Representative and subject to subsequent testing as 

may be required by the Engineer or his Representative. The Engineer 

shall exercise his sole discretion to accept any such materials. 

Contractor to 

supply all 

materials as per 

requirement of 

the Engineer or 

his representative 

 

5.5 Unless stipulated otherwise in the contract all materials, workmanship 

and method of measurement shall be in accordance with the relevant 

Codes (Latest Revision) of the Bureau of Indian Standards and the 

written instructions of the Engineer or his Representative. Where no 

specific reference is available in the contract, the material and 

workmanship shall be of the best of their respective kinds to the 

satisfaction of the Engineer. 

 

Materials & 

Works 

 

5.6 Samples shall be prepared and submitted for approval of the Engineer or 

his representative, whenever required to do so, all at the Contractor’s 

cost. 

 

Contractor to 

submit samples 

for approval 

 

 Unless stipulated otherwise in the contract, the cost of any test required 

by the Engineer or his representative in respect of materials and 

workmanship deployed on the work, shall be borne by the Contractor. 

 

Contractor to 

arrange all 

testing at his own 

cost. 

 

5.8 Regarding the supply of any materials by the Trustees to the contractor in 

accordance with the contract, the following conditions shall apply : 

 

 

 (a) The Contractor shall, at his own expense, arrange for transporting the 

materials from the Trustees’ Stores, watching, storing and keeping 

them in his safe custody, furnishing of statement of consumption 

thereof in the manner required by the Engineer or his representative, 

return of surplus and empty container to the Trustees’ Stores as per 

the direction of the Engineer or his Representative. 

 

The Contractor 

shall account for 

and look after the 

Trustees’ 

materials 

 

 (b) Being the custodian of the Trustees’ materials, the contractor shall 

remain solely responsible for any such materials issued to him and 

for any loss or damage thereof for any reason other than “Excepted 

Risks”, the Contractor shall compensate the Trustees’ in the manner 

decided by the Engineer and shall at no stage remove or cause to be 

removed any such material from the site without his permission in 

writing. 

 

Contractor to 

compensate for 

loss and damage 

to Trustees’ 

materials 

 

 (c)The Trustees’ materials will generally be supplied in stages and in 

accordance with the rate of progress of work but except for grant of 

suitable extension of completion time of work as decided by the 

Engineer. The Contractor shall not be entitled to any other 

compensation, monetary or otherwise, for any delay in the supply of 

Trustees’ materials to him. The Contractor shall, however, 

communicate his requirement of such materials to the Engineer from 

time to time. 

Delay in supply 

of Trustees’ 

materials will 

only entitle the 

Contractor for 

extension of 

completion time 

of work 
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 (d) Unless stipulated otherwise in the contract, the value of the 

Trustees’ materials issued to the contractor shall be recovered 

from the contractor’s bills and/or any of his other dues, 

progressively according to the consumption thereof on the work 

and/or in the manner decided by the Engineer or his representative 

and at the rate/s stipulated in the contract. These rates shall only 

be considered by the contractor in the preparation of his 

tender/offer and these will form the basis of escalation/variation, 

if in future the contractor is required to procure and provide any 

such material on the written order of the Engineer consequent on 

the Trustees’ failure to effect timely supply thereof. 

 

Recovery from 

Contractor for 

Trustees’ 

materials under 

normal 

circumstances 

 (e) If the Engineer decides that due to the contractor’s negligence, any 

of the Trustees’ materials issued to the contractor has been – (i) 

lost or damaged, (ii) consumed in excess of requirement and (iii) 

wasted by the contractor in excess of normal  wastage, then the 

value thereof shall be recovered from the contractor’s bills or 

from any of his other dues, after adding 19 ¼% extra over the 

higher one of the followings -   

 

(1) The issue rate of the materials at the Trustees’ Stores and 

 

(2) The market price of the material on the date of issue as would be 

determined by the Engineer. 

 

Recovery from 

Contractor for 

Trustees’ 

materials under 

other 

circumstances. 

5.9 The Engineer or his Representative shall have the power to insect any 

material and work at any time and to order at any time – (I) for 

removal from the site of any material which in his opinion is not in 

accordance with the contract or the instruction of the engineer or his 

representative, (ii) for the substitution of the proper and suitable 

materials, or (iii) the removal and proper re-execution of any work 

which in respect of material and workmanship is not in accordance 

with the contract or the instructions of the Engineer. The Contractor 

shall comply with such order at his own expense and within the time 

specified in the order. If the contractor fails to comply, the Engineer 

shall be at liberty to dispose any such materials and re-do any work in 

the manner convenient to the Trustees by engaging any outside 

agency at the risk and expense of the contractor and after giving him a 

written prior notice of 7 days. 

Contractor to 

replace 

materials/work 

not acceptable to 

the Engineer or 

his 

Representative 

5.10 No work shall be covered up and put out of view by the contractor 

without approval of the Engineer or his Representative and whenever 

required by him, the contractor shall uncover any part or parts of the 

work or make openings in or THOROUGH the same as may be 

directed by the Engineer or his representative from time to time and 

shall reinstate or make good those part of works thus affected to the 

satisfaction of the Engineer, all at the cost of the contractor.  
 

The Trustees shall reimburse such cost as determined by the 

Engineer, if the initial covering up was with prior written order of the 

Engineer or his Representative. 

 

 

Contractor to 

seek approval of 

Engineer or his 

Representative 

before covering 

up any portion 

of work 
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5.11 On a written order of the Engineer or his Representative, the 

contractor shall delay or suspend the progress of the work till such 

time the written order to resume the execution is received by him. 

During such suspension the contractor shall protect and secure the 

work to the satisfaction of the Engineer or his Representative. All 

extra expenses in giving effect to such order shall be considered by the 

Trustees, unless such suspension is – 

 

(a) otherwise provided for in the contract, or 

 

(b) necessary by reason of some default on the part of the contractor, 

or  

 

(c) necessary by reason of climatic conditions on the site, or  

 

(d) necessary for proper execution of the works or for the safety of the 

works or any part thereof. 

 

The Engineer shall settle and determine such extra payment and/or 

Extension of completion time to be allowed to the contractor, as shall, 

in the opinion of the Engineer be fair and reasonable, and the same 

shall be final and binding on the Contractor. 

 

Contractor to 

suspend work on 

Order from 

Engineer or his 

Representative 

5.11.

1 

If at any time before or after commencement of the work the Trustees 

do not require the whole of the work tendered for the Engineer shall 

notify the same to the contractor in writing and the contractor shall 

stop further works in compliance of the same. The Contractor shall not 

be entitled to any claim for compensation for underived profit or for 

such premature stoppage of work or on account of curtailment of the 

originally intended work by reason of alteration made by the Engineer 

in the original specifications, drawings, designs and instructions. 

 

 

5.12 

 

 

 

 

 

 

 

 

 

 

 

 

When the whole of the work has been completed to the satisfaction of 

the Engineer and has passed any final test prescribed in the contract, 

the contractor shall, within 21 days of submission of his application to 

the Engineer, be entitled to receive from him a certificate for 

completion of work in Form G.C.1, annexed hereto. If any part of the 

total work having been completed to the satisfaction of the Engineer, 

be taken over and/or used by the Trustees, the Contractor shall on 

application be entitled to partial completion certificate in the Form 

G.C.1 indicating the portion of the work covered by it, so that the 

Contractor’s liability during maintenance period of the contract, if any, 

shall commence from the date mentioned in such certificate so far as 

the completed portion of the work is concerned. 

 

Completion 

Certificate 

G.C.1. 
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6.0 TERMS OF PAYMENT : 

 

 

6.1 

 

 

No sum shall be considered as earned by or due to the Contractor in 

respect of the work till final and satisfactory completion thereof and 

until a certificate of final completion in Form G.C.2 has been given by 

the Engineer. 

 

On account payments, if any, made prior to issue of the certificate in 

Form G.C.2, shall all be treated as mere advance, which shall stand 

recoverable in full or in part, if the Engineer so decides in the context 

of Contractor’s unfulfilled contract condition, if any. 

 

All interim 

payments are 

advances till 

issue of 

Certificate in 

Form G.C.2 

6.2 All payments shall be made to the Contractor only on the basis of 

measurements of actual work done, as recorded in the Trustees’ 

measurement books and at accepted tendered or at agreed rates, as the 

case may be, except as otherwise provided in the contract and when 

the Engineer decides any other rate for change in the scope of work or 

omission, if any, on the part of the Contractor. 

 

Payment on the 

basis of 

measurements at 

agreed rates. 

6.3 For work of sanctioned tender value more than Rs.50,000/- or having 

an initially stipulated completion period of 4 months or more, on 

account payments may be made sat the discretion of the Engineer or 

his Representative at intervals deemed suitable and justified by him. 

Provided always that subject to execution of work of substantial value 

in the context of the contract price, the interval of such on account 

payments shall be decided by the Engineer or his Representative, 

which shall ordinarily not be less than 1 month in between two 

payments for on account bill and/or advance. 

 

Limitation for on 

account payment  

6.4 Measurement for works done shall be progressively taken by the 

Engineer’s Representative and entered in the Trustees’ Measurement 

Book, at intervals deemed suitable and proper by him and/or the 

Engineer. The Contractor or his duly accredited Representative or 

Agent shall remain present at the time of such measurement and assist 

the engineer’s Representative in every manner required by him. After 

the measurements taken have been entered in the Measurement Book, 

the Contractor or his Agent shall sign the Measurement Book at the 

wend of such Measurements over the Contractor’s Rubber Stamp as a 

token of acceptance of all such measurements, recorded above and 

prior to such signature. If the Contractor or his Agent fails to 

participate even after 3 days written notice from the Engineer’s 

Representative, the measurement shall be taken ex-parte by the 

Engineer’s Representative and those shall be accepted by the 

Contractor. 

Recording of 

measurements 
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6.5 Based on the quantum of work and the value thereof computed in 

the Measurement Book, the Contractor shall type out his bill in the 

proforma approved by the  

Engineer and submit the same to the Engineer’s Representative in 

quadruplicate, duly signed by him or his accredited Agent over his 

Rubber Stamp. The Engineer or his Representative may in his 

absolute discretion, allow advance payment against such bill to the 

extent of an amount not exceeding 75% of the “net payable” sum 

of the said bill, subject to adjustment thereof against the bill at the 

time of checking and auditing the bill at the Trustees’ end. The 

measurement Book will not be handed over to the Contractor; but 

he will obtain the abstracts of quantities, amounts and recoveries 

to type out the bill. 

 

Contractor to 

prepare and 

submit his bills 

6.6 At the discretion of the Engineer or his Representative and only in 

respect of accepted offers/where estimated amount put to tender 

would be Rs.2,00,000/- or more, advance payment may be made to 

the extent of 75% of the value of any material purchased and 

brought to the site by the Contractor. Provided always that –  

 

(i)   the materials shall, in the opinion of the Engineer or his 

Representative be of imperishable nature, 

 

(ii) the value of such materials shall be assessed by the 

engineer or his Representative at their own discretion, 

 

(iii) a formal agreement has been drawn up with the contractor, 

under which the Trustees secure a lien on the contractor’s 

materials, 

 

(iv) the materials are safe-guarded by the contractor against 

losses, shortage and misuse due to the contractor postponing 

the execution of the work or otherwise, 

 

 

 

 

 

 

 

 

Advance 

payment against 

Non-perishable 

materials 

 (v) in the event of storage of such materials within the 

Trustees’ protected areas in the Docks, the contractor shall 

submit an Indemnity Bond in the proforma and manner 

acceptable to Trustees’ whereby the contractor shall 

indemnify the Trustees against all financial loss/damage, on 

account of loss/damage to such materials for whatever 

reasons, 
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 (vi) in the event of storage of such materials outside the 

Trustees’ protected areas the Contractor shall submit to the 

Engineer an irrevocable Bank Guarantee favouring the Trustees 

and for the same sum as is being advance, in the proforma and 

manner acceptable to the Trustees. The Guarantee shall be of a 

Calcutta/Haldia Branch of any Nationalised Bank or a Schedule 

Commercial Bank, as the case may be, acceptable to the 

Trustees and shall remain valid till the anticipated period of 

consumption of such materials in the work. The Bank 

Guarantee must bear an undertaking by the issuing Bank 

guaranteeing automatic payment of the guaranteed sum to the 

Trustees by the Bank on the date of expiry of the validity of the 

Guarantee, unless with the prior written approval of the 

Engineer on behalf of the Trustees, the Bank has extended the 

validity of the Guarantee. 

 

 

 (vii) The amount of advance shall be recoverable from the 

contractor's bills or any other dues, progressively with the 

consumption of the materials on the basis of quantity 

consumed. Consequent on full recovery of the advance the 

Indemnity Bond/Bank Guarantee, vide Sub-clause (v) & (vi) 

above, shall be returned to the Contractor duly discharged by 

the Engineer on behalf of the Trustees. 

 

 

 

 

 

 

 

 

 

6.7 No certificate of the Engineer or his representative shall protect the 

Contractor against or prevent the Trustees from obtaining repayment 

from the Contractor, in case the Engineer or his representative 

should overcertify for payment or the Trustees should over-pay the 

Contractor on any account. 

 

Recovery for 

wrong and over 

payment 

6.8 No claim for interest shall be admissible or payable to the Contractor 

at any stage and in respect of any money or balance or Bank 

Guarantee, which may be due to the Contractor from the Trustees, 

owing to dispute or otherwise or for any delay on the part of the 

Trustees in making interim or final payment or otherwise. 

 

Interest not 

admissible to 

Contractor 

7.0 VARIATION AND ITS VALUATION : 

 

 

7.1 The Quantities set out in the Bill of Quantities of the tender shall be 

treated as estimated quantities of the work and shall never be 

deemed as actual or correct quantities of the works to be executed by 

the contractor in fulfilment of his obligation under the contract. 

 

Quantities in 

Bill of 

Quantities of 

Tender 

7.2 The Engineer shall have the power to order the Contractor in writing 

to make any variation of the quantity, quality or form of the works 

or any part thereof that may, in his opinion, be necessary and the 

Contractor upon receipt of such an order shall act as follows : 

 

Engineer’s 

power to vary 

the works 
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7.2 

 

(a) Increase or decrease the quantity of any work included in the 

contract. 

 

(b) Omit any work included in the contract. 

 

(c) Change the Character or quality or kind of any work included in the 

contract. 

 

(d) Change the levels, lines, position and dimensions of any part of the 

work, and 

 

(e) Execute extra and additional work of any kind necessary for 

completion of the works 

 

7.3 No such variation shall in any way vitiate or invalidate the contract or be 

treated as revocation of the contract, but the value (if any) of all such 

variations evaluated in accordance with the Engineer’s sole decision 

shall be taken into account and the contract price shall be varied 

accordingly. 

 

Variation by 

engineer do not 

vitiate the 

contract 

7.4 Provided always that written order of the Engineer shall not be required 

for increase or decrease in the quantity of any work upto 15% where 

such increase or decrease is not the result of any variation order given 

under this clause but is the result of the quantities exceeding or being 

less than those stated in the bill of quantities. Provided also that verbal 

order of variation from the Engineer shall be complied with by the 

Contractor and the Engineer'’ subsequent written confirmation of such 

verbal order shall be deemed to be an order in writing within the 

meaning of this clause. 

Where written 

order for 

variation is not 

needed 

7.5 (a) The Contractor shall not be entitled to any claim of extra or 

additional work unless they have been carried out under the written 

orders of the Engineer. 

 

(b) The Engineer shall solely determine the amount (if any) to be added 

to or deducted from the sum named in the tender in respect of any 

extra work done or work omitted by his order. 

Payment for 

extra or 

additional, or 

omitted work 

or substituted 

work, 

Engineer’s 

powers 

 (c)  All extra, additional or substituted work done or work omitted by 

order of the Engineer shall be valued on the basis of the rates ad 

prices set out in the contract, if in the opinion of the Engineer, the 

same shall be applicable. If the contract does not contain any rates or 

prices directly applicable to the extra, additional or substituted work, 

then the Engineer may decide the suitable rates on the basis of 

Schedule of Rates (including surcharge in force at the time of 

acceptance of tender), if any, adopted by the Trustees with due 

regard to the accepted contractual percentage, if any thereon. In all 

other cases the Engineer shall solely determine suitable rates in the 

manner deemed by him as fair and reasonable, and his decision shall 

be final, binding and conclusive. 
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 (d)  If the nature or amount of any omission or addition relative to the 

nature or amount of the whole of the contract work or to any part 

thereof shall be such that, in the opinion of the Engineer, the rate of 

prices contained in the contract for any item of the works or the rate 

as evaluated under sub-clauses (b) and (c) of this clause, is by reason 

of such omission or addition rendered unreasonable or in-applicable, 

the Engineer shall fix such other rate or price as he deems proper and 

the Engineer’s decision shall be final, binding and conclusive. 

 

 

8.0 DELAY / EXTENSION OF COMPLETION TIME / LIQUIDATED 

DAMAGE / TERMINATION OF CONTRACT 

 

 

8.1 Should the quantum of extra or additional work of any kind or delayed 

availability of the Trustees’ materials to be supplied as per contract or 

exceptionally adverse climatic conditions and natural phenomenon or 

strikes, lock-outs, civil commotion or other special circumstances of any 

kind beyond the control of the Contractor, cause delay in completing the 

work, the contractor shall apply to the Engineer in writing for suitable 

extension of completion time within 7 days from the date of occurrence 

of the reason and the Engineer shall thereupon consider the stated 

reasons in the manner deemed necessary and shall either reject the 

application or determine and allow in writing the extension period as he 

would deem proper for completion of the work with or without the 

imposition of “Liquidated Damage” Clause (No.8.3 hereof) on the 

Contractor and his decision shall be final and binding on the Contractor. 

If an extension of completion time is granted by the Engineer without 

imposition of liquidated damage, from the Clause No.8.3 of the 

Liquidated damage shall apply from its date of expiry, if the work be not 

completed within the extended time, unless stated otherwise in the 

decision communicated by the Engineer, as aforesaid. 

 

Extension of 

completion time 

8.2 (a) If the Contractor fails to complete the work within the stipulated 

dates or such extension thereof as communicated by the Engineer in 

writing, the Contractor shall pay as compensation (Liquidated 

Damage) to the Trustees and not as a penalty, ½% (half percent) of 

the total value of work (contract piece) as mentioned in the letter of 

acceptance of the tender/offer, for every week or part thereof the 

work remains unfinished. Provided always that the amount of such 

compensation shall not exceed 10% of the said value of work. The 

amount of Liquidated damages shall be determined by the Engineer, 

which shall be final and binding. 

 

‘Liquidated 

Damage’ and 

other 

compensation 

due to Trustees 
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 (b)  Without prejudice to any of their legal rights, the Trustees shall have 

the power to recover the said amount of compensation/damage in 

Sub-clause (a) of this clause, from any money due or likely to 

become due to the Contractor. The payment or deduction of such 

compensation/damage shall not relieve the Contractor from his 

obligation to complete the work or from any of his other 

obligations/liabilities under the contract and in case of the 

Contractor’s failure and at the absolute discretion of the Engineer, 

the work may be ordered to be completed by some other agency at 

the risk and expense of the Contractor, after a minimum three days 

notice in writing has been given to the Contractor by the Engineer or 

his Representative. 

 

 

8.3 Without being liable for any compensation to the Contractor, the 

Trustees may, in their absolute discretion, terminate the contract and 

enter upon the site and works and expel the Contractor there from after 

giving him a minimum 3 days’ notice in writing, due to occurrence of 

any of the following reasons and decision of the Trustees in this respect, 

as communicated by the Engineer shall be final and conclusive : 

 

(i) The Contractor has abandoned the contract. 

 

Default of the 

Contractors 

remedies & 

powers/Termi

nation of 

Contract. 

 (ii) In the opinion of the Engineer, either the progress of work is not 

satisfactory or the work is not likely to be completed within the 

agreed period on account of Contractor’s lapses. 

 

 

 (iii) The Contractor has failed to commence the works or has without 

any lawful excuse under these conditions has kept the work 

suspended for at least 15 days despite receiving the Engineer'’ or 

his Representative'’ written notice to proceed with the work. 

 

 

 (iv) The Contractor has failed to remove materials from site or to 

dismantle or demolish and replace work for 7 days after receiving 

from the Engineer or his representative the written notice stating 

that the said materials or work were condemned and rejected by 

him under these conditions. 

 

 

 (v) The Contractor is not executing the works in accordance with the 

contract or is persistently or flagrantly neglecting to carry out his 

obligations under the contract. 

 

 

 (vi) Any bribe, commission, gift or advantage is given, promised or 

offered by or on behalf of the contractor t any officer, servant or 

representative of the Trustees or to any person on his or their 

behalf in relation to the obtaining or to the execution of the 

contract. 

 

 

 (vii) The Contractor is adjusted insolvent or enters into composition 

with his creditors or being a company goes into liquidation either 

compulsory or voluntary. 
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8.3.1 Upon receipt of the letter of termination of work, which may be issued 

by the Engineer on behalf of the Trustees, the Contractor shall hand over 

all the Trustees’ tools, plant and materials issued to him at the place to be 

ascertained from the Engineer, within 7 days of receipt of such letter. 

 

 

8.3.2 In all such cases of Termination of work, the Trustees shall have the 

power to complete the work THOROUGH any other agency at the 

Contractor’s risk and expense and the Contractor shall be debited any 

sum or sums that may be expended in completing the work beyond the 

amount that would have been due to the Contractor, had he duly 

completed the work of the work in accordance with the contract. 

 

 

8.3.3 Upon termination of contract, the Contractor shall be entitled to receipt 

payment of only 90% of the value of work actually done or materials 

actually supplied by him and subject to recoveries as per contract, 

provided the work done and materials conform to specifications at the 

time of taking over by the Trustees. The payment for work shall be based 

on measurements of actual work done and priced at approved contract 

rates or other rates, as decided by the Engineer. The payment for 

materials supplied shall be at the rates as decided by the Engineer, which 

shall I in no case be more than market rates prevailing at the time of 

taking over by the Trustees. The Engineer’s decision in all such case 

shall be final, binding and conclusive. 

 

 

8.3.4 The Trustees shall have the power to retain all moneys due to the 

Contractor until the work is completed by other agency and the 

Contractor’s liabilities to the Trustees are known in all respect. 

 

 

9.0 MAINTENANCE AND REFUND OF SECURITY DEPOSIT 

 

 

9.1 On completion of execution of the work the Contractor shall maintain the 

same for a period, as may be specified in the form of a Special Condition 

of the Contract, from the date mentioned in the Initial Completion 

Certificate in Form G.C.1. Any defect/fault, which may appear in the 

work during aforesaid maintenance period, arising, in the sole opinion of 

the Engineer or his representative, from materials or workmanship not in 

accordance with the contract or the instruction of the Engineer or his 

representative, shall, upon the written notice of the Engineer or his 

representative, be amended and made good by the Contractor at his own 

cost within seven days of the date of such notice, to the satisfaction of the 

Engineer or his representative, failing which the Engineer or his 

representative shall have the defects amended and made good 

THOROUGH other agency at the Contractor’s risk and cost and all 

expenses, consequent thereon or incidental thereto,   shall be recoverable 

from the Contractor in any manner deemed suitable by the Engineer. 

 

Contractor’s 

obligation for 

maintenance 

of work. 
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9.2 The Contractor shall not be considered completed and the work shall not be 

treated as finally accepted by the Trustees, until a Final Completion 

Certificate in Form G.C.2 annexed hereto shall have been signed and issued 

by the Engineer to the contractor after all obligations under the Contract 

including that in the maintenance period, if any, have been fulfilled by the 

Contractor. Previous entry on the works or taking possession, working o 

using thereof by the Trustees shall not relieve the Contractor of his 

obligations under the contract for full and final completion of the work. 

 

Certificate 

of final 

completion 

9.3 On completion of the contract in the manner aforesaid, the Contractor may 

apply for the refund of his Security Deposit by submitting o the Engineer (I) 

The Treasury Receipts granted for the amount of Security held by the 

Trustees, and (ii) his “No further claim” Certificate in Form G.C.3 annexed 

hereto (in original), where upon the Engineer shall issue Certificate in Form 

G.C.2 and within two months of the Engineer’s recommendation, the 

Trustees shall refund the balance due against the Security Deposit to  the 

Contractor, after making deduction therefrom in respect of any sum due to 

the Trustees from the Contractor. 

 

Refund of 

Security 

Deposit 

10.0 INTERPRETATION OF CONTRACT DOCUMENTS, DISPUTES AND 

ARBITRATION 

 

 

10.1 In all disputes, matters, claims, demands or questions arising out of or 

connected with the interpretation of the Contract including the meaning of 

Specifications, drawings, designs and instructions or as to the quality of 

workmanship or as to the materials used in the work or the execution of the 

work whether during the progress of the works or after the completion and 

whether before or after the determination, abandonment or breach of the 

contract the decision of the Engineer shall be final and binding on all parties 

to the contract and shall forthwith be given effect to by the Contractor.  

 

Engineer’s 

decision 

10.2 If the Contractor be dissatisfied with any such decision of the Engineer, he 

shall within 15 days after receiving notice of such decision require that the 

matter shall be referred to Chairman, who shall thereupon consider and give a 

decision.  

 

Chairman’s 

award.  

10.3 If, however, the Contractor be still dissatisfied with the decision of the 

Chairman, he shall within 15 days after receiving notice of such decision 

require that within 60 days from his written notice, the Chairman shall refer 

the matter to an Arbitrator of the panel of Arbitrators to be maintained by the 

Trustees for the purpose and any such reference shall be deemed to be a 

submission to arbitration within the meaning of Indian Arbitration Act, 1940 

or any statutory modification thereof.  

 

Arbitration.  

10.3.1. If the Arbitrator so appointed is unable or unwilling to act or resigns his 

appointment or vacates his office due to any reason whatsoever, another 

person from panel shall be appointed as Sole Arbitrator and he shall proceed 

from the stage at which his predecessor left it.  
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10.3.2 The Arbitrator shall be deemed to have entered on reference on the date he 

issues notice to both the parties fixing the date of first hearing. 

 

 

10.3.3 The time limit within which the Arbitrator shall submit his award shall 

normally be 4 months as provided in Indian Arbitration Act, 1940 or any 

amendment thereof. The Arbitrator may, if found necessary, enlarge the time 

for making and publishing the award, with the consent of the parties.. 

 

 

10.3.4 The venue of the arbitration shall be either Calcutta or Haldia as may be 

fixed by the Arbitrator in his sole discretion. Upon every or any such 

reference the cost of any incidental to the reference and award respectively 

shall be in the discretion of the Arbitrator who may determine, the amount 

thereof or by whom and to whom and in what manner the same shall be 

borne and paid. 

 

 

10.3.5 The Award of the Arbitrator shall be final and binding on all parties subject 

to the provisions of the Indian Arbitration Act 1940 or any amendment 

thereof. The Arbitrator shall give a separate award in respect of each item of 

disputes and respective claim referred to him by each party and give reason 

for the award. 

 

 

10.3.6 The Arbitrator shall consider the claims of all the parties to the contract – 

within only the parameters of scope and conditions of the contract in 

question. 

 

 

10.3.7 Save as otherwise provided in the contract the provisions of the Arbitration 

Act, 1940 and rules made thereunder, for the time being in force, shall apply 

to the arbitration proceedings under this Clause.  

 

 

10.4 The Contractor shall not suspend or delay the work and proceed with the 

work with due diligence in accordance with Engineer’s decision. The 

Engineer also shall not withhold any payment, which, according to him, is 

due or payable to the Contractor, on the ground that certain disputes have 

cropped up and are likely to be referred to arbitration.  

 

 

10.5  Provided always as follows:  

 [a] Nothing of the provisions in paragraphs 10.3 to 10.3.7 hereinabove 

would apply in the cases of contracts, where tendered amount 

appearing in the letter of acceptance of the tender / offer is less than 

Rs.40,00,000/-. 

 

 

 [b] The Contractor shall have to raise disputes or differences of any kind 

whatsoever in relation to the execution of the work to the Engineer 

within 30 days from the date of occurrence of the cause of dispute and 

before the preparation of the final bill, giving detailed justifications, in 

the context of contract conditions.  
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 [c] Contractor’s dispute if any arising only during the maintenance 

period, if any, stipulated in the contract, must be submitted to the 

Engineer, with detailed justification in the context of contract 

conditions, before the issuance of final completion certificate in 

Form G.C.-2 ibid.  

No dispute or difference on any matters whatsoever, the 

Contractor can raise pertaining to the Contract after submission 

of certificate in form G.C.3 by him.  

 

 

 [d] Contractor’s claim / dispute raised beyond the time limits 

prescribed in sub-clauses 10.5[b] and 10.5 [c] hereinabove, shall 

not be entertained by the Engineer and / or by any Arbitrator 

subsequently.  

 

 

 [e] The Chairman / Trustees shall have the right to alter the panel of 

Arbitrators, vide Clause 10.3 hereinabove, on their sole 

discretion, by adding the names of new Arbitrators and / or by 

deleting the names of existing Arbitrators, without making any 

reference to the Contractor.  
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(TO BE SUBMITTED WITH COVER- I OFFER) 
 

THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA 

FORM OF TENDER (UNPRICED) 

 

To 

The Manager (I&CF),  

Haldia Dock Complex. 

 I/We__________________________________________________________________   

having examined the site of work, inspected the Drawings and read the specifications, General & Special Conditions 

of Contract and Conditions of the Tender, hereby tender and undertake to execute and complete all the works 
required to be performed in accordance with the Specification, Bill of Quantities, General & Special Conditions of 

Contract and Drawings prepared by or on behalf of the Trustees and at the rates & prices set out in the annexed Bill 

of Quantities within ___________ months / weeks from the date of order to commence the work and in the event of 
our tender being accepted in full or in part. I / We also undertake to enter into a Contract Agreement in the form 

hereto annexed with such alterations or additions thereto which may be necessary to give effect to the acceptance 
of the Tender and incorporating such Specification, Bill of Quantities, Drawing and Special & General Conditions of 

Contract and I / We hereby agree that until such Contract Agreement is executed the said Specification, Bill of 
Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in writing by or on behalf of 

the Trustees shall be the Contract. 

THE TOTAL AMOUNT OF TENDER Rs. NOT TO BE QUOTED IN COVER I OFFER   

 (Repeat in words) NOT TO BE QUOTED IN COVER I OFFER  

I / We require _____________days / months preliminary time to arrange and procure the materials required by the 

work from the date of acceptance of tender before I We could commence the work. 

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No. 

___________________________ of  _____________________ as Earnest Money. 

I / We agree that the period for which the tender shall remain open for acceptance shall not be less than four 

months. 

                                                                                

              ___________________________                                                                                                                         

Dated :                                                                                                     (Signature of Bidder with Seal) 

 

WITNESS :      

 

Signature : 

 Name of the Bidder :  

Name : (In 

Block Letters) 

  Address :  

Address : 

 

   

Occupation 

:  
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KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 
 

FORM G.C.1 

 

Contractor ___________________________________________________________  

 

Address     ----------------------------------------------------------------------------------------- 

 

                  -----------------------------------------------------------------------------------------   

 

Date of completion : 

 

Dear sir(s), 

 

This is to certify that the following work viz :- 

 

Name of work : ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

 

                          ……………………………………………………………………….. 

Estimate No. E.E.0…………………………………………Dt……………………………..  

 

                      C.E.O………………………………………..Dt………………………….. 

 

Work Order No…………………………………………………………………………. 

Allocation……………………………………………………………………………… 

Contract No. ………………………… 

 

which was carried out by you is in the opinion of the undersigned complete in every respect on the 

__________________ day of ___________ 2000    in accordance with terms of the Contract and you are required to 

maintain the work as per Clause 62  of the General Conditions of Contract and under provisions of the Contract for a 

period of _______________________ weeks / months / years 

 

 from the ______________ day of  

_____________ 2000    to __________________ day of _____________ 2000   . 

 

 

                                                                                     Yours faithfully, 

 

 

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

Name………………………………………………. 

Designation………………………………………… 

OFFICE SEAL 
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KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 
 

FORM G.C.2. 

 

Certificate of  Final Completion. 

 

The Financial Adviser & Chief Accounts Officer 

The Manager (Finance), Haldia Dock Complex. 

 

 

This is to certify that the following work viz:- 

 

Name of work : ………………………………………………………………………. 

 

Estimate No. E.E.O…………………………………..dt…………………………….  

                      C.E.O………………………………….dt…………………………….  

 

Work Order No…………………………………………………………………….. 

                        

Contract No. …………………………… 

 

Resolution & Meeting No. ……………………… 

 

Allocation : …………………………… 

 

which was carried out by Shri/Messrs……………………………………………. is now complete in every respect in 

accordance with the terms of the Contract and that all obligations under the Contract have been fulfilled by  the 

Contractor.  

 

 

 

 

 

 

 

 

Signature…………………………………………. 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

NAME………………………………………………. 

DESIGNATION……………………………………. 

OFFICE   SEAL 
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KOLKATA PORT TRUST 

HALDIA DOCK COMPLEX 
 

FORM G.C.3 

 

 

(‘NO CLAIM ‘ CERTIFICATE  FROM  CONTRACTOR) 

 

The Manager (I&CF) 

Haldia Dock Complex 

Calcutta Port Trust 

Haldia. 

(Atten:………………………………………….) 

 

Dear Sir,  

 

I / We do hereby declare that I / we have received full and final payment from the Calcutta Port Trust for the 

execution of the following work viz:-  

 

Name of work : _________________________________________________________ 

                 

                            ___________________________________________________               

 

 

Work Order No :-______________________________________________________ 

 

Contract No. _______________________ 

 

Agreement No……………………………………..Dt…………………………………  

 

and I / we have no further claim against the Calcutta Port Trust in respect of the above-mentioned job.  

 

                                                                                   Yours faithfully, 

 

                                                                                                                                             (Signature of the Contractor) 

                                                                             Dated ___________ 

Name of Contractor………………………………………… 

 

Address:…………………………………………………….. 

 

(OFFICIAL SEAL OF THE CONTRACTOR) 
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KOLKATA PORT TRUST 

PROFORMA OF FORM OF AGREEMENT 
 

 
THIS AGREEMENT made ____________________________________ day of  
_____________________20____ between the "Board Of Trustees  for the Port Of Calcutta , a statutory 
body constituted under Major Port Trust Act ,1963 under the rules there under and statutory 
modification thereto having Registered Office at 15, Strand Road , Calcutta -700001 (hereinafter called 
“EMPLOYER’’ which expression unless excluded by or repugnant to the context be deemed to include his 
successor/s in office) on the one part and ___________________________ ______________ (hereinafter 
called the “CONTRACTOR” which expression shall unless excluded by or repugnant to the context he 
deemed to include his heirs, executors, administrators, representative, successor in officer and 
permitted assigns) of the other part. 
 
WHEREAS The TRUSTEES are desirous that certain works should be executed 
viz______________________________________________ and have accepted a Tender/Offer by the 
contractor for the execution, completion and maintenance of such works . 
 
NOW THIS CONTRACT AGREEMENT WITNESSETH as follows :-  
 
 
1. In this agreement words expressions shall have the same meanings as are respectively assigned to 

them in General Conditions Of Contract, hereinafter referred to. 
  
2.  The following documents shall be deemed to form and be read and construed as part of this 

Agreement  , viz :- 
 

i.The said Tender/Offer & the acceptance of Tender/ Offer. 

ii.The Drawings. 

iii. The General Conditions Of Contract. 

iv.Special Conditions Of Contract (If any). 

v.The Conditions Of Tender. 

vi.The Specifications. 

vii.The Bill Of Quantities. 

viii.All correspondences by which the contract is added, amended, varied or modified in any way 

by mutual consent. 

3. In consideration of the payments to be made by the Trustees to the Contractor as hereinafter 
mentioned the contractor hereby covenant with the Trustees to execute ,complete  and maintain 
the work in conformity in all respects with the provisions of Contract. 

 
4.  The Trustees hereby covenants to pay to the contractor in consideration of such execution 

,completion and maintenance of the works the Contract Prices at the times and in the manner 
prescribed by the contractor . 

 
IN WITNESS whereof the parties  hereto have caused their respective Common Seals to be hereunto as 
fixed (or have set their respective hands and seals) the day and year first above written. 
 have executed these presents on the day and year first above written. 
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The Seal of _________________________________________________________________ 
 
 
Was hereunto affixed in the presence of : 
 
Name :- ____________________________________________________________________ 
 
 
Address :-___________________________________________________________________ 
 
 
OR 
 
SIGNED  SEALED AND DELIVERED  
 
By the said ________________________________________________________________ 
 
In the presence of :  
 
Name :- ____________________________________________________________________ 
 
 
Address :-___________________________________________________________________ 
 
 
The Common Seal of the Trustees was hereunto affixed in he presence of :  
 
Name :- ____________________________________________________________________ 
 
 
Address :-___________________________________________________________________ 
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Proforma Of Irrevocable Bank Guarantee (PERFORMANCE BOND) in lieu of cash 

Security Deposit, to be issued by the Kolkata/ Haldia Branch, as the case may be, of 

any nationalised Bank of India on Non-Judicial Stamp Paper worth Rs 50/- or as 

decided by the Engineer/ Legal Adviser of the Trustees.  
 

 

 

 

Ref. ___________________           Bank Guarantee No. ________________________ 

                 Date ________________________ 

 

To  

The Board of Trustees for the Port of Kolkata, 
15, Strand Road 

Kolkata – 700 001 

 
 

Dear Sirs, 

 

In consideration of  the Board of Trustees For the Port of Kolkata, - (hereinafter referred to as the “ 

EMPLOYER”which expression shall unless repugnant to the context or meaning thereof include its 

successors administrators and assigns) having awarded to                                               

_____________________________, with registered office at _____________________                                    

(hereinafter referred to as the “CONTRACTOR “ which expression shall unless repugnant to the context or 

meaning thereof, include its successors, administrators, executors and assigns) a CONTRACT  by issue of 

EMPLOYER’S  work order dated ______________ the same having been unequivocally accepted by the 

Contractor resulting in a ‘CONTRACT’ bearing Letter Of Award No __________________________ 

dated ____________________ Valued at Rs                             _______________________________ for “                                        

” and the contractor having agreed to prove a Contract performance Guarantee for the faithful performance 

of the entire Contract equivalent to Rs.                           ( rupees                                                  only)  to the 

EMPLOYER.  

 

We, the                                   Bank,                                         , Kolkata/ Haldia  having its Head Office at             

(hereinafter referred to as the “Bank”, which expression shall unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) do hereby guarantee and undertake to 

pay the Employer on demand any and all monies payable by the Contractor to the extent of Rs. -(                   

only)  as aforesaid at any time   upto                       without any demur, reservation, contest, recourse or 

protest an/or without any reference to the CONTRACTOR, Any such demand made by Employer on the 

Bank shall be conclusive and binding notwithstanding any difference between EMPLOYEER and 

CONTRACTOR or any dispute pending before any Court, tribunal, Arbitrator or any other Authority. The 

Bank undertakes not to revoke this guarantee during its currency without previous consent of employer and 

further agrees that the guarantee herein contained shall continue to be enforceable till the Employer 

discharges his guarantee. 

 

 

EMPLOYER shall have the fullest liberty without affecting in any way the liability of the Bank under this 

guarantee from time to time to extend the time for performance of the CONTRACT by CONTRACTOR. 

Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the 
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exercise of any powers vested in them or any right which they might have against Contractor, and to 

exercise the same at any time in any manner, and other to enforce or to forebear to enforce any covenants, 

contained or implied, in the CONTRACT between EMPLOYER  and CONTRACTOR or any other course 

of remedy or security available to EMPLOYER . The Bank shall not be released of its obligations under 

these presents by any exercise by EMPLOYER of its liberty with reference to the matters aforesaid or any 

of them or by reason or any other acts of omission or commission on the part of employer or any other 

indulgence shown by EMPLOYER or by any other matter or thing whatsoever which under Law would, 

but for this provision, have the effect of reliving the bank.   

The Bank also agreed that EMPLOYER  at its option shall be entitled to enforce this Guarantee against the 

Bank as principal debtor, in the first instance without proceeding against CONTRACTOR  and 

notwithstanding any security or other guarantee that EMPLOYER may have in relation to the 

CONTRACTOR’S liabilities.   

 

Notwithstanding anything contained herein above our liability under this guarantee is restricted to Rs      

    (rupees                                      only) and it shall remain in force up to and 

including                                       and shall be extended from time to time for such period , on whose behalf 

this guarantee has been given. 

 

 

Dated, this ……………………………. day of ……………………………..2010  ……………………….. 

at ………………………………………. 

 

 

 

WITNESSES 

 

 

----------------------------------------------                ---------------------------------------------------------- 

               (Signature)        (Signature) 

 

 

 

-----------------------------------------------             ----------------------------------------------------------- 

                    (Name)        (Name) 

 

 

 

--------------------------------------------           ---------------------------------------------------------------- 

(Official address)     (Designation with Bank Stamp) 

              + Attorney as per power of Attorney No. 

                     

 

                                                                                                          Dated ………………………. 
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Integrity Pact 
Between 

Kolkata Port Trust (KoPT) hereinafter referred to as “The Principal/ Employer”. 

 

And 

 

………………………….. hereinafter  referred to as “The Bidder/Contractor” 

 

Preamble 
 

The Principal intends to award, under laid down organizational procedures, contract/s for ……………………. The 

Principal values full compliances with all relevant laws of the land, rules, regulations, economic use of resources and 

of fairness/transparency in its relations with its Bidder(s) and/or Contractor(s). 

 

In order to achieve these goals, an Independent External Monitor (IEM) appointed by the principal, will monitor the 

tender process and the execution of the contract for compliance with the principles mentioned above. 
 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free from any influence/prejudiced 

dealings prior to, during and subsequent to the currency of the contract to be entered into with a view to:- 

 

Enabling the PRINCIPAL/EMPLOYER to get the contractual work executed and/or to obtain/dispose the desired 

said stores/ equipment at  a competitive price in conformity with the defined specifications/ scope of work by 

avoiding the high cost and the distortionary impact of corruption on such work /procurement/ disposal and Enabling 

BIDDERs/ CONTRACTORs to abstain from bribing or indulging in any corrupt practice in order to secure the 

contract by providing assurance to them that their competitors will also abstain from bribing and other    corrupt 

practices and the PRINCIPAL/EMPLOYER will commit to prevent corruption, in any form, by its officials by 

following transparent procedures.  

 

Section 1 – Commitments of the Principal/ Employer. 

 

(1)   The Principal commits itself to take measures necessary to prevent corruption and to observe  

        the following principles:  

a. No employee of the Principal, personally or THOROUGH family members, will in 

connection with the tender for, or the execution of a contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the 

person is not legally entitled to. 

b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will, in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential/  

additional information THOROUGH which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution. 

c. The Principal will exclude from the process all known prejudiced persons. 
 

(2). If the Principal obtains information on the conduct of any of its employees which is a criminal offence under 

the Indian Penal Code (IPC)/Prevention of Corruption (PC) Act, or if there be a substantive suspicion in this 

regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions. 
 

Section-2 –Commitments of the Bidder(s) / Contractor(s) 
 



72 

(1)  The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. He commits 

himself to observe the following principles during his participation  in the tender process and during the contract 

execution. 

a.  The Bidder(s) /Contractor(s) will not directly or THOROUGH any other person or firm, offer, promise or give to 

any of the Principal’s employees involved in the tender process or the execution of the contract or to any third 

person any material or other benefit which he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the tender process or during the execution of the contract. 
 

b.  The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or understanding, 

whether formal or informal. This applies in particular to prices, specifications, certifications, subsidiary contract, 

submission or non-submission of bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process. 
 

c.  The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the 

Bidder(s)/Contractor(s) will not use improperly, for purposes of competition or personal gain, or pass on to 

others, any information or document provided by the Principal as part of the business relationship, regarding 

plans, technical proposals and business details, including information contained or transmitted electronically. 
 

d.  The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the Agents/representatives 

in India, if any. Similarly the Bidder(s)/Contractor(s) of Indian Nationality shall furnish the name and address of 

the foreign principles, if any. Further details as mentioned in the “Guidelines on Indian Agents of Foreign 

Suppliers” shall be disclosed by the Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines, all the 

payments made to the Indian agent/representative have to be in Indian Rupees only. Copy of the “Guidelines on 

Indian Agents of Foreign Suppliers” is annexed and marked as Annex-A. 
 

e.  The Bidder(s)/Contractor(s) will when presenting his bid, disclose any and all payments he has made, is 

committed to or intends to make to agents, brokers or any other intermediaries in connection with the award of 

the contract. 
 

(2).  The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an 

accessory to such offences. 
 

Section-3-Disqualification from tender process and exclusion from future contracts 
 

If the Bidder(s)/Contractor(s) before award or during execution has committed a transgression THOROUGH a 

violation of Section 2 above, or in any other form such as to put his reliability or credibility in question, the Principal 

is entitled to disqualify the Bidder(s)/Contractor(s) from the tender process or take action as considered appropriate.  
 

Section 4-Compensation for damages 
 

(1)  If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to Section 3, 

the Principal is entitled to demand and recover the damages equivalent to Earnest Money Deposit/Bid Security. 
 

(2)  If the Principal has terminated the contract according to Section 3 or if the Principal is entitled to terminate the 

contract according to Section 3, the Principal shall be entitled to demand and recover from the Contractor 

liquidated damages of the contract value or the amount equivalent to Performance Bank Guarantee. 

 Section 5-Previous transgression 
 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years from the date of signing the 

Integrity pact with any other Company in any country conforming to the anti corruption approach or with any 

other Public Sector Undertaking / Enterprise in India, Major Ports/ Govt. Departments of India that could justify 

his exclusion from the tender process. 

 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or action 

can be taken as considered appropriate. 
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Section 6- Equal treatment of all Bidders/Contractors/Sub-Contractors 

 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity with 

this Integrity Pact, and to submit it to the Principal before contract signing. 
 

(2) The Principal, will enter into agreements with identical conditions as this one with all Bidders, Contractors and 

Sub-contractors. 
 

(3) The Principal will disqualify from the tender process all bidders who do not sign this Pact or violate its 

provisions. 
 

Section 7- Other Legal actions against violating Bidder(s)/ Contractor(s)/ Sub Contractor(s) 

 

The actions stipulated in this Integrity pact are without prejudice to any other legal action that may follow in 

accordance with provisions of the extant law in force relating to any civil or criminal proceedings. . 

Section 8 – Role of Independent External Monitor(IEM): 

 

(a) The task of the Monitors shall be to review independently and objectively, whether and to what extent the parties 

comply with the obligations under this pact.  

(b) The Monitors shall not be subject to instructions by the representatives of the parties and shall perform their 

functions neutrally and independently. 

(c) Both the parties accept that the Monitors have the right to access all the documents relating to the contract.  

(d) As soon as the Monitor notices, or has reason to believe, a violation of this pact, he will so inform the authority 

designated by the Principal and the Chief Vigilance Officer of Kolkata Prot Trust.  

(e) The BIDDER/ CONTRACTOR(s) accepts that the Monitor has the right to access without restriction to all 

contract documentation of the PRINCIPAL including that provided by the BIDDER/ CONTRACTOR. The 

BIDDER/ CONTRACTOR  will also grant the Monitor, upon his request and demonstration of a valid interest, 

unrestricted and unconditional access to his contract documentation, if any. The same is applicable to sub-

contractors. The Monitor shall be under contractual obligation to treat the information and documents of the 

Bidder/Contractor/ Sub-contractor(s) with confidentiality.   

 

(f) The Principal/ Employer will provide to the Monitor sufficient information about all meetings among the parties 

related to the contract provided such meetings could have an impact on the contractual relations between the 

Principal and the Contractor. The parties offer to the Monitor, the option to participate in such meetings.  

(g) The Monitor will submit a written report to the designated Authority of Principal/ Employer/ Chief Vigilance 

Officer of Kolkata Port Trust within 8 to 10 weeks from the date of reference or intimation to him by the Principal/ 

Employer/ Bidder/ Contractor and should the occasion arise, submit proposals for correcting problematic situation. 

BIDDER/ CONTRACTOR can approach the Independent External Monitor (s) appointed for the purposes of this 

Pact.  

(h) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so inform the 

Management of the Principal and request the Management to discontinue or to take corrective action, or to take other 

relevant action. The Monitor can in this regard submit non-binding recommendations. Beyond this, the Monitor has 

no right to demand from the parties that they act in a specific manner, refrain from action or tolerate action.  

(i) If the Monitor has reported to the Principal substantiated suspicion of an offence under the relevant IPC/PCA, and 

the Principal/ Employer has not, within reasonable time, taken visible action to proceed against such offence or 
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reported to the Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central 

Vigilance Commissioner, Government of India.  

 (j) The word ‘Monitor’ would include both singular and plural.  

Section 9 – Facilitation of Investigation: 
 

In case of any allegation of violation of any provisions of this Pact or payment of commission, the 

PRINCIPAL/EMPLOYER or its agencies shall be entitled to examine all the documents including the Books of 

Accounts of the BIDDER/CONTRACTORS and the BIDDER/CONTRACTOR shall provide necessary information 

and documents in English and shall extend all possible help for the purpose of such examination.  
 

Section 10 – Pact Duration: 

 

The pact beings with when both parties have legally signed it and will extend upto 2 years or the complete execution 

of the contract including warranty period whichever is later. In case bidder/contractor is unsuccessful this Integrity 

Pact shall expire after 6 months from the date of signing of the contract.  

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite the lapse of 

this pact as specified above, unless it is discharged/determined by Chairman, KoPT. 

Section 11 – Other Provisions: 

 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the 

Principal in Kolkata. 

(2) Changes and supplements as well as termination notices need to be made in writing in English. 
 

(3) If the Contractor is a partnership or a consortium, this agreement must be signed by all partners or consortium 

members. 
 

(4) Should one or several provisions of this agreement turn out to be invalid, the reminder of this agreement 

remains valid. In this case, the parties will strive to come to an agreement to their original intentions.  

                                                                                                                                         

_________________________________              ___________________________________ 
 

(For & on behalf of the Principal)        (For & on behalf of Bidder/Contractor). 

 

 

              (Office Seal)      (Office Seal) 

 

 

Place : 

 

Date  : 

 

 

Witness 1: 

 

(Name & Address) ………………………………….. 

 

                              …………………………………… 

 

                              …………………………………… 

 
 

Witness 2: 

 

(Name & Address) ………………………………………… 
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                              …………………………………………. 

                             …………………………………………. 

 

ANNEXURE-A 

 

GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

 

1.1 There shall be compulsory registration of Indian agents of Foreign suppliers for all Tenders. An agent who is 

not registered with KoPT shall apply for registration in the prescribed Application-Form.  
 

1.2 Registered agents will file an authenticated Photostat copy (duly attested by a Notary Public)/Original 

certificate of the principal confirming the agency agreement and giving the status being enjoyed by the agent 

and the commission/ remuneration/salary/retainer ship being paid by the principal to the agent before the 

placement of order by KoPT.  
 

1.3 Wherever the Indian representatives have communicated on behalf of their principals and the foreign parties 

have stated that they are not paying any commission to the Indian agents, and the Indian representative is 

working on the basis of salary or as retainer, a written declaration to this effect should be submitted by the 

party (i.e. Principal) before finalizing the order.  

 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/REPRESENTATIVES IN INDIA. IF ANY.  

 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer: 
 

2.1.1 The name and address of the agents/representatives in India, if any and the extent of authorization and 

authority given to commit the Principals. In case the agent/representative be a foreign Company, it is to be 

conformed whether it is real substantial Company and details of the same shall be furnished.  
 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/ representatives in 

India.  
 

2.1.3 Confirmation of the Tenderer that the commission/remuneration if any, payable to his agents/ representatives 

in India, is to be paid by KoPT in Indian Rupees only.  

 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 
 

2.2.1 The name and address of the foreign principals indicating their nationality as well as their status, i.e. whether 

manufacturer or agents of manufacturer holding the Letter of Authority of the Principal specifically 

authorizing the agent to make an offer in India in response to tender either directly or THOROUGH the 

agents /representatives. 
 

2.2.2 The amount of commission/remuneration included in the price(s) quoted by the Tenderer for himself.  
 

2.2.3 Confirmation of the foreign principals of the Tenderer that the commission/remunerations, if any, reserved 

for the Tenderer in the quoted price(s), is to be paid by KoPT in India in equivalent Indian Rupees.  
 

2.3 In either case, in the event of contract materializing, the terms of payment will provide for payment of the 

commission/remuneration, if any payable to the agents/representatives in India in Indian Rupees on expiry of 

90 days after the discharge of the obligations under the contract.  
 

2.4 Failure to furnish correct and detailed information as called for in paragraph-2.0 above will render the 

concerned tender liable for rejection or in the event of a contract materializing, the same liable to termination 

by KoPT. Besides this there would be a penalty of banning business dealings with KoPT or damage or 

payment of a named sum.  

 

 


