TATHT YHTE @Ol UIE, Siearal -
SYAMA PRASAD MOOKERJEE PORT, KOLKATA @ RET NN
HALDIA DOCK COMPLEX RS AR
AN ISO- 9001: 2015 ORGANISATION
Office of General Manager (Engineering),
Jawahar Tower Connector. Building (2" floor), Tel. No. :+91 3224-263255/264496

Haldia Township, Haldia, Dist.: Purba Medinipur, Fax No. + 91 3224-263255
State: West Bengal, India. Pin -721 607.

NOTICE INVITING TENDER

WORK TITLE: - E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT
G.M YARD, HDC, HALDIA.

No- I&CF/IZ&R/T/324 [6\=> Dt- 20\ 02020
1. E-TENDER NO.: 2020_KoPT_591904_1

E-Tender under single stage single part system (Techno-Commercial Bid and Price Bid combined) is invited from
resourceful, experienced and bonafide agencies with sound technical and financial capabilities on fulfilling the
following Pre-qualification Criteria;

2. PRE-QUALIFICATION CRITERIA FOR BIDDERS: -
i) Average Annual Financial Turnover during the last three years, ending on 31-03-2019, should be at least Rs.
2243265.93.

ii) Experience' of having successfully completed similar works during last 7 years ending last day of month
previous to the one in which applications are invited should be either of the following: -

a. Three similar completed works costing not less than Rs. 29,91,021.24
Or
b. Two similar completed works costing not less than Rs. 37,38,776.55
Or
c. One similar completed work costing not less than Rs. 59,82,042.48
iii) Similar works means: -
Construction and / or maintenance and repairs and / or upgradation and / or improvement of road /
pavement / hardstand / yard with bituminous course / in-situ concrete / paver blocks / laterite
boulder or any combination of above works.

3. TENDER AUTHORITY:-
General Manager (Engineering), Haldia Dock Complex, Jawahar Tower Complex, Haldia Township, Dist. Purba
Medinipur — 721 607, Contact No. -7478005099, E-mail id: aganesan.hdc@kolkataporttrust.gov.in

-

Due 11-11-2020 Tim UPTO Date of | 12-11-2020 Time 15:30 hrs.
Date e | 15:00 hrs. | Opening of onwards.
Tender

Bid Document will be available on KoPT website (www.kolkataporttrust.gov.in) Bidders will have to
participate in bidding process through website https://eprocure.gov.in/eprocure/app only.

Cost of Tender Document Rs. 1770.00 (including 18% GST) ((Rupees One Thousand Seven
(Non-refundable) Hundred Seventy only)

Earnest Money Deposit Rs. ¥1,49,600.00 (Rupees One Lakh Forty Nine Thousand Six Hundred
only)

Time Of Completion 01 (One) month

Estimated Cost Of Work Rs 74,77,553.10 (Rupees Seventy Four Lakh Seventy Seven Thousand Five

Hundred Fifty Three and paise Ten Only)




[2]

4. OTHER INSTRUCTIONS:-

4.1 E-Tenderers are invited on single part basis (Techno Commercial Part & Price Part combined) from resourceful,
experienced and bonafide bidders with sound technical and financial capabilities for the above mentioned work at
Haldia Dock Complex.

4.2 Details of the Tender Documents and Notification of any Addendum / Corrigendum to the tender Documents are
available in web site from KoPT website (www.kolkataporttrust.gov.in) and have to participate in bidding process
through their website https:/ [eprocure.ggv.in[eprocure[apg only.

4.3 E-Tender Document shall neither be issued by post nor sold.

4.4 E-Tenderers are not permitted to alter/change/delete/modify any clause of the tender Document down loaded
from the website. If any deviation / discrepancy is found after submission of tender, the submitted offer will be
summarily rejected.

4.5 Bidders shall submit the Bid Document as stipulated in the “Instructions To Bidders” of the e-tender Document.
Trustees reserve the right to verify the submitted copies of Documents / credentials with the original Documents.

4.6 The successful tenderer will be required to comply with the relevant provisions of BOCW (RECS) Act, 1996, West
Bengal BOCW (RECS) Act, 2004 and BOCW Welfare Cess Act, 1996 and the rules framed there under. An amount of
cess as per prevalent rate (presently @ 1% of the billed amount) shall be progressively recovered from all the bills of
the contractor for onward transmission of the same to the appropriate authority.

4.7 E-Tenders will be received through https:/ [egrocure.gov.in[eprggure[app up to 15:00 hrs. on the last date
of submission and opening of tender specified above.

4.8 E-Tender will be opened shortly after 3.30 p.m. on the stipulated date.

4.9 In case of unscheduled Holiday / Bandh on the date of opening of E-Tender, the same will be opened on the
next working day.

4.10 It is stated here that the subject tender may not be extended further.

4.11 SYAMA PRASAD MOOKERJEE PORT, KOLKATA reserves the right to reject any or all offers or to accept the offer
in whole or in part without assigning any reason whatsoever thereof.

-
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1. SCHEDULE OF TENDER (SOT)

E-Tender under single stage single part system (Techno-Commercial Bid and Price Bid combined) is invited from
reliable, bonafide & experienced agency with required experience as per Prequalification criteria stipulated in
Tender Document for “DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD, HDC,

HALDIA.” as per Bill Of Quantities to Haldia Dock Complex. Bid Document may be seen from KoPT website
(www.kolkataporttrust.gov.in). Corrigenda or clarifications, if any, shall be hosted on the above mentioned

website only.

Bidders will have to participate in bidding process through website https://eprocure.gov.in/eprocure/app only.

a. TENDER NO.

1&CF/1Z&R/T/324

b. MODE OF TENDER

e-tendering System

c. E-Tender No.

E-Tender No- 2020_KoPT_591904_1

d. i) Date of NIT available to parties to download

21-10-2020 to 11-11-2020

e. i) Estimated Cost Of Work

Rs Rs 74,77,553.10 (Rupees Seventy Four Lakh Seventy
Seven Thousand Five Hundred Fifty Three and paise Ten
Only)

ii) Bid Document fee

The intending bidders should submit Bid Document Fee of INR
1770.00 (including 18% GST) (Rupees One Thousand
Seven Hundred Seventy only)

iii) Earnest Money Deposit (EMD)

The intending bidders should submit Earnest Money of INR Rs.
¥1,49,600.00 (Rupees One Lakh Forty Nine Thousand
Six Hundred only)

f. Last date of generation of Demand Draft (DD)
/ Banker’'s Cheque / NEFT for EMD and Bid
document fee before submission of online tender.

11-11-2020 (upto 3:00 P.M.)

g. Last date of submission of original copy of
DD/Banker's Cheque as EMD & Bid Document
fee. [Original copy is to be physically deposited as
mentioned in Cl. 5.1 of page no. — 10 of this
tender document ]

12-11-2020 (upto 3:00 P.M.)

h. Date of starting of online e-tender for
submission of Techno-Commercial Bid & Price
Bid.

21-10-2020

i. Date of closing of online e-tender for
submission of Techno-Commercial Bid & Price
Bid.

11-11-2020 (Up to 3:00 P.M.)

j. Date & time of opening of Techno-commercial
Bid and Price Bid of Tender.

12-11-2020 (After 3:30 P.M.)
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2. SHORT TENDER NOTICE

E-Tender under single stage single part system (Techno-Commercial Bid and Price Bid combined) are invited as
per Prequalification criteria stipulated in Tender Document for the following work at Haldia Dock Complex.

Name of work : E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’
CABIN BUFFER AT G.M YARD, HDC, HALDIA

E-Tender No ‘ : ‘ E-Tender No. 2020 _KoPT_591904 1

Estimated Cost : Rs 74,77,553.10 (Rupees Seventy Four Lakh Seventy Seven
Thousand Five Hundred Fifty Three and paise Ten Only)

Last date of : 11-11-2020
submission of e-tender Submission Up to 15:00 hrs.

Details of the Tender & Tender Documents are available in KoPT website (www.kolkataporttrust.gov.in) and the
bidders have to participate in bidding process through the website https://eprocure.gov.in/eprocure/app

only. Interested bidders may contact at pdasqupta.hdc@kolkataporttrust.gov.in .




3. NOTICE INVITING TENDER

WORK TITLE: - E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER
AT G.M YARD, HDC, HALDIA.

3.1 E-TENDERNO.: 2020 KoPT_ 591904 1

E-Tender under single stage single part system (Techno-Commercial Bid and Price Bid combined) is invited from
resourceful, experienced and bonafide agencies with sound technical and financial capabilities on fulfilling the
following Pre-qualification Criteria;

3.2 PRE-QUALIFICATION CRITERIA FOR BIDDERS: -

i) Average Annual Financial Turnover during the last three years, ending on 31-03-2019, should be at least
Rs. 2243265.93.

i) Experience of having successfully completed similar works during last 7 years ending last day of
month previous to the one in which applications are invited should be either of the following: -

a. Three similar completed works costing not less than Rs. 29,91,021.24
Or

b. Two similar completed works costing not less than Rs. 37,38,776.55
Or

c. One similar completed work costing not less than Rs. 59,82,042.48

iii) Similar works means: -
Construction and / or maintenance and repairs and / or upgradation and / or improvement of road

/ pavement / hardstand / yard with bituminous course / in-situ concrete / paver blocks / laterite
boulder or any combination of above works.

3.3[TENDER AUTHORITY:—‘
General Manager (Engineering), Haldia Dock Complex, Jawahar Tower Complex, Haldia Township, Dist. Purba
Medinipur — 721 607, Contact No. -7478005099, E-mail id: aganesan.hdc@kolkataporttrust.gov.in

Due 11-11-2020 | Time UPTO Date of Opening | 12-11-2020 Time 15:30 hrs.
Date 15:00 hrs. | of Tender onwards.

Bid Document will be available on KoPT website (www.kolkataporttrust.gov.in) Bidders will have
to participate in bidding process through website https://eprocure.gov.in/eprocure/app only.

Cost of Tender Document Rs. 1770.00 (including 18% GST) ((Rupees One Thousand Seven

(Non-refundable) Hundred Seventy only)

Earnest Money Deposit Rs. ¥1,49,600.00 (Rupees One Lakh Forty Nine Thousand Six Hundred
only)

Time Of Completion 01 (One) month

Estimated Cost Of Work Rs 74,77,553.10 (Rupees Seventy Four Lakh Seventy Seven Thousand
Five Hundred Fifty Three and paise Ten Only)




3.4 OTHER INSTRUCTIONS:-

3.4.1 E-Tenderers are invited on single part basis (Techno Commercial Part & Price Part combined) from
resourceful, experienced and bonafide bidders with sound technical and financial capabilities for the above
mentioned work at Haldia Dock Complex.

3.4.2 Details of the Tender Documents and Notification of any Addendum / Corrigendum to the tender
Documents are available in web site from KoPT website (www.kolkataporttrust.gov.in) and have to participate in
bidding process through their website https://eprocure.qov.in/eprocure/app only.

3.4.3 E-Tender Document shall neither be issued by post nor sold.

3.4.4 E-Tenderers are not permitted to alter/change/delete/modify any clause of the tender Document down
loaded from the website. If any deviation / discrepancy is found after submission of tender, the submitted offer
will be summarily rejected.

3.4.5 Bidders shall submit the Bid Document as stipulated in the “Instructions To Bidders” of the e-tender
Document. Trustees reserve the right to verify the submitted copies of Documents / credentials with the original
Documents.

3.4.6 The successful tenderer will be required to comply with the relevant provisions of BOCW (RECS) Act, 1996,
West Bengal BOCW (RECS) Act, 2004 and BOCW Welfare Cess Act, 1996 and the rules framed there under. An
amount of cess as per prevalent rate (presently @ 1% of the billed amount) shall be progressively recovered
from all the bills of the contractor for onward transmission of the same to the appropriate authority.

3.4.7 E-Tenders will be received through https://eprocure.gov.in/eprocure/app up to 15:00 hrs. on the last
date of submission and opening of tender specified above.

3.4.8 E-Tender will be opened shortly after 3.30 p.m. on the stipulated date.

3.4.9 In case of unscheduled Holiday / Bandh on the date of opening of E-Tender, the same will be opened on
the next working day.

3.4.10 It is stated here that the subject tender may not be extended further.

3.4.11 SYAMA PRASAD MOOKERJEE PORT, KOLKATA reserves the right to reject any or all offers or to accept the
offer in whole or in part without assigning any reason whatsoever thereof.

A. Ganesan,
General Manager(Engg.)
Haldia Dock Complex



4. Important instructions for E-procurement

Bidders are requested to use internet Browsers Firefox version below 50 / Internet Explorer
version 8 or above, and Java 8 Update 151 or 161.
Further, bidders are requested to go through the following information and instructions
available on the CPP Portal https://eprocure.gov.in/eprocure/app before responding to this e-
tender:

> Bidders Manual Kit

» Help for Contractors

> FAQ

Contact Persons (SYAMA PRASAD MOOKERJEE PORT, KOLKATA, Haldia Dock Complex):

1. P.Dasgupta, Sr.Dy. Manager (I&CF), Mob: 9434062304, email: pdasgupta.hdc@nic.in

Process of E-tender :

THE TECHNICAL BID AND THE COMMERCIAL BID HAS TO BE SUBMITTED ON-LINE AT
https://eprocure.gov.in/eprocure/app/eprochome/..........

1).Vendors are required to register themselves online with
https://eprocure.gov.in/eprocure/app

Contact person (Haldia Dock Complex):
1. Sri. P. Dasgupta
Sr. Dy. Manager (1Z&R),1&CF
Haldia Dock Complex
Ph. No. 03224 252844
pdasgupta.hdc@kolkataporttrust.gov.in

Contact persons (CPP Portal):

1. Shri Nazmush — Mob: 9563251950 email: webhelpdesk@gmail.com See CPP
Portal for Contact details.

The Techno-commercial Bid and the Price Bid shall have to be submitted online at
2 https://eprocure.gov.in/eprocure/app Tenders will be opened electronically on specified date and
time as given in the Tender.

All entries in the tender should be entered in online Technical & Commercial Formats without
3 any ambiguity.

4 Information about tenders /corrigendum uploaded shall be sent by email only during the process
till finalization of tender. Hence the vendors are required to ensure that their corporate email
I.D. provided is valid and updated at the time of registration of vendor with
https://eprocure.gov.in/eprocure/app. Vendors are also requested to ensure validity of their
DSC (Digital Signature Certificate).

E-tender cannot be accessed after the due date and time mentioned in NIT.

Bidding in e-tender :

a) Vendor(s) need to submit necessary EMD and Tender fees to be eligible to bid online in
the e-tender. Tender fees are non refundable. No interest will be paid on EMD. EMD of
the unsuccessful vendor(s) will be refunded by the tender inviting authority.

b) The process involves Electronic Bidding for submission of Technical and Commercial Bid.

c) In all cases, vendor should use their own ID and Password along with Digital Signature
at the time of submission of their bid.

d) During the entire e-tender process, the vendors will remain completely anonymous to
one another and also to everybody else.

8




e) The e-tender floor shall remain open from the pre-announced date & time and for as
much duration as mentioned above.

f) All electronic bids submitted during the e-tender process shall be legally binding on the
vendor. Any bid will be considered as the valid bid offered by that vendor and
acceptance of the same by the Buyer will form a binding contract between Buyer and
the Vendor for execution of supply.

g) Itis mandatory that all the bids are submitted with digital signature certificate otherwise
the same will not be accepted by the system.

h) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender
in full or part as the case may be without assigning any reason thereof.

i) No deviation of the terms and conditions of the tender Document is acceptable.
Submission of bid in the e-tender floor by any vendor confirms his acceptance of terms
& conditions for the tender.

7 Any order resulting from this tender shall be governed by the terms and conditions mentioned
therein.

8 No deviation to the technical and commercial terms & conditions are allowed.

9 The tender inviting authority has the right to cancel this e-tender or extend the due date of
receipt of bid(s) without assigning any reason thereof.

10 Vendors are requested to read the vendor guide and see the video in the page
https://eprocure.gov.in/eprocure/app to familiarize them with the system before bidding.

11 No deviation of the terms and conditions of the tender Document is acceptable. Submission of bid
in the e-tender floor by any bidder confirms his acceptance of terms & conditions for the tender.

12 | The bidders must upload all the Documents required as per terms of NIT. Any other Document
uploaded which is not required as per the terms of the NIT shall not be considered.

13 | The bhid will be evaluated based on the filled-in technical & commercial formats.

14 | The Documents uploaded by bidder(s) will be scrutinized. In case any of the information furnished
by the bidder is found to be false during scrutiny, EMD of defaulting bidder(s) will be forfeited.
Punitive action including suspension and banning of business can also be taken against defaulting
bidders.

15 Necessary addendum/ corrigendum (if any) of tender would only be hosted in the e-tendering
portal of CPP.

16 Due date of submission of tender will not be extended under any situation.




5. INSTRUCTIONS TO BIDDER

E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD,

HDC, HALDIA.

E -TENDER NO : 2020_KoPT_591904 1
5.0 PREFACE :

51

The work as described in the tender shall be executed in Haldia and in accordance with the attached
General Conditions of Contract, Special Conditions of Contract, Particular Specifications, Drawings (if any)
& detailed Bill Of Quantities. Location Plan of the place of work might be inspected at the office of the SR.
DY. MANAGER (1Z&R), 1&CF on any working day before quoting for the tender.

EARNEST MONEY & TENDER DOCUMENT FEES:

Earnest money and cost of tender Document [original copy] are to be physically deposited at
the office of Sr. Dy. Manager [IZ&R], I&CF Division, 2nd floor Operational Building,
Chiranjibpur, Haldia Dock Complex, Haldia, PIN- 721604, separately in sealed envelope,
mentioning Tender no. with proper marking.

Demand Draft /Banker’'s Cheque against Earnest money and cost of tender Document should be drawn on
any scheduled/ nationalised Bank, by the bidder in favour of SYAMA PRASAD MOOKERJEE PORT,
KOLKATA, payable at Haldia.

OR

Earnest money and cost of tender document fee may be deposited through NEFT in the following account.
Beneficiary Name : SYAMA PRASAD MOOKERJEE PORT, KOLKATA, HALDIA DOCK COMPLEX.
Bank ; Punjab National Bank ( Formerly United Bank of India)

Branch Name : Haldia Dock Complex.

Account No: 1604050000310

IFSC Code :  UTBIOHDCF75

The bidder should make payment of Earnest money and cost of tender document fee separately through

two different transactions and mention the UTR Numbers and date.

The details of payment made, with Bidder's Name, Tender Number and Tender subject, Amount of Earnest
Money and Bid Document Fee and UTR number may positively be informed to us by your office for
checking the status of receipt of payment and generating Treasury Receipts.

However, it may be noted that for such successful payment (credited to the aforesaid account) through
NEFT is the sole responsibility of the Applicant / Bidder. In case on any default for non-credit of the
amount in the aforesaid account, the submitted offer will be summarily rejected without assigning any
reason thereof by the Authority.

5.1.1 Details of cost of e-tender paper remitted should be entered by the participating bidder in the space
provided in the e-tender as indicated hereunder:

a) Name of remitting bidder

b) Tender No.

C) Amount remitted

d) Date of remittance

e) DD/BC / NEFT /UTR No.
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5.1.2 Details of Earnest money remitted should be entered by the participating vendor/contractor in the

space provided in the e-tender as indicated hereunder:

a) Name of remitting bidder
b) Tender No.

C) Amount remitted

d) Date of remittance

e) DD/BC / NEFT /UTR No.

Tender submitted without requisite Earnest Money and tender paper will be liable for rejection.

52 MODE OF SUBMISSION OF BID :

5.2.1 All bidders must submit their offers through e- tendering in accordance with the terms and conditions
set out in the bid Documents and no deviation will be accepted.

5.2.2 Techno commercial part shall contain the following which are to be uploaded: -

a) A declaration as per annexure IB that the Bidding Firm has Not been debarred / de-listed by any Govt /
Quasi Govt. / Public Sector undertaking in India.

b) A declaration as per annexure IB that the proprietor/partner(s)/authorized signatory of the bidding firm
(in the case of proprietorship firm /partnership firm /limited company, as the case may be) is/are not
associated with any other firm bidding for the same work.

c) The un-priced “Abstract Form Of Tender” & “Form Of Tender” (without price quoted) shall not only be
signed and stamped by the Bidder, but must also be duly witnessed and scan copy to be uploaded.

d) A list of works which are in hand at the time of submitting the offer as per the enclosed proforma titled
‘Concurrent Commitments of The Bidder’ vide ‘Annexure-II’ in Volume-1 of the tender Document.

e) A Declaration as per ‘Annexure — IA’ that no conditions / deviations have been added in the price part
of the Bid.

f) Scan copy of the following Documents to be uploaded:-

i) PAN Card

ii) GST registration certificate.

iii) Valid Trade Licence.

iv) Valid Professional Tax Clearance Certificate / Up to date tax payment.

V) Proof of possessing valid Employees’ Provident Fund (EPF) Account.

vi) Proof of being registered with Employees’ State Insurance Corporation (ESIC).

g) Details of the firm as per “BIDDER’S PROFILE” of the tender Document.

h) Credentials in the form of copies of Letters of Award of Works along with corresponding Completion
Certificates from owners to justify that the intending bidder satisfies the earlier mentioned pre-
qualification criteria.

i) Certified copies of audited balance sheet and Profit and Loss account / Trading account for the last 3
(three) financial years (i.e. 2016-2017, 2017-2018, 2018-2019).

j) Addendum/Corrigendum / Notice / Extension Notice issued and drawings (if any) duly signed by the
Bidder under office seal.

The bidder will have to produce the original Documents or any additional Documents, if asked for, to
satisfy the Authorities.

5.2.3 All the bidders should submit the e-tender in accordance with the Mode of submission of Bid as
aforesaid.
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53 OPENING OF BIDS :

Techno Commercial Part and Price Part as stated above will be opened on the date and time as fixed in
the e-tender Document on line.

5.4 SECURITY DEPOSIT :

5.4.1 For the successful Bidder, the Security Deposit shall be recovered from the Earnest Money deposit in
accordance with clause 3.4 (f) and (g) of the General Conditions of Contract.

5.4.2 Refund of S.D. and forfeiture S.D. shall be guided by Cl. 3.5 (i) & (ii) of the G.C.C.

5.5 REFUND OF EARNEST MONEY :

The Earnest Money received, will be refunded or released as the case may be to the unsuccessful Bidders
without any interest after opening of Price bid of the e-Tender Document.

5.6 VALIDITY OF OFFER :

The e-tender shall remain valid for a period of 120 [One Hundred Twenty] Days from the date of opening the
same. If before expiry of this validity period, the Bidder amends his quoted rates or tender, making them
unacceptable to the Trustees and / or withdraws his e-tender, the Earnest Money deposited shall be liable to
forfeiture at the option of the Trustees/ Sanctioning Authority/Engineer.

5.7 DETAILED SCRUTINY OF E-TENDERERS :

5.7.1 During the course of examination of Techno Commercial Part of the bid, the bidders, if asked for, shall
furnish any or additional Document(s) for the purpose of evaluation of his / their bids. The price bids of those
bidders who meet the qualifying criteria of NIT shall be opened.

5.7.2 During techno-Commercial Evaluation of tender, an offer shall be considered non-responsive in case, it :-
Q) is not accompanied by requisite earnest money,
(i) is not accompanied by requisite tender Bid Document Fee,
(iii)  wvalidity of the offer is less than tender stipulation,
(iv) It does not meet the Qualification Criteria as stipulated in the NIT.
(V) The bidder submits conditional offer / impose own terms and conditions / does not accept tender
conditions completely.
In addition to above, a bidder may be disqualified if —

a) The bidder provides misleading or false information in the statements and Documents submitted.

b) Record of unsatisfactory performance during the last seven years, such as abandoning of work or rescinding
of contract for which the reasons are attributable to the non-performance of the contractor or inordinate delays
in completion or financial bankruptcy etc.

The decision of SYAMA PRASAD MOOKERJEE PORT, KOLKATA in this regard shall be final and binding on the
Bidder.
5.8 For Micro & Small Enterprises (MSES) :-

5.8.1 Micro & Small Enterprises (MSEs) shall submit the following Documents for availing themselves waiver of
EMD and cost of tender Documents :-

5.8.2 Micro and Small Enterprise registered with the authorities as mentioned in the Govt. of India gazette
Notification dated 26.03.2012 shall be exempted from payment of Cost of Tender Document and
depositing Earnest Money for which copies of valid MSE's Certificate along with the certificate of the
authority as mentioned in the Govt. gazette with list of items registered must be submitted with tender.
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5.9 EVALUATION CRITERIA :

5.9.1 During evaluation of Price Part, provided that the bidder submits his offer following e-tender stipulations &
specifications, the overall lowest offer received shall be considered for acceptance by the Trustees.

5.9.2 The MSE’s registered with NSIC/ DIC shall not be eligible to get any benefit other than exemption from
payment of EMD & cost of tender Document as per New Public Procurement Policy as notified by the Govt.
of India, Ministry of Micro Small & Medium Enterprises (MSME) in the Gazette of India vide no. 503, dated
26.03.2012 as splitting of the work can not be done, it being a composite work.

5.10 ACCEPTANCE OF TENDER :

5.10.1 SYAMA PRASAD MOOKERJEE PORT, KOLKATA reserves the right to accept / reject any / all offer(s)
without assigning any reason thereof and also reserve the right to accept the tender in part or as a whole.

5.10.2 Any attempt to exercise undue influence in the matter of acceptance of Tender is strictly prohibited and
any Tenderer who resorts to this will render his tender liable to rejection.

5.10.3 The successful Tenderer will be notified in writing of the acceptance of his tender. The “Tenderer” then
becomes the “Contractor” and he shall forthwith take steps to execute the Contract Agreement within six
weeks of issue of Letter Of acceptance and fulfill all his obligations as required by the Contract.

5.10.4 Work experience, as a sub-contractor or supply contractor shall not be considered as the
requisite qualification.

5.11 MISCELLANEOUS:

(i) Bidder shall submit his offer for complete scope of work, strictly in accordance with the tender
Documents. Any deviation from the tender Documents and / or any incomplete tender shall not be
considered.

(i) The bidder shall not impose his own terms & conditions in his offer or quote his rates based on his own
terms and conditions, such E-Tenderers are liable to rejection at the option of the Trustees without further
reference to the bidder.

(i) All materials shall have to be procured by the successful Bidder and shall be of the best and approved
quality conforming to relevant specifications. The successful Bidder shall also arrange for the supply of all
labour, tools and plants as stipulated in the Special Conditions of Contract, required for efficient execution
of the work.

(iv) All measuring units are in Metric System and rates and sums in the tender are in Indian Currency. The
language used throughout shall be in English.

(v) The Tender Documents with all the enclosures, appendices, Abstract Form of Tender and Form of Tender
shall be required to be complete, duly filled in and signed and uploaded.

(vi) The Bidder shall give a declaration about the names of their relations employed in SYAMA PRASAD
MOOKERJEE PORT, KOLKATA. It is not the intention to debar the Contractors from working if their relatives
are working in Ko.P.T, but such a declaration is necessary in the interest of Trustees against any possible
lapses.

E R R e e
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6. SPECIAL CONDITIONS OF CONTRACT

E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD,
HDC, HALDIA.

6.0 PREFACE:

These provisions though given in a separate section are part of the tender Documents which must be read as a
whole, the various sections being complementary to one another and are to be taken as mutually explanatory.
These provisions shall be read in conjunction with the other parts of the tender Documents viz. General
Conditions of Contract, Notice Inviting E-Tenderers, Instructions to Bidder, Particular Specifications, Drawings,
Bill of Quantities and other Documents forming part of the Contract. In case of any discrepancy or ambiguity in
the Documents, the order of precedence of the Documents as stated below will apply. In particular, these
provisions will over ride those in the General Conditions provided there is discrepancy between them.

6.1 CORRELATION AND ORDER OF PRECEDENCE OF TENDER DOCUMENTS:

If the stipulations in the various tender Documents be found to be at variance in any respect, one will override
others (but only to the extent these are at variance) in the order of precedence as given in the list below, i.e. any
particular item in the list will take precedence over all those placed lower down in the list.
e Order letter.
Bill of Quantities.
Drawings.
Particular Specifications of work.
Special Conditions of Contract.
General Conditions of Contract.

In case of any dispute, question or difference either during the execution of the work or any other time as to any
matter or thing connected with or arising out of this Contract, the decision of the Sr. Dy. Manager (I1&CF), Haldia
Dock Complex, thereon shall be final and binding upon all parties.

6.2 SCOPE OF WORK:

The work comprises mainly of earth work in excavation, rolling subgrade with heavy duty approved mechanical
vibro-roller, spreading and consolidating sand, supplying and laying laterite boulder and moorum etc.

All the items of works as detailed above shall have to be carried out as per specification and as detailed in the
“Bill of Quantities”.

The scope of work also includes all other works as described in the attached “Bill Of Quantities” and ancillary and
appurtenant works as may be required for successful completion of the work in accordance with the Trustee’s
General Conditions Of Contract, attached Special Conditions Of Contract, Particular Specifications, Bill Of
Quantities and in accordance with PWD (West Bengal’'s) Specifications for materials and workmanship.

6.3 LOCATION

The work shall have to be executed at Durgachak railway level crossing near ‘A’ cabin, Haldia.

6.4 ACCESS TO THE SITE:
(a) By Road:

All-weather hard top road approachable from N.H. 41 and State Highway exist right up to the bank of River
Hoogly.

(b) By Rail:
S. E. Railway Branch Line connects Haldia with the Panskura Railway Station.
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6.5 INSPECTION OF SITE :

The Bidder shall inspect the site of work and thoroughly familiarise himself with the nature of work, site
conditions, and access to the site and location before submission of the tender. He should contact the Sr. Dy.
Manager (1Z&R), 1&CF, Haldia dock Complex at his office at Chiranjibpur, Haldia for collecting information about
the site before submission of the tender. No excuse will be entertained afterwards on the above ground. In case
any part of the site cannot be handed over to the successful Bidder in time, no compensation for loss of labour
or any other cause nor any claim will be entertained by the Trustees. Suitable extension of time shall, however,
be granted to the successful Bidder on that ground if applied for.

6.6 SITE CONDITIONS & METHOD OF WORK :
The location of the site of work is at Durgachak railway level crossing near’A’ cabin, Haldia Dock Complex, Haldia
which is outside the Dock boundary premises.

The sequence of work shall have to be programmed by the successful Bidder so as to hamper the traffic
movement and other activities therein as minimum as possible. The working hours may have to be adjusted as
the situation demands. No claim for idle labour on this account shall be entertained.

The Contractor shall take all possible care so that other construction and / or operational works around the area,
if any, are not unduly hampered for his work. Proper care should be taken to provide adequate protection to the
existing structures, cables (Electric / Computer), water lines and all such installations against any damage at the
Contractor’s risk and expense. Any defect arising during execution of work shall have to be rectified forthwith as
directed to the satisfaction of the Engineer, without charging extra cost.

The execution of work shall have to be so carried out by the Contractor as not to obstruct the working of other
agencies that may be deployed in the same area.

The contractor may be required to barricade the area under repair, duly demarcating the same by red flag,
lighting signal etc and also to deploy suitable personnel with red and green flag, light for controlling the vehicular
traffic, the cost of which shall have to be included in the quoted rates. The contractor shall take every necessary
step to ensure the safety of the vehicular traffic as well as of his men deployed for the work. No claim on this
account shall be entertained.

6.7 TIME OF COMPLETION :

The work is urgent in nature and must be commenced immediately on receipt of the work order and to be
completed in all respects within 01 (One) month including preliminary time from the date of placement of work
order.

6.8 MAINTENANCE PERIOD:-

The Contractor shall maintain the completed works as per Clause 9.0 of the General Conditions of Contract for a
period of 12 (Twelve) months from the date of completion as certified by the Engineer or his representative in
Form G.C. 1.

6.9. PARTICULARS OF EXISTING WORKS:

Such information as maybe given in the specification as to the existing features and works other than those now
under construction as part of the present Haldia Dock Complex given without warranty of accuracy and neither
the Trustees nor the Engineer will be liable for any discrepancies therein.

6.10 METHOD OF MEASUREMENT:

Unless otherwise specified in the Particular Specifications and Bill of Quantities, the work shall be measured
according to the P.W.D Schedule of Rates (Buildings & Roads), 2017, Govt. of West Bengal. For details of
measurement not covered by the above, S.P.-27, 1987 of B.1.S. shall be referred to.

6.11 PAYMENT:

On account payment to the Contractor shall be arranged as and when required at the discretion of the Sr. Dy.
Manager (I&CF) on the basis of measurements of completed works at the quoted rates in the Bill of Quantities.
The terms of payment shall be in accordance with Clause-6 of the General Conditions of Contract.
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As per existing norms, HDC will make payment directly to the contractor’'s designated bank account. For this
purpose, the contractor will have to indicate (i) Name of Bank (ii) Branch name (iii) Branch code and (iv)
Designated Account Number in the “Abstract Form Of Tender “. In case payment is made directly through bank,
the contractor may be required to submit a pre-receipt as per instruction of HDC.

6.12 SAFETY MEASURES:

The contractor shall adhere to safe construction practice, guard against hazardous and unsafe working conditions
and follow all safety precautions for prevention of injury or accidents and safeguarding life and property. The
contractor shall comply with relevant provisions of Dock Workers (Safety, Health and Welfare) Act — 1986 and
Dock

Workers (Safety, Health and Welfare) Regulation — 1990 and Safety Officer of the Trustees or Safety Inspectors
shall be afforded all facilities for inspection of the works, tools, plant, machineries, equipments etc. wherever so
required. The contractor shall further comply with any instruction issued by the Engineer, Trustees' Safety
Officer, Safety Inspector in regards to safety which may relate to temporary, enabling or permanent works,
working of tools, plants, machineries, equipments, means of access or any other aspect.

The contractor shall provide all necessary first aid measures, rescue and life saving equipment to be available in
proper condition.

The contractor shall provide PPE's (Personal Protective Equipments) such as, helmet, safety shoe etc. to all
workers and shall also provide job specific PPE’s e.g. safety belts for working at heights; protective face and eye
shield, goggles, hand gloves for welding / gas cutting works; protective foot wear and gloves for hot works;
facemasks, gloves and overalls for painting works, mixing and handling materials etc, as directed by the
Engineer.

All safety rules shall be strictly followed while working on live electrical systems or installations as stipulated in
the relevant safety codes.

Use of hoisting machines and tackles including their attachments, construction tools, machineries and
equipments shall comply to the relevant safety codes.

Before allowing workers in sewers, manholes, any duct or covered channel etc, the manhole covers shall have to
be kept open and ventilated at least one hour in advance and necessary safety torches / lamps should be
inserted first before allowing entry to the worker. Suitable hand gloves and other safety gear will be provided to
the worker during handling / removing of slushes / sludge etc. without any extra cost. The contractor shall adopt
all the above safety measures at his own cost.

The successful bidder shall also ensure that —
)] No damage is caused to plants and vegetations unless the same is required for execution of the
project proper.

(i) The work shall not pollute any source of water / land / air surrounding the work site so as to affect
adversely the quality or appearance thereof or cause injury or death to animal and plant life.

(iii) His office & labour hutment etc. shall be maintained in a clean and hygienic condition throughout
the period of their use and different effluents of the labour hutment shall have to be disposed off
suitably.

6.13 HOLIDAY OR SUNDAY WORK:

Subject to provisions in local Acts and any statutes of the State, the Contractor shall arrange for working on
Holidays and Sundays whenever so desired by the Engineer to expedite progress and complete the works in
time.

The Contractor shall not be entitled to any additional payment for taking up works on Holidays and Sundays. The
Contractor should be prepared to resort to round-the-clock working by following shift timings for labour.

6.14 POWER SUPPLY:

If available and if required, suitable power supply may be arranged by the Trustees at the nearest existing supply
point of the site of work on receipt of request letter from the Contractor to that effect. All necessary
arrangements for the distribution at site will have to be made by the Contractor at his own cost as approved by
the Trustees’ Plant and Equipment Division.
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Charges for consumption of power shall be periodically recovered from the Contractor’s Bill at the rates of
WBSEDCL as prevalent/ amended from time to time for Haldia region along with departmental overhead of
19.25% including installation and hire charges for meters. The Trustees do not guarantee uninterrupted power
supply from the above sources and Contractor shall not be compensated for any delay in providing / irregularity
of power supply. The Contractor shall have to arrange for the supply of power at his own cost during such
periods.

6.15 WATER:

The Contractor will arrange for supply of water both for drinking and for construction purposes. However, on
written request from the Contractor, water for drinking and for construction purposes may be made available
from the exiting water line of the Trustees at a point near the site of work. The contractor will have to arrange
for laying pipelines, as necessary, as per approval of the Engineer or his representative, for storing and
distributing the same to the work point at his own cost.

For supply of water by Trustees to the Contractor, an amount equivalent of 196 (one percent) of the gross bill
value of work shall be progressively recovered from the running bill including final bill as applicable.

6.16 KEEPING THE SITE AND WORKING AREA CLEAR:

The Contractor shall at all times keep the site and working areas free from all surplus materials, rubbish and
offensive matter all of which shall be disposed off in a manner to be approved by the Engineer’s Representative.

6.17 CONSTRUCTION OF SITE OFFICE, STORE ETC:

On an application from the Contractor, land near to the site of work will be allotted by the Trustees for the
construction of Site Office, Store etc. For such allotment a rent will be recovered from Contractor’s bill at the
rates indicated in the prevailing schedule of rates (S.0.R.) of HDC plus applicable GST. The Contractor shall hand
over vacant possession of the land free from all encumbrances within two months from actual date of completion
of work (as stated in G.C.-1). In case the contractor does not remove the site offices, store etc. within two
months from the actual date of completion, the contractor will have to pay compensation equivalent to three
times the applicable licence fee for the plot of land allotted to him temporarily for site offices, store etc. as per
Schedule of Rent of Ko.PT’s land and buildings at Haldia and to be recovered from his final bill / Security Deposit.
The Contractor shall build office, sheds etc. on the land allotted to him as approved by the Engineer or his
representative and shall maintain a clean hygienic condition throughout the period of their use.

The Contractor shall maintain a Site Order Book at his site office and all orders and instructions issued to him
from time to time by the Engineer or his representative will be recorded in the Site Order Book. The Contractor
shall promptly sign each entry as a token of having received such orders.

6.18 MATERIALS :

The Contractor shall make his own arrangements for procuring and supplying all materials of best and approved
quality at site.

6.19 TESTING OF MATERIALS :

The Contractor shall undertake all field tests and laboratory tests for all such materials and workmanships as
directed by the Engineer or his representative at his own cost.

The samples shall be taken for test jointly by the representatives of the Engineer and the contractor at the
worksite and tested /sent to a Govt. registered laboratory or Institutional laboratory as may be decided by the
Engineer for testing. In case of field test, the contractor shall undertake the test by his own testing equipments
or by any approved agency in presence of the representatives of the Engineer and the contractor at the worksite.
All the testing charges and all incidental charges like packaging and transporting the test samples, equipments
etc. shall be borne by the Contractor.

6.20 LABOUR, TOOLS & PLANTS:

The contractor shall supply all necessary labour, tools, plants and equipments required for satisfactory execution
of the work, all at his own risk, cost and expense.
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6.21 ESCALATION 7 VARIATION ON PRICES:

No Escalation / Variation on the prices on any account will be considered for adjustment/payment.

6.22A CONTRACT LABOUR LAWS:

The Contractor must comply with the provisions of Contract labour (Regulation & Abolition) Act
1970 and Contract Labour (Regulation & Abolition) Central Rules 1971 and the rules framed there
under with all modifications/amendments being enforced from time to time.

The Contractor shall indicate maximum number of workmen to be engaged on any day for execution of the
work in the appropriate place in the ABSTRACT FORM OF TENDER & he shall have to obtain a regular
/permanent license as per sec12(1) of the Contract Labour Act.

Further , whenever a contract work has commenced or completed , the contractor has to intimate the same to
the Assistant Labour Commissioner(Central) /labour Enforcement Officer (Central) in Form IV-A , within 15 days
of such commencement or completion.

Also, as per “Building & Other Construction Workers (Regulation Of Employment & Conditions Of Service ) Act-
1996 and Central Rule 1998, contractors engaging ten(10) or more building workers in any building or other
construction works, has to obtain a certificate of registration without fail under the referred act.

The contractor has to arrange for displaying the name of the Regional Labour Commissioner (Central), Asst.
Labour Commissioner (Central) & Labour Enforcement Officer (Central) at his worksite(s).

The contractor shall inform the Principal Employer the date, time & venue of disbursement to be made by him to
his workers.

The successful bidder shall also be required to put up a notice at the site of work mentioning the date, time &
venue of disbursement to be made by him to his workers and he or his authorized representative shall have to
be present during period of disbursement.

6.22B COMPLIANCE WITH E.P.F & M. P. ACT:

The successful contractor will have to comply with provision of EPF & MP Act —1952 (along with amendments, if
any), issued from time to time.

The contractor will be required to submit Xerox of all payment challans and produce the original for verification
to the representative of the principal employer, i.e Sr. Dy. Manager (1&CF).

6.22C COMPLIANCE WITH E.S.1 ACT:

If applicable , the successful bidder will have to comply with provisions of “Employers State Insurance Act —
1948”, along with amendments (if any) issued from time to time. He shall obtain ESI registration and shall
deduct employees’ contribution @ applicable rate of the wages of each of the employees’ and shall deposit the
same together with employer’s contribution @ applicable rate of total wages payable to the employees or at such
rates as fixed by the competent authority from time to time.

In case, where an employee is Not covered under ESIC Scheme (or contribution Not paid for him regularly) and
meet an accident during and arising out of his employment, the contractor being the immediate employer, shall
be liable to pay him suitable compensation.

The contractor will be required to submit Xerox of all payment challans and produce the original for verification
to the representative of the principal employer, i.e Sr. Dy. Manager (1&CF).

6.22D INDEMNIFICATION:

The successful bidder shall be deemed to indemnify and keep indemnified the Trustees from and against all
actions, claims, demands and liabilities whatsoever under and in respect of the breach of any of the provisions of
any law, rules or regulations having the force of law, including but not limited to:-
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(a) The Minimum Wages Act, 1948.

(b) The Dock Workers (Regulation Of Employment) Act, 1948

(c) The Building And Other Construction Workers (Regulation of Employment & Conditions of  Service) Act,
1996

(d) The Dock Workers’ Safety, Health & Welfare Act , 1986

(e) The Payment of Wages Act, 1936.

(f) The Workmen’'s Compensation Act, 1923.

(9) The Employees Provident Fund Act, 1952.

(h) The Contract Labour (Regulation and Abolition) Act, 1970; Rules 1971.

(i) The Payment of Bonus Act, 1965.

(j) The Payment of Gratuity Act, 1972.

(k) The Equal Remuneration Act, 1976.

() The Employees State Insurance Act, 1948 & Employees State Insurance (Amendment) Act ,1989

(m)  Child Labour (Prohibition and Regulation) Act,1986

(n) The Maternity Benefits Act 1961

(o) Interstate Migrant Workmen (Regulation Of Employment & Conditions Of Service) Act , 1979.

(p) Motor Vehicle Act (Latest revision).

6.23 FORCE MAJEURE:

In the event of either party rendered unable by Force Majeure to perform any obligation required to be
performed by them under the Contract, relevant obligation of the party affected by such Force Majeure shall
upon notification to the other party be suspended for the period which Force Majeure events lasts. The cost and
loss sustained by the either party shall be borne by the respective parties.

The term “Force Majeure” as employed shall mean the events as below:-

(i) Riot (unless solely restricted to or perpetuated by employees of the Contractor or his subcontractors
/ suppliers or occurring outside India) so far as it is uninsurable.

(i) War, hostilities (whether war be declared or not), invasion, directed to or by India or act of foreign
enemies, directed to India.

(iii) Rebellion, revolutions, insurrection, or military or usurped power, or civil war in India.
(iv) Fire, flood, cyclone, hurricane and acts of God.

Time of performance shall be extended by the period of delay, which is directly caused by the Force Majeure.
Upon the occurrence of such cause and upon its termination, the party alleging that it has been rendered unable
as aforesaid shall notify the other party in writing immediately but not later than forty eight hours of the alleged
beginning and ending thereof, giving full particulars and satisfactory evidence in support of his claim.

Time of performance of the relative obligation suspended by the Force Majeure shall stand extended by the
period for which such event lasts and affects the relative obligation directly. Such extension of time shall be
without prejudice to the provision that time is essence of the Contract and any other terms and conditions
related to time of completion as may provided elsewhere in the Contract

If the work is affected by Force Majeure lasting for more than 60 days at a stretch, the parties to the Contract
shall settle the issue mutually.

6.24 DOCK PERMIT:

Dock permits which may be necessary for any purpose related to the work shall be issued against payment at
the prevailing rates of HDC along with GST. The entry permit will be issued as per requirement following
latest permit scheme of Haldia Dock Complex. All existing rules, including any amendments thereto, in future, will
have to be complied with by the contractor.
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6.25 TAXES :

The quoted rates should include all other Taxes excluding GST. GST as applicable shall be paid extra against
proper invoice submitted by the successful contractor.

The contractor will be required to submit GST compliant invoice with all required details and also to be required
to file timely and proper return so as to enable SMP, Kolkata to get due input credit against GST paid of.

In case of any failure on the above account, GST amount even if paid by SMP, Kolkata shall be recoverable from
the contractor, along with applicable interest if any.

6.26 SETTLEMENT OF DISPUTES:

If a dispute of any kind whatsoever arises between the Employer and the Contractor in connection with or arising
out of the contract or the execution of the works, the same shall be dealt as per relevant provisions of the
General Conditions of Contract and THE ARBITRATION AND CONCILITATION (AMENDMENT) ACT, 2015 and any
statutory amendment thereof.

6.27 ROYALTY:

Royalty as applicable from time to time for various materials like sand, stone aggregates etc. obtained by the
contractor, his agents/suppliers or sub-contractors from government or private quarry/land for the purpose of
this contract work shall be paid by the contractor at prevailing rates. He shall indemnify the Trustees against any
claim from the Government / other authorities for short or non-recovery of royalty charges and shall pay such
short or non-recovered amount(s) on demand to the appropriate authorities at anytime.

6.28 PROVISIONS FOR SITE STAFF OF ENGINEER: -

After the issue of Engineer’s notice to commence, the contractor shall as soon as possible make available of the
following facilities for the staff of the Engineer at the Site of Work, all in accordance with the approval of the
Engineer or his Representative and the Contract Price shall be deemed to be inclusive of the provision for all
these facilities.

(a) Equipment Facilities: - Provide and maintain all necessary equipments in working condition for use of
Engineer’s staff such survey, testing of materials and any other instruments, equipment and apparatus as
they may require for carrying out the contractual obligations.

(b) Transport facilities: - Shall make available, maintain and operate one good 4 wheeler vehicle
(Jeep/Maruti/Ambassador etc.) having a minimum sitting capacity for 4 persons with driver, fuel, etc for
the use of the Engineer or his representative for survey, testing, inspection, measurement etc related to
the work on working days from 8:00 A.M to 10:00 P.M during currency of contract. The vehicle shall not
be more than 5(five) years old. Any failure in supply / sudden withdrawal / stoppage will attract deduction
from bills @ HDC's similar operating transport contract. In case of exigency and work during night hours,
the car shall be made available for the entire night. The supply of vehicle shall start from the date of work
order and shall finish on the date of completion of work including extension of date of completion, if any.

O R
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7. PARTICULAR SPECIFICATIONS OF WORK

E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD,
HDC, HALDIA.

The materials supplied and the workmanship shall satisfy the Specifications as given in the PWD Schedule of
Rates as applicable and the job specifications contained in the Bill Of quantities of the tender. In absence of the
above, relevant Indian Standards shall be referred to.

In absence of any Standard / Specification / Code of Practice covering any part of the work related to this tender,
instruction / directions of the Engineer / Engineer’s representative will be binding on the contractor.

All works to be done as detailed in the bill of Quantities.

B R e e AR A e
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8. PREAMBLE TO THE BILL OF QUANTITIES

E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD,

8.1

8.2

8.3

HDC, HALDIA.

The Bill of Quantities must be read with the General Conditions of Contract, the Special Conditions of
Contract and the Particular Specifications of Work and the Bidder is deemed to have examined the above
Documents and to have thoroughly familiarise himself with the total scope of work and its mode of
execution.

The quantities given in the Bill of Quantities are approximate only and are given to provide a common
basis for tendering. Payment will be made according to the quantities of each item of work actually
carried out at the accepted rates as per Order Letter. The measurements of each item of work shall be
measured jointly by the Engineer or his Representative.

This being a percentage rate tender, the Bidder shall quote his rates as percentage above / below / at
par with the estimated amount put to tender on line based on his own analysis.

The Tender Price thus established would be taken for comparative evaluation of E-Tenderers.

AR R R o o o R R R
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9. BILL OF QUANTITIES

E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M YARD,
HDC, HALDIA.

| It. No.

Description of items

| Quantity

Rate |Unit| Amount \

1

Earth work (mixed with coal, hard
materials, rubbish etc) in excavation using
hydraulic excavator and tippers including
disposal with in 2.0KM of cutting materials
including dressing / levelling of disposed
earth at disposal area with dressing /
levelling of approach roads for movement
of vehicles carrying excavated earth all
complete as directed.

Rolling sub grade with heavy duty
approved make mechanical vibro-roller in
all sorts of soil to proper camber and grade
including watering as per direction and
satisfaction of Engineer-In-Charge.

Providing, spreading & filling the excavated
area with Zone - lll Brown sand , in layers
of thickness not exceeding 150 mm
including consolidation by sprinkling of
water and rolling by mechanically
operated Vibro- Rammer of appropriate
capacity to achieve the desired degree of
compaction , all inclusive as directed by the
Engineer-in-charge. (Payment to be made
on measurement of finished quantity).

Supplying, stacking, spreading and
consolidating laterite boulder of 150mm
size to requisite thickness in layers not
exceeding 200mm thick including hand
packing,and ultimate filling the voids by
providing and spreading moorum of
requisite quantity (15% of volume of
boulder),sweeping, watering and rolling in
stages with power roller of 8-10 Ton
capacity to proper line, grade and camber
including guarding & barricading and
making necessary adequate earthen bundh
of on each side where necessary to protect
edges and preparing the bed by necessary
cutting or filling and rolling all complete
including the cost of all materials and hire
and labour charges of all men and
machineries and as per specification and
direction of Engineer-In-Charge. (Payment
shall be made based on pre level and post
level measurement).

3500

5550

1200

2250

23

Cu.M.

Sqg.M.

Cu.M.

Cu.M.

120.46 Cu.M. 421610.00

4.39 Sqg.M. 24364.50

1248.99 Cu.M. 1498788.00

2009.57 Cu.M. 4521532.50



5 Supplying, stacking, spreading and 550 Cu.M. 1773.35 Cu.M. 975342.50
consolidating moorum to the required
thickness ( 100 mm thick as finish surface
above boulder layer ) in layers as directed,
stabilize the same by adding requisite
qguantity of water, dry and wet rolling to
proper grade & camber with power roller 8-
10 ton capacity (to be supplied by the
contractor) including cost of all materials,
tools & plants and all complete as directed.
(Payment shall be made based on pre level
and post level measurement).

6 Dismantling all types of reinforced cement 10 Cu.M. 1975.56 Cu.M. 19755.60
concrete  works, stacking serviceable
materials at site and removing rubbish as
directed within a lead of 75 m. Upto 150mm
thick concrete.

7 Cutting requisite length or shape R.S. 2000 Sq.Cm. 8.08 Sqg.Cm. 16,160.00
Joists, channels, angles, tees, plates etc.

Total=Rs. 74,77,553.10

(Rupees Seventy Four Lakh Seventy Seven Thousand Five Hundred Fifty Three and paise Ten Only)
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ANNEXURE — 1A

DECLARATION BY THE BIDDER

(To be submitted on Company’s Letter Head along with Techno Commercial Bid duly stamped and
signed)

Sr. Dy. Manager (1&CF),
Haldia Dock Complex.
SYAMA PRASAD MOOKERJEE PORT, KOLKATA

suB:- E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M
YARD, HDC, HALDIA.

Dear Sir,

We do hereby confirm that our offer is strictly in accordance with the terms and conditions of the Tender

Document without any deviation / condition.

We further confirm that Part-11 of the bid does not contain any condition / deviation.

Signature of the Bidder with Office Seal.

Date:

Place:
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ANNEXURE - 1B

DECLARATION BY THE BIDDER

(To be submitted on Company’s Letter Head along with Techno Commercial Bid duly stamped and
signed)

Sr. Dy. Manager (1&CF),
Haldia Dock Complex.
SYAMA PRASAD MOOKERJEE PORT, KOLKATA

SUB:- E-TENDER FOR DEVELOPMENT OF RAILWAY SIDING AT ‘A’ CABIN BUFFER AT G.M
YARD, HDC, HALDIA.
Dear Sir,

a) The bidding firm has not been debarred / delisted by any Govt / Quasi Govt. / Public sector undertaking in
India.

b) The proprietor / partner(s)/ authorised signatory of the bidding firm is/are not associated with other firm
bidding for the same work.

Signature of the Bidder with Office Seal.

Date:

Place:
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CONCURRENT COMMITMENT(S) OF THE BIDDER

(To be submitted with Techno-Commercial Bid)

ANNEXURE - 11

Sl

No.

Full particulars of works to be executed
concurrently by the bidder.

(i) Name of work.

(ii) Client.

(iii) W.0. No. & Date.

Sanctioned
Tender Value.
(in

Rs.)

Completion
as stated
tender.

time
in

Name and address to
whom reference can be
made.

0]

(i)

(iii)

(i)

(iil)

0]

(i)

(iii)

0]

(i)

(iil)
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BIDDER’S PROFILE

(To be submitted with Techno Commercial Bid)

The Bidders are also requested to furnish the following particulars:-

A) In case of Limited Company -
1) Name of Company

2) Address of its present registered office.

3) Date of its incorporation
4) Full name and address of each of its Directors

— any special particulars as to Directors if
desire to be stated.

5) Name, address and other necessary particulars
of Managing Agents, if any appointed by the

Company.

6) Copies of Memorandum, Articles of Association
(with the latest amendments, if any).

7) Copies of audited balance sheets of the
Company for the last two years.

B) In case of afirm -
1) Name and address of the firm.

2) When business started

3) If registered a certified copy of certificate of
registration.

4) A certified copy of the Deed of Partnership

5) Full name and address of each of the partners
and the interest of each partner in the
partnership — any special particulars as to
partners if desired to be stated.

6) Whether the firm pays income tax over Rs.10,
000/- per year

28

ANNEXURE - 111




C) In case of an Individual:

1) Full name and address of the Bidder
any special particulars of the Bidder if
desired to be stated.

2) Name of the father of the Bidder.

3) Whether the Bidder carries on
business in his own name or any
other name.

4) When business was started and by
whom.

5) Whether any other person is
interested in the business directly or
indirectly, if so, name and address
etc. of such persons and the nature
of such interest.

6) Whether the Bidder pays Income Tax
over Rs.10, 000/- per year.

Dated:
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ANNEXURE - 1V

ABSTRACT FORM OF TENDER (UNPRICED)

(To be submitted with Techno Commercial Bid)

I / We hereby tender for the under mentioned work for its execution within the specified time and in accordance,
in all respects with the specifications, design, drawing and instructions in writing and with such materials as are
provided for, by and in all other respects in accordance with such conditions so far as practicable.

(@) Name of Work.

(b) Estimated Cost.

(c) Earnest Money

(e) Time allowed for completion of the work
(f) Permanent I/T A/C No.

(9) Maximum number of workmen to be
engaged on any day.

(h) Bank Details
Name of Bank:
Branch Code:

IFS Code:-

Witness:

(Name in block letters)

Address:-

Occupation:-

E-TENDER FOR DEVELOPMENT OF
RAILWAY SIDING AT ‘A’ CABIN
BUFFER AT G.M YARD, HDC, HALDIA.

Rs 74,77,553.10 (Rupees Seventy Four Lakh Seventy
Seven Thousand Five Hundred Fifty Three and paise
Ten Only)

Rs. %1,49,600.00 (Rupees One Lakh Forty Nine
Thousand Six Hundred only)

01 (One) month.

Branch:

Account Number:

(Signature of the Bidder)
Address:
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ANNEXURE - V

FORM OF TENDER (UNPRICED)

(To be submitted with Techno Commercial Bid)

To
The Sr. Dy. Manager (1&CF),
Haldia Dock Complex

I/We hav
ing examined the site of work, inspected the Drawings and read the specifications, General & Special Conditions
of Contract and Conditions of the Tender, hereby tender and undertake to execute and complete all the works
required to be performed in accordance with the Specification, Bill of Quantities, General & Special Conditions of
Contract and Drawings prepared by or on behalf of the Trustees and at the rates & prices set out in the annexed
Bill of Quantities within months / weeks from the date of order to commence the work and in the
event of our tender being accepted in full or in part. 1 / We also undertake to enter into a Contract Agreement in
the form hereto annexed with such alterations or additions thereto which may be necessary to give effect to the
acceptance of the Tender and incorporating such Specification, Bill of Quantities, Drawing and Special & General
Conditions of Contract and | / We hereby agree that until such Contract Agreement is executed the said
Specification, Bill of Quantities, Conditions of Contract and the Tender, together with the acceptance thereof in
writing by or on behalf of the Trustees shall be the Contract.

I / We require days / months preliminary time to arrange and procure the materials required by
the work from the date of acceptance of tender before 1 We could commence the work.

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No.
of as Earnest Money.

I / We agree that the period for which the tender shall remain open for acceptance shall not be less than four
months.

Dated: (Signature of Bidder with Seal)

WITNESS :
Name of the Bidder :

Signature :
Name : Address :
(In Block letters)

Address :

Occupation :
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ANNEXURE - VI

CHECK LIST

( TO BE FILLED- UP BY THE BIDDER)
E-TENDER NO : 2020_KoPT_ 591904 1

1 | Declarations Declaration submitted Yes / No
a) The bidding firm has not been debarred / delisted by
any Govt / Quasi Govt. / Public sector undertaking in
India.
b) The proprietor / partner(s)/ authorised signatory of the
bidding firm is/are not associated with other firm bidding
for the same work.
2 | Application money towards cost of tender Documents. Deposited Yes / No
3 | Earnest Money Deposited Yes / No
4 | Declaration as per Annex-I that no conditions / deviations | Submitted on company's Yes / No
have been added in Volume-II in the tender offer. letter head.
5 | PAN Card Submitted Yes / No
GST registration certificate. Submitted Yes / No
6
7 | Valid Trade License. Valid up to
Submitted Yes / No
8 | Professional Tax Clearance Certificate. / Upto date tax Valid up to
payment challan. Submitted Yes / No
9 | Valid Employees' Provident Fund Account Submitted Yes / No
Photo copy of latest Yes / No
payment challan of EPF
submitted
10 | ESI registration Submitted Yes / No
Photo copy of latest Yes / No
payment challan of ESI
submitted
11 | Details of firm as per Bidder's Profile Format fill-up Yes / No
12 | Concurrent Commitments of the Bidder Format fill-up Yes / No
13 | Credential within seven years i) Amount
i) Amount
iiil) Amount
Credentials as per pre- Yes / No
qualification criteria.
Letter of award works and Yes / No
completion certificate from
owners are enclosed.
14 | Certified copies of audited balance sheet i) Turnover amount and year
il) Turnover amount and year
iii) Turnover amount and
year
Certified by the CA/ FA Yes / No

Signature of the bidder with seal
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General Conditions of Contract
Forms and Agreements

Sanctioned by the Trustees under Resolution No. 92 of the
6" Meeting held on 27" May, 1993

Including Addendum Sanctioned by the Trustees Meeting
held on July, 2014

KOLKATA PORT TRUST

KOLKATA DOCK SYSTEM
& HALDIA DOCK COMPLEX

JULY , 2014
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GENERAL CONDITIONS OF CONTRACT

CLAUSE PAGES

1. | AMENDMENT TO GENERAL CONDITIONS GC1
OF CONTRACT

2. DEFINITION GC2-GC3

3. DUTIES & POWERS OF ENGINEER & GC3-GC5
ENGINEER’S REPRESENTATIVE

4. | THE TENDER/OFFER AND ITS PRE- GC5-GCY
REQUISITES

5. | THE CONTRACT & GENERAL GC9-GC14
OBLIGATIONS OF CONTRACTOR

6. COMMENCEMENT, EXECUTION AND GC14-GC 17
COMPLETION OF WORK

7. | TERMS OF PAYMENT GC18-GC 20

8. | VARIATION AND ITS VALUATION GC 20-GC 22

9. DELAY/EXTENSION OF COMPLETION GC22-GC 24
TIME/LIQUIDATED
DAMAGE/TERMINATION OF CONTRACT

10. | MAINTENANCE  AND REFUND  OF GC24-GC 25
SECURITY DEPOSIT

11. | INTERPRETATON OF CONTRACT GC 25-GC 27

DOCUMENTS, DISPUTES & ARBITRATION

12

FORMS GC-1, GC-2, GC-3

13

FORM OF AGGREMENT

14

PROFORMA FOR B.G. FOR CONTRACT
PERFORMANCE

15

INTEGRITY PACT
PROFORMA

DOCUMENT:

16

DRAFT Memorandum of Understanding
between Ko.P.T. & Transparency International
India
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GC-1

AMENDMENT

T0

GENERAL CONDITIONS OF CONTRACT

% CI-3.4 THE TENDER /OFFER & ITS PRE-REQUISITES

Table under sub-clause (a)

PREVIOUS AS AMENDED
For Works Contract For Contract of Supplying
Materials or Equipment only
For Works | For Contract of | Estimate | Amount of Estimated Amount of
Contract Supplying d Value Earnest Value of Earnest Money
Materials or | of Work Money Work
Equipment only
Up to Rs. 5% of the 1% of the UptoRs. | 2% of the | UptoRs. 1% of the
1,00,000.00 | estimated estimated value | 10 Crore | estimated 1,00,000.00 estimated value
value of work | of work value of work of work
Over Rs. 2% of the 1% of the OverRs. | 2% on first | Over Rs. 1% of the
1,00,000.00 | estimated estimated value | 10 Crore | Rs. 10 Crore | 1,00,000.00 estimated value
value of work | of work subject + 1% on the of work subject
subject to a to a maximum balance to a maximum
maximum of of Rs. 10,000/- of Rs. 10,000/-
Rs. 20,000/- and minimum and minimum
and minimum | of Rs. 1,000/-. of Rs. 1,000/-.
of Rs. 5,000/-

[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 210 OF
THE TRUSTEES’ MEETING HELD ON 26.02.2013 ]

Table under sub-clause (d)

PREVIOUS AS AMENDED
Class of | Amount Of | Financial Limit Of | Class of | Amount Of | Financial Limit Of
Registra- | Fixed Each Tender Registra | Fixed Each Tender
tion Security -tion Security
A Rs 10,000/- | Any tender priced A Rs 50,000/- | Any tender priced up
upto Rs 2,00,000/- to Rs 10,00,000/-
B Rs 5,000/- | Any tender priced B Rs 25,000/- | Any tender priced
upto Rs 1,00,000/- upto Rs 5,00,000/-
C Rs 2,500/- | Any tender priced C Rs 15,000/- | Any tender priced
upto Rs 50,000/- upto Rs 3,00,000/-

[ AMENDMENT SANCTIONED BY THE BOARD OF TRUSTEES VIDE RESOLUTION NO 82 OF
THE TRUSTEES’ MEETING HELD ON 12.10.2012 ]
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1.9

GC-2

DEFINITIONS

In the contract, as here in after defined, the following words and
expressions shall have the meaning herein assigned to them, except where
the context otherwise required.

“Employer” or “Board” or “Trustees” means of the Board of Trustees for
the Port of Calcutta, a body corporate under Section 3 of the Major Port
Trusts Act, 1963, including their successors, representatives and assigns.
“Chairman” means the Chairman of the Board and includes the person
appointed to act in his place under Sections 14 and 14A of the Major Port
Trusts Act, 1963

“Contractor” means the person or persons, Firm or Company whose
tender/offer has been accepted by the Trustees and includes the
Contractor’s representatives, heirs, successor and assigns, if any,
permitted by the Board/Chairman.

“Engineer” means the Board’s official who has invited the tender on its
behalf and includes the Manager (Infrastructure & Civic Facilities) or
other official as may be appointed from time to time by the Employer,
with written notification to the Contractor, to act as Engineer for the
purpose of the Contract, in place of the “Engineer” so designated.
“Engineer’s Representative” means any subordinate or Assistant to the
Engineer or any other official appointed from time to time by the
Engineer to perform the duties set forth in Clauses 2.4 to 2.6 hereof.
“Work” means the work to be executed in accordance with the Contract
and includes authorised “Extra Works” and ‘Excess Works” and
“Temporary Works”.

“Temporary Works” means all temporary works of every kind required in
or about the execution, completion or maintenance of the works and
includes (without thereby limiting the foregoing definitions) all temporary
erections, scaffolding, ladders, timbering, soaking vats, site offices,
cement and other godowns, platforms and bins for stacking building
materials, gantries, temporary tracks and roads, temporary culverts and
mixing platforms.

“Extra Works” means those works required by the Engineer for
completion of the Contract which were not specifically and separately
included in the schedule of items of the works i.e. (Bill of Quantities) of
the tender. “Excess Works” means the required quantities of work in
excess of the provision made against any item of the bill of Quantities.
“Specifications” means the relevant and appropriate Bureau of Indian
Standard’s specifications / International Standard’s Specifications (latest
revisions) for materials and workmanship unless stated otherwise in the
Tender.
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GC-3

“Drawings” means the drawings referred to in the Tender and specification
and any modification of such drawings approved in writing by the
Engineer and such other drawings as may from time to time be furnished
or approved in writing by the Engineer.

“Contract” means and includes the General and Special Conditions of
Contract, Specifications, Drawings, priced Bill of Quantities, the Tender /
Offer, the letter of acceptance of the Tender/Offer, the Contract
Agreement, if separately entered into and the Schedule of Rates and Price,
if any, adopted by the Trustees at their discretion.

“Constructional Plant” means all appliances or things of whatsoever nature
required or about the execution, completion or maintenance of the works
or temporary works and includes (without thereby limiting the foregoing
definition) all machinery and tools but does not include materials or other
things intended to form or forming part of the permanent works.

“Site” means the land, waterways and other places, on, under, in or
THOROUGH which the works are to be executed by the Trustees for the
purpose of the Contract.

“Contract Price” means the sum named in the letter of acceptance of the
Tender/Offer of the Contractor, subject to such additions thereto and
deductions therefrom as may be made by the Engineer under the provisions
here in after contained.

“Month” means English Calendar Month.

“Excepted Risks” are riot in so far as it is uninsurable, war, invasion, act of
foreign enemies, hostilities) whether war be declared or not), Civil War,
rebellion, revolution, insurrection or military or usurped power or use or
occupation by the Trustees of any portion of the works in respect of which
a certificate of completion has been issued (all of which are herein
collectively referred to as the excepted risks).

Word importing the singular only, also includes the plural and vice-versa
where the context so requires.

The heading and marginal notes in these General Conditions of Contract
shall not be deemed to be part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

Unless otherwise stipulated the work “Cost” shall be deemed to include
overhead costs of the Contractor, whether on or off the site.

DUTIES & POWERS OF ENGINEER & ENGINEER’S
REPRESENTATIVE.

The Contractor shall execute, compete and maintain the works in terms of

the contract to the entire satisfaction of the Engineer and
Shall comply with the Engineer’s direction on any matter whatsoever.
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GC-4

The Contractor shall take instructions from the Engineer and subject to
limitation of Clause 2.5 hereof, from the Engineer’s Representative.

The Engineer shall have full power and authority :

(@) to supply to the contractor from time to time during the progress of
the works such further drawings and instructions as shall be necessary
for the purpose of proper and adequate execution and maintenance of
the works and the contractor shall carry out and be bound by the
same.

(b) to alter or modify the specification of any material and workmanship
and to inspect the work at any time.

(c) to order for any variation, alteration and modification of the work and
for extra works.

(d) toissue certificates as per contract.

(e) to settle the claims & disputes of the Contractor and Trustees, as the
first referee.

(f) To grant extension of completion time.
The Engineer’s Representative shall :

() watch and supervise the works.

(ii) test and examine any material to be used or workmanship
employed in connection with the work.

(iii) have power to disapprove any material and workmanship not in
accordance with the contract and the contractor shall comply with
his direction in this regard.

(iv) take measurements of work done by the contractor for the
purpose of payment or otherwise.

(V) order demolition of defectively done work for its reconstruction
all by the Contractor at his own expense.

(vi) have powers to issue alteration order not implying modification
of design and extension of completion time of the work and

(vii)  have such other powers and authorities vested in the Engineer,

which have been delegated to him in writing by the Engineer
under intimation to the Contractor.
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Provided always that the Engineer’s Representative shall have no power :

()

(b)
(©)

to order any work involving delay or any extra payment by the
Trustees,

to make variation of or in the works; and

to relieve the Contractor of any of his duties or obligations under the
Contract.

Provided also as follows :

()

(b)

(©)

Failure of Engineer’s Representative to disapprove any work or
materials shall not prejudice the power of the Engineer thereafter to
disapprove such work or materials and to order the pulling down,
removal, breaking-up thereof and re-constructing at the contractor’s
cost and the contractor shall have no claim to compensation for the
loss if any sustained by him.

If the contractor shall be dissatisfied by reason of any decision of the
Engineer’s Representative, he shall be entitled to refer the matter to
the Engineer who shall thereupon confirm, reverse or vary such
decision.

Any written instructions or written approval given by the Engineer’s
Representative to the contractor, within the terms of delegation of
power and authority vested in the Engineer to his Representative in
writing, shall bind the contractor and the Trustees as though it had
been given by the Engineer, who may from time to time make such
delegation.

THE TENDER/OFFER AND ITS PRE-REQUISITES

The Contractor shall, before making out and submitting his tender/offer,
be deemed to have inspected and examined the site, fully considered all
factors, risks and contingencies, which will have direct and indirect
impact on his expenses and profit from the work and shall be specifically
deemed to have taken the following aspects into consideration :

()

(b)

The form and nature of the site and its surroundings including their
sub-surface, hydrological, tidal and climatic conditions, the means
of access to the site and all other local conditions, including the
likely charges and costs for temporary way-leave, if any, required
for the work.

The drawings, specifications, the nature and extent of work to be
executed and the quality, quantity and availability of the required
materials and labour for the work and the need to execute the work
to the entire satisfaction of the Engineer, and also by complying
with the General and Special Conditions of Contract.
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(c) The accommodation required for the workmen and site office,
mobilisation/demobilisation and storage of all plant, equipment
and Construction materials.

(d) The sources and means of procurement of water for drinking,
washing and execution of work, and source and availability of
electrical power, all at Contractor’s cost.

(e) Payment of taxes and duties and compliance of all applicable
statutes, ordinances and law together with the rules made
thereunder, the rules, regulations and bye-laws of public bodies or
any local or other authority by the Contractor, keeping the
Trustees indemnified against penalties and liabilities of every kind
arising from the Contractor’s failure in such compliance.

(f) Payment of all kinds of stamp-duty for executing the agreement or
for any legal instrument including Bank Guarantees and Indemnity
Bonds.

The Contractor’s tender shall be in ink on the Tender Forms supplied by

the Trustees, unless stipulated otherwise in the Notice Inviting the

Tender and shall be faultless in figures and free from erasing.

Corrections, if any, shall only be made by scoring out and initialling of

the revised figure.

If required by the Engineer or the Trustees, the Contractors in their
tender or subsequently, shall disclose the names of their
owners/partners/share holders at the required points of time. The failure
in this regard shall be treated as a breach and a contract, if entered into,
shall be liable to be cancelled.

(@) Unless otherwise stipulated in the Notice Inviting Tender / Offer,
every tender must be submitted with Earnest Money of the amount
calculated as per the following scale.

Estimated Value of | Amount of Earnest Money

Work For  Contract of
Supplying Materials or
Equipment only

For Works Contract

Up to Rs. | 5% of the estimated | 1% of the estimated

1,00,000=00

value of work

value of work

Over
Rs. 1,00,000=00

2% of the estimated
value of work subject
to a maximum of Rs.
20,000/- and minimum
of Rs. 5,000/-.

%% of the estimated
value of work subject
to a maximum of Rs.
10,000/- and minimum
of Rs. 1,000/-.

40

Accommodation
for Contractor’s
men/materials.

Water for
drinking etc.
/Electrical power.

Payment of
Taxes/duties
and observance of

all statutes.
Payment of
Stamp Duty

by the Contractor.

Disclosure of
Owner’s name.

Earnest
Money and
Security Deposit.



GC-7

(b) Earnest Money shall be deposited with the Trustees’ treasurer in cash or by
Banker’s Cheque of any Calcutta Branch of a Nationalised Bank of India
drawn in favour of Calcutta Port Trust or in the form of any “Account
Payee” Draft of any Nationalised Bank of India drawn in favour of
“Calcutta Port Trust” and payable at Calcutta/Haldia, as the case may be,
and the receipt granted therefor be kept attached to the Tender/Offer in the
Sealed Cover.

(c) Earnest Money of unaccepted tender shall be refunded without any interest
THOROUGH A/c. Payee Cheque drawn on a Nationalised Bank of
Calcutta / Haldia.

(d) The enlisted (registered ) Contractors of the Trustees who have deposited
fixed Security with the Trustees’ FA & CAO / Manager (Finance)
according to his Class of Registration, shall be exempt from depositing the
Earnest Money, as per the following scale :

Class of Registration Amount of Fixed | Financial Limit of
Security Each Tender
Any tender priced up to
A Rs. 25,000/- Rs.5,00,000/-
Any tender priced up to
B Rs. 10,000/- Rs.2,00,000/-
Any tender priced up to
C Rs. 5,000/- Rs.1,00,000/-

(e) (i) Tender submitted without requisite Earnest
rejection.

Money may be liable to

(ii) If before expiry of the validity period of his Tender/Offer, the tenderer
amends his quoted rates or tender/offer making them unacceptable to the
Trustees and/or withdraws his tender/offer, the Earnest Money deposited
shall be liable to forfeiture at the option of the Trustees.

(f) The Earnest Money of accepted tender/offer shall be retained by the
Trustees as part of the Security Deposit, for which a separate Treasury
Receipt shall be issued to the Contractor after cancellation of the previous
Receipt of Earnest Money.

(g) Balance security for works contract shall be recovered by deduction from
all progressive Bill (including final Bill, if necessary) @ 10% of the gross
value of work in each such bill, so that the total recovery may not exceed
the quantum computed as per the under noted percentages of the total value
of work actually done up to the stage of completion.
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Value of Work

% of Security Deposit
for works contract.

% of  Security
Deposit For contract
of supply-

ing materials &
equipment only.

For  works up to
Rs.10,00,000/-.

10% (Ten percent)

1% (One percent)

For works costing more
than Rs.10,00,000/- and up
to Rs.20,00,000/-

10% on first
Rs.10,00,000/- +7%:%
on the balance.

1% on first
Rs.10,00,000/- +
%% on the balance.

For works costing more
than Rs.20,00,000/-

10% on first
Rs.10,00,000/- + 7
%% on the next

Rs.10,00,000/- + 5%
on the balance.

1% on first
Rs.10,00,000/- +
%% on the next

Rs.10,00,000/- +
%% on the balance.

(h) Balance Security for Contract of supplying materials and equipment

computed in terms of the percentages given above, shall have to be
deposited with the Trustees’ Treasurer in advance and within 30 days
from the date of placement of supply order, either in cash or by A/c.
Payee Draft of a Nationalised Bank of India drawn in favour of Calcutta
Port Trust and payable at Calcutta/Haldia, as the case may be.

(i) No interest shall be paid by the Trustees to the Tenderer/Contractor on

(i)

the amount of Earnest Money/Security Deposit held by the Trustees, at
any stage.

The Security Deposit shall refunded to the Contractor in terms of
Clause 9.3 hereinafter and subject to deduction, if any, under the
provision of Sub-clause 3.5 (ii) herein below. Id, however, the Contract
provides for any maintenance period. 50% of the Security Deposit may
be refunded against any of the treasury Receipt for that amount on
expiry of half of the maintenance period and the balance deposit on the
expiry of the said maintenance period and after the Engineer has
certified the final completion of work in Form G.C.2 and the Contractor
has submitted his “No Claim” Certificate in Form G.C.3.

(if) The Security Deposit/Earnest Money may be liable to forfeiture at the
option of the Trustees, if the Contractor fails to carry out the work or to
perform/observe any of the conditions of the Contract. The Trustees shall
also be at liberty to deduct any of their dues from the Security Deposit,
fixed Security, Earnest Money or from any sum due or to become due to the
Contractor under any other contract.
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If stipulated in the contract as a Special Condition, the contractor shall have to submit
to the Engineer a performance Bond in the form of an irrevocable guarantee from
Calcutta/Haldia Branch, as the case may be, of any Nationalised Bank of India in the
proforma annexed hereto and for the sum and period as mentioned in the letter of
acceptance of the Tender/Offer, within 15 days from the date of such letter, failing
which the Contract shall be liable to be terminated and the earnest money shall be
liable to forfeiture; all at the discretion of the Engineer. The cost of obtaining this or
any other Bank Guarantee and/or the revalidation thereof, wherever required, has to be
borne by the Contractor and it shall be his sole responsibility to arrange for timely
revalidation of such Bank Guarantee, failing which and for non-fulfilment of any
contractual obligation by the Contractor, the Engineer and/or the Trustees shall be at
liberty to raise claim against the Guarantee and/or enforce the same unilaterally.

“Every Tenderer/ Bidder shall submit, in respect of a tender value of more than Rs 5
Crore, along with their tender comprising Special Conditions of Contract, General
Conditions of Contract, BOQ, Earnest Money, etc. a Document called Integrity Pact
Agreement duly signed by their authorized representative. The Proforma of the
Integrity Pact Agreement shall as specified in the GCC. In case of tender value more
than Rs 5 Crore, the Integrity Pact Agreement is an essential part and parcel of bid
Document to be submitted by each tenderer, without which the tender shall not be
considered.”

THE CONTRACT & GENERAL OBLIGATIONS OF CONTRACTOR
(a) The contract Documents shall be drawn-up in English language.

(b) The contract shall be governed by all relevant Indian Acts. As applicable only
within the jurisdiction of the High Court at Calcutta, India, including the following
Acts :

The Contract Act (India), 1872.

The Major Port Trusts Act, 1963.

The Workmen’s Compensation Act, 1923.

The Minimum Wages Act, 1948.

The Contract Labour (Regulation & Abolition) Act,1970.

The Dock Workers’ Act,1948.

The Arbitration and Conciliation Act (1996) (in the case of a definite Arbitration
Agreement only).

After acceptance of his Tender/Offer and when called on to do so by the engineer or
his representative, the contractor shall, at his own expense, enter into and execute a
Contract Agreement to be prepared by him in the form annexed hereto. Until such
Contract Agreement is executed, the other Documents referred to in the definition of
the term “Contract’ here-in-before, shall collectively be the Contract.

Several Documents forming the contract are to be taken as mutually explanatory of
one another. Should there by any discrepancy, ambiguity, omission or error in the
various contract Documents, the Engineer shall have the power to correct the same
and his decision shall be final and binding on the parties to the Contract.

NogakrowbdpE
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Two copies of the Drawings referred to in the general and special Conditions of
Contract and in the Bill of Quantities, shall be furnished by the Engineer to the
Contractors free of cost for his use on the work, but these shall remain the
property of the Trustees and hence, the Contractor shall return them to the
Engineer or his Representative on completion of the work, if not torn or
mutilated on being regularly used at site.

The Contractor shall prove and make at his own expense any working or
progress drawings required by him or necessary for the proper execution of the
works and shall, when required, furnish copies of the same free of cost to the
Engineer for his information and/or approval, without meaning thereby the
shifting of Contractor’s responsibility on the Engineer in any way whatsoever.

The Contractor shall not directly or indirectly transfer, assign or sublet the
Contract or any part thereof without the written permission of the Engineer.
Even if such permission be granted, the Contractor shall remain responsible (a)
for the acts, defaults and neglect of any sub-contractor, his agents, servants or
workmen as fully as if these were the acts, defaults or neglects of the Contractor
himself or his agents, servants or workmen and (b) for his full and entire
responsibility of the contract and for active superintendence of the works by
him despite being sublet, provided always that the provision of labourers on a
“piece rate” basis shall not be deemed to be sub-letting under this clause.

Unless otherwise specified, the Contractor shall be deemed to have included in
his Tender/Offer all his cost for supplying and providing all constructional
plant, temporary work. Materials both for temporary and permanent works,
labour including supervision thereof, transporting to and from the site and in
and about the work, including loading, unloading, fencing, watching, lighting,
payment of fees, taxes and duties to the appropriate authorities and other things
of every kind required for the construction, erection, completion and
maintenance of the work.

The Contractor shall be solely responsible for the adequacy, stability and safety
of all site operations and methods of construction, even if any prior approval
thereto has been taken from the Engineer or his Representative. The Contractor
shall not be responsible for the correctness of the design or specification of the
Temporary and Permanent works formulated by the Engineer; but the
Contractor shall be fully responsible for the correct implementation thereof, as
also for any design and specification prepared/proposed/used by the Contractor.

Whenever required by the Engineer or his representative, the Contractor shall
submit to him the details of his (a) programme for execution of the work, (b)
proposed procedure and methods of work, (c) proposed deployment of plant,
equipment, labour, materials and temporary works. The submission to and/or
any approval by the Engineer or his Representative to any such programme or
particulars shall not relieve the Contractor of any of his obligations under the
contract.
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If for any reason the contractor be unable to adhere to his earlier programme,
he shall submit his revised programme for completion of work within the
stipulated time whenever asked to do so.

Necessary and adequate supervision shall be provided by the Contractor
during execution of the works and as long thereafter as the Engineer or his
representative shall consider necessary during the maintenance period. The
Contractor or his competent and authorised agent or representative shall be
constantly at site and instructions given to him by the Engineer or his
representative in writing shall be binding upon the Contractor subject to
limitation in Clause 2.5 hereof. The Contractor shall inform the Engineer or
his representative in writing about such representative/agent of him at site.

The Contractor shall employ in execution of the Contract only qualified
careful and experienced persons and the Engineer shall be at liberty to direct
the Contractor to stop deployment of any of is staff, workmen or official at site
and the Contractor shall within 48 hours comply with such instruction without
any demur whenever the Engineer shall feel that the deployment of the person
concerned will not be conducive to the proper and timely completion of the
work.

The Contractor shall be responsible for the true and proper setting out of the
works in relation to reference points/lines/levels given by the Engineer in
writing. The checking of any setting-out or of any alignment or level by the
Engineer or his Representative shall not in any way relieve the contractor of
his responsibility for the correctness thereof and he shall fully provide protect
and preserve all stakes, templates, bench marks, sight rails, pegs, level marks,
profile marks and other things used in setting out the works.

From the commencement of the works till issue of the completion certificate in
Form G.C.1, vide Clause 5.12 hereof, the contractor shall take full
responsibility for the care thereof. Save for the excepted risks, any damage,
loss or injury to the work or any part thereof shall be made good by the
Contractor at his own cost as per instruction and to the satisfaction of the
engineer, failing which the Engineer or his Representative may cause the same
to be made good by any other agency and the expenses incurred and certified
by the Engineer shall deem proper. This Clause will not apply to that part of
the work, which might have been taken over by the Trustees on partial
completion of the work and in such case the Contractor’s obligation will be
limited to repairs and replacement for manufacturing or construction defects
during the Maintenance period (Guarantee Period) as per the directions of the
Engineer as also for defects/damages if any caused to the work by the
Contractor during such repairs and replacement in the maintenance period.
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The Contractor shall at his own cost protect support and take all precautions
in regard to the personnel or structure or services or properties belonging to
the Trustees or not which may be interfered with or affected or disturbed or
endangered and shall indemnify and keep indemnified the Trustees against
claim for injury, loss or damage caused by the Contractor in connection with
the execution and maintenance of the work to the aforesaid properties,
structures and services and/or to any person including the Contractor’s
workmen. Cost of Insurance Cover, if any, taken by the Contractor shall not
be reimbursed by the Trustees, unless otherwise stipulated in the Contract.

The Contractor shall immediately inform the Engineer’s Representatives if
any fossil, coins, articles of value or antiquity and structures and other
remains or things of geological or archaeological importance be discovered
at site which shall remain the property of the Trustees and protect them from
being damaged by his workmen and arrange for disposal of them at the
Trustees’” expense as per the instruction of the Engineer’s Representative.

The Contractor shall be deemed to have indemnified and shall indemnify the
Trustees against all claims, demands, actions and proceedings and all costs
arising therefrom on account of :

(@) Infringement of any patent right, design, trademark or name or other
protected right in connection with the works or temporary work.

(b) Payment of all royalties, rent, toll charges, local taxes, other payments or
compensation, if any, for getting all materials and equipment required
for the work.

(c) Unauthorised obstruction or nuisance caused by the contractor in respect
of Public or Private or Private road, railway tracks, footpaths, crane
tracks, waterways, quays and other properties belonging to the Trustees
or any other person.

(d) Damage/injury caused to any highway and bridge on account of the
movement of Contractor’s plants and materials in connection with the
work.

(e) Pollution of waterway and damage caused to river, lock, sea-wall or
other structure related to waterway, in transporting contractor’s plants
and materials.

(f) The Contractor’s default in affording all reasonable facilities and
accommodation as per the direction of the Engineer or his
Representative to the workmen of the Trustees and other agencies
employed by or with the permission and/or knowledge of the Trustees on
or near the site of work.

Debris and materials, if obtained by demolishing any property, building or
structure in terms of the Contract shall remain the property of the Trustees.
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The Contractor’s quoted rates shall be deemed to have been
inclusive of the following :

(@) Keeping the site free of unnecessary obstruction and removal
from site of constructional plant wreckage, rubbish, surplus
earth or temporary works no longer required.

(b) Cleaning and removal from site all the surplus materials of
every kind to leave the site clean and tidy after completion of
the work, without which payment against final bill may be
liable to be withheld.

(c) Precautionary measures to secure efficient protection of
Docks, the River Hooghly and other waterways against
pollution of whatever nature during execution and
maintenance of the works and to prevent rubbish, refuse and
other materials from being thrown into the water by the
Contractor’s men or those of his agency.

(d) Making arrangements for deployment of all labourer and
workers, local or otherwise including payment for their wages,
transport, accommodation, medical and all other statutory
benefits and entry permits, wherever necessary.

(e) Making arrangements in or around the site, as per the
requirements of local authority or the Engineer or his
Representative for preventing (i) spread of any infectious
disease like smallpox, cholera, plague or malaria by taking
effective actions for destruction of rats, mice, vermin,
mosquitoes, etc. and by maintaining healthy and sanitary
condition, (ii) illegal storage and distribution of Drugs,
Narcotics, Alcoholic liquor, Arms and Ammunitions, (iii)
unlawful, riotous or disorderly conduct of the Contractor’s or
his Sub-Contractor’s workmen, (iv) deployment of workmen
of age less than 16 years.

Every direction or notice to be given to the Contractor shall

be deemed to have been duly served on or received by the
Contractor, if the same is posted or sent by hand to the address
given in the tender or to the Contractor’s Site Office or to the
Registered Office of the Contractor. The time mentioned in these
conditions for doing any act after direction or notice shall be
reckoned from the time of such posting or despatch.

The Contractor and his Sub-contractor or their agents and men and
any firm supplying plant, materials and equipment shall not
publish or caused to be published any photographs or description
of the works without the prior authority of the Engineer in writing.
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The Contractor shall at the Trustees’ cost to be decided by the
Engineer render all reasonable facilities and Co-operation as per
direction of the Engineer or his representative to any other Contractor
engaged by the Trustees and their workmen to the Trustees’ own staff
and to the men of other Public Body on or near the site of work and in
default the Contractor shall be liable to the Trustees for any delay or
expense incurred by reason of such default.

The work has to be carried out by the Contractor causing the minimum
of hindrance for any maritime traffic or surface traffic.

All constructional plants, temporary works and materials when brought
to the site by the Contractor shall be deemed to be the property of the
Trustees who will have lien on the same until the satisfactory
completion of the work and shall only be removed from the site in part
or in full with the written permission of the Engineer or his
Representative.

COMMENCEMENT, EXECUTION AND COMPLETION OF
WORK.

The Contractor shall commence the work within 7 days of the receipt
of Engineer’s letter informing acceptance of the Contractor’s
tender/offer by the Trustees or within such preliminary time as
mentioned by the Contractor in the Form of Tender or the time
accepted by the Trustees. The Contractor shall then proceed with the
work with due expedition and without delay, except as may be
expressly sanctioned or ordered by the Engineer or his
Representatives, time being deemed the essence of the contract on the
part of the contractor.

The Contractor shall provide and maintain a suitable office at or near
the site to which the Engineer’s Representative may send
communications and instructions for use of the Contractor.

Unless specified otherwise in the contract or prior permission of the
Engineer has been taken, the contractor shall not execute the work
beyond the working hours observed by the Engineer’s Representative
and on Sundays and Holidays observed in the Trustees’ system, except
in so far as it becomes essential on account of tidal work or for safety
of the work. If the progress of the work lags behind schedule or the
work has been endangered by any act or neglect on the part of the
contractor, then the Engineer or his Representative shall order and the
contractor at his own expense shall work by day and by night and on
Sundays and Public Holidays. Any failure of the Engineer or his
Representative to pass such an order shall not relieve the contractor
from any of his obligations. The Engineer’s decision in this regard
shall be final binding and conclusive.
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Unless stipulated otherwise in the contract all materials required for the
work shall be procured and supplied by the contractor with the approval
of the Engineer or his Representative and subject to subsequent testing as
may be required by the Engineer or his Representative. The Engineer
shall exercise his sole discretion to accept any such materials.

Unless stipulated otherwise in the contract all materials, workmanship
and method of measurement shall be in accordance with the relevant
Codes (Latest Revision) of the Bureau of Indian Standards and the
written instructions of the Engineer or his Representative. Where no
specific reference is available in the contract, the material and
workmanship shall be of the best of their respective kinds to the
satisfaction of the Engineer.

Samples shall be prepared and submitted for approval of the Engineer or
his representative, whenever required to do so, all at the Contractor’s
cost.

Unless stipulated otherwise in the contract, the cost of any test required
by the Engineer or his representative in respect of materials and
workmanship deployed on the work, shall be borne by the Contractor.

Regarding the supply of any materials by the Trustees to the contractor in
accordance with the contract, the following conditions shall apply :

(@) The Contractor shall, at his own expense, arrange for transporting the
materials from the Trustees’ Stores, watching, storing and keeping
them in his safe custody, furnishing of statement of consumption
thereof in the manner required by the Engineer or his representative,
return of surplus and empty container to the Trustees’ Stores as per
the direction of the Engineer or his Representative.

(b) Being the custodian of the Trustees’ materials, the contractor shall
remain solely responsible for any such materials issued to him and
for any loss or damage thereof for any reason other than “Excepted
Risks”, the Contractor shall compensate the Trustees’ in the manner
decided by the Engineer and shall at no stage remove or cause to be
removed any such material from the site without his permission in
writing.

(c)The Trustees’ materials will generally be supplied in stages and in
accordance with the rate of progress of work but except for grant of
suitable extension of completion time of work as decided by the
Engineer. The Contractor shall not be entitled to any other
compensation, monetary or otherwise, for any delay in the supply of
Trustees” materials to him. The Contractor shall, however,
communicate his requirement of such materials to the Engineer from
time to time.
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(d) Unless stipulated otherwise in the contract, the value of the
Trustees” materials issued to the contractor shall be recovered
from the contractor’s bills and/or any of his other dues,
progressively according to the consumption thereof on the work
and/or in the manner decided by the Engineer or his representative
and at the rate/s stipulated in the contract. These rates shall only
be considered by the contractor in the preparation of his
tender/offer and these will form the basis of escalation/variation,
if in future the contractor is required to procure and provide any
such material on the written order of the Engineer consequent on
the Trustees’ failure to effect timely supply thereof.

(e) If the Engineer decides that due to the contractor’s negligence, any
of the Trustees’ materials issued to the contractor has been — (i)
lost or damaged, (ii) consumed in excess of requirement and (iii)
wasted by the contractor in excess of normal wastage, then the
value thereof shall be recovered from the contractor’s bills or
from any of his other dues, after adding 19 %% extra over the
higher one of the followings -

(1) The issue rate of the materials at the Trustees’ Stores and

(2) The market price of the material on the date of issue as would be
determined by the Engineer.

The Engineer or his Representative shall have the power to insect any
material and work at any time and to order at any time — (1) for
removal from the site of any material which in his opinion is not in
accordance with the contract or the instruction of the engineer or his
representative, (ii) for the substitution of the proper and suitable
materials, or (iii) the removal and proper re-execution of any work
which in respect of material and workmanship is not in accordance
with the contract or the instructions of the Engineer. The Contractor
shall comply with such order at his own expense and within the time
specified in the order. If the contractor fails to comply, the Engineer
shall be at liberty to dispose any such materials and re-do any work in
the manner convenient to the Trustees by engaging any outside
agency at the risk and expense of the contractor and after giving him a
written prior notice of 7 days.

No work shall be covered up and put out of view by the contractor
without approval of the Engineer or his Representative and whenever
required by him, the contractor shall uncover any part or parts of the
work or make openings in or THOROUGH the same as may be
directed by the Engineer or his representative from time to time and
shall reinstate or make good those part of works thus affected to the
satisfaction of the Engineer, all at the cost of the contractor.

The Trustees shall reimburse such cost as determined by the
Engineer, if the initial covering up was with prior written order of the
Engineer or his Representative.
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On a written order of the Engineer or his Representative, the
contractor shall delay or suspend the progress of the work till such
time the written order to resume the execution is received by him.
During such suspension the contractor shall protect and secure the
work to the satisfaction of the Engineer or his Representative. All
extra expenses in giving effect to such order shall be considered by the
Trustees, unless such suspension is —

() otherwise provided for in the contract, or

(b) necessary by reason of some default on the part of the contractor,
or

(c) necessary by reason of climatic conditions on the site, or

(d) necessary for proper execution of the works or for the safety of the
works or any part thereof.

The Engineer shall settle and determine such extra payment and/or
Extension of completion time to be allowed to the contractor, as shall,
in the opinion of the Engineer be fair and reasonable, and the same
shall be final and binding on the Contractor.

If at any time before or after commencement of the work the Trustees
do not require the whole of the work tendered for the Engineer shall
notify the same to the contractor in writing and the contractor shall
stop further works in compliance of the same. The Contractor shall not
be entitled to any claim for compensation for underived profit or for
such premature stoppage of work or on account of curtailment of the
originally intended work by reason of alteration made by the Engineer
in the original specifications, drawings, designs and instructions.

When the whole of the work has been completed to the satisfaction of
the Engineer and has passed any final test prescribed in the contract,
the contractor shall, within 21 days of submission of his application to
the Engineer, be entitled to receive from him a certificate for
completion of work in Form G.C.1, annexed hereto. If any part of the
total work having been completed to the satisfaction of the Engineer,
be taken over and/or used by the Trustees, the Contractor shall on
application be entitled to partial completion certificate in the Form
G.C.1 indicating the portion of the work covered by it, so that the
Contractor’s liability during maintenance period of the contract, if any,
shall commence from the date mentioned in such certificate so far as
the completed portion of the work is concerned.
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TERMS OF PAYMENT :

No sum shall be considered as earned by or due to the Contractor in
respect of the work till final and satisfactory completion thereof and
until a certificate of final completion in Form G.C.2 has been given by
the Engineer.

On account payments, if any, made prior to issue of the certificate in
Form G.C.2, shall all be treated as mere advance, which shall stand
recoverable in full or in part, if the Engineer so decides in the context
of Contractor’s unfulfilled contract condition, if any.

All payments shall be made to the Contractor only on the basis of
measurements of actual work done, as recorded in the Trustees’
measurement books and at accepted tendered or at agreed rates, as the
case may be, except as otherwise provided in the contract and when
the Engineer decides any other rate for change in the scope of work or
omission, if any, on the part of the Contractor.

For work of sanctioned tender value more than Rs.50,000/- or having
an initially stipulated completion period of 4 months or more, on
account payments may be made sat the discretion of the Engineer or
his Representative at intervals deemed suitable and justified by him.
Provided always that subject to execution of work of substantial value
in the context of the contract price, the interval of such on account
payments shall be decided by the Engineer or his Representative,
which shall ordinarily not be less than 1 month in between two
payments for on account bill and/or advance.

Measurement for works done shall be progressively taken by the
Engineer’s Representative and entered in the Trustees’ Measurement
Book, at intervals deemed suitable and proper by him and/or the
Engineer. The Contractor or his duly accredited Representative or
Agent shall remain present at the time of such measurement and assist
the engineer’s Representative in every manner required by him. After
the measurements taken have been entered in the Measurement Book,
the Contractor or his Agent shall sign the Measurement Book at the
wend of such Measurements over the Contractor’s Rubber Stamp as a
token of acceptance of all such measurements, recorded above and
prior to such signature. If the Contractor or his Agent fails to
participate even after 3 days written notice from the Engineer’s
Representative, the measurement shall be taken ex-parte by the
Engineer’s Representative and those shall be accepted by the
Contractor.
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Based on the quantum of work and the value thereof computed in
the Measurement Book, the Contractor shall type out his bill in the
proforma approved by the
Engineer and submit the same to the Engineer’s Representative in
quadruplicate, duly signed by him or his accredited Agent over his
Rubber Stamp. The Engineer or his Representative may in his
absolute discretion, allow advance payment against such bill to the
extent of an amount not exceeding 75% of the “net payable” sum
of the said bill, subject to adjustment thereof against the bill at the
time of checking and auditing the bill at the Trustees’ end. The
measurement Book will not be handed over to the Contractor; but
he will obtain the abstracts of quantities, amounts and recoveries
to type out the bill.

At the discretion of the Engineer or his Representative and only in
respect of accepted offers/where estimated amount put to tender
would be Rs.2,00,000/- or more, advance payment may be made to
the extent of 75% of the value of any material purchased and
brought to the site by the Contractor. Provided always that —

(i) the materials shall, in the opinion of the Engineer or his
Representative be of imperishable nature,

(i) the value of such materials shall be assessed by the
engineer or his Representative at their own discretion,

(iii)  aformal agreement has been drawn up with the contractor,
under which the Trustees secure a lien on the contractor’s
materials,

(iv) the materials are safe-guarded by the contractor against
losses, shortage and misuse due to the contractor postponing
the execution of the work or otherwise,

v) in the event of storage of such materials within the
Trustees’ protected areas in the Docks, the contractor shall
submit an Indemnity Bond in the proforma and manner
acceptable to Trustees’ whereby the contractor shall
indemnify the Trustees against all financial loss/damage, on
account of loss/damage to such materials for whatever
reasons,
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in the event of storage of such materials outside the
Trustees’ protected areas the Contractor shall submit to the
Engineer an irrevocable Bank Guarantee favouring the Trustees
and for the same sum as is being advance, in the proforma and
manner acceptable to the Trustees. The Guarantee shall be of a
Calcutta/Haldia Branch of any Nationalised Bank or a Schedule
Commercial Bank, as the case may be, acceptable to the
Trustees and shall remain valid till the anticipated period of
consumption of such materials in the work. The Bank
Guarantee must bear an undertaking by the issuing Bank
guaranteeing automatic payment of the guaranteed sum to the
Trustees by the Bank on the date of expiry of the validity of the
Guarantee, unless with the prior written approval of the
Engineer on behalf of the Trustees, the Bank has extended the
validity of the Guarantee.

The amount of advance shall be recoverable from the
contractor's bills or any other dues, progressively with the
consumption of the materials on the basis of quantity
consumed. Consequent on full recovery of the advance the
Indemnity Bond/Bank Guarantee, vide Sub-clause (v) & (vi)
above, shall be returned to the Contractor duly discharged by
the Engineer on behalf of the Trustees.

No certificate of the Engineer or his representative shall protect the
Contractor against or prevent the Trustees from obtaining repayment

from the Contractor, in case the Engineer or his representative
should overcertify for payment or the Trustees should over-pay the

Contractor on any account.

No claim for interest shall be admissible or payable to the Contractor

at any stage and in respect of any money or balance or Bank

Guarantee, which may be due to the Contractor from the Trustees,
owing to dispute or otherwise or for any delay on the part of the

Trustees in making interim or final payment or otherwise.
VARIATION AND ITS VALUATION :

The Quantities set out in the Bill of Quantities of the tender shall be
treated as estimated quantities of the work and shall never be

deemed as actual or correct quantities of the works to be executed by

the contractor in fulfilment of his obligation under the contract.

The Engineer shall have the power to order the Contractor in writing
to make any variation of the quantity, quality or form of the works

or any part thereof that may, in his opinion, be necessary and the
Contractor upon receipt of such an order shall act as follows :

54

Recovery  for
wrong and over

payment
Interest not
admissible  to
Contractor

Quantities  in
Bill of
Quantities  of
Tender

Engineer’s
power to vary
the works



7.2

7.3

7.4

7.5

GC-21

(@) Increase or decrease the quantity of any work included in the
contract.

(b) Omit any work included in the contract.

(c) Change the Character or quality or kind of any work included in the
contract.

(d) Change the levels, lines, position and dimensions of any part of the
work, and

(e) Execute extra and additional work of any kind necessary for
completion of the works

No such variation shall in any way vitiate or invalidate the contract or be

treated as revocation of the contract, but the value (if any) of all such

variations evaluated in accordance with the Engineer’s sole decision

shall be taken into account and the contract price shall be varied

accordingly.

Provided always that written order of the Engineer shall not be required
for increase or decrease in the quantity of any work upto 15% where
such increase or decrease is not the result of any variation order given
under this clause but is the result of the quantities exceeding or being
less than those stated in the bill of quantities. Provided also that verbal
order of variation from the Engineer shall be complied with by the
Contractor and the Engineer'” subsequent written confirmation of such
verbal order shall be deemed to be an order in writing within the
meaning of this clause.
(@) The Contractor shall not be entitled to any claim of extra or
additional work unless they have been carried out under the written
orders of the Engineer.

(b) The Engineer shall solely determine the amount (if any) to be added
to or deducted from the sum named in the tender in respect of any
extra work done or work omitted by his order.

(c) All extra, additional or substituted work done or work omitted by
order of the Engineer shall be valued on the basis of the rates ad
prices set out in the contract, if in the opinion of the Engineer, the
same shall be applicable. If the contract does not contain any rates or
prices directly applicable to the extra, additional or substituted work,
then the Engineer may decide the suitable rates on the basis of
Schedule of Rates (including surcharge in force at the time of
acceptance of tender), if any, adopted by the Trustees with due
regard to the accepted contractual percentage, if any thereon. In all
other cases the Engineer shall solely determine suitable rates in the
manner deemed by him as fair and reasonable, and his decision shall
be final, binding and conclusive.
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(d) If the nature or amount of any omission or addition relative to the
nature or amount of the whole of the contract work or to any part
thereof shall be such that, in the opinion of the Engineer, the rate of
prices contained in the contract for any item of the works or the rate
as evaluated under sub-clauses (b) and (c) of this clause, is by reason
of such omission or addition rendered unreasonable or in-applicable,
the Engineer shall fix such other rate or price as he deems proper and
the Engineer’s decision shall be final, binding and conclusive.

DELAY / EXTENSION OF COMPLETION TIME / LIQUIDATED
DAMAGE / TERMINATION OF CONTRACT

Should the quantum of extra or additional work of any kind or delayed
availability of the Trustees’ materials to be supplied as per contract or
exceptionally adverse climatic conditions and natural phenomenon or
strikes, lock-outs, civil commotion or other special cirCu.Mstances of
any kind beyond the control of the Contractor, cause delay in completing
the work, the contractor shall apply to the Engineer in writing for
suitable extension of completion time within 7 days from the date of
occurrence of the reason and the Engineer shall thereupon consider the
stated reasons in the manner deemed necessary and shall either reject the
application or determine and allow in writing the extension period as he
would deem proper for completion of the work with or without the
imposition of “Liquidated Damage” Clause (No0.8.3 hereof) on the
Contractor and his decision shall be final and binding on the Contractor.
If an extension of completion time is granted by the Engineer without
imposition of liquidated damage, from the Clause No0.8.3 of the
Liguidated damage shall apply from its date of expiry, if the work be not
completed within the extended time, unless stated otherwise in the
decision communicated by the Engineer, as aforesaid.

(@) If the Contractor fails to complete the work within the stipulated
dates or such extension thereof as communicated by the Engineer in
writing, the Contractor shall pay as compensation (Liquidated
Damage) to the Trustees and not as a penalty, %% (half percent) of
the total value of work (contract piece) as mentioned in the letter of
acceptance of the tender/offer, for every week or part thereof the
work remains unfinished. Provided always that the amount of such
compensation shall not exceed 10% of the said value of work. The
amount of Liquidated damages shall be determined by the Engineer,
which shall be final and binding.
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Without prejudice to any of their legal rights, the Trustees shall have
the power to recover the said amount of compensation/damage in
Sub-clause (a) of this clause, from any money due or likely to
become due to the Contractor. The payment or deduction of such
compensation/damage shall not relieve the Contractor from his
obligation to complete the work or from any of his other
obligations/liabilities under the contract and in case of the
Contractor’s failure and at the absolute discretion of the Engineer,
the work may be ordered to be completed by some other agency at
the risk and expense of the Contractor, after a minimum three days
notice in writing has been given to the Contractor by the Engineer or
his Representative.

Without being liable for any compensation to the Contractor, the
Trustees may, in their absolute discretion, terminate the contract and
enter upon the site and works and expel the Contractor there from after

givi
any

ng him a minimum 3 days’ notice in writing, due to occurrence of
of the following reasons and decision of the Trustees in this respect,

as communicated by the Engineer shall be final and conclusive :

(i)
(if)

(iii)

(iv)

v)

(vi)

The Contractor has abandoned the contract.

In the opinion of the Engineer, either the progress of work is not
satisfactory or the work is not likely to be completed within the
agreed period on account of Contractor’s lapses.

The Contractor has failed to commence the works or has without
any lawful excuse under these conditions has kept the work
suspended for at least 15 days despite receiving the Engineer” or
his Representative'” written notice to proceed with the work.

The Contractor has failed to remove materials from site or to
dismantle or demolish and replace work for 7 days after receiving
from the Engineer or his representative the written notice stating
that the said materials or work were condemned and rejected by
him under these conditions.

The Contractor is not executing the works in accordance with the
contract or is persistently or flagrantly neglecting to carry out his
obligations under the contract.

Any bribe, commission, gift or advantage is given, promised or
offered by or on behalf of the contractor t any officer, servant or
representative of the Trustees or to any person on his or their
behalf in relation to the obtaining or to the execution of the
contract.

(vii)  The Contractor is adjusted insolvent or enters into composition

with his creditors or being a company goes into liquidation either
compulsory or voluntary.
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Upon receipt of the letter of termination of work, which may be issued
by the Engineer on behalf of the Trustees, the Contractor shall hand over
all the Trustees’ tools, plant and materials issued to him at the place to be
ascertained from the Engineer, within 7 days of receipt of such letter.

In all such cases of Termination of work, the Trustees shall have the
power to complete the work THOROUGH any other agency at the
Contractor’s risk and expense and the Contractor shall be debited any
sum or sums that may be expended in completing the work beyond the
amount that would have been due to the Contractor, had he duly
completed the work of the work in accordance with the contract.

Upon termination of contract, the Contractor shall be entitled to receipt
payment of only 90% of the value of work actually done or materials
actually supplied by him and subject to recoveries as per contract,
provided the work done and materials conform to specifications at the
time of taking over by the Trustees. The payment for work shall be based
on measurements of actual work done and priced at approved contract
rates or other rates, as decided by the Engineer. The payment for
materials supplied shall be at the rates as decided by the Engineer, which
shall I in no case be more than market rates prevailing at the time of
taking over by the Trustees. The Engineer’s decision in all such case
shall be final, binding and conclusive.

The Trustees shall have the power to retain all moneys due to the
Contractor until the work is completed by other agency and the
Contractor’s liabilities to the Trustees are known in all respect.

MAINTENANCE AND REFUND OF SECURITY DEPOSIT

On completion of execution of the work the Contractor shall maintain the
same for a period, as may be specified in the form of a Special Condition
of the Contract, from the date mentioned in the Initial Completion
Certificate in Form G.C.1. Any defect/fault, which may appear in the
work during aforesaid maintenance period, arising, in the sole opinion of
the Engineer or his representative, from materials or workmanship not in
accordance with the contract or the instruction of the Engineer or his
representative, shall, upon the written notice of the Engineer or his
representative, be amended and made good by the Contractor at his own
cost within seven days of the date of such notice, to the satisfaction of the
Engineer or his representative, failing which the Engineer or his
representative shall have the defects amended and made good
THOROUGH other agency at the Contractor’s risk and cost and all
expenses, consequent thereon or incidental thereto, shall be recoverable
from the Contractor in any manner deemed suitable by the Engineer.
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The Contractor shall not be considered completed and the work shall not be
treated as finally accepted by the Trustees, until a Final Completion
Certificate in Form G.C.2 annexed hereto shall have been signed and issued
by the Engineer to the contractor after all obligations under the Contract
including that in the maintenance period, if any, have been fulfilled by the
Contractor. Previous entry on the works or taking possession, working o
using thereof by the Trustees shall not relieve the Contractor of his
obligations under the contract for full and final completion of the work.

On completion of the contract in the manner aforesaid, the Contractor may
apply for the refund of his Security Deposit by submitting o the Engineer (1)
The Treasury Receipts granted for the amount of Security held by the
Trustees, and (ii) his “No further claim” Certificate in Form G.C.3 annexed
hereto (in original), where upon the Engineer shall issue Certificate in Form
G.C.2 and within two months of the Engineer’s recommendation, the
Trustees shall refund the balance due against the Security Deposit to the
Contractor, after making deduction therefrom in respect of any sum due to
the Trustees from the Contractor.

INTERPRETATION OF CONTRACT DOCUMENTS, DISPUTES AND
ARBITRATION

In all disputes, matters, claims, demands or questions arising out of or
connected with the interpretation of the Contract including the meaning of
Specifications, drawings, designs and instructions or as to the quality of
workmanship or as to the materials used in the work or the execution of the
work whether during the progress of the works or after the completion and
whether before or after the determination, abandonment or breach of the
contract the decision of the Engineer shall be final and binding on all parties
to the contract and shall forthwith be given effect to by the Contractor.

If the Contractor be dissatisfied with any such decision of the Engineer, he
shall within 15 days after receiving notice of such decision require that the
matter shall be referred to Chairman, who shall thereupon consider and give a
decision.

If, however, the Contractor be still dissatisfied with the decision of the
Chairman, he shall within 15 days after receiving notice of such decision
require that within 60 days from his written notice, the Chairman shall refer
the matter to an Arbitrator of the panel of Arbitrators to be maintained by the
Trustees for the purpose and any such reference shall be deemed to be a
submission to arbitration within the meaning of Indian Arbitration Act, 1940
or any statutory modification thereof.

If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever, another
person from panel shall be appointed as Sole Arbitrator and he shall proceed
from the stage at which his predecessor left it.
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The Arbitrator shall be deemed to have entered on reference on the date he
issues notice to both the parties fixing the date of first hearing.

The time limit within which the Arbitrator shall submit his award shall
normally be 4 months as provided in Indian Arbitration Act, 1940 or any
amendment thereof. The Arbitrator may, if found necessary, enlarge the time
for making and publishing the award, with the consent of the parties..

The venue of the arbitration shall be either Calcutta or Haldia as may be
fixed by the Arbitrator in his sole discretion. Upon every or any such
reference the cost of any incidental to the reference and award respectively
shall be in the discretion of the Arbitrator who may determine, the amount
thereof or by whom and to whom and in what manner the same shall be
borne and paid.

The Award of the Arbitrator shall be final and binding on all parties subject
to the provisions of the Indian Arbitration Act 1940 or any amendment
thereof. The Arbitrator shall give a separate award in respect of each item of
disputes and respective claim referred to him by each party and give reason
for the award.

The Arbitrator shall consider the claims of all the parties to the contract —
within only the parameters of scope and conditions of the contract in
question.

Save as otherwise provided in the contract the provisions of the Arbitration
Act, 1940 and rules made thereunder, for the time being in force, shall apply
to the arbitration proceedings under this Clause.

The Contractor shall not suspend or delay the work and proceed with the
work with due diligence in accordance with Engineer’s decision. The
Engineer also shall not withhold any payment, which, according to him, is
due or payable to the Contractor, on the ground that certain disputes have
cropped up and are likely to be referred to arbitration.

Provided always as follows:

[a] Nothing of the provisions in paragraphs 10.3 to 10.3.7 hereinabove
would apply in the cases of contracts, where tendered amount
appearing in the letter of acceptance of the tender / offer is less than
Rs.40,00,000/-.

[b] The Contractor shall have to raise disputes or differences of any kind
whatsoever in relation to the execution of the work to the Engineer
within 30 days from the date of occurrence of the cause of dispute and
before the preparation of the final bill, giving detailed justifications, in
the context of contract conditions.
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Contractor’s dispute if any arising only during the maintenance
period, if any, stipulated in the contract, must be submitted to the
Engineer, with detailed justification in the context of contract
conditions, before the issuance of final completion certificate in
Form G.C.-2 ibid.

No dispute or difference on any matters whatsoever, the
Contractor can raise pertaining to the Contract after submission
of certificate in form G.C.3 by him.

Contractor’s claim / dispute raised beyond the time limits
prescribed in sub-clauses 10.5[b] and 10.5 [c] hereinabove, shall
not be entertained by the Engineer and / or by any Arbitrator
subsequently.

The Chairman / Trustees shall have the right to alter the panel of
Arbitrators, vide Clause 10.3 hereinabove, on their sole
discretion, by adding the names of new Arbitrators and / or by
deleting the names of existing Arbitrators, without making any
reference to the Contractor.
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(TO BE SUBMITTED WITH COVER- | OFFER)

THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA
FORM OF TENDER (UNPRICED)

To

The Manager (I1&CF),

Haldia Dock Complex.
I/We

having examined the site of work, inspected the Drawings and read the specifications, General & Special
Conditions of Contract and Conditions of the Tender, hereby tender and undertake to execute and complete all
the works required to be performed in accordance with the Specification, Bill of Quantities, General & Special
Conditions of Contract and Drawings prepared by or on behalf of the Trustees and at the rates & prices set out in
the annexed Bill of Quantities within months / weeks from the date of order to commence the
work and in the event of our tender being accepted in full or in part. I / We also undertake to enter into a
Contract Agreement in the form hereto annexed with such alterations or additions thereto which may be
necessary to give effect to the acceptance of the Tender and incorporating such Specification, Bill of Quantities,
Drawing and Special & General Conditions of Contract and | / We hereby agree that until such Contract
Agreement is executed the said Specification, Bill of Quantities, Conditions of Contract and the Tender, together
with the acceptance thereof in writing by or on behalf of the Trustees shall be the Contract.

THE TOTAL AMOUNT OF TENDER Rs._ NOT TO BE QUOTED IN COVER | OFFER
(Repeat in words) NOT TO BE QUOTED IN COVER 1 OFFER

I / We require days / months preliminary time to arrange and procure the materials required by
the work from the date of acceptance of tender before 1 We could commence the work.

I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No.
of as Earnest Money.

I / We agree that the period for which the tender shall remain open for acceptance shall not be less than four
months.

Dated : (Signature of Bidder with
Seal)

WITNESS :
Name of the Bidder :

Signature :

Name : (In Address :
Block Letters)

Address :

Occupation
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SYAMA PRASAD MOOKERJEE PORT, KOLKATA
HALDIA DOCK COMPLEX

FORM G.C.1

Contractor

AJAreSS  =mmmmm e e e e

Date of completion :
Dear sir(s),

This is to certify that the following work viz :-

NAME OF WOTK & e e e e e e e e e e et e e e

Estimate No. E.E.O.......... Dt
CE O, ) S

AVAY o) Q@ T (=T g N [ J

P AN 1 (o Tor: 11 o) o 1

Contract NO. ...covvviiii e

which was carried out by you is in the opinion of the undersigned complete in every respect on the
day of 2000 in accordance with terms of the Contract and you are required
to maintain the work as per Clause 62 of the General Conditions of Contract and under provisions of the
Contract for a period of weeks / months / years

from the day of
2000 to day of 2000 .

Yours faithfully,

SIGNALUNE. ..t e e
(ENGINEER/ENGINEER’S REPRESENTATIVE)

DeSigNation.......o.veeiie e e e
OFFICE SEAL
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SYAMA PRASAD MOOKERJEE PORT, KOLKATA
HALDIA DOCK COMPLEX

FORM G.C.2.

Certificate of Final Completion.

The Financial Adviser & Chief Accounts Officer
The Manager (Finance), Haldia Dock Complex.

This is to certify that the following work viz:-

NAME OF WOTK & oot e e e e e e e et e e e e e e e s

Estimate NO. E.E.O..ooiviii b
CEO. Ot

RVAY o) 4 QO (=T g N [ J

Contract NO. .....evviiiiii e

Resolution & Meeting NO. .........cccoeevivinnnn.

Allocation @ ..o,

which was carried out DY Shri/MESSIS........o ot is now complete in every

respect in accordance with the terms of the Contract and that all obligations under the Contract have been
fulfilled by the Contractor.

SIGNALUNE. ..t e e
(ENGINEER/ENGINEER’S REPRESENTATIVE)

OFFICE SEAL
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SYAMA PRASAD MOOKERJEE PORT, KOLKATA
HALDIA DOCK COMPLEX

FORM G.C.3

(‘NO CLAIM * CERTIFICATE FROM CONTRACTOR)
The Manager (I&CF)

Haldia Dock Complex

Calcutta Port Trust

Haldia.

Dear Sir,

I / We do hereby declare that 1 / we have received full and final payment from the Calcutta Port Trust for the
execution of the following work viz:-

Name of work :

Work Order No :-

Contract No.

Agreement NO......ooviiiiii i Dt
and | / we have no further claim against the Calcutta Port Trust in respect of the above-mentioned job.
Yours faithfully,

(Signature of the
Contractor)

Name of CoNtractor........ovvuei i e
AAAIESS: ..

(OFFICIAL SEAL OF THE CONTRACTOR)
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SYAMA PRASAD MOOKERJEE PORT, KOLKATA
PROFORMA OF FORM OF AGREEMENT

THIS AGREEMENT made day of

20 between the "Board Of Trustees for the Port Of Calcutta , a
statutory body constituted under Major Port Trust Act ,1963 under the rules there under and
statutory modification thereto having Registered Office at 15, Strand Road , Calcutta -700001
(hereinafter called “EMPLOYER’” which expression unless excluded by or repugnant to the context be
deemed to include his successor/s in office) on the one part and
(hereinafter called the “CONTRACTOR” which expression shall unless excluded by or
repugnant to the context he deemed to include his heirs, executors, administrators, representative,
successor in officer and permitted assigns) of the other part.

WHEREAS The TRUSTEES are desirous that certain works should be executed
viz and have accepted a Tender/Offer by the
contractor for the execution, completion and maintenance of such works .

NOW THIS CONTRACT AGREEMENT WITNESSETH as follows :-

1. In this agreement words expressions shall have the same meanings as are respectively assigned
to them in General Conditions Of Contract, hereinafter referred to.

2. The following Documents shall be deemed to form and be read and construed as part of this
Agreement , viz :-
i.The said Tender/Offer & the acceptance of Tender/ Offer.
ii.The Drawings.
iii.The General Conditions Of Contract.
iv.Special Conditions Of Contract (If any).
v.The Conditions Of Tender.
vi.The Specifications.
vii.The Bill Of Quantities.
viii.All correspondences by which the contract is added, amended, varied or modified in any
way by mutual consent.

3. In consideration of the payments to be made by the Trustees to the Contractor as hereinafter
mentioned the contractor hereby covenant with the Trustees to execute ,complete and
maintain the work in conformity in all respects with the provisions of Contract.

4. The Trustees hereby covenants to pay to the contractor in consideration of such execution
,completion and maintenance of the works the Contract Prices at the times and in the manner
prescribed by the contractor .

IN WITNESS whereof the parties hereto have caused their respective Common Seals to be hereunto

as fixed (or have set their respective hands and seals) the day and year first above written.
have executed these presents on the day and year first above written.

The Seal of
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Was hereunto affixed in the presence of :

Name :-

Address :-

OR
SIGNED SEALED AND DELIVERED

By the said

In the presence of :

Name :-

Address :-

The Common Seal of the Trustees was hereunto affixed in he presence of :

Name :-

Address :-
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Proforma Of Irrevocable Bank Guarantee (PERFORMANCE BOND) in lieu of
cash Security Deposit, to be issued by the Kolkata/ Haldia Branch, as the case may
be, of any nationalised Bank of India on Non-Judicial Stamp Paper worth Rs 50/- or
as decided by the Engineer/ Legal Adviser of the Trustees.

Ref. Bank Guarantee No.
Date

To

The Board of Trustees for the Port of Kolkata,
15, Strand Road

Kolkata — 700 001

Dear Sirs,

In consideration of the Board of Trustees For the Port of Kolkata, - (hereinafter referred to as the *
EMPLOYER”which expression shall unless repugnant to the context or meaning thereof include its
successors administrators and assigns) having awarded to
, with  registered office at
(hereinafter referred to as the “CONTRACTOR “ which expression shall unless repugnant to the
context or meaning thereof, include its successors, administrators, executors and assigns) a

CONTRACT Dy issue of EMPLOYER’S work order dated the same having been
unequivocally accepted by the Contractor resulting in a ‘CONTRACT’ bearing Letter Of Award No
dated Valued at Rs
for * ” and the contractor having agreed
to prove a Contract performance Guarantee for the faithful performance of the entire Contract
equivalent to Rs. (rupees only) to the EMPLOYER.
We, the Bank, , Kolkata/ Haldia having its Head Office
at (hereinafter referred to as the “Bank”, which expression shall unless repugnant to the context

or meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee
and undertake to pay the Employer on demand any and all monies payable by the Contractor to the
extent of Rs. -( only) as aforesaid at any time upto without any demur,
reservation, contest, recourse or protest an/or without any reference to the CONTRACTOR, Any such
demand made by Employer on the Bank shall be conclusive and binding notwithstanding any difference
between EMPLOYEER and CONTRACTOR or any dispute pending before any Court, tribunal,
Arbitrator or any other Authority. The Bank undertakes not to revoke this guarantee during its currency
without previous consent of employer and further agrees that the guarantee herein contained shall
continue to be enforceable till the Employer discharges his guarantee.

EMPLOYER shall have the fullest liberty without affecting in any way the liability of the Bank under
this guarantee from time to time to extend the time for performance of the CONTRACT by
CONTRACTOR. Employer shall have the fullest liberty, without affecting this guarantee, to postpone
from time to time the exercise of any powers vested in them or any right which they might have against
Contractor, and to exercise the same at any time in any manner, and other to enforce or to forebear to
enforce any covenants, contained or implied, in the CONTRACT between EMPLOYER and
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CONTRACTOR or any other course of remedy or security available to EMPLOYER . The Bank shall
not be released of its obligations under these presents by any exercise by EMPLOYER of its liberty
with reference to the matters aforesaid or any of them or by reason or any other acts of omission or
commission on the part of employer or any other indulgence shown by EMPLOYER or by any other
matter or thing whatsoever which under Law would, but for this provision, have the effect of reliving
the bank.

The Bank also agreed that EMPLOYER at its option shall be entitled to enforce this Guarantee against
the Bank as principal debtor, in the first instance without proceeding against CONTRACTOR and
notwithstanding any security or other guarantee that EMPLOYER may have in relation to the
CONTRACTOR’S liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is restricted to Rs

(rupees only) and it shall remain in force up
to and including and shall be extended from time to time for such period , on
whose behalf this guarantee has been given.

Dated, thiS day Of 2010
............................. Al
WITNESSES
(Signature) (Signature)
(Name) (Name)
(Official address) (Designation with Bank Stamp)

+ Attorney as per power of Attorney No.

Dated ....coovveeiii e,
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Integrity Pact

Between
SYAMA PRASAD MOOKERJEE PORT, KOLKATA (KoPT) hereinafter referred to as “The Principal/
Employer”.

And

.. hereinafter referred to as “The Bidder/Contractor”

Preamble

The Principal intends to award, under laid down organizational procedures, contract/s for . .
The Principal values full compliances with all relevant laws of the land, rules, regulatlons economic use of
resources and of fairness/transparency in its relations with its Bidder(s) and/or Contractor(s).

In order to achieve these goals, an Independent External Monitor (IEM) appointed by the principal, will monitor
the tender process and the execution of the contract for compliance with the principles mentioned above.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from any
influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be entered into
with a view to:-

Enabling the PRINCIPAL/EMPLOYER to get the contractual work executed and/or to obtain/dispose the desired
said stores/ equipment at a competitive price in conformity with the defined specifications/ scope of work by
avoiding the high cost and the distortionary impact of corruption on such work /procurement/ disposal and
Enabling BIDDERs/ CONTRACTORSs to abstain from bribing or indulging in any corrupt practice in order to
secure the contract by providing assurance to them that their competitors will also abstain from bribing and other
corrupt practices and the PRINCIPAL/EMPLOYER will commit to prevent corruption, in any form, by its
officials by following transparent procedures.

Section 1 — Commitments of the Principal/ Employer.

(1) The Principal commits itself to take measures necessary to prevent corruption and to observe
the following principles:

a. No employee of the Principal, personally or THOROUGH family members, will in
connection with the tender for, or the execution of a contract, demand, take a
promise for or accept, for self or third person, any material or immaterial benefit
which the person is not legally entitled to.

b. The Principal will, during the tender process treat all Bidder(s) with equity and
reason. The Principal will, in particular, before and during the tender process,
provide to all Bidder(s) the same information and will not provide to any Bidder(s)
confidential/ additional information THOROUGH which the Bidder(s) could obtain
an advantage in relation to the tender process or the contract execution.

c. The Principal will exclude from the process all known prejudiced persons.

(2). If the Principal obtains information on the conduct of any of its employees which is a criminal offence
under the Indian Penal Code (IPC)/Prevention of Corruption (PC) Act, or if there be a substantive suspicion
in this regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary
actions.

Section-2 —Commitments of the Bidder(s) / Contractor(s)

(1) The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. He
commits himself to observe the following principles during his participation in the tender process and during
the contract execution.
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a. The Bidder(s) /Contractor(s) will not directly or THOROUGH any other person or firm, offer, promise or
give to any of the Principal’s employees involved in the tender process or the execution of the contract or to
any third person any material or other benefit which he/she is not legally entitled to, in order to obtain in
exchange any advantage of any kind whatsoever during the tender process or during the execution of the
contract.

b. The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications, certifications,
subsidiary contract, submission or non-submission of bids or any other actions to restrict competitiveness or
to introduce cartelization in the bidding process.

c. The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the
Bidder(s)/Contractor(s) will not use improperly, for purposes of competition or personal gain, or pass on to
others, any information or Document provided by the Principal as part of the business relationship,
regarding plans, technical proposals and business details, including information contained or transmitted
electronically.

d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the
Agents/representatives in India, if any. Similarly the Bidder(s)/Contractor(s) of Indian Nationality shall
furnish the name and address of the foreign principles, if any. Further details as mentioned in the
“Guidelines on Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/Contractor(s).
Further, as mentioned in the Guidelines, all the payments made to the Indian agent/representative have to be
in Indian Rupees only. Copy of the “Guidelines on Indian Agents of Foreign Suppliers” is annexed and
marked as Annex-A.

e.  The Bidder(s)/Contractor(s) will when presenting his bid, disclose any and all payments he has made, is
committed to or intends to make to agents, brokers or any other intermediaries in connection with the award
of the contract.

(2). The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an
accessory to such offences.

Section-3-Disqualification from tender process and exclusion from future contracts

If the Bidder(s)/Contractor(s) before award or during execution has committed a transgression THOROUGH a
violation of Section 2 above, or in any other form such as to put his reliability or credibility in question, the
Principal is entitled to disqualify the Bidder(s)/Contractor(s) from the tender process or take action as considered
appropriate.

Section 4-Compensation for damages

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to Section
3, the Principal is entitled to demand and recover the damages equivalent to Earnest Money Deposit/Bid
Security.

(2) If the Principal has terminated the contract according to Section 3 or if the Principal is entitled to terminate
the contract according to Section 3, the Principal shall be entitled to demand and recover from the
Contractor liquidated damages of the contract value or the amount equivalent to Performance Bank
Guarantee.

Section 5-Previous transgression

(1) The Bidder declares that no previous transgressions occurred in the last 3 years from the date of signing the
Integrity pact with any other Company in any country conforming to the anti corruption approach or with
any other Public Sector Undertaking / Enterprise in India, Major Ports/ Govt. Departments of India that
could justify his exclusion from the tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or
action can be taken as considered appropriate.
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Section 6- Equal treatment of all Bidders/Contractors/Sub-Contractors

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity with
this Integrity Pact, and to submit it to the Principal before contract signing.

(2) The Principal, will enter into agreements with identical conditions as this one with all Bidders, Contractors
and Sub-contractors.

(3) The Principal will disqualify from the tender process all bidders who do not sign this Pact or violate its
provisions.

Section 7- Other Legal actions against violating Bidder(s)/ Contractor(s)/ Sub Contractor(s)

The actions stipulated in this Integrity pact are without prejudice to any other legal action that may follow in
accordance with provisions of the extant law in force relating to any civil or criminal proceedings. .

Section 8 — Role of Independent External Monitor(IEM):

(a) The task of the Monitors shall be to review independently and objectively, whether and to what extent the
parties comply with the obligations under this pact.

(b) The Monitors shall not be subject to instructions by the representatives of the parties and shall perform their
functions neutrally and independently.

(c) Both the parties accept that the Monitors have the right to access all the Documents relating to the contract.

(d) As soon as the Monitor notices, or has reason to believe, a violation of this pact, he will so inform the
authority designated by the Principal and the Chief Vigilance Officer of Kolkata Prot Trust.

(e) The BIDDER/ CONTRACTOR(s) accepts that the Monitor has the right to access without restriction to all
contract Documentation of the PRINCIPAL including that provided by the BIDDER/ CONTRACTOR. The
BIDDER/ CONTRACTOR will also grant the Monitor, upon his request and demonstration of a valid interest,
unrestricted and unconditional access to his contract Documentation, if any. The same is applicable to sub-
contractors. The Monitor shall be under contractual obligation to treat the information and Documents of the
Bidder/Contractor/ Sub-contractor(s) with confidentiality.

(f) The Principal/ Employer will provide to the Monitor sufficient information about all meetings among the
parties related to the contract provided such meetings could have an impact on the contractual relations between
the Principal and the Contractor. The parties offer to the Monitor, the option to participate in such meetings.

(9) The Monitor will submit a written report to the designated Authority of Principal/ Employer/ Chief Vigilance
Officer of SYAMA PRASAD MOOKERJEE PORT, KOLKATA within 8 to 10 weeks from the date of reference
or intimation to him by the Principal/ Employer/ Bidder/ Contractor and should the occasion arise, submit
proposals for correcting problematic situation. BIDDER/ CONTRACTOR can approach the Independent
External Monitor (s) appointed for the purposes of this Pact.

(h) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so inform the
Management of the Principal and request the Management to discontinue or to take corrective action, or to take
other relevant action. The Monitor can in this regard submit non-binding recommendations. Beyond this, the
Monitor has no right to demand from the parties that they act in a specific manner, refrain from action or tolerate
action.

(i) If the Monitor has reported to the Principal substantiated suspicion of an offence under the relevant IPC/PCA,
and the Principal/ Employer has not, within reasonable time, taken visible action to proceed against such offence
or reported to the Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central
Vigilance Commissioner, Government of India.

(1) The word “Monitor’ would include both singular and plural.
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Section 9 — Facilitation of Investigation:

In case of any allegation of violation of any provisions of this Pact or payment of commission, the
PRINCIPAL/EMPLOYER or its agencies shall be entitled to examine all the Documents including the Books of
Accounts of the BIDDER/CONTRACTORS and the BIDDER/CONTRACTOR shall provide necessary
information and Documents in English and shall extend all possible help for the purpose of such examination.

Section 10 — Pact Duration:

The pact beings with when both parties have legally signed it and will extend upto 2 years or the complete
execution of the contract including warranty period whichever is later. In case bidder/contractor is unsuccessful
this Integrity Pact shall expire after 6 months from the date of signing of the contract.

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite the lapse
of this pact as specified above, unless it is discharged/determined by Chairman, KoPT.

Section 11 — Other Provisions:

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the
Principal in Kolkata.

(2) Changes and supplements as well as termination notices need to be made in writing in English.

(3) If the Contractor is a partnership or a consortium, this agreement must be signed by all partners or
consortium members.

(4) Should one or several provisions of this agreement turn out to be invalid, the reminder of this agreement
remains valid. In this case, the parties will strive to come to an agreement to their original intentions.

(For & on behalf of the Principal) (For & on behalf of Bidder/Contractor).

(Office Seal) (Office Seal)

Place :

Date :

Witness 1:

(Name & AdAress) ...vvuvererieie i e e,

Witness 2:

(NamMe & AdAreSS) ....veveeeeie e v v e e
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ANNEXURE-A

GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS

11

1.2

13

2.0

2.1
211

212

2.13

2.2
221

2.2.2
2.2.3

2.3

2.4

There shall be compulsory registration of Indian agents of Foreign suppliers for all Tenders. An agent
who is not registered with KoPT shall apply for registration in the prescribed Application-Form.

Registered agents will file an authenticated Photostat copy (duly attested by a Notary Public)/Original
certificate of the principal confirming the agency agreement and giving the status being enjoyed by the
agent and the commission/ remuneration/salary/retainer ship being paid by the principal to the agent
before the placement of order by KoPT.

Wherever the Indian representatives have communicated on behalf of their principals and the foreign
parties have stated that they are not paying any commission to the Indian agents, and the Indian
representative is working on the basis of salary or as retainer, a written declaration to this effect should
be submitted by the party (i.e. Principal) before finalizing the order.

DISCLOSURE OF PARTICULARS OF AGENTS/REPRESENTATIVES IN INDIA. IF ANY.

Tenderers of Foreign nationality shall furnish the following details in their offer:

The name and address of the agents/representatives in India, if any and the extent of authorization and
authority given to commit the Principals. In case the agent/representative be a foreign Company, it is to
be conformed whether it is real substantial Company and details of the same shall be furnished.

The amount of commission/ remuneration included in the quoted price(s) for such agents/ representatives
in India.

Confirmation of the Tenderer that the commission/remuneration if any, payable to his agents/
representatives in India, is to be paid by KoPT in Indian Rupees only.

Tenderers of Indian Nationality shall furnish the following details in their offers:

The name and address of the foreign principals indicating their nationality as well as their status, i.e.
whether manufacturer or agents of manufacturer holding the Letter of Authority of the Principal
specifically authorizing the agent to make an offer in India in response to tender either directly or
THOROUGH the agents /representatives.

The amount of commission/remuneration included in the price(s) quoted by the Tenderer for himself.

Confirmation of the foreign principals of the Tenderer that the commission/remunerations, if any,
reserved for the Tenderer in the quoted price(s), is to be paid by KoPT in India in equivalent Indian
Rupees.

In either case, in the event of contract materializing, the terms of payment will provide for payment of the
commission/remuneration, if any payable to the agents/representatives in India in Indian Rupees on
expiry of 90 days after the discharge of the obligations under the contract.

Failure to furnish correct and detailed information as called for in paragraph-2.0 above will render the
concerned tender liable for rejection or in the event of a contract materializing, the same liable to
termination by KoPT. Besides this there would be a penalty of banning business dealings with KoPT or
damage or payment of a named sum.
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